

NEWCASTLE INNER CITY BYPASS: RANKIN PARK TO JESMOND
 ENVIRONMENTAL REPRESENTATIVE MONTHLY REPORT
 August 2019

Reporting Period: 1 to 31 August 2019

CONSTRUCTION SUMMARY: No works have commenced. Pre-construction documentation has been under preparation and review by RMS, ER and DPIE. Low Impact Works and construction of the Shared Path Bridge are scheduled to commence in October 2019.

August 2019 Completed Works:

Low Impact Works

- Work has not commenced.

Shared Path Bridge

- Work has not commenced.

September 2019 Upcoming Works:

Low Impact Works

- Work has not commenced.

Shared Path Bridge

- Work has not commenced.

ER Activity:

Reviews/Approvals

The following table provides a list of preconstruction reports which have been prepared and reviewed by the ER.

Document	ER Reviewed	ER Certification Required	ER Certified
A9 - SPB CEMPP and Sub Plans	Yes	Yes (approval)	Yes
A10 – Staging Report	Yes	No	



Document	ER Reviewed	ER Certification Required	ER Certified
A15 – Ancillary Facility Management Plan (SPB)	Yes	No	
A29 – Compliance Monitoring and Reporting Program	Yes	Yes (endorsement)	Yes
A34 – Independent Audit Program	Yes	No	
B3 – Community Consultation Strategy	Yes	No	
B7 – Complaints Management System	Yes	No	
B10 – Complaints Register	Yes	Yes (made available)	Yes
E15 – The Unexpected Heritage Finds and Human Remains Procedure	Yes	No	
E31 – Out Of Hours Work Protocol	Yes	Yes (consultation)	Yes
E59 – Unexpected Contaminated Land and Asbestos Finds Procedure	Yes	No	
E77 – Final Design of Bridge 7 & 8	Yes	No	

Inspections

- A preliminary pre-construction inspection was held on the 18 June 2019 with RMS and DPIE.

ERG

- ERGs will not be held for the Shared Path Bridge or Low Impact Works.

Audits

- There were no audits held in August.

Stop Work Notices

- None issued.

Incidents

- There were no incidents in August.

CEMP & Minister's Conditions of Approval

- The ER provided advice to DPIE on MCoA E8.
- The ER provided advice to RMS on the definition of "Works".



Monitoring

- There was no monitoring undertaken in August 2019.

Community Consultation and Complaints

- There were no reportable matters in August 2019

Project Positives

- There were no project positives in August 2019



Simon Williams
NICB RP2J Environmental Representative
Director
GeoLINK



Site Images - August 2019



Photo 1: Pedestrian and bike path adjacent to Main Road, Jesmond



Photo 2: View from pedestrian and bike path adjacent to Main Road Jesmond, looking back at residents



Photo 4: View lookin east along Coles Street, Jesmond



Photo 3: View looking east along Newcastle Road (location of Shared Path Bridge and Ancillary Facility E)



Photo 5: Jesmond Park, Looking towards Ancillary Facility D



Photo 6: Jesmond Park, left of drain is location of Ancillary Facility D

