

Change Request Form

CHANGE REQUEST BRIEF DETAILS

Change Request Number	9
Date of Change Request	On the date the last party executes this Change Request.
Originator of need for Change Request	Customer.
Implementation Date of Change	On the date the last party executes this Change Request.
Date of expiry of validity of Change Request	Not applicable.
Contractor's estimated time and cost of evaluation	Not applicable.
Amount agreed to be paid to the Contractor for evaluating the draft Change Request, if any (This applies only if the Customer is the Party that originated the need for a Change Request; and the Contractor estimates the cost of evaluating and drafting the Change Request exceeds 2 Business Days)	Nil.

CHANGE REQUEST HISTORY LOG

Change Request Version History			
Date	Issue Version	Status/Reason for New Issue	Author
May 2024	1.0	Initial draft	Customer

DETAILS OF CHANGE REQUEST

SUMMARY

1. This Change Request will amend the following parts of the Customer Contract (including the PIPP):

- (a) [REDACTED]
- [REDACTED]

[REDACTED]

(PIPP Variation 9).

[REDACTED]

ACKNOWLEDGEMENTS

3. The Parties acknowledge and agree that:
- (a) this Change Request takes effect so that the Customer Contract is varied with effect from the Implementation Date of Change;
 - (b) the Customer Contract as amended by this Change Request continues in full force and effect;
 - (c) all rights and liabilities of the Parties under the Customer Contract prior to the Implementation Date of Change are set out in the Customer Contract as it existed prior to the date of this Change Request;
 - (d) nothing discharges, prejudices, releases or otherwise affects any liability, obligation or accrued right arising under the Customer Contract prior to the Implementation Date of Change;
 - (e) this Change Request is intended only to vary the Customer Contract and not to terminate, discharge, rescind or replace it; and
 - (f) this and all previous Change Requests are to be read in conjunction with and form part of the Customer Contract and unless stated otherwise, any clauses in the relevant Change Request are deemed to be an Additional Condition.

PRIOR WORK

4. The terms of the Customer Contract as varied by this Change Request apply to all the work performed by the Contractor in connection with the performance of the Deliverables and the Contractor's obligations under the Customer Contract even if it was performed prior to the Implementation Date of Change.
5. Any payment made to the Contractor by the Customer in connection with the Customer Contract or the Deliverables prior to the Implementation Date of Change will be treated as a payment under the Customer Contract and will be in part discharge of the Customer's obligation to pay the Contract Price.

SCOPE

6. PIPP Variation 9
- [REDACTED]
- [REDACTED]

EFFECT OF CHANGE ON CONTRACT SPECIFICATION

8. The Contract Specification (which includes the PIPP) is amended to include additional new Deliverables (Deliverables 52 to 57), as specified in PIPP Variation 9 and summarised above.

EFFECT OF CHANGE ON PROJECT TIMETABLE

9. The Contractor must deliver the additional scope of work under PIPP Variation 9 in accordance with the dates and other timeframes specified in PIPP Variation 9.

EFFECT OF CHANGE ON CHARGES AND TIMING OF PAYMENT

10. The new charges and the timing of payments are per PIPP Variation 9.

CHANGES TO CSI

11. As advised in writing by the Customer.

CHANGES TO CUSTOMER PERSONNEL

12. There are no changes to the Customer's Personnel.

CHANGES TO CUSTOMER ASSISTANCE

13. Per PIPP Variation 9.

PLAN FOR IMPLEMENTING THE CHANGE

14. Per PIPP Variation 9.

RESPONSIBILITIES OF THE PARTIES FOR IMPLEMENTING THE CHANGE

Responsibilities of the Contractor

15. Refer to the new Summary Table of Deliverables set out in Schedule 1 to this Change Request and PIPP Variation 9.

Responsibilities of the Customer

16. Refer to the new Summary Table of Deliverables set out in Schedule 1 to this Change Request and PIPP Variation 9.

EFFECT ON ACCEPTANCE TESTING OF ANY DELIVERABLE

17. Acceptance testing and acceptance criteria in relation to Deliverables 52 to 57 are as specified in PIPP Variation 9, set out in Schedule 1 to this Change Request.

EFFECT OF CHANGE ON PERFORMANCE OF ANY DELIVERABLE

18. PIPP Variation 9 adds new Deliverables (Deliverables 52 to 57 as summarised above), set out in Schedule 1 to this Change Request.

EFFECT ON USERS OF THE SYSTEM/SOLUTION

19. The implementation of the additional new Deliverables will add functionality to the system as described in PIPP Variation 9.

EFFECT OF CHANGE ON DOCUMENTATION DELIVERABLES

20. Refer to the new Summary Table of Deliverables set out in Schedule 1 to this Change Request and PIPP Variation 9.

EFFECT ON TRAINING

21. None.

ANY OTHER MATTERS WHICH THE PARTIES CONSIDER IMPORTANT

22. None.

ASSUMPTIONS

23. None.

LIST OF DOCUMENTS THAT FORM PART OF THIS CHANGE REQUEST

24. The following documents form part of this Change Request:

- (a) PIPP Variation 9 (Schedule 1 to this Change Request).

CUSTOMER CONTRACT CLAUSES, SCHEDULES AFFECTED BY THE PROPOSAL ARE AS FOLLOWS:

25. The following clauses in the Customer Contract and relevant Schedules, including Service Level Agreement, are amended:

- (a) Schedule 12 – PIPP

Amendments as per PIPP Variation 9 at Schedule 1.

AUTHORISATION


26. Once this Change Request is signed by both Parties, the Customer Contract is updated by this Change Request and any provisions of the Customer Contract that conflict with this Change Request are superseded.

SIGNED AS AN AGREEMENT


Signed for and on behalf of

Sydney Trains (ABN 38 284 779 682)

by its authorised delegate:

A black rectangular box with a white 'X' drawn across it from corner to corner, indicating a signature area.

Signature of authorised delegate

A light gray rectangular box, indicating a space for the full name of the authorised delegate.

Full name of authorised delegate


A light gray rectangular box, indicating a space for the date.

Date

Signed for and on behalf of

AppJourney Pty Ltd (ABN 80 162 192 174)

in accordance with s 127 of the *Corporations Act 2001* (Cth)

A black rectangular box with a white 'X' drawn across it from corner to corner, indicating a signature area.


Signature of sole director


A black rectangular box with a white 'X' drawn across it from corner to corner, indicating a space for the print name.


Print name

A black rectangular box with a white 'X' drawn across it from corner to corner, indicating a space for the date.


Date











OFFICIAL
















































































OFFICIAL






OFFICIAL



OFFICIAL



OFFICIAL

