

Change Request Form

CHANGE REQUEST BRIEF DETAILS

Change Request Number	10
Date of Change Request	On the date the last party executes this Change Request.
Originator of need for Change Request	Customer.
Implementation Date of Change	On the date the last party executes this Change Request.
Date of expiry of validity of Change Request	Not applicable.
Contractor's estimated time and cost of evaluation	Not applicable.
Amount agreed to be paid to the Contractor for evaluating the draft Change Request, if any (This applies only if the Customer is the Party that originated the need for a Change Request; and the Contractor estimates the cost of evaluating and drafting the Change Request exceeds 2 Business Days)	Nil.

CHANGE REQUEST HISTORY LOG

Change Request Version History			
Date	Issue Version	Status/Reason for New Issue	Author
April 2025	1.0	Initial draft	Customer

DETAILS OF CHANGE REQUEST

SUMMARY

1. This Change Request will amend the following parts of the Customer Contract (including the PIPP):
 - (a) **Schedule 12 - Payment Implementation and Project Plan to the Customer Contract (PIPP):**
 - (i) Addition of new Deliverable 58 in clause 3.6 (Summary Table of Deliverables), set out in the "Project Implementation and Payment Plan Variation 10" (**PIPP Variation 10**) attached as Schedule 1 to this Change Request, as further detailed in clause 6 and Schedule 1 to this Change Request. From the Implementation Date of Change, the PIPP Variation 10 will replace the existing Schedule 12 (Project Implementation and Payment Plan); and

- (ii) Miscellaneous amendments as further detailed in clause 6 and Schedule 1 to this Change Request

(PIPP Variation 10).

2.

[REDACTED]

ACKNOWLEDGEMENTS

3. The Parties acknowledge and agree that:

- (a) this Change Request takes effect so that the Customer Contract is varied with effect from the Implementation Date of Change;
- (b) the Customer Contract as amended by this Change Request continues in full force and effect;
- (c) all rights and liabilities of the Parties under the Customer Contract prior to the Implementation Date of Change are set out in the Customer Contract as it existed prior to the date of this Change Request;
- (d) nothing discharges, prejudices, releases or otherwise affects any liability, obligation or accrued right arising under the Customer Contract prior to the Implementation Date of Change;
- (e) this Change Request is intended only to vary the Customer Contract and not to terminate, discharge, rescind or replace it; and
- (f) this and all previous Change Requests are to be read in conjunction with and form part of the Customer Contract and unless stated otherwise, any clauses in the relevant Change Request are deemed to be an Additional Condition.

PRIOR WORK

- 4. The terms of the Customer Contract as varied by this Change Request apply to all the work performed by the Contractor in connection with the performance of the Deliverables and the Contractor's obligations under the Customer Contract even if it was performed prior to the Implementation Date of Change.
- 5. Any payment made to the Contractor by the Customer in connection with the Customer Contract or the Deliverables prior to the Implementation Date of Change will be treated as a payment under the Customer Contract and will be in part discharge of the Customer's obligation to pay the Contract Price.

SCOPE

6. PIPP Variation 10

[REDACTED]

CHANGES TO CSI

11. As advised in writing by the Customer.

CHANGES TO CUSTOMER PERSONNEL

12. There are no changes to the Customer's Personnel.

CHANGES TO CUSTOMER ASSISTANCE

13. Per PIPP Variation 10.

PLAN FOR IMPLEMENTING THE CHANGE

14. Per PIPP Variation 10.

RESPONSIBILITIES OF THE PARTIES FOR IMPLEMENTING THE CHANGE

Responsibilities of the Contractor

15. Refer to the new Summary Table of Deliverables set out in Schedule 1 to this Change Request and PIPP Variation 10.

Responsibilities of the Customer

16. Refer to the new Summary Table of Deliverables set out in Schedule 1 to this Change Request and PIPP Variation 10.

EFFECT ON ACCEPTANCE TESTING OF ANY DELIVERABLE

17. Acceptance testing and acceptance criteria in relation to Deliverable 58 are as specified in PIPP Variation 10, set out in Schedule 1 to this Change Request.

EFFECT OF CHANGE ON PERFORMANCE OF ANY DELIVERABLE

18. PIPP Variation 10 adds a new Deliverable (Deliverables 58 as summarised above), set out in Schedule 1 to this Change Request.

EFFECT ON USERS OF THE SYSTEM/SOLUTION

19. The implementation of the additional new Deliverables will add functionality to the system as described in PIPP Variation 10.

EFFECT OF CHANGE ON DOCUMENTATION DELIVERABLES

20. Refer to the new Summary Table of Deliverables set out in Schedule 1 to this Change Request and PIPP Variation 10.

EFFECT ON TRAINING

21. None.

ANY OTHER MATTERS WHICH THE PARTIES CONSIDER IMPORTANT

22. None.

ASSUMPTIONS

23. None.

LIST OF DOCUMENTS THAT FORM PART OF THIS CHANGE REQUEST

24. The following documents form part of this Change Request:

- (a) PIPP Variation 10 (Schedule 1 to this Change Request).

CUSTOMER CONTRACT CLAUSES, SCHEDULES AFFECTED BY THE PROPOSAL ARE AS FOLLOWS:

25. The following clauses in the Customer Contract and relevant Schedules, including Service Level Agreement, are amended:

- (a) Schedule 12 – PIPP

Amendments as per PIPP Variation 10 at Schedule 1.

AUTHORISATION

26. Once this Change Request is signed by both Parties, the Customer Contract is updated by this Change Request and any provisions of the Customer Contract that conflict with this Change Request are superseded.

SIGNED AS AN AGREEMENT

Signed for and on behalf of

Sydney Trains (ABN 38 284 779 682)

by its authorised delegate:

Signature of authorised delegate

Full name of authorised delegate

Date

Signed for and on behalf of

AppJourney Pty Ltd (ABN 80 162 192 174)

in accordance with s 127 of the *Corporations Act 2001* (Cth)

Signature of sole director

Print name

Date

