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Contract Number:SMCSW·132 

Schedule A1. Contract Particulars 

Contract Documents 
(Clause 1.1) 

Contractor: 
(Clause 1.1) 

Date for Completion: 
(Clause 1.1) 

Defects Rectification Period: 
(Clause 1.1) 

Environmental Representative: 
(Clause 1.1) 

Interface Contractors: 
(Clause 1.1) 

Nominated Interface Contractors: 
(Clause 2.9) 

Original Contract Price: 
(Clause 1.1) 

Portions: 
(Clause 1.1) 

DOC 10: 243333881~ 4 
OBJECTIVE NO: A5417502 
© TfNSW 2016 

The General Conditions and the Schedules 

Delta Pty Ltd (ABN 67 007 069 794) 
577 Plummer Street, Port Melbourne, VIC 3207 

See Schedule A2 for Date for Completion of each Portion 

The Defects Rectification Period for each Portion is the 
period commencing on the Date of Completion of the 
Portion and expiring  after the Date of 
Completion of the last Portion to achieve Completion. 

To be advised 

See section 4 of the SWTC 

• Telstra 

• Optus 

See Schedule A2 

Page 5 of 258 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Principal's Representative: 
(Clause 1.1) 

The Site: 
(Clause 1.1) 

Third Party Agreements: 
(Clauses 1.1 and 2.11)  

 
Senior Project Manager 
Sydney Metro City & Southwest Project 

See Schedule El 

See Schedule E4 

Working days: Monday to Saturday excluding public holidays in Sydney 
(Clause 1.2(m)) and rostered days off. 

Order of Precedence: The Contract excluding the Schedules and the Exhibits; 
(Clause 1.4) then 

(a) Schedules Al, then 

(b) the SMRs (Schedule D1); then 

(c) the SWTC (Schedule C1); then 

(d) Schedules A2, A4, A8, A9, Al2, A13, A15, A16, 
A17, A23, B1, B2, B3, B4, B5, B6, B7, B8, D2, 
El , E3, E4, E5, E6, E7, E8, Fl, F2, F3, F4, F5 
and F6; then 

(e) Exhibit 1. 

Amount for approval of 
Subcontracts: 
(Clause 2.2(b)) 

Subcontract prices for which 
security of payment provisions are 
required: 
(Clause 2.2(e)(i)) 

Subcontracts with an initial price of  or greater. 

Subcontracts with an initial price of  or greater. 
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DEMOLITION CONTRACT SCHEDULES 
Contract Number:SMCSW-132 

Principal's Representative: 
(Clause 1.1) 

The Site: 
(Clause 1.1) 

Third Party Agreements: 
(Clauses 1.1 and 2.11) 

Working days: 
(Clause 1.2(m)) 

Order of Precedence: 
(Clause 1.4) 

 
Senior Project Manager 
Sydney Metro City & Southwest Project 

See Schedule E1 

See Schedule E4 

Monday to Saturday excluding public holidays in Sydney 
and rostered days off. 

The Contract excluding the Schedules and the Exhibits; 
then 

(a) Schedules A 1, then 

(b) the SMRs (Schedule D1 ); then 

(c) the SWTC (Schedule C1); then 

(d) Schedules A2 , A4, A8, A9, A12 , A13, A15, A16, 
A17, A23 , B1, B2, B3, B4, B5, B6, B7, B8, D2, 
E1, E3, E4, E5 , E6, E7, E8 , F1 , F2, F3, F4, F5 
and F6; then 

(e) Exhibit 1. 

Amount for approval of Subcontracts with an initial price of  or greater. 
Subcontracts: 
(Clause 2.2(b)) 

Subcontract prices for which Subcontracts with an initial price of  or greater. 
security of payment provisions are 
required: 
(Clause 2.2(e)(i)) 
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SYDNEY METRO CITY & SOUTHWEST 

DEMOLITION CONTRACT SCHEDULES 
Contract Number:SMCSW-132 

Subcontractors required to execute Subcontracts with an initial price of  or greater. 
deed in form of Schedule A9: 
(Clause 2.2(e)(iv)A) The following categories: 

(Clause 2.2(e)(iv)B) • all Subcontracts and consultant engagements which 
include any element of design; and 

Parent Company Guarantor: Delta Group Holdings Pty Ltd (ACN 159 149 185) 
(Clause 2.7(f)) 

The party responsible for payment Contractor 
of the Long Service Leave Levy is 
(Clause 2.8) 

Site access preconditions: See Schedule El 
(Clause 3.1(c)(ii)E) 

Condition surveys for the following See Schedule E8 
properties: 
(Clause 3.13) 

The principal contractor under the Contractor 
WHS legislation is: 
(Clause 4.7) 

Applicability of Building Code: Clause 4.11 does apply. 
(Clause 4.11) 

Number of copies of Design One (1) copy in electronic format 
Documentation and survey 
information: 
(Clause 5.5) 

Percentages to be applied to Clause No. percentage 

DOC ID: 243333881_4 Page 7 of 258 
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Subcontractors required to execute Subcontracts with an initial price of  or greater. 
deed in form of Schedule A9: 
(Clause 2.2(e)(iv)A) The following categories : 

(Clause 2.2(e)(iv)B) • all Subcontracts and consultant engagements which 
include any element of design; and 

Parent Company Guarantor: Delta Group Holdings Pty Ltd (ACN 159 149 185) 
(Clause 2.7(f)) 

The party responsible for payment Contractor 
of the Long Service Leave Levy is 
(Clause 2.8) 

Site access preconditions: See Schedule E1 
(Clause 3.1 (c)(ii)E) 

Condition surveys for the following See Schedule E8 
properties: 
(Clause 3.13) 

The principal contractor under the Contractor 
WHS legislation is: 
(Clause 4.7) 

Applicability of Building Code: Clause 4.11 does apply. 
(Clause 4.11) 

Number of copies of Design One (1) copy in electronic format 
Documentation and survey 
information: 
(Clause 5.5) 

Percentages to be applied to 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Change and daywork costs: 
(Clauses 6.4 and 6.7) 

Provisional Sum Work: 
(Clauses 1.1 and 7.3) 

Percentages for Overhead Costs 
and profit: 
(Clause 7.3(b)(ii)B.2) 

New Defects Rectification Period: 
(Clause 8.6) 

Contractor's Personnel 
(Clauses 2.1(d), 9.4(a) and 9.4(b)(i)) 

Cap on delay damages: 
(Clause 10.12) 

DOC 10. 24333388 1_4 
OBJECTIVE NO: A5417502 
© TfNSW 2016 

6.4(b )(ii)A 

6.4(b)(ii)B 

6.7 

See section 3 of the SWTC 

 

 

 
 

 
 

 
 

Contractor's Representative -  - Project 
Director 

See Schedule A8 

Maximum daily delay costs 

Description $A(excluding 
GST) 

1. Delay caused by the failure of  
TfNSW to provide access to 
Demolition Site CH 

2. Delay to completion of  
Portion CH after access has 
been provided by TfNSW to 
Demolition Site CH 

3 Delay caused by the failure of  
TfNSW to provide access to 
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5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Demolition Site CN 

Delay to completion of  
Portion CN after access has 
been provided by TfNSW to 
Demolition Site CN 

Delay caused by the failure of  
TfNSW to provide access to 
Demolition Site VC1 

Delay to completion of  
Portion VC1 after access has 
been provided by TfNSW to 
Demolition Site VC1 

Delay caused by the failure of  
TfNSW to provide access to 
Demolition Site VC2 

Delay to completion of  
Portion VC2 after access has 
been provided by TfNSW to 
Demolition Site VC2 

Delay caused by the failure of  
TfNSW to provide access to 
Demolition Site PS 

Delay to completion of  
Portion PS after access has 
been provided by TfNSW to 
Demolition Site PS 

Delay caused by the fa ilure of  
TfNSW to provide access to 
Demolition Site WA 

Delay to completion of  
Portion WA after access has 
been provided by TfNSW to 
Demolition Site WA 

Delay caused by the failure of  
TfNSW to provide access to 
Demolition Site MA 

Delay to completion of  
Portion MA after access has 
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DEMOLITION CONTRACT SCHEDULES 
Contract Number:SMCSW-132 

Percentages to be applied for 
Compression 
(Clause 10.14(e)(ii)B.1) 

Liquidated damages: 
(Clause 12.7(a)) 

Limit of liability for liquidated 
damages for delay: 
(Clause 12.7(e)) 

Works Insurance 
(Clause 13.4) 

(a) Alternative applying 

If Alternative 2 applies 

(b) Provision for demolition and 
removal of debris 

(c) Provision for consultants' fees 
and Principal's consultants' fees 

Public and products liability 
insurance 
(Clause 13.5) 

(a) Alternative applying 

If Alternative 2 applies 

been provided by TfNSW to 
Demolition Site MA 

 

See Schedule A2 

of the Contract Sum exclusive of GST 

Alternative 2 

of the Contract Sum 

of the Contract Sum 

Alternative 2 

(b) Amount per occurrence shall be  for anyone occurrence and unlimited in the 
not less than aggregate' 

 in the aggregate for products 

DOC 10: 24333388 1_4 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Amount of Contractor's insurance: 
(Clauses 13.6(a) and 13.6(f)(iii)) 

Person in Insolvency Event: 
(Clause 14.4(a)(i)C) 

Workers compensation insurance or similar insurance 
as required under clause 13.5(f) for an amount as 
required by Law 

Construction Plant Insurance 
Not less than the current market value of the Construction 
Plant 

Motor Vehicle Insurance 
own damage: not less than market value 
third party property damage:  per occurrence 

Works Insurance 
As per clause 13.4 

Asbestos Liability Insurance 
 for each and every occurrence and in the 

annual aggregate 

Insurance required by Law or Change in Law 
As required by Law 

Delta Group Holdings Pty Ltd (ACN 159 149 185) 
577 Plummer Street, Port Melbourne, VIC 3207 

Clauses in respect of which 
disputes concerning directions of a 
Principal's Representative must be 
submitted within 14 days of date of 
direction: 
(Clauses 9.1(b), 15.1(d) and 15.2) 

Executive Negotiator: 
(Clauses 1.1 and 15.5) 

2.3(d)(ii) (Change in Law), 2.11(c) (Third Party 
Agreements), 3.1(e)(ii) (Access), 3.8(d) (Artefacts), 3.9(e) 
and 3.9(f) (Contamination), 6.4 (Valuation), 6.7 (Valuation 
of Daywork), 7.3 (Provisional Sum Work), 8.5 
(Acceptance of defective work), 8.6 (Extension of Defects 
Rectification Period), 9.8(c)(ii) (Submission of Document 
for review), 10.9 (Extension of time), 10.10 (Reduction in 
extension of time), 10.12 (Delay damages), 10.13(b) 
(Suspension), 11.3 (Payment statements), 12.3(b) and 
12.3(d) (Inspection before Completion), 14.6(b) 
(Principal's entitlements after take-out), 14.10(a) 
(Termination for convenience), and 14.12(a) (Termination 
by frustration) 

Principal:  - Project Director, Sydney Metro, 
City & Southwest Project or nominee 

Contractor:  - NSW Divisional Manager 

Addresses: Principal: 22 Giffnock Avenue, Macquarie Park NSW 
(Clause 17.1(b)) 2113 

Principal's Representative: 22 Giffnock Avenue, 

DOC ID: 243333881_4 
OBJECTIVE NO: A5417502 
O TfNSW 2016 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Amount of Contractor's insurance: 
(Clauses 13.6(a) and 13.6(f)(ii i)) 

Person in Insolvency Event: 
(Clause 14.4(a)(i)C) 

Clauses in respect of which 
disputes concerning directions of a 
Principal's Representative must be 
submitted within 14 days of date of 
direction: 
(Clauses 9.1(b), 15.1(d) and 15.2) 

Executive Negotiator: 
(Clauses 1.1 and 15.5) 

Addresses: 
(Clause 17.1(b)) 

DOC 10: 243333881_4 
OBJECTIVE NO: A5417502 
© TfNSW 2016 

Workers compensation insurance or similar insurance 
as required under clause 13.5(f) for an amount as 
required by Law 

Construction Plant Insurance 
Not less than the current market value of the Construction 
Plant 

Motor Vehicle Insurance 
own damage: not less than market value 
th ird party property damage:  per occurrence 

Works Insurance 
As per clause 13.4 

Asbestos Liability Insurance 
 for each and every occurrence and in the 

annual aggregate 

Insurance required by Law or Change in Law 
As required by Law 

Delta Group Holdings Pty Ltd (ACN 159 149 185) 
577 Plummer Street, Port Melbourne, VIC 3207 

2.3(d)(ii) (Change in Law), 2.11(c) (Third Party 
Agreements) , 3.1 (e )(ii) (Access), 3.8( d) (Artefacts), 3.9( e) 
and 3.9(f) (Contamination), 6.4 (Valuation), 6.7 (Valuation 
of Daywork), 7.3 (Provisional Sum Work), 8.5 
(Acceptance of defective work), 8.6 (Extension of Defects 
Rectification Period), 9.8(c)(ii) (Submission of Document 
for review) , 10.9 (Extension of time) , 10.10 (Reduction in 
extension of time), 10.12 (Delay damages), 10.13(b) 
(Suspension), 11.3 (Payment statements), 12.3(b) and 
12.3(d) (Inspection before Completion), 14.6(b) 
(Principal's entitlements after take-out), 14.10(a) 
(Termination for convenience), and 14.12(a) (Termination 
by frustration) 

Principal: - Project Director, Sydney Metro, 
City & Southwest Project or nominee 

Contractor: - NSW Divisional Manager 

Principal: 22 Giffnock Avenue, Macquarie Park NSW 
2113 

Principal's Representative: 22 Giffnock Avenue, 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Macquarie Park NSW 2113 

Contractor: 83 Bourke Road, Alexandria, NSW 2015 

Time for giving notices: Ten (10) Business Days 
(Clauses 18.1(a) and 18.3(a)) 

Time for written Claims: Twenty (20) Business Days 
(Clauses 18.1(b) and 18.3(c)) 

DOC ID: 243333881_4 Page 12 of 258 
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METRO 
SYDNEY METRO CITY & SOUTHWEST 

DEMOLITION CONTRACT SCHEDULES 
Contract Number:SMCSW·132 

Time for giving notices: 
(Clauses 18.1 (a) and 18.3(a)) 

Time for written Claims: 
(Clauses 18.1(b) and 18.3(c)) 

DOC ID: 243333881_4 
OBJECTIVE NO: A5417S02 
@TfNSW2016 

Macquarie Park NSW 2113 

Contractor: 83 Bourke Road, Alexandria, NSW 2015 

Ten (10) Business Days 

Twenty (20) Business Days 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Nurnber:SMCSW-132 

Schedule A2. Portions 

(Clause 1.1, 3.1(c) and 12.7) 

Part 1. General 

(a) Unless the context requires otherwise, terms which are defined in the SWTC have the 
same meaning where used in this Schedule A2. 

(b) The parts of the Site that are related to a Portion are, for each Portion identified in the 
column headed Portion. 

Part 2. Portions 

Portion Description Date for Completion Liquidated damages 

CH All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site CH 

31 August 2017 

CN1 All of the Contractor's Activities 
described in the SWTC associated 
with the properties at 477, 479 & 491- 
495 Pacific Hwy, Crows Nest 

13 October 2017 

CN2 Balance of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site CN 

10 November 2017 

VC1 All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site VC1 

27 October 2017 

VC2 All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site VC2, and the 
balance of the Contractor's Activities 
for Work Package A 

31 January 2018 

PS All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site PS, and the 
balance of the Contractor's Activities 
for Work Package C 

31 January 2018 

WA All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site WA 

30 November 2017 

MA All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site MA 

31 August 2017 

DOC ID: 243333881_4 
OBJECTIVE NO: A5417502 

TfNSW 2016 

Page 13 of 258 

tilt __ _..... 
NSW 
GOVERNMENT 

M Sydney 
Transport 
for NSW METRO 

 

SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Schedule A2. Portions 

(Clause 1.1, 3.1(c) and 12.7) 

Part 1. General 

(a) Unless the context requires otherwise, terms which are defined in the SWTC have the 
same meaning where used in this Schedule A2. 

(b) The parts of the Site that are related to a Portion are, for each Portion identified in the 
column headed Portion. 

Part 2. Portions 

Portion Description Date for Completion Liquidated damages 

CH All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site CH 

31 August 2017 

CN1 All of the Contractor's Activities 
described in the SWTC associated 
with the properties at 477, 479 & 491- 
495 Pacific Hwy, Crows Nest 

13 October 2017 

CN2 Balance of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site CN 

10 November 2017 

VC1 All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site VC1 

27 October 2017 

VC2 All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site VC2, and the 
balance of the Contractor's Activities 
for Work Package A 

31 January 2018 

PS All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site PS, and the 
balance of the Contractor's Activities 
for Work Package C 

31 January 2018 

WA All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site WA 

30 November 2017 

MA All of the Contractor's Activities 
described in the SWTC associated 
with Demolition Site MA 

31 August 2017 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Schedule A4. Subcontract Terms 

(Clause 2.2(e)(i)) 

The following terms must be included in each Subcontract, and the Subcontracts let by those 
Subcontractors, as referred to in clause 2.2(e) of the General Conditions of this Contract. 

1. Options as to Form of Security 

A clause which allows the Subcontractor to lodge an approved unconditional undertaking 
from a bank or financial institution instead of a cash security or retention moneys as its 
security for performance of the Subcontract. 

A clause which provides that if the Subcontractor does lodge an unconditional undertaking 
for the required amount, the Contractor must not deduct further retention moneys and any 
retention moneys or other cash security then held will be promptly released to the 
Subcontractor. 

2. Trust for Cash Security and Retention Moneys 

A clause which has the effect that: 

(a) cash securities and retentions under the Subcontract and the cash proceeds of any 
security converted to cash (other than in exercise of a contractual right of 
enforcement) is trust money and must be deposited into and held in a trust account 
with a bank within 24 hours of receipt or conversion; 

(b) the trust money is beneficially owned by the party which provided the security at all 
times unless the other party becomes entitled to receive them under the 
Subcontract; 

(c) the security holder must hold proper records and account to the security provider for 
the trust moneys; and 

(d) any interest earned by the trust account will not be held in trust, and will be owned 
by the security holder. 

3. Payment Provisions 

A clause which: 

(a) has the effect of requiring the Contractor to pay the Subcontractor (and 
Subcontractors their subcontractors) regular progress payments for 100% of the 
value of work (less only retention moneys, if any, paid into the trust account) for 
which payment is claimed by the Subcontractor and for which the Contractor has 
claimed payment from the Principal, no later than: 

(i) in the case of the Contractor's Subcontractors, 7 days; and 
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Schedule A4. Subcontract Terms 

(Clause 2.2(e)(i)) 

The following terms must be included in each Subcontract, and the Subcontracts let by those 
Subcontractors, as referred to in clause 2.2(e) of the General Conditions of this Contract. 

1. Options as to Form of Security 

A clause which allows the Subcontractor to lodge an approved unconditional undertaking 
from a bank or financial institution instead of a cash security or retention moneys as its 
security for performance of the Subcontract. 

A clause which provides that if the Subcontractor does lodge an unconditional undertaking 
for the required amount, the Contractor must not deduct further retention moneys and any 
retention moneys or other cash security then held will be promptly released to the 
Subcontractor. 

2. Trust for Cash Security and Retention Moneys 

A clause which has the effect that: 

(a) cash securities and retentions under the Subcontract and the cash proceeds of any 
security converted to cash (other than in exercise of a contractual right of 
enforcement) is trust money and must be deposited into and held in a trust account 
with a bank within 24 hours of receipt or conversion; 

(b) the trust money is beneficially owned by the party which provided the security at all 
times unless the other party becomes entitled to receive them under the 
Subcontract; 

(c) the security holder must hold proper records and account to the security provider for 
the trust moneys; and 

(d) any interest earned by the trust account will not be held in trust, and will be owned 
by the security holder. 

3. Payment Provisions 

A clause which: 

(a) has the effect of requiring the Contractor to pay the Subcontractor (and 
Subcontractors their subcontractors) regular progress payments for 100% of the 
value of work (less only retention moneys, if any, paid into the trust account) for 
which payment is claimed by the Subcontractor and for which the Contractor has 
claimed payment from the Principal, no later than: 

(I) in the case of the Contractor's Subcontractors, 7 days; and 
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(ii) in the case of the Subcontractor's subcontractors, 14 days, 

after the last day for payment by the Principal to the Contractor for such work; 

(b) states nothing in the clause referred to in paragraph (a) is to be read so as to 
prevent the Contractor from paying the Subcontractor an amount in excess of that 
claimed from the Principal, or before the time stipulated in that clause; and 

(c) states if anything in the clause referred to in paragraph (a) is inconsistent with any 
other provision in the Subcontract, the provisions of that clause will prevail to the 
extent of the inconsistency. 

A clause that prescribes an interest rate for overdue payments that is not less than the 
interest rate specified in clause 11.13 of the General Conditions of this Contract. 

4. Alternative Dispute Resolution 

A clause that requires alternative dispute resolution procedures of the type required in this 
Contract. 

A clause making it optional for the Subcontractor to comply with the alternative dispute 
resolution process if the only remedy it seeks is an order for payment of money which is 
not disputed to be due and payable under the Subcontract. 

5. Documents to be Provided to Subcontractors 

A clause that requires the Contractor to provide the Subcontractor with a copy of extracts 
from this Contract before the Subcontractor starts work under the Subcontract. The 
extracts to be provided are: 

(a) clause 2.2(e)(i); 

(b) this Schedule A4; 

(c) clause 11; and 

(d) clause 15. 
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(ii) in the case of the Subcontractor's subcontractors, 14 days, 

after the last day for payment by the Principal to the Contractor for such work; 

(b) states nothing in the clause referred to in paragraph (a) is to be read so as to 
prevent the Contractor from paying the Subcontractor an amount in excess of that 
claimed from the Principal, or before the time stipulated in that clause; and 

(c) states if anything in the clause referred to in paragraph (a) is inconsistent with any 
other provision in the Subcontract, the provisions of that clause will prevail to the 
extent of the inconsistency. 

A clause that prescribes an interest rate for overdue payments that is not less than the 
interest rate specified in clause 11.13 of the General Conditions of this Contract. 

4. Alternative Dispute Resolution 

A clause that requires alternative dispute resolution procedures of the type required in this 
Contract. 

A clause making it optional for the Subcontractor to comply with the alternative dispute 
resolution process if the only remedy it seeks is an order for payment of money which is 
not disputed to be due and payable under the Subcontract. 

5. Documents to be Provided to Subcontractors 

A clause that requires the Contractor to provide the Subcontractor with a copy of extracts 
from this Contract before the Subcontractor starts work under the Subcontract. The 
extracts to be provided are: 

(a) clause 2.2(e)(i); 

(b) this Schedule A4; 

(c) clause 11; and 

(d) clause 15. 
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Contract Number:SMCSW-132 

Schedule A8. Contractor's Personnel 

(Clause 9.4) 

Project Director 

(a) The Project Director must possess a recognised qualification relevant to the position and 
the Contractor's Activities and have at least fifteen years' experience in the management of 
projects similar to the Contractor's Activities. 

(b) The Project Director must at all times have authority to act on behalf of the Contractor in 
respect of the Contractor's Activities. 

(c) The Project Director must be engaged full-time across each and all Sites and Portions 
during the Contractor's Activities and must ensure that the Contractor meets all Contractual 
obligations. 

(d) The Project Director must be available as the Principal's Representative's primary contact 
with the Contractor on Community Consultation and Stakeholder engagement including 
developing strategies and methodologies to meet the Principal's primary community 
objectives. 

(e) At the date of this Contract, the Project Director is  

Project Manager 

(a) The Project Manager must possess a recognised qualification relevant to the position and 
the Contractor's Activities and have at least five years' experience in the management of 
projects similar to the Contractor's Activities. 

(b) The Project Manager must at all times have authority to act on behalf of the Contractor in 
respect of the Contractor's Activities. 

(c) The Project Manager must be engaged full-time and be on or around each Site and Portion 
during the Contractor's Activities and must at all times implement, monitor, report and co-
ordinate the Contractor Activities including all community, environmental and workplace 
requirements. 

(d) The Project Manager must co-ordinate all the Contractors Activities on or around each Site 
or Portion including all authority consultations and approvals, stakeholder engagement and 
mitigation measures, co-ordination and access for all Interface Contractors, information and 
access for all independent verification structural and acoustic consultants and management 
of all provisional sum works. 

(e) At the date of this Contract, the Project Manager: 

(i) for Demolition Site CH and Demolition Site CN is  

(ii) for Demolition Site VC1 and Demolition Site VC2 is  

(iii) for Demolition Site PS is  
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Schedule A8. Contractor's Personnel 

(Clause 9.4) 

Project Director 

(a) The Project Director must possess a recognised qualification relevant to the position and 
the Contractor's Activities and have at least fifteen years' experience in the management of 
projects similar to the Contractor's Activities. 

(b) The Project Director must at all times have authority to act on behalf of the Contractor in 
respect of the Contractor's Activities. 

(c) The Project Director must be engaged full-time across each and all Sites and Portions 
during the Contractor's Activities and must ensure that the Contractor meets all Contractual 
obligations. 

(d) The Project Director must be available as the Principal's Representative's primary contact 
with the Contractor on Community Consultation and Stakeholder engagement including 
developing strategies and methodologies to meet the Principal's primary community 
objectives. 

(e) At the date of this Contract, the Project Director is  

Project Manager 

(a) The Project Manager must possess a recognised qualification relevant to the position and 
the Contractor's Activities and have at least five years' experience in the management of 
projects similar to the Contractor's Activities. 

(b) The Project Manager must at all times have authority to act on behalf of the Contractor in 
respect of the Contractor's Activities. 

(c) The Project Manager must be engaged full-time and be on or around each Site and Portion 
during the Contractor's Activities and must at all times implement, monitor, report and co-
ordinate the Contractor Activities including all community, environmental and workplace 
requirements. 

(d) The Project Manager must co-ordinate all the Contractors Activities on or around each Site 
or Portion including all authority consultations and approvals, stakeholder engagement and 
mitigation measures, co-ordination and access for all Interface Contractors, information and 
access for all independent verification structural and acoustic consultants and management 
of all provisional sum works. 

(e) At the date of this Contract, the Project Manager: 

(i) for Demolition Site CH and Demolition Site CN is  

(ii) for Demolition Site VC1 and Demolition Site VC2 is  

(iii) for Demolition Site PS is  
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(iv) for Demolition Site WA and Demolition Site MA is  

Design Manager (Temporary Works) 

(a) The Design Manager must possess a recognised engineering qualification relevant to the 
position and the Contractor's Activities and have at least five years' experience in the 
overall management and co-ordination of design teams on projects similar to the 
Contractor's Activities(including the Temporary Works). 

(b) The Design Manager must manage and co-ordinate Design Documentation and other 
documentation in accordance with the requirements of this Contract. 

(c) At the date of this Contract, the Design Manager is  

Demolition Site Manager 

(a) The Demolition Site Manager must possess a Class 1 unrestricted demolition supervisor's 
licence relevant to the position and the Contractor's Activities and have at least five years' 
experience in the overall management of demolition works on projects similar to the 
Contractor's Activities. 

(b) The Demolition Site Manager must be full-time on each Site and Portion during the 
Contractor's Activities and must have authority to act and implement the Contractors 
contractual obligations. The Contractor may engage more than one Demolition Site 
Manager on each Site and Portion and must nominate the Demolition Site Manager that is 
the controller premises on each Site and Portion. 

c) At the date of this Contract, the Demolition Site Manager 

(i) for Demolition Site CH is  

(ii) the Demolition Site CN is  

(iii) the Demolition Site VC1 and Demolition Site VC2 is  

(iv) for Demolition Site PS is  

(v) for Demolition Site WA is  

(vi) for Demolition Site MA is  

Safety Manager 

(a) The Safety Manager must comply with the competence requirements for a Safety Manager 
(PC and Major Sub-contractors) outlined in Table 1 of Section 5.3.1 of the Sydney Metro 
Principal Contractor Health and Safety Standard. 

(b) At the date of this Contract, the Safety Manager is  

Acoustic advisor 
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(iv) for Demolition Site WA and Demolition Site MA is  

Design Manager (Temporary Works) 

(a) The Design Manager must possess a recognised engineering qualification relevant to the 
position and the Contractor's Activities and have at least five years' experience in the 
overall management and co-ordination of design teams on projects similar to the 
Contractor's Activities(including the Temporary Works). 

(b) The Design Manager must manage and co-ordinate Design Documentation and other 
documentation in accordance with the requirements of this Contract. 

(c) At the date of this Contract, the Design Manager is  

Demolition Site Manager 

(a) The Demolition Site Manager must possess a Class 1 unrestricted demolition supervisor's 
licence relevant to the position and the Contractor's Activities and have at least five years' 
experience in the overall management of demolition works on projects similar to the 
Contractor's Activities. 

(b) The Demolition Site Manager must be full-time on each Site and Portion during the 
Contractor's Activities and must have authority to act and implement the Contractors 
contractual obligations. The Contractor may engage more than one Demolition Site 
Manager on each Site and Portion and must nominate the Demolition Site Manager that is 
the controller premises on each Site and Portion. 

c) At the date of this Contract, the Demolition Site Manager 

(i) for Demolition Site CH is  

(ii) the Demolition Site CN is  

(iii) the Demolition Site VC1 and Demolition Site VC2 is  

(iv) for Demolition Site PS is  

(v) for Demolition Site WA is  

(vi) for Demolition Site MA is  

Safety Manager 

(a) The Safety Manager must comply with the competence requirements for a Safety Manager 
(PC and Major Sub-contractors) outlined in Table 1 of Section 5.3.1 of the Sydney Metro 
Principal Contractor Health and Safety Standard. 

(b) At the date of this Contract, the Safety Manager is  

Acoustic advisor 
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(a) The Acoustic advisor must; 

( i ) possess a recognised qualification relevant to the position and the Contractor's 
Activities and have recent relevant experience in noise and vibration management 
on projects similar to the Contractor's Activities; 

(ii) have at least ten years of acoustic and vibration compliance management 
experience in the Sydney and North Sydney CBD, with extensive experience in the 
preparation and implementation of noise and vibration mitigation plans and 
abatement systems; 

(iii) be available to the Principal's Representative's, with the Contractor, on community 
stakeholder acoustic and vibration matters; 

(iv) be experienced in community liaison and consultation; 

(v) be responsible for all noise and vibration compliance matters associated with the 
Contractor Activities; and 

(vi) be responsible for and have the authority to develop and implement an noise and 
vibration monitoring and mitigation strategy in compliance with SMR E. 

(b) At the date of this Contract, the Acoustic Advisor is  

Environment and Sustainability Manager 

(a) The Environment and Sustainability Manager must: 

(i) possess a recognised qualification relevant to the position and the Contractor's 
Activities and have recent relevant experience in environmental management on 
projects similar to the Contractor's Activities; 

(ii) have at least ten years of environmental and sustainability management 
experience, with extensive experience in the preparation and implementation of 
environmental management systems and plans; 

(iii) be available as the Principal's Representative's primary contact with the Contractor 
on environment and sustainability matters; 

(iv) be experienced in regulatory liaison and consultation; 

(v) be responsible for all environmental compliance matters associated with the 
Contractor Activities and in particular have experience in State Significant 
Infrastructure projects; 

(v) be experienced in planning approval matters including: 

• Noise and vibration; 
• Heritage management; and 
• Traffic and Transport management. 
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(a) The Acoustic advisor must; 

( i ) possess a recognised qualification relevant to the position and the Contractor's 
Activities and have recent relevant experience in noise and vibration management 
on projects similar to the Contractor's Activities; 

(ii) have at least ten years of acoustic and vibration compliance management 
experience in the Sydney and North Sydney CBD, with extensive experience in the 
preparation and implementation of noise and vibration mitigation plans and 
abatement systems; 

(iii) be available to the Principal's Representative's, with the Contractor, on community 
stakeholder acoustic and vibration matters; 

(iv) be experienced in community liaison and consultation; 

(v) be responsible for all noise and vibration compliance matters associated with the 
Contractor Activities; and 

(vi) be responsible for and have the authority to develop and implement an noise and 
vibration monitoring and mitigation strategy in compliance with SMR E. 

(b) At the date of this Contract, the Acoustic Advisor is  

Environment and Sustainability Manager 

(a) The Environment and Sustainability Manager must: 

(i) possess a recognised qualification relevant to the position and the Contractor's 
Activities and have recent relevant experience in environmental management on 
projects similar to the Contractor's Activities; 

(ii) have at least ten years of environmental and sustainability management 
experience, with extensive experience in the preparation and implementation of 
environmental management systems and plans; 

(iii) be available as the Principal's Representative's primary contact with the Contractor 
on environment and sustainability matters; 

(iv) be experienced in regulatory liaison and consultation; 

(v) be responsible for all environmental compliance matters associated with the 
Contractor Activities and in particular have experience in State Significant 
Infrastructure projects; 

(v) be experienced in planning approval matters including: 

• Noise and vibration; 
• Heritage management; and 
• Traffic and Transport management. 
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(vi) be responsible for an environment and sustainability management induction and 
training program for all personnel involved in the performance of the Contractor's 
Activities; 

(vii) be responsible for and have the authority to develop and implement the 
Construction Environmental Management Plan, including supporting sub-plans; 

(viii) be given authority by the Contractor to act freely and independently, to require all 
reasonable steps to be taken to achieve environmental compliance, to avoid or 
minimise environmental impacts and to stop the progress of the relevant part of the 
Contractor's Activities when any non-conformance with the environmental 
compliance requirements of this Contract is identified; and 

(ix) be engaged full-time during the execution of the Contractor's Activities and be full-
time on or around each Site and Portion during the Contractor's Activities with 
responsibilities limited to environmental compliance management. 

(b) At the date of this Contract, the Environment and Sustainability Manager is not appointed. 

Structural Engineer for Design Category A 

(a) The Structural Engineer for Design Category A (refer to SWTC Section 5) must: 

(I) possess a recognised qualification relevant to the position and the Contractor's 
Activities be a member of the Australian Institute of Engineers and have recent 
relevant experience in design on projects similar to the Contractor's Activities; 

(ii) have at least fifteen years of structural and demolition design experience, with 
extensive experience in the design and certification of temporary works for 
demolition and methodologies plans; and 

( iii ) be responsible for all Temporary Works design and compliance matters for the 
Contractors Activities including design, monitoring, inspections and certifications 
associated with the Contractor's Activities; 

(b) At the date of this Contract, the Structural Engineer for Design Category A is not appointed, 
but will be a person from Robert Bird Group. 

Independent Temporary Works Checker 

(a) The Independent Temporary Works Checker must; 

(I) possess a recognised qualification relevant to the position and the Contractor's 
Activities be a member of the Australian Institute of Engineers and have recent 
relevant experience in reviewing design on projects similar to the Contractor's 
Activities; 

(ii) have at least ten years of structural design experience, with extensive experience in 
the review of design and verification of temporary works for demolition; and 
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(vi) be responsible for an environment and sustainability management induction and 
training program for all personnel involved in the performance of the Contractor's 
Activities; 

(vii) be responsible for and have the authority to develop and implement the 
Construction Environmental Management Plan, including supporting sub-plans; 

(viii) be given authority by the Contractor to act freely and independently, to require all 
reasonable steps to be taken to achieve environmental compliance, to avoid or 
minimise environmental impacts and to stop the progress of the relevant part of the 
Contractor's Activities when any non-conformance with the environmental 
compliance requirements of this Contract is identified; and 

(ix) be engaged full-time during the execution of the Contractor's Activities and be full-
time on or around each Site and Portion during the Contractor's Activities with 
responsibilities limited to environmental compliance management. 

(b) At the date of this Contract, the Environment and Sustainability Manager is not appointed. 

Structural Engineer for Design Category A 

(a) The Structural Engineer for Design Category A (refer to SWTC Section 5) must: 

(I) possess a recognised qualification relevant to the position and the Contractor's 
Activities be a member of the Australian Institute of Engineers and have recent 
relevant experience in design on projects similar to the Contractor's Activities; 

(ii) have at least fifteen years of structural and demolition design experience, with 
extensive experience in the design and certification of temporary works for 
demolition and methodologies plans; and 

( iii ) be responsible for all Temporary Works design and compliance matters for the 
Contractors Activities including design, monitoring, inspections and certifications 
associated with the Contractor's Activities; 

(b) At the date of this Contract, the Structural Engineer for Design Category A is not appointed, 
but will be a person from Robert Bird Group. 

Independent Temporary Works Checker 

(a) The Independent Temporary Works Checker must; 

(I) possess a recognised qualification relevant to the position and the Contractor's 
Activities be a member of the Australian Institute of Engineers and have recent 
relevant experience in reviewing design on projects similar to the Contractor's 
Activities; 

(ii) have at least ten years of structural design experience, with extensive experience in 
the review of design and verification of temporary works for demolition; and 
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(iii) be responsible for the review of all Category A and B Temporary Works design and 
compliance matters for the Contractor's Activities. 

(b) At the date of this Contract, the Independent Temporary Works Checker is not appointed, 
but will be a person from James Taylor and Associates. 
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(iii) be responsible for the review of all Category A and B Temporary Works design and 
compliance matters for the Contractor's Activities. 

(b) At the date of this Contract, the Independent Temporary Works Checker is not appointed, 
but will be a person from James Taylor and Associates. 
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Schedule A9. Form of Subcontractor Deed 

(Clause 2.2(e)(iv)) 

THIS DEED POLL is made on , 20  by 

 ACN  of 

 (the "Subcontractor"). 

RECITALS: 

A. Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 (the "Principal") has entered into a contract with [ ] ("Contractor") 
to undertake 

] ("Contractor's Activities"). 

B. The Subcontractor has an agreement (the "Subcontract") with the Contractor for the 
execution and completion of the [ ] (the "Subcontract 
Works") for the Contractor's Activities. 

C It is a condition of the Subcontract that the Subcontractor executes this Deed Poll. 

THIS DEED WITNESSES THAT THE SUBCONTRACTOR HEREBY COVENANTS, WARRANTS 
AND AGREES with and for the benefit of the persons named in the Schedule as follows: 

1. The Subcontractor will comply with its obligations under the Subcontract and upon 
completion of the Works, the Subcontract Works will satisfy the requirements of the 
Subcontract. 

2. The persons named in the Schedule may assign or charge the benefits and rights 
accrued under this Deed Poll. 

3. The Subcontractor: 

(a) must if required by a written notice by the Principal to sign a deed in the form of 
the attached Deed of Novation (Attachment 1) with such substitute contractor 
as the Principal may nominate; and 

(b) for this purpose irrevocably appoints the Principal to be its attorney with full 
power and authority to complete the particulars in and sign the attached Deed 
of Novation. 

4. This Deed Poll is governed by the laws of the State of New South Wales. 

5. This Deed Poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 

6. The Subcontractor's liability in respect of a breach of a particular obligation under this 
Deed Poll will be reduced to the extent to which the Subcontractor has already paid 
money to or performed work for the Contractor in respect of that breach. 
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Schedule A9. Form of Subcontractor Deed 

(Clause 2.2(e)(iv)) 

THIS DEED POLL is made on , 20  by 

 ACN  of 

 (the "Subcontractor"). 

RECITALS: 

A. Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 (the "Principal") has entered into a contract with [ ] ("Contractor") 
to undertake 

] ("Contractor's Activities"). 

B. The Subcontractor has an agreement (the "Subcontract") with the Contractor for the 
execution and completion of the [ ] (the "Subcontract 
Works") for the Contractor's Activities. 

C It is a condition of the Subcontract that the Subcontractor executes this Deed Poll. 

THIS DEED WITNESSES THAT THE SUBCONTRACTOR HEREBY COVENANTS, WARRANTS 
AND AGREES with and for the benefit of the persons named in the Schedule as follows: 

1. The Subcontractor will comply with its obligations under the Subcontract and upon 
completion of the Works, the Subcontract Works will satisfy the requirements of the 
Subcontract. 

2. The persons named in the Schedule may assign or charge the benefits and rights 
accrued under this Deed Poll. 

3. The Subcontractor: 

(a) must if required by a written notice by the Principal to sign a deed in the form of 
the attached Deed of Novation (Attachment 1) with such substitute contractor 
as the Principal may nominate; and 

(b) for this purpose irrevocably appoints the Principal to be its attorney with full 
power and authority to complete the particulars in and sign the attached Deed 
of Novation. 

4. This Deed Poll is governed by the laws of the State of New South Wales. 

5. This Deed Poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 

6. The Subcontractor's liability in respect of a breach of a particular obligation under this 
Deed Poll will be reduced to the extent to which the Subcontractor has already paid 
money to or performed work for the Contractor in respect of that breach. 
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PERSONS NAMED IN THE SCHEDULE TO THE DEED POLL 

Transport for NSW (ABN 18 804 239 602) 

EXECUTED AS A DEED POLL. 

Executed by [insert name] (ABN [insert 
ABN]) by or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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PERSONS NAMED IN THE SCHEDULE TO THE DEED POLL 

Transport for NSW (ABN 18 804 239 602) 

EXECUTED AS A DEED POLL. 

Executed by [insert name] (ABN [insert 
ABN]) by or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Attachment 1 (to Schedule A9) 

THIS DEED OF NOVATION is made on [ ] 20[ ] between the following parties: 

1. ] ("Substitute Contractor") 

2. ] ("Original Contractor") 

3. ] ("Subcontractor"). 

RECITALS: 

A. By deed dated [ ] (the "Deed") between: 

(i) Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie 
Park NSW 2113 (the "Principal"); and 

(ii) Original Contractor, 

the Principal engaged the Original Contractor to undertake the Contractor's Activities (as 
defined in the Deed). 

B. The Original Contractor has entered into an agreement ("Subcontract") with the 
Subcontractor for the execution and completion of the [ ] ("Subcontract 
Works") as part of the Contractor's Activities. 

C. The Principal has terminated the Deed and has engaged Substitute Contractor to 
complete the Contractor's Activities. 

D. The Principal and Substitute Contractor wish to effect a novation of the Subcontract. 

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises 
contained in this deed, the parties agree: 

1. Substitute Contractor must perform all of the obligations of the Original Contractor under 
the Subcontract which are not performed at the date of this deed. Substitute Contractor 
is bound by the Subcontract as if it had originally been named in the Subcontract in place 
of Original Contractor. 

2. The Subcontractor must perform its obligations under, and be bound by, the Subcontract 
as if Substitute Contractor was originally named in the Subcontract in place of Original 
Contractor. 

3. This deed is governed by the laws of New South Wales and the parties agree to submit 
to the non-exclusive jurisdiction of the courts of that state. 

EXECUTED by the parties as a deed: 

[Insert appropriate execution clauses] 
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Attachment 1 (to Schedule A9) 

THIS DEED OF NOVATION is made on [ ] 20[ ] between the following parties: 

1. [ ] ("Substitute Contractor") 

2. { ] ("Original Contractor") 

3. [ ] ("Subcontractor"). 

RECITALS: 

A. By deed dated [ ] (the "Deed") between: 

(i) Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie 
Park NSW 2113 (the "Principal"); and 

(ii) Original Contractor, 

the Principal engaged the Original Contractor to undertake the Contractor's Activities (as 
defined in the Deed). 

B. The Original Contractor has entered into an agreement ("Subcontract") with the 
Subcontractor for the execution and completion of the [ ] ("Subcontract 
Works") as part of the Contractor's Activities. 

C. The Principal has terminated the Deed and has engaged Substitute Contractor to 
complete the Contractor's Activities. 

D. The Principal and Substitute Contractor wish to effect a novation of the Subcontract. 

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises 
contained in this deed, the parties agree: 

1. Substitute Contractor must perform all of the obligations of the Original Contractor under 
the Subcontract which are not performed at the date of this deed. Substitute Contractor 
is bound by the Subcontract as if it had originally been named in the Subcontract in place 
of Original Contractor. 

2. The Subcontractor must perform its obligations under, and be bound by, the Subcontract 
as if Substitute Contractor was originally named in the Subcontract in place of Original 
Contractor. 

3. This deed is governed by the laws of New South Wales and the parties agree to submit 
to the non-exclusive jurisdiction of the courts of that state. 

EXECUTED by the parties as a deed: 

[Insert appropriate execution clauses] 
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Schedule A10. Not Used 
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Schedule Al2. Form of Other Contractor Deed Poll 

(Clause 7.4) 

This Deed Poll made the day of 20 

In favour of: [insert details] (ABN [insert details]) of [insert details] ("Contractor") and 

Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113("Principal") 

Given by: [insert details] (ABN [insert details]) of [insert details] 

("Other Contractor") 
Recitals 

A. By a contract dated [insert date] ("Contract") between the Principal and the Contractor, 
the Contractor agreed to undertake certain activities ("Contractor's Activities"), on land 
more particularly described in the Contract (the "Site"). 

B. The Other Contractor has been appointed under a Contract ("Other Contract") to 
undertake certain works on the Site ("Other Contractor Works"). 

C. For the purposes of the Work Health and Safety Act 2011 (NSW) and the Work Health and 
Safety Regulation 2011 (NSW) (together, the "WHS Legislation"), the Contractor's 
Activities and the Other Contractor Works are a 'construction project' within the meaning of 
the WHS Legislation. 

Under the Contract, the Principal engaged the Contractor as principal contractor and 
authorised the Contractor to have management and control of the workplace for the 
purpose of discharging the duties imposed on a principal contractor for the construction 
project. 

E. Under the provisions of the Contract, the Principal is required to procure the provision of 
this Deed Poll from each Other Contractor that undertakes Other Contractor Works (as that 
term is defined in the Contract). 

This Deed Poll Provides 

1. In consideration of the Contractor accepting this Deed Poll, the Other Contractor agrees 
that 

(a) the Other Contractor, its subcontractors and their respective personnel while they 
are on the Site, will comply with Site safety regulations, any Site rules or regulations 
and with all directions of the Contractor with respect to work health and safety; 

(b) the Other Contractor, its subcontractors and their respective personnel will comply in 
a timely manner with directions of the Contractor so that the Contractor discharges 
its obligations as principal contractor; 

(c) the Other Contractor, its subcontractors and their respective personnel will consult, 
cooperate and coordinate activities with the Contractor, the Principal and all other 
persons who have a work health and safety duty in relation to the same matter; 
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Schedule Al2. Form of Other Contractor Deed Poll 

(Clause 7.4) 

This Deed Poll made the day of 20 

In favour of: [insert details] (ABN [insert details]) of [insert details] ("Contractor") and 

Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113("Principal") 

Given by: [insert details] (ABN [insert details]) of [insert details] 

("Other Contractor") 
Recitals 

A. By a contract dated [insert date] ("Contract") between the Principal and the Contractor, 
the Contractor agreed to undertake certain activities ("Contractor's Activities"), on land 
more particularly described in the Contract (the "Site"). 

B. The Other Contractor has been appointed under a Contract ("Other Contract") to 
undertake certain works on the Site ("Other Contractor Works"). 

C. For the purposes of the Work Health and Safety Act 2011 (NSW) and the Work Health and 
Safety Regulation 2011 (NSW) (together, the "WHS Legislation"), the Contractor's 
Activities and the Other Contractor Works are a 'construction project' within the meaning of 
the WHS Legislation. 

D. Under the Contract, the Principal engaged the Contractor as principal contractor and 
authorised the Contractor to have management and control of the workplace for the 
purpose of discharging the duties imposed on a principal contractor for the construction 
project. 

E. Under the provisions of the Contract, the Principal is required to procure the provision of 
this Deed Poll from each Other Contractor that undertakes Other Contractor Works (as that 
term is defined in the Contract). 

This Deed Poll Provides 

1. In consideration of the Contractor accepting this Deed Poll, the Other Contractor agrees 
that 

(a) the Other Contractor, its subcontractors and their respective personnel while they 
are on the Site, will comply with Site safety regulations, any Site rules or regulations 
and with all directions of the Contractor with respect to work health and safety; 

(b) the Other Contractor, its subcontractors and their respective personnel will comply in 
a timely manner with directions of the Contractor so that the Contractor discharges 
its obligations as principal contractor; 

(c) the Other Contractor, its subcontractors and their respective personnel will consult, 
cooperate and coordinate activities with the Contractor, the Principal and all other 
persons who have a work health and safety duty in relation to the same matter; 
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(d) the Other Contractor, its subcontractors and their respective personnel will comply 
with the work health and safety plan(s) prepared by the Contractor while on Site; 

(e) the Contractor may exclude the Other Contractor, any of its subcontractors and their 
respective personnel from the Site for work health and safety reasons; 

(f) the Contractor may direct the Other Contractor, any of its subcontractors and their 
respective personnel to perform or not perform certain acts for work health and 
safety reasons; 

(g) where high risk construction work is to be carried out in the performance of the 
Other Contractor Works, the Other Contractor must: 

(i) prepare a safe work method statement that complies with all requirements of 
the WHS Legislation; 

(ii) provide a copy of the safe work method statement to the Principal and the 
Contractor prior to the commencement of high risk construction work; 

(iii) review and revise the safe work method statement in accordance with the 
WHS Legislation; 

(iv) ensure that the high risk construction work is carried out in compliance with 
the safe work method statement; and 

(v) where so directed by the Contractor, suspend the performance of any high 
risk construction work; 

(h) the Other Contractor shall in carrying out the work under the Other Contract, comply 
with, and ensure that all subcontractors and personnel comply with the WHS 
Legislation; and 

(i) in its contracts with subcontractors, the Other Contractor will ensure that the 
subcontractor is obliged to give the same obligations and rights as required of the 
Other Contractor under this Deed Poll. 

2. The Other Contractor indemnifies the Contractor against any delay, damage, expense, loss, 
penalty or liability suffered or incurred by the Contractor as a result of: 

(a) any failure by the Other Contractor to comply with any direction given by the 
Contractor in accordance with this Deed Poll; or 

(b) any breach by the Other Contractor, any of its subcontractors or their respective 
personnel of: 

(i) their respective contractual or legislative work health and safety obligations; 
or 

(ii) the provisions of this Deed Poll. 

3. This Deed Poll will be governed by and construed in accordance with the law for the time 
being of New South Wales. 
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(d) the Other Contractor, its subcontractors and their respective personnel will comply 
with the work health and safety plan(s) prepared by the Contractor while on Site; 

(e) the Contractor may exclude the Other Contractor, any of its subcontractors and their 
respective personnel from the Site for work health and safety reasons; 

(f) the Contractor may direct the Other Contractor, any of its subcontractors and their 
respective personnel to perform or not perform certain acts for work health and 
safety reasons; 

(g) where high risk construction work is to be carried out in the performance of the 
Other Contractor Works, the Other Contractor must: 

(i) prepare a safe work method statement that complies with all requirements of 
the WHS Legislation; 

(ii) provide a copy of the safe work method statement to the Principal and the 
Contractor prior to the commencement of high risk construction work; 

(iii) review and revise the safe work method statement in accordance with the 
WHS Legislation; 

(iv) ensure that the high risk construction work is carried out in compliance with 
the safe work method statement; and 

(v) where so directed by the Contractor, suspend the performance of any high 
risk construction work; 

(h) the Other Contractor shall in carrying out the work under the Other Contract, comply 
with, and ensure that all subcontractors and personnel comply with the WHS 
Legislation; and 

(i) in its contracts with subcontractors, the Other Contractor will ensure that the 
subcontractor is obliged to give the same obligations and rights as required of the 
Other Contractor under this Deed Poll. 

2. The Other Contractor indemnifies the Contractor against any delay, damage, expense, loss, 
penalty or liability suffered or incurred by the Contractor as a result of: 

(a) any failure by the Other Contractor to comply with any direction given by the 
Contractor in accordance with this Deed Poll; or 

(b) any breach by the Other Contractor, any of its subcontractors or their respective 
personnel of: 

(i) their respective contractual or legislative work health and safety obligations; 
or 

(ii) the provisions of this Deed Poll. 

3. This Deed Poll will be governed by and construed in accordance with the law for the time 
being of New South Wales. 
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Executed as a Deed Poll. 

Executed by [Other Contractor] by or in 
the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Executed as a Deed Poll. 

Executed by [Other Contractor] by or in 
the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Schedule A13. Consultant Deed of Covenant 

(Clause 2.2(e)(ii)) 

This deed poll is made the day of 20 

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 (the "Principal") 

By: ("Consultant") 

Recitals 

A. The Principal has engaged [ ] ("Contractor") to carry out certain 
activities for the Principal by a contract dated [ ] ("Contract"). 

B. The Contractor has engaged the Consultant by agreement dated [ 
("Subcontract") to carry out the professional services to be performed under the 
Subcontract ("Professional Services") for the purposes of the performance of the 
Contractor's obligations under the Contract as they relate those design services. 

C. Under the Contract, the Contractor is required to procure the Consultant to execute this 
deed poll in favour of the Principal. 

Operative 

1. Duty of Care 

(a) The Consultant: 

(i) warrants to the Principal that: 

1) in performing the Professional Services, it will exercise the standard of 
skill, care and diligence that would be expected of a consultant 
experienced in and expert in the provision of the type of professional 
services required by the Principal; 

2) the Professional Services will be fit for the intended purposes disclosed 
in or reasonably able to be inferred from the SWTC, which is an 
annexure to the Contract; and 

3) the Professional Services do not and will not infringe any patent, 
registered design, trademark or name, copyright or other protected 
right; 

(ii) acknowledges that: 

1) in performing the Professional Services it will owe a duty of care to the 
Principal; and 
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Schedule A13. Consultant Deed of Covenant 

(Clause 2.2(e)(ii)) 

This deed poll is made the day of 20 

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 (the "Principal") 

By: [ ] ("Consultant") 

Recitals 

A. The Principal has engaged [ ] ("Contractor") to carry out certain 
activities for the Principal by a contract dated [ ] ("Contract"). 

B. The Contractor has engaged the Consultant by agreement dated [ ] 
("Subcontract") to carry out the professional services to be performed under the 
Subcontract ("Professional Services") for the purposes of the performance of the 
Contractor's obligations under the Contract as they relate those design services. 

C. Under the Contract, the Contractor is required to procure the Consultant to execute this 
deed poll in favour of the Principal. 

Operative 

1. Duty of Care 

(a) The Consultant: 

( i ) warrants to the Principal that: 

1) in performing the Professional Services, it will exercise the standard of 
skill, care and diligence that would be expected of a consultant 
experienced in and expert in the provision of the type of professional 
services required by the Principal; 

2) the Professional Services will be fit for the intended purposes disclosed 
in or reasonably able to be inferred from the SWTC, which is an 
annexure to the Contract; and 

3) the Professional Services do not and will not infringe any patent, 
registered design, trademark or name, copyright or other protected 
right; 

(ii) acknowledges that: 

1) in performing the Professional Services it will owe a duty of care to the 
Principal; and 
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2) it is aware that the Principal will be relying upon the skill and judgment 
of the Consultant in performing the Professional Services and the 
warranties given by the Consultant in this deed poll; and 

(iii) must act in good faith and in the best interests of the Principal and promptly 
advise the Principal about any matter in which the Consultant has been 
instructed by the Contractor to provide the Professional Services in a 
manner which is, or may result in an outcome which is, not in accordance 
with the requirements of the Contract, including without limitation: 

1) where the Contractor's instructions in relation to design are not 
consistent with the Contract or may result in the Works not being fit for 
their intended purpose; or 

2) where the Contractor's instructions require the Consultant to issue a 
certificate where the conditions for the issue of that certificate under the 
Contract have not been satisfied. 

(b) The Consultant must: 

(i) fully cooperate with each other consultant and contractor engaged by the 
Principal ("Other Contractor"); 

(ii) carefully coordinate and integrate the Professional Services with the 
services and work carried out by each Other Contractor; 

(iii) carry out the Professional Services so as to minimise any interfering with, 
disrupting or delaying, the services and work carried out by each Other 
Contractor; 

(iv) without limitation, provide whatever advice, support and cooperation is 
reasonable to facilitate the due carrying out of the services and work being 
provided by each Other Contractor; 

(v) ensure title to and intellectual property (including any patent, registered 
design, trademark or name, copyright or other protected right) in or in 
relation to the Professional Services will vest upon its creation for the 
purposes of the Contract in the Principal; 

(vi) obtain an assignment to the Principal from any third party who owns any 
intellectual property right in the Professional Services; 

(vii) if any intellectual property rights in or in relation to documents, designs and 
computer programs created for the purposes of the Contract is not capable 
of being vested in the Principal because the Consultant itself does not own, 
and is unable at a reasonable cost to obtain ownership of, those rights, 
provide to the Principal an irrevocable licence to use that Intellectual 
Property, by sub-licence from the Consultant or direct licence from a third 
party; and 
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design, trademark or name, copyright or other protected right) in or in 
relation to the Professional Services will vest upon its creation for the 
purposes of the Contract in the Principal; 

(vi) obtain an assignment to the Principal from any third party who owns any 
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(viii) ensure that the intellectual property created for the purposes of the Contract 
is not used, adapted or reproduced other than for the purposes of the 
Contract without the prior written approval of the Principal (which will not be 
unreasonably withheld, but may be given subject to terms and conditions). 

(c) The Consultant must indemnify the Principal from and against: 

(i) any liability to or claim by any other person; and 

(ii) all claims against, and costs, expenses, losses and damages, 

suffered or incurred by the Principal arising out of, or in any way in connection with: 

(iii) the Consultant's breach of a term of, or warranty under, this deed poll; or 

(iv) any actual or alleged infringement of any patent, registered design, 
trademark or name, copyright or other protected right. 

2. Notices 

(a) Any notices contemplated by, or arising out of or in any way in connection with, this 
deed poll must be in writing and delivered to the relevant address or sent to the 
facsimile number shown below (or to a party's new address or facsimile number 
which that party notifies to the others): 

(i) to the Principal: c/o 22 Giffnock Avenue 
MACQUARIE PARK NSW 2113 

(ii) to the Consultant: [Insert details] 

(b) A notice sent by post will be taken to have been received at the time when, in due 
course of the post, it would have been delivered at the address to which it is sent. 

(c) A notice sent by facsimile will be taken to have been received on the next day after 
the day shown on the transmission slip showing the facsimile number of the party to 
whom it is addressed in accordance with clause 2.1, which is not a Saturday, 
Sunday or public holiday in New South Wales. 

(d) If the Consultant is a foreign company (as defined in the Corporations Act), the 
Consultant must within 14 days of the date of this deed poll: 

(i) appoint a local process agent acceptable to the Principal as its agent to 
accept service of process under or in any way in connection with this deed 
poll; and 

(ii) obtain the process agent's consent to the appointment. 

The appointment must be in a form acceptable to the Principal and may not be 
revoked without the Principal's consent. 

DOC ID: 243333881_4 
OBJECTIVE NO: A5417502 
© TfNSW 2016 

Page 35 of 258 

Atli 
NSW 
GOVERNMENT 

M 
Transport

sydney 
for NSW METRO 

 

SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

(viii) ensure that the intellectual property created for the purposes of the Contract 
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(i) to the Principal: c/o 22 Giffnock Avenue 
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(b) A notice sent by post will be taken to have been received at the time when, in due 
course of the post, it would have been delivered at the address to which it is sent. 

(c) A notice sent by facsimile will be taken to have been received on the next day after 
the day shown on the transmission slip showing the facsimile number of the party to 
whom it is addressed in accordance with clause 2.1, which is not a Saturday, 
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(d) If the Consultant is a foreign company (as defined in the Corporations Act), the 
Consultant must within 14 days of the date of this deed poll: 

(i) appoint a local process agent acceptable to the Principal as its agent to 
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3. Miscellaneous 

(a) This deed poll will be construed in accordance with the law of the State of New 
South Wales and the Consultant irrevocably submits to the jurisdiction of the Courts 
of that State. 

(b) This deed poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 

4. Novation of Contract 

(a) The Consultant's obligations under clauses 1(a)(iii) and 1(b) of this deed poll will 
cease on notification by the Principal that the Principal and the Contractor have 
entered into a Deed of Novation. 

(b) Clause 4(a) will not affect any liability of the Contractor to the Principal that arose in 
respect of the obligations in clauses 1(a)(iii) and 1(b) prior to the notification under 
clause 4(a). 
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Schedule 

[INSERT DESCRIPTION OF PROFESSIONAL SERVICES] as more particularly described in the 
Subcontract. 

Executed as a deed poll. 

Signed Sealed and Delivered 

by the Consultant 

] by or in the presence of: 

  

(Signature) 

(Signature of Witness) 

(Name of Witness in Full) 
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Schedule 

[INSERT DESCRIPTION OF PROFESSIONAL SERVICES] as more particularly described in the 
Subcontract. 

Executed as a deed poll. 

Signed Sealed and Delivered 

by the Consultant 

[ ] by or in the presence of: 

) 

) 

) 

  

(Signature) 

(Signature of Witness) 

(Name of Witness in Full) 
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Schedule A15. Pre-agreed Changes 

(Clause 6.3) 

Pre-agreed Change 1 

Pre-agreed Change 

Description: 

Negative adjustment to the 
Contract Sum: 

Period for exercising the Pre-
agreed Change: 

SWTC Amendments: 

Drawing Amendments: 

Pre-agreed Change 2 

Pre-agreed Change 

Description: 

Negative adjustment to the 
Contract Sum: 

Period for exercising the Pre-
agreed Change: 

SWTC Amendments: 

Drawing Amendments: 
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Remove all of the Contractor's Activities associated with the 
Tower Square to Berry Square pedestrian walkway link 

Plant & labour =  (excluding GST) 

Authority Fees & Traffic Control =  (excluding GST) 

Tota l =  (excluding GST) 

Prior to  

Delete clause 3.3.4.2(g) of the Demolition Contract 
Schedule C1 - Scope of Works and Technica l Criteria. 

Not Applicable 

Remove all of the Contractor's Activities associated with 
"Portion VC1 " and "Demolition Site VC1" from the Contract 
Documentation 

 (excluding GST) 

Prior to  
 

Delete reference to "Portion VC1" and "Demolition Site VC1" 
from the General Conditions and the SWTC 

Not Applicable 
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Returnable Schedule 6 — Deed of Disclaimer 

This deed poll is made by: 

Delta Pty Ltd (ACN 007 069 794) registered in Australia incorporated in September of 1988 
(Tenderer) 

in favour of: 

Transport for NSW (ABN 18 804 239 602), a NSW Government agency, and a corporation 
constituted by section 3C of the Transport Administration Act 1988 (NSW), of 22 Giffnock 
Avenue Macquarie Park NSW 2113 (TfNSW), 

in respect of the tender for the demolition of buildings and structures (Demolition Works) for the 
Sydney Metro City & Southwest project (Sydney Metro City & Southwest). 

1. In consideration of TfNSW inviting the Tenderer to submit a Tender for the Demolition 
Works in accordance with the Request for Tenders (Tender Documents) which is to be 
provided to it, the Tenderer: 

a) warrants that it will not rely upon the Tender Documents as being proper, 
adequate, suitable and/or complete for the purposes of enabling it to perform 
the design and construction obligations which the Tenderer will be required to 
perform if it enters into any contract(s) with TfNSW and/or others with respect to 
the Demolition Works (Project Contracts); 

b) warrants that it will make its own independent evaluation of the Tender 
Documents' adequacy, accuracy, suitability and completeness for the purposes 
of enabling the Tenderer to perform the obligations which the Tenderer will be 
required to perform if it enters into any Project Contracts, and it will base the 
price which it bids as part of its Tender upon its own independent evaluations; 

c) acknowledges that no representation or warranty (express or implied) has been 
or is made by TfNSW (or by anyone on its behalf) to the Tenderer that the 
Scope of Works and Technical Criteria and any other specifications or drawings 
included in the Tender Documents will represent a completed or suitable design 
or that they will be suitable for design and /or construction purposes; 

d) acknowledges that: 

(i) TfNSW will provide it with the Information Documents and Materials; 

(ii) the Information Documents and Materials: 

Aare provided by TfNSW for the information only of the Tenderer; and 

B.do not form part of the Tender Documents and will not form part of 
any contract with respect to the Demolition Works; 

(iii) TfNSW does not owe any duty of care or other responsibility to the 
Tenderer with respect to the Information Documents and Materials; 

(iv) to the extent that TfNSW is not the author or source of any of the 
Information Documents and Materials it merely passes those 
documents on to the Tenderer and does not adopt those documents; 
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Returnable Schedule 6 — Deed of Disclaimer 

This deed poll is made by: 

Delta Pty Ltd (ACN 007 069 794) registered in Australia incorporated in September of 1988 
(Tenderer) 

in favour of: 

Transport for NSW (ABN 18 804 239 602), a NSW Government agency, and a corporation 
constituted by section 3C of the Transport Administration Act 1988 (NSW), of 22 Giffnock 
Avenue Macquarie Park NSW 2113 (TfNSW), 

in respect of the tender for the demolition of buildings and structures (Demolition Works) for the 
Sydney Metro City & Southwest project (Sydney Metro City & Southwest). 

1. In consideration of TfNSW inviting the Tenderer to submit a Tender for the Demolition 
Works in accordance with the Request for Tenders (Tender Documents) which is to be 
provided to it, the Tenderer: 

a) warrants that it will not rely upon the Tender Documents as being proper, 
adequate, suitable and/or complete for the purposes of enabling it to perform 
the design and construction obligations which the Tenderer will be required to 
perform if it enters into any contract(s) with TfNSW and/or others with respect to 
the Demolition Works (Project Contracts); 

b) warrants that it will make its own independent evaluation of the Tender 
Documents' adequacy, accuracy, suitability and completeness for the purposes 
of enabling the Tenderer to perform the obligations which the Tenderer will be 
required to perform if it enters into any Project Contracts, and it will base the 
price which it bids as part of its Tender upon its own independent evaluations; 

c) acknowledges that no representation or warranty (express or implied) has been 
or is made by TfNSW (or by anyone on its behalf) to the Tenderer that the 
Scope of Works and Technical Criteria and any other specifications or drawings 
included in the Tender Documents will represent a completed or suitable design 
or that they will be suitable for design and /or construction purposes; 

d) acknowledges that: 

TfNSW will provide it with the Information Documents and Materials; 

the Information Documents and Materials: 

A.are provided by TfNSW for the information only of the Tenderer; and 

B.do not form part of the Tender Documents and will not form part of 
any contract with respect to the Demolition Works; 

TfNSW does not owe any duty of care or other responsibility to the 
Tenderer with respect to the Information Documents and Materials; 

(iv) to the extent that TfNSW is not the author or source of any of the 
Information Documents and Materials it merely passes those 
documents on to the Tenderer and does not adopt those documents; 
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(v) TfNSW: 

A.is not responsible for; and 

B. makes no representation or warranty in respect of, 

the contents of the Information Documents and Materials including the 
accuracy, adequacy, suitability or completeness of any reports, data, 
test results, samples, reports or geotechnical investigations, opinions, 
recommendations, findings or other information contained in the 
Information Documents and Materials; 

(vi) where any information or document is referred to and incorporated by 
reference in any Information Documents and Materials, the Tenderer 
should not rely upon any summary of the information or document 
which appears in the Information Documents and Materials; 

(vii) no representation or warranty (express or implied) has been made by 
TfNSW (or by anyone on its behalf) to the Tenderer that the Information 
Documents and Materials are accurate, adequate, suitable or complete 
for any purpose connected with the Demolition Works or Sydney Metro 
City & Southwest including the preparation of its Tender and the 
performance of any obligations which the Tenderer will be required to 
perform if it enters into any Project Contracts with respect to the 
Demolition Works; and 

(viii) it will have the opportunity during the tender period and subsequently to 
itself undertake and to request others to make further enquiries and 
investigations relating to the subject matter of the Information 
Documents and Materials and for this purpose must have regard to the 
acknowledgments, warranties and releases in this deed poll in 
undertaking its own enquiries and investigations and in requesting 
further enquiries and investigations; 

e) warrants that: 

it will prepare its Tender and (if its Tender is successful) enter into 
Project Contracts in respect of the Demolition Works based on its own 
investigations, interpretations, deductions, information and 
determinations including (without limitation) its own independent 
evaluation of the accuracy, adequacy, suitability and completeness of 
the Information Documents and Materials for the purposes of the 
Demolition Works and Sydney Metro City & Southwest including the 
preparation of its Tender and the performance of any obligations which 
the Tenderer will be required to perform if it enters into any Project 
Contracts in respect of the Demolition Works; and 

(ii) it will not in any way rely upon: 

A. the Information Documents and Materials; or 

B. the accuracy, adequacy, suitability or completeness of the 
Information Documents and Materials, 

for any purpose in connection with the Demolition Works or Sydney 
Metro City & Southwest, including for the purposes of preparing its 
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acknowledgments, warranties and releases in this deed poll in 
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e) warrants that: 

(i) it will prepare its Tender and (if its Tender is successful) enter into 
Project Contracts in respect of the Demolition Works based on its own 
investigations, interpretations, deductions, information and 
determinations including (without limitation) its own independent 
evaluation of the accuracy, adequacy, suitability and completeness of 
the Information Documents and Materials for the purposes of the 
Demolition Works and Sydney Metro City & Southwest including the 
preparation of its Tender and the performance of any obligations which 
the Tenderer will be required to perform if it enters into any Project 
Contracts in respect of the Demolition Works; and 

(ii) it will not in any way rely upon: 

A. the Information Documents and Materials; or 
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Information Documents and Materials, 
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Tender or entering into any Project Contracts in respect of the 
Demolition Works; 

f) acknowledges and agrees that: 

(i) TfNSW will be providing the Information Documents and Materials to 
the Tenderer in reliance upon the acknowledgements and warranties 
contained in this deed poll; 

(ii) if TfNSW accepts its Tender, TfNSW will be accepting its Tender and 
entering into Project Contracts in reliance upon the acknowledgments 
and warranties contained in this deed poll; and 

(iii) TfNSW will not be liable to the Tenderer upon any Claim (to the extent 
permitted by law) arising out of or any way in connection with: 

A. the provision of, or the purported reliance upon, or use of, the 
Information Documents and Materials by the Tenderer or any 
other person associated with the Tender to whom the Information 
Documents and Materials are disclosed by the Tenderer; or 

B. a failure by TfNSW to provide any information to the Tenderer; 

g) irrevocably releases and indemnifies TfNSW from and against: 

(i) any Claim against TfNSW by, or liability of TfNSW to, any person; or 

(ii) (without being limited by clause 1(g)(i)) any costs, losses or damages 
suffered or incurred by TfNSW, 

arising out of or in connection with: 

(iii) the provision of, or the purported reliance upon, or use of, the 
Information Documents and Materials by the Tenderer or any other 
person to whom the Information Documents and Materials are 
disclosed by the Tenderer; or 

(iv) the Information Documents and Materials: 

A. being relied upon; or 

B. otherwise being used in the preparation of any information or 
document, including any information or document which is 
"misleading or deceptive" or "false and misleading" (within the 
meaning of those terms in sections 18 and 29 (respectively) 
of the Competition and Consumer Act 2010 (Cth), or any 
equivalent provisions of State or Territory Legislation), 

by the Tenderer or any other person to whom the Information 
Documents and Materials are disclosed by the Tenderer; and 

h) irrevocably releases and indemnifies TfNSW from and against any Claim arising 
out of or in connection with any breach by the Tenderer of this deed poll. 

Objective Reference: A5394793 3 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Tender or entering into any Project Contracts in respect of the 
Demolition Works; 
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(i) TfNSW will be providing the Information Documents and Materials to 
the Tenderer in reliance upon the acknowledgements and warranties 
contained in this deed poll; 

(ii) if TfNSW accepts its Tender, TfNSW will be accepting its Tender and 
entering into Project Contracts in reliance upon the acknowledgments 
and warranties contained in this deed poll; and 
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permitted by law) arising out of or any way in connection with: 

A. the provision of, or the purported reliance upon, or use of, the 
Information Documents and Materials by the Tenderer or any 
other person associated with the Tender to whom the Information 
Documents and Materials are disclosed by the Tenderer; or 

B. a failure by TfNSW to provide any information to the Tenderer; 

g) irrevocably releases and indemnifies TfNSW from and against: 

(i) any Claim against TfNSW by, or liability of TfNSW to, any person; or 

(ii) (without being limited by clause 1(g)(i)) any costs, losses or damages 
suffered or incurred by TfNSW, 

arising out of or in connection with: 

(iii) the provision of, or the purported reliance upon, or use of, the 
Information Documents and Materials by the Tenderer or any other 
person to whom the Information Documents and Materials are 
disclosed by the Tenderer; or 

(iv) the Information Documents and Materials: 

A. being relied upon; or 

B. otherwise being used in the preparation of any information or 
document, including any information or document which is 
"misleading or deceptive" or "false and misleading" (within the 
meaning of those terms in sections 18 and 29 (respectively) 
of the Competition and Consumer Act 2010 (Cth), or any 
equivalent provisions of State or Territory Legislation), 

by the Tenderer or any other person to whom the Information 
Documents and Materials are disclosed by the Tenderer; and 

h) irrevocably releases and indemnifies TfNSW from and against any Claim arising 
out of or in connection with any breach by the Tenderer of this deed poll. 
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In consideration of TfNSW agreeing to provide the Tenderer with the Tender Documents 
and the Information Documents and Materials (in this clause 2 jointly called "Confidential 
Documents"), the Tenderer: 

a) acknowledges and agrees that the Confidential Documents are 

i) owned by TfNSW; and 

ii) confidential and secret; 

b) warrants that it will not: 

i) copy or otherwise reproduce in any form or medium the contents of the 
Confidential Documents (or any part of them) or otherwise cause, permit 
or allow the Confidential Documents (or any part of them) to be copied 
or reproduced in any form or medium; 

ii) disclose the contents of the Confidential Documents (or any part of 
them) or otherwise cause, permit or allow the Confidential Documents 
(or any part of them) to be disclosed; or 

iii) use the contents of the Confidential Documents (or any part of them) or 
otherwise cause, permit or allow the Confidential Documents (or any 
part of them) to be used; 

other than: 

iv) for the purpose of its Tender; 

v) where the Tenderer enters into any Project Contract, as permitted by 
the applicable Project Contract; or 

vi) as required by law or as otherwise permitted by TfNSW; and 

c) warrants that it will comply with all instructions provided by TfNSW regarding the 
Confidential Documents and that upon the earlier of: 

i) a demand being made by TfNSW; or 

ii) the Tenderer's involvement in Sydney Metro City & Southwest ceasing, 
it will either: 

iii) deliver to TfNSW; or 

iv) with TfNSW's prior written consent, destroy or erase, 

all of the Confidential Documents in the possession, power or control of that 
Tenderer and all copies made of them (including originals and copies in any 
form, whether hard copy, electronic or otherwise), and if any part of the 
Confidential Documents cannot be detached from valuable equipment, that 
Tenderer must erase them, and that, where it has passed any Confidential 
Documents to other persons or entities, it will ensure that those persons and 
entities will comply with the same obligations in respect of the Confidential 
Documents (and any copies thereof) as are imposed on the Tenderer by this 
clause. 
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ii) disclose the contents of the Confidential Documents (or any part of 
them) or otherwise cause, permit or allow the Confidential Documents 
(or any part of them) to be disclosed; or 
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Objective Reference: A5394793 4 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



°GP411. 

NSW
vEMENT 

  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

If requested by TfNSW, the Tenderer must ensure that satisfactory evidence is provided 
to TfNSW that all Confidential Information has been delivered to TfNSW or destroyed or 
erased in compliance with this clause. 

Nothing in this clause 2 will in any way limit clause 1 of this deed poll. 

3. In this deed poll, 

Claim includes (without limitation) any claim, action, demand or proceeding: 

a) under, arising out of, or in connection with any Project Contracts; 

b) arising out of, or in connection with, any task, thing or relationship connected 
with the Demolition Works or Sydney Metro City & Southwest; or 

c) otherwise at law or in equity including (without limitation): 

i) under statute; 

in tort for negligence or otherwise, including (without limitation) 
negligent misrepresentation; or 

iii) for restitution, quantum meruit or unjust enrichment. 

Information Documents and Materials means any information, data or document 
which is: 

a) referred to in the Schedule (if applicable); 

b) issued or made available by, or on behalf of, TfNSW or the NSW Government to 
the Tenderer in connection with the Request for Tenders, the Demolition Works 
or Sydney Metro City & Southwest (including, without limitation, anything issued 
or made available through TfNSW's website) and which at the time of issue (or 
being made available) is expressly classified or stated to be an "Information 
Document" or "Information Documents and Materials"; 

c) issued or made available by, or on behalf of, TfNSW or the NSW Government to 
the Tenderer in connection with the Request for Tenders, the Demolition Works 
or Sydney Metro City & Southwest (including, without limitation, anything issued 
or made available through TfNSW's website), but which is not intended to form 
part of the Request for Tenders, regardless of whether or not it is expressly 
classified or stated to be an "Information Document" or "Information Documents 
and Materials"; or 

d) referred to or incorporated by reference in any Information Documents and 
Materials, whether issued or made available: 

i) on, before or after the Closing Date and Time for Tenders; or 

ii) on, before or after the date of execution of any Project Contract, other 
than any document which TfNSW is obliged by the terms of a Project 
Contract to provide to the Tenderer and the Tenderer is expressly 
obliged by the terms of the Project Contract to rely on. 

Request for Tenders means the request for tenders in relation to the Demolition Works. 

4. If the Tenderer is more than one person, each person making up the Tenderer is jointly 
and severally bound by the terms of this deed poll. 
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If requested by TfNSW, the Tenderer must ensure that satisfactory evidence is provided 
to TfNSW that all Confidential Information has been delivered to TfNSW or destroyed or 
erased in compliance with this clause. 

Nothing in this clause 2 will in any way limit clause 1 of this deed poll. 

3. In this deed poll, 

Claim includes (without limitation) any claim, action, demand or proceeding: 

a) under, arising out of, or in connection with any Project Contracts; 

b) arising out of, or in connection with, any task, thing or relationship connected 
with the Demolition Works or Sydney Metro City & Southwest; or 

c) otherwise at law or in equity including (without limitation): 

i) under statute; 

ii) in tort for negligence or otherwise, including (without limitation) 
negligent misrepresentation; or 

iii) for restitution, quantum meruit or unjust enrichment. 

Information Documents and Materials means any information, data or document 
which is: 

a) referred to in the Schedule (if applicable); 

b) issued or made available by, or on behalf of, TfNSW or the NSW Government to 
the Tenderer in connection with the Request for Tenders, the Demolition Works 
or Sydney Metro City & Southwest (including, without limitation, anything issued 
or made available through TfNSW's website) and which at the time of issue (or 
being made available) is expressly classified or stated to be an "Information 
Document" or "Information Documents and Materials"; 

c) issued or made available by, or on behalf of, TfNSW or the NSW Government to 
the Tenderer in connection with the Request for Tenders, the Demolition Works 
or Sydney Metro City & Southwest (including, without limitation, anything issued 
or made available through TfNSW's website), but which is not intended to form 
part of the Request for Tenders, regardless of whether or not it is expressly 
classified or stated to be an "Information Document" or "Information Documents 
and Materials"; or 

d) referred to or incorporated by reference in any Information Documents and 
Materials, whether issued or made available: 

i) on, before or after the Closing Date and Time for Tenders; or 

ii) on, before or after the date of execution of any Project Contract, other 
than any document which TfNSW is obliged by the terms of a Project 
Contract to provide to the Tenderer and the Tenderer is expressly 
obliged by the terms of the Project Contract to rely on. 

Request for Tenders means the request for tenders in relation to the Demolition Works. 

4. If the Tenderer is more than one person, each person making up the Tenderer is jointly 
and severally bound by the terms of this deed poll. 
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5. This deed poll cannot be revoked or otherwise modified without the prior written consent 
of TfNSW. 

6. This document operates as a deed poll and is enforceable against the Tenderer in 
accordance with its terms by TfNSW, despite TfNSW not being a party to this deed poll. 

7. This deed poll is governed by the laws of New South Wales, Australia. 
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5. This deed poll cannot be revoked or otherwise modified without the prior written consent 
of TfNSW. 

6. This document operates as a deed poll and is enforceable against the Tenderer in 
accordance with its terms by TfNSW, despite TfNSW not being a party to this deed poll. 

7. This deed poll is governed by the laws of New South Wales, Australia. 
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The following documents: 

Date: 13 day of December 2016 

Executed as a deed poll 

Executed by Delta Pty Ltd ABN 67 007 
069 794 in accordance with s127 of the 
Corporations Act 20.1 (Cth): 

Signature of Secretary/other Director 

Name of Secretary/other Director in Full 

Objective Reference: A5394793 7 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

..4A4 
41reo 
NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

The following documents: 

Date: 13 day of December 2016 

Executed as a deed poll 

Executed by Delta Pty Ltd ABN 67 007 
069 794 in accordance with s127 of the 
Corporations Act 20.1 (Cth): 

Signature of Secretary/other Director 

Name of Secretary/other Director in Full 

Objective Reference: A5394793 7 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



414. 

NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Schedule 

Number Document Type 

01 Demolition Main Folder 

01.01 Request For Tender Folder 

01.01.01.06 Attachment E - Deposited Plans for Site Access Schedule Folder 

01.01.01.06.01 Chatswood Folder 

01.01.01.06.01.01 Deposited Plan 204133 Document 

01.01.01.06.01.02 Deposited Plan 216408 Document 

01.01.01.06.01.03 Deposited Plan 221896 Document 

01.01.01.06.01.04 Deposited Plan 243111 Document 

01.01.01.06.01.05 Deposited Plan 455907 Document 

01.01.01.06.01.06 Deposited Plan 503447 Document 

01.01.01.06.01.07 Deposited Plan 508715 Document 

01.01.01.06.01.08 Deposited Plan 524631 Document 

01.01.01.06.01.09 Deposited Plan 537580 Document 

01.01.01.06.01.10 Deposited Plan 58646 Document 

01.01.01.06.01.11 Deposited Plan 60346 Document 

01.01.01.06.01.12 Deposited Plan 647072 Document 

01.01.01.06.01.13 Deposited Plan 647072(88B) Document 

01.01.01.06.01.14 Deposited Plan 65670 Document 

01.01.01.06.01.15 Deposited Plan 66854 Document 

01.01.01.06.01.16 Deposited plan 72759 Document 

01.01.01.06.01.17 Deposited Plan 961402 Document 

01.01.01.06.02 Crows Nest Folder 

01.01.01.06.02.01 Deposited Plan 1096359 Document 

01.01.01.06.02.02 Deposited Plan 374468 Document 

01.01.01.06.02.03 Deposited plan 442804 Document 

01.01.01.06.02.04 Deposited Plan 575046 Document 

01.01.01.06.02.05 Deposited plan 655677 Document 

01.01.01.06.02.06 Deposited plan 747672 Document 

01.01.01.06.02.07 Strata Plan 52547 Document 

01.01.01.06.02.08 Strata Plan 71539 Document 

01.01.01.06.02.09 Strata Plan 71539(Developer By Laws) Document 

01.01.01.06.03 Marrickville Folder 

01.01.01.06.03.01 Deposited Plan 1039712 Document 

01.01.01.06.03.02 Deposited Plan 1162506 Document 

01.01.01.06.03.03 Deposited Plan 1162506(888) Document 

01.01.01.06.03.04 Deposited Plan 165759 Document 

01.01.01.06.03.05 Deposited Plan 4991 Document 

01.01.01.06.03.06 Deposited Plan 622660 Document 

01.01.01.06.03.07 Deposited Plan 622660(888) Document 

Objective Reference: A5394793 8 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

414. 

NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Schedule 

Number Document Type 

01 Demolition Main Folder 

01.01 Request For Tender Folder 

01.01.01.06 Attachment E - Deposited Plans for Site Access Schedule Folder 

01.01.01.06.01 Chatswood Folder 

01.01.01.06.01.01 Deposited Plan 204133 Document 

01.01.01.06.01.02 Deposited Plan 216408 Document 

01.01.01.06.01.03 Deposited Plan 221896 Document 

01.01.01.06.01.04 Deposited Plan 243111 Document 

01.01.01.06.01.05 Deposited Plan 455907 Document 

01.01.01.06.01.06 Deposited Plan 503447 Document 

01.01.01.06.01.07 Deposited Plan 508715 Document 

01.01.01.06.01.08 Deposited Plan 524631 Document 

01.01.01.06.01.09 Deposited Plan 537580 Document 

01.01.01.06.01.10 Deposited Plan 58646 Document 

01.01.01.06.01.11 Deposited Plan 60346 Document 

01.01.01.06.01.12 Deposited Plan 647072 Document 

01.01.01.06.01.13 Deposited Plan 647072(88B) Document 

01.01.01.06.01.14 Deposited Plan 65670 Document 

01.01.01.06.01.15 Deposited Plan 66854 Document 

01.01.01.06.01.16 Deposited plan 72759 Document 

01.01.01.06.01.17 Deposited Plan 961402 Document 

01.01.01.06.02 Crows Nest Folder 

01.01.01.06.02.01 Deposited Plan 1096359 Document 

01.01.01.06.02.02 Deposited Plan 374468 Document 

01.01.01.06.02.03 Deposited plan 442804 Document 

01.01.01.06.02.04 Deposited Plan 575046 Document 

01.01.01.06.02.05 Deposited plan 655677 Document 

01.01.01.06.02.06 Deposited plan 747672 Document 

01.01.01.06.02.07 Strata Plan 52547 Document 

01.01.01.06.02.08 Strata Plan 71539 Document 

01.01.01.06.02.09 Strata Plan 71539(Developer By Laws) Document 

01.01.01.06.03 Marrickville Folder 

01.01.01.06.03.01 Deposited Plan 1039712 Document 

01.01.01.06.03.02 Deposited Plan 1162506 Document 

01.01.01.06.03.03 Deposited Plan 1162506(888) Document 

01.01.01.06.03.04 Deposited Plan 165759 Document 

01.01.01.06.03.05 Deposited Plan 4991 Document 

01.01.01.06.03.06 Deposited Plan 622660 Document 

01.01.01.06.03.07 Deposited Plan 622660(888) Document 

Objective Reference: A5394793 8 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.01.01.06.03.08 Deposited Plan 623924 Document 

01.01.01.06.03.09 Deposited Plan 667553 Document 

01.01.01.06.03.10 Deposited Plan 709081 Document 

01.01.01.06.03.11 Deposited Plan 874363 Document 

01.01.01.06.03.12 Strata Plan 38356 Document 

01.01.01.06.04 Martin Place North Folder 

01.01.01.06.04.01 Deposited Plan 173027 Document 

01.01.01.06.04.02 Deposited Plan 222356 Document 

01.01.01.06.04.03 Deposited Plan 548142 Document 

01.01.01.06.04.04 Deposited Plan 647285 Document 

01.01.01.06.04.05 Deposited Plan 647285(88B) Document 

01.01.01.06.04.06 Deposited Plan 929277 Document 

01.01.01.06.04.07 Strata Plan 13171 Document 

01.01.01.06.05 Pitt Street North Folder _ 

01.01.01.06.05.01 Deposited Plan 1042711 Document 

01.01.01.06.05.02 Deposited Plan 1042711(88B) Document 

01.01.01.06.05.03 Deposited Plan 1095869 Document 

01.01.01.06.05.04 Deposited Plan 229365 Document 

01.01.01.06.05.05 Deposited Plan 509677 Document 

01.01.01.06.05.06 Deposited Plan 596474 Document 

01.01.01.06.05.07 Deposited Plan 61187 Document 

01.01.01.06.05.08 Deposited Plan 74367 Document 

01.01.01.06.05.09 Deposited Plan 74952 Document 

01.01.01.06.05.10 Deposited Plan 900055 Document 

01.01.01.06.05.11 Deposited plan 982663 Document 

01.01.01.06.06 Victoria Cross Folder 

01.01.01.06.06.01 Deposited Plan 117539 Document 

01.01.01.06.06.02 Deposited Plan 123056 Document 

01.01.01.06.06.03 Deposited Plan 160018 Document 

01.01.01.06.06.04 Deposited Plan 633088 Document 

01.01.01.06.06.05 Deposited Plan 69345 Document 

01.01.01.06.06.06 Deposited Plan 70667 Document 

01.01.01.06.06.07 Deposited Plan 734946 Document 

01.01.01.06.06.08 Deposited Plan 734946(88B) Document 

01.01.01.06.06.09 Deposited Plan 781576 Document 

01.01.01.06.06.10 Deposited Plan 792740 Document 

01.01.01.06.06.11 Deposited Plan 792740(88B) Document 

01.01.01.06.06.12 Strata Plan 35644 Document 

01.01.01.06.06.13 Strata Plan 35644(88B) Document 

01.01.01.06.06.14 Strata Plan 79612 Document _ 

01.01.01.06.06.15 Strata Plan 79612(88B) Document  

01.01.01.06.07 Waterloo Folder 
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01.01.01.06.06.07 Deposited Plan 734946 Document 
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01.01.01.06.06.09 Deposited Plan 781576 Document 

01.01.01.06.06.10 Deposited Plan 792740 Document 
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Number Document Type 

01.01.01.06.07.01 Deposited Plan 108312 Document 

01.01.01.06.07.02 Deposited Plan 205942 Document 

01.01.01.06.07.03 Deposited Plan 215751 Document 

01.01.01.06.07.04 Deposited Plan 228641 Document 

01.01.01.06.07.05 Deposited Plan 27454 Document 

01.01.01.06.07.06 Deposited Plan 399757 Document 

01.01.01.06.07.07 Deposited Plan 408116 Document 

01.01.01.06.07.08 Deposited Plan 433969 Document 

01.01.01.06.07.09 Deposited Plan 436831 Document 

01.01.01.06.07.10 Deposited Plan 551716 Document 

01.01.01.06.07.11 Deposited Plan 668991 Document 

01.01.01.06.07.12 Deposited Plan 738891 Document 

01.01.01.06.07.13 Deposited Plan 75051 Document 

01.01.01.06.07.14 Deposited Plan 805384 Document 

01.01.01.06.07.15 Deposited Plan 814205 Document 

01.01.01.06.07.16 Deposited Plan 996765 Document 

01.01.01.06.07.17 Strata Plan 75492 Document 

01.01.01.06.07.18 Strata Plan 75492 (888) Document 

01.02 Information Documents Folder 

01.02.01 Acquired Property Information Folder 

01.02.01.01 131-135 Bathurst Street, Sydney Folder 

01.02.01.01.01 AFSS Folder 

01.02.01.01.01.01 2016 04 14_AFSS_dated 14 Sep 2015_131-135 Bathurst St Document 

01.02.01.01.02 HAZMAT Plans Folder 

01.02.01.01.02.01 2016 04 12_Hazardous Material Survey Proposal_KF_Nov 14_131-135 Bathurst St Document 

01.02.01.01.02.02 2016 04 12_Hazardous Material Survey Report_KF_Dec 14_131-135 Bathurst St Document 

01.02.01.01.02.03 2016 06 17_Asbestos Material Survey Register_KF_May 2016_131-135 Bathurst St Document 

01.02.01.01.02.04 2016 06 17_Hazardous Materials Survey Register_KF_May 2016_131-135 Bathurst St Document 

01.02.01.01.03 Tenancy Area Plans Folder 

01.02.01.01.03.01 2016 04 14_Level 1_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.01.03.02 2016 04 14_Level 2_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.01.03.03 2016 04 14_Retail Shop 1_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.01.03.04 2016 04 14_Shop 1_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.02 14-206 Clarke Street Crows Nest Folder 

01.02.01.02.01 14-20A Clarke Street Crows Nest PR124856.44-DP1-001 (2) Document 

01.02.01.03 155-167 Miller Street, North Sydney Folder 

01.02.01.03.01 2016 05 15_Stackin Plan (Freehold and Leasehold interests) & Interest Plan 155-167 Miller St Document 

01.02.01.03.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.03.02.01 155 Miller St - Hazmat Predemolition Survey Report Document 

01.02.01.03.02.02 155 Miller St - Hazmat Predemolition Survey Report Rev 2 Document 

01.02.01.04 175 Castlereagh Street, Sydney Folder 

01.02.01.04.01 AFSS Folder 
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01.01.01.06.07.01 Deposited Plan 108312 Document 

01.01.01.06.07.02 Deposited Plan 205942 Document 

01.01.01.06.07.03 Deposited Plan 215751 Document 

01.01.01.06.07.04 Deposited Plan 228641 Document 

01.01.01.06.07.05 Deposited Plan 27454 Document 

01.01.01.06.07.06 Deposited Plan 399757 Document 

01.01.01.06.07.07 Deposited Plan 408116 Document 

01.01.01.06.07.08 Deposited Plan 433969 Document 

01.01.01.06.07.09 Deposited Plan 436831 Document 

01.01.01.06.07.10 Deposited Plan 551716 Document 

01.01.01.06.07.11 Deposited Plan 668991 Document 

01.01.01.06.07.12 Deposited Plan 738891 Document 

01.01.01.06.07.13 Deposited Plan 75051 Document 

01.01.01.06.07.14 Deposited Plan 805384 Document 

01.01.01.06.07.15 Deposited Plan 814205 Document 

01.01.01.06.07.16 Deposited Plan 996765 Document 

01.01.01.06.07.17 Strata Plan 75492 Document 

01.01.01.06.07.18 Strata Plan 75492 (888) Document 

01.02 Information Documents Folder 

01.02.01 Acquired Property Information Folder 

01.02.01.01 131-135 Bathurst Street, Sydney Folder 

01.02.01.01.01 AFSS Folder 

01.02.01.01.01.01 2016 04 14_AFSS_dated 14 Sep 2015_131-135 Bathurst St Document 

01.02.01.01.02 HAZMAT Plans Folder 

01.02.01.01.02.01 2016 04 12_Hazardous Material Survey Proposal_KF_Nov 14_131-135 Bathurst St Document 

01.02.01.01.02.02 2016 04 12_Hazardous Material Survey Report_KF_Dec 14_131-135 Bathurst St Document 

01.02.01.01.02.03 2016 06 17_Asbestos Material Survey Register_KF_May 2016_131-135 Bathurst St Document 

01.02.01.01.02.04 2016 06 17_Hazardous Materials Survey Register_KF_May 2016_131-135 Bathurst St Document 

01.02.01.01.03 Tenancy Area Plans Folder 

01.02.01.01.03.01 2016 04 14_Level 1_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.01.03.02 2016 04 14_Level 2_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.01.03.03 2016 04 14_Retail Shop 1_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.01.03.04 2016 04 14_Shop 1_Tenancy Area Survey_131-135 Bathurst St Document 

01.02.01.02 14-206 Clarke Street Crows Nest Folder 

01.02.01.02.01 14-20A Clarke Street Crows Nest PR124856.44-DP1-001 (2) Document 

01.02.01.03 155-167 Miller Street, North Sydney Folder 

01.02.01.03.01 2016 05 15_Stackin Plan (Freehold and Leasehold interests) & Interest Plan 155-167 Miller St Document 

01.02.01.03.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.03.02.01 155 Miller St - Hazmat Predemolition Survey Report Document 

01.02.01.03.02.02 155 Miller St - Hazmat Predemolition Survey Report Rev 2 Document 

01.02.01.04 175 Castlereagh Street, Sydney Folder 

01.02.01.04.01 AFSS Folder 
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01.02.01.04.01.01 2016 04 Irl_Annual Fire Safety Statement_25 Jun 15_13M Electric_175 Castlereagh Street Document 

01.02.01.04.01.02 2016 04 14_Annual Fire Safety Staternent_29 Jun 15_Austratronic5_175 Castlereagh St Document 

01.02.01.04.01.03 2016 04 14_Essenhal Pre Safety Measure Compliance Statement_PCL Air Conditioning _E May 15_175 Castlereagh St Document 

01.02.01.04.01.04 2016 04 14 Essential Fire Safety Measure Compliance Statiernent_ACL Air CendltienIng_9 May 14_175 Castlereagh St Document 

01.02.01.04.02 Building Structural Plans Folder 

01.02.01.04.02.01 Building Structural Plans Folder 

0102.01.04.02.01.001 175 Castlereagh St - 0141 Document 

01.02.01.0402.01002 175 Castlereagh St - 0142 Document 

0102.01.04,02.01.1103 175 Castlereagh St - 0143 Document 

0202,01.04.02.01.004 175 Castlereagh St - 0144 Document 

01.02.0:04.02.01.005 175 Castlereagh St - 0145 Document 

01.02.121.04.02.01.606 175 Castlereagh St - 0146 Document 

01.02.01.04.02.01.007 175 Castlereagh St - 0147 Document 

01.02.01.04.02.01.008 175 Castlereagh St - 0148 Document 

01.02.0104.02.01.0139 175 Castlereagh St - 0149 Document 

01.02.01.04.02.01.010 175 Castlereagh St - 0150 Document 

01.02.01.04.02.61.011 175 Castlereagh St - 0241 Document 

01.0201.04.0201.012 175 Castlereagh St- 0242 Document 

010201.04.02,01.013 175 Castlereagh St - 0243 Document 

01,02.01.04,02,01014 175 Castlereagh St - 0244 Document 

01.02.01.04,0101.015 175 Castlereagh St - 0245 Document 

01.02,01.04.02.01.016 175 Castlereagh St - 0246 Document 

01.0201.04.02.01,017 175 Castlereagh St - 0247 Document 

01.0/0104.02.01,018 175 Castlereagh St - 0240 Document 

01.02.01.04.02.01.019 175 Castlereagh St. 0249 Document 

01.02.01.04.02.01.020 175 Castlereagh Si - 0250 Document 

01.02.01.04.02.01.021 175 Castlereagh St - 0151 Document 

01.02.01.04,0101.022 175 Castlereagh St - 0251 Document 

01.02.01.04,02.01.023 175 Castlereagh St - 0252 Document 

0102.01.04.0101.024 175 Castlereagh St - 0253 Document 

01.02.01.04.02.01.025 175 Castlereagh St - 0254 Document 

01.02.01.04.02.01026 175 Castlereagh St - 0255 Document 

01.02.01.04.02.01,027 175 Castlereagh St - 0256 Document 

01.02.01.04.02.01.028 175 Castlereagh St - 0257 Document 

01.02.01,04.02.01.029 175 Castlereagh St - 0258 Document 

01.02.01.04.02.01.030 175 Castlereagh St - 0259 Document 

01.02.01.04.02.01.031 175 Castlereagh St - 0260 Document 

02.02.01.04.02.01.032 175 CaStiereagh St - 0152 Document 

01.02.01.04.02.01.033 175 Castlereagh St - 0261 Document 

01.02.01.04.02,01.034 175 Castlereagh St - 0262 Document 

01,0201.04.02,01035 175 Castlereagh St - 0263 DOCument 

01.02.01,04.02.01.036 175 Castlereagh St - 0264 Document 
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01.02.01.04.01.01 2016 04 14_Annual Fire Safety Statement_25 Jun 15_PM Electric_175 Castlereagh Street Document 

01.02.01.04.01.02 2016 04 14_Annual Fire Safety Statement_29 Jun 15_Austratronics_175 Castlereagh St Document 

01.02.01.04.01.03 2016 04 14_Essential Fire Safety Measure_Compliance Statement_ACL Air Conditioning_6 May 15_175 Castlereagh St Document 

01.02.01.04.01.04 2016 04 14_Essential Fire Safety Measure_Compliance Statement_ACL Air Conditioning_9 May 14_175 Castlereagh St Document 

01.02.01.04.02 Building Structural Plans Folder 

01.02.01.04.02.01 Building Structural Plans Folder 

01.02.01.04.02.01.001 175 Castlereagh St - 0141 Document 

01.02.01.04.02.01.002 175 Castlereagh St - 0142 Document 

01.02.01.04.02.01.003 175 Castlereagh St - 0143 Document 

01.02.01.04.02.01.004 175 Castlereagh St - 0144 Document 

01.02.01.04.02.01.005 175 Castlereagh St - 0145 Document 

01.02.01.04.02.01.006 175 Castlereagh St - 0146 Document 

01.02.01.04.02.01.007 175 Castlereagh St - 0147 Document 

01.02.01.04.02.01.008 175 Castlereagh St - 0148 Document 

01.02.01.04.02.01.009 175 Castlereagh St - 0149 Document 

01.02.01.04.02.01.010 175 Castlereagh St - 0150 Document 

01.02.01.04.02.01.011 175 Castlereagh St - 0241 Document 

01.02.01.04.02.01.012 175 Castlereagh St - 0242 Document 

01.02.01.04.02.01.013 175 Castlereagh St - 0243 Document 

01.02.01.04.02.01.014 175 Castlereagh St - 0244 Document 

01.02.01.04.02.01.015 175 Castlereagh St - 0245 Document 

01.02.01.04.02.01.016 175 Castlereagh St - 0246 Document 

01.02.01.04.02.01.017 175 Castlereagh St - 0247 Document 

01.02.01.04.02.01.018 175 Castlereagh St - 0248 Document 

01.02.01.04.02.01.019 175 Castlereagh St - 0249 Document 

01.02.01.04.02.01.020 175 Castlereagh St - 0250 Document 

01.02.01.04.02.01.021 175 Castlereagh St - 0151 Document 

01.02.01.04.02.01.022 175 Castlereagh St - 0251 Document 

01.02.01.04.02.01.023 175 Castlereagh St - 0252 Document 

01.02.01.04.02.01.024 175 Castlereagh St - 0253 Document 

01.02.01.04.02.01.025 175 Castlereagh St - 0254 Document 

01.02.01.04.02.01.026 175 Castlereagh St - 0255 Document 

01.02.01.04.02.01.027 175 Castlereagh St - 0256 Document 

01.02.01.04.02.01.028 175 Castlereagh St - 0257 Document 

01.02.01.04.02.01.029 175 Castlereagh St - 0258 Document 

01.02.01.04.02.01.030 175 Castlereagh St - 0259 Document 

01.02.01.04.02.01.031 175 Castlereagh St - 0260 Document 

01.02.01.04.02.01.032 175 Castlereagh St - 0152 Document 

01.02.01.04.02.01.033 175 Castlereagh St - 0261 Document 

01.02.01.04.02.01.034 175 Castlereagh St - 0262 Document 

01.02.01.04.02.01.035 175 Castlereagh St - 0263 Document 

01.02.01.04.02.01.036 175 Castlereagh St - 0264 Document 
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01,02,01.04.02.01.037 175 Castlereagh St • 0265 Document 

01.02.01.04.02.01.099 175 Castlereagh St - 0266 Document 

01.02.01.04.02.01.039 175 Castlereagh St - 0267 Document 

01.02.01.04.02.01.040 175 Castlereagh St - 0268 Document 

01.02.01.04.02.01.041 175 CaStlereagh St - 0269 Document 

01.02.01.04.0/01.042 175 Castlereagh St - 0270 Document 

01.02.01.04.02.01.043 175 Castlereagh St - 0153 Document 

01.02.01.04.02.01.044 175 Castlereagh St • 0271 Document 

01.02.01.04.02.01.045 175 Castlereagh St- 0272 Document 

01.02.01.04.07.01.046 175 Castlereagh St - 0273 Document 

01.02.0104.02.01.047 175 Castlereagh St - 0274 Document 

01.02.01.04.02.01.048 175 Castlereagh St - 0275 Document 

01.02.01.04.02.01.049 175 Castlereagh St - 0276 Document 

01.02.01.04.02.01.050 175 Castlereagh St - 0277 Document 

01.02.01.04.02.01.051 175 Ceatlereegh St - 0278 Document 

01.02.01.04.02.01052 175 Castlereagh St • 0279 Document 

01.02.01.04.02.01.053 175 Castlereagh St .0280 Document 

01.02.01.04.02.01.054 175 Castlereagh St - 0154 Document 

01.02.01.04.02.01.055 175 Castlereagh 5t - 0291 Document 

01.02.01.04.02.01.056 175 Castlereagh St - 0282 Document 

0102.01.04.02.01.057 175 Castlereagh St-0283 Document 

01.02.01.04.02.01.058 175 Castlereagh St - 0284 Document 

01.02.01.04.02.01.059 175 Castlereagh St - 0285 Document 

01.02.01 04.02.01.060 175 Castlereagh St - 0286 Document 

01.02.01.04.02,01.061 175 Castlereagh St - 0287 Document 

01.02.01.04.02.01.062 175 Castlereagh St - 0289 Document 

01.02.01.04.02.01.063 175 Castlereagh St - 0289 Document 

01.02.01.04.02.01.064 175 Castlereagh St-0001 Document 

01.02.01.04.02.01.065 175 Castlereagh St • 0155 Document 

01.02.01.04.02.01,066 175 Castlereagh St-0002 Document 

01.02.01.04.02.01.067 175 Castlereagh St-0003 Document 

01.02.01,04.02.01.068 175 Castlereagh 55-0004 Document 

01.02.01.04.02.01.069 175 Castlereagh 560005 Document 

01.02.01.04.02.01.070 175 Castlereagh 560006 Document 

01.02.01.04.02.01.071 175 Castlereagh 5t-0007 Document 

01.02.01.04.02.01.072 1.75 Castlereagh 5t-0008 Document  

01,02.01.04.02.01.073 175 Castlereagh St-0009 Document 

01.02.01.04.02.01.074 175 Castlereagh 560010 Document 

01.02.01.04.02.01.075 175 Castlereagh 560011 Document 

01.02.01.04.02.01.076 175 Castlereagh St - 0156 Document 

01.02.01.04.02.01.077 175 Castlereagh St-0012 Document 

01.02.01.04.02.01.078 175 Castlereagh St-0013 Document 
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01.02.01.04.02.01.037 175 Castlereagh St - 0265 Document 

01.02.01.04.02.01.038 175 Castlereagh St - 0266 Document 

01.02.01.04.02.01.039 175 Castlereagh St - 0267 Document 

01.02.01.04.02.01.040 175 Castlereagh St - 0268 Document 

01.02.01.04.02.01.041 175 Castlereagh St - 0269 Document 

01.02.01.04.02.01.042 175 Castlereagh St - 0270 Document 

01.02.01.04.02.01.043 175 Castlereagh St - 0153 Document 

01.02.01.04.02.01.044 175 Castlereagh St - 0271 Document 

01.02.01.04.02.01.045 175 Castlereagh St - 0272 Document 

01.02.01.04.02.01.046 175 Castlereagh St - 0273 Document 

01.02.01.04.02.01.047 175 Castlereagh St - 0274 Document 

01.02.01.04.02.01.048 175 Castlereagh St - 0275 Document 

01.02.01.04.02.01.049 175 Castlereagh St - 0276 Document 

01.02.01.04.02.01.050 175 Castlereagh St - 0277 Document 

01.02.01.04.02.01.051 175 Castlereagh St - 0278 Document 

01.02.01.04.02.01.052 175 Castlereagh St - 0279 Document 

01.02.01.04.02.01.053 175 Castlereagh St - 0280 Document 

01.02.01.04.02.01.054 175 Castlereagh St - 0154 Document 

01.02.01.04.02.01.055 175 Castlereagh St - 0281 Document 

01.02.01.04.02.01.056 175 Castlereagh St - 0282 Document 

01.02.01.04.02.01.057 175 Castlereagh St - 0283 Document 

01.02.01.04.02.01.058 175 Castlereagh St - 0284 Document 

01.02.01.04.02.01.059 175 Castlereagh St - 0285 Document 

01.02.01.04.02.01.060 175 Castlereagh St - 0286 Document 

01.02.01.04.02.01.061 175 Castlereagh St - 0287 Document 

01.02.01.04.02.01.062 175 Castlereagh St - 0288 Document 

01.02.01.04.02.01.063 175 Castlereagh St - 0289 Document 

01.02.01.04.02.01.064 175 Castlereagh St-0001 Document 

01.02.01.04.02.01.065 175 Castlereagh St - 0155 Document 

01.02.01.04.02.01.066 175 Castlereagh St-0002 Document 

01.02.01.04.02.01.067 175 Castlereagh St-0003 Document 

01.02.01.04.02.01.068 175 Castlereagh St-0004 Document 

01.02.01.04.02.01.069 175 Castlereagh St-0005 Document 

01.02.01.04.02.01.070 175 Castlereagh St-0006 Document 

01.02.01.04.02.01.071 175 Castlereagh St-0007 Document 

01.02.01.04.02.01.072 175 Castlereagh St-0008 Document 

01.02.01.04.02.01.073 175 Castlereagh St-0009 Document 

01.02.01.04.02.01.074 175 Castlereagh St-0010 Document 

01.02.01.04.02.01.075 175 Castlereagh St-0011 Document 

01.02.01.04.02.01.076 175 Castlereagh St - 0156 Document 

01.02.01.04.02.01.077 175 Castlereagh St-0012 Document 

01.02.01.04.02.01.078 175 Castlereagh St-0013 Document 
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01.02.01.04.02.01.079 175 Castlereagh 55-0014 Document 

01.02.01.04.02.01.080 175 Castlereagh 51-0015 DOcument 

01.02.01.04,02.01.081 175 Castlereagh St-0016 DOcvment 

01.02.01.04.02.01.082 175 Castlereagh 5t-0017 Document 

01.02.01.04.02.01.083 175 Castlereagh St-0018 Document 

01.02.01.04.02.01.084 175 Castlereagh 5t-0019 Document 

01.02.01.04.02.01.085 175 Castlereagh 5t-0020 Document 

01.02.01.04.02.01.086 175 Castlereagh 5t-0021 Document 

01.02.01.04.02.01.087 175 Castlereagh St - 0157 Document 

01.02.01.04112.01.088 175 Castlereagh 5T0022 Document 

01.02.01.04.02.01.089 175 Castlereagh 5t-0023 Document 

01.02.01.0492.01.090 175 Castlereagh 5t-0024 DOcument 

01.02.01.04,02.01.091 175 Castlereagh St-0025 Document 

01.02.01.04.02.01.092 175 Castlereagh 5t-0026 Document 

01.02.01.04.02.01.093 175 Castlereagh 5t-0027 Document 

01.02.01.04.02.01.094 175 Castlereagh St-0028 Document 

01.02.01.04.02.01.095 175 Castlereagh 5t-0029 Document 

01.02.01.04.02.01.096 175 Castlereagh 5t-0030 Document 

01.02.01.04.02.01.097 175 Castlereagh St-0031 Document 

01.02.01.04.02.01.098 175 Castlereagh St - 0159 Document 

01.02.01.04.02.01.099 175 Castlereagh St-0032 Document 

01.02.01.04.02.01.100 175 Castlereagh St-0033 Document 

01.02.01.04.02.01.101 175 Castlereagh St-0034 Document 

01.02.01.04.02.01.102 175 Castlereagh 55-0035 Document 

01.02.01.04.02.01.103 175 Castlereagh St-0036 Document 

01.02.01.04.02.01.104 175 Castlereagh 5t-0037 Document 

01.02.01.04.02.01.105 175 Castlereagh 51-0038 Document 

01.02.01.94.02.01.106 175 Castlereagh 51-0039 Document 

01.02.01.04.02.01.107 175 Castlereagh 55-0040 Document 

01.02.01.04.02.01.108 175 Castlereagh 55-0041 Document 

01.02.01.04.02.01.109 175 Castlereagh St - 0159 Document 

01.02.01.04.02.01.110 175 Castlereagh 5t-0042 Document 

01.02,01.04.02.01.111 175 Castlereagh St-0043 Document 

01.02.01.04.02.01.112 175 Castlereagh 5t-0044 Document 

01.02.01.04.02.01.113 175 Castlereagh St-0045 Document 

01.02.01.04.02.01.114 175 Castlereagh .55-0046 Document 

01.02.01.04.02.01.125 175 Castlereagh St-0047 Document 

01.02,01.04.02.01.116 175 Castlereagh St-0048 DOcument 

01.02.01.04.02.01.117 175 Castlereagh St-0049 Document 

01.02.01.04.02.01.118 175 Castlereagh 5t-0050 Document 

01.02.01.04.02.01.119 175 Castlereagh S1-0051 Document 

01.02.01.04.02.01.120 175 Castlereagh St - 0160 Document 
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01.02.01.04.02.01.079 175 Castlereagh St-0014 Document 

01.02.01.04.02.01.080 175 Castlereagh St-0015 Document 

01.02.01.04.02.01.081 175 Castlereagh St-0016 Document 

01.02.01.04.02.01.082 175 Castlereagh St-0017 Document 

01.02.01.04.02.01.083 175 Castlereagh St-0018 Document 

01.02.01.04.02.01.084 175 Castlereagh St-0019 Document 

01.02.01.04.02.01.085 175 Castlereagh St-0020 Document 

01.02.01.04.02.01.086 175 Castlereagh St-0021 Document 

01.02.01.04.02.01.087 175 Castlereagh St - 0157 Document 

01.02.01.04.02.01.088 175 Castlereagh St-0022 Document 

01.02.01.04.02.01.089 175 Castlereagh St-0023 Document 

01.02.01.04.02.01.090 175 Castlereagh St-0024 Document 

01.02.01.04.02.01.091 175 Castlereagh St-0025 Document 

01.02.01.04.02.01.092 175 Castlereagh 5t-0026 Document 

01.02.01.04.02.01.093 175 Castlereagh St-0027 Document 

01.02.01.04.02.01.094 175 Castlereagh St-0028 Document 

01.02.01.04.02.01.095 175 Castlereagh St-0029 Document 

01.02.01.04.02.01.096 175 Castlereagh St-0030 Document 

01.02.01.04.02.01.097 175 Castlereagh St-0031 Document 

01.02.01.04.02.01.098 175 Castlereagh St - 0158 Document 

01.02.01.04.02.01.099 175 Castlereagh St-0032 Document 

01.02.01.04.02.01.100 175 Castlereagh St-0033 Document 

01.02.01.04.02.01.101 175 Castlereagh St-0034 Document 

01.02.01.04.02.01.102 175 Castlereagh St-0035 Document 

01.02.01.04.02.01.103 175 Castlereagh St-0036 Document 

01.02.01.04.02.01.104 175 Castlereagh St-0037 Document 

01.02.01.04.02.01.105 175 Castlereagh St-0038 Document 

01.02.01.04.02.01.106 175 Castlereagh St-0039 Document 

01.02.01.04.02.01.107 175 Castlereagh St-0040 Document 

01.02.01.04.02.01.108 175 Castlereagh St-0041 Document 

01.02.01.04.02.01.109 175 Castlereagh St - 0159 Document 

01.02.01.04.02.01.110 175 Castlereagh St-0042 Document 

01.02.01.04.02.01.111 175 Castlereagh St-0043 Document 

01.02.01.04.02.01.112 175 Castlereagh St-0044 Document 

01.02.01.04.02.01.113 17S Castlereagh St-0045 Document 

01.02.01.04.02.01.114 175 Castlereagh St-0046 Document 

01.02.01.04.02.01.115 175 Castlereagh St-0047 Document 

01.02.01.04.02.01.116 175 Castlereagh St-0048 Document 

01.02.01.04.02.01.117 175 Castlereagh St-0049 Document 

01.02.01.04.02.01.118 175 Castlereagh St-0050 Document 

01.02.01.04.02.01.119 175 Castlereagh St-0051 Document 

01.02.01.04.02.01.120 175 Castlereagh St - 0160 Document 
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Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01,02,01,04.02.01.121 175 Castlereagh St-0052 Document 

01.02.01.04.02.01.122 175 Castlereagh St-0053 Document 

01.02.01.04.02.01.123 175 Castlereagh 5t-0054 Document 

01.02.01.04.02.01.124 175 CaStleresgh St.0055 Document 

01.02.01.04.02.01.125 175 Castlereagh 5t-0056 Document 

01.02.01.04.02.01.126 175 Castlereagh St-0057 Document 

01.02.0104.02.01.127 175 Castlereagh St-0058 Document 

01.02.01.04.02.01.128 175 Castlereagh 5t-0059 Document 

01.02.01.04.02.01.129 175 Castlereagh St-0060 Document 

01.02.01.04.02.01.130 175 Castlereagh St-0061 Document 

01.02.01.04.02.01.131 175 Castlereagh 51- 0161 Document 

01.02.01,04.02.01.132 175 Castlereagh 5t-0062 Document 

01.02.01.04,02.0].133 175 Castlereagh St-0063 Document 

01.02.01.04,02.01.134 175 Castlereagh 5t-0064 Document 

01.02.01.04.02.01.135 175 CaStlereagh St-0065 Document 

01.02.01.04.02.01136 175 Castlereagh St-0066 Document 

01.02.01.04.02.01.137 175 Castlereagh St-0067 Document 

01.02.01.04.02.01.138 175 Castlereagh St-0068 Document 

01.02.01.04.02.01.139 175 Castlereagh St-0066 Document 

01.02,01.04.02.01.140 175 Castlereagh 01.0070 Document 

01.02.01.04.02.01.141 175 Castlereagh 51.0071 Document 

01.02.01.04.02.01.142 175 Castlereagh St - 0162 Document 

01.02.01.04.02.01.143 175 Castlereagh 5t-0072 Document 

01.02.01.04.02.01.144 175 Castlereagh St-0073 Document 

01.02.01.64.02.01145 175 Castlereagh 5t-0074 Document 

01.02.01.04.02.01.146 175 Castlereagh St-0075 Document 

01.02.01.04.02.01.147 175 Castlereagh St-0076 Document 

01.02.01.04.02.01.148 175 Castlereagh 5t.-0077 Document 

0102.01.04.02.01.149 175 Castlereagh St.0078 Document 

01.02.01.04.02.01.150 175 Castlereagh St-0079 Document 

01.02.01.04.02.01.151 175 Castlereagh 51-0080 Document 

01.02.01.04.02.01.152 175 Castlereagh St-0081 Document 

01.02.01.04.02.01.153 175 Castlereagh St - 0163 Document 

01.02.01.04.02,01.154 175 Castlereagh St-0082 Document 

01.02.01.04,02.01.155 175 Castlereagh St-0083 Document 

01.02.01.04,02.01.156 175 Castlereagh St-0084 Document 

01.02,01,04.02.01.157 175 Castlereagh St-0085 Document 

01,02.01.04.02.01,158 175 Castlereagh 51.0086 Document 

02.02.01.04.02.01.259 175 Castlereagh St-0087 Document 

01.02.01.04.02.01.160 175 Castlereagh St.-0088 Document 

01.02.01.04.02.01.161 175 Castlereagh St-0089 Document 
_ 

01.02.01.04,02.01.162 175 Castlereagh 51-0090 Document 
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Demolition Works 

 

Number Document Type 

01.02.01.04.02.01.121 175 Castlereagh St-0052 Document 

01.02.01.04.02.01.122 175 Castlereagh St-0053 Document 

01.02.01.04.02.01.123 175 Castlereagh St-0054 Document 

01.02.01.04.02.01.124 175 Castlereagh St-0055 Document 

01.02.01.04.02.01.125 175 Castlereagh St-0056 Document 

01.02.01.04.02.01.126 175 Castlereagh St-0057 Document 

01.02.01.04.02.01.127 175 Castlereagh St-0058 Document 

01.02.01.04.02.01.128 175 Castlereagh St-0059 Document 

01.02.01.04.02.01.129 175 Castlereagh St-0060 Document 

01.02.01.04.02.01.130 175 Castlereagh St-0061 Document 

01.02.01.04.02.01.131 175 Castlereagh St - 0161 Document 

01.02.01.04.02.01.132 175 Castlereagh St-0062 Document 

01.02.01.04.02.01.133 175 Castlereagh St-0063 Document 

01.02.01.04.02.01.134 175 Castlereagh St-0064 Document 

01.02.01.04.02.01.135 175 Castlereagh St-0065 Document 

01.02.01.04.02.01.136 175 Castlereagh St-0066 Document 

01.02.01.04.02.01.137 175 Castlereagh St-0067 Document 

01.02.01.04.02.01.138 175 Castlereagh St-0068 Document 

01.02.01.04.02.01.139 175 Castlereagh St-0069 Document 

01.02.01.04.02.01.140 175 Castlereagh St-0070 Document 

01.02.01.04.02.01.141 175 Castlereagh St-0071 Document 

01.02.01.04.02.01.142 175 Castlereagh St - 0162 Document 

01.02.01.04.02.01.143 175 Castlereagh St-0072 Document 

01.02.01.04.02.01.144 175 Castlereagh St-0073 Document 

01.02.01.04.02.01.145 175 Castlereagh St-0074 Document 

01.02.01.04.02.01.146 175 Castlereagh St-0075 Document 

01.02.01.04.02.01.147 175 Castlereagh St-0076 Document 

01.02.01.04.02.01.148 175 Castlereagh St-0077 Document 

01.02.01.04.02.01.149 175 Castlereagh St-0078 Document 

01.02.01.04.02.01.150 175 Castlereagh St-0079 Document 

01.02.01.04.02.01.151 175 Castlereagh St-0080 Document 

01.02.01.04.02.01.152 175 Castlereagh St-0081 Document 

01.02.01.04.02.01.153 175 Castlereagh St - 0163 Document 

01.02.01.04.02.01.154 175 Castlereagh St-0082 Document 

01.02.01.04.02.01.155 175 Castlereagh St-0083 Document 

01.02.01.04.02.01.156 175 Castlereagh St-0084 Document  

01.02.01.04.02.01.157 175 Castlereagh St-0085 Document 

01.02.01.04.02.01.158 175 Castlereagh St-0086 Document 

01.02.01.04.02.01.159 175 Castlereagh St-0087 Document 

01.02.01.04.02.01.160 175 Castlereagh St-0088 Document 

01.02.01.04.02.01.161 175 Castlereagh St-0089 Document 

01.02.01.04.02.01.162 175 Castlereagh St-0090 Document 
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Demolition Works 

 

Number Document Type 

01.02.01.04.02.01.163 175 Castlereagh 5t-0091 Document 

01.02.01.04.02.01.164 175 Castlereagh St - 0164 Document 

01.02.01.04.02.01.165 175 Castlereagh St-0092 Document 

01.02.01.04.02.01.166 175 Castlereagh St-0093 Document 

01.02.01.04.02.01.167 175 Castlereagh St-0094 Document 

01.02.01.04.02.01.168 175 Castlereagh St-0095 Document 

01.02.01.04.02.01.169 175 Castlereagh St-0096 Document 

01.02.01.04.02.01.170 175 Castlereagh St-0097 Document 

01.02.01.04.02.01.171 175 Castlereagh St-0098 Document 

01.02.01.04.02.01.172 175 Castlereagh 5t-0099 Document 

01.02.01.04.02.01.173 175 Castlereagh St-0100 Document 

01.02.01.04.02.01.174 175 Castlereagh St-0101 Document 

01.02.01.04.02.01.175 175 Castlereagh St - 0165 Document 

01.02.01.04.02.01.176 175 Castlereagh St-0102 Document 

01.02.01.04.02.01.177 175 Castlereagh St-0103 Document 

01.02.01.04.02.01.178 175 Castlereagh St-0104 Document 

01.02.01.04.02.01.179 175 Castlereagh St-0105 Document 

01.02.01.04.02.01.180 175 Castlereagh St-0106 Document 

01.02.01.04.02.01.181 175 Castlereagh St-0107 Document 

01.02.01.04.02.01.182 175 Castlereagh St-0109 Document 

01.02.01.04.02.01.183 175 Castlereagh St-0110 Document 

01.02.01.04.02.01.184 175 Castlereagh St-0111 Document 

01.02.01.04.02.01.185 175 Castlereagh St-0112 Document 

01.02.01.04.02.01.186 175 Castlereagh St - 0166 Document 

01.02.01.04.02.01.187 175 Castlereagh St-0113 Document 

01.02.01.04.02.01.188 175 Castlereagh St-0114 Document 

01.02.01.04.02.01.189 175 Castlereagh St-0115 Document 

01.02.01.04.02.01.190 175 Castlereagh St-0116 Document 

01.02.01.04.02.01.191 175 Castlereagh St-0117 Document 

01.02.01.04.02.01.192 175 Castlereagh St-0118 Document 

01.02.01.04.02.01.193 175 Castlereagh St-0119 Document 

01.02.01.04.02.01.194 175 Castlereagh St-0120 Document 

01.02.01.04.02.01.195 175 Castlereagh St-0121 Document 

01.02.01.04.02.01.196 175 Castlereagh St-0122 Document 

01.02.01.04.02.01.197 175 Castlereagh St - 0167 Document 

01.02.01.04.02.01.198 175 Castlereagh St-0123 Document 

01.02.01.04.02.01.199 175 Castlereagh St-0124 Document 

01.02.01.04.02.01.200 175 Castlereagh St-0125 Document 

01.02.01.04.02.01.201 175 Castlereagh St-0126 Document 

01.02.01.04.02.01.202 175 Castlereagh St-0127 Document 

01.02.01.04.02.01.203 175 Castlereagh St-0128 Document 

01.02.01.04.02.01.204 175 Castlereagh St-0129 Document 
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Number Document Type 

01.02.01.04.02.01.163 175 Castlereagh 5t-0091 Document 

01.02.01.04.02.01.164 175 Castlereagh St - 0164 Document 

01.02.01.04.02.01.165 175 Castlereagh St-0092 Document 

01.02.01.04.02.01.166 175 Castlereagh St-0093 Document 

01.02.01.04.02.01.167 175 Castlereagh St-0094 Document 

01.02.01.04.02.01.168 175 Castlereagh St-0095 Document 

01.02.01.04.02.01.169 175 Castlereagh St-0096 Document 

01.02.01.04.02.01.170 175 Castlereagh St-0097 Document 

01.02.01.04.02.01.171 175 Castlereagh St-0098 Document 

01.02.01.04.02.01.172 175 Castlereagh 5t-0099 Document 

01.02.01.04.02.01.173 175 Castlereagh St-0100 Document 

01.02.01.04.02.01.174 175 Castlereagh St-0101 Document 

01.02.01.04.02.01.175 175 Castlereagh St - 0165 Document 

01.02.01.04.02.01.176 175 Castlereagh St-0102 Document 

01.02.01.04.02.01.177 175 Castlereagh St-0103 Document 

01.02.01.04.02.01.178 175 Castlereagh St-0104 Document 

01.02.01.04.02.01.179 175 Castlereagh St-0105 Document 

01.02.01.04.02.01.180 175 Castlereagh St-0106 Document 

01.02.01.04.02.01.181 175 Castlereagh St-0107 Document 

01.02.01.04.02.01.182 175 Castlereagh St-0109 Document 

01.02.01.04.02.01.183 175 Castlereagh St-0110 Document 

01.02.01.04.02.01.184 175 Castlereagh St-0111 Document 

01.02.01.04.02.01.185 175 Castlereagh St-0112 Document 

01.02.01.04.02.01.186 175 Castlereagh St - 0166 Document 

01.02.01.04.02.01.187 175 Castlereagh St-0113 Document 

01.02.01.04.02.01.188 175 Castlereagh St-0114 Document 

01.02.01.04.02.01.189 175 Castlereagh St-0115 Document 

01.02.01.04.02.01.190 175 Castlereagh St-0116 Document 

01.02.01.04.02.01.191 175 Castlereagh St-0117 Document 

01.02.01.04.02.01.192 175 Castlereagh St-0118 Document 

01.02.01.04.02.01.193 175 Castlereagh St-0119 Document 

01.02.01.04.02.01.194 175 Castlereagh St-0120 Document 

01.02.01.04.02.01.195 175 Castlereagh St-0121 Document 

01.02.01.04.02.01.196 175 Castlereagh St-0122 Document 

01.02.01.04.02.01.197 175 Castlereagh St - 0167 Document 

01.02.01.04.02.01.198 175 Castlereagh St-0123 Document 

01.02.01.04.02.01.199 175 Castlereagh St-0124 Document 

01.02.01.04.02.01.200 175 Castlereagh St-0125 Document 

01.02.01.04.02.01.201 175 Castlereagh St-0126 Document 

01.02.01.04.02.01.202 175 Castlereagh St-0127 Document 

01.02.01.04.02.01.203 175 Castlereagh St-0128 Document 

01.02.01.04.02.01.204 175 Castlereagh St-0129 Document 
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Number Document Type 

01.02.01.04.02.01.205 175 Castlereagh St-0130 Document 

01.02.01.04.02.01.206 175 Castlereagh St-0131 Document 

01.02.01.04.02.01.207 175 Castlereagh St-0132 Document 

01.02.01.04.02.01.208 175 Castlereagh St - 0168 Document 

01.02.01.04.02.01.209 175 Castlereagh St-0133 Document 

01.02.01.04.02.01.210 175 Castlereagh St-0134 Document 

01.02.01.04.02.01.211 175 Castlereagh St-0135 Document 

01.02.01.04.02.01.212 175 Castlereagh St-0136 Document 

01.02.01.04.02.01.213 175 Castlereagh St-0137 Document 

01.02.01.04.02.01.214 175 Castlereagh St-0139 Document 

01.02.01.04.02.01.215 175 Castlereagh St-0140 Document 

01.02.01.04.02.01.216 175 Castlereagh St-0290 Document 

01.02.01.04.02.01.217 175 Castlereagh St-0291 Document 

01.02.01.04.02.01.218 175 Castlereagh St-0292 Document 

01.02.01.04.02.01.219 175 Castlereagh St - 0169 Document 

01.02.01.04.02.01.220 175 Castlereagh St-0293 Document 

01.02.01.04.02.01.221 175 Castlereagh St-0294 Document 

01.02.01.04.02.01.222 175 Castlereagh St-0295 Document 

01.02.01.04.02.01.223 175 Castlereagh St-0296 Document 

01.02.01.04.02.01.224 175 Castlereagh St-0297 Document 

01.02.01.04.02.01.225 175 Castlereagh St-0298 Document 

01.02.01.04.02.01.226 175 Castlereagh St-0299 Document 

01.02.01.04.02.01.227 175 Castlereagh St-0300 Document 

01.02.01.04.02.01.228 175 Castlereagh St-0301 Document 

01.02.01.04.02.01.229 175 Castlereagh St-0302 Document 

01.02.01.04.02.01.230 175 Castlereagh St - 0170 Document 

01.02.01.04.02.01.231 175 Castlereagh St-0303 Document 

01.02.01.04.02.01.232 175 Castlereagh St-0304 Document 

01.02.01.04.02.01.233 175 Castlereagh St-0305 Document 

01.02.01.04.02.01.234 175 Castlereagh St-0306 Document 
 

01.02.01.04.02.01.235 175 Castlereagh St-0307 Document 

01.02.01.04.02.01.236 175 Castlereagh St-0308 Document 

01.02.01.04.02.01.237 175 Castlereagh 5t-0309 Document 

01.02.01.04.02.01.238 175 Castlereagh 5t-0310 Document 

01.02.01.04.02.01.239 175 Castlereagh St-0311 Document 

01.02.01.04.02.01.240 17S Castlereagh St-0312 Document 

01.02.01.04.02.01.241 175 Castlereagh St - 0171 Document 

01.02.01.04.02.01.242 175 Castlereagh St-0313 Document 

01.02.01.04.02.01.243 175 Castlereagh St-0314 Document 

01.02.01.04.02.01.244 17S Castlereagh St-0315 Document 

01.02.01.04.02.01.245 175 Castlereagh St-0316 Document 

01.02.01.04.02.01.246 175 Castlereagh St-0317 Document 
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Number Document Type 

01.02.01.04.02.01.205 175 Castlereagh St-0130 Document 

01.02.01.04.02.01.206 175 Castlereagh St-0131 Document 

01.02.01.04.02.01.207 175 Castlereagh St-0132 Document 

01.02.01.04.02.01.208 175 Castlereagh St - 0168 Document 

01.02.01.04.02.01.209 175 Castlereagh St-0133 Document 

01.02.01.04.02.01.210 175 Castlereagh St-0134 Document 

01.02.01.04.02.01.211 175 Castlereagh St-0135 Document 

01.02.01.04.02.01.212 175 Castlereagh St-0136 Document 

01.02.01.04.02.01.213 175 Castlereagh St-0137 Document 

01.02.01.04.02.01.214 175 Castlereagh St-0139 Document 

01.02.01.04.02.01.215 175 Castlereagh St-0140 Document 

01.02.01.04.02.01.216 175 Castlereagh St-0290 Document 

01.02.01.04.02.01.217 175 Castlereagh St-0291 Document 

01.02.01.04.02.01.218 175 Castlereagh St-0292 Document 

01.02.01.04.02.01.219 175 Castlereagh St - 0169 Document 

01.02.01.04.02.01.220 175 Castlereagh St-0293 Document 

01.02.01.04.02.01.221 175 Castlereagh St-0294 Document 

01.02.01.04.02.01.222 175 Castlereagh St-0295 Document 

01.02.01.04.02.01.223 175 Castlereagh St-0296 Document 

01.02.01.04.02.01.224 175 Castlereagh St-0297 Document 

01.02.01.04.02.01.225 175 Castlereagh St-0298 Document 

01.02.01.04.02.01.226 175 Castlereagh St-0299 Document 

01.02.01.04.02.01.227 175 Castlereagh St-0300 Document 

01.02.01.04.02.01.228 175 Castlereagh St-0301 Document 

01.02.01.04.02.01.229 175 Castlereagh St-0302 Document 

01.02.01.04.02.01.230 175 Castlereagh St - 0170 Document 

01.02.01.04.02.01.231 175 Castlereagh St-0303 Document 

01.02.01.04.02.01.232 175 Castlereagh St-0304 Document 

01.02.01.04.02.01.233 175 Castlereagh St-0305 Document 

01.02.01.04.02.01.234 175 Castlereagh St-0306 Document 
 

01.02.01.04.02.01.235 175 Castlereagh St-0307 Document 

01.02.01.04.02.01.236 175 Castlereagh St-0308 Document 

01.02.01.04.02.01.237 175 Castlereagh 5t-0309 Document 

01.02.01.04.02.01.238 175 Castlereagh 5t-0310 Document 

01.02.01.04.02.01.239 175 Castlereagh St-0311 Document 

01.02.01.04.02.01.240 17S Castlereagh St-0312 Document 

01.02.01.04.02.01.241 175 Castlereagh St - 0171 Document 

01.02.01.04.02.01.242 175 Castlereagh St-0313 Document 

01.02.01.04.02.01.243 175 Castlereagh St-0314 Document 

01.02.01.04.02.01.244 17S Castlereagh St-0315 Document 

01.02.01.04.02.01.245 175 Castlereagh St-0316 Document 

01.02.01.04.02.01.246 175 Castlereagh St-0317 Document 
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01.02.01.04.02.01.247 175 Castlereagh St-0318 Document 

01.02.01.04.02.01.248 175 Castlereagh St-0319 Document 

01.02.01.04.02.01.249 175 Castlereagh St-0320 Document 

01.02.01.04.02.01.250 175 Castlereagh St-0321 Document 

01.02.01.04.02.01.251 175 Castlereagh St-0322 Document 

01.02.01.04.02.01.252 175 Castlereagh St - 0172 Document 

01.02.01.04.02.01.253 175 Castlereagh St-0323 Document 

01.02.01.04.02.01.254 175 Castlereagh St-0324 Document 

01.02.01.04.02.01.255 175 Castlereagh St-0325 Document 

01.02.01.04.02.01.256 175 Castlereagh St-0326 Document 

01.02.01.04.02.01.257 175 Castlereagh St-0327 Document 

01.02.01.04.02.01.258 175 Castlereagh St-0328 Document 

01.02.01.04.02.01.259 175 Castlereagh St-0329 Document 

01.02.01.04.02.01.260 175 Castlereagh St-0330 Document 

01.02.01.04.02.01.261 175 Castlereagh St-0331 Document 

01.02.01.04.02.01.262 175 Castlereagh St-0332 Document 

01.02.01.04.02.01.263 175 Castlereagh St - 0173 Document 

01.02.01.04.02.01.264 175 Castlereagh St-0333 Document 

01.02.01.04.02.01.265 175 Castlereagh St-0334 Document 

01.02.01.04.02.01.266 175 Castlereagh St-0335 Document 

01.02.01.04.02.01.267 175 Castlereagh St-0336 Document 

01.02.01.04.02.01.268 175 Castlereagh St-0337 Document 

01.02.01.04.02.01.269 175 Castlereagh St-0338 Document 

01.02.01.04.02.01.270 175 Castlereagh St-0339 Document 

01.02.01.04.02.01.271 175 Castlereagh St-0340 Document 

01.02.01.04.02.01.272 175 Castlereagh St-0341 Document 

01.02.01.04.02.01.273 175 Castlereagh St-0342 Document 

01.02.01.04.02.01.274 175 Castlereagh St - 0174 Document 

01.02.01.04.02.01.275 175 Castlereagh St-0343 Document 

01.02.01.04.02.01.276 175 Castlereagh St-0344 Document 

01.02.01.04.02.01.277 175 Castlereagh St-0345 Document 

01.02.01.04.02.01.278 175 Castlereagh St-0346 Document 

01.02.01.04.02.01.279 175 Castlereagh St-0347 Document 

01.02.01.04.02.01.280 175 Castlereagh St-0348 Document 

01.02.01.04.02.01.281 175 Castlereagh St-0349 Document 

01.02.01.04.02.01.282 175 Castlereagh St-0350 Document 

01.02.01.04.02.01.283 175 Castlereagh St-0351 Document 

01.02.01.04.02.01.284 175 Castlereagh St-0352 Document 

01.02.01.04.02.01.285 175 Castlereagh St - 0175 Document 

01.02.01.04.02.01.286 175 Castlereagh St-0353 Document 

01.02.01.04.02.01.287 175 Castlereagh St-0354 Document 

01.02.01.04.02.01.288 175 Castlereagh St-0355 Document 

Objective Reference: A5394793 17 
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AbA  
NSW 
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Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.04.02.01.247 175 Castlereagh St-0318 Document 

01.02.01.04.02.01.248 175 Castlereagh St-0319 Document 

01.02.01.04.02.01.249 175 Castlereagh St-0320 Document 

01.02.01.04.02.01.250 175 Castlereagh St-0321 Document 

01.02.01.04.02.01.251 175 Castlereagh St-0322 Document 

01.02.01.04.02.01.252 175 Castlereagh St - 0172 Document 

01.02.01.04.02.01.253 175 Castlereagh St-0323 Document 

01.02.01.04.02.01.254 175 Castlereagh St-0324 Document 

01.02.01.04.02.01.255 175 Castlereagh St-0325 Document 

01.02.01.04.02.01.256 175 Castlereagh St-0326 Document 

01.02.01.04.02.01.257 175 Castlereagh St-0327 Document 

01.02.01.04.02.01.258 175 Castlereagh St-0328 Document 

01.02.01.04.02.01.259 175 Castlereagh St-0329 Document 

01.02.01.04.02.01.260 175 Castlereagh St-0330 Document 

01.02.01.04.02.01.261 175 Castlereagh St-0331 Document 

01.02.01.04.02.01.262 175 Castlereagh St-0332 Document 

01.02.01.04.02.01.263 175 Castlereagh St - 0173 Document 

01.02.01.04.02.01.264 175 Castlereagh St-0333 Document 

01.02.01.04.02.01.265 175 Castlereagh St-0334 Document 

01.02.01.04.02.01.266 175 Castlereagh St-0335 Document 

01.02.01.04.02.01.267 175 Castlereagh St-0336 Document 

01.02.01.04.02.01.268 175 Castlereagh St-0337 Document 

01.02.01.04.02.01.269 175 Castlereagh St-0338 Document 

01.02.01.04.02.01.270 175 Castlereagh St-0339 Document 

01.02.01.04.02.01.271 175 Castlereagh St-0340 Document 

01.02.01.04.02.01.272 175 Castlereagh St-0341 Document 

01.02.01.04.02.01.273 175 Castlereagh St-0342 Document 

01.02.01.04.02.01.274 175 Castlereagh St - 0174 Document 

01.02.01.04.02.01.275 175 Castlereagh St-0343 Document 

01.02.01.04.02.01.276 175 Castlereagh St-0344 Document 

01.02.01.04.02.01.277 175 Castlereagh St-0345 Document 

01.02.01.04.02.01.278 175 Castlereagh St-0346 Document 

01.02.01.04.02.01.279 175 Castlereagh St-0347 Document 

01.02.01.04.02.01.280 175 Castlereagh St-0348 Document 

01.02.01.04.02.01.281 175 Castlereagh St-0349 Document 

01.02.01.04.02.01.282 175 Castlereagh St-0350 Document 

01.02.01.04.02.01.283 175 Castlereagh St-0351 Document 

01.02.01.04.02.01.284 175 Castlereagh St-0352 Document 

01.02.01.04.02.01.285 175 Castlereagh St - 0175 Document 

01.02.01.04.02.01.286 175 Castlereagh St-0353 Document 

01.02.01.04.02.01.287 175 Castlereagh St-0354 Document 

01.02.01.04.02.01.288 175 Castlereagh St-0355 Document 
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for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.04.02.01.289 175 Castlereagh St-0356 Document 

01.02.01.04.02.01.290 175 Castlereagh St-0357 Document 

01.02.01.04.02.01.291 175 Castlereagh St-0358 Document 

01.02.01.04.02.01.292 175 Castlereagh St-0359 Document 

01.02.01.04.02.01.293 175 Castlereagh St-0360 Document 

01.02.01.04.02.01.294 175 Castlereagh St-0361 Document 

01.02.01.04.02.01.295 175 Castlereagh St-0362 Document 

01.02.01.04.02.01.296 175 Castlereagh St - 0176 Document 

01.02.01.04.02.01.297 175 Castlereagh St-0363 Document 

01.02.01.04.02.01.298 175 Castlereagh St-0364 Document 

01.02.01.04.02.01.299 175 Castlereagh St-0365 Document 

01.02.01.04.02.01.300 175 Castlereagh St-0366 Document 

01.02.01.04.02.01.301 175 Castlereagh St-0367 Document 

01.02.01.04.02.01.302 175 Castlereagh St-0368 Document 

01.02.01.04.02.01.303 175 Castlereagh St-0369 Document 

01.02.01.04.02.01.304 175 Castlereagh St-0370 Document 

01.02.01.04.02.01.305 175 Castlereagh St-0371 Document 

01.02.01.04.02.01.306 175 Castlereagh St-0372 Document 

01.02.01.04.02.01.307 175 Castlereagh St - 0177 Document 

01.02.01.04.02.01.308 175 Castlereagh St-0373 Document 

01.02.01.04.02.01.309 175 Castlereagh St-0374 Document 

01.02.01.04.02.01.310 175 Castlereagh St-0375 Document 

01.02.01.04.02.01.311 175 Castlereagh St-0376 Document 

01.02.01.04.02.01.312 175 Castlereagh St-0377 Document 

01.02.01.04.02.01.313 175 Castlereagh St-0378 Document 

01.02.01.04.02.01.314 175 Castlereagh St-0379 Document 

01.02.01.04.02.01.315 175 Castlereagh St-0380 Document 

01.02.01.04.02.01.316 175 Castlereagh St-0381 Document 

01.02.01.04.02.01.317 175 Castlereagh St-0382 Document 

01.02.01.04.02.01.318 175 Castlereagh St - 0178 Document 

01.02.01.04.02.01.319 175 Castlereagh St-0383 Document 

01.02.01.04.02.01.320 175 Castlereagh St-0384 Document 

01.02.01.04.02.01.321 175 Castlereagh St-0385 Document 

01.02.01.04.02.01.322 175 Castlereagh St-0386 Document 

01.02.01.04.02.01.323 175 Castlereagh St-0387 Document 

01.02.01.04.02.01.324 175 Castlereagh St-0388 Document 

01.02.01.04.02.01.325 175 Castlereagh St-0389 Document 

01.02.01.04.02.01.326 175 Castlereagh St-0390 Document 

01.02.01.04.02.01.327 175 Castlereagh St-0391 Document 

01.02.01.04.02.01.328 175 Castlereagh St-0392 Document 

01.02.01.04.02.01.329 175 Castlereagh St - 0179 Document 

01.02.01.04.02.01.330 175 Castlereagh St-0393 Document 
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Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.04.02.01.289 175 Castlereagh St-0356 Document 

01.02.01.04.02.01.290 175 Castlereagh St-0357 Document 

01.02.01.04.02.01.291 175 Castlereagh St-0358 Document 

01.02.01.04.02.01.292 175 Castlereagh St-0359 Document 

01.02.01.04.02.01.293 175 Castlereagh St-0360 Document 

01.02.01.04.02.01.294 175 Castlereagh St-0361 Document 

01.02.01.04.02.01.295 175 Castlereagh St-0362 Document 

01.02.01.04.02.01.296 175 Castlereagh St - 0176 Document 

01.02.01.04.02.01.297 175 Castlereagh St-0363 Document 

01.02.01.04.02.01.298 175 Castlereagh St-0364 Document 

01.02.01.04.02.01.299 175 Castlereagh St-0365 Document 

01.02.01.04.02.01.300 175 Castlereagh St-0366 Document 

01.02.01.04.02.01.301 175 Castlereagh St-0367 Document 

01.02.01.04.02.01.302 175 Castlereagh St-0368 Document 

01.02.01.04.02.01.303 175 Castlereagh St-0369 Document 

01.02.01.04.02.01.304 175 Castlereagh St-0370 Document 

01.02.01.04.02.01.305 175 Castlereagh St-0371 Document 

01.02.01.04.02.01.306 175 Castlereagh St-0372 Document 

01.02.01.04.02.01.307 175 Castlereagh St - 0177 Document 

01.02.01.04.02.01.308 175 Castlereagh St-0373 Document 

01.02.01.04.02.01.309 175 Castlereagh St-0374 Document 

01.02.01.04.02.01.310 175 Castlereagh St-0375 Document 

01.02.01.04.02.01.311 175 Castlereagh St-0376 Document 

01.02.01.04.02.01.312 175 Castlereagh St-0377 Document 

01.02.01.04.02.01.313 175 Castlereagh St-0378 Document 

01.02.01.04.02.01.314 175 Castlereagh St-0379 Document 

01.02.01.04.02.01.315 175 Castlereagh St-0380 Document 

01.02.01.04.02.01.316 175 Castlereagh St-0381 Document 

01.02.01.04.02.01.317 175 Castlereagh St-0382 Document 

01.02.01.04.02.01.318 175 Castlereagh St - 0178 Document 

01.02.01.04.02.01.319 175 Castlereagh St-0383 Document 

01.02.01.04.02.01.320 175 Castlereagh St-0384 Document 

01.02.01.04.02.01.321 175 Castlereagh St-0385 Document 

01.02.01.04.02.01.322 175 Castlereagh St-0386 Document 

01.02.01.04.02.01.323 175 Castlereagh St-0387 Document 

01.02.01.04.02.01.324 175 Castlereagh St-0388 Document 

01.02.01.04.02.01.325 175 Castlereagh St-0389 Document 

01.02.01.04.02.01.326 175 Castlereagh St-0390 Document 

01.02.01.04.02.01.327 175 Castlereagh St-0391 Document 

01.02.01.04.02.01.328 175 Castlereagh St-0392 Document 

01.02.01.04.02.01.329 175 Castlereagh St - 0179 Document 

01.02.01.04.02.01.330 175 Castlereagh St-0393 Document 
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Demolition Works 

Number Document Type 

01.02.01.04.02.01.331 175 Castlereagh St-0394 Document 

0102.0104.02.01.332 175 Castlereagh St-0395 Document 

01.02.01.04.02.01.333 175 Castlereagh St-0396 Document 

0102.01.04.02.01.334 175 Castlereagh 5t-0397 Document 

01.02.0104.02.01.335 175 Castlereagh 5t-0398 Document 

01.02.01.04.02.01.336 175 Castlereagh St-0399 Document 

01.02.0104.02.01.337 175 Castlereagh St-0400 Document 

01.02.01.0402.01.338 175 Castlereagh St-0401 Document 

01.02.01.04.02.01.339 175 Castlereagh 5t-0402 Document 

01.02.01.04.02.01.340 1.75 Castlereagh St - 0180 Document 

01.02.01.04.02.01.341 175 Castlereagh St-0403 Document 

0102.01.04.02.01.342 175 Castlereagh 51-0404 Document 

01.02.01.04.02.01.343 175 Castlereagh 53-0405 Document 

01.02.01.04.0231.344 175 Castlereagh 31-0405 Document 

01.02.0104.02.01.345 175 Castlereagh 5t-0407 Document 

01.02.01,04,02,01.346 175 Castlereagh 51.0408 Document 

0132.01.040201.347 175 Castlereagh 5t-0409 Document 

01.0231.040101.348 175 Castlereagh 51-0410 Document 

01.02.01.04.02.01.349 175 Castlereagh 5t-0411 Document 

01.0201.04.02.01.350 175 Castlereagh St-0412 Document 

0102.01.04.02.01.351 175 Castlereagh St - 0181 Document 

01.02.01.04.02.01.352 175 Castlereagh 5t-0413 Document 

01.02.01.04.02.01.353 175 Castlereagh St-0414 Document 

01.02.01.04.02.01.354 175 Castlereagh St-0415 Document 

01.02.01.04.02.01.355 175 Castlereagh St-0416 Document 

01.0231.04.02.01.356 175 Castlereagh 51.0417 Document 

01.0231.040101.357 175 Castlereagh 51.0418 Document 

010101.04.02.01358 175 Castlereagh St-0419 Document 

01,02.01.04.02.01.359 175 Castlereagh 5t-0420 Document 

0102.01.04.0201.360 175 Castlereagh St-0421 Document 

01.02.01.04.02.01.351 175Castlereagh St-83-0001 Document 

01.02.01.04.02.01.302 175 Castlereagh St - 0182 Document 

01.02.01.04.02.01.363 175Cestlereagh 5t-133-0002 Document 

01.02.0134.02.01.364 175Castlereagh St-63-0003 Document 

131.02.01.04.02.01.365 175Castlereagh St-B3-0004 Document 

01.02.01.04.02.01.366 175Castlereagh 5t-133-0005 Document 

01.02.0104.02.01.367 175Castlereagh St-133-0006 Document 

01.02.01.04.02.01.368 175Castlereagh St-133-0007 Document 

01.02.01.04.02.01.369 175Castlereagh St-83-0008 Document 

01.02.01.04.02.01.370 175Castlereagh St-53-0009 Document 

01.02.01.0402.01.371 175Castlereagh 5t-83-0010 Document 

01.02.01.04.02.01.372 175Castlereagh 5t-133-0011 Document 
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Number Document Type 

01.02.01.04.02.01.331 175 Castlereagh St-0394 Document 

01.02.01.04.02.01.332 175 Castlereagh St-0395 Document 

01.02.01.04.02.01.333 175 Castlereagh St-0396 Document 

01.02.01.04.02.01.334 175 Castlereagh St-0397 Document 

01.02.01.04.02.01.335 175 Castlereagh St-0398 Document 

01.02.01.04.02.01.336 175 Castlereagh St-0399 Document 

01.02.01.04.02.01.337 175 Castlereagh St-0400 Document 

01.02.01.04.02.01.338 175 Castlereagh St-0401 Document 

01.02.01.04.02.01.339 175 Castlereagh St-0402 Document 

01.02.01.04.02.01.340 175 Castlereagh St - 0180 Document 

01.02.01.04.02.01.341 175 Castlereagh St-0403 Document 

01.02.01.04.02.01.342 175 Castlereagh St-0404 Document 

01.02.01.04.02.01.343 175 Castlereagh St-0405 Document 

01.02.01.04.02.01.344 175 Castlereagh St-0406 Document 

01.02.01.04.02.01.345 175 Castlereagh St-0407 Document 

01.02.01.04.02.01.346 175 Castlereagh St-0408 Document 

01.02.01.04.02.01.347 175 Castlereagh St-0409 Document 

01.02.01.04.02.01.348 175 Castlereagh St-0410 Document 

01.02.01.04.02.01.349 175 Castlereagh St-0411 Document 

01.02.01.04.02.01.350 175 Castlereagh St-0412 Document 

01.02.01.04.02.01.351 175 Castlereagh St - 0181 Document 

01.02.01.04.02.01.352 175 Castlereagh St-0413 Document 

01.02.01.04.02.01.353 175 Castlereagh St-0414 Document 

01.02.01.04.02.01.354 175 Castlereagh St-0415 Document 

01.02.01.04.02.01.355 175 Castlereagh St-0416 Document 

01.02.01.04.02.01.356 175 Castlereagh St-0417 Document 

01.02.01.04.02.01.357 175 Castlereagh St-0418 Document 

01.02.01.04.02.01.358 175 Castlereagh St-0419 Document 

01.02.01.04.02.01.359 175 Castlereagh St-0420 Document 

01.02.01.04.02.01.360 175 Castlereagh St-0421 Document 

01.02.01.04.02.01.361 175Castlereagh St-B3-0001 Document 

01.02.01.04.02.01.362 175 Castlereagh St - 0182 Document 

01.02.01.04.02.01.363 175Castlereagh St-B3-0002 Document 

01.02.01.04.02.01.364 175Castlereagh St-63-0003 Document 

01.02.01.04.02.01.365 175Castlereagh St-B3-0004 Document 

01.02.01.04.02.01.366 175Castlereagh St-B3-0005 Document 

01.02.01.04.02.01.367 175Castlereagh St-B3-0006 Document 

01.02.01.04.02.01.368 175Castlereagh St-B3-0007 Document 

01.02.01.04.02.01.369 175Castlereagh St-83-0008 Document 

01.02.01.04.02.01.370 175Castlereagh St-B3-0009 Document 

01.02.01.04.02.01.371 175Castlereagh St-B3-0010 Document 

01.02.01.04.02.01.372 175Castlereagh St-83-0011 Document 
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01.02.01.04.02.01.373 175 Castlereagh St - 0183 Document 

01.02.01,04.02.01.374 175Castlereagh St-33-0012 Document 

01.02.01.0402.01.375 175Castlereagh 55-03-0013 Document 

01.02.01.04.02.01.376 175Castlereagh St-35-0014 Document 

01.02.01.04.02.01.377 175Castlereagh St-133-0015 Document 

01.02.01.04.02,01,378 175Castlereagh St-133-0016 Document 

01.02.01.04.02.01379 175Castlereagh St-93-0017 Document 

01.02.01.04.02.01.380 175Castlereagh St.83-0018 DOCument 

01.02.01.04.02.01.381 175Castlereagh St-83-0019 Document 

01.02.01.04.02.01.3132 175Castlereagh St-53-0020 Document 

01.02.01.0432.01.383 175Castlereagh St-85-0021 Document 

0102,01.04.02.01.334 175 Castlereagh St - 0184 Document 

01.02.01.04.02.01.3135 175Castlereagh St-133-0022 Document 

01,0201.04.02.01.386 175Castlereagh 5t133-0023 Document 

010231.04.02.01.387 175Castlereagh St-83-0024 Document 

01.02.01.04.0231.388 175Castlereagh St-033025 Document 

01.02.01.04.02,01,389 175Castlereagh St-333026 Document 

01.02.0134.02,01390 175Castlereagh St-133-0027 Document 

01.02.01.04.0101,391 175Castlereagh 51-133-0025 Document 

01.02.01.04,02.01.392 175Castlereagh 51-63-0029 DoCument 

01.02.01.04.02.01.393 175Castlereagh St.133-0030 Document 

01.02.01.04.02.01.394 175Castlereagh St-93.0031 Document 

01.02.0134.02.01.395 175 Castlereagh St - 0185 Document 

01.02,0104.02.01.395 175Castlereagh 51-B5-0032 Document 

01.02.01.04.02.01.397 175Cas0ereagh St-83-0033 Document 

01.023104.02.01.398 175Castlereagh St-133-0034 Document 

01.02.01.04.02.01.399 175Castlereagh St-133-0035 Document 

02.02.01.04.0231,400 175Castlereagh R-03-0036 Document 

01.02.01.04.02.01.401 175Castlereagh St-33-0037 Document 

01.02.01.04.02.01.402 175Castlereagh 51-53-0058 Document 

01.02.01.04.02.01.403 175Castlereagh 51.8343039 Document 

01.02.01.04.02.01404 175Castlereagh St-83-0040 Document 

01.02.01.04.02.01.405 175Castlereagh St-93.0041 Document 

0102.01.04.02.01.406 175 Castlereagh St - 0186 Document 

0102.01.04.02.01.407 175Castlereagh 05-93-0042 DOcument 

01.02.01.04.0231.408 175Castlereagh 5t-83-0043 Document 

01.02.01.04.02.01.409 175Castlereagh 51-63-0044 Document 

0102.01.04.02.01.410 175Castlereagh 5t-9341045 Document 

01.02.01.04.02.01.411 175Castlereagh St-133-0046 Document 

01.02.01.04.0231412 175Castlereagh 15-03-0047 Document 

01.02.01.64,02.01.413 175Castlereagh 31-133-0045 Document 

01.02.01.04.02.01.414 175Castlereagh 5t-83-0049 Document 
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Number Document Type 

01.02.01.04.02.01.373 175 Castlereagh St - 0183 Document 

01.02.01.04.02.01.374 175Castlereagh St-B3-0012 Document 

01.02.01.04.02.01.375 175Castlereagh St-B3-0013 Document 

01.02.01.04.02.01.376 175Castlereagh St-B3-0014 Document 

01.02.01.04.02.01.377 175Castlereagh St-B3-0015 Document 

01.02.01.04.02.01.378 175Castlereagh St-83-0016 Document 

01.02.01.04.02.01.379 175Castlereagh St-83-0017 Document 

01.02.01.04.02.01.380 175Castlereagh St-83-0018 Document 

01.02.01.04.02.01.381 175Castlereagh St-B3-0019 Document 

01.02.01.04.02.01.382 175Castlereagh St-B3-0020 Document 

01.02.01.04.02.01.383 175Castlereagh St-B3-0021 Document 

01.02.01.04.02.01.384 175 Castlereagh St - 0184 Document 

01.02.01.04.02.01.385 175Castlereagh St-83-0022 Document 

01.02.01.04.02.01.386 175Castlereagh St-83-0023 Document 

01.02.01.04.02.01.387 175Castlereagh St-63-0024 Document 

01.02.01.04.02.01.388 175Castlereagh St-I33-0025 Document 

01.02.01.04.02.01.389 175Castlereagh St-B3-0026 Document 

01.02.01.04.02.01.390 175Castlereagh St-B3-0027 Document 

01.02.01.04.02.01.391 175Castlereagh St-83-0028 Document 

01.02.01.04.02.01.392 175Castlereagh St-63-0029 Document 

01.02.01.04.02.01.393 175Castlereagh St-83-0030 Document 

01.02.01.04.02.01.394 175Castlereagh St-I33-0031 Document 

01.02.01.04.02.01.395 175 Castlereagh St - 0185 Document 

01.02.01.04.02.01.396 175Castlereagh St-83-0032 Document 

01.02.01.04.02.01.397 175Castlereagh St-B3-0033 Document 

01.02.01.04.02.01.398 175Castlereagh St-83-0034 Document 

01.02.01.04.02.01.399 175Castlereagh St-133-0035 Document 

01.02.01.04.02.01.400 175Castlereagh St-83-0036 Document 

01.02.01.04.02.01.401 175Castlereagh St-B3-0037 Document 

01.02.01.04.02.01.402 175Castlereagh St-83-0038 Document 

01.02.01.04.02.01.403 175Castlereagh St-83-0039 Document 

01.02.01.04.02.01.404 175Castlereagh St-B3-0040 Document 

01.02.01.04.02.01.405 175Castlereagh St-83-0041 Document 

01.02.01.04.02.01.406 175 Castlereagh St - 0186 Document 

01.02.01.04.02.01.407 175Castlereagh St-83-0042 Document 

01.02.01.04.02.01.408 175Castlereagh St-83-0043 Document 

01.02.01.04.02.01.409 175Castlereagh St-B3-0044 Document 

01.02.01.04.02.01.410 175Castlereagh St-B3-0045 Document 

01.02.01.04.02.01.411 175Castlereagh St-B3-0046 Document 

01.02.01.04.02.01.412 175Castlereagh St-I33-0047 Document 

01.02.01.04.02.01.413 175Castlereagh St-B3-0048 Document 

01.02.01.04.02.01.414 175Castlereagh St-83-0049 Document 
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Number Document Type 

01.02.01.04.02.01.415 175Castlereagh St-63-0050 Document 

01.02.01.0402.01.416 175Castlereagh 51-133-0051 Document 

01.0101.04.02.01.417 175 Castlereagh St . 0187 Document 

01.02.01.04.02.01.418 175Castlereagh 5t-133-0052 Document 

01.02.01.04.02.01.419 175Castlereagh St-83-0053 Document 

01.02.01.04.02.01.420 175Castlereagh St-133-0054 Document 

01.02.01.04.02.01.421 175Castlereagh St-53-0055 Document 

01.02.01.04.02.01.422 175Castlereagh St-133-0056 Document 

01.02.0104.02.01.423 175Castlereagh 51.63-0057 DOcument 

01.02.01.04.02.01.424 175Castlereagh 5t-B3-0058 Document 

01.02.01.04.0101.425 175Castlereagh St-53-0059 Document 

01.02.01.0402.01.426 175Castlereagh St-B3.006C Document 

01.02.01.04.02.01.427 175Castlereagh St-B3-0061 Document 

01.02.01.04.02.01.428 175 Castlereagh St - 0188 Document 

01.02.01.04.02.01.429 175Castlereagh St-63-3062 Document 

01.02.01.04.02.01.430 175Castlereagh 5t-83-6063 Document 

01.02.01.64.02.01.431 175Castlereagh 5t-133-0064 Document 

01.02.01.04.02.01.432 175Castlereegh St-93-0065 Document 

01.02.01.04.02.01.433 2016 05 05_Services Plan Schedule 175 Castlereagh Street_Firal Document 

01.02.01.04.02.31.434 175 Castlereagh St - 0169 Document 

01.02.01.04.02.01.435 175 Castlereagh St - 01904 Document 

01.02.01.04.02.01.435 175 Castlereagh St - 01914 Document 

01.02.01.04.02.01.437 175 Castlereagh St - 0192 Document 

01.0201.04.02.01.438 175 Castlereagh St - 0193 Document 

31.02.0104.02.01.439 175 Castlereagh St - 0194 Document 

01.02.01,04.02.01.440 175 Castlereagh St - 0195 Document 

01.02.01.04,02.01.441 175 Castlereagh St -0196 Document 

01.02.01.04.02.01.442 175 Castlereagh St -0197A Document 

01.02.01.64.02.01.443 175 Castlereagh St - 0199 Document 

01.07.01.64.02.01.444 175 Castlereagh St - 0200 DOcument 

01.02.01.04.02.01.445 175 Castlereagh St - 0201 DOtuncent 

01.02.01.04.02.01.446 175 Castlereagh St - 0202 Document 

01.02.01.04.02.01.447 175 Castlereagh St - 0203 Document 

0102.01.04.02.01.448 17$ Castlereagh St - 0204 Document 

01.02.01.04,02.01.449 175 Castlereagh St -0205 Document 

01020104.02.01.450 175 Castlereagh St - 0206 Document 

01.02.0104.02.01.451 175 Castlereagh 51- 0207 Document 

01.02.01.04.02.01.452 175 Castlereagh St - 0206A Document 

01.02.01.04.02.01.453 175 Castlereagh St - 0209 Document 

01.02.01.64.02.01.454 175 Castlereagh St - 0210 Document 

01.02.01.04.02.01.455 175 Castlereagh St - 0211 Document 

01.02.01,04.02.01.456 _ 175 Castlereagh St - 0212A Document 
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Number Document Type 

01.02.01.04.02.01.415 175Castlereagh St-83-0050 Document 

01.02.01.04.02.01.416 175Castlereagh St-B3-0051 Document 

01.02.01.04.02.01.417 175 Castlereagh St - 0187 Document 

01.02.01.04.02.01.418 175Castlereagh St-B3-0052 Document 

01.02.01.04.02.01.419 175Castlereagh St-B3-0053 Document 

01.02.01.04.02.01.420 175Castlereagh St-B3-0054 Document 

01.02.01.04.02.01.421 175Castlereagh St-B3-0055 Document 

01.02.01.04.02.01.422 175Castlereagh St-B3-0056 Document 

01.02.01.04.02.01.423 175Castlereagh St-B3-0057 Document 

01.02.01.04.02.01.424 175Castlereagh St-B3-0058 Document 

01.02.01.04.02.01.425 175Castlereagh St-83-0059 Document 

01.02.01.04.02.01.426 175Castlereagh St-83-0060 Document 

01.02.01.04.02.01.427 175Castlereagh St-B3-0061 Document 

01.02.01.04.02.01.428 175 Castlereagh St - 0188 Document 

01.02.01.04.02.01.429 175Castlereagh St-B3-0062 Document 

01.02.01.04.02.01.430 175Castlereagh St-83-0063 Document 

01.02.01.04.02.01.431 175Castlereagh St-83-0064 Document 

01.02.01.04.02.01.432 175Castlereagh St-B3-0065 Document 

01.02.01.04.02.01.433 2016 05 05_Services Plan Schedule_175 Castlereagh Street_Final Document 

01.02.01.04.02.01.434 175 Castlereagh St - 0189 Document 

01.02.01.04.02.01.435 175 Castlereagh St - 0190A Document 

01.02.01.04.02.01.436 175 Castlereagh St - 0191A Document 

01.02.01.04.02.01.437 175 Castlereagh St - 0192 Document 

01.02.01.04.02.01.438 175 Castlereagh St - 0193 Document 

01.02.01.04.02.01.439 175 Castlereagh St - 0194 Document 

01.02.01.04.02.01.440 175 Castlereagh St - 0195 Document 

01.02.01.04.02.01.441 175 Castlereagh St - 0196 Document 

01.02.01.04.02.01.442 175 Castlereagh St - 0197A Document 

01.02.01.04.02.01.443 175 Castlereagh St - 0199 Document 

01.02.01.04.02.01.444 175 Castlereagh St - 0200 Document 

01.02.01.04.02.01.445 175 Castlereagh St - 0201 Document 

01.02.01.04.02.01.446 175 Castlereagh St - 0202 Document 

01.02.01.04.02.01.447 175 Castlereagh St - 0203 Document 

01.02.01.04.02.01.448 175 Castlereagh St - 0204 Document 

01.02.01.04.02.01.449 175 Castlereagh St - 0205 Document 

01.02.01.04.02.01.450 175 Castlereagh St - 0206 Document 

01.02.01.04.02.01.451 175 Castlereagh St - 0207 Document 

01.02.01.04.02.01.452 175 Castlereagh St - 0208A Document 

01.02.01.04.02.01.453 175 Castlereagh St - 0209 Document 

01.02.01.04.02.01.454 175 Castlereagh St - 0210 Document 

01.02.01.04.02.01.455 175 Castlereagh St - 0211 Document 

01.02.01.04.02.01.456 175 Castlereagh St - 0212A Document 
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Number Document Type 

01.02.01.04.02.01.457 175 Castlereagh St - 0213 Document 

01.02.01.04.02.01.458 175 Castlereagh St - 0214 Document 

01.02.01.04.02.01.459 175 Castlereagh St - 0215 Document 

0102.01.04.02.01460 175 Castlereagh St - 0216 Document 

0202.01.04,02.01.461 175 Castlereagh St - 0217A Document 

01.02.01,04.02.01.462 175 Castlereagh St - 0218A Document 

01.02.01,04.02.01.463 175 Castlereagh St - 0219A Document 

0192.01.04.02.01.464 175 Castlereagh St - 0220 Document 

01.02,01.04.0201.465 175 Castlereagh St - 0221 Document 

01.02.01.04.02.01.466 175 Castlereagh St - 0222 Document 

01.02.0204.02.01.467 175 Castlereagh St - 0223 Document 

01.02.03.04.02.01.409 175 Castlereagh St - 0224 Document 

01.02.01.04.02.01.459 175 Castlereagh St - 0225 Document 

01.02.01.04.02.01.470 175 Castlereagh St - 0226 DOcoment 

01.02.01.04.02.01.471 175 Castlereagh St - 0227 Document 

01.02.01.04.02.01.472 175 Castlereagh St - 0228 Document 

01.02.01.04.02.01.473 175 Castlereagh St - 0229 Document 

01.02.01.04.02.01.474 175 Castlereagh St - 0230 Document 

01.02.01.04.02.01.475 175 Castlereagh St - 0231 Document 

01.02.01.04,02.01.476 175 Castlereagh St - 0232 Document 

01.02.01.04.02.01.477 175 Castlereagh St - 0233 Document 

01.0291.04.02.01.478 175 Castlereagh St - 9234 Document 

01.02.01.04.02.01.479 175 Castlereagh St - 0235 Document 

0192.01.04.02.01.480 175 Castlereagh St - 0236 Document 

01,02.01.04.02.01.481 175 Castlereagh St - 0237 Document 

01.02.0194.02.01.482 175 Castlereagh St - 0238 Document 

01.02.01.04.02.01.483 175 Castlereagh St - 0239 Document 

01.02.01,04.02.01.484 175 Castlereagh St - 0240 Document 

01.02.01.04.02.02 Electrical Folder 

01.02,01.64.02.02.01 2016 04 14_Electrical Services_Maln Switchboard_13 Nov 14_175 Castlereagh St Document 

01.02.01.04.02.02.02 2016 04 34_Emergency Lighting Test_19 Nov 15_175 Castlereagh St Document 

01.02.01.04.02.02,03 2016 04 14_Meter Audit Jul 15_175 Castlereagh St Document 

01.02.01.04.02.02.04 2016 04 14_Test & Tag Report_PM Electric_1 Jun 15_175 Castlereagh St Document 

01.02.01.04.02.03 Handover Building Plans Folder 

01.02.01.04.02.03.01 175 Castlereagh Street Snapshot Document 

01.02.01.94.02.03.02 2016 04 14_Building DA Histery_175 Castlereagh St Document 

01.02.01.04.02.03.03 2016 04 14_Car Park DA_175 Castlereagh St Document 

01.02.01.04.02.03.04 2016 04 14_Car Parking White Paper 2015_175 Castlereagh St Document 

01.02.01.04.02.03.05 2016 04 14_Entire Building Original Floor Plans_Oct 04_175 Castlereag St Document 

01.02.01.04.02.03.06 2015 04 14_Identificatlon Survey_17 Apr 08_175 Castlereagh St Document 

01.02,01.04.02.02.07 2016 04 14_Planning & Property Snapshot_175 Castlereagh St Document 

01.0291.04.02.03.98 2016 04 14_Sewer Service Diagram & Location Plan_12 Sep 14_175 Castlereagh St Document 
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Number Document Type 

01.02.01.04.02.01.457 175 Castlereagh St - 0213 Document 

01.02.01.04.02.01.458 175 Castlereagh St - 0214 Document 

01.02.01.04.02.01.459 175 Castlereagh St - 0215 Document 

01.02.01.04.02.01.460 175 Castlereagh St - 0216 Document 

01.02.01.04.02.01.461 175 Castlereagh St - 0217A Document 

01.02.01.04.02.01.462 175 Castlereagh St - 0218A Document 

01.02.01.04.02.01.463 175 Castlereagh St - 0219A Document 

01.02.01.04.02.01.464 175 Castlereagh St - 0220 Document 

01.02.01.04.02.01.465 175 Castlereagh St - 0221 Document 

01.02.01.04.02.01.466 175 Castlereagh St - 0222 Document 

01.02.01.04.02.01.467 175 Castlereagh St - 0223 Document 

01.02.01.04.02.01.468 175 Castlereagh St - 0224 Document 

01.02.01.04.02.01.469 175 Castlereagh St - 0225 Document 

01.02.01.04.02.01.470 175 Castlereagh St - 0226 Document 

01.02.01.04.02.01.471 175 Castlereagh St - 0227 Document 

01.02.01.04.02.01.472 175 Castlereagh St - 0228 Document 

01.02.01.04.02.01.473 175 Castlereagh St - 0229 Document 

01.02.01.04.02.01.474 175 Castlereagh St - 0230 Document 

01.02.01.04.02.01.475 175 Castlereagh St - 0231 Document 

01.02.01.04.02.01.476 175 Castlereagh St - 0232 Document 

01.02.01.04.02.01.477 175 Castlereagh St - 0233 Document 

01.02.01.04.02.01.478 175 Castlereagh St - 0234 Document 

01.02.01.04.02.01.479 175 Castlereagh St - 0235 Document 

01.02.01.04.02.01.480 175 Castlereagh St - 0236 Document 

01.02.01.04.02.01.481 175 Castlereagh St - 0237 Document 

01.02.01.04.02.01.482 175 Castlereagh St - 0238 Document 

01.02.01.04.02.01.483 175 Castlereagh St - 0239 Document 

01.02.01.04.02.01.484 175 Castlereagh St - 0240 Document 

01.02.01.04.02.02 Electrical Folder 

01.02.01.04.02.02.01 2016 04 14_Electrical Services_Main Switchboard_13 Nov 14_175 Castlereagh St Document 

01.02.01.04.02.02.02 2016 04 14_Emergency Lighting Test_19 Nov 15_175 Castlereagh St Document 

01.02.01.04.02.02.03 2016 04 14_Meter Audit Jul 15_175 Castlereagh St Document 

01.02.01.04.02.02.04 2016 04 14_Test & Tag Report_PM Electric_i Jun 15_175 Castlereagh St Document 

01.02.01.04.02.03 Handover Building Plans Folder 

01.02.01.04.02.03.01 175 Castlereagh Street Snapshot Document 

01.02.01.04.02.03.02 2016 04 14_Building DA History_175 Castlereagh St Document 

01.02.01.04.02.03.03 2016 04 14_Car Park DA_175 Castlereagh St Document 

01.02.01.04.02.03.04 2016 04 14_Car Parking White Paper 2015_175 Castlereagh St Document 

01.02.01.04.02.03.05 2016 04 14_Entire Building Original Floor Plans_Oct 04_175 Castlereag St Document 

01.02.01.04.02.03.06 2016 04 14_Identification Survey_17 Apr 08_175 Castlereagh St Document 

01.02.01.04.02.03.07 2016 04 14_Planning & Property Snapshot_175 Castlereagh St Document 

01.02.01.04.02.03.08 2016 04 14_Sewer Service Diagram & Location Plan_12 Sep 14_175 Castlereagh St Document 
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Number Document Type 

01.02.0104.02.03.09 2016 05 05_Services Plan Schedule_Updated_17S Castlereagh Street Document 

01.02.01.04.02.03.10 206 04 14_Services Plans Schedule 175 Castlereagh 51_2 Document 

01.02.01.04.02.03.11 Building DA history Document 

01.02.01.04.07.03.12 Building Stack Document 

01.02.01.04,02,03.13 Car park DA Document 

01.0101.04,0103.14 Car Parking White Paper 2015 Document 

01,02.01.04.02.03.15 Entire building original floor plans (uploaded 22.10.2015) Document 

01.02.01.04.02.03.16 Identification survey 00 17 April 20(39 Document 

01.02.01.04.02.03.17 Sewer Service Diagram & Location Plan Document 

01.02.01.04,03 Essential Seavkes Folder 

01.02.01.04.03.01 Anchor Point Folder 

01.02.01.04.03.01.01 2016 04 14_Anchor Point Layout_175 Castlereagh St Document 

01.0201.04.03.01.02 2016 04 14_Certificate of Rope Access, Fall Arrest, Anchor Points_29 Mar 16 All Access Engineering 175 Castlereagh St Document 

01.02.01.04.03.02 Cooling 'rowers Folder 

01.02.01.04.03,02.01 2016 04 14 Cooling Tower Testing Report_National Water Treatment 23 Feb 16_175 Castlereagh St Document 

01.02.01.04.03.02.02 SAS Certificate & Report- Counclf Folder 

01.02.0104.03.02.02.01 2016 04 14_Process of D9infection & Microbial Control Cert_May 15_SAS_175 Castlereagh St Document 

01.02.01.04.03.02.02.02 2016 04 14_Process of Disinfection & Microbial Control Ceri_May 15_SAS_175 Castlereagh St_2 Document 

01.02.01.04.03.03 Fare Folder 

01,02.01.0403.03.01 2016 04 14_Ernergeny Evacuation Dlagrams_Sep 13_175 Castlereagh St Document 

01.0201.04,03.03.02 2016 04 14 Hydrant Block Plan Jun 14_175 Castlereagh St Document 

01.02.01.04.03.04 Lift Folder 

01.02.01.04.03.04.01 2016 04 14_Cerlificate of Plant Item Registration_Lift_Expiry 22 Feb 17 Workcover NISW_176 Castlereagh St Document 

01.02.01.04.03.05 Nabers Folder 

01.02.01.04.03.05.01 2016 04 14_Building Energy Efficiency Certificate_Expires 12 Aug 15_030_175 Castlereagh St Document 

01.02.01.04.03.05.02 2016 04 14 SABERS Energy Rating Reporl_Expires Aug 16_175 Castlereagh St Document 

01.02.01.04.03.05.03 2016 04 14_NABERS Energy Rating_Expires Aug 16_175. Castlereagh St Document 

0102,01.04.03,05.04 2016 04 14_NABERS Water Rating Report_Expires Aug 16_175 Castlereagh St Document 

01.02.01.04.03,05.05 2016 04 14_NABERS Water Rating_Expires Aug 16_175 Castlereagh St Document 

01.02.01.04.03.06 Pressure Vessels Folder 

01.02.01.04.03.06.01 2016 04 14 Certificate of Inspection.Pressure Equipment_ABV_17 Dec 16_175 Castlereagh St Document 

01.02.01.04.03.07 Slip Testing Folder 

01.02.01.04.03.07.01 175 Castlereagh St Sydney- Slip Test Report Document 

01.02.01.04.03.08 Thermo Graphic Survey Folder 

01.02.01.04.03.09.01 2016 04 14_Report on Thermal Survey - Electrical Facillties_12 Nov 15_Therrnagraphic Specialis_175 Castlereagh St Document 

01.02.01.04.04 Hazardous Materials & Asbestos Register Folder 

01.0201.04.04,01 2016 04 07_Hazard Old Mat Re-Inspection Survey Report_Lli_23 Feb 15_175 Castlereagh St Document 

01.02.01.04.04.02 2016 04 07_Hatardous Building Materials Management Plan Report SLR_23 Feb 16_175 Castlereagh St Document 

01.02.01.04.04.03 175 Castlereagh St- Hazmat Predemo Survey Report Document 

01.02.01.04.04.04 175 Castlereagh St- Hazmat Prederho Survey Report Rev4,0 Document 

01.02.01.04.04.05 175 Castlereagh St - Additional Testing R03 Document 

01.02.01.04.05 Survey Plans Folder 
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Number Document Type 

01.02.01.04.02.03.09 2016 OS OS_Services Plan Schedule_Updated_175 Castlereagh Street Document 

01.02.01.04.02.03.10 206 04 14_Services Plans Schedule_175 Castlereagh St_2 Document 

01.02.01.04.02.03.11 Building DA history Document 

01.02.01.04.02.03.12 Building Stack Document 

01.02.01.04.02.03.13 Car park DA Document 

01.02.01.04.02.03.14 Car Parking White Paper 2015 Document 

01.02.01.04.02.03.15 Entire building original floor plans (uploaded 22.10.2015) Document 

01.02.01.04.02.03.16 Identification survey CO 17 April 2008 Document 

01.02.01.04.02.03.17 Sewer Service Diagram & Location Plan Document 

01.02.01.04.03 Essential Services Folder 

01.02.01.04.03.01 Anchor Point Folder 

01.02.01.04.03.01.01 2016 04 14_Anchor Point Layout 175 Castlereagh St Document 

01.02.01.04.03.01.02 Document 2016 04 14_Certificate of Rope Access, Fall Arrest, Anchor Points_29 Mar 16_All Access Engineering_175 Castlereagh St 

01.02.01.04.03.02 Cooling Towers Folder 

01.02.01.04.03.02.01 Document 2016 04 14_Cooling Tower Testing Report_National Water Treatment_23 Feb 16_175 Castlereagh St 

01.02.01.04.03.02.02 SAS Certificate & Report- Council Folder 

01.02.01.04.03.02.02.01 2016 04 14_Process of Disinfection & Microbial Control Cert_May 15_SAS_175 Castlereagh St Document 

01.02.01.04.03.02.02.02 2016 04 14_Process of Disinfection & Microbial Control Cert_May 15_SA5_175 Castlereagh St_2 Document 

01.02.01.04.03.03 Fire Folder 

01.02.01.04.03.03.01 2016 04 14_Emergeny Evacuation Diagrams Sep 13_175 Castlereagh St Document 

01.02.01.04.03.03.02 2016 04 14_Hydrant Block Plan Jun 14_175 Castlereagh St Document 

01.02.01.04.03.04 Lift Folder 

01.02.01.04.03.04.01 2016 04 14_Certificate of Plant Item Registration_Lift_Expiry 22 Feb 17_Workcover NSW_175 Castlereagh St Document 

01.02.01.04.03.05 Nabers Folder 

01.02.01.04.03.05.01 2016 04 14_Building Energy Efficiency Certificate Expires 12 Aug 16_CBD_175 Castlereagh St Document 

01.02.01.04.03.05.02 2016 04 14_NABERS Energy Rating Report Expires Aug 16_175 Castlereagh St Document 

01.02.01.04.03.05.03 2016 04 14_NABERS Energy Rating_Expires Aug 16175 Castlereagh St Document 

01.02.01.04.03.05.04 2016 04 14_NABERS Water Rating Report_Expires Aug 16_175 Castlereagh St Document 

01.02.01.04.03.05.05 2016 04 14_NABERS Water Rating_Expires Aug 16_175 Castlereagh St Document 

01.02.01.04.03.06 Pressure Vessels Folder 

01.02.01.04.03.06.01 Document 2016 04 14_Certificate of Inspection-Pressure Equipment_ABV_17 Dec 15_175 Castlereagh St 

01.02.01.04.03.07 Slip Testing Folder 

01.02.01.04.03.07.01 175 Castlereagh St Sydney- Slip Test Report Document 

01.02.01.04.03.08 Thermo Graphic Survey Folder 

01.02.01.04.03.08.01 2016 04 14_Report on Thermal Survey - Electrical Facilities_12 Nov 15_Thermographic Specialists_175 Castlereagh St Document 

01.02.01.04.04 Hazardous Materials & Asbestos Register Folder 

01.02.01.04.04.01 2016 04 07 Hazard Bld Mat Re-inspection Survey Report_LR_23 Feb 16_175 Castlereagh St Document 

01.02.01.04.04.02 2016 04 07_Hazardous Building Materials Management Plan Report_SLR_23 Feb 16_175 Castlereagh St Document 

01.02.01.04.04.03 175 Castlereagh St - Hazmat Predemo Survey Report Document 

01.02.01.04.04.04 175 Castlereagh St - Hazmat Predemo Survey Report Rev4.0 Document 

01.02.01.04.04.05 175 Castlereagh St - Additional Testing R03 Document 

01.02.01.04.05 Survey Plans Folder 
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01.02.01.04.05.01 2016 04 14 Bullding Profile 175 Castlereagh St Document 

01.02.0104.05.02 2016 04 19 CAD drawings Levels 1, 9 and 11175 Castlereagh St Document 

01.02.01.04.05.03 2035 04 19_Grourd Floor Timber Layout_175 Castlereagh St Document 

01.0201.04.05,04 2016 04 14_Identification Survey_175 Castlereagh St Document 

01.02.01.04.05.05 2016 04 14_Plan Showing Ground Floor Lobby Area_175 Castlereagh St Document 

01.02.01.04.05.06 2016 04 14_Plan Showing Layout of Car Park_175 Castlereagh St Document 

01.02.01.04.05.07 2916 04 14_Survey Repart_Entire Building Floor Plans_175 Castlereagh St Document 

01.02.01.04.05.08 2016 04 14_Tenancy Area Survey_Ground Floor_Kiosk (Cafe} 175 Castlereagh St Document 

01.02.01.04.05.09 2016 04 14_Tenancy Area Survey_Level 11_Suites 1 & 2_175 Castlereagh St Document 

01.02.01.04.05,10 2016 04 14_Tenancy Area Survey_Level 14_External Plant Area_175 Castlereagh St Document 

01.02.01.04.05.11 2016 04 14_Tenancy Area Survey_Level 1_Suites 1, 2, 3 & 4_175 Castlereagh St Document 

01.02.01.04.05.12 2016 04 14 Tenancy Area Survey_Level 2_Suite 2.01_175 Castlereagh St Document 

01.02.01.04.05.13 2016 04 14_Tenancy Area Survey_Level 3_Sulte 3.02_175 Castlereagh St Document 

01.02.01.04.05.14 2016 04 24_Tenancy Area Survey_Level 3 Suite 3_175 Castlereagh St Document 

91.02.01.04.05.15 2016 04 14_Tenancy Area Survey_Level 7_4 sultes_175 Castlereagh St Document 

01.02.01.040116 2016 04 14_Tenancy Area Survey_Level 7_Sulte 7.01_175 Castlereagh St Document 

01,02.01.0405.17 2016 09 14_Tena rice Area Survey_Level 9_3ultes 1, 2, 3 & 4_175 Castlereagh St Document 

01.02.01.04,05.18 2016 09 14Jenancy Area Survey_Whole Poor Level 3_175 Castlereagh St Document 

010101.04.05.19 2016 04 14 Tenancy Area Survey_Whole Floor Level 7_175 Castlereagh St Document 

01.02.01.04.05.20 2016 04 14_Tenancy Area Survey_Whole Floor Level 9_175 Castlereagh St Document 

01.02.01.04.06 Building Plans Folder 

51.02.01.04.06.01 0-2005-608 Folder 

01.02.01.04.06.01.01 Site Plan Document 

01.02.01.04.06.01.92 Survey Plan Document 

01.02.01.04.06,02 P-2005-591 Folder 

01.02.01.0406.02.01 Castlereagh St (175-183) Internal refurbishment Document 

01.02.01.04.06.03 P-2006458 Folder 

01.02.01.04.06.03.01 PRIVATE CERTIFICATIONS- 175 -183 CASTI:tCOMMERCIAL BUILDING - PHILIP CHUN AND ASSOCIATES PTY LTD- 14 08 06 - $ 1549040 Document 

01.02.01.04.06.04 P.2011-1425 Folder 

01.02.01.04.05.04.01 Incoming Correspondence- Blackett MaguiTying Development Certificate No CDC-11108 - 175 - 185 Castlereagh Street Sydney Document 

01.02.01.05 161 Miller Street North Sydney Folder 

01.02.01.05.01 AFSS Folder 

01.02.01.05.01.01 2016 03 24_Annual Fire Safety Statement CMS Consulting Pty Ltd dated 4 Sep 15_181 Miller St Document 

01.02.01.05.02 Building Structural Plans Folder 

01.02.01.05.02.01 CAD drawings Folder 

01.02.01.05.02.01.01 181 Miller St - Level a Document 

01.02.01.05.02.01.02 281 Miller St - Level 8 - with Fitout Document 

01.02.01.05.02.01.03 181 Miller St LEVEL 1 Document 

01.07.010502.01.09 181. Miller St LEVEL 1- 2013 Document 

01.02.01.05.02.01.05 181 Miller St LEVEL 5 Document 

01.02.01.05.02.01.06 181 Miller St LEVEL 5 - Suite 501 Document 

01.02.01.05.02.0107 181 Miller St LEVEL 5 -Tenancy Split Document 
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01.02.01.04.05.01 2016 04 14_Building Profile 175 Castlereagh St Document 

01.02.01.04.05.02 2016 04 14_CAD drawings Levels 1, 9 and 11_175 Castlereagh St Document 

01.02.01.04.05.03 2016 04 14_Ground Floor Timber Layout_175 Castlereagh St Document 

01.02.01.04.05.04 2016 04 14_Identification Survey_175 Castlereagh St Document 

01.02.01.04.05.05 Document 2016 04 14_Plan Showing Ground Floor Lobby Area_175 Castlereagh St 

01.02.01.04.05.06 2016 04 14_Plan Showing Layout of Car Park_175 Castlereagh St Document 

01.02.01.04.05.07 Document 2016 04 14_Survey Report Entire Building Floor Plans_175 Castlereagh St 

01.02.01.04.05.08 2016 04 14_Tenancy Area Survey_Ground Floor_Kiosk (Cafe)_175 Castlereagh St Document 

01.02.01.04.05.09 2016 04 14_Tenancy Area Survey_Level 11_Suites 1 & 2_175 Castlereagh St Document 

01.02.01.04.05.10 2016 04 14_Tenancy Area Survey_Level 14_External Plant Area_175 Castlereagh St Document 

01.02.01.04.05.11 2016 04 14_Tenancy Area Survey_Level 1_Suites 1, 2, 3 & 4_175 Castlereagh St Document 

01.02.01.04.05.12 2016 04 14_Tenancy Area Survey_Level 2_Suite 2.01_175 Castlereagh St Document 

01.02.01.04.05.13 2016 04 14_Tenancy Area Survey_Level 3_Suite 3.02_175 Castlereagh St Document 

01.02.01.04.05.14 2016 04 14_Tenancy Area Survey_Level 3_Suite 3_175 Castlereagh St Document 

01.02.01.04.05.15 2016 04 14_Tenancy Area Survey_Level 7_4 suites_175 Castlereagh St Document 

01.02.01.04.05.16 2016 04 14_Tenancy Area Survey_Level 7_Suite 7.01_175 Castlereagh St Document 

01.02.01.04.05.17 2016 04 14_Tenancy Area Survey_Level 9_Suites 1, 2, 3 & 4_175 Castlereagh St Document 

01.02.01.04.05.18 Document 2016 04 14_Tenancy Area Survey_Whole Floor Level 3_175 Castlereagh St 

01.02.01.04.05.19 2016 04 14_Tenancy Area Survey_Whole Floor Level 7_175 Castlereagh St Document 

01.02.01.04.05.20 2016 04 14_Tenancy Area Survey_Whole Floor Level 9_175 Castlereagh St Document 

01.02.01.04.06 Building Plans Folder 

01.02.01.04.06.01 D-2006-608 Folder 

01.02.01.04.06.01.01 Site Plan Document 

01.02.01.04.06.01.02 Survey Plan Document 

01.02.01.04.06.02 P-2006-591 Folder 

01.02.01.04.06.02.01 Castlereagh St (175-183) Internal refurbishment Document 

01.02.01.04.06.03 P-2006-858 Folder 

01.02.01.04.06.03.01 PRIVATE CERTIFICATIONS - 175 - 183 CASTL-COMMERCIAL BUILDING - PHILIP CHUN AND ASSOCIATES PTY LTD - 14 08 06 - $ 1549040 Document 

01.02.01.04.06.04 P-2011-1425 Folder 

01.02.01.04.06.04.01 Incoming Correspondence - Blackett Magui—ying Development Certificate No CDC-11108 - 175 - 185 Castlereagh Street Sydney Document 

01.02.01.05 181 Miller Street, North Sydney Folder 

01.02.01.05.01 AFSS Folder 

01.02.01.05.01.01 2016 03 24_Annual Fire Safety Statement CMS Consulting Pty Ltd dated 4 Sep 15_181 Miller St Document 

01.02.01.05.02 Building Structural Plans Folder 

01.02.01.05.02.01 CAD drawings Folder 

01.02.01.05.02.01.01 181 Miller St - Level 8 Document 

01.02.01.05.02.01.02 181 Miller St - Level 8 - with Fitout Document 

01.02.01.05.02.01.03 181 Miller St LEVEL 1 Document 

01.02.01.05.02.01.04 181 Miller St LEVEL 1 - 2013 Document 

01.02.01.05.02.01.05 181 Miller St LEVELS Document 

01.02.01.05.02.01.06 181 Miller St LEVEL 5 - Suite 501 Document 

01.02.01.05.02.01.07 181 Miller St LEVEL 5 - Tenancy Split Document 
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01.02.01.05.02.01.08 181 Miller St LEVEL 6 Document 

01.01.01.05.02.01.09 181 Miller St LEVEL 7 Document 

01.02.01.05,02.01.10 181 Miller St SUITE 302 Document 

0102.01.05.02.01.11 2016 03 29_181 Miller St - Level 3-E-01 Document 

01.02.01.05.02.02 Car Park Plans Folder 

01.02.01.05.02.02.01 2016 03 29_Car Park Plan_As at S December 2014_181 Miller St Document 

01.02.01.05.02.02.02 2016 03 29_Parking Allocation March 2013_181 Miller St Document 

01.02.01.05.02.03 Structural Plans Folder 

0102.01.05.02.03.01 2016 03 29_Structural_Basernent l_Bottom Steel Layout_181 Miller St Document 

01.02.01.05.02.03.02 2016 03 29_5tructural_Basernent 1 Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.03 2016 03 29_Structural_Basement 2_8ottorn Steel Layout_181 Miller St Document 

01.02.01.05.02.03.04 2016 03 29_Structural_Flasement 2._Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.05 2016 03 29 Structural Basement 3_Plan_181 Miller St DocuMent 

01.02.01.05.02.03.06 2016 03 25 Structvral_Col C9 to C20 Details 181 Miller St Document 

01.02.01.05.02.03.07 2016 03 29 Structural Column Schedule and Detail 181 Miller St DOcument 

01.02.01.05.02.03.08 2016 03 29 Structural Crane and Beam Details_181 Miller St Document 

01.02.01.0502.03.09 2016 03 29_StrUCturaf_First Floor & 1st to 13th Beams Details_181 Miller St Document 

01.02.01.05.02.03.10 2016 03 29_Structural_Footing and Column Details_181 Miller St Document 

01.02.01.05.02.03.11 2016 03 29_Structural_LIft Motor Room Structure_181 Miller St Document 

01.02.01.05.02.03.12 2016 03 29_Structural_Lower Ground Edge Beam Details_181 Miller St Document 

01.02.01.0,02,03.13 2016 03 29_Structural_Lower Ground Floor Slab_181 Miller St Document 

01.02.01.05.02.03.14 2016 03 29_Structural_Lower Ground Floor Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.35 2016 03 29_Structural_Plant Roam Top Steel Plan and Details_181 Miller St Document 

01.02.01.95.02.03.16 2016 03 29_Structural_Piantraom Bottom Steel Plan and Details_181 Miller St Document 

01.02.01.05.02.03.17 2015 03 29 Structural 8.0 Core Walls 1_181 Miller St Document 

01.02.01.05.02.03.18 2016 03 29_StructuralR.0 Core Walls_181 Miller St Document 

01.02.01.05.02.03.19 201603 29_Structural_RC Core Walls above Plantroom Roam Level 181 Miller St_l Document 

01.02.01.05.02.03.20 2016 03 29_5tructural_Revised Position of North Wall of Core_181 Miller St Document 

01.02.01.03.02.03.21 2016 03 29_5tructural_Roof Plan 1_181 Miller St Document 

01.02.01.05.02.03.22 2016 03 29_Structural_Roof Plan 181 Miller St Document 

01.02.03.05.02.03.23 2016 03 29_Structural_Roof Slab over Stair 1 & Water Storage Tank Slab_181 Miller St Document 

01.02.01.05.02.03.24 2016 03 29_Structural_Stairs No. 1 and 2 Reinforced Details_181 Miller St Document 

01.02.01.05.02.03.25 2016 03 29_Structural_Typical Floor Steel Layout and Details_181 Miller St Document 

01.02.01.05.02.03.26 2016 03 29_Structural_LInderpinning Adjacent Brick Buildings_1131 Miller St Document 

01.02.01.05.02.03.27 2016 03 29_Structural Upper Ground Floor Bottom Steel Layout_181 Miller St Document 

01.02.01.05.02.03.28 2016 03 29_Structural_Upper Ground Floor Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.29 2016 03 29_Structural_Upper Ground Floor Top Steel_181 Miller St Document 

01.02.01.05.02,04 Symantec Plans Folder 

01.02.01.05.02.04.01 Symantec - Electrical Folder 

01.02.01.05.0104.01.01 2016 03 29_Symentecilectrical Ser Legend & Notes_9962 1001 P3_181 Milier St Document 

01.02.0105.02.04.01.02 2016 03 29_5yrnantec_ElectrIcal Ser_lv 10_Lighting_9962 E101 P3_181 Miller St Document 

01.02.01.05.02.04.01.03 2016 03 29_Symantec_Plectrical Ser_bit 10_Power & Data_9962 1102 P4_181 Miller St Document 
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01.02.01.05.02.01.08 181 Miller St LEVEL 6 Document 

01.02.01.05.02.01.09 181 Miller St LEVEL 7 Document 

01.02.01.05.02.01.10 181 Miller St SUITE 302 Document 

01.02.01.05.02.01.11 2016 03 29_181 Miller St - Level 3-E-01 Document 

01.02.01.05.02.02 Car Park Plans Folder 

01.02.01.05.02.02.01 2016 03 29 Car Park Plan As at 8 December 2014_181 Miller St Document 

01.02.01.05.02.02.02 2016 03 29_Parking Allocation March 2013_181 Miller St Document 

01.02.01.05.02.03 Structural Plans Folder 

01.02.01.05.02.03.01 2016 03 29_Structural_Basement 1_Bottom Steel Layout_181 Miller St Document 

01.02.01.05.02.03.02 2016 03 29_Structural_Basement l_Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.03 2016 03 29_Structural_Basement 2_Bottom Steel Layout_181 Miller St Document 

01.02.01.05.02.03.04 2016 03 29_Structural_Basement 2_Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.05 2016 03 29_Structural_Basement 3_Plan_181 Miller St Document 

01.02.01.05.02.03.06 2016 03 29_Structural_Col C9 to C20 Details_181 Miller St Document 

01.02.01.05.02.03.07 2016 03 29_Structural_Column Schedule and Detail 181 Miller St Document 

01.02.01.05.02.03.08 2016 03 29_Structural_Crane and Beam Details_181 Miller St Document 

01.02.01.05.02.03.09 2016 03 29_Structural_First Floor & 1st to 13th Beams Details_181 Miller St Document 

01.02.01.05.02.03.10 2016 03 29_Structural_Footing and Column Details_181 Miller St Document 

01.02.01.05.02.03.11 2016 03 29_Structural_Lift Motor Room Structure_181 Miller St Document 

01.02.01.05.02.03.12 2016 03 29_Structural_Lower Ground Edge Beam Details_181 Miller St Document 

01.02.01.05.02.03.13 2016 03 29_Structural_Lower Ground Floor Slab_181 Miller St Document 

01.02.01.05.02.03.14 2016 03 29_Structural_Lower Ground Floor Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.15 2016 03 29_Structural_Plant Room Top Steel Plan and Details_181 Miller St Document 

01.02.01.05.02.03.16 2016 03 29_Structural_Plantroom Bottom Steel Plan and Details_181 Miller St Document 

01.02.01.05.02.03.17 2016 03 29_Structural_R.0 Core Walls 1_181 Miller St Document 

01.02.01.05.02.03.18 2016 03 29_Structural_R.0 Core Walls_181 Miller St Document 

01.02.01.05.02.03.19 2016 03 29_Structural_RC Core Walls above Plantroom Room Level_181 Miller St _l Document 

01.02.01.05.02.03.20 2016 03 29_Structural_Revised Position of North Wall of Core_181 Miller St Document 

01.02.01.05.02.03.21 2016 03 29_Structural_Roof Plan 1_181 Miller St Document 

01.02.01.05.02.03.22 2016 03 29_Structural_Roof Plan_181 Miller St Document 

01.02.01.05.02.03.23 2016 03 29_Structural_Roof Slab over Stair 1 & Water Storage Tank Slab_181 Miller St Document 

01.02.01.05.02.03.24 2016 03 29_Structural_Stairs No. 1 and 2 Reinforced Details_181 Miller St Document 

01.02.01.05.02.03.25 2016 03 29_Structural_Typical Floor Steel Layout and Details_181 Miller St Document 

01.02.01.05.02.03.26 2016 03 29_Structural_Underpinning Adjacent Brick Buildings_181 Miller St Document 

01.02.01.05.02.03.27 2016 03 29_Structural_Upper Ground Floor Bottom Steel Layout_181 Miller St Document 

01.02.01.05.02.03.28 2016 03 29_Structural_Upper Ground Floor Top Steel Layout_181 Miller St Document 

01.02.01.05.02.03.29 2016 03 29_Structural_Upper Ground Floor Top Steel_181 Miller St Document 

01.02.01.05.02.04 Symantec Plans Folder 

01.02.01.05.02.04.01 Symantec - Electrical Folder 

01.02.01.05.02.04.01.01 2016 03 29_Symantec_Electrical Ser_legend & Notes_9962 E001 P3_181 Miller St Document 

01.02.01.05.02.04.01.02 2016 03 29_Symantec_Electrical Ser_Lv 10_Lighting_9962 E101 P3_181 Miller St Document 

01.02.01.05.02.04.01.03 2016 03 29_Symantec_Electrical Ser_Lv 10_Power & Data_9962 E102 P4_181 Miller St Document 
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01.02.01.05.02.04.01.04 2016 03 29_Symantec_Electrical Ser_lv 12_Lighting_9962 E121 P3_181 Miller St Document 

01.02.01.05.02.04.01.05 2016 03 29_Symantec_Electrical Ser_Lv 12_Power & Data_9962 E122 P4_181 Miller St Document 

01.02.01.05.02.04.01.06 2016 03 29_Symantec_Electrical Ser_Lv 5_Lighting_9962 E051 P3_181 Miller St Document 

01.02.01.05.02.04.01.07 2016 03 29_Symantec_Electrical Ser_Lv 5_Power & Data_9962 E052 P4_181 Miller St Document 

01.02.01.05.02.04.01.08 2016 03 29_Symantec_Electrical Ser_Lv 6_Power & Data_9962 E062 P4_181 Miller St Document 

01.02.01.05.02.04.01.09 2016 03 29_Symantec_Electrical Ser_Lv 7_Lighting_9962 E071 P3_181 Miller St Document 

01.02.01.05.02.04.01.10 2016 03 29_Symantec_Electrical Ser_lv 7_Power & Data_9962 E072 P4_181 Miller St Document 

01.02.01.05.02.04.01.11 2016 03 29_Symantec_Electrical Ser_Lv 9_Lighting_9962 E091 P3_181 Miller St Document 

01.02.01.05.02.04.01.12 2016 03 29_Symantec_Electrical Ser_Lv 9_Power & Data_9962 E092 P4_181 Miller St Document 

01.02.01.05.02.04.01.13 Document 2016 03 29_Symantec_Electrical Ser_Single Line Diagram_9962 E003 P2_181 Miller St 

01.02.01.05.02.04.01.14 2016 03 29_Symantec_Electrical_Lv 3_Suite 302_Lighting_1303-E03-2_181 Miller St Document 

01.02.01.05.02.04.01.15 2016 03 29_Symantec_Electrical_Lv 5_Lighting Layout_01303-E04-2_181 Miller St Document 

01.02.01.05.02.04.02 Symantec- Fire Folder 

01.02.01.05.02.04.02.01 2016 03 29_Symantec_Fire Protection Ser_Lv 10_Sprinkler Layout_9962 F101 P1_181 Miller St Document 

01.02.01.05.02.04.02.02 2016 03 29_Symantec_Fire Protection Ser_Lv 12_Sprinkler Layout_9962 F121 P1_181 Miller St Document 

01.02.01.05.02.04.02.03 2016 03 29_Symantec_Fire Protection Ser_Lv 5_Sprinkler Layout_9962 F051 P1_181 Miller St Document 

01.02.01.05.02.04.02.04 2016 03 29_Symantec_Fire Protection Ser_Lv 6_Sprinkler Layout_9962 F061 P1_181 Miller St Document 

01.02.01.05.02.04.02.05 2016 03 29_Symantec_Fire Protection Ser_Lv 7_Sprinkler Layout_9962 F071 P1_181 Miller St Document 

01.02.01.05.02.04.02.06 2016 03 29_Symantec_Fire Protection Ser_Lv 9_Sprinkler Layout_9962 F091 P2_181 Miller St Document 

01.02.01.05.02.04.03 Symantec- Mechanical Folder 

01.02.01.05.02.04.03.01 Document 2016 03 29_Symantec_Mechanical Ser_Condenser Water Schematic_9962 M201 P2_181 Miller St 

01.02.01.05.02.04.03.02 2016 03 29_Symantec_Mechanical Ser_Lv 10_HVAC Layout_9962 M101 P3_181 Miller St Document 

01.02.01.05.02.04.03.03 Document 2016 03 29_Symantec_Mechanical Ser_lv 12_HVAC Layout_9962 M121 P3_181 Miller St 

01.02.01.05.02.04.03.04 2016 03 29_Symantec_Mechanical Ser_Lv 5_HVAC Layout_9962 M051 P3_181 Miller St Document 

01.02.01.05.02.04.03.05 2016 03 29_Symantec_Mechanical Ser_Lv 6_HVAC Layout_9962 M061 P2_181 Miller St Document 

01.02.01.05.02.04.03.06 2016 03 29_Symantec_Mechanical Ser_Lv 7_HVAC Layout_9962 M071 P3_181 Miller St Document 

01.02.01.05.02.04.03.07 2016 03 29_Symantec_Mechanical Ser_Lv 9_1-IVAC Layout_9962 M091 P3_181 Miller St Document 

01.02.01.05.02.04.03.08 2016 03 29_Symantec_Mechanical Ser_Roof Plant HVAC Layout_9962 M202 P4_181 Miller St Document 

01.02.01.05.02.04.04 Symantec Plans Folder 

01.02.01.05.02.04.04.01 2016 03 29_Symantec_9962 E001 P3_181 Miller St Document 

01.02.01.05.02.04.04.02 2016 03 29_Symantec_9962 E003 P2_181 Miller St Document 

01.02.01.05.02.04.04.03 2016 03 29_Symantec_9962 E051 P3_181 Miller St Document 

01.02.01.05.02.04.04.04 2016 03 29_Symantec_9962 E052 P4_181 Miller St Document 

01.02.01.05.02.04.04.05 2016 03 29_Symantec_9962 E062 P4_181 Miller St Document 

01.02.01.05.02.04.04.06 2016 03 29_Symantec_9962 E071 P3_181 Miller St Document 

01.02.01.05.02.04.04.07 2016 03 29_Symantec_9962 E072 P4_181 Miller St Document  

01.02.01.05.02.04.04.08 2016 03 29_Symantec_9962 E091 P3_181 Miller St Document 

01.02.01.05.02.04.04.09 2016 03 29_Symantec_9962 E092 P4_181 Miller St Document 

01.02.01.05.02.04.04.10 2016 03 29_Symantec_9962 E101 P3_181 Miller St Document 

01.02.01.05.02.04.04.11 2016 03 29_Symantec_9962 E102 P4_181 Miller St Document 

01.02.01.05.02.04.04.12 2016 03 29_Symantec_9962 E121 P3_181 Miller St Document 

01.02.01.05.02.04.04.13 2016 03 29_Symantec_9962 E122 P4_181 Miller St Document 
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01.02.01.05.02.04.01.04 2016 03 29_Symantec_Electrical Ser_lv 12_Lighting_9962 E121 P3_181 Miller St Document 

01.02.01.05.02.04.01.05 2016 03 29_Symantec_Electrical Ser_Lv 12_Power & Data_9962 E122 P4_181 Miller St Document 

01.02.01.05.02.04.01.06 2016 03 29_Symantec_Electrical Ser_Lv 5_Lighting_9962 E051 P3_181 Miller St Document 

01.02.01.05.02.04.01.07 2016 03 29_Symantec_Electrical Ser_Lv 5_Power & Data_9962 E052 P4_181 Miller St Document 

01.02.01.05.02.04.01.08 2016 03 29_Symantec_Electrical Ser_Lv 6_Power & Data_9962 E062 P4_181 Miller St Document 

01.02.01.05.02.04.01.09 2016 03 29_Symantec_Electrical Ser_Lv 7_Lighting_9962 E071 P3_181 Miller St Document 

01.02.01.05.02.04.01.10 2016 03 29_Symantec_Electrical Ser_lv 7_Power & Data_9962 E072 P4_181 Miller St Document 

01.02.01.05.02.04.01.11 2016 03 29_Symantec_Electrical Ser_Lv 9_Lighting_9962 E091 P3_181 Miller St Document 

01.02.01.05.02.04.01.12 2016 03 29_Symantec_Electrical Ser_Lv 9_Power & Data_9962 E092 P4_181 Miller St Document 

01.02.01.05.02.04.01.13 Document 2016 03 29_Symantec_Electrical Ser_Single Line Diagram_9962 E003 P2_181 Miller St 

01.02.01.05.02.04.01.14 2016 03 29_Symantec_Electrical_Lv 3_Suite 302_Lighting_1303-E03-2_181 Miller St Document 

01.02.01.05.02.04.01.15 2016 03 29_Symantec_Electrical_Lv 5_Lighting Layout_01303-E04-2_181 Miller St Document 

01.02.01.05.02.04.02 Symantec- Fire Folder 

01.02.01.05.02.04.02.01 2016 03 29_Symantec_Fire Protection Ser_Lv 10_Sprinkler Layout_9962 F101 P1_181 Miller St Document 

01.02.01.05.02.04.02.02 2016 03 29_Symantec_Fire Protection Ser_Lv 12_Sprinkler Layout_9962 F121 P1_181 Miller St Document 

01.02.01.05.02.04.02.03 2016 03 29_Symantec_Fire Protection Ser_Lv 5_Sprinkler Layout_9962 F051 P1_181 Miller St Document 

01.02.01.05.02.04.02.04 2016 03 29_Symantec_Fire Protection Ser_Lv 6_Sprinkler Layout_9962 F061 P1_181 Miller St Document 

01.02.01.05.02.04.02.05 2016 03 29_Symantec_Fire Protection Ser_Lv 7_Sprinkler Layout_9962 F071 P1_181 Miller St Document 

01.02.01.05.02.04.02.06 2016 03 29_Symantec_Fire Protection Ser_Lv 9_Sprinkler Layout_9962 F091 P2_181 Miller St Document 

01.02.01.05.02.04.03 Symantec- Mechanical Folder 

01.02.01.05.02.04.03.01 Document 2016 03 29_Symantec_Mechanical Ser_Condenser Water Schematic_9962 M201 P2_181 Miller St 

01.02.01.05.02.04.03.02 2016 03 29_Symantec_Mechanical Ser_Lv 10_HVAC Layout_9962 M101 P3_181 Miller St Document 

01.02.01.05.02.04.03.03 Document 2016 03 29_Symantec_Mechanical Ser_lv 12_HVAC Layout_9962 M121 P3_181 Miller St 

01.02.01.05.02.04.03.04 2016 03 29_Symantec_Mechanical Ser_Lv 5_HVAC Layout_9962 M051 P3_181 Miller St Document 

01.02.01.05.02.04.03.05 2016 03 29_Symantec_Mechanical Ser_Lv 6_HVAC Layout_9962 M061 P2_181 Miller St Document 

01.02.01.05.02.04.03.06 2016 03 29_Symantec_Mechanical Ser_Lv 7_HVAC Layout_9962 M071 P3_181 Miller St Document 

01.02.01.05.02.04.03.07 2016 03 29_Symantec_Mechanical Ser_Lv 9_1-IVAC Layout_9962 M091 P3_181 Miller St Document 

01.02.01.05.02.04.03.08 2016 03 29_Symantec_Mechanical Ser_Roof Plant HVAC Layout_9962 M202 P4_181 Miller St Document 

01.02.01.05.02.04.04 Symantec Plans Folder 

01.02.01.05.02.04.04.01 2016 03 29_Symantec_9962 E001 P3_181 Miller St Document 

01.02.01.05.02.04.04.02 2016 03 29_Symantec_9962 E003 P2_181 Miller St Document 

01.02.01.05.02.04.04.03 2016 03 29_Symantec_9962 E051 P3_181 Miller St Document 

01.02.01.05.02.04.04.04 2016 03 29_Symantec_9962 E052 P4_181 Miller St Document 

01.02.01.05.02.04.04.05 2016 03 29_Symantec_9962 E062 P4_181 Miller St Document 

01.02.01.05.02.04.04.06 2016 03 29_Symantec_9962 E071 P3_181 Miller St Document 

01.02.01.05.02.04.04.07 2016 03 29_Symantec_9962 E072 P4_181 Miller St Document  

01.02.01.05.02.04.04.08 2016 03 29_Symantec_9962 E091 P3_181 Miller St Document 

01.02.01.05.02.04.04.09 2016 03 29_Symantec_9962 E092 P4_181 Miller St Document 

01.02.01.05.02.04.04.10 2016 03 29_Symantec_9962 E101 P3_181 Miller St Document 

01.02.01.05.02.04.04.11 2016 03 29_Symantec_9962 E102 P4_181 Miller St Document 

01.02.01.05.02.04.04.12 2016 03 29_Symantec_9962 E121 P3_181 Miller St Document 

01.02.01.05.02.04.04.13 2016 03 29_Symantec_9962 E122 P4_181 Miller St Document 
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01.02.01.05.02.04.04.14 2016 03 29_Symantec_9962 F051 P1_181 Miller St Document 

01.02.01.05.02.04.04.15 2016 03 29_Symantec_9962 F061 P1_181 Miller St Document 

01.02.01.05.02.04.04.16 2016 03 29_Symantec_9962 F071 P1_181 Miller St Document 

01.02.01.05.02.04.04.17 2016 03 29_Symantec_9962 F091 P2_181 Miller St Document 

01.02.01.05.02.04.04.18 2016 03 29_Symantec_9962 F101 P1_181 Miller St Document 

01.02.01.05.02.04.04.19 2016 03 29_Symantec_9962 F121 P1_181 Miller St Document 

01.02.01.05.02.04.04.20 2016 03 29_Symantec_9962 M051 P3_181 Miller St Document 

01.02.01.05.02.04.04.21 2016 03 29_Symantec_9962 M061 P2181 Miller St Document 

01.02.01.05.02.04.04.22 2016 03 29_Symantec_9962 M071 P3_181 Miller St Document 

01.02.01.05.02.04.04.23 2016 03 29_Symantec_9962 M091 P3_181 Miller St Document 

01.02.01.05.02.04.04.24 2016 03 29_Symantec_9962 M101 P3_181 Miller St Document 

01.02.01.05.02.04.04.25 2016 03 29_Symantec_9962 M121 P3_181 Miller St Document 

01.02.01.05.02.04.04.26 2016 03 29_Symantec_9962 M201 P2_181 Miller St Document 

01.02.01.05.02.04.04.27 2016 03 29_Symantec_9962 M202 P4_181 Miller St Document 

01.02.01.05.02.04.04.28 2016 03 29_Symantec_DDA_LIF Co CBRE DDA Compliance report sub_181 Miller St Document 

01.02.01.05.02.04.04.29 2016 03 29_Symantec_Demolition & Partition Plan_lv 6_ID.6.100_181 Miller St Document 

01.02.01.05.02.04.04.30 2016 03 29_Symantec_Finishes Plan_Lv 7_ID.6.200_181 Miller St Document 

01.02.01.05.02.04.04.31 2016 03 29_Symantec_Furniture & Joinery Plan level 6.300_181 Miller St Document 

01.02.01.05.02.04.04.32 2016 03 29_Symantec_Furniture & Joinery Plan level 7.300_181 Miller St Document 

01.02.01.05.03 Essential Services Folder 

01.02.01.05.03.01 2016 03 29_ES_ADT Fire Alarm Monitoring_25 August 2015_181 Miller St Document 

01.02.01.05.03.02 2016 03 29_ES_AFSS_20 August 2015_181 Miller St Document 

01.02.01.05.03.03 2016 03 29_ES_Annual Contractor Fire Safety Certificate_3 September 2015_181 Miller St Document 

01.02.01.05.03.04 2016 03 29_ES_Annual Statement of Maintenance Compliance_Ess Fire_11 August 2015_181 Miller St Document 

01.02.01.05.03.05 2016 03 29_ES_Cert of Compliance_Main Entry Aut Doors_Ess Services_18 August 2015_181 Miller St Document 

01.02.01.05.03.06 2016 03 29_ES_Fire Safety Certificate_10 August 2015_181 Miller St Document 

01.02.01.05.03.07 2016 03 29_ES_Installation Inspection Cert_Minor Ess Fire Safety Measures_181 Miller St Document 

01.02.01.05.03.08 2016 03 29_ES_Lift Fire Certficate_Ess Services_22 July 2015_181 Miller St Document 

01.02.01.05.04 Hazardous Materials & Asbestos Register Folder 

01.02.01.05.04.01 2016 03 24_Asbestos Register & Maintenance Plan Green Plus Property Services_Report_181 Miller St Document 

01.02.01.05.04.02 2016 03 24_Hazardous Materials Audit & Register Green Plus Property Services Feb 15_181 Miller St Document 

01.02.01.05.04.03 2016 05 10_KF Site Specific Risk Audit_dated Jul 15_181 Miller St Document 

01.02.01.05.04.04 181 Miller St - Hazmat Predemo Survey Report Document 

01.02.01.05.04.05 181 Miller St - Hazmat Predemo Survey Report Rev 2.0 Document 

01.02.01.05.05 Plans Folder 

01.02.01.05.05.01 2016 04 18_LPI_Title Search Transport for NSW registered owner dated 14 April 2016_181 Miller St Document 

01.02.01.05.05.02 2016 04 19_Plan OP 123056_181 Miller St Document 

01.02.01.05.05.03 2016 04 19_Plan DP 69345_181 Miller St Document 

01.02.01.05.05.04 2016 04 19_Plan DP 70667_181 Miller St Document 

01.02.01.05.05.05 2016 04 19_Plan DP 792740_Plan of Subdivision_Easement_181 Miller St Document 

01.02.01.05.05.06 2016 04 19_Sewer Service Diagram 9341212_181 Miller St Document 

01.02.01.05.05.07 2016 04 19_Sewerage Draining Diagram_295417_181 Miller St Document 
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01.02.01.05.02.04.04.14 2016 03 29_Symantec_9962 F051 P1_181 Miller St Document 

01.02.01.05.02.04.04.15 2016 03 29_Symantec_9962 F061 P1_181 Miller St Document 

01.02.01.05.02.04.04.16 2016 03 29_Symantec_9962 F071 P1_181 Miller St Document 

01.02.01.05.02.04.04.17 2016 03 29_Symantec_9962 F091 P2_181 Miller St Document 

01.02.01.05.02.04.04.18 2016 03 29_Symantec_9962 F101 P1_181 Miller St Document 

01.02.01.05.02.04.04.19 2016 03 29_Symantec_9962 F121 P1_181 Miller St Document 

01.02.01.05.02.04.04.20 2016 03 29_Symantec_9962 M051 P3_181 Miller St Document 

01.02.01.05.02.04.04.21 2016 03 29_Symantec_9962 M061 P2181 Miller St Document 

01.02.01.05.02.04.04.22 2016 03 29_Symantec_9962 M071 P3_181 Miller St Document 

01.02.01.05.02.04.04.23 2016 03 29_Symantec_9962 M091 P3_181 Miller St Document 

01.02.01.05.02.04.04.24 2016 03 29_Symantec_9962 M101 P3_181 Miller St Document 

01.02.01.05.02.04.04.25 2016 03 29_Symantec_9962 M121 P3_181 Miller St Document 

01.02.01.05.02.04.04.26 2016 03 29_Symantec_9962 M201 P2_181 Miller St Document 

01.02.01.05.02.04.04.27 2016 03 29_Symantec_9962 M202 P4_181 Miller St Document 

01.02.01.05.02.04.04.28 2016 03 29_Symantec_DDA_LIF Co CBRE DDA Compliance report sub_181 Miller St Document 

01.02.01.05.02.04.04.29 2016 03 29_Symantec_Demolition & Partition Plan_lv 6_ID.6.100_181 Miller St Document 

01.02.01.05.02.04.04.30 2016 03 29_Symantec_Finishes Plan_Lv 7_ID.6.200_181 Miller St Document 

01.02.01.05.02.04.04.31 2016 03 29_Symantec_Furniture & Joinery Plan level 6.300_181 Miller St Document 

01.02.01.05.02.04.04.32 2016 03 29_Symantec_Furniture & Joinery Plan level 7.300_181 Miller St Document 

01.02.01.05.03 Essential Services Folder 

01.02.01.05.03.01 2016 03 29_ES_ADT Fire Alarm Monitoring_25 August 2015_181 Miller St Document 

01.02.01.05.03.02 2016 03 29_ES_AFSS_20 August 2015_181 Miller St Document 

01.02.01.05.03.03 2016 03 29_ES_Annual Contractor Fire Safety Certificate_3 September 2015_181 Miller St Document 

01.02.01.05.03.04 2016 03 29_ES_Annual Statement of Maintenance Compliance_Ess Fire_11 August 2015_181 Miller St Document 

01.02.01.05.03.05 2016 03 29_ES_Cert of Compliance_Main Entry Aut Doors_Ess Services_18 August 2015_181 Miller St Document 

01.02.01.05.03.06 2016 03 29_ES_Fire Safety Certificate_10 August 2015_181 Miller St Document 

01.02.01.05.03.07 2016 03 29_ES_Installation Inspection Cert_Minor Ess Fire Safety Measures_181 Miller St Document 

01.02.01.05.03.08 2016 03 29_ES_Lift Fire Certficate_Ess Services_22 July 2015_181 Miller St Document 

01.02.01.05.04 Hazardous Materials & Asbestos Register Folder 

01.02.01.05.04.01 2016 03 24_Asbestos Register & Maintenance Plan Green Plus Property Services_Report_181 Miller St Document 

01.02.01.05.04.02 2016 03 24_Hazardous Materials Audit & Register Green Plus Property Services Feb 15_181 Miller St Document 

01.02.01.05.04.03 2016 05 10_KF Site Specific Risk Audit_dated Jul 15_181 Miller St Document 

01.02.01.05.04.04 181 Miller St - Hazmat Predemo Survey Report Document 

01.02.01.05.04.05 181 Miller St - Hazmat Predemo Survey Report Rev 2.0 Document 

01.02.01.05.05 Plans Folder 

01.02.01.05.05.01 2016 04 18_LPI_Title Search Transport for NSW registered owner dated 14 April 2016_181 Miller St Document 

01.02.01.05.05.02 2016 04 19_Plan OP 123056_181 Miller St Document 

01.02.01.05.05.03 2016 04 19_Plan DP 69345_181 Miller St Document 

01.02.01.05.05.04 2016 04 19_Plan DP 70667_181 Miller St Document 

01.02.01.05.05.05 2016 04 19_Plan DP 792740_Plan of Subdivision_Easement_181 Miller St Document 

01.02.01.05.05.06 2016 04 19_Sewer Service Diagram 9341212_181 Miller St Document 

01.02.01.05.05.07 2016 04 19_Sewerage Draining Diagram_295417_181 Miller St Document 
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01.02.01.05.06 Safety & Risk Folder 

01.02.01.05.06.01 2016 03 24_0H&S_Confined Space Assessment_Prensa _Jul 15_181 Miller St Document 

01.02.01.05.06.02 2016 03 24_0H&S_Property Risk Assessment ProRisk Upload_KF_181 Miller St Document 

01.02.01.05.06.03 2016 03 24_0H&S_Site Specific Risk Audit_Prensa _Jul 15_181 Miller St Document 

01.02.01.05.06.04 2016 04 19_Building Energy Efficiency Certificate_CBD_Expires 30 Apr 16_181 Miller St Document 

01.02.01.05.06.05 2016 05 10_KF Site Specific Risk Audit dated Jul 15_181 Miller St Document 

01.02.01.05.07 Survey Plans Folder 

01.02.01.05.07.01 2016 03 23_Plan of Tenancy Area_Level 10_Suite 1001_181 Miller St Document 

01.02.01.05.07.02 2016 03 23_Plan of Tenancy Area_Level 10_Suite 1002_181 Miller St Document 

01.02.01.05.07.03 2016 03 23_Plan of Tenancy Area_Level 11_181 Miller St Document 

01.02.01.05.07.04 2016 03 23_Plan of Tenancy Area_Level 12_181 Miller St Document 

01.02.01.05.07.05 2016 03 23_Plan of Tenancy Area_Level 13_Suite 1301_181 Miller St Document 

01.02.01.05.07.06 2016 03 23_Plan of Tenancy Area_Level 13_Suite 1302_181 Miller St Document 

01.02.01.05.07.07 2016 03 23_Plan of Tenancy Area_Level 1_181 Miller St Document 

01.02.01.05.07.08 2016 03 23_Plan of Tenancy Area_Level 2_Suite 202_181 Miller St Document 

01.02.01.05.07.09 2016 03 23_Plan of Tenancy Area_Level 2_Suite 203_181 Miller St Document 

01.02.01.05.07.10 2016 03 23_Plan of Tenancy Area_Level 3_Suite 302_181 Miller St Document 

01.02.01.05.07.11 2016 03 23_Plan of Tenancy Area_Level 3_Suite 303_181 Miller St Document 

01.02.01.05.07.12 2016 03 23_Plan of Tenancy Area_Level 4_181 Miller St Document 

01.02.01.05.07.13 2016 03 23_Plan of Tenancy Area_Level 5_Suite 502_01_181 Miller St Document 

01.02.01.05.07.14 2016 03 23_Plan of Tenancy Area_Level 5_Suite 502_181 Miller St Document 

01.02.01.05.07.15 2016 03 23_Plan of Tenancy Area_Level 5_Suite 503_181 Miller St Document 

01.02.01.05.07.16 2016 03 23_Plan of Tenancy Area_Level 6_181 Miller St Document 

01.02.01.05.07.17 2016 03 23_Plan of Tenancy Area_Level 7_181 Miller St Document 

01.02.01.05.07.18 2016 03 23_Plan of Tenancy Area_Level 8_181 Miller St Document 

01.02.01.05.07.19 2016 03 23_Plan of Tenancy Area_Level 9_Suite 1_181 Miller St Document 

01.02.01.05.07.20 2016 03 23_Plan of Tenancy Area_Level G_Shop 1_181 Miller St Document 

01.02.01.05.07.21 2016 03 23_Plan of Tenancy Area_Level G_Shop 2_181 Miller St Document 

01.02.01.05.07.22 2016 03 23_Plan of Tenancy Area_Level LG_Shop 1_181 Miller St Document 

01.02.01.05.07.23 2016 03 23_Plan of Tenancy Area_Level LG_Shop 2_181 Miller St Document 

01.02.01.05.07.24 2016 05 25_Layout Plan Level 6 tenancy_181 Miller St Document 

01.02.01.05.07.25 2016 05 25_Tenancy Area Survey_Level 6_181 Miller St Document 

01.02.01.05.08 Hazmat Audits Folder 

01.02.01.05.08.01 181 Miller Street North Sydney_Hazardous Materials Inspection and Register_GreenPlus _July 2016 DRAFT Document 

01.02.01.06 189 Miller Street, North Sydney Folder 

01.02.01.06.01 HAZMAT Report Folder 

01.02.01.06.01.01 2016 07 29_Hazmat Report_189 Miller Street, North Sydney Document 

01.02.01.06.01.02 189 Miller Street, North Sydney - Hazardous Materials Audit Report Document 

01.02.01.06.01.03 189 Miller Street, North Sydney - Hazardous Materials Management Plan Document 

01.02.01.06.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.06.02.01 189 Miller St - Hazmat Predemo Survey Report Document 

01.02.01.06.02.02 189 Miller St - Hazmat Predemo Survey Report Rev3 Document 
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01.02.01.05.06 Safety & Risk Folder 

01.02.01.05.06.01 2016 03 24_0H&S_Confined Space Assessment_Prensa _Jul 15_181 Miller St Document 

01.02.01.05.06.02 2016 03 24_0H&S_Property Risk Assessment ProRisk Upload_KF_181 Miller St Document 

01.02.01.05.06.03 2016 03 24_0H&S_Site Specific Risk Audit_Prensa _Jul 15_181 Miller St Document 

01.02.01.05.06.04 2016 04 19_Building Energy Efficiency Certificate_CBD_Expires 30 Apr 16_181 Miller St Document 

01.02.01.05.06.05 2016 05 10_KF Site Specific Risk Audit dated Jul 15_181 Miller St Document 

01.02.01.05.07 Survey Plans Folder 

01.02.01.05.07.01 2016 03 23_Plan of Tenancy Area_Level 10_Suite 1001_181 Miller St Document 

01.02.01.05.07.02 2016 03 23_Plan of Tenancy Area_Level 10_Suite 1002_181 Miller St Document 

01.02.01.05.07.03 2016 03 23_Plan of Tenancy Area_Level 11_181 Miller St Document 

01.02.01.05.07.04 2016 03 23_Plan of Tenancy Area_Level 12_181 Miller St Document 

01.02.01.05.07.05 2016 03 23_Plan of Tenancy Area_Level 13_Suite 1301_181 Miller St Document 

01.02.01.05.07.06 2016 03 23_Plan of Tenancy Area_Level 13_Suite 1302_181 Miller St Document 

01.02.01.05.07.07 2016 03 23_Plan of Tenancy Area_Level 1_181 Miller St Document 

01.02.01.05.07.08 2016 03 23_Plan of Tenancy Area_Level 2_Suite 202_181 Miller St Document 

01.02.01.05.07.09 2016 03 23_Plan of Tenancy Area_Level 2_Suite 203_181 Miller St Document 

01.02.01.05.07.10 2016 03 23_Plan of Tenancy Area_Level 3_Suite 302_181 Miller St Document 

01.02.01.05.07.11 2016 03 23_Plan of Tenancy Area_Level 3_Suite 303_181 Miller St Document 

01.02.01.05.07.12 2016 03 23_Plan of Tenancy Area_Level 4_181 Miller St Document 

01.02.01.05.07.13 2016 03 23_Plan of Tenancy Area_Level 5_Suite 502_01_181 Miller St Document 

01.02.01.05.07.14 2016 03 23_Plan of Tenancy Area_Level 5_Suite 502_181 Miller St Document 

01.02.01.05.07.15 2016 03 23_Plan of Tenancy Area_Level 5_Suite 503_181 Miller St Document 

01.02.01.05.07.16 2016 03 23_Plan of Tenancy Area_Level 6_181 Miller St Document 

01.02.01.05.07.17 2016 03 23_Plan of Tenancy Area_Level 7_181 Miller St Document 

01.02.01.05.07.18 2016 03 23_Plan of Tenancy Area_Level 8_181 Miller St Document 

01.02.01.05.07.19 2016 03 23_Plan of Tenancy Area_Level 9_Suite 1_181 Miller St Document 

01.02.01.05.07.20 2016 03 23_Plan of Tenancy Area_Level G_Shop 1_181 Miller St Document 

01.02.01.05.07.21 2016 03 23_Plan of Tenancy Area_Level G_Shop 2_181 Miller St Document 

01.02.01.05.07.22 2016 03 23_Plan of Tenancy Area_Level LG_Shop 1_181 Miller St Document 

01.02.01.05.07.23 2016 03 23_Plan of Tenancy Area_Level LG_Shop 2_181 Miller St Document 

01.02.01.05.07.24 2016 05 25_Layout Plan Level 6 tenancy_181 Miller St Document 

01.02.01.05.07.25 2016 05 25_Tenancy Area Survey_Level 6_181 Miller St Document 

01.02.01.05.08 Hazmat Audits Folder 

01.02.01.05.08.01 181 Miller Street North Sydney_Hazardous Materials Inspection and Register_GreenPlus _July 2016 DRAFT Document 

01.02.01.06 189 Miller Street, North Sydney Folder 

01.02.01.06.01 HAZMAT Report Folder 

01.02.01.06.01.01 2016 07 29_Hazmat Report_189 Miller Street, North Sydney Document 

01.02.01.06.01.02 189 Miller Street, North Sydney - Hazardous Materials Audit Report Document 

01.02.01.06.01.03 189 Miller Street, North Sydney - Hazardous Materials Management Plan Document 

01.02.01.06.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.06.02.01 189 Miller St - Hazmat Predemo Survey Report Document 

01.02.01.06.02.02 189 Miller St - Hazmat Predemo Survey Report Rev3 Document 
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01.02.01.07 194 Miller Street, Sydney Folder 

01.02.01.07.01 Architectural Plans Folder 

01.02.01.07.01.01 RihsArchltectPlans.Z008 Folder 

01.02.01.07.01.01.01 A111_BASEMENT_2_PLAN_colour Document 

01,02.01.07.01,01.02 A02_13ASEMENT_1_PLAN DeXinent 

01.02.01.07.010103 A02_BASEMENT_1_PLAN Document 

01.02.01.07,01,0104 A02_BASEMENT_1_PLAN_colour Document 

01.02.0107.01.01.0S A03_Ground_Floor_RCP Document 

01.02.01.07.01.01.06 A03_Ground_Floor_RCP Document 

01.02.01.07.01.01.07 A03_Ground_Floor_RCP_colour Document 

01.02.01.07.01.01.04 A03_Ground_Floor_RCP_colour.2008 Document 

01,02,01.07.01.01.09 A04_1st_Flocr_RCP Document 

01,02.01.07.01.01.10 A04_1st_Floor_RCP Document 

01.02.0107.01.01.11 A04_1st_Floor RCP colour Document 

01.02.01.07.01.01.12 A04_1st_Floar_RCP_colour.2008 Document 

01.02.01.07.01.01.13 A05_2nd_Floor_RCP Document 

01.02.01.97.01.01.14 A05_2nd_Floor_RCP Document 

01.0201.07.01.01.15 A05_2nd_Floor_RCP_c010ur Document 

01.02.01.07.01.01,16 A05_2nd_Floor_RCP colour.2008 DoCument 

0102.01.07.01,01.17 A06_3rd_Floor_RCP DOcument 

01.02.01.07.01.01.18 A06_3rd_Floor_RCP Document 

01.02.01.07.01.01.19 A06_3rd_Floor_RCP_cokour Document 

01.02.01.07.01.01.20 A06_3rd_Floor_RCP_colcur.2008 Document 

01.02.01.07.01.01.21 A07_41h_Floor_RCP Document 

01.02.01,07.01.01.22 A07_4th_Fioor_RCP Document 

01.02.61.07.01.01.23 A07_4th_Floor_RCP_colour Document 

01.02.01.0701.01,24 A07_4th_Floor_RCP colour.2008 Document 

01.02.01.07.01.01.25 A08_Root_Plen Document 

01.02.01.07.01.01.26 A08_Roof_Plan DOcument 

01.02.01.07.01,01.27 A08_13oot_Plan_colour Document 

01.02.01.07.01.01.28 A08_11ootilan_colour.2008 Document 

01.02.01.07.01.02 TradeWasteAgreement.Application.194MiVer.180308 Document 

01.02.01.07.02 Building Plans Folder 

01.02.01.07.02.01 BUILDING PLANS Folder 

01.02.01.07.02.01.01 building & construction plans Folder 

01.02.01.07.02.01.01.01 pdf files Folder 

01.02.01.07.02.01.01.01.001 PILL0001 Document 

01.02.01.07.02.01.01.01.002 FILE0002 Document 

01.02.01.07.02.01.01.01.003 FILE0003 Document 

01.02.01.07.02,01.01.01.004 FILE0004 Document 

01.02.01.07,02,01.01.01.003 FILE0005 DOcument 

01.02.01.07.02.01.01.01.006 FILE0006 Document 
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Number Document Type 

01.02.01.07 194 Miller Street, Sydney Folder 

01.02.01.07.01 Architectural Plans Folder 

01.02.01.07.01.01 RihsArchitectPlans.2008 Folder 

01.02.01.07.01.01.01 A01_BASEMENT_2_PLAN_colour Document 

01.02.01.07.01.01.02 A02_BASEMENT_1_PLAN Document 

01.02.01.07.01.01.03 A02_BASEMENT_1_PLAN Document 

01.02.01.07.01.01.04 A02_BASEM ENT_1_PLAN_colour Document 

01.02.01.07.01.01.05 A03_Ground_Floor_RCP Document 

01.02.01.07.01.01.06 A03_Ground_Floor_RCP Document 

01.02.01.07.01.01.07 A03_Ground_Floor_RCP_colour Document 

01.02.01.07.01.01.08 A03_Ground_Floor_RCP_colour.2008 Document 

01.02.01.07.01.01.09 A04_1st_Floor_RCP Document 

01.02.01.07.01.01.10 A04_1st_Floor_RCP Document 

01.02.01.07.01.01.11 A04_1st_Floor_RCP_colour Document 

01.02.01.07.01.01.12 A04_1st_Floor_RCP_colour.2008 Document 

01.02.01.07.01.01.13 A05_2nd_FloorRCP Document 

01.02.01.07.01.01.14 A05_2nd_Floor_RCP Document 

01.02.01.07.01.01.15 A05_2nd_Floor_RCP_colour Document 

01.02.01.07.01.01.16 A05_2nd_Floor_RCP_colour.2008 Document 

01.02.01.07.01.01.17 A06_3rd_Floor_RCP Document 

01.02.01.07.01.01.18 A06_3rd_Floor_RCP Document 

01.02.01.07.01.01.19 A06_3rd_Floor_RCP_colour Document 

01.02.01.07.01.01.20 A06_3rd_Floor_RCP_colour.2008 Document 

01.02.01.07.01.01.21 A07_4th_Floor_RCP Document 

01.02.01.07.01.01.22 A07_4th_Floor_RCP Document 

01.02.01.07.01.01.23 A07_4th_Floor_RCP_colour Document 

01.02.01.07.01.01.24 A07_4th_Floor_RCP_colour.2008 Document 

01.02.01.07.01.01.25 A08_Roof_Plan Document 

01.02.01.07.01.01.26 A08_Roof_Plan Document 

01.02.01.07.01.01.27 A08_Roof_Plan_colour Document 

01.02.01.07.01.01.28 A08_Roof_Plan_colour.2008 Document 

01.02.01.07.01.02 TradeWasteAgreement.Application.194Miller.180308 Document 

01.02.01.07.02 Building Plans Folder 

01.02.01.07.02.01 BUILDING PLANS Folder 

01.02.01.07.02.01.01 building & construction plans Folder 

01.02.01.07.02.01.01.01 pdf files Folder 

01.02.01.07.02.01.01.01.001 FILE0001 Document 

01.02.01.07.02.01.01.01.002 FILE0002 Document 

01.02.01.07.02.01.01.01.003 FILE0003 Document 

01.02.01.07.02.01.01.01.004 FILE0004 Document 

01.02.01.07.02.01.01.01.005 FILE0005 Document 

01.02.01.07.02.01.01.01.006 FILE0006 Document 

Objective Reference: A5394793 29 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.007 FILE0007 Document 

01.02.01.07.02.01.01.01.008 FILE0008 Document 

01.02.01.07.02.01.01.01.009 FILE0009 Document 

01.02.01.07.02.01.01.01.010 FILE0010 Document 

01.02.01.07.02.01.01.01.011 FILE0100 Document 

01.02.01.07.02.01.01.01.012 FILE0101 Document 

01.02.01.07.02.01.01.01.013 FILE0102 Document 

01.02.01.07.02.01.01.01.014 FILE0103 Document 

01.02.01.07.02.01.01.01.015 FILE0104 Document 

01.02.01.07.02.01.01.01.016 FILE0105 Document 

01.02.01.07.02.01.01.01.017 FILE0106 Document 

01.02.01.07.02.01.01.01.018 FILE0107 Document 

01.02.01.07.02.01.01.01.019 FILE0108 Document 

01.02.01.07.02.01.01.01.020 FILE0109 Document 

01.02.01.07.02.01.01.01.021 FILE0011 Document 

01.02.01.07.02.01.01.01.022 FILE0110 Document 

01.02.01.07.02.01.01.01.023 FILE0111 Document 

01.02.01.07.02.01.01.01.024 FILE0112 Document 

01.02.01.07.02.01.01.01.025 FILE0113 Document 

01.02.01.07.02.01.01.01.026 FILE0114 Document 

01.02.01.07.02.01.01.01.027 FILE0115 Document 

01.02.01.07.02.01.01.01.028 FILE0116 Document 

01.02.01.07.02.01.01.01.029 FILE0117 Document 

01.02.01.07.02.01.01.01.030 FILE0118 Document 

01.02.01.07.02.01.01.01.031 FILE0119 Document 

01.02.01.07.02.01.01.01.032 FILE0012 Document 

01.02.01.07.02.01.01.01.033 FILE0120 Document 

01.02.01.07.02.01.01.01.034 FILE0121 Document 

01.02.01.07.02.01.01.01.035 FILE0122 Document 

01.02.01.07.02.01.01.01.036 FILE0123 Document 

01.02.01.07.02.01.01.01.037 FILE0124 Document 

01.02.01.07.02.01.01.01.038 FILE0125 Document 

01.02.01.07.02.01.01.01.039 FILE0126 Document 

01.02.01.07.02.01.01.01.040 FILE0127 Document 

01.02.01.07.02.01.01.01.041 FILE0128 Document 

01.02.01.07.02.01.01.01.042 FILE0129 Document 

01.02.01.07.02.01.01.01.043 FILE0013 Document 

01.02.01.07.02.01.01.01.044 FILE0130 Document 

01.02.01.07.02.01.01.01.045 FILE0131 Document 

01.02.01.07.02.01.01.01.046 FILE0132 Document 

01.02.01.07.02.01.01.01.047 FILE0133 Document 

01.02.01.07.02.01.01.01.048 FILE0134 Document 

Objective Reference: A5394793 30 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.007 FILE0007 Document 

01.02.01.07.02.01.01.01.008 FILE0008 Document 

01.02.01.07.02.01.01.01.009 FILE0009 Document 

01.02.01.07.02.01.01.01.010 FILE0010 Document 

01.02.01.07.02.01.01.01.011 FILE0100 Document 

01.02.01.07.02.01.01.01.012 FILE0101 Document 

01.02.01.07.02.01.01.01.013 FILE0102 Document 

01.02.01.07.02.01.01.01.014 FILE0103 Document 

01.02.01.07.02.01.01.01.015 FILE0104 Document 

01.02.01.07.02.01.01.01.016 FILE0105 Document 

01.02.01.07.02.01.01.01.017 FILE0106 Document 

01.02.01.07.02.01.01.01.018 FILE0107 Document 

01.02.01.07.02.01.01.01.019 FILE0108 Document 

01.02.01.07.02.01.01.01.020 FILE0109 Document 

01.02.01.07.02.01.01.01.021 FILE0011 Document 

01.02.01.07.02.01.01.01.022 FILE0110 Document 

01.02.01.07.02.01.01.01.023 FILE0111 Document 

01.02.01.07.02.01.01.01.024 FILE0112 Document 

01.02.01.07.02.01.01.01.025 FILE0113 Document 

01.02.01.07.02.01.01.01.026 FILE0114 Document 

01.02.01.07.02.01.01.01.027 FILE0115 Document 

01.02.01.07.02.01.01.01.028 FILE0116 Document 

01.02.01.07.02.01.01.01.029 FILE0117 Document 

01.02.01.07.02.01.01.01.030 FILE0118 Document 

01.02.01.07.02.01.01.01.031 FILE0119 Document 

01.02.01.07.02.01.01.01.032 FILE0012 Document 

01.02.01.07.02.01.01.01.033 FILE0120 Document 

01.02.01.07.02.01.01.01.034 FILE0121 Document 

01.02.01.07.02.01.01.01.035 FILE0122 Document 

01.02.01.07.02.01.01.01.036 FILE0123 Document 

01.02.01.07.02.01.01.01.037 FILE0124 Document 

01.02.01.07.02.01.01.01.038 FILE0125 Document 

01.02.01.07.02.01.01.01.039 FILE0126 Document 

01.02.01.07.02.01.01.01.040 FILE0127 Document 

01.02.01.07.02.01.01.01.041 FILE0128 Document 

01.02.01.07.02.01.01.01.042 FILE0129 Document 

01.02.01.07.02.01.01.01.043 FILE0013 Document 

01.02.01.07.02.01.01.01.044 FILE0130 Document 

01.02.01.07.02.01.01.01.045 FILE0131 Document 

01.02.01.07.02.01.01.01.046 FILE0132 Document 

01.02.01.07.02.01.01.01.047 FILE0133 Document 

01.02.01.07.02.01.01.01.048 FILE0134 Document 

Objective Reference: A5394793 30 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.01.049 FILE0135 Document 

01.02.01.07.02.01.01.01.050 FILE0136 Document 

01.02.01.07.02.01.01.01.051 FILE0137 Document 

01.02.01.07.02.01.01.01.052 FILE0138 Document 

01.02.01.07.02.01.01,01.053 FILE0139 Document 

01.02.01.07.02.01.01.01.084 FILE0014 Document 

01.02.01.07.02.01.01.01.055 FILE0140 Document 

01.02.01.07.02.01.01.01656 FILE0141 Document 

01.02.01.07.02.01.01.01.057 FILE0142 Document 

01.02.01.07.02.01.01.01.058 FILE0143 Document 

01.02.01.07.02.01.01.01.059 FILE0144 Document 

01.02.01.07.02.01.01.01.060 FILE0145 Document 

01.02.01.07.02.01.01.01.0E1 FILE0146 Document 

01.02.01.07.02.01.01.016E2 FILE0147 Document 

01.02.01.07.02.01.01.01.063 FILE0148 Document 

01.02.01.07.02.01.01.01.064 FILE0149 Document 

01.02.01.07.02.01.01.01.065 FILE0015 Document 

01.02.01.07.02.01.01.01.066 FILE0150 Document 

01.02.01.07.02.01.01.01.0E7 FILE0151 Document 

01.02.01.07.02.01.01.01.068 FILE0152 Document 

01.02.01.07.02.01.01.01.069 FILE0153 Document 

01.02.01.07.02.01.01.01.070 FILE0154 Document 

01.02.01,07.02.01.01.01.071 FILE0155 Document 

01.02.0147.02.01.0101.072 FILE0156 Document 

01.02.01.07.02.01.01.01.073 FILE0157 Document 

01.02.01.07.02.01.01.01.074 FILE0158 Document 

01.02.01.07.02.0101.01.075 FILE0159 Document 

01.02.01.07.0201.01.01.076 F1LE0016 Document 

01.02.01,07.02.01.01.01.077 FILE0160 Document 

01.02.01.07.02.01.01.01.078 FILE0161 Document 

01.02.01.07.02.01.01.01.079 FILE0162 Document 

01.02.01.07.02.01.01.01.080 FILE0163 Document 

01.02.01.07.02.01.01.01.081 FILE0164 Document 

01.02.01.07.02.01.01.01.082 FILE0155 Document 

01.02.01.07.02.01.01.01.083 FILE0166 DOcument 

01.02.01.07.02.01.01.01.064 FILE0167 Document 

01.02.01.07.02.01.01.01.085 FILE0168 Document 

01.02.01.07.02.01.01.01.086 FILE0169 Document 

01.02.01.07.02.01.01.01.087 FILE0017 Document 

01.02.01.0.02.01.01.01.088 FILE0170 Document 

01.02.01.07.02.01.01.01.089 FILE0171 Document 

01.0201.07.02.01.01.01.090 FILE0172 Document 

Objective Reference: A5394793 31 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

:11111410Ast 
NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.01.049 FILE0135 Document 

01.02.01.07.02.01.01.01.050 FILE0136 Document 

01.02.01.07.02.01.01.01.051 FILE0137 Document 

01.02.01.07.02.01.01.01.052 FILE0138 Document 

01.02.01.07.02.01.01.01.053 FILE0139 Document 

01.02.01.07.02.01.01.01.054 FILE0014 Document 

01.02.01.07.02.01.01.01.055 FILE0140 Document 

01.02.01.07.02.01.01.01.056 FILE0141 Document 

01.02.01.07.02.01.01.01.057 FILE0142 Document 

01.02.01.07.02.01.01.01.058 FILE0143 Document 

01.02.01.07.02.01.01.01.059 FILE0144 Document 

01.02.01.07.02.01.01.01.060 FILE0145 Document 

01.02.01.07.02.01.01.01.061 FILE0146 Document 

01.02.01.07.02.01.01.01.062 FILE0147 Document 

01.02.01.07.02.01.01.01.063 FILE0148 Document 

01.02.01.07.02.01.01.01.064 FILE0149 Document 

01.02.01.07.02.01.01.01.065 FILE0015 Document 

01.02.01.07.02.01.01.01.066 FILE0150 Document 

01.02.01.07.02.01.01.01.067 FILE0151 Document 

01.02.01.07.02.01.01.01.068 FILE0152 Document 

01.02.01.07.02.01.01.01.069 FILE0153 Document 

01.02.01.07.02.01.01.01.070 FILE0154 Document 

01.02.01.07.02.01.01.01.071 FILE0155 Document 

01.02.01.07.02.01.01.01.072 FILE0156 Document 

01.02.01.07.02.01.01.01.073 FILE0157 Document 

01.02.01.07.02.01.01.01.074 FILE0158 Document 

01.02.01.07.02.01.01.01.075 FILE0159 Document 

01.02.01.07.02.01.01.01.076 FILE0016 Document 

01.02.01.07.02.01.01.01.077 FILE0160 Document 

01.02.01.07.02.01.01.01.078 FILE0161 Document 

01.02.01.07.02.01.01.01.079 FILE0162 Document 

01.02.01.07.02.01.01.01.080 FILE0163 Document 

01.02.01.07.02.01.01.01.081 FILE0164 Document 

01.02.01.07.02.01.01.01.082 FILE0165 Document 

01.02.01.07.02.01.01.01.083 FILE0166 Document 

01.02.01.07.02.01.01.01.084 FILE0167 Document 

01.02.01.07.02.01.01.01.085 FILE0168 Document 

01.02.01.07.02.01.01.01.086 FILE0169 Document 

01.02.01.07.02.01.01.01.087 FILE0017 Document 

01.02.01.07.02.01.01.01.088 FILE0170 Document 

01.02.01.07.02.01.01.01.089 FILE0171 Document 

01.02.01.07.02.01.01.01.090 FILE0172 Document 

Objective Reference: A5394793 31 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.091 FILE0173 Document 

01.02.01.07.02.01.01.01.092 FILE0174 Document 

01.02.01.07.02.01.01.01.093 FILE0175 Document 

01.02.01.07.02.01.01.01.094 FILE0176 Document 

01.02.01.07.02.01.01.01.095 FILE0177 Document 

01.02.01.07.02.01.01.01.096 FILE0178 Document 

01.02.01.07.02.01.01.01.097 FILE0179 Document 

01.02.01.07.02.01.01.01.098 FILE0018 Document 

01.02.01.07.02.01.01.01.099 FILE0180 Document 

01.02.01.07.02.01.01.01.100 FILE0181 Document 

01.02.01.07.02.01.01.01.101 FILE0182 Document 

01.02.01.07.02.01.01.01.102 FILE0183 Document 

01.02.01.07.02.01.01.01.103 FILE0184 Document 

01.02.01.07.02.01.01.01.104 FILE0185 Document 

01.02.01.07.02.01.01.01.105 FILE0186 Document 

01.02.01.07.02.01.01.01.106 FILE0187 Document 

01.02.01.07.02.01.01.01.107 FILE0188 Document 

01.02.01.07.02.01.01.01.108 FILE0189 Document 

01.02.01.07.02.01.01.01.109 FILE0019 Document 

01.02.01.07.02.01.01.01.110 FILE0190 Document 

01.02.01.07.02.01.01.01.111 FILE0191 Document 

01.02.01.07.02.01.01.01.112 FILE0192 Document 

01.02.01.07.02.01.01.01.113 FILE0193 Document 

01.02.01.07.02.01.01.01.114 FILE0194 Document 

01.02.01.07.02.01.01.01.115 FILE0195 Document 

01.02.01.07.02.01.01.01.116 FILE0196 Document 

01.02.01.07.02.01.01.01.117 FILE0197 Document 

01.02.01.07.02.01.01.01.118 FILE0198 Document 

01.02.01.07.02.01.01.01.119 FILE0199 Document 

01.02.01.07.02.01.01.01.120 FILE0020 Document 

01.02.01.07.02.01.01.01.121 FILE0200 Document 

01.02.01.07.02.01.01.01.122 FILE0201 Document 

01.02.01.07.02.01.01.01.123 FILE0202 Document 

01.02.01.07.02.01.01.01.124 FILE0203 Document 

01.02.01.07.02.01.01.01.125 FILE0204 Document 

01.02.01.07.02.01.01.01.126 FILE0205 

_ 

Document 

01.02.01.07.02.01.01.01.127 FILE0206 Document 

01.02.01.07.02.01.01.01.128 FILE0207 Document 

01.02.01.07.02.01.01.01.129 FILE0208 Document 

01.02.01.07.02.01.01.01.130 FILE0209 Document 

01.02.01.07.02.01.01.01.131 FILE0021 Document 

01.02.01.07.02.01.01.01.132 FILE0210 Document 

Objective Reference: A5394793 32 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.091 FILE0173 Document 

01.02.01.07.02.01.01.01.092 FILE0174 Document 

01.02.01.07.02.01.01.01.093 FILE0175 Document 

01.02.01.07.02.01.01.01.094 FILE0176 Document 

01.02.01.07.02.01.01.01.095 FILE0177 Document 

01.02.01.07.02.01.01.01.096 FILE0178 Document 

01.02.01.07.02.01.01.01.097 FILE0179 Document 

01.02.01.07.02.01.01.01.098 FILE0018 Document 

01.02.01.07.02.01.01.01.099 FILE0180 Document 

01.02.01.07.02.01.01.01.100 FILE0181 Document 

01.02.01.07.02.01.01.01.101 FILE0182 Document 

01.02.01.07.02.01.01.01.102 FILE0183 Document 

01.02.01.07.02.01.01.01.103 FILE0184 Document 

01.02.01.07.02.01.01.01.104 FILE0185 Document 

01.02.01.07.02.01.01.01.105 FILE0186 Document 

01.02.01.07.02.01.01.01.106 FILE0187 Document 

01.02.01.07.02.01.01.01.107 FILE0188 Document 

01.02.01.07.02.01.01.01.108 FILE0189 Document 

01.02.01.07.02.01.01.01.109 FILE0019 Document 

01.02.01.07.02.01.01.01.110 FILE0190 Document 

01.02.01.07.02.01.01.01.111 FILE0191 Document 

01.02.01.07.02.01.01.01.112 FILE0192 Document 

01.02.01.07.02.01.01.01.113 FILE0193 Document 

01.02.01.07.02.01.01.01.114 FILE0194 Document 

01.02.01.07.02.01.01.01.115 FILE0195 Document 

01.02.01.07.02.01.01.01.116 FILE0196 Document 

01.02.01.07.02.01.01.01.117 FILE0197 Document 

01.02.01.07.02.01.01.01.118 FILE0198 Document 

01.02.01.07.02.01.01.01.119 FILE0199 Document 

01.02.01.07.02.01.01.01.120 FILE0020 Document 

01.02.01.07.02.01.01.01.121 FILE0200 Document 

01.02.01.07.02.01.01.01.122 FILE0201 Document 

01.02.01.07.02.01.01.01.123 FILE0202 Document 

01.02.01.07.02.01.01.01.124 FILE0203 Document 

01.02.01.07.02.01.01.01.125 FILE0204 Document 

01.02.01.07.02.01.01.01.126 FILE0205 

_ 

Document 

01.02.01.07.02.01.01.01.127 FILE0206 Document 

01.02.01.07.02.01.01.01.128 FILE0207 Document 

01.02.01.07.02.01.01.01.129 FILE0208 Document 

01.02.01.07.02.01.01.01.130 FILE0209 Document 

01.02.01.07.02.01.01.01.131 FILE0021 Document 

01.02.01.07.02.01.01.01.132 FILE0210 Document 

Objective Reference: A5394793 32 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 



tat 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.133 FILE0211 Document 

01.02.01.07.02.01.01.01.134 FILE0212 Document 

01.02.01.07.02.01.01.01.135 FILE0213 Document 

01.02.01.07.02.01.01.01.136 FILE0214 Document 

01.02.01.07.02.01.01.01.137 FILE0215 Document 

01.02.01.07.02.01.01.01.138 FILE0216 Document 

01.02.01.07.02.01.01.01.139 FILE0217 Document 

01.02.01.07.02.01.01.01.140 FILE0218 Document 

01.02.01.07.02.01.01.01.141 FILE0219 Document 

01.02.01.07.02.01.01.01.142 FILE0022 Document 

01.02.01.07.02.01.01.01.143 FILE0220 Document 

01.02.01.07.02.01.01.01.144 FILE0221 Document 

01.02.01.07.02.01.01.01.145 FILE0222 Document 

01.02.01.07.02.01.01.01.146 FILE0223 Document 

01.02.01.07.02.01.01.01.147 FILE0224 Document 

01.02.01.07.02.01.01.01.148 FILE0225 Document 

01.02.01.07.02.01.01.01.149 FILE0226 Document 

01.02.01.07.02.01.01.01.150 FILE0227 Document 

01.02.01.07.02.01.01.01.151 FILE0228 Document 

01.02.01.07.02.01.01.01.152 FILE0229 Document 

01.02.01.07.02.01.01.01.153 FILE0023 Document 

01.02.01.07.02.01.01.01.154 FILE0230 Document 

01.02.01.07.02.01.01.01.155 FILE0231 Document 

01.02.01.07.02.01.01.01.156 FILE0232 Document 

01.02.01.07.02.01.01.01.157 FILE0233 Document 

01.02.01.07.02.01.01.01.158 FILE0234 Document 

01.02.01.07.02.01.01.01.159 FILE0235 Document 

01.02.01.07.02.01.01.01.160 FILE0236 Document 

01.02.01.07.02.01.01.01.161 FILE0237 Document 

01.02.01.07.02.01.01.01.162 F1LE0238 Document 

01.02.01.07.02.01.01.01.163 FILE0239 Document 

01.02.01.07.02.01.01.01.164 FILE0024 Document 

01.02.01.07.02.01.01.01.165 FILE0240 Document 

01.02.01.07.02.01.01.01.166 FILE0241 Document 

01.02.01.07.02.01.01.01.167 FILE0242 Document 

01.02.01.07.02.01.01.01.168 FILE0243 Document 

01.02.01.07.02.01.01.01.169 FILE0244 Document 

01.02.01.07.02.01.01.01.170 FILE0245 Document 

01.02.01.07.02.01.01.01.171 FILE0246 Document 

01.02.01.07.02.01.01.01.172 FILE0247 Document 

01.02.01.07.02.01.01.01.173 FILE0248 Document 

01.02.01.07.02.01.01.01.174 FILE0249 Document 

Objective Reference: A5394793 33 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

tat 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.133 FILE0211 Document 

01.02.01.07.02.01.01.01.134 FILE0212 Document 

01.02.01.07.02.01.01.01.135 FILE0213 Document 

01.02.01.07.02.01.01.01.136 FILE0214 Document 

01.02.01.07.02.01.01.01.137 FILE0215 Document 

01.02.01.07.02.01.01.01.138 FILE0216 Document 

01.02.01.07.02.01.01.01.139 FILE0217 Document 

01.02.01.07.02.01.01.01.140 FILE0218 Document 

01.02.01.07.02.01.01.01.141 FILE0219 Document 

01.02.01.07.02.01.01.01.142 FILE0022 Document 

01.02.01.07.02.01.01.01.143 FILE0220 Document 

01.02.01.07.02.01.01.01.144 FILE0221 Document 

01.02.01.07.02.01.01.01.145 FILE0222 Document 

01.02.01.07.02.01.01.01.146 FILE0223 Document 

01.02.01.07.02.01.01.01.147 FILE0224 Document 

01.02.01.07.02.01.01.01.148 FILE0225 Document 

01.02.01.07.02.01.01.01.149 FILE0226 Document 

01.02.01.07.02.01.01.01.150 FILE0227 Document 

01.02.01.07.02.01.01.01.151 FILE0228 Document 

01.02.01.07.02.01.01.01.152 FILE0229 Document 

01.02.01.07.02.01.01.01.153 FILE0023 Document 

01.02.01.07.02.01.01.01.154 FILE0230 Document 

01.02.01.07.02.01.01.01.155 FILE0231 Document 

01.02.01.07.02.01.01.01.156 FILE0232 Document 

01.02.01.07.02.01.01.01.157 FILE0233 Document 

01.02.01.07.02.01.01.01.158 FILE0234 Document 

01.02.01.07.02.01.01.01.159 FILE0235 Document 

01.02.01.07.02.01.01.01.160 FILE0236 Document 

01.02.01.07.02.01.01.01.161 FILE0237 Document 

01.02.01.07.02.01.01.01.162 F1LE0238 Document 

01.02.01.07.02.01.01.01.163 FILE0239 Document 

01.02.01.07.02.01.01.01.164 FILE0024 Document 

01.02.01.07.02.01.01.01.165 FILE0240 Document 

01.02.01.07.02.01.01.01.166 FILE0241 Document 

01.02.01.07.02.01.01.01.167 FILE0242 Document 

01.02.01.07.02.01.01.01.168 FILE0243 Document 

01.02.01.07.02.01.01.01.169 FILE0244 Document 

01.02.01.07.02.01.01.01.170 FILE0245 Document 

01.02.01.07.02.01.01.01.171 FILE0246 Document 

01.02.01.07.02.01.01.01.172 FILE0247 Document 

01.02.01.07.02.01.01.01.173 FILE0248 Document 

01.02.01.07.02.01.01.01.174 FILE0249 Document 

Objective Reference: A5394793 33 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



kat 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.175 FILE0025 Document 

01.02.01.07.02.01.01.01.176 FILE0250 Document 

01.02.01.07.02.01.01.01.177 FILE0251 Document 

01.02.01.07.02.01.01.01.178 FILE0252 Document 

01.02.01.07.02.01.01.01.179 FILE0253 Document 

01.02.01.07.02.01.01.01.180 FILE0254 Document 

01.02.01.07.02.01.01.01.181 FILE0255 Document 

01.02.01.07.02.01.01.01.182 FILE0256 Document 

01.02.01.07.02.01.01.01.183 FILE0257 Document 

01.02.01.07.02.01.01.01.184 FILE0258 Document 

01.02.01.07.02.01.01.01.185 FILE0259 Document 

01.02.01.07.02.01.01.01.186 FILE0026 Document 

01.02.01.07.02.01.01.01.187 FILE0260 Document 

01.02.01.07.02.01.01.01.188 FILE0261 Document 

01.02.01.07.02.01.01.01.189 FILE0262 Document 

01.02.01.07.02.01.01.01.190 FILE0263 Document 

01.02.01.07.02.01.01.01.191 FILE0264 Document 

01.02.01.07.02.01.01.01.192 FILE0265 Document 

01.02.01.07.02.01.01.01.193 FILE0266 Document 

01.02.01.07.02.01.01.01.194 FILE0267 Document 

01.02.01.07.02.01.01.01.195 FILE0268 Document 

01.02.01.07.02.01.01.01.196 FILE0269 Document 

01.02.01.07.02.01.01.01.197 FILE0027 Document 

01.02.01.07.02.01.01.01.198 FILE0270 Document 

01.02.01.07.02.01.01.01.199 FILE0271 Document 

01.02.01.07.02.01.01.01.200 FILE0272 Document 

01.02.01.07.02.01.01.01.201 FILE0273 Document 

01.02.01.07.02.01.01.01.202 FILE0274 Document 

01.02.01.07.02.01.01.01.203 FILE0275 Document 

01.02.01.07.02.01.01.01.204 FILE0276 Document 

01.02.01.07.02.01.01.01.205 FILE0277 Document 

01.02.01.07.02.01.01.01.206 FILE0278 Document 

01.02.01.07.02.01.01.01.207 FILE0279 Document 

01.02.01.07.02.01.01.01.208 FILE0028 Document 

01.02.01.07.02.01.01.01.209 FILE0280 Document 

01.02.01.07.02.01.01.01.210 FILE0281 Document 

01.02.01.07.02.01.01.01.211 FILE0282 Document _ 

01.02.01.07.02.01.01.01.212 FILE0283 Document 

01.02.01.07.02.01.01.01.213 FILE0284 Document 

01.02.01.07.02.01.01.01.214 FILE0285 Document 

01.02.01.07.02.01.01.01.215 FILE0286 Document 

01.02.01.07.02.01.01.01.216 FILE0287 Document 

Objective Reference: A5394793 34 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

kat 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.175 FILE0025 Document 

01.02.01.07.02.01.01.01.176 FILE0250 Document 

01.02.01.07.02.01.01.01.177 FILE0251 Document 

01.02.01.07.02.01.01.01.178 FILE0252 Document 

01.02.01.07.02.01.01.01.179 FILE0253 Document 

01.02.01.07.02.01.01.01.180 FILE0254 Document 

01.02.01.07.02.01.01.01.181 FILE0255 Document 

01.02.01.07.02.01.01.01.182 FILE0256 Document 

01.02.01.07.02.01.01.01.183 FILE0257 Document 

01.02.01.07.02.01.01.01.184 FILE0258 Document 

01.02.01.07.02.01.01.01.185 FILE0259 Document 

01.02.01.07.02.01.01.01.186 FILE0026 Document 

01.02.01.07.02.01.01.01.187 FILE0260 Document 

01.02.01.07.02.01.01.01.188 FILE0261 Document 

01.02.01.07.02.01.01.01.189 FILE0262 Document 

01.02.01.07.02.01.01.01.190 FILE0263 Document 

01.02.01.07.02.01.01.01.191 FILE0264 Document 

01.02.01.07.02.01.01.01.192 FILE0265 Document 

01.02.01.07.02.01.01.01.193 FILE0266 Document 

01.02.01.07.02.01.01.01.194 FILE0267 Document 

01.02.01.07.02.01.01.01.195 FILE0268 Document 

01.02.01.07.02.01.01.01.196 FILE0269 Document 

01.02.01.07.02.01.01.01.197 FILE0027 Document 

01.02.01.07.02.01.01.01.198 FILE0270 Document 

01.02.01.07.02.01.01.01.199 FILE0271 Document 

01.02.01.07.02.01.01.01.200 FILE0272 Document 

01.02.01.07.02.01.01.01.201 FILE0273 Document 

01.02.01.07.02.01.01.01.202 FILE0274 Document 

01.02.01.07.02.01.01.01.203 FILE0275 Document 

01.02.01.07.02.01.01.01.204 FILE0276 Document 

01.02.01.07.02.01.01.01.205 FILE0277 Document 

01.02.01.07.02.01.01.01.206 FILE0278 Document 

01.02.01.07.02.01.01.01.207 FILE0279 Document 

01.02.01.07.02.01.01.01.208 FILE0028 Document 

01.02.01.07.02.01.01.01.209 FILE0280 Document 

01.02.01.07.02.01.01.01.210 FILE0281 Document 

01.02.01.07.02.01.01.01.211 FILE0282 Document _ 

01.02.01.07.02.01.01.01.212 FILE0283 Document 

01.02.01.07.02.01.01.01.213 FILE0284 Document 

01.02.01.07.02.01.01.01.214 FILE0285 Document 

01.02.01.07.02.01.01.01.215 FILE0286 Document 

01.02.01.07.02.01.01.01.216 FILE0287 Document 

Objective Reference: A5394793 34 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



.1111. 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.217 FILE0288 Document 

01.02.01.07.02.01.01.01.218 FILE0289 Document 

01.02.01.07.02.01.01.01.219 FILE0029 Document 

01.02.01.07.02.01.01.01.220 FILE0290 Document 

01.02.01.07.02.01.01.01.221 FILE0291 Document 

01.02.01.07.02.01.01.01.222 FILE0292 Document 

01.02.01.07.02.01.01.01.223 FILE0293 Document 

01.02.01.07.02.01.01.01.224 FILE0294 Document 

01.02.01.07.02.01.01.01.225 FILE0295 Document 

01.02.01.07.02.01.01.01.226 FILE0296 Document 

01.02.01.07.02.01.01.01.227 FILE0297 Document 

01.02.01.07.02.01.01.01.228 FILE0298 Document 

01.02.01.07.02.01.01.01.229 FILE0299 Document 

01.02.01.07.02.01.01.01.230 FILE0030 Document 

01.02.01.07.02.01.01.01.231 FILE0300 Document 

01.02.01.07.02.01.01.01.232 FILE0301 Document 

01.02.01.07.02.01.01.01.233 FILE0302 Document 

01.02.01.07.02.01.01.01.234 FILE0303 Document 

01.02.01.07.02.01.01.01.235 FILE0304 Document 

01.02.01.07.02.01.01.01.236 FILE0305 Document 

01.02.01.07.02.01.01.01.237 FILE0306 Document 

01.02.01.07.02.01.01.01.238 FILE0307 Document 

01.02.01.07.02.01.01.01.239 FILE0308 Document 

01.02.01.07.02.01.01.01.240 FILE0309 Document 

01.02.01.07.02.01.01.01.241 FILE0031 Document 

01.02.01.07.02.01.01.01.242 FILE0310 Document 

01.02.01.07.02.01.01.01.243 FILE0032 Document 

01.02.01.07.02.01.01.01.244 FILE0033 Document 

01.02.01.07.02.01.01.01.245 FILE0034 Document 

01.02.01.07.02.01.01.01.246 FILE0035 Document 

01.02.01.07.02.01.01.01.247 FILE0036 Document 

01.02.01.07.02.01.01.01.248 FILE0037 Document 

01.02.01.07.02.01.01.01.249 FILE0038 Document 

01.02.01.07.02.01.01.01.250 FILE0039 Document 

01.02.01.07.02.01.01.01.251 FILE0040 Document 

01.02.01.07.02.01.01.01.252 FILE0041 Document 

01.02.01.07.02.01.01.01.253 FILE0042 Document 

01.02.01.07.02.01.01.01.254 FILE0043 Document 

01.02.01.07.02.01.01.01.255 FILE0044 Document 

01.02.01.07.02.01.01.01.256 FILE0045 Document 

01.02.01.07.02.01.01.01.257 FILE0046 Document 

01.02.01.07.02.01.01.01.258 FILE0047 Document 

Objective Reference: A5394793 35 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

.1111. 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.217 FILE0288 Document 

01.02.01.07.02.01.01.01.218 FILE0289 Document 

01.02.01.07.02.01.01.01.219 FILE0029 Document 

01.02.01.07.02.01.01.01.220 FILE0290 Document 

01.02.01.07.02.01.01.01.221 FILE0291 Document 

01.02.01.07.02.01.01.01.222 FILE0292 Document 

01.02.01.07.02.01.01.01.223 FILE0293 Document 

01.02.01.07.02.01.01.01.224 FILE0294 Document 

01.02.01.07.02.01.01.01.225 FILE0295 Document 

01.02.01.07.02.01.01.01.226 FILE0296 Document 

01.02.01.07.02.01.01.01.227 FILE0297 Document 

01.02.01.07.02.01.01.01.228 FILE0298 Document 

01.02.01.07.02.01.01.01.229 FILE0299 Document 

01.02.01.07.02.01.01.01.230 FILE0030 Document 

01.02.01.07.02.01.01.01.231 FILE0300 Document 

01.02.01.07.02.01.01.01.232 FILE0301 Document 

01.02.01.07.02.01.01.01.233 FILE0302 Document 

01.02.01.07.02.01.01.01.234 FILE0303 Document 

01.02.01.07.02.01.01.01.235 FILE0304 Document 

01.02.01.07.02.01.01.01.236 FILE0305 Document 

01.02.01.07.02.01.01.01.237 FILE0306 Document 

01.02.01.07.02.01.01.01.238 FILE0307 Document 

01.02.01.07.02.01.01.01.239 FILE0308 Document 

01.02.01.07.02.01.01.01.240 FILE0309 Document 

01.02.01.07.02.01.01.01.241 FILE0031 Document 

01.02.01.07.02.01.01.01.242 FILE0310 Document 

01.02.01.07.02.01.01.01.243 FILE0032 Document 

01.02.01.07.02.01.01.01.244 FILE0033 Document 

01.02.01.07.02.01.01.01.245 FILE0034 Document 

01.02.01.07.02.01.01.01.246 FILE0035 Document 

01.02.01.07.02.01.01.01.247 FILE0036 Document 

01.02.01.07.02.01.01.01.248 FILE0037 Document 

01.02.01.07.02.01.01.01.249 FILE0038 Document 

01.02.01.07.02.01.01.01.250 FILE0039 Document 

01.02.01.07.02.01.01.01.251 FILE0040 Document 

01.02.01.07.02.01.01.01.252 FILE0041 Document 

01.02.01.07.02.01.01.01.253 FILE0042 Document 

01.02.01.07.02.01.01.01.254 FILE0043 Document 

01.02.01.07.02.01.01.01.255 FILE0044 Document 

01.02.01.07.02.01.01.01.256 FILE0045 Document 

01.02.01.07.02.01.01.01.257 FILE0046 Document 

01.02.01.07.02.01.01.01.258 FILE0047 Document 

Objective Reference: A5394793 35 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.259 FILE0048 Document 

01.02.01.07.02.01.01.01.260 FILE0049 Document 

01.02.01.07.02.01.01.01.261 FILE0050 Document 

01.02.01.07.02.01.01.01.262 FILE0051 Document 

01.02.01.07.02.01.01.01.263 FILE0052 Document 

01.02.01.07.02.01.01.01.264 FILE0053 Document 

01.02.01.07.02.01.01.01.265 FILE0054 Document 

01.02.01.07.02.01.01.01.266 FILE0055 Document 

01.02.01.07.02.01.01.01.267 FILE0056 Document 

01.02.01.07.02.01.01.01.268 FILE0057 Document 

01.02.01.07.02.01.01.01.269 FILE0058 Document 

01.02.01.07.02.01.01.01.270 FILE0059 Document 

01.02.01.07.02.01.01.01.271 FILE0060 Document 

01.02.01.07.02.01.01.01.272 FILE0061 Document 

01.02.01.07.02.01.01.01.273 FILE0062 Document 

01.02.01.07.02.01.01.01.274 FILE0063 Document 

01.02.01.07.02.01.01.01.275 FILE0064 Document 

01.02.01.07.02.01.01.01.276 FILE0065 Document 

01.02.01.07.02.01.01.01.277 FILE0066 Document 

01.02.01.07.02.01.01.01.278 FILE0067 Document 

01.02.01.07.02.01.01.01.279 FILE0068 Document 

01.02.01.07.02.01.01.01.280 FILE0069 Document 

01.02.01.07.02.01.01.01.281 FILE0070 Document 

01.02.01.07.02.01.01.01.282 FILE0071 Document 

01.02.01.07.02.01.01.01.283 FILE0072 Document 

01.02.01.07.02.01.01.01.284 FILE0073 Document 

01.02.01.07.02.01.01.01.285 FILE0074 Document 

01.02.01.07.02.01.01.01.286 FILE0075 Document 

01.02.01.07.02.01.01.01.287 FILE0076 Document 

01.02.01.07.02.01.01.01.288 FILE0077 Document 

01.02.01.07.02.01.01.01.289 FILE0078 Document 

01.02.01.07.02.01.01.01.290 FILE0079 Document _ 

01.02.01.07.02.01.01.01.291 FILE0080 Document 

01.02.01.07.02.01.01.01.292 FILE0081 Document 

01.02.01.07.02.01.01.01.293 FILE0082 Document 

01.02.01.07.02.01.01.01.294 FILE0083 Document 

01.02.01.07.02.01.01.01.295 FILE0084 Document 

01.02.01.07.02.01.01.01.296 FILE0085 Document 

01.02.01.07.02.01.01.01.297 FILE0086 Document 

01.02.01.07.02.01.01.01.298 FILE0087 Document 

01.02.01.07.02.01.01.01.299 FILE0088 Document 

01.02.01.07.02.01.01.01.300 FILE0089 Document 

Objective Reference: A5394793 36 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.01.259 FILE0048 Document 

01.02.01.07.02.01.01.01.260 FILE0049 Document 

01.02.01.07.02.01.01.01.261 FILE0050 Document 

01.02.01.07.02.01.01.01.262 FILE0051 Document 

01.02.01.07.02.01.01.01.263 FILE0052 Document 

01.02.01.07.02.01.01.01.264 FILE0053 Document 

01.02.01.07.02.01.01.01.265 FILE0054 Document 

01.02.01.07.02.01.01.01.266 FILE0055 Document 

01.02.01.07.02.01.01.01.267 FILE0056 Document 

01.02.01.07.02.01.01.01.268 FILE0057 Document 

01.02.01.07.02.01.01.01.269 FILE0058 Document 

01.02.01.07.02.01.01.01.270 FILE0059 Document 

01.02.01.07.02.01.01.01.271 FILE0060 Document 

01.02.01.07.02.01.01.01.272 FILE0061 Document 

01.02.01.07.02.01.01.01.273 FILE0062 Document 

01.02.01.07.02.01.01.01.274 FILE0063 Document 

01.02.01.07.02.01.01.01.275 FILE0064 Document 

01.02.01.07.02.01.01.01.276 FILE0065 Document 

01.02.01.07.02.01.01.01.277 FILE0066 Document 

01.02.01.07.02.01.01.01.278 FILE0067 Document 

01.02.01.07.02.01.01.01.279 FILE0068 Document 

01.02.01.07.02.01.01.01.280 FILE0069 Document 

01.02.01.07.02.01.01.01.281 FILE0070 Document 

01.02.01.07.02.01.01.01.282 FILE0071 Document 

01.02.01.07.02.01.01.01.283 FILE0072 Document 

01.02.01.07.02.01.01.01.284 FILE0073 Document 

01.02.01.07.02.01.01.01.285 FILE0074 Document 

01.02.01.07.02.01.01.01.286 FILE0075 Document 

01.02.01.07.02.01.01.01.287 FILE0076 Document 

01.02.01.07.02.01.01.01.288 FILE0077 Document 

01.02.01.07.02.01.01.01.289 FILE0078 Document 

01.02.01.07.02.01.01.01.290 FILE0079 Document _ 

01.02.01.07.02.01.01.01.291 FILE0080 Document 

01.02.01.07.02.01.01.01.292 FILE0081 Document 

01.02.01.07.02.01.01.01.293 FILE0082 Document 

01.02.01.07.02.01.01.01.294 FILE0083 Document 

01.02.01.07.02.01.01.01.295 FILE0084 Document 

01.02.01.07.02.01.01.01.296 FILE0085 Document 

01.02.01.07.02.01.01.01.297 FILE0086 Document 

01.02.01.07.02.01.01.01.298 FILE0087 Document 

01.02.01.07.02.01.01.01.299 FILE0088 Document 

01.02.01.07.02.01.01.01.300 FILE0089 Document 

Objective Reference: A5394793 36 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



4111. 

GOVERNMENT
W 

I  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.01.301 FILE0090 Document 

01.02.01.07.02.01.01.01.302 FILE0091 Document 

01.02.01.07.02.01.01.01.303 FILE0092 Document 

01.02.01.07.02.01.01.01.304 FILE0093 Document 

01.02.01.07.02.01.01.01.305 FILE0094 Document 

01.02.01.07.02.01.01.01.306 FILE0095 Document 

01.02.01.07.02.01.01.01.307 FILE0096 Document 

01.02.01.07.02.01.01.01.308 FILE0097 Document 

01.02.01.07.02.01.01.01.309 FILE0098 Document 

01.02.01.07.02.01.01.01.310 FILE0099 Document 

01.02.01.07.02.01.01.02 tiff files Folder 

01.02.01.07.02.01.01.02.001 FILE0001 Document 

01.02.01.07.02.01.01.02.002 FILE0002 Document 

01.02.01.07.02.01.01.02.003 FILE0003 Document 

01.02.01.07.02.01.01.02.004 FILE0004 Document 

01.02.01.07.02.01.01.02.005 FILE0005 Document 

01.02.01.07.02.01.01.02.006 FILE0006 Document 

01.02.01.07.02.01.01.02.007 FILE0007 Document 

01.02.01.07.02.01.01.02.008 FILE0008 Document 

01.02.01.07.02.01.01.02.009 FILE0009 Document 

01.02.01.07.02.01.01.02.010 FILE0010 Document 

01.02.01.07.02.01.01.02.011 FILE0100 Document 

01.02.01.07.02.01.01.02.012 FILE0101 Document 

01.02.01.07.02.01.01.02.013 FILE0102 Document 

01.02.01.07.02.01.01.02.014 FILE0103 Document 

01.02.01.07.02.01.01.02.015 F1LE0104 Document 

01.02.01.07.02.01.01.02.016 FILE0105 Document 

01.02.01.07.02.01.01.02.017 FILE0106 Document 

01.02.01.07.02.01.01.02.018 FILE0107 Document 

01.02.01.07.02.01.01.02.019 FILE0108 Document 

01.02.01.07.02.01.01.02.020 FILE0109 Document 

01.02.01.07.02.01.01.02.021 FILE0011 Document 

01.02.01.07.02.01.01.02.022 FILE0110 Document 

01.02.01.07.02.01.01.02.023 FILE0111 Document 

01.02.01.07.02.01.01.02.024 FILE0112 Document 

01.02.01.07.02.01.01.02.025 FILE0113 Document 

01.02.01.07.02.01.01.02.026 FILE0114 Document 

01.02.01.07.02.01.01.02.027 FILE0115 Document 

01.02.01.07.02.01.01.02.028 FILE0116 Document 

01.02.01.07.02.01.01.02.029 FILE0117 Document 

01.02.01.07.02.01.01.02.030 FILE0118 Document 

01.02.01.07.02.01.01.02.031 FILE0119 Document 

Objective Reference: A5394793 37 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

4111. 

GOVERNMENT
W 

I  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.01.301 FILE0090 Document 

01.02.01.07.02.01.01.01.302 FILE0091 Document 

01.02.01.07.02.01.01.01.303 FILE0092 Document 

01.02.01.07.02.01.01.01.304 FILE0093 Document 

01.02.01.07.02.01.01.01.305 FILE0094 Document 

01.02.01.07.02.01.01.01.306 FILE0095 Document 

01.02.01.07.02.01.01.01.307 FILE0096 Document 

01.02.01.07.02.01.01.01.308 FILE0097 Document 

01.02.01.07.02.01.01.01.309 FILE0098 Document 

01.02.01.07.02.01.01.01.310 FILE0099 Document 

01.02.01.07.02.01.01.02 tiff files Folder 

01.02.01.07.02.01.01.02.001 FILE0001 Document 

01.02.01.07.02.01.01.02.002 FILE0002 Document 

01.02.01.07.02.01.01.02.003 FILE0003 Document 

01.02.01.07.02.01.01.02.004 FILE0004 Document 

01.02.01.07.02.01.01.02.005 FILE0005 Document 

01.02.01.07.02.01.01.02.006 FILE0006 Document 

01.02.01.07.02.01.01.02.007 FILE0007 Document 

01.02.01.07.02.01.01.02.008 FILE0008 Document 

01.02.01.07.02.01.01.02.009 FILE0009 Document 

01.02.01.07.02.01.01.02.010 FILE0010 Document 

01.02.01.07.02.01.01.02.011 FILE0100 Document 

01.02.01.07.02.01.01.02.012 FILE0101 Document 

01.02.01.07.02.01.01.02.013 FILE0102 Document 

01.02.01.07.02.01.01.02.014 FILE0103 Document 

01.02.01.07.02.01.01.02.015 F1LE0104 Document 

01.02.01.07.02.01.01.02.016 FILE0105 Document 

01.02.01.07.02.01.01.02.017 FILE0106 Document 

01.02.01.07.02.01.01.02.018 FILE0107 Document 

01.02.01.07.02.01.01.02.019 FILE0108 Document 

01.02.01.07.02.01.01.02.020 FILE0109 Document 

01.02.01.07.02.01.01.02.021 FILE0011 Document 

01.02.01.07.02.01.01.02.022 FILE0110 Document 

01.02.01.07.02.01.01.02.023 FILE0111 Document 

01.02.01.07.02.01.01.02.024 FILE0112 Document 

01.02.01.07.02.01.01.02.025 FILE0113 Document 

01.02.01.07.02.01.01.02.026 FILE0114 Document 

01.02.01.07.02.01.01.02.027 FILE0115 Document 

01.02.01.07.02.01.01.02.028 FILE0116 Document 

01.02.01.07.02.01.01.02.029 FILE0117 Document 

01.02.01.07.02.01.01.02.030 FILE0118 Document 

01.02.01.07.02.01.01.02.031 FILE0119 Document 

Objective Reference: A5394793 37 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.032 FILE0012 Document 

01.02.01.07.02.01.01.02.033 FILE0120 Document 

01.02.01.07.02.01.01.02.034 FILE0121 Document 

01.02.01.07.02.01.01.02.035 FILE0122 Document 

01.02.01.07.02.01.01.02.036 FILE0123 Document 

01.02.01.07.02.01.01.02.037 FILE0124 Document 

01.02.01.07.02.01.01.02.038 FILE0125 Document 

01.02.01.07.02.01.01.02.039 FILE0126 Document 

01.02.01.07.02.01.01.02.040 FILE0127 Document 

01.02.01.07.02.01.01.02.041 FILE0128 Document 

01.02.01.07.02.01.01.02.042 FILE0129 Document 

01.02.01.07.02.01.01.02.043 FILE0013 Document 

01.02.01.07.02.01.01.02.044 FILE0130 Document 

01.02.01.07.02.01.01.02.045 FILE0131 Document 

01.02.01.07.02.01.01.02.046 FILE0132 Document 

01.02.01.07.02.01.01.02.047 FILE0133 Document 

01.02.01.07.02.01.01.02.048 FILE0134 Document 

01.02.01.07.02.01.01.02.049 FILE0135 Document 

01.02.01.07.02.01.01.02.050 FILE0136 Document 

01.02.01.07.02.01.01.02.051 FILE0137 Document 

01.02.01.07.02.01.01.02.052 FILE0138 Document 

01.02.01.07.02.01.01.02.053 FILE0139 Document 

01.02.01.07.02.01.01.02.054 FILE0014 Document 

01.02.01.07.02.01.01.02.055 FILE0140 Document 

01.02.01.07.02.01.01.02.056 FILE0141 Document 

01.02.01.07.02.01.01.02.057 FILE0142 Document 

01.02.01.07.02.01.01.02.058 FILE0143 Document 

01.02.01.07.02.01.01.02.059 FILE0144 Document 

01.02.01.07.02.01.01.02.060 FILE0145 Document 

01.02.01.07.02.01.01.02.061 FILE0146 Document 

01.02.01.07.02.01.01.02.062 FILE0147 Document 

01.02.01.07.02.01.01.02.063 FILE0148 Document 

01.02.01.07.02.01.01.02.064 FILE0149 Document 

01.02.01.07.02.01.01.02.065 FILE0015 Document 

01.02.01.07.02.01.01.02.066 FILE0150 Document 

01.02.01.07.02.01.01.02.067 FILE0151 Document 

01.02.01.07.02.01.01.02.068 FILE0152 Document 

01.02.01.07.02.01.01.02.069 FILE0153 Document 

01.02.01.07.02.01.01.02.070 FILE0154 Document 

01.02.01.07.02.01.01.02.071 FILE0155 Document 

01.02.01.07.02.01.01.02.072 FILE0156 Document 

01.02.01.07.02.01.01.02.073 FILE0157 Document 

Objective Reference: A5394793 38 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.032 FILE0012 Document 

01.02.01.07.02.01.01.02.033 FILE0120 Document 

01.02.01.07.02.01.01.02.034 FILE0121 Document 

01.02.01.07.02.01.01.02.035 FILE0122 Document 

01.02.01.07.02.01.01.02.036 FILE0123 Document 

01.02.01.07.02.01.01.02.037 FILE0124 Document 

01.02.01.07.02.01.01.02.038 FILE0125 Document 

01.02.01.07.02.01.01.02.039 FILE0126 Document 

01.02.01.07.02.01.01.02.040 FILE0127 Document 

01.02.01.07.02.01.01.02.041 FILE0128 Document 

01.02.01.07.02.01.01.02.042 FILE0129 Document 

01.02.01.07.02.01.01.02.043 FILE0013 Document 

01.02.01.07.02.01.01.02.044 FILE0130 Document 

01.02.01.07.02.01.01.02.045 FILE0131 Document 

01.02.01.07.02.01.01.02.046 FILE0132 Document 

01.02.01.07.02.01.01.02.047 FILE0133 Document 

01.02.01.07.02.01.01.02.048 FILE0134 Document 

01.02.01.07.02.01.01.02.049 FILE0135 Document 

01.02.01.07.02.01.01.02.050 FILE0136 Document 

01.02.01.07.02.01.01.02.051 FILE0137 Document 

01.02.01.07.02.01.01.02.052 FILE0138 Document 

01.02.01.07.02.01.01.02.053 FILE0139 Document 

01.02.01.07.02.01.01.02.054 FILE0014 Document 

01.02.01.07.02.01.01.02.055 FILE0140 Document 

01.02.01.07.02.01.01.02.056 FILE0141 Document 

01.02.01.07.02.01.01.02.057 FILE0142 Document 

01.02.01.07.02.01.01.02.058 FILE0143 Document 

01.02.01.07.02.01.01.02.059 FILE0144 Document 

01.02.01.07.02.01.01.02.060 FILE0145 Document 

01.02.01.07.02.01.01.02.061 FILE0146 Document 

01.02.01.07.02.01.01.02.062 FILE0147 Document 

01.02.01.07.02.01.01.02.063 FILE0148 Document 

01.02.01.07.02.01.01.02.064 FILE0149 Document 

01.02.01.07.02.01.01.02.065 FILE0015 Document 

01.02.01.07.02.01.01.02.066 FILE0150 Document 

01.02.01.07.02.01.01.02.067 FILE0151 Document 

01.02.01.07.02.01.01.02.068 FILE0152 Document 

01.02.01.07.02.01.01.02.069 FILE0153 Document 

01.02.01.07.02.01.01.02.070 FILE0154 Document 

01.02.01.07.02.01.01.02.071 FILE0155 Document 

01.02.01.07.02.01.01.02.072 FILE0156 Document 

01.02.01.07.02.01.01.02.073 FILE0157 Document 

Objective Reference: A5394793 38 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.074 FILE0158 Document 

01.02.01.07.02.01.01.02.075 FILE0159 Document 

01.02.01.07.02.01.01.02.076 FILE0016 Document 

01.02.01.07.02.01.01.02.077 FILE0160 Document 

01.02.01.07.02.01.01.02.078 FILE0161 Document 

01.02.01.07.02.01.01.02.079 FILE0162 Document 

01.02.01.07.02.01.01.02.080 FILE0163 Document 

01.02.01.07.02.01.01.02.081 FILE0164 Document 

01.02.01.07.02.01.01.02.082 FILE0165 Document 

01.02.01.07.02.01.01.02.083 FILE0166 Document 

01.02.01.07.02.01.01.02.084 FILE0167 Document 

01.02.01.07.02.01.01.02.085 FILE0168 Document 

01.02.01.07.02.01.01.02.086 FILE0169 Document 

01.02.01.07.02.01.01.02.087 FILE0017 Document 

01.02.01.07.02.01.01.02.088 FILE0170 Document 

01.02.01.07.02.01.01.02.089 FILE0171 Document 

01.02.01.07.02.01.01.02.090 FILE0172 Document 

01.02.01.07.02.01.01.02.091 FILE0173 Document 

01.02.01.07.02.01.01.02.092 FILE0174 Document 

01.02.01.07.02.01.01.02.093 FILE0175 Document 

01.02.01.07.02.01.01.02.094 FILE0176 Document 

01.02.01.07.02.01.01.02.095 FILE0177 Document 

01.02.01.07.02.01.01.02.096 FILE0178 Document 

01.02.01.07.02.01.01.02.097 FILE0179 Document 

01.02.01.07.02.01.01.02.098 FILE0018 Document 

01.02.01.07.02.01.01.02.099 FILE0180 Document 

01.02.01.07.02.01.01.02.100 FILE0181 Document 

01.02.01.07.02.01.01.02.101 FILE0182 Document 

01.02.01.07.02.01.01.02.102 FILE0183 Document 

01.02.01.07.02.01.01.02.103 FILE0184 Document  

01.02.01.07.02.01.01.02.104 FILE0185 Document 

01.02.01.07.02.01.01.02.105 FILE0186 Document  

01.02.01.07.02.01.01.02.106 FILE0187 Document 

01.02.01.07.02.01.01.02.107 FILE0188 Document 

01.02.01.07.02.01.01.02.108 FILE0189 Document 

01.02.01.07.02.01.01.02.109 FILE0019 Document 

01.02.01.07.02.01.01.02.110 FILE0190 Document 

01.02.01.07.02.01.01.02.111 FILE0191 Document 

01.02.01.07.02.01.01.02.112 FILE0192 Document 

01.02.01.07.02.01.01.02.113 FILE0193 Document 

01.02.01.07.02.01.01.02.114 FILE0194 Document 

01.02.01.07.02.01.01.02.115 FILE0195 Document 

Objective Reference: A5394793 39 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.074 FILE0158 Document 

01.02.01.07.02.01.01.02.075 FILE0159 Document 

01.02.01.07.02.01.01.02.076 FILE0016 Document 

01.02.01.07.02.01.01.02.077 FILE0160 Document 

01.02.01.07.02.01.01.02.078 FILE0161 Document 

01.02.01.07.02.01.01.02.079 FILE0162 Document 

01.02.01.07.02.01.01.02.080 FILE0163 Document 

01.02.01.07.02.01.01.02.081 FILE0164 Document 

01.02.01.07.02.01.01.02.082 FILE0165 Document 

01.02.01.07.02.01.01.02.083 FILE0166 Document 

01.02.01.07.02.01.01.02.084 FILE0167 Document 

01.02.01.07.02.01.01.02.085 FILE0168 Document 

01.02.01.07.02.01.01.02.086 FILE0169 Document 

01.02.01.07.02.01.01.02.087 FILE0017 Document 

01.02.01.07.02.01.01.02.088 FILE0170 Document 

01.02.01.07.02.01.01.02.089 FILE0171 Document 

01.02.01.07.02.01.01.02.090 FILE0172 Document 

01.02.01.07.02.01.01.02.091 FILE0173 Document 

01.02.01.07.02.01.01.02.092 FILE0174 Document 

01.02.01.07.02.01.01.02.093 FILE0175 Document 

01.02.01.07.02.01.01.02.094 FILE0176 Document 

01.02.01.07.02.01.01.02.095 FILE0177 Document 

01.02.01.07.02.01.01.02.096 FILE0178 Document 

01.02.01.07.02.01.01.02.097 FILE0179 Document 

01.02.01.07.02.01.01.02.098 FILE0018 Document 

01.02.01.07.02.01.01.02.099 FILE0180 Document 

01.02.01.07.02.01.01.02.100 FILE0181 Document 

01.02.01.07.02.01.01.02.101 FILE0182 Document 

01.02.01.07.02.01.01.02.102 FILE0183 Document 

01.02.01.07.02.01.01.02.103 FILE0184 Document  

01.02.01.07.02.01.01.02.104 FILE0185 Document 

01.02.01.07.02.01.01.02.105 FILE0186 Document  

01.02.01.07.02.01.01.02.106 FILE0187 Document 

01.02.01.07.02.01.01.02.107 FILE0188 Document 

01.02.01.07.02.01.01.02.108 FILE0189 Document 

01.02.01.07.02.01.01.02.109 FILE0019 Document 

01.02.01.07.02.01.01.02.110 FILE0190 Document 

01.02.01.07.02.01.01.02.111 FILE0191 Document 

01.02.01.07.02.01.01.02.112 FILE0192 Document 

01.02.01.07.02.01.01.02.113 FILE0193 Document 

01.02.01.07.02.01.01.02.114 FILE0194 Document 

01.02.01.07.02.01.01.02.115 FILE0195 Document 

Objective Reference: A5394793 39 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



Are 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.116 FILE0196 Document 

01.02.01.07.02.01.01.02.117 FILE0197 Document 

01.02.01.07.02.01.01.02.118 FILE0198 Document 

01.02.01.07.02.01.01.02.119 FILE0199 Document 

01.02.01.07.02.01.01.02.120 FILE0020 Document 

01.02.01.07.02.01.01.02.121 FILE0200 Document 

01.02.01.07.02.01.01.02.122 FILE0201 Document 

01.02.01.07.02.01.01.02.123 FILE0202 Document 

01.02.01.07.02.01.01.02.124 FILE0203 Document 

01.02.01.07.02.01.01.02.125 FILE0204 Document 

01.02.01.07.02.01.01.02.126 FILE0205 Document 

01.02.01.07.02.01.01.02.127 FILE0206 Document 

01.02.01.07.02.01.01.02.128 FILE0207 Document 

01.02.01.07.02.01.01.02.129 FILE0208 Document 

01.02.01.07.02.01.01.02.130 FILE0209 Document 

01.02.01.07.02.01.01.02.131 FILE0021 Document 

01.02.01.07.02.01.01.02.132 FILE0210 Document 

01.02.01.07.02.01.01.02.133 FILE0211 Document 

01.02.01.07.02.01.01.02.134 FILE0212 Document 

01.02.01.07.02.01.01.02.135 FILE0213 Document 

01.02.01.07.02.01.01.02.136 FILE0214 Document 

01.02.01.07.02.01.01.02.137 FILE0215 Document 

01.02.01.07.02.01.01.02.138 FILE0216 Document 

01.02.01.07.02.01.01.02.139 FILE0217 Document 

01.02.01.07.02.01.01.02.140 FILE0218 Document 

01.02.01.07.02.01.01.02.141 FILE0219 Document 

01.02.01.07.02.01.01.02.142 FILE0022 Document 

01.02.01.07.02.01.01.02.143 FILE0220 Document 

01.02.01.07.02.01.01.02.144 FILE0221 Document 

01.02.01.07.02.01.01.02.145 FILE0222 Document 

01.02.01.07.02.01.01.02.146 FILE0223 Document 

01.02.01.07.02.01.01.02.147 FILE0224 Document 

01.02.01.07.02.01.01.02.148 FILE0225 Document 

01.02.01.07.02.01.01.02.149 F1LE0226 Document 

01.02.01.07.02.01.01.02.150 FILE0227 Document 

01.02.01.07.02.01.01.02.151 FILE0228 Document 

01.02.01.07.02.01.01.02.152 FILE0229 Document 

01.02.01.07.02.01.01.02.153 FILE0023 Document 

01.02.01.07.02.01.01.02.154 FILE0230 Document 

01.02.01.07.02.01.01.02.155 FILE0231 Document 

01.02.01.07.02.01.01.02.156 FILE0232 Document 

01.02.01.07.02.01.01.02.157 FILE0233 Document 

Objective Reference: A5394793 40 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

Are 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.116 FILE0196 Document 

01.02.01.07.02.01.01.02.117 FILE0197 Document 

01.02.01.07.02.01.01.02.118 FILE0198 Document 

01.02.01.07.02.01.01.02.119 FILE0199 Document 

01.02.01.07.02.01.01.02.120 FILE0020 Document 

01.02.01.07.02.01.01.02.121 FILE0200 Document 

01.02.01.07.02.01.01.02.122 FILE0201 Document 

01.02.01.07.02.01.01.02.123 FILE0202 Document 

01.02.01.07.02.01.01.02.124 FILE0203 Document 

01.02.01.07.02.01.01.02.125 FILE0204 Document 

01.02.01.07.02.01.01.02.126 FILE0205 Document 

01.02.01.07.02.01.01.02.127 FILE0206 Document 

01.02.01.07.02.01.01.02.128 FILE0207 Document 

01.02.01.07.02.01.01.02.129 FILE0208 Document 

01.02.01.07.02.01.01.02.130 FILE0209 Document 

01.02.01.07.02.01.01.02.131 FILE0021 Document 

01.02.01.07.02.01.01.02.132 FILE0210 Document 

01.02.01.07.02.01.01.02.133 FILE0211 Document 

01.02.01.07.02.01.01.02.134 FILE0212 Document 

01.02.01.07.02.01.01.02.135 FILE0213 Document 

01.02.01.07.02.01.01.02.136 FILE0214 Document 

01.02.01.07.02.01.01.02.137 FILE0215 Document 

01.02.01.07.02.01.01.02.138 FILE0216 Document 

01.02.01.07.02.01.01.02.139 FILE0217 Document 

01.02.01.07.02.01.01.02.140 FILE0218 Document 

01.02.01.07.02.01.01.02.141 FILE0219 Document 

01.02.01.07.02.01.01.02.142 FILE0022 Document 

01.02.01.07.02.01.01.02.143 FILE0220 Document 

01.02.01.07.02.01.01.02.144 FILE0221 Document 

01.02.01.07.02.01.01.02.145 FILE0222 Document 

01.02.01.07.02.01.01.02.146 FILE0223 Document 

01.02.01.07.02.01.01.02.147 FILE0224 Document 

01.02.01.07.02.01.01.02.148 FILE0225 Document 

01.02.01.07.02.01.01.02.149 F1LE0226 Document 

01.02.01.07.02.01.01.02.150 FILE0227 Document 

01.02.01.07.02.01.01.02.151 FILE0228 Document 

01.02.01.07.02.01.01.02.152 FILE0229 Document 

01.02.01.07.02.01.01.02.153 FILE0023 Document 

01.02.01.07.02.01.01.02.154 FILE0230 Document 

01.02.01.07.02.01.01.02.155 FILE0231 Document 

01.02.01.07.02.01.01.02.156 FILE0232 Document 

01.02.01.07.02.01.01.02.157 FILE0233 Document 

Objective Reference: A5394793 40 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.158 FILE0234 Document 

01.02.01.07.02.01.01.02.159 FILE0235 Document 

01.02.01.07.02.01.01.02.160 FILE0236 Document 

01.02.01.07.02.01.01.02.161 FILE0237 Document 

01.02.01.07.02.01.01.02.162 FILE0238 Document 

01.02.01.07.02.01.01.02.163 FILE0239 Document 

01.02.01.07.02.01.01.02.164 FILE0024 Document 

01.02.01.07.02.01.01.02.165 FILE0240 Document 

01.02.01.07.02.01.01.02.166 FILE0241 Document 

01.02.01.07.02.01.01.02.167 FILE0242 Document 

01.02.01.07.02.01.01.02.168 FILE0243 Document 

01.02.01.07.02.01.01.02.169 FILE0244 Document 

01.02.01.07.02.01.01.02.170 FILE0245 Document 

01.02.01.07.02.01.01.02.171 FILE0246 Document 

01.02.01.07.02.01.01.02.172 FILE0247 Document 

01.02.01.07.02.01.01.02.173 FILE0248 Document 

01.02.01.07.02.01.01.02.174 FILE0249 Document 

01.02.01.07.02.01.01.02.175 FILE0025 Document 

01.02.01.07.02.01.01.02.176 FILE0250 Document 

01.02.01.07.02.01.01.02.177 FILE0251 Document 

01.02.01.07.02.01.01.02.178 FILE0252 Document 

01.02.01.07.02.01.01.02.179 FILE0253 Document 

01.02.01.07.02.01.01.02.180 FILE0254 Document 

01.02.01.07.02.01.01.02.181 FILE0255 Document 

01.02.01.07.02.01.01.02.182 FILE0256 Document 

01.02.01.07.02.01.01.02.183 FILE0257 Document 

01.02.01.07.02.01.01.02.184 FILE0258 Document 

01.02.01.07.02.01.01.02.185 FILE0259 Document 

01.02.01.07.02.01.01.02.186 FILE0026 Document 

01.02.01.07.02.01.01.02.187 FILE0260 Document 

01.02.01.07.02.01.01.02.188 FILE0261 Document 

01.02.01.07.02.01.01.02.189 FILE0262 Document 

01.02.01.07.02.01.01.02.190 FILE0263 Document 

01.02.01.07.02.01.01.02.191 FILE0264 Document 

01.02.01.07.02.01.01.02.192 FILE0265 Document 

01.02.01.07.02.01.01.02.193 FILE0266 Document 

01.02.01.07.02.01.01.02.194 FILE0267 Document 

01.02.01.07.02.01.01.02.195 FILE0268 Document 

01.02.01.07.02.01.01.02.196 FILE0269 Document 

01.02.01.07.02.01.01.02.197 FILE0027 Document 

01.02.01.07.02.01.01.02.198 FILE0270 Document 

01.02.01.07.02.01.01.02.199 FILE0271 Document 

Objective Reference: A5394793 41 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.158 FILE0234 Document 

01.02.01.07.02.01.01.02.159 FILE0235 Document 

01.02.01.07.02.01.01.02.160 FILE0236 Document 

01.02.01.07.02.01.01.02.161 FILE0237 Document 

01.02.01.07.02.01.01.02.162 FILE0238 Document 

01.02.01.07.02.01.01.02.163 FILE0239 Document 

01.02.01.07.02.01.01.02.164 FILE0024 Document 

01.02.01.07.02.01.01.02.165 FILE0240 Document 

01.02.01.07.02.01.01.02.166 FILE0241 Document 

01.02.01.07.02.01.01.02.167 FILE0242 Document 

01.02.01.07.02.01.01.02.168 FILE0243 Document 

01.02.01.07.02.01.01.02.169 FILE0244 Document 

01.02.01.07.02.01.01.02.170 FILE0245 Document 

01.02.01.07.02.01.01.02.171 FILE0246 Document 

01.02.01.07.02.01.01.02.172 FILE0247 Document 

01.02.01.07.02.01.01.02.173 FILE0248 Document 

01.02.01.07.02.01.01.02.174 FILE0249 Document 

01.02.01.07.02.01.01.02.175 FILE0025 Document 

01.02.01.07.02.01.01.02.176 FILE0250 Document 

01.02.01.07.02.01.01.02.177 FILE0251 Document 

01.02.01.07.02.01.01.02.178 FILE0252 Document 

01.02.01.07.02.01.01.02.179 FILE0253 Document 

01.02.01.07.02.01.01.02.180 FILE0254 Document 

01.02.01.07.02.01.01.02.181 FILE0255 Document 

01.02.01.07.02.01.01.02.182 FILE0256 Document 

01.02.01.07.02.01.01.02.183 FILE0257 Document 

01.02.01.07.02.01.01.02.184 FILE0258 Document 

01.02.01.07.02.01.01.02.185 FILE0259 Document 

01.02.01.07.02.01.01.02.186 FILE0026 Document 

01.02.01.07.02.01.01.02.187 FILE0260 Document 

01.02.01.07.02.01.01.02.188 FILE0261 Document 

01.02.01.07.02.01.01.02.189 FILE0262 Document 

01.02.01.07.02.01.01.02.190 FILE0263 Document 

01.02.01.07.02.01.01.02.191 FILE0264 Document 

01.02.01.07.02.01.01.02.192 FILE0265 Document 

01.02.01.07.02.01.01.02.193 FILE0266 Document 

01.02.01.07.02.01.01.02.194 FILE0267 Document 

01.02.01.07.02.01.01.02.195 FILE0268 Document 

01.02.01.07.02.01.01.02.196 FILE0269 Document 

01.02.01.07.02.01.01.02.197 FILE0027 Document 

01.02.01.07.02.01.01.02.198 FILE0270 Document 

01.02.01.07.02.01.01.02.199 FILE0271 Document 

Objective Reference: A5394793 41 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



14/4".k 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.200 FILE0272 Document 

01.02.01.07.02.01.01.02.201 FILE0273 Document 

01.02.01.07.02.01.01.02.202 FILE0274 Document 

01.02.01.07.02.01.01.02.203 FILE0275 Document 

01.02.01.07.02.01.01.02.204 FILE0276 Document 

01.02.01.07.02.01.01.02.205 FILE0277 Document 

01.02.01.07.02.01.01.02.206 FILE0278 Document 

01.02.01.07.02.01.01.02.207 FILE0279 Document 

01.02.01.07.02.01.01.02.208 FILE0028 Document 

01.02.01.07.02.01.01.02.209 FILE0280 Document 

01.02.01.07.02.01.01.02.210 FILE0281 Document 

01.02.01.07.02.01.01.02.211 FILE0282 Document 

01.02.01.07.02.01.01.02.212 FILE0283 Document 

01.02.01.07.02.01.01.02.213 FILE0284 Document 

01.02.01.07.02.01.01.02.214 FILE0285 Document 

01.02.01.07.02.01.01.02.215 FILE0286 Document 

01.02.01.07.02.01.01.02.216 FILE0287 Document 

01.02.01.07.02.01.01.02.217 FILE0288 Document 

01.02.01.07.02.01.01.02.218 FILE0289 Document 

01.02.01.07.02.01.01.02.219 FILE0029 Document 

01.02.01.07.02.01.01.02.220 FILE0290 Document 

01.02.01.07.02.01.01.02.221 FILE0291 Document 

01.02.01.07.02.01.01.02.222 FILE0292 Document 

01.02.01.07.02.01.01.02.223 FILE0293 Document 

01.02.01.07.02.01.01.02.224 FILE0294 Document 

01.02.01.07.02.01.01.02.225 FILE0295 Document 

01.02.01.07.02.01.01.02.226 FILE0296 Document 

01.02.01.07.02.01.01.02.227 FILE0297 Document 

01.02.01.07.02.01.01.02.228 FILE0298 Document 

01.02.01.07.02.01.01.02.229 FILE0299 Document 

01.02.01.07.02.01.01.02.230 FILE0030 Document 

01.02.01.07.02.01.01.02.231 FILE0300 Document 

01.02.01.07.02.01.01.02.232 FILE0301 Document 

01.02.01.07.02.01.01.02.233 FILE0302 Document 

01.02.01.07.02.01.01.02.234 FILE0303 Document 

01.02.01.07.02.01.01.02.235 FILE0304 Document 

01.02.01.07.02.01.01.02.236 FILE0305 Document 

01.02.01.07.02.01.01.02.237 FILE0306 Document 

01.02.01.07.02.01.01.02.238 FILE0307 Document 

01.02.01.07.02.01.01.02.239 FILE0308 Document 

01.02.01.07.02.01.01.02.240 FILE0309 Document 

01.02.01.07.02.01.01.02.241 FILE0031 Document 

Objective Reference: A5394793 42 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

14/4".k 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.200 FILE0272 Document 

01.02.01.07.02.01.01.02.201 FILE0273 Document 

01.02.01.07.02.01.01.02.202 FILE0274 Document 

01.02.01.07.02.01.01.02.203 FILE0275 Document 

01.02.01.07.02.01.01.02.204 FILE0276 Document 

01.02.01.07.02.01.01.02.205 FILE0277 Document 

01.02.01.07.02.01.01.02.206 FILE0278 Document 

01.02.01.07.02.01.01.02.207 FILE0279 Document 

01.02.01.07.02.01.01.02.208 FILE0028 Document 

01.02.01.07.02.01.01.02.209 FILE0280 Document 

01.02.01.07.02.01.01.02.210 FILE0281 Document 

01.02.01.07.02.01.01.02.211 FILE0282 Document 

01.02.01.07.02.01.01.02.212 FILE0283 Document 

01.02.01.07.02.01.01.02.213 FILE0284 Document 

01.02.01.07.02.01.01.02.214 FILE0285 Document 

01.02.01.07.02.01.01.02.215 FILE0286 Document 

01.02.01.07.02.01.01.02.216 FILE0287 Document 

01.02.01.07.02.01.01.02.217 FILE0288 Document 

01.02.01.07.02.01.01.02.218 FILE0289 Document 

01.02.01.07.02.01.01.02.219 FILE0029 Document 

01.02.01.07.02.01.01.02.220 FILE0290 Document 

01.02.01.07.02.01.01.02.221 FILE0291 Document 

01.02.01.07.02.01.01.02.222 FILE0292 Document 

01.02.01.07.02.01.01.02.223 FILE0293 Document 

01.02.01.07.02.01.01.02.224 FILE0294 Document 

01.02.01.07.02.01.01.02.225 FILE0295 Document 

01.02.01.07.02.01.01.02.226 FILE0296 Document 

01.02.01.07.02.01.01.02.227 FILE0297 Document 

01.02.01.07.02.01.01.02.228 FILE0298 Document 

01.02.01.07.02.01.01.02.229 FILE0299 Document 

01.02.01.07.02.01.01.02.230 FILE0030 Document 

01.02.01.07.02.01.01.02.231 FILE0300 Document 

01.02.01.07.02.01.01.02.232 FILE0301 Document 

01.02.01.07.02.01.01.02.233 FILE0302 Document 

01.02.01.07.02.01.01.02.234 FILE0303 Document 

01.02.01.07.02.01.01.02.235 FILE0304 Document 

01.02.01.07.02.01.01.02.236 FILE0305 Document 

01.02.01.07.02.01.01.02.237 FILE0306 Document 

01.02.01.07.02.01.01.02.238 FILE0307 Document 

01.02.01.07.02.01.01.02.239 FILE0308 Document 

01.02.01.07.02.01.01.02.240 FILE0309 Document 

01.02.01.07.02.01.01.02.241 FILE0031 Document 

Objective Reference: A5394793 42 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.02.242 FILE0310 Document 

01.02.01.07.02.01.01.02.243 FILE0032 Document 

01.02.01.07.02.01.01.02.244 FILE0033 Document 

01.02.01.07.02.01.01.02.245 FILE0034 Document 

01.02.01.07.02.01.01.02.246 FILE0035 Document 

01.02.01.07.02.01.01.02.247 FILE0036 Document 

01.02.01.07.02.01.01.02.248 FILE0037 Document 

01.02.01.07.02.01.01.02.249 FILE0038 Document 

01.02.01.07.02.01.01.02.250 FILE0039 Document 

01.02.01.07.02.01.01.02.251 FILE0040 Document 

01.02.01.07.02.01.01.02.252 FILE0041 Document 

01.02.01.07.02.01.01.02.253 FILE0042 Document 

01.02.01.07.02.01.01.02.254 FILE0043 Document 

01.02.01.07.02.01.01.02.255 FILE0044 Document 

01.02.01.07.02.01.01.02.256 FILE0045 Document 

01.02.01.07.02.01.01.02.257 FILE0046 Document 

01.02.01.07.02.01.01.02.258 FILE0047 Document 

01.02.01.07.02.01.01.02.259 FILE0048 Document 

01.02.01.07.02.01.01.02.260 FILE0049 Document 

01.02.01.07.02.01.01.02.261 FILE0050 Document 

01.02.01.07.02.01.01.02.262 FILE0051 Document 

01.02.01.07.02.01.01.02.263 FILE0052 Document 

01.02.01.07.02.01.01.02.264 FILE0053 Document 

01.02.01.07.02.01.01.02.265 FILE0054 Document 

01.02.01.07.02.01.01.02.266 FILE0055 Document 

01.02.01.07.02.01.01.02.267 FILE0056 Document 

01.02.01.07.02.01.01.02.268 FILE0057 Document 

01.02.01.07.02.01.01.02.269 FILE0058 Document 

01.02.01.07.02.01.01.02.270 FILE0059 Document 

01.02.01.07.02.01.01.02.271 FILE0060 Document 

01.02.01.07.02.01.01.02.272 FILE0061 Document 

01.02.01.07.02.01.01.02.273 FILE0062 Document 

01.02.01.07.02.01.01.02.274 FILE0063 Document 

01.02.01.07.02.01.01.02.275 FILE0064 Document 

01.02.01.07.02.01.01.02.276 FILE0065 Document 

01.02.01.07.02.01.01.02.277 FILE0066 Document 

01.02.01.07.02.01.01.02.278 FILE0067 Document 

01.02.01.07.02.01.01.02.279 FILE0068 Document 

01.02.01.07.02.01.01.02.280 FILE0069 Document 

01.02.01.07.02.01.01.02.281 FILE0070 Document 

01.02.01.07.02.01.01.02.282 FILE0071 Document 

01.02.01.07.02.01.01.02.283 FILE0072 Document 

Objective Reference: A5394793 43 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.01.02.242 FILE0310 Document 

01.02.01.07.02.01.01.02.243 FILE0032 Document 

01.02.01.07.02.01.01.02.244 FILE0033 Document 

01.02.01.07.02.01.01.02.245 FILE0034 Document 

01.02.01.07.02.01.01.02.246 FILE0035 Document 

01.02.01.07.02.01.01.02.247 FILE0036 Document 

01.02.01.07.02.01.01.02.248 FILE0037 Document 

01.02.01.07.02.01.01.02.249 FILE0038 Document 

01.02.01.07.02.01.01.02.250 FILE0039 Document 

01.02.01.07.02.01.01.02.251 FILE0040 Document 

01.02.01.07.02.01.01.02.252 FILE0041 Document 

01.02.01.07.02.01.01.02.253 FILE0042 Document 

01.02.01.07.02.01.01.02.254 FILE0043 Document 

01.02.01.07.02.01.01.02.255 FILE0044 Document 

01.02.01.07.02.01.01.02.256 FILE0045 Document 

01.02.01.07.02.01.01.02.257 FILE0046 Document 

01.02.01.07.02.01.01.02.258 FILE0047 Document 

01.02.01.07.02.01.01.02.259 FILE0048 Document 

01.02.01.07.02.01.01.02.260 FILE0049 Document 

01.02.01.07.02.01.01.02.261 FILE0050 Document 

01.02.01.07.02.01.01.02.262 FILE0051 Document 

01.02.01.07.02.01.01.02.263 FILE0052 Document 

01.02.01.07.02.01.01.02.264 FILE0053 Document 

01.02.01.07.02.01.01.02.265 FILE0054 Document 

01.02.01.07.02.01.01.02.266 FILE0055 Document 

01.02.01.07.02.01.01.02.267 FILE0056 Document 

01.02.01.07.02.01.01.02.268 FILE0057 Document 

01.02.01.07.02.01.01.02.269 FILE0058 Document 

01.02.01.07.02.01.01.02.270 FILE0059 Document 

01.02.01.07.02.01.01.02.271 FILE0060 Document 

01.02.01.07.02.01.01.02.272 FILE0061 Document 

01.02.01.07.02.01.01.02.273 FILE0062 Document 

01.02.01.07.02.01.01.02.274 FILE0063 Document 

01.02.01.07.02.01.01.02.275 FILE0064 Document 

01.02.01.07.02.01.01.02.276 FILE0065 Document 

01.02.01.07.02.01.01.02.277 FILE0066 Document 

01.02.01.07.02.01.01.02.278 FILE0067 Document 

01.02.01.07.02.01.01.02.279 FILE0068 Document 

01.02.01.07.02.01.01.02.280 FILE0069 Document 

01.02.01.07.02.01.01.02.281 FILE0070 Document 

01.02.01.07.02.01.01.02.282 FILE0071 Document 

01.02.01.07.02.01.01.02.283 FILE0072 Document 

Objective Reference: A5394793 43 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.284 FILE0073 Document 

01.02.01.07.02.01.01.02.285 FILE0074 Document 

01.02.01.07.02.01.01.02.286 FILE0075 Document 

01.02.01.07.02.01.01.02.287 FILE0076 Document 

01.02.01.07.02.01.01.02.288 FILE0077 Document 

01.02.01.07.02.01.01.02.289 FILE0078 Document 

01.02.01.07.02.01.01.02.290 FILE0079 Document 

01.02.01.07.02.01.01.02.291 FILE0080 Document 

01.02.01.07.02.01.01.02.292 FILE0081 Document 

01.02.01.07.02.01.01.02.293 FILE0082 Document 

01.02.01.07.02.01.01.02.294 FILE0083 Document 

01.02.01.07.02.01.01.02.295 FILE0084 Document 

01.02.01.07.02.01.01.02.296 FILE0085 Document 

01.02.01.07.02.01.01.02.297 FILE0086 Document 

01.02.01.07.02.01.01.02.298 FILE0087 Document 

01.02.01.07.02.01.01.02.299 FILE0088 Document 

01.02.01.07.02.01.01.02.300 FILE0089 Document 

01.02.01.07.02.01.01.02.301 FILE0090 Document 

01.02.01.07.02.01.01.02.302 FILE0091 Document 

01.02.01.07.02.01.01.02.303 FILE0092 Document 

01.02.01.07.02.01.01.02.304 FILE0093 Document 

01.02.01.07.02.01.01.02.305 FILE0094 Document 

01.02.01.07.02.01.01.02.306 FILE0095 Document 

01.02.01.07.02.01.01.02.307 FILE0096 Document 

01.02.01.07.02.01.01.02.308 FILE0097 Document 

01.02.01.07.02.01.01.02.309 FILE0098 Document 

01.02.01.07.02.01.01.02.310 FILE0099 Document 

01.02.01.07.02.01.02 existing-optional floor plans Folder 

01.02.01.07.02.01.02.01 j-peg A3 Folder 

01.02.01.07.02.01.02.01.01 00000001 Document 

01.02.01.07.02.01.02.01.02 00000002 Document 

01.02.01.07.02.01.02.01.03 00000003 Document 

01.02.01.07.02.01.02.01.04 00000004 Document 

01.02.01.07.02.01.02.01.05 00000005 Document 

01.02.01.07.02.01.02.01.06 00000006 Document 

01.02.01.07.02.01.02.01.07 00000007 Document 

01.02.01.07.02.01.02.01.08 00000008 Document 

01.02.01.07.02.01.02.01.09 00000009 Document 

01.02.01.07.02.01.02.01.10 00000010 Document 

01.02.01.07.02.01.02.01.11 00000011 Document 

01.02.01.07.02.01.02.01.12 00000012 Document 

01.02.01.07.02.01.02.01.13 00000013 Document 

Objective Reference: A5394793 44 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.07.02.01.01.02.284 FILE0073 Document 

01.02.01.07.02.01.01.02.285 FILE0074 Document 

01.02.01.07.02.01.01.02.286 FILE0075 Document 

01.02.01.07.02.01.01.02.287 FILE0076 Document 

01.02.01.07.02.01.01.02.288 FILE0077 Document 

01.02.01.07.02.01.01.02.289 FILE0078 Document 

01.02.01.07.02.01.01.02.290 FILE0079 Document 

01.02.01.07.02.01.01.02.291 FILE0080 Document 

01.02.01.07.02.01.01.02.292 FILE0081 Document 

01.02.01.07.02.01.01.02.293 FILE0082 Document 

01.02.01.07.02.01.01.02.294 FILE0083 Document 

01.02.01.07.02.01.01.02.295 FILE0084 Document 

01.02.01.07.02.01.01.02.296 FILE0085 Document 

01.02.01.07.02.01.01.02.297 FILE0086 Document 

01.02.01.07.02.01.01.02.298 FILE0087 Document 

01.02.01.07.02.01.01.02.299 FILE0088 Document 

01.02.01.07.02.01.01.02.300 FILE0089 Document 

01.02.01.07.02.01.01.02.301 FILE0090 Document 

01.02.01.07.02.01.01.02.302 FILE0091 Document 

01.02.01.07.02.01.01.02.303 FILE0092 Document 

01.02.01.07.02.01.01.02.304 FILE0093 Document 

01.02.01.07.02.01.01.02.305 FILE0094 Document 

01.02.01.07.02.01.01.02.306 FILE0095 Document 

01.02.01.07.02.01.01.02.307 FILE0096 Document 

01.02.01.07.02.01.01.02.308 FILE0097 Document 

01.02.01.07.02.01.01.02.309 FILE0098 Document 

01.02.01.07.02.01.01.02.310 FILE0099 Document 

01.02.01.07.02.01.02 existing-optional floor plans Folder 

01.02.01.07.02.01.02.01 j-peg A3 Folder 

01.02.01.07.02.01.02.01.01 00000001 Document 

01.02.01.07.02.01.02.01.02 00000002 Document 

01.02.01.07.02.01.02.01.03 00000003 Document 

01.02.01.07.02.01.02.01.04 00000004 Document 

01.02.01.07.02.01.02.01.05 00000005 Document 

01.02.01.07.02.01.02.01.06 00000006 Document 

01.02.01.07.02.01.02.01.07 00000007 Document 

01.02.01.07.02.01.02.01.08 00000008 Document 

01.02.01.07.02.01.02.01.09 00000009 Document 

01.02.01.07.02.01.02.01.10 00000010 Document 

01.02.01.07.02.01.02.01.11 00000011 Document 

01.02.01.07.02.01.02.01.12 00000012 Document 

01.02.01.07.02.01.02.01.13 00000013 Document 

Objective Reference: A5394793 44 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.02.01.14 00000014 Document 

01.02.01.07.02.01.02.01.15 00000015 Document 

01.02.01.07.02.01.02.01.16 00000016 Document 

01.02.01.07.02.01.02.01.17 00000017 Document 

01.02.01.07.02.01.02.02 pdf files Folder 

01.02.01.07.02.01.02.02.01 00000001 Document 

01.02.01.07.02.01.02.02.02 00000002 Document 

01.02.01.07.02.01.02.02.03 00000003 Document 

01.02.01.07.02.01.02.02.04 00000004 Document 

01.02.01.07.02.01.02.02.05 00000005 Document 

01.02.01.07.02.01.02.02.06 00000006 Document 

01.02.01.07.02.01.02.02.07 00000007 Document 

01.02.01.07.02.01.02.02.08 00000008 Document 

01.02.01.07.02.01.02.02.09 00000009 Document 

01.02.01.07.02.01.02.02.10 00000010 Document 

01.02.01.07.02.01.02.02.11 00000011 Document 

01.02.01.07.02.01.02.02.12 00000012 Document 

01.02.01.07.02.01.02.02.13 00000013 Document 

01.02.01.07.02.01.02.02.14 00000014 Document 

01.02.01.07.02.01.02.02.15 00000015 Document 

01.02.01.07.02.01.02.02.16 00000016 Document 

01.02.01.07.02.01.02.02.17 00000017 Document 

01.02.01.07.02.01.03 fire protection Folder 

01.02.01.07.02.01.03.01 pdf files Folder 

01.02.01.07.02.01.03.01.01 FILE0001 Document 

01.02.01.07.02.01.03.01.02 FILE0002 Document 

01.02.01.07.02.01.03.01.03 FILE0003 Document 

01.02.01.07.02.01.03.01.04 FILE0004 Document 

01.02.01.07.02.01.03.01.05 FILE0005 Document 

01.02.01.07.02.01.03.01.06 FILE0006 Document 

01.02.01.07.02.01.03.01.07 FILE0007 Document 

01.02.01.07.02.01.03.01.08 FILE0008 Document 

01.02.01.07.02.01.03.01.09 FILE0009 Document 

01.02.01.07.02.01.03.01.10 FILE0010 Document 

01.02.01.07.02.01.03.02 SmokeDetectorUpgrade.2008 Folder 

01.02.01.07.02.01.03.02.01 B01 Document 

01.02.01.07.02.01.03.02.02 B01 Document 

01.02.01.07.02.01.03.02.03 FOO Document 

01.02.01.07.02.01.03.02.04 FOO Document 

01.02.01.07.02.01.03.02.05 FO1 Document 

01.02.01.07.02.01.03.02.06 FO1 Document 

01.02.01.07.02.01.03.02.07 F02 Document 

Objective Reference: A5394793 45 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.02.01.14 00000014 Document 

01.02.01.07.02.01.02.01.15 00000015 Document 

01.02.01.07.02.01.02.01.16 00000016 Document 

01.02.01.07.02.01.02.01.17 00000017 Document 

01.02.01.07.02.01.02.02 pdf files Folder 

01.02.01.07.02.01.02.02.01 00000001 Document 

01.02.01.07.02.01.02.02.02 00000002 Document 

01.02.01.07.02.01.02.02.03 00000003 Document 

01.02.01.07.02.01.02.02.04 00000004 Document 

01.02.01.07.02.01.02.02.05 00000005 Document 

01.02.01.07.02.01.02.02.06 00000006 Document 

01.02.01.07.02.01.02.02.07 00000007 Document 

01.02.01.07.02.01.02.02.08 00000008 Document 

01.02.01.07.02.01.02.02.09 00000009 Document 

01.02.01.07.02.01.02.02.10 00000010 Document 

01.02.01.07.02.01.02.02.11 00000011 Document 

01.02.01.07.02.01.02.02.12 00000012 Document 

01.02.01.07.02.01.02.02.13 00000013 Document 

01.02.01.07.02.01.02.02.14 00000014 Document 

01.02.01.07.02.01.02.02.15 00000015 Document 

01.02.01.07.02.01.02.02.16 00000016 Document 

01.02.01.07.02.01.02.02.17 00000017 Document 

01.02.01.07.02.01.03 fire protection Folder 

01.02.01.07.02.01.03.01 pdf files Folder 

01.02.01.07.02.01.03.01.01 FILE0001 Document 

01.02.01.07.02.01.03.01.02 FILE0002 Document 

01.02.01.07.02.01.03.01.03 FILE0003 Document 

01.02.01.07.02.01.03.01.04 FILE0004 Document 

01.02.01.07.02.01.03.01.05 FILE0005 Document 

01.02.01.07.02.01.03.01.06 FILE0006 Document 

01.02.01.07.02.01.03.01.07 FILE0007 Document 

01.02.01.07.02.01.03.01.08 FILE0008 Document 

01.02.01.07.02.01.03.01.09 FILE0009 Document 

01.02.01.07.02.01.03.01.10 FILE0010 Document 

01.02.01.07.02.01.03.02 SmokeDetectorUpgrade.2008 Folder 

01.02.01.07.02.01.03.02.01 B01 Document 

01.02.01.07.02.01.03.02.02 B01 Document 

01.02.01.07.02.01.03.02.03 FOO Document 

01.02.01.07.02.01.03.02.04 FOO Document 

01.02.01.07.02.01.03.02.05 FO1 Document 

01.02.01.07.02.01.03.02.06 FO1 Document 

01.02.01.07.02.01.03.02.07 F02 Document 

Objective Reference: A5394793 45 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



4, A. 
NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.03.02.08 F02 Document 

01.02.01.07.02.01.03.02.09 F03 Document 

01.02.01.07.02.01.03.02.10 F03 Document 

01.02.01.07.02.01.03.02.11 F04 Document 

01.02.01.07.02.01.03.02.12 F04 Document 

01.02.01.07.02.01.03.02.13 F05 Document 

01.02.01.07.02.01.03.02.14 F05 Document 

01.02.01.07.02.01.03.02.15 F06 Document 

01.02.01.07.02.01.03.02.16 F06 Document 

01.02.01.07.02.01.03.02.17 F07 Document 

01.02.01.07.02.01.03.02.18 F07 Document 

01.02.01.07.02.01.03.03 tiff files Folder 

01.02.01.07.02.01.03.03.01 FILE0001 Document 

01.02.01.07.02.01.03.03.02 FILE0002 Document 

01.02.01.07.02.01.03.03.03 FILE0003 Document 

01.02.01.07.02.01.03.03.04 FILE0004 Document 

01.02.01.07.02.01.03.03.05 FILE0005 Document 

01.02.01.07.02.01.03.03.06 FILE0006 Document 

01.02.01.07.02.01.03.03.07 FILE0007 Document 

01.02.01.07.02.01.03.03.08 FILE0008 Document 

01.02.01.07.02.01.03.03.09 FILE0009 Document 

01.02.01.07.02.01.03.03.10 FILE0010 Document 

01.02.01.07.02.01.04 hydraulics Folder 

01.02.01.07.02.01.04.01 pdf files Folder 

01.02.01.07.02.01.04.01.01 FILE0001 Document 

01.02.01.07.02.01.04.01.02 FILE0002 Document 

01.02.01.07.02.01.04.01.03 FILE0003 Document 

01.02.01.07.02.01.04.01.04 FILE0004 Document 

01.02.01.07.02.01.04.01.05 FILE0005 Document 

01.02.01.07.02.01.04.01.06 FILE0006 Document 

01.02.01.07.02.01.04.01.07 FILE0007 Document 

01.02.01.07.02.01.04.01.08 FILE0008 Document 

01.02.01.07.02.01.04.01.09 FILE0009 Document 

01.02.01.07.02.01.04.01.10 FILE0010 Document 

01.02.01.07.02.01.04.01.11 FILE0011 Document 

01.02.01.07.02.01.04.01.12 FILE0012 Document 

01.02.01.07.02.01.04.01.13 FILE0013 Document  

01.02.01.07.02.01.04.01.14 FILE0014 Document 

01.02.01.07.02.01.04.01.15 FILE0015 Document 

01.02.01.07.02.01.04.01.16 FILE0016 Document  

01.02.01.07.02.01.04.01.17 FILE0017 Document  

01.02.01.07.02.01.04.01.18 FILE0018 Document 

Objective Reference: A5394793 46 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

4, A. 
NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.03.02.08 F02 Document 

01.02.01.07.02.01.03.02.09 F03 Document 

01.02.01.07.02.01.03.02.10 F03 Document 

01.02.01.07.02.01.03.02.11 F04 Document 

01.02.01.07.02.01.03.02.12 F04 Document 

01.02.01.07.02.01.03.02.13 F05 Document 

01.02.01.07.02.01.03.02.14 F05 Document 

01.02.01.07.02.01.03.02.15 F06 Document 

01.02.01.07.02.01.03.02.16 F06 Document 

01.02.01.07.02.01.03.02.17 F07 Document 

01.02.01.07.02.01.03.02.18 F07 Document 

01.02.01.07.02.01.03.03 tiff files Folder 

01.02.01.07.02.01.03.03.01 FILE0001 Document 

01.02.01.07.02.01.03.03.02 FILE0002 Document 

01.02.01.07.02.01.03.03.03 FILE0003 Document 

01.02.01.07.02.01.03.03.04 FILE0004 Document 

01.02.01.07.02.01.03.03.05 FILE0005 Document 

01.02.01.07.02.01.03.03.06 FILE0006 Document 

01.02.01.07.02.01.03.03.07 FILE0007 Document 

01.02.01.07.02.01.03.03.08 FILE0008 Document 

01.02.01.07.02.01.03.03.09 FILE0009 Document 

01.02.01.07.02.01.03.03.10 FILE0010 Document 

01.02.01.07.02.01.04 hydraulics Folder 

01.02.01.07.02.01.04.01 pdf files Folder 

01.02.01.07.02.01.04.01.01 FILE0001 Document 

01.02.01.07.02.01.04.01.02 FILE0002 Document 

01.02.01.07.02.01.04.01.03 FILE0003 Document 

01.02.01.07.02.01.04.01.04 FILE0004 Document 

01.02.01.07.02.01.04.01.05 FILE0005 Document 

01.02.01.07.02.01.04.01.06 FILE0006 Document 

01.02.01.07.02.01.04.01.07 FILE0007 Document 

01.02.01.07.02.01.04.01.08 FILE0008 Document 

01.02.01.07.02.01.04.01.09 FILE0009 Document 

01.02.01.07.02.01.04.01.10 FILE0010 Document 

01.02.01.07.02.01.04.01.11 FILE0011 Document 

01.02.01.07.02.01.04.01.12 FILE0012 Document 

01.02.01.07.02.01.04.01.13 FILE0013 Document  

01.02.01.07.02.01.04.01.14 FILE0014 Document 

01.02.01.07.02.01.04.01.15 FILE0015 Document 

01.02.01.07.02.01.04.01.16 FILE0016 Document  

01.02.01.07.02.01.04.01.17 FILE0017 Document  

01.02.01.07.02.01.04.01.18 FILE0018 Document 

Objective Reference: A5394793 46 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.04.01.19 FILE0019 Document 

01.02.01.07.02.01.04.01.20 FILE0020 Document 

01.02.01.07.02.01.04.01.21 FILE0021 Document 

01.02.01.07.02.01.04.02 tiff files Folder 

01.02.01.07.02.01.04.02.01 FILE0001 Document 

01.02.01.07.02.01.04.02.02 FILE0002 Document 

01.02.01.07.02.01.04.02.03 FILE0003 Document 

01.02.01.07.02.01.04.02.04 FILE0004 Document 

01.02.01.07.02.01.04.02.05 FILE0005 Document 

01.02.01.07.02.01.04.02.06 FILE0006 Document 

01.02.01.07.02.01.04.02.07 FILE0007 Document 

01.02.01.07.02.01.04.02.08 FILE0008 Document 

01.02.01.07.02.01.04.02.09 FILE0009 Document 

01.02.01.07.02.01.04.02.10 FILE0010 Document 

01.02.01.07.02.01.04.02.11 FILE0011 Document 

01.02.01.07.02.01.04.02.12 FILE0012 Document 

01.02.01.07.02.01.04.02.13 FILE0013 Document 

01.02.01.07.02.01.04.02.14 FILE0014 Document 

01.02.01.07.02.01.04.02.15 FILE0015 Document 

01.02.01.07.02.01.04.02.16 FILE0016 Document 

01.02.01.07.02.01.04.02.17 FILE0017 Document 

01.02.01.07.02.01.04.02.18 FILE0018 Document 

01.02.01.07.02.01.04.02.19 FILE0019 Document 

01.02.01.07.02.01.04.02.20 FILE0020 Document 

01.02.01.07.02.01.04.02.21 FILE0021 Document 

01.02.01.07.02.01.05 mechanical Folder 

01.02.01.07.02.01.05.01 pdf files Folder 

01.02.01.07.02.01.05.01.01 FILE0001 Document 

01.02.01.07.02.01.05.01.02 FILE0002 Document 

01.02.01.07.02.01.05.01.03 FILE0003 Document 

01.02.01.07.02.01.05.01.04 FILE0004 Document 

01.02.01.07.02.01.05.01.05 FILE0005 Document 

01.02.01.07.02.01.05.01.06 FILE0006 Document 

01.02.01.07.02.01.05.01.07 FILE0007 Document 

01.02.01.07.02.01.05.01.08 FILE0008 Document 

01.02.01.07.02.01.05.01.09 FILE0009 Document 

01.02.01.07.02.01.05.01.10 FILE0010 Document 

01.02.01.07.02.01.05.01.11 FILE0011 Document 

01.02.01.07.02.01.05.01.12 FILE0012 Document 

01.02.01.07.02.01.05.01.13 FILE0013 Document 

01.02.01.07.02.01.05.01.14 FILE0014 Document 

01.02.01.07.02.01.05.01.15 FILE0015 Document 

Objective Reference: A5394793 47 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.04.01.19 FILE0019 Document 

01.02.01.07.02.01.04.01.20 FILE0020 Document 

01.02.01.07.02.01.04.01.21 FILE0021 Document 

01.02.01.07.02.01.04.02 tiff files Folder 

01.02.01.07.02.01.04.02.01 FILE0001 Document 

01.02.01.07.02.01.04.02.02 FILE0002 Document 

01.02.01.07.02.01.04.02.03 FILE0003 Document 

01.02.01.07.02.01.04.02.04 FILE0004 Document 

01.02.01.07.02.01.04.02.05 FILE0005 Document 

01.02.01.07.02.01.04.02.06 FILE0006 Document 

01.02.01.07.02.01.04.02.07 FILE0007 Document 

01.02.01.07.02.01.04.02.08 FILE0008 Document 

01.02.01.07.02.01.04.02.09 FILE0009 Document 

01.02.01.07.02.01.04.02.10 FILE0010 Document 

01.02.01.07.02.01.04.02.11 FILE0011 Document 

01.02.01.07.02.01.04.02.12 FILE0012 Document 

01.02.01.07.02.01.04.02.13 FILE0013 Document 

01.02.01.07.02.01.04.02.14 FILE0014 Document 

01.02.01.07.02.01.04.02.15 FILE0015 Document 

01.02.01.07.02.01.04.02.16 FILE0016 Document 

01.02.01.07.02.01.04.02.17 FILE0017 Document 

01.02.01.07.02.01.04.02.18 FILE0018 Document 

01.02.01.07.02.01.04.02.19 FILE0019 Document 

01.02.01.07.02.01.04.02.20 FILE0020 Document 

01.02.01.07.02.01.04.02.21 FILE0021 Document 

01.02.01.07.02.01.05 mechanical Folder 

01.02.01.07.02.01.05.01 pdf files Folder 

01.02.01.07.02.01.05.01.01 FILE0001 Document 

01.02.01.07.02.01.05.01.02 FILE0002 Document 

01.02.01.07.02.01.05.01.03 FILE0003 Document 

01.02.01.07.02.01.05.01.04 FILE0004 Document 

01.02.01.07.02.01.05.01.05 FILE0005 Document 

01.02.01.07.02.01.05.01.06 FILE0006 Document 

01.02.01.07.02.01.05.01.07 FILE0007 Document 

01.02.01.07.02.01.05.01.08 FILE0008 Document 

01.02.01.07.02.01.05.01.09 FILE0009 Document 

01.02.01.07.02.01.05.01.10 FILE0010 Document 

01.02.01.07.02.01.05.01.11 FILE0011 Document 

01.02.01.07.02.01.05.01.12 FILE0012 Document 

01.02.01.07.02.01.05.01.13 FILE0013 Document 

01.02.01.07.02.01.05.01.14 FILE0014 Document 

01.02.01.07.02.01.05.01.15 FILE0015 Document 

Objective Reference: A5394793 47 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



• • • • • - 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.05.01.16 FILE0016 Document 

01.02.01.07.02.01.05.01.17 FILE0017 Document 

01.02.01.07.02.01.05.02 tiff files Folder 

01.02.01.07.02.01.05.02.01 FILE0001 Document 

01.02.01.07.02.01.05.02.02 FILE0002 Document 

01.02.01.07.02.01.05.02.03 FILE0003 Document 

01.02.01.07.02.01.05.02.04 FILE0004 Document 

01.02.01.07.02.01.05.02.05 FILE0005 Document 

01.02.01.07.02.01.05.02.06 FILE0006 Document 

01.02.01.07.02.01.05.02.07 FILE0007 Document 

01.02.01.07.02.01.05.02.08 FILE0008 Document 

01.02.01.07.02.01.05.02.09 FILE0009 Document 

01.02.01.07.02.01.05.02.10 FILE0010 Document 

01.02.01.07.02.01.05.02.11 FILE0011 Document 

01.02.01.07.02.01.05.02.12 FILE0012 Document 

01.02.01.07.02.01.05.02.13 FILE0013 Document 

01.02.01.07.02.01.05.02.14 FILE0014 Document 

01.02.01.07.02.01.05.02.15 FILE0015 Document 

01.02.01.07.02.01.05.02.16 FILE0016 Document 

01.02.01.07.02.01.05.02.17 FILE0017 Document 

01.02.01.07.03 Hazmat Report Folder 

01.02.01.07.03.01 55219 194 Miller Street HazMat 18072016 Document 

01.02.01.07.04 Survey Plan Folder 

01.02.01.07.04.01 2016 06 17_Survey Plans_194 Miller Street Document 

01.02.01.07.05 Hazardous Materials & Asbestos Register Folder 

01.02.01.07.05.01 194 Miller St - Hazmat Predemo Survey Report Document 

01.02.01.07.05.02 194 Miller St - Hazmat Predemo Survey Report Rev 2.0 Document 

01.02.01.08 22-28 Edinburgh Road Marrickville Folder 

01.02.01.08.01 RealServe Plans of Factory Document 

01.02.01.09 30 Edinburgh Rd, 34 Murray St & 38-46 Murray St, Marrickville Folder 

01.02.01.09.01 Building Plans Folder 

01.02.01.09.01.01 Plans Folder 

01.02.01.09.01.01.01 2016 04 29 Floor plan_Rev A_30 Edinburgh Rd Document 

01.02.01.09.01.01.02 2016 04 29_Floor plan_Rev A_58997_30 Edinburgh Rd Document 

01.02.01.09.01.01.03 2016 04 29_Floor plan_Rev B_30 Edinburgh Rd Document 

01.02.01.09.01.01.04 Marrickville - 30 EDINBURGH ROAD_34 MURRAY STREET _39-46 MURRAY STREET Document 

01.02.01.10 302 Pitt Street, Sydney Folder 

01.02.01.10.01 HAZMAT Reports Folder 

01.02.01.10.01.01 2016 04 07_Letter & Part 1 of Douglas Partners Report on Preliminary Site Investigation for Contamination Mar 14_302 Pitt St Document 

01.02.01.10.01.02 2016 04 07_Memo from Luke Salem_Summarises Preliminary Site Investigation Report Contamination Issues_302 Pitt St_2 Document 

01.02.01.10.01.03 2016 04 07_Part 2 of Douglas Partners Report on Preliminary Site Investigation for Contamination_Feb 16_302 Pitt St Document 

01.02.01.11 40 Park Street, Sydney Folder 

Objective Reference: A5394793 48 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

• • • • • - 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.07.02.01.05.01.16 FILE0016 Document 

01.02.01.07.02.01.05.01.17 FILE0017 Document 

01.02.01.07.02.01.05.02 tiff files Folder 

01.02.01.07.02.01.05.02.01 FILE0001 Document 

01.02.01.07.02.01.05.02.02 FILE0002 Document 

01.02.01.07.02.01.05.02.03 FILE0003 Document 

01.02.01.07.02.01.05.02.04 FILE0004 Document 

01.02.01.07.02.01.05.02.05 FILE0005 Document 

01.02.01.07.02.01.05.02.06 FILE0006 Document 

01.02.01.07.02.01.05.02.07 FILE0007 Document 

01.02.01.07.02.01.05.02.08 FILE0008 Document 

01.02.01.07.02.01.05.02.09 FILE0009 Document 

01.02.01.07.02.01.05.02.10 FILE0010 Document 

01.02.01.07.02.01.05.02.11 FILE0011 Document 

01.02.01.07.02.01.05.02.12 FILE0012 Document 

01.02.01.07.02.01.05.02.13 FILE0013 Document 

01.02.01.07.02.01.05.02.14 FILE0014 Document 

01.02.01.07.02.01.05.02.15 FILE0015 Document 

01.02.01.07.02.01.05.02.16 FILE0016 Document 

01.02.01.07.02.01.05.02.17 FILE0017 Document 

01.02.01.07.03 Hazmat Report Folder 

01.02.01.07.03.01 55219 194 Miller Street HazMat 18072016 Document 

01.02.01.07.04 Survey Plan Folder 

01.02.01.07.04.01 2016 06 17_Survey Plans_194 Miller Street Document 

01.02.01.07.05 Hazardous Materials & Asbestos Register Folder 

01.02.01.07.05.01 194 Miller St - Hazmat Predemo Survey Report Document 

01.02.01.07.05.02 194 Miller St - Hazmat Predemo Survey Report Rev 2.0 Document 

01.02.01.08 22-28 Edinburgh Road Marrickville Folder 

01.02.01.08.01 RealServe Plans of Factory Document 

01.02.01.09 30 Edinburgh Rd, 34 Murray St & 38-46 Murray St, Marrickville Folder 

01.02.01.09.01 Building Plans Folder 

01.02.01.09.01.01 Plans Folder 

01.02.01.09.01.01.01 2016 04 29 Floor plan_Rev A_30 Edinburgh Rd Document 

01.02.01.09.01.01.02 2016 04 29_Floor plan_Rev A_58997_30 Edinburgh Rd Document 

01.02.01.09.01.01.03 2016 04 29_Floor plan_Rev B_30 Edinburgh Rd Document 

01.02.01.09.01.01.04 Marrickville - 30 EDINBURGH ROAD_34 MURRAY STREET _39-46 MURRAY STREET Document 

01.02.01.10 302 Pitt Street, Sydney Folder 

01.02.01.10.01 HAZMAT Reports Folder 

01.02.01.10.01.01 2016 04 07_Letter & Part 1 of Douglas Partners Report on Preliminary Site Investigation for Contamination Mar 14_302 Pitt St Document 

01.02.01.10.01.02 2016 04 07_Memo from Luke Salem_Summarises Preliminary Site Investigation Report Contamination Issues_302 Pitt St_2 Document 

01.02.01.10.01.03 2016 04 07_Part 2 of Douglas Partners Report on Preliminary Site Investigation for Contamination_Feb 16_302 Pitt St Document 

01.02.01.11 40 Park Street, Sydney Folder 

Objective Reference: A5394793 48 
Returnable Schedule 6 — Deed of Disclaimer 
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.101. 413311,A, 
NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.11.01 Building Structural Plans Folder 

01.02.01.11.01.01 2016 96 17Air Conditioning Piatform_40 Park St Document 

01.02.01.1101.02 201506 17_Air Conditioning Root Platform plan_40 Park St Document 

01.02.01.11.01.03 2016 06 17_Beam Sections & Elevations 01_40 Park St Document 

01 02.01.11.01.04 2016 06 17_Beam Sections & Eievations_40 Park St Document 

01 02.01.11.01.05 2016 06 17_Building Structural plans_40 Park St Document 

01.02.01.11.01,06 2016 06 17_Ceiling Level Plan & Section 01_40 Park St Document 

01.02.0111.01.07 2016 06 17_Ceiling Level Plan & Sections 02_40 Park St Document 

01.02.0111.01.013 2016 06 17_Ceiling Level Plan & Sections 40 Park St Document 

01.02,0111.0199 2916 06 17 Column Detail & Sections 40 Park St Document 

01.02.01.11.01,10 2016 06 17_Column Detail 01_40 Park St Document 

01.02.01.11.01.11 2016 06 17_Elevalion Plans 01_49 Park St Document 

01.02.01.11.01.12 2016 06 17_Elevation Plans 02_40 Park St Document 

01.02.01.11.01.13 2016 06 17_Elevation Survey Plar_40 Park St Document 

01.02.01.11.01.14 2016 06 17_First Floor Slab Plan & Details 40 Park St Document 

01.02.01.11.01.15 2016 96 17_First Floor Slab Plans 40 Park St Document 

01.92.0111.01.16 2016 06 17_Infil Slab Plan & Details 01_40 Park St Document 

01.02.01.11.01.17 2016 06 17_Infil Slab Plan & Esetails_40 Park St Document 

01.02.01.11.01.18 2016 06 17_Mechanical Plans 01_40 Park St Document 

01.02.01.11,01,19 2016 06 17_Mecharlical Plans 02_40 Park St Document 

01,02.01.11,01,20 2016 06 17_Mecharecal Plans 03_40 Park St Document 

01.02,0111.01.21 2016 06 17_Mechanical Plans 04_40 Park St Document 

01.02.01.11.01.22 2016 06 17_MechanIcal Plans 05_40 Park St Document 

01.02.01.11.01.23 2016 06 17_Meohanical Plans 06_40 Park St Document 

01.02.01.11.01.24 2016 06 17Mechanical Plans_40 Park St Document 

01.02.01.11.01.25 2016 06 17_Mechanical Ventilation 40 Park St Document 

01.02.01.11.01.26 2016 06 17_Steel Details 01_40 Park St Document 

01.02.01.11.01.77 2016 06 17_3teel Details 02_40 Park St Document 

01.02.01.11.01.20 2016 06 17_Steel Details 03_40 Park St Document 

01,0291.11.01.29 2016 06 17_5teel Details_40 Park St Document 

0102.0111.01.30 2016 06 17_Survey Plan 01_40 Park St Document 

01.02.01.12 479 Pacific Hwy, Crows Nest Folder 

01.02.0112.01 2016 06 22_Visual Inspection & Report fa Clearance_ESP_479 Pacific Hwy, Crows Nest Document 

01.02.01.13 55 Hunter Street, Sydney Folder 

01.02.01.13.01 55 Hunter_Pilant Folder 

01.02.01.13.01.01 Council Approved Drawings Architectural Folder 

01.02.01.13.01.01.91 6247-GA-901 Document 

01.02.01.13.01.01.02 6247-04.101 Document 

01.02.01.13.01.01.03 6247-05-102 Document 

01.02.01.13.01.01.04 6247-GA-103 Document 

01.02.01.13.01.01.05 6247.GA-104 Document 

01.02.01.13.01.01.06 6247-04-105 Document 

Objective Reference: A5394793 49 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.11.01 Building Structural Plans Folder 

01.02.01.11.01.01 2016 06 17_Air Conditioning Platform_40 Park St Document 

01.02.01.11.01.02 2016 06 17_Air Conditioning Roof Platform plan_40 Park St Document 

01.02.01.11.01.03 2016 06 17 Beam Sections & Elevations 01_40 Park St Document 

01.02.01.11.01.04 2016 06 17 Beam Sections & Elevations_40 Park St Document 

01.02.01.11.01.05 2016 06 17_Building Structural plans_40 Park St Document 

01.02.01.11.01.06 2016 06 17_Ceiling Level Plan & Section 01_40 Park St Document 

01.02.01.11.01.07 2016 06 17_Ceiling Level Plan & Sections 02_40 Park St Document 

01.02.01.11.01.08 2016 06 17_Ceiling Level Plan & Sections_40 Park St Document 

01.02.01.11.01.09 2016 06 17_Column Detail & Sections_40 Park St Document 

01.02.01.11.01.10 2016 06 17_Column Detail 01_40 Park St Document 

01.02.01.11.01.11 2016 06 17_Elevation Plans 01_40 Park St Document 

01.02.01.11.01.12 2016 06 17_Elevation Plans 02_40 Park St Document 

01.02.01.11.01.13 2016 06 17_Elevation Survey Plan_40 Park St Document 

01.02.01.11.01.14 2016 06 17_First Floor Slab Plan & Details 40 Park St Document 

01.02.01.11.01.15 2016 06 17_First Floor Slab Plans_40 Park St Document 

01.02.01.11.01.16 2016 06 17_Infil Slab Plan & Details 01_40 Park St Document 

01.02.01.11.01.17 2016 06 17_Infil Slab Plan & Details_40 Park St Document 

01.02.01.11.01.18 2016 06 17_Mechanical Plans 01_40 Park St Document 

01.02.01.11.01.19 2016 06 17_Mechanical Plans 02_40 Park St Document 

01.02.01.11.01.20 2016 06 17_Mechanical Plans 03_40 Park St Document 

01.02.01.11.01.21 2016 06 17_Mechanical Plans 04_40 Park St Document 

01.02.01.11.01.22 2016 06 17_Mechanical Plans 05_40 Park St Document 

01.02.01.11.01.23 2016 06 17_Mechanical Plans 06_40 Park St Document 

01.02.01.11.01.24 2016 06 17_Mechanical Plans_40 Park St Document 

01.02.01.11.01.25 2016 06 17_Mechanical Ventilation_40 Park St Document 

01.02.01.11.01.26 2016 06 17_Steel Details 01_40 Park St Document 

01.02.01.11.01.27 2016 06 17_Steel Details 02_40 Park St Document 

01.02.01.11.01.28 2016 06 17_Steel Details 03_40 Park St Document 

01.02.01.11.01.29 2016 06 17_Steel Details_40 Park St Document 

01.02.01.11.01.30 2016 06 17_Survey Plan 01_40 Park St Document 

01.02.01.12 479 Pacific Hwy, Crows Nest Folder 

01.02.01.12.01 Document 2016 06 22_Visual Inspection & Report for Clearance_ESP_479 Pacific Hwy, Crows Nest 

01.02.01.13 55 Hunter Street, Sydney Folder 

01.02.01.13.01 55 Hunter Plans Folder 

01.02.01.13.01.01 Council Approved Drawings Architectural Folder 

01.02.01.13.01.01.01 6247-GA-001 Document 

01.02.01.13.01.01.02 6247-GA-101 Document 

01.02.01.13.01.01.03 6247-GA-102 Document 

01.02.01.13.01.01.04 6247-GA-103 Document 

01.02.01.13.01.01.05 6247-GA-104 Document 

01.02.01.13.01.01.06 6247-0A-105 Document 

Objective Reference: A5394793 49 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



tot  

NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.01.07 6247-GA-106 Document 

01.02.01.13.01.01.08 6247-GA-107 Document 

01.02.01.13.01.01.09 6247-GA-108 Document 

01.02.01.13.01.01.10 6247-GA-109 Document 

01.02.01.13.01.01.11 6247-GA-110 Document 

01.02.01.13.01.01.12 6247-GA-111 Document 

01.02.01.13.01.01.13 6247-GA-112 Document 

01.02.01.13.01.01.14 6247-GA-113 Document 

01.02.01.13.01.01.15 6247-GA-114 Document 

01.02.01.13.01.01.16 6247-GA-115 Document 

01.02.01.13.01.01.17 6247-GA-117 Document 

01.02.01.13.01.01.18 734106-GA-101 Document 

01.02.01.13.01.01.19 734106-GA-102 Document 

01.02.01.13.01.01.20 734106-GA-103 Document 

01.02.01.13.01.01.21 734106-GA-104 Document 

01.02.01.13.01.01.22 734106-GA-110 Document 

01.02.01.13.01.01.23 734106-GA-111 Document 

01.02.01.13.01.01.24 734106-GA-112 Document 

01.02.01.13.01.01.25 GD 340 Document 

01.02.01.13.01.02 Council Approved Drawings Architectural 3 Folder 

01.02.01.13.01.02.01 734106_GA_101 Document 

01.02.01.13.01.02.02 734106_GA_102 Document 

01.02.01.13.01.02.03 734106_GA_103 Document 

01.02.01.13.01.02.04 734106_GA_104 Document 

01.02.01.13.01.02.05 734106_GA_105 Document 

01.02.01.13.01.02.06 734106_GA_106 Document 

01.02.01.13.01.02.07 734106_GA_107 Document 

01.02.01.13.01.02.08 734106_GA_109 Document 

01.02.01.13.01.02.09 734106_GA_111 Document 

01.02.01.13.01.02.10 734106_GA_112 Document 

01.02.01.13.01.02.11 734106_GA_114 Document 

01.02.01.13.01.02.12 734106_GA_115 Document 

01.02.01.13.01.02.13 734106_GA_203 Document 

01.02.01.13.01.02.14 734106_GA_204 Document 

01.02.01.13.01.02.15 734106_GA_204 f Document 

01.02.01.13.01.02.16 734106_GA_205 b Document 

01.02.01.13.01.02.17 734106_GA_206 Document 

01.02.01.13.01.02.18 734106_GA_206 b Document 

01.02.01.13.01.02.19 734106_GA_207 Document 

01.02.01.13.01.02.20 734106_GA_207 b Document 

01.02.01.13.01.02.21 734106_GD_109 Document 

01.02.01.13.01.02.22 734106_GD_211 Document 

Objective Reference: A5394793 50 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

tot  

NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.01.07 6247-GA-106 Document 

01.02.01.13.01.01.08 6247-GA-107 Document 

01.02.01.13.01.01.09 6247-GA-108 Document 

01.02.01.13.01.01.10 6247-GA-109 Document 

01.02.01.13.01.01.11 6247-GA-110 Document 

01.02.01.13.01.01.12 6247-GA-111 Document 

01.02.01.13.01.01.13 6247-GA-112 Document 

01.02.01.13.01.01.14 6247-GA-113 Document 

01.02.01.13.01.01.15 6247-GA-114 Document 

01.02.01.13.01.01.16 6247-GA-115 Document 

01.02.01.13.01.01.17 6247-GA-117 Document 

01.02.01.13.01.01.18 734106-GA-101 Document 

01.02.01.13.01.01.19 734106-GA-102 Document 

01.02.01.13.01.01.20 734106-GA-103 Document 

01.02.01.13.01.01.21 734106-GA-104 Document 

01.02.01.13.01.01.22 734106-GA-110 Document 

01.02.01.13.01.01.23 734106-GA-111 Document 

01.02.01.13.01.01.24 734106-GA-112 Document 

01.02.01.13.01.01.25 GD 340 Document 

01.02.01.13.01.02 Council Approved Drawings Architectural 3 Folder 

01.02.01.13.01.02.01 734106_GA_101 Document 

01.02.01.13.01.02.02 734106_GA_102 Document 

01.02.01.13.01.02.03 734106_GA_103 Document 

01.02.01.13.01.02.04 734106_GA_104 Document 

01.02.01.13.01.02.05 734106_GA_105 Document 

01.02.01.13.01.02.06 734106_GA_106 Document 

01.02.01.13.01.02.07 734106_GA_107 Document 

01.02.01.13.01.02.08 734106_GA_109 Document 

01.02.01.13.01.02.09 734106_GA_111 Document 

01.02.01.13.01.02.10 734106_GA_112 Document 

01.02.01.13.01.02.11 734106_GA_114 Document 

01.02.01.13.01.02.12 734106_GA_115 Document 

01.02.01.13.01.02.13 734106_GA_203 Document 

01.02.01.13.01.02.14 734106_GA_204 Document 

01.02.01.13.01.02.15 734106_GA_204 f Document 

01.02.01.13.01.02.16 734106_GA_205 b Document 

01.02.01.13.01.02.17 734106_GA_206 Document 

01.02.01.13.01.02.18 734106_GA_206 b Document 

01.02.01.13.01.02.19 734106_GA_207 Document 

01.02.01.13.01.02.20 734106_GA_207 b Document 

01.02.01.13.01.02.21 734106_GD_109 Document 

01.02.01.13.01.02.22 734106_GD_211 Document 

Objective Reference: A5394793 50 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.02.23 73410600_212 Document 

01.02.01.13.01.02.24 734106_00_324 Document 

01.02.01.13.01.02.25 734106_GD_325 Document 

01.02.01.13.01.02.26 734106_00_326 Document 

01.02.01.13.01.02.27 734106_60_350 Document 

01.02.01.13.01.02.28 734106_60_351 Document 

01.02.01.13.01.02.29 734106_GD369 Document 

01.02.01.13.01.02.30 734106_GD_401 Document 

01.02.01.13.01.02.31 734106_60_402 Document 

01.02.01.13.01.02.32 734106_00_402 B Document 

01.02.01.13.01.02.33 734106_00403 Document 

01.02.01.13.01.02.34 734106_GD_404 Document 

01.02.01.13.01.02.35 734106_00_405 Document 

01.02.01.13.01.02.36 734106_00_423 Document 

01.02.01.13.01.02.37 734106_00_424 Document 

01.02.01.13.01.02.38 734106_GD505 Document 

01.02.01.13.01.02.39 734106_00_506 Document 

01.02.01.13.01.02.40 734106_00_508 Document 

01.02.01.13.01.02.41 734106_00_607 Document 

01.02.01.13.01.03 Council Approved Drawings Mechanical Folder 

01.02.01.13.01.03.01 1232.3 Document 

01.02.01.13.01.03.02 1232-3-8 Document 

01.02.01.13.01.03.03 1232-3-89 Document 

01.02.01.13.01.03.04 5854 4M-C Document 

01.02.01.13.01.03.05 5854-4M Document 

01.02.01.13.01.03.06 5854-4M B Document 

01.02.01.13.01.03.07 5854-4M-M10 Document 

01.02.01.13.01.03.08 58544M-M9 Document 

01.02.01.13.01.03.09 P1418-M-22-M Document 

01.02.01.13.01.03.10 P1418-SM-0 Document 

01.02.01.13.01.03.11 P1418-SM-1 Document 

01.02.01.13.01.03.12 P1418-SM-16-B Document 

01.02.01.13.01.03.13 P1418-SM-17-A Document 

01.02.01.13.01.03.14 P1418-SM-2-D Document 

01.02.01.13.01.03.15 P1418-SM-20-E Document 

01.02.01.13.01.03.16 P1418-SM-23 Document 

01.02.01.13.01.03.17 P1418-SM-25-C Document 

01.02.01.13.01.03.18 P1418-SM-3-F Document 

01.02.01.13.01.03.19 P1418-SM-31 Document 

01.02.01.13.01.03.20 P1418-SM-4-C Document 

01.02.01.13.01.03.21 P1418-SM21-C Document 

01.02.01.13.01.03.22 P1418-SM24-H Document 

Objective Reference: A5394793 51 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.02.23 73410600_212 Document 

01.02.01.13.01.02.24 734106_00_324 Document 

01.02.01.13.01.02.25 734106_GD_325 Document 

01.02.01.13.01.02.26 734106_00_326 Document 

01.02.01.13.01.02.27 734106_60_350 Document 

01.02.01.13.01.02.28 734106_60_351 Document 

01.02.01.13.01.02.29 734106_GD369 Document 

01.02.01.13.01.02.30 734106_GD_401 Document 

01.02.01.13.01.02.31 734106_60_402 Document 

01.02.01.13.01.02.32 734106_00_402 B Document 

01.02.01.13.01.02.33 734106_00403 Document 

01.02.01.13.01.02.34 734106_GD_404 Document 

01.02.01.13.01.02.35 734106_00_405 Document 

01.02.01.13.01.02.36 734106_00_423 Document 

01.02.01.13.01.02.37 734106_00_424 Document 

01.02.01.13.01.02.38 734106_GD505 Document 

01.02.01.13.01.02.39 734106_00_506 Document 

01.02.01.13.01.02.40 734106_00_508 Document 

01.02.01.13.01.02.41 734106_00_607 Document 

01.02.01.13.01.03 Council Approved Drawings Mechanical Folder 

01.02.01.13.01.03.01 1232.3 Document 

01.02.01.13.01.03.02 1232-3-8 Document 

01.02.01.13.01.03.03 1232-3-89 Document 

01.02.01.13.01.03.04 5854 4M-C Document 

01.02.01.13.01.03.05 5854-4M Document 

01.02.01.13.01.03.06 5854-4M B Document 

01.02.01.13.01.03.07 5854-4M-M10 Document 

01.02.01.13.01.03.08 58544M-M9 Document 

01.02.01.13.01.03.09 P1418-M-22-M Document 

01.02.01.13.01.03.10 P1418-SM-0 Document 

01.02.01.13.01.03.11 P1418-SM-1 Document 

01.02.01.13.01.03.12 P1418-SM-16-B Document 

01.02.01.13.01.03.13 P1418-SM-17-A Document 

01.02.01.13.01.03.14 P1418-SM-2-D Document 

01.02.01.13.01.03.15 P1418-SM-20-E Document 

01.02.01.13.01.03.16 P1418-SM-23 Document 

01.02.01.13.01.03.17 P1418-SM-25-C Document 

01.02.01.13.01.03.18 P1418-SM-3-F Document 

01.02.01.13.01.03.19 P1418-SM-31 Document 

01.02.01.13.01.03.20 P1418-SM-4-C Document 

01.02.01.13.01.03.21 P1418-SM21-C Document 

01.02.01.13.01.03.22 P1418-SM24-H Document 

Objective Reference: A5394793 51 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



IP 0. 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.03.23 P1418-SM26-B Document 

01.02.01.13.01.03.24 P1418-SM27-A Document 

01.02.01.13.01.03.25 P1418-SM27-C Document 

01.02.01.13.01.03.26 P1418-SM28-D Document 

01.02.01.13.01.03.27 P1418-SM29-E Document 

01.02.01.13.01.03.28 P1418-5M30 Document 

01.02.01.13.01.03.29 P1418-SM5-G Document 

01.02.01.13.01.03.30 P148-SM24-D Document 

01.02.01.13.01.04 Council Approved Drawings Other Folder 

01.02.01.13.01.04.01 5099-01 Document 

01.02.01.13.01.04.02 5099-02 Document 

01.02.01.13.01.04.03 5099-03 Document 

01.02.01.13.01.04.04 5099-04 Document 

01.02.01.13.01.04.05 5099-05 Document 

01.02.01.13.01.04.06 5099-06 Document 

01.02.01.13.01.04.07 5099-07 Document 

01.02.01.13.01.04.08 5099-08 Document 

01.02.01.13.01.04.09 5099-09 Document 

01.02.01.13.01.04.10 5099-10 Document 

01.02.01.13.01.04.11 5099-15 Document 

01.02.01.13.01.04.12 5099-16 Document 

01.02.01.13.01.04.13 5099-17 Document 

01.02.01.13.01.04.14 5099-18 Document 

01.02.01.13.01.04.15 5099-19 Document 

01.02.01.13.01.04.16 5099-22 Document 

01.02.01.13.01.04.17 5099-29 Document 

01.02.01.13.01.04.18 5099-30 Document 

01.02.01.13.01.04.19 5099-31 Document 

01.02.01.13.01.04.20 5099-32 Document 

01.02.01.13.01.04.21 5099-33 Document 

01.02.01.13.01.04.22 5099-35 Document 

01.02.01.13.01.04.23 5099-36 Document 

01.02.01.13.01.04.24 5099-37 Document 

01.02.01.13.01.04.25 5099-38 Document 

01.02.01.13.01.04.26 5099-39 Document 

01.02.01.13.01.04.27 5099-50 Document 

01.02.01.13.01.04.28 81701-1 Document 

01.02.01.13.01.04.29 B1701-10 Document 

01.02.01.13.01.04.30 B1701-11 Document 

01.02.01.13.01.04.31 81701-12 Document 

01.02.01.13.01.04.32 B1701-13 Document 

01.02.01.13.01.04.33 B1701-14 Document 
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Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

IP 0. 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.03.23 P1418-SM26-B Document 

01.02.01.13.01.03.24 P1418-SM27-A Document 

01.02.01.13.01.03.25 P1418-SM27-C Document 

01.02.01.13.01.03.26 P1418-SM28-D Document 

01.02.01.13.01.03.27 P1418-SM29-E Document 

01.02.01.13.01.03.28 P1418-5M30 Document 

01.02.01.13.01.03.29 P1418-SM5-G Document 

01.02.01.13.01.03.30 P148-SM24-D Document 

01.02.01.13.01.04 Council Approved Drawings Other Folder 

01.02.01.13.01.04.01 5099-01 Document 

01.02.01.13.01.04.02 5099-02 Document 

01.02.01.13.01.04.03 5099-03 Document 

01.02.01.13.01.04.04 5099-04 Document 

01.02.01.13.01.04.05 5099-05 Document 

01.02.01.13.01.04.06 5099-06 Document 

01.02.01.13.01.04.07 5099-07 Document 

01.02.01.13.01.04.08 5099-08 Document 

01.02.01.13.01.04.09 5099-09 Document 

01.02.01.13.01.04.10 5099-10 Document 

01.02.01.13.01.04.11 5099-15 Document 

01.02.01.13.01.04.12 5099-16 Document 

01.02.01.13.01.04.13 5099-17 Document 

01.02.01.13.01.04.14 5099-18 Document 

01.02.01.13.01.04.15 5099-19 Document 

01.02.01.13.01.04.16 5099-22 Document 

01.02.01.13.01.04.17 5099-29 Document 

01.02.01.13.01.04.18 5099-30 Document 

01.02.01.13.01.04.19 5099-31 Document 

01.02.01.13.01.04.20 5099-32 Document 

01.02.01.13.01.04.21 5099-33 Document 

01.02.01.13.01.04.22 5099-35 Document 

01.02.01.13.01.04.23 5099-36 Document 

01.02.01.13.01.04.24 5099-37 Document 

01.02.01.13.01.04.25 5099-38 Document 

01.02.01.13.01.04.26 5099-39 Document 

01.02.01.13.01.04.27 5099-50 Document 

01.02.01.13.01.04.28 81701-1 Document 

01.02.01.13.01.04.29 B1701-10 Document 

01.02.01.13.01.04.30 B1701-11 Document 

01.02.01.13.01.04.31 81701-12 Document 

01.02.01.13.01.04.32 B1701-13 Document 

01.02.01.13.01.04.33 B1701-14 Document 

Objective Reference: A5394793 52 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.04.34 B1701-15 Document 

01.02.01.13.01.04.35 B1701-16 a Document 

01.02.01.13.01.04.36 81701-17 Document 

01.02.01.13.01.04.37 B1701-18 Document 

01.02.01.13.01.04.38 81701-19 Document 

01.02.01.13.01.04.39 B1701-2 Document 

01.02.01.13.01.04.40 81701-20 Document 

01.02.01.13.01.04.41 81701-21 Document 

01.02.01.13.01.04.42 131701-3 Document 

01.02.01.13.01.04.43 B1701-5 Document 

01.02.01.13.01.04.44 B1701-6 Document 

01.02.01.13.01.04.45 131701-7 Document 

01.02.01.13.01.05 Council Approved Drawings Structural Folder 

01.02.01.13.01.05.01 734106-D1 Document 

01.02.01.13.01.05.02 734106-D1G Document 

01.02.01.13.01.05.03 734106-D2 Document 

01.02.01.13.01.05.04 734106-D2K Document 

01.02.01.13.01.05.05 734106-03 Document 

01.02.01.13.01.05.06 734106-D3M Document 

01.02.01.13.01.05.07 734106-04 Document 

01.02.01.13.01.05.08 734106-D4L Document 

01.02.01.13.01.05.09 734106.05 Document 

01.02.01.13.01.05.10 734106-05L Document 

01.02.01.13.01.05.11 734106-06 Document 

01.02.01.13.01.05.12 734106-D61( Document 

01.02.01.13.01.05.13 734106-D7 Document 

01.02.01.13.01.05.14 734106-08 Document 

01.02.01.13.01.05.15 734106-STO Document 

01.02.01.13.01.05.16 734106-STOE Document 

01.02.01.13.01.05.17 734106-511 Document 

01.02.01.13.01.05.18 734106-ST10 Document 

01.02.01.13.01.05.19 734106-ST10E Document 

01.02.01.13.01.05.20 734106-ST11 Document 

01.02.01.13.01.05.21 734106-ST11E Document 

01.02.01.13.01.05.22 734106-5T12 Document 

01.02.01.13.01.05.23 734106-ST12D Document 

01.02.01.13.01.05.24 734106-5113 Document 

01.02.01.13.01.05.25 734106-ST13D Document 

01.02.01.13.01.05.26 734106-ST14 Document 

01.02.01.13.01.05.27 734106-S1144 Document 

01.02.01.13.01.05.28 734106-5115 Document 

01.02.01.13.01.05.29 734106-ST15A Document 

Objective Reference: A5394793 53 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.04.34 B1701-15 Document 

01.02.01.13.01.04.35 B1701-16 a Document 

01.02.01.13.01.04.36 81701-17 Document 

01.02.01.13.01.04.37 B1701-18 Document 

01.02.01.13.01.04.38 81701-19 Document 

01.02.01.13.01.04.39 B1701-2 Document 

01.02.01.13.01.04.40 81701-20 Document 

01.02.01.13.01.04.41 81701-21 Document 

01.02.01.13.01.04.42 131701-3 Document 

01.02.01.13.01.04.43 B1701-5 Document 

01.02.01.13.01.04.44 B1701-6 Document 

01.02.01.13.01.04.45 131701-7 Document 

01.02.01.13.01.05 Council Approved Drawings Structural Folder 

01.02.01.13.01.05.01 734106-D1 Document 

01.02.01.13.01.05.02 734106-D1G Document 

01.02.01.13.01.05.03 734106-D2 Document 

01.02.01.13.01.05.04 734106-D2K Document 

01.02.01.13.01.05.05 734106-03 Document 

01.02.01.13.01.05.06 734106-D3M Document 

01.02.01.13.01.05.07 734106-04 Document 

01.02.01.13.01.05.08 734106-D4L Document 

01.02.01.13.01.05.09 734106.05 Document 

01.02.01.13.01.05.10 734106-05L Document 

01.02.01.13.01.05.11 734106-06 Document 

01.02.01.13.01.05.12 734106-D61( Document 

01.02.01.13.01.05.13 734106-D7 Document 

01.02.01.13.01.05.14 734106-08 Document 

01.02.01.13.01.05.15 734106-STO Document 

01.02.01.13.01.05.16 734106-STOE Document 

01.02.01.13.01.05.17 734106-511 Document 

01.02.01.13.01.05.18 734106-ST10 Document 

01.02.01.13.01.05.19 734106-ST10E Document 

01.02.01.13.01.05.20 734106-ST11 Document 

01.02.01.13.01.05.21 734106-ST11E Document 

01.02.01.13.01.05.22 734106-5T12 Document 

01.02.01.13.01.05.23 734106-ST12D Document 

01.02.01.13.01.05.24 734106-5113 Document 

01.02.01.13.01.05.25 734106-ST13D Document 

01.02.01.13.01.05.26 734106-ST14 Document 

01.02.01.13.01.05.27 734106-S1144 Document 

01.02.01.13.01.05.28 734106-5115 Document 

01.02.01.13.01.05.29 734106-ST15A Document 

Objective Reference: A5394793 53 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



.011. 
NSW 
GOVERNMENT 

  

Transport M Sydney 
for NSW METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.51.05.30 734106-1116 Document 

0132.01,13.01.05.31 734106-ST16A Document 

01.02.01.13.0105.32 734106-5T17 Document 

0132.011331.05.33 734106-ST18 Document 

01.02.01.13.01.05.34 734106-ST15 Document 

01.02.01.13.01.0535 734105-ST1E Document 

01.02.0113.01.0536 734106-ST2 Document 

01.02.01.13.01.0537 734106-5T20 Document 

01.02.01.13.01.05.38 734106-ST21 DOcument 

01.02.01.13.01.05.39 734106-51214 Document 

01.0231.13.010540 734106-5722 Document 

01.02.01.13.01.0541 734106-ST22A Document 

01.023113.01.05.42 734106-S1'23 Document 

01.023113.01.05.43 734106-31234 Document 

01.0231.13.01.05.44 7341035124 Document 

01.02.01.13.01.05.45 734106-5124A Document 

01.02.01.13.01.05.46 734106-0125 Document 

01.02.01.13.01.05.47 734106-ST25A Document 

01.02.0113.01.0548 734106-512A Document 

01.02.0113.01.05.49 734106-ST3 Document 

01.02.01.13.01.05.50 734106-ST3E Document 

01.02.01.13.01.0551 734105.574 Document 

01.023113.013552 734106.5T4A Document 

0132,011331.05.53 734105-575 Document 

01.02.01.13.01.05.54 734106-ST5F Document 

01.0231.1331.05.55 734106-576 Document 

01.0231.13.01.05.56 734106-ST6D Document 

0102.01.13,01.05.57 734106-517 Document 

01.02.01.13.01.05.58 734106-518 Document 

01.02.01.13.01.05.59 734106-ST8E Document 

01.02.01.13.01.05.60 734105.5T9 Document 

0102.01.1331.05.61 734106-ST9A Document 

01.02.01.13.01.06 Council Approved Drawings Structural 2 Folder 

01.0231.13.01.06.01 734106 510 Document 

01.02.01.13.01.06.02 734106 510 F Document 

01.02.01.13.01.06.03 734106 510 G Document 

01.02.01.13.01.06.04 734106 511 Document 

01.02.0113.0136.05 734106 ST1 L Document 

013231.13.01,06.06 734100 511 M Document 

01.02.01.13.01.06.07 734106 55110 Document 

01.02.01.13.01.0538 734106 ST10 B Document 

01.02.0113.01.06.09 734106 01101 Document 

Objective Reference: A5394793 54 
Returnable Schedule 6 — Deed of Disclaimer 

TiNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.05.30 734106-ST16 Document 

01.02.01.13.01.05.31 734106-ST16A Document 

01.02.01.13.01.05.32 734106-5117 Document 

01.02.01.13.01.05.33 734106-5118 Document 

01.02.01.13.01.05.34 734106-S119 Document 

01.02.01.13.01.05.35 734106-5T1E Document 

01.02.01.13.01.05.36 734106-ST2 Document 

01.02.01.13.01.05.37 734106-ST20 Document 

01.02.01.13.01.05.38 734106-S121 Document 

01.02.01.13.01.05.39 734106-ST21A Document 

01.02.01.13.01.05.40 734106-S122 Document 

01.02.01.13.01.05.41 734106-ST22A Document 

01.02.01.13.01.05.42 734106-S123 Document 

01.02.01.13.01.05.43 734106:S123A Document 

01.02.01.13.01.05.44 734106-ST24 Document 

01.02.01.13.01.05.45 734106-5T24A Document 

01.02.01.13.01.05.46 734106-ST25 Document 

01.02.01.13.01.05.47 734106-ST25A Document 

01.02.01.13.01.05.48 734106-ST2A Document 

01.02.01.13.01.05.49 734106-573 Document 

01.02.01.13.01.05.50 734106-ST3E Document 

01.02.01.13.01.05.51 734106-S14 Document 

01.02.01.13.01.05.52 734106-ST4A Document 

01.02.01.13.01.05.53 734106-STS Document 

01.02.01.13.01.05.54 734106-S15F Document 

01.02.01.13.01.05.55 734106-ST6 Document 

01.02.01.13.01.05.56 734106-ST6D Document 

01.02.01.13.01.05.57 734106-ST7 Document 

01.02.01.13.01.05.58 734106-ST8 Document 

01.02.01.13.01.05.59 734106-ST8E Document 

01.02.01.13.01.05.60 734106-ST9 Document 

01.02.01.13.01.05.61 734106-ST9A Document 

01.02.01.13.01.06 Council Approved Drawings Structural 2 Folder 

01.02.01.13.01.06.01 734106 STO Document 

01.02.01.13.01.06.02 734106 STO F Document 

01.02.01.13.01.06.03 734106 STO G Document 

01.02.01.13.01.06.04 734106 511 Document 

01.02.01.13.01.06.05 734106 ST1 L Document 

01.02.01.13.01.06.06 734106 ST1 M Document 

01.02.01.13.01.06.07 734106 ST10 Document 

01.02.01.13.01.06.08 734106 ST10 B Document 

01.02.01.13.01.06.09 734106 ST10 T Document 

Objective Reference: A5394793 54 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT GOVERNMENT 

Transport Sydney 
for NSW METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.06.10 734106 ST10 U Document 

01.02.01.13.01.06.11 734106 ST10 V Document 

01.02.01.13.01.06.12 734106 ST11 Document 

01.02.01.13.01.06.13 734106 ST11 8 Document 

01.02.01.13.01.06.14 734106 ST11 T Document 

01.02.01.13.01.06.15 734106 ST11 U Document 

01.02.01.13.01.06.16 734106 5112 Document 

01.02.01.13.01.06.17 734106 ST12 L Document 

01.02.01.13.01.06.18 734106 ST13 Document 

01.02.01.13.01.06.19 734106 ST13 L Document 

01.02.01.13.01.06.20 734106 5114 Document 

01.02.01.13.01.06.21 734106 ST15 Document 

01.02.01.13.01.06.22 734106 ST15 B Document 

01.02.01.13.01.06.23 734106 ST15  .1 Document 

01.02.01.13.01.06.24 734106 ST15 K Document 

01.02.01.13.01.06.25 734106 ST15 L Document 

01.02.01.13.01.06.26 734106 ST16 Document 

01.02.01.13.01.06.27 734106 ST16 F Document 

01.02.01.13.01.06.28 734106 ST17 Document 

01.02.01.13.01.06.29 734106 ST18 Document 

01.02.01.13.01.06.30 734106 ST19 Document 

01.02.01.13.01.06.31 734106 512 Document 

01.02.01.13.01.06.32 734106 ST2 G Document 

01.02.01.13.01.06.33 734106 ST2 H Document 

01.02.01.13.01.06.34 734106 ST20 Document 

01.02.01.13.01.06.35 734106 ST21 Document 

01.02.01.13.01.06.36 734106 ST22 Document 

01.02.01.13.01.06.37 734106 51221 Document 

01.02.01.13.01.06.38 734106 5122 K Document 

01.02.01.13.01.06.39 734106 5123 Document 

01.02.01.13.01.06.40 734106 ST23 M Document 

01.02.01.13.01.06.41 734106 ST23 N Document 

01.02.01.13.01.06.42 734106 ST24 F Document 

01.02.01.13.01.06.43 734106 ST25 Document 

01.02.01.13.01.06.44 734106 ST26 Document 

01.02.01.13.01.06.45 734106 ST26 B Document 

01.02.01.13.01.06.46 734106 ST27 Document 

01.02.01.13.01.06.47 734106 ST27 B Document 

01.02.01.13.01.06.48 734106 5128 C Document 

01.02.01.13.01.06.49 734106 ST3 Document 

01.02.01.13.01.06.50 734106 ST3 P Document 

01.02.01.13.01.06.51 734106 ST3 Q Document 

Objective Reference: A5394793 55 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT GOVERNMENT 

Transport Sydney 
for NSW METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.06.10 734106 ST10 U Document 

01.02.01.13.01.06.11 734106 ST10 V Document 

01.02.01.13.01.06.12 734106 ST11 Document 

01.02.01.13.01.06.13 734106 ST11 8 Document 

01.02.01.13.01.06.14 734106 ST11 T Document 

01.02.01.13.01.06.15 734106 ST11 U Document 

01.02.01.13.01.06.16 734106 5112 Document 

01.02.01.13.01.06.17 734106 ST12 L Document 

01.02.01.13.01.06.18 734106 ST13 Document 

01.02.01.13.01.06.19 734106 ST13 L Document 

01.02.01.13.01.06.20 734106 5114 Document 

01.02.01.13.01.06.21 734106 ST15 Document 

01.02.01.13.01.06.22 734106 ST15 B Document 

01.02.01.13.01.06.23 734106 ST15  .1 Document 

01.02.01.13.01.06.24 734106 ST15 K Document 

01.02.01.13.01.06.25 734106 ST15 L Document 

01.02.01.13.01.06.26 734106 ST16 Document 

01.02.01.13.01.06.27 734106 ST16 F Document 

01.02.01.13.01.06.28 734106 ST17 Document 

01.02.01.13.01.06.29 734106 ST18 Document 

01.02.01.13.01.06.30 734106 ST19 Document 

01.02.01.13.01.06.31 734106 512 Document 

01.02.01.13.01.06.32 734106 ST2 G Document 

01.02.01.13.01.06.33 734106 ST2 H Document 

01.02.01.13.01.06.34 734106 ST20 Document 

01.02.01.13.01.06.35 734106 ST21 Document 

01.02.01.13.01.06.36 734106 ST22 Document 

01.02.01.13.01.06.37 734106 51221 Document 

01.02.01.13.01.06.38 734106 5122 K Document 

01.02.01.13.01.06.39 734106 5123 Document 

01.02.01.13.01.06.40 734106 ST23 M Document 

01.02.01.13.01.06.41 734106 ST23 N Document 

01.02.01.13.01.06.42 734106 ST24 F Document 

01.02.01.13.01.06.43 734106 ST25 Document 

01.02.01.13.01.06.44 734106 ST26 Document 

01.02.01.13.01.06.45 734106 ST26 B Document 

01.02.01.13.01.06.46 734106 ST27 Document 

01.02.01.13.01.06.47 734106 ST27 B Document 

01.02.01.13.01.06.48 734106 5128 C Document 

01.02.01.13.01.06.49 734106 ST3 Document 

01.02.01.13.01.06.50 734106 ST3 P Document 

01.02.01.13.01.06.51 734106 ST3 Q Document 

Objective Reference: A5394793 55 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.06.52 734106 ST4 Document 

01.02.01.13.01.06.53 734106 ST4 G Document 

01.02.01.13.01.06.54 734106 ST4 H Document 

01.02.01.13.01.06.55 734106 ST5 Document 

01.02.01.13.01.06.56 734106 ST5 R Document 

01.02.01.13.01.06.57 734106 STS U Document 

01.02.01.13.01.06.58 734106 5T6 Document 

01.02.01.13.01.06.59 734106 516 B Document 

01.02.01.13.01.06.60 734106 ST7 Document 

01.02.01.13.01.06.61 734106 ST8 Document 

01.02.01.13.01.06.62 734106 ST8 L Document 

01.02.01.13.01.06.63 734106 ST9 Document 

01.02.01.13.01.06.64 734106 ST9 G Document 

01.02.01.13.01.07 WAE Drawings Architectural GA 001-GD 235 (Sepias) 1 Folder 

01.02.01.13.01.07.01 734106-GA-001 Document 

01.02.01.13.01.07.02 734106-GA-002 Document 

01.02.01.13.01.07.03 734106-0A-003 Document 

01.02.01.13.01.07.04 734106-GA-004 Document 

01.02.01.13.01.07.05 734106-GA-005 Document 

01.02.01.13.01.07.06 734106-GA-006 Document 

01.02.01.13.01.07.07 734106-GA-007 Document 

01.02.01.13.01.07.08 734106-GA-008 Document 

01.02.01.13.01.07.09 734106-GA-009 Document 

01.02.01.13.01.07.10 734106-GA-010 Document 

01.02.01.13.01.07.11 734106-0A-011 Document 

01.02.01.13.01.07.12 734106-GA-012 Document 

01.02.01.13.01.07.13 734106-0A-100 Document 

01.02.01.13.01.07.14 734106-GA-100.1 Document 

01.02.01.13.01.07.15 734106-GA-101 Document 

01.02.01.13.01.07.16 734106-GA-102 Document 

01.02.01.13.01.07.17 734106-0A-103 Document 

01.02.01.13.01.07.18 734106-GA-104 Document 

01.02.01.13.01.07.19 734106-0A-105 Document 

01.02.01.13.01.07.20 734106-GA-106 Document 

01.02.01.13.01.07.21 734106-GA-107 Document 

01.02.01.13.01.07.22 734106-GA-108 Document 

01.02.01.13.01.07.23 734106-GA-109 Document 

01.02.01.13.01.07.24 734106-GA-110 Document 

01.02.01.13.01.07.25 734106-0A-111 Document 

01.02.01.13.01.07.26 734106-GA-112 Document 

01.02.01.13.01.07.27 734106-GA-113 Document 

01.02.01.13.01.07.28 734106-GA-114 Document 

Objective Reference: A5394793 56 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.06.52 734106 ST4 Document 

01.02.01.13.01.06.53 734106 ST4 G Document 

01.02.01.13.01.06.54 734106 ST4 H Document 

01.02.01.13.01.06.55 734106 ST5 Document 

01.02.01.13.01.06.56 734106 ST5 R Document 

01.02.01.13.01.06.57 734106 STS U Document 

01.02.01.13.01.06.58 734106 5T6 Document 

01.02.01.13.01.06.59 734106 516 B Document 

01.02.01.13.01.06.60 734106 ST7 Document 

01.02.01.13.01.06.61 734106 ST8 Document 

01.02.01.13.01.06.62 734106 ST8 L Document 

01.02.01.13.01.06.63 734106 ST9 Document 

01.02.01.13.01.06.64 734106 ST9 G Document 

01.02.01.13.01.07 WAE Drawings Architectural GA 001-GD 235 (Sepias) 1 Folder 

01.02.01.13.01.07.01 734106-GA-001 Document 

01.02.01.13.01.07.02 734106-GA-002 Document 

01.02.01.13.01.07.03 734106-0A-003 Document 

01.02.01.13.01.07.04 734106-GA-004 Document 

01.02.01.13.01.07.05 734106-GA-005 Document 

01.02.01.13.01.07.06 734106-GA-006 Document 

01.02.01.13.01.07.07 734106-GA-007 Document 

01.02.01.13.01.07.08 734106-GA-008 Document 

01.02.01.13.01.07.09 734106-GA-009 Document 

01.02.01.13.01.07.10 734106-GA-010 Document 

01.02.01.13.01.07.11 734106-0A-011 Document 

01.02.01.13.01.07.12 734106-GA-012 Document 

01.02.01.13.01.07.13 734106-0A-100 Document 

01.02.01.13.01.07.14 734106-GA-100.1 Document 

01.02.01.13.01.07.15 734106-GA-101 Document 

01.02.01.13.01.07.16 734106-GA-102 Document 

01.02.01.13.01.07.17 734106-0A-103 Document 

01.02.01.13.01.07.18 734106-GA-104 Document 

01.02.01.13.01.07.19 734106-0A-105 Document 

01.02.01.13.01.07.20 734106-GA-106 Document 

01.02.01.13.01.07.21 734106-GA-107 Document 

01.02.01.13.01.07.22 734106-GA-108 Document 

01.02.01.13.01.07.23 734106-GA-109 Document 

01.02.01.13.01.07.24 734106-GA-110 Document 

01.02.01.13.01.07.25 734106-0A-111 Document 

01.02.01.13.01.07.26 734106-GA-112 Document 

01.02.01.13.01.07.27 734106-GA-113 Document 

01.02.01.13.01.07.28 734106-GA-114 Document 

Objective Reference: A5394793 56 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.07.29 734106-GA-115 Document 

01.02.01.13.01.07.30 734106-GA-116 Document 

01.02.01.13.01.07.31 734106-GA-117 Document 

01.02.01.13.01.07.32 734106-GA-118 Document 

01.02.01.13.01.07.33 734106-GA-119 Document 

01.02.01.13.01.07.34 734106-GA-130 Document 

01.02.01.13.01.07.35 734106-GA-131 Document 

01.02.01.13.01.07.36 734106-GA-132 Document 

01.02.01.13.01.07.37 734106-GA-133 Document 

01.02.01.13.01.07.38 734106-GA-201 Document 

01.02.01.13.01.07.39 734106-GA-202 Document 

01.02.01.13.01.07.40 734106-GA-203 Document 

01.02.01.13.01.07.41 734106-GA-204 Document 

01.02.01.13.01.07.42 734106-GA-205 Document 

01.02.01.13.01.07.43 734106-GA-206 Document 

01.02.01.13.01.07.44 734106-GA-207 Document 

01.02.01.13.01.07.45 734106-GA-208 Document 

01.02.01.13.01.07.46 734106-G0-210 Document 

01.02.01.13.01.07.47 734106-0D-212 Document 

01.02.01.13.01.07.48 734106-GD-213 Document 

01.02.01.13.01.07.49 734106•GD-214 Document 

01.02.01.13.01.07.50 734106-00-215 Document 

01.02.01.13.01.07.51 734106-GD-221 Document 

01.02.01.13.01.07.52 734106-60-222 Document 

01.02.01.13.01.07.53 734106-60-223 Document 

01.02.01.13.01.07.54 734106-60-231 Document 

01.02.01.13.01.07.55 734106-60-232 Document 

01.02.01.13.01.07.56 734106-60-234 Document 

01.02.01.13.01.07.57 734106-60-235 Document 

01.02.01.13.01.07.58 743106-60-211 Document 

01.02.01.13.01.07.59 Copy of 734106-GA-100.1 Document 

01.02.01.13.01.07.60 Copy of 734106-GA-101 Document 

01.02.01.13.01.08 WAE Drawings Architectural GD 310-GD 432-Sepias Folder 

01.02.01.13.01.08.01 734106-60-310 Document 

01.02.01.13.01.08.02 734106-60-311 Document 

01.02.01.13.01.08.03 734106-GD-312 Document 

01.02.01.13.01.08.04 734106-GD-320 Document 

01.02.01.13.01.08.05 734106-GD-321 Document 

01.02.01.13.01.08.06 734106-GD-322 Document 

01.02.01.13.01.08.07 734106-60-323 Document 

01.02.01.13.01.08.08 734106-60-324 Document 

01.02.01.13.01.08.09 734106-60-325 Document 

Objective Reference: A5394793 57 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.07.29 734106-GA-115 Document 

01.02.01.13.01.07.30 734106-GA-116 Document 

01.02.01.13.01.07.31 734106-GA-117 Document 

01.02.01.13.01.07.32 734106-GA-118 Document 

01.02.01.13.01.07.33 734106-GA-119 Document 

01.02.01.13.01.07.34 734106-GA-130 Document 

01.02.01.13.01.07.35 734106-GA-131 Document 

01.02.01.13.01.07.36 734106-GA-132 Document 

01.02.01.13.01.07.37 734106-GA-133 Document 

01.02.01.13.01.07.38 734106-GA-201 Document 

01.02.01.13.01.07.39 734106-GA-202 Document 

01.02.01.13.01.07.40 734106-GA-203 Document 

01.02.01.13.01.07.41 734106-GA-204 Document 

01.02.01.13.01.07.42 734106-GA-205 Document 

01.02.01.13.01.07.43 734106-GA-206 Document 

01.02.01.13.01.07.44 734106-GA-207 Document 

01.02.01.13.01.07.45 734106-GA-208 Document 

01.02.01.13.01.07.46 734106-G0-210 Document 

01.02.01.13.01.07.47 734106-0D-212 Document 

01.02.01.13.01.07.48 734106-GD-213 Document 

01.02.01.13.01.07.49 734106•GD-214 Document 

01.02.01.13.01.07.50 734106-00-215 Document 

01.02.01.13.01.07.51 734106-GD-221 Document 

01.02.01.13.01.07.52 734106-60-222 Document 

01.02.01.13.01.07.53 734106-60-223 Document 

01.02.01.13.01.07.54 734106-60-231 Document 

01.02.01.13.01.07.55 734106-60-232 Document 

01.02.01.13.01.07.56 734106-60-234 Document 

01.02.01.13.01.07.57 734106-60-235 Document 

01.02.01.13.01.07.58 743106-60-211 Document 

01.02.01.13.01.07.59 Copy of 734106-GA-100.1 Document 

01.02.01.13.01.07.60 Copy of 734106-GA-101 Document 

01.02.01.13.01.08 WAE Drawings Architectural GD 310-GD 432-Sepias Folder 

01.02.01.13.01.08.01 734106-60-310 Document 

01.02.01.13.01.08.02 734106-60-311 Document 

01.02.01.13.01.08.03 734106-GD-312 Document 

01.02.01.13.01.08.04 734106-GD-320 Document 

01.02.01.13.01.08.05 734106-GD-321 Document 

01.02.01.13.01.08.06 734106-GD-322 Document 

01.02.01.13.01.08.07 734106-60-323 Document 

01.02.01.13.01.08.08 734106-60-324 Document 

01.02.01.13.01.08.09 734106-60-325 Document 

Objective Reference: A5394793 57 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



vtit, 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.33.019810 734106-G0.326 Document 

01.02.01.13.01.08.11 734106-32-330 Document 

0192.91.13.01.0812 734106-3 0-331 Document 

91.92.01.13.01.08.13 734106-00-332 Document 

0192.01.13.0108.14 734106-00-333 Document 

01.02.01.13.0108.15 734196.30-334 Document 

01.02.0113,0198.16 734105-60-340 Document 

01.02.01.13.01.0817 734106-GD-350 Document 

01.02.01.13.01.08.18 734106-0D-351 Document 

01.02.01.13.01.08.19 734106-00-360 Document 

01.02.01.13.01.08.20 734106-00-361 Document 

01.02.01.33.01.08.21 734106-30.362 Document 

01.02.01.13.01.08.22 734106-00.363 Document 

01.02.0113.01.08.23 734106-20-364 DOcument 

01.02.01.13.01.08.24 734106-30-365 Document 

0192.01.13.01.08.25 734106-30-366 Document 

01.02.01.13.01.08.26 734106.00-367 Document 

01.02.01.1391.08.27 734106-00-369 Document 

01.0291.13.01.08.28 734106-30401 Document 

01.02.01.13.01.08.29 734106-60-402 Document 

010201.13.01.08.30 734106-30.403 Document 

01.02.01.1391.08.31 734106-0 2-404 Document 

01.02.01.13.01.08.32 734106-30-405 Document 

01.02.01.13.01.08.33 734106-00-406 Document 

01.02.01.13.0108.34 734106-30-407 Document 

01.02.01.13.01.08.35 734106-30-410 Document 

01.02.01.13.01.08.36 734106-00-411 Document 

01.02.01.13.01.08.37 734106-00-412 Document 

01.02.01.13.01.08.38 734106-3E1413 Document 

01.02.01.13.01.08.39 734106-30-414 Document 

01.02.01.13.01.08.40 734106-GD-415 Document 

01.02.0113.01.08.41 734106-313416 Document 

01.02.0113.01.08.42 734106-30-417 Document 

01.02.01.13.01.08.43 734106-32-418 Document 

01.02.01.13.01.08.44 734106.30-419 Document 

01.02.01.13.01.08.45 734106-30-423 Document 

01.02.01.13.01.08.46 734106-30-424 Document 

01.02.0113.01.08.47 734105-30-426 Document 

01.02.01.13.01.08.48 734106-00-431 DOeument 

01.02.01.13.01.08.49 734106.3D-432 Document 

01.02.01.13.01.09 WAE Drawings Architectural GD 501 GD 711 Folder 

01.02.01.13.01.09.01 734106-30-501 Document 

Objective Reference: A5394793 58 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 
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Transport Sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.08.10 734106-GD-326 Document 

01.02.01.13.01.08.11 734106-GD-330 Document 

01.02.01.13.01.08.12 734106-GD-331 Document 

01.02.01.13.01.08.13 734106-GD-332 Document 

01.02.01.13.01.08.14 734106-GD-333 Document 

01.02.01.13.01.08.15 734106-GD-334 Document 

01.02.01.13.01.08.16 734106-GD-340 Document 

01.02.01.13.01.08.17 734106-00-350 Document 

01.02.01.13.01.08.18 734106-00-351 Document 

01.02.01.13.01.08.19 734106-00-360 Document 

01.02.01.13.01.08.20 734106-GD-361 Document 

01.02.01.13.01.08.21 734106-00-362 Document 

01.02.01.13.01.08.22 734106-00-363 Document 

01.02.01.13.01.08.23 734106-GD-364 Document 

01.02.01.13.01.08.24 734106-GD-365 Document 

01.02.01.13.01.08.25 734106-G0-366 Document 

01.02.01.13.01.08.26 734106-G0-367 Document 

01.02.01.13.01.08.27 734106-GD-369 Document 

01.02.01.13.01.08.28 734106-00-401 Document 

01.02.01.13.01.08.29 734106-GD-402 Document 

01.02.01.13.01.08.30 734106-00-403 Document 

01.02.01.13.01.08.31 734106-00-404 Document 

01.02.01.13.01.08.32 734106-00-405 Document 

01.02.01.13.01.08.33 734106-GD-406 Document 

01.02.01.13.01.08.34 734106-00-407 Document 

01.02.01.13.01.08.35 734106-00-410 Document 

01.02.01.13.01.08.36 734106-GD-411 Document 

01.02.01.13.01.08.37 734106-GD-412 Document 

01.02.01.13.01.08.38 734106-GD-413 Document 

01.02.01.13.01.08.39 734106-GD-414 Document 

01.02.01.13.01.08.40 734106-GD-415 Document 

01.02.01.13.01.08.41 734106-0D-416 Document 

01.02.01.13.01.08.42 734106-00-417 Document 

01.02.01.13.01.08.43 734106-GD-418 Document 

01.02.01.13.01.08.44 734106-GD-419 Document 

01.02.01.13.01.08.45 734106-00-423 Document 

01.02.01.13.01.08.46 734106-GD-424 Document 

01.02.01.13.01.08.47 734106-00-426 Document 

01.02.01.13.01.08.48 734106-GD-431 Document 

01.02.01.13.01.08.49 734106-GD-432 Document 

01.02.01.13.01.09 WAE Drawings Architectural GD 501 GD 711 Folder 

01.02.01.13.01.09.01 734106-00-501 Document 

Objective Reference: A5394793 58 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW Gov,p,,ENT 
Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.09.02 734106-30-505 Document 

01.02.01.13.01.09.03 734106-G0.506 Document 

01.02.01.13.01.09.64 734106-G0.507 Document 

01.02.01.13.01.09.05 734106-60-568 Document 

01.02.01.13.01.09,06 734106-G0-510 Document 

01.0201.13.01.09.07 734106-60-511 Document 

01.02.01.13.01.09.69 734106-CD-512 Document 

01.02.01.13.01.09.09 734106.60-513 Document 

01.02.01.13.01.09.10 734106.3 0-515 Document 

01.02.01.13.01.09.11 734106.00-516 Document 

01.02.01.13.01.09.12 134106-G 0-520 Document 

01.02.01.13.0109.13 734106,3 0-521 Document 

01.02.01.13.0109.14 734106-00-522 Document 

01.02.0113.01.09.15 734106-00-530 Document 

01.02.01.13.01.09.16 734105-50-531 Document 

01.0201.1101.09.17 734106-013-532 Document 

01.02.01.13.01.09.18 734106-G0.533 Document 

01.02.01.13.01.09.19 734106-G0-534 Document 

01 .0201.13.01.0920 734105-00-535 Document 

01.0101.13.01.09.21 734106-30-536 Document 

01.02.01.13.01.09.22 734106-00-540 Document 

01.02.01.13.01.09.23 734106-60-601 Document 

01.02.01.13.01.09.24 734106-3D-602 Document 

01.02.01.13.01.09.25 734106.GD-603 Document 

01.02.01.13.01,09.26 134106,3 0-604 Document 

01.02.01.13.0109.27 734106-0 0-605 Document 

01.02.01.13.01.09.28 734106-30-606 Document 

01.02.0113.01.09.29 734106-50-607 Document 

01.92.01.13.01.09.30 734106-60-608 Document 

01.02.01.13.01.09.31 73410E-00.622 Document 

01.02.01.13.01.09,32 734106-30-624 Document 

01.02.01.13.01.09.33 734106-30-650 Document 

01.02.01.13.01.09.34 734106-60.651 Document 

01.02.0113.01.09.35 734106-60-652 Document 

01.02.01.13.01.09.36 734106-30-653 Document 

0102.01.13.0109.37 73410640.654 Document 

01.02.01.13.01.09.38 734106.00.660 Document 

01.02.01.13.01.09.39 734106-00-661 Document 

01.92.01.13.01.09.40 734106-60-662 Document 

01.02.01.13.01.09.41 734106-0 0-663 Document 

01.0201.13.0109.42 734106-3 0-701 Document 

01.02.01.13.01.09.43 734106-00-702 Document 

Objective Reference: A5394793 59 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 
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for NSW  mi  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.09.02 734106-GD-505 Document 

01.02.01.13.01.09.03 734106-G0-506 Document 

01.02.01.13.01.09.04 734106-00-507 Document 

01.02.01.13.01.09.05 734106-00-508 Document 

01.02.01.13.01.09.06 734106-GD-510 Document 

01.02.01.13.01.09.07 734106-GD-511 Document 

01.02.01.13.01.09.08 734106-GD-512 Document 

01.02.01.13.01.09.09 734106-GD-513 Document 

01.02.01.13.01.09.10 734106-G0-515 Document 

01.02.01.13.01.09.11 734106-G D-516 Document 

01.02.01.13.01.09.12 734106-GD-520 Document 

01.02.01.13.01.09.13 734106-GD-521 Document 

01.02.01.13.01.09.14 734106-GD-522 Document 

01.02.01.13.01.09.15 734106-GD-530 Document 

01.02.01.13.01.09.16 734106-00-531 Document 

01.02.01.13.01.09.17 734106-00-532 Document 

01.02.01.13.01.09.18 734106-60-533 Document 

01.02.01.13.01.09.19 734106-60-534 Document 

01.02.01.13.01.09.20 734106-60-535 Document 

01.02.01.13.01.09.21 734106-60-536 Document 

01.02.01.13.01.09.22 734106-60-540 Document 

01.02.01.13.01.09.23 734106-60-601 Document 

01.02.01.13.01.09.24 734106-GD-602 Document 

01.02.01.13.01.09.25 734106-GD-603 Document 

01.02.01.13.01.09.26 734106-GD-604 Document 

01.02.01.13.01.09.27 734106-GD-605 Document 

01.02.01.13.01.09.28 734106-GD-606 Document 

01.02.01.13.01.09.29 734106-60-607 Document 

01.02.01.13.01.09.30 734106-GD-608 Document 

01.02.01.13.01.09.31 734106-GD-622 Document 

01.02.01.13.01.09.32 734106-60-624 Document 

01.02.01.13.01.09.33 734106-GD-650 Document 

01.02.01.13.01.09.34 734106-60-651 Document 

01.02.01.13.01.09.35 734106-60-652 Document 

01.02.01.13.01.09.36 734106-60-653 Document 

01.02.01.13.01.09.37 734106-GD-654 Document 

01.02.01.13.01.09.38 734106-60-660 Document 

01.02.01.13.01.09.39 734106-GD-661 Document 

01.02.01.13.01.09.40 734106-GD-662 Document 

01.02.01.13.01.09.41 734106-GD-663 Document 

01.02.01.13.01.09.42 734106-GD-701 Document 

01.02.01.13.01.09.43 734106-GD-702 Document 

Objective Reference: A5394793 59 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 
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Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.09.44 734106-00-703 Document 

01.02.01.13.01.09.45 734106-GD-704 Document 

01.02.01.13.01.09.46 734106-GD-705 Document 

01.02.01.13.01.09.47 734106-00-706 Document 

01.02.01.13.01.09.48 734106-GD-707 Document 

01.02.01.13.01.09.49 734106-GD-710 Document 

01.02.01.13.01.09.50 734106-GD-711 Document 

01.02.01.13.01.10 WAE DRawings Architectural GD 501 GD 711-Sepias Folder 

01.02.01.13.01.10.01 734106-00-501 Document 

01.02.01.13.01.10.02 734106-GD-505 Document 

01.02.01.13.01.10.03 734106-00-506 Document 

01.02.01.13.01.10.04 734106-00-507 Document 

01.02.01.13.01.10.05 734106-G0.508 Document 

01.02.01.13.01.10.06 734106-00-510 Document 

01.02.01.13.01.10.07 734106-00-511 Document 

01.02.01.13.01.10.08 734106-GD-512 Document 

01.02.01.13.01.10.09 734106-GD-513 Document 

01.02.01.13.01.10.10 734106-G0-515 Document 

01.02.01.13.01.10.11 734106-GD-516 Document 

01.02.01.13.01.10.12 734106-GD-520 Document 

01.02.01.13.01.10.13 734106-GD-521 Document 

01.02.01.13.01.10.14 734106-00-522 Document 

01.02.01.13.01.10.15 734106-60-530 Document 

01.02.01.13.01.10.16 734106-60-531 Document 

01.02.01.13.01.10.17 734106-60-532 Document 

01.02.01.13.01.10.18 734106-GD-533 Document 

01.02.01.13.01.10.19 734106-GD-534 Document 

01.02.01.13.01.10.20 734106-GD-535 Document 

01.02.01.13.01.10.21 734106-GD-536 Document 

01.02.01.13.01.10.22 734106-00-540 Document 

01.02.01.13.01.10.23 734106-00-601 Document 

01.02.01.13.01.10.24 734106-00-602 Document 

01.02.01.13.01.10.25 734106-00-603 Document 

01.02.01.13.01.10.26 734106-00-604 Document 

01.02.01.13.01.10.27 734106-00-605 Document 

01.02.01.13.01.10.28 734106-00-606 Document 

01.02.01.13.01.10.29 734106-GD-607 Document 

01.02.01.13.01.10.30 734106-GD-608 Document 

01.02.01.13.01.10.31 734106-00-622 Document 

01.02.01.13.01.10.32 734106-00-623 Document 

01.02.01.13.01.10.33 734106-00-624 Document 

01.02.01.13.01.10.34 734106-00-650 Document 

Objective Reference: A5394793 60 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.09.44 734106-00-703 Document 

01.02.01.13.01.09.45 734106-GD-704 Document 

01.02.01.13.01.09.46 734106-GD-705 Document 

01.02.01.13.01.09.47 734106-00-706 Document 

01.02.01.13.01.09.48 734106-GD-707 Document 

01.02.01.13.01.09.49 734106-GD-710 Document 

01.02.01.13.01.09.50 734106-GD-711 Document 

01.02.01.13.01.10 WAE DRawings Architectural GD 501 GD 711-Sepias Folder 

01.02.01.13.01.10.01 734106-00-501 Document 

01.02.01.13.01.10.02 734106-GD-505 Document 

01.02.01.13.01.10.03 734106-00-506 Document 

01.02.01.13.01.10.04 734106-00-507 Document 

01.02.01.13.01.10.05 734106-G0.508 Document 

01.02.01.13.01.10.06 734106-00-510 Document 

01.02.01.13.01.10.07 734106-00-511 Document 

01.02.01.13.01.10.08 734106-GD-512 Document 

01.02.01.13.01.10.09 734106-GD-513 Document 

01.02.01.13.01.10.10 734106-G0-515 Document 

01.02.01.13.01.10.11 734106-GD-516 Document 

01.02.01.13.01.10.12 734106-GD-520 Document 

01.02.01.13.01.10.13 734106-GD-521 Document 

01.02.01.13.01.10.14 734106-00-522 Document 

01.02.01.13.01.10.15 734106-60-530 Document 

01.02.01.13.01.10.16 734106-60-531 Document 

01.02.01.13.01.10.17 734106-60-532 Document 

01.02.01.13.01.10.18 734106-GD-533 Document 

01.02.01.13.01.10.19 734106-GD-534 Document 

01.02.01.13.01.10.20 734106-GD-535 Document 

01.02.01.13.01.10.21 734106-GD-536 Document 

01.02.01.13.01.10.22 734106-00-540 Document 

01.02.01.13.01.10.23 734106-00-601 Document 

01.02.01.13.01.10.24 734106-00-602 Document 

01.02.01.13.01.10.25 734106-00-603 Document 

01.02.01.13.01.10.26 734106-00-604 Document 

01.02.01.13.01.10.27 734106-00-605 Document 

01.02.01.13.01.10.28 734106-00-606 Document 

01.02.01.13.01.10.29 734106-GD-607 Document 

01.02.01.13.01.10.30 734106-GD-608 Document 

01.02.01.13.01.10.31 734106-00-622 Document 

01.02.01.13.01.10.32 734106-00-623 Document 

01.02.01.13.01.10.33 734106-00-624 Document 

01.02.01.13.01.10.34 734106-00-650 Document 

Objective Reference: A5394793 60 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 



Jp. 
NSW 
GOVERNMEN1 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

0102.0113.01.10.35 734106-00-651 Document 

01.020113.01.10.36 734106-60-652 Document 

01.0201.13.01.10.37 734106-G0-653 Document 

01.02.01.13.01.10.38 734106-00-654 Document 

01.02.01.13.01.10.39 734106-0 0-660 Document 

01.02.01.13.01.10.40 734106-00-661 Document 

01.02.0113.01.10.41 734106-G0-663 Document 

01.02.01.13.01.10.42 734106-GD-354 Document 

01.02.91.13.01.10.43 734106-GD-701 Document 

01.02.01.13.01.10.44 734101-00-703 Document 

01.02.01.13.01.10.45 734106-00-704 Document 

01.02.01.13.01.10.46 734206-G D-705 Document 

01.02.01.13.01.10.47 734106-00-706 Document 

01.02.01.13.01.10.48 714106-00-707 Document 

01.02.01.13.01.10.49 734106-00-710 Document 

01.02.01.13.01.10.50 734106-00-711 Document 

01.02.01.13.01.10.51 734106-60-720 Document 

01.02.01.13.01.11 WAE Drawings Architecture's GA 001•GD 235 Folder 

01.02.01.13.0111.01 734106-G4.901 Document 

01.02.01.13.01.11.02 734106-GA-002 Document 

01.02.01.13,01.11.03 734106-04-003 Document 

01.02,01.13.01.11.04 734106-04-004 Document 

01.02.01.13.91.11.05 734106-04-005 Document 

0102.01.13.01.11,06 734106-G4-006 Document 

01.92.01.13.01.11.07 734106-G4-007 Document 

01.02.01,13.01,11.08 734106-G4.008 Document 

01.02,01.13.01.11.05 734106-G4-009 Document 

01.02.01.13,0111.10 734106-G4-010 DOcument 

01.0201.13.01.11.11 734196-G4-011 Document 

01.02.01.13.01.11.12 734105-GA-012 Document 

01.02.01.13.01.11,13 734106-04-100 Document 

01.02.01.13.01.11.14 734106-64-100.1 Document 

01.02.01.13.0111.15 734106-G4401S Document 

01.02.01.13.01.11.16 734106-GA-101T Document 

01.02.01 13.01.11.17 734106-04-1022 Document 

01.02.01.13.01.11.18 734106-GA-1022 Document 

01.02.01.13.01.11.19 734105-04-103 Document 

01.02.01.13.01.11.20 734106-04-104 Document 

01.02.01.13.01.11.21 734106-G4.105 Document 

01,02.01.13,01,11.22 734106-G4-105 Document 

01,02.01.13.01.11.23 734106-GA-107 Document 

0102.01.13.0111.24 734105-G4-108 Document 

Objective Reference: A5394793 61 
Returnable Schedule 6 - Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.10.35 734106-GD-651 Document 

01.02.01.13.01.10.36 734106-00-652 Document 

01.02.01.13.01.10.37 734106-00-653 Document 

01.02.01.13.01.10.38 734106-00-654 Document 

01.02.01.13.01.10.39 734106-00-660 Document 

01.02.01.13.01.10.40 734106-GD-661 Document 

01.02.01.13.01.10.41 734106-GD-663 Document 

01.02.01.13.01.10.42 734106-GD-664 Document 

01.02.01.13.01.10.43 734106-GD-701 Document 

01.02.01.13.01.10.44 734106-00-703 Document 

01.02.01.13.01.10.45 734106-GD-704 Document 

01.02.01.13.01.10.46 734106-GD-705 Document 

01.02.01.13.01.10.47 734106-GD-706 Document 

01.02.01.13.01.10.48 734106-GD-707 Document 

01.02.01.13.01.10.49 734106-GD-710 Document 

01.02.01.13.01.10.50 734106-00-711 Document 

01.02.01.13.01.10.51 734106-GD-720 Document 

01.02.01.13.01.11 WAE Drawings Architecturals GA 001-GD 235 Folder 

01.02.01.13.01.11.01 734106-GA-001 Document 

01.02.01.13.01.11.02 734106-GA-002 Document 

01.02.01.13.01.11.03 734106-GA-003 Document 

01.02.01.13.01.11.04 734106-GA-004 Document 

01.02.01.13.01.11.05 734106-GA-005 Document 

01.02.01.13.01.11.06 734106-GA-006 Document 

01.02.01.13.01.11.07 734106-GA-007 Document 

01.02.01.13.01.11.08 734106-GA-008 Document 

01.02.01.13.01.11.09 734106-GA-009 Document 

01.02.01.13.01.11.10 734106-GA-010 Document 

01.02.01.13.01.11.11 734106-GA-011 Document 

01.02.01.13.01.11.12 734106-GA-012 Document 

01.02.01.13.01.11.13 734106-GA-100 Document 

01.02.01.13.01.11.14 734106-GA-100.1 Document 

01.02.01.13.01.11.15 734106-GA-1015 Document 

01.02.01.13.01.11.16 734106-GA-1017 Document 

01.02.01.13.01.11.17 734106-GA-1025 Document 

01.02.01.13.01.11.18 734106-GA-1022 Document 

01.02.01.13.01.11.19 734106-GA-103 Document 

01.02.01.13.01.11.20 734106-GA-104 Document 

01.02.01.13.01.11.21 734106-GA-105 Document 

01.02.01.13.01.11.22 734106-GA-106 Document 
 

01.02.01.13.01.11.23 734106-GA-107 Document 

01.02.01.13.01.11.24 734106-GA-108 Document 

Objective Reference: A5394793 61 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



atilt 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.1125 734106-08-109 Document 

0132.01.13.01.11.26 734106-08-110 Document 

01.02.01.13.01.11.27 734106-GA-111 Document 

91.02.01,13.01.11.28 734106-GA-112 Document 

01.02.01.13.01.11.29 734106-GA-113 Document 

012.01.13.01.11.30 734106-GA-114 Document 

01.02.01.18.01.11.31 734106.08-115 Document 

01.02.01.13.01.1132 734100-GA-116 Document 

01.02.01.13.01.11.33 734106-08-117 Document 

0102.01.13.91.1134 734106-04-118 Document 

01.02.01.13.01.11.35 734106.0A-119 Document 

01.02.01.13.01.1136 734105-GA-130 Document 

01.02.01.1101.11.37 734106-38-131 Document 

01.02.01.1101.11.38 734106-04-132 Document 

01.02.01.13.01.11.39 734106-68-133 Document 

01.02.01.13.01.11.40 734106-08-201 DOcument 

01.02.01.13.01.11.41 734106-08-202 Document 

01.02.01.13.01.11.42 734106-08-203 Document 

01.92.01.13.01.11.43 734106-04-204 Document 

01.02.01.13.01.1244 734106-38-205 Document 

01.02.01.13.01.11.45 734106-GA-206 Document 

01.02.01.13.01.11.46 734106-34-207 Document 

01.02.01.13.01.11.47 734106-04-208 Document 

01.02.01.13.01.11.48 734106-30-210 Document 

01.02.01.13.01.11.49 734106-GD-212 Document 

01.02.01.13.01.1130 734106-60-213 Document 

01.02.01.13.01.11.51 734106-E2-214 DOcument 

01.02.01.13.01.11.52 734106-00-215 Document 

91.02.01.13.01.11.53 734106-GD-221 Document 

01.02.01.13.01.11.54 734106-GD-222 Document 

01.02.91.13.01.11.55 734106-60.223 Document 

01.02.01.13.01.11.56 734106-00-231 Document 

01.02.01.13.01.11.57 734106-00-232 Document 

01.02.01.13.01.11.58 734106-G0-234 Document 

01.02.01.13.01.11.59 734106-00-235 Document 

01.0291.13.01.11.60 743106-GO-211 Document 

01.02.01.13.01.12 WAE Drawings ArchitectureIs GD 310.00 452 Folder 

01.02.01.13,01.12.01 734106-00310 Document 

01.02.01.13.01.12.02 734106-62311 Document 

01.02.01.13.01.12.03 734106-00312 Document 

01.02.01.13.01.12.04 754106-30320 Document 

01.02.01.13.01.12.05 734106-00321 Document 

Objective Reference: A5394793 62 
Returnable Schedule 6 - Deed of Disclaimer 

TfNSW 2016 

111111. 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.11.25 734106-GA-109 Document 

01.02.01.13.01.11.26 734106-GA-110 Document 

01.02.01.13.01.11.27 734106-GA-111 Document 

01.02.01.13.01.11.28 734106-GA-112 Document 

01.02.01.13.01.11.29 734106-GA-113 Document 

01.02.01.13.01.11.30 734106-GA-114 Document 

01.02.01.13.01.11.31 734106-GA-115 Document 

01.02.01.13.01.11.32 734106-GA-116 Document 

01.02.01.13.01.11.33 734106-GA-117 Document 

01.02.01.13.01.11.34 734106-GA-118 Document 

01.02.01.13.01.11.35 734106-GA-119 Document 

01.02.01.13.01.11.36 734106-GA-130 Document 

01.02.01.13.01.11.37 734106-GA-131 Document 

01.02.01.13.01.11.38 734106-GA-132 Document 

01.02.01.13.01.11.39 734106-GA-133 Document 

01.02.01.13.01.11.40 734106-GA-201 Document 

01.02.01.13.01.11.41 734106-GA-202 Document 

01.02.01.13.01.11.42 734106-GA-203 Document 

01.02.01.13.01.11.43 734106-GA-204 Document 

01.02.01.13.01.11.44 734106-GA-205 Document 

01.02.01.13.01.11.45 734106-GA-206 Document 

01.02.01.13.01.11.46 734106-GA-207 Document 

01.02.01.13.01.11.47 734106-0A-208 Document 

01.02.01.13.01.11.48 734106-GD-210 Document 

01.02.01.13.01.11.49 734106-GD-212 Document 

01.02.01.13.01.11.50 734106-GD-213 Document 

01.02.01.13.01.11.51 734106-GD-214 Document 

01.02.01.13.01.11.52 734106-00-215 Document 

01.02.01.13.01.11.53 734106-00-221 Document 

01.02.01.13.01.11.54 734106-GD-222 Document 

01.02.01.13.01.11.55 734106-GD-223 Document 

01.02.01.13.01.11.56 734106-GD-231 Document 

01.02.01.13.01.11.57 734106-00-232 Document 

01.02.01.13.01.11.58 734106-GD-234 Document 

01.02.01.13.01.11.59 734106-GD-235 Document 

01.02.01.13.01.11.60 743106-GD-211 Document 

01.02.01.13.01.12 WAE Drawings ArchitectureIs GD 310-GD 432 Folder 

01.02.01.13.01.12.01 734106-GD310 Document 

01.02.01.13.01.12.02 734106-GD311 Document 

01.02.01.13.01.12.03 734106-00312 Document 

01.02.01.13.01.12.04 734106-G0320 Document 

01.02.01.13.01.12.05 734106-00321 Document 

Objective Reference: A5394793 62 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.12.06 734106-60322 Document 

01.02.01.13.01.12.07 734106-GD323 Document 

01.02.01.13.01.12.08 734106-GD324 Document 

01.02.01.13.01.12.09 734106-GD325 Document 

01.02.01.13.01.12.10 734106-60326 Document 

01.02.01.13.01.12.11 734106-6D330 Document 

01.02.01.13.01.12.12 734106-60331 Document 

01.02.01.13.01.12.13 734106-00332 Document 

01.02.01.13.01.12.14 734106-00333 Document 

01.02.01.13.01.12.15 734106-60334 Document 

01.02.01.13.01.12.16 734106-60340 Document 

01.02.01.13.01.12.17 734106-60350 Document 

01.02.01.13.01.12.18 734106-GD351 Document 

01.02.01.13.01.12.19 734106-GD360 Document 

01.02.01.13.01.12.20 734106-60362 Document 

01.02.01.13.01.12.21 734106-GD363 Document 

01.02.01.13.01.12.22 734106-00364 Document 

01.02.01.13.01.12.23 734106-60365 Document 

01.02.01.13.01.12.24 734106-6D366 Document 

01.02.01.13.01.12.25 734106-60367 Document 

01.02.01.13.01.12.26 734106-60369 Document 

01.02.01.13.01.12.27 734106-60401 Document 

01.02.01.13.01.12.28 734106-60402 Document 

01.02.01.13.01.12.29 734106-60403 Document 

01.02.01.13.01.12.30 734106-60404 Document 

01.02.01.13.01.12.31 734106-GD405 Document 

01.02.01.13.01.12.32 734106-GD406 Document 

01.02.01.13.01.12.33 734106-GD407 Document 

01.02.01.13.01.12.34 734106-GD410 Document 

01.02.01.13.01.12.35 734106-60411 Document 

01.02.01.13.01.12.36 734106-60412 Document 

01.02.01.13.01.12.37 734106-60413 Document 

01.02.01.13.01.12.38 734106-60414 Document 

01.02.01.13.01.12.39 734106-60415 Document 

01.02.01.13.01.12.40 734106-60416 Document 

01.02.01.13.01.12.41 734106-60417 Document 

01.02.01.13.01.12.42 734106-60418 Document 

01.02.01.13.01.12.43 734106-GD419 Document 

01.02.01.13.01.12.44 734106-GD423 Document 

01.02.01.13.01.12.45 734106-G 0424 Document 

01.02.01.13.01.12.46 734106-60426 Document 

01.02.01.13.01.12.47 734106-60431 Document 

Objective Reference: A5394793 63 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.12.06 734106-60322 Document 

01.02.01.13.01.12.07 734106-GD323 Document 

01.02.01.13.01.12.08 734106-GD324 Document 

01.02.01.13.01.12.09 734106-GD325 Document 

01.02.01.13.01.12.10 734106-60326 Document 

01.02.01.13.01.12.11 734106-6D330 Document 

01.02.01.13.01.12.12 734106-60331 Document 

01.02.01.13.01.12.13 734106-00332 Document 

01.02.01.13.01.12.14 734106-00333 Document 

01.02.01.13.01.12.15 734106-60334 Document 

01.02.01.13.01.12.16 734106-60340 Document 

01.02.01.13.01.12.17 734106-60350 Document 

01.02.01.13.01.12.18 734106-GD351 Document 

01.02.01.13.01.12.19 734106-GD360 Document 

01.02.01.13.01.12.20 734106-60362 Document 

01.02.01.13.01.12.21 734106-GD363 Document 

01.02.01.13.01.12.22 734106-00364 Document 

01.02.01.13.01.12.23 734106-60365 Document 

01.02.01.13.01.12.24 734106-6D366 Document 

01.02.01.13.01.12.25 734106-60367 Document 

01.02.01.13.01.12.26 734106-60369 Document 

01.02.01.13.01.12.27 734106-60401 Document 

01.02.01.13.01.12.28 734106-60402 Document 

01.02.01.13.01.12.29 734106-60403 Document 

01.02.01.13.01.12.30 734106-60404 Document 

01.02.01.13.01.12.31 734106-GD405 Document 

01.02.01.13.01.12.32 734106-GD406 Document 

01.02.01.13.01.12.33 734106-GD407 Document 

01.02.01.13.01.12.34 734106-GD410 Document 

01.02.01.13.01.12.35 734106-60411 Document 

01.02.01.13.01.12.36 734106-60412 Document 

01.02.01.13.01.12.37 734106-60413 Document 

01.02.01.13.01.12.38 734106-60414 Document 

01.02.01.13.01.12.39 734106-60415 Document 

01.02.01.13.01.12.40 734106-60416 Document 

01.02.01.13.01.12.41 734106-60417 Document 

01.02.01.13.01.12.42 734106-60418 Document 

01.02.01.13.01.12.43 734106-GD419 Document 

01.02.01.13.01.12.44 734106-GD423 Document 

01.02.01.13.01.12.45 734106-G 0424 Document 

01.02.01.13.01.12.46 734106-60426 Document 

01.02.01.13.01.12.47 734106-60431 Document 

Objective Reference: A5394793 63 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 
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NSW 
GOVERNMENT 

Transport sydney 
for NSW  im  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.12.48 734106-00432 Document 

01.02.01.13.01.12.49 736104-00361 Document 

01.02.01.13.01.13 WAE Drawings Electrical Security Folder 

01.02.01.13.01.13.01 1500-C-9886-B Document 

01.02.01.13.01.13.02 1500-C-9887-B Document 

01.02.01.13.01.13.03 1500-C-9888-C Document 

01.02.01.13.01.13.04 1663-1B Document 

01.02.01.13.01.13.05 1663-2B Document 

01.02.01.13.01.13.06 2868-2 Document 

01.02.01.13.01.13.07 734106-E-01 Document 

01.02.01.13.01.13.08 734106-E-010 Document 

01.02.01.13.01.13.09 734106-E-012 Document 

01.02.01.13.01.13.10 734106-E-013 Document 

01.02.01.13.01.13.11 734106-E-014 Document 

01.02.01.13.01.13.12 734106-E-015 Document 

01.02.01.13.01.13.13 734106-E-016 Document 

01.02.01.13.01.13.14 734106-E-017 Document 

01.02.01.13.01.13.15 734106-E-018-B Document 

01.02.01.13.01.13.16 734106-E-02 Document 

01.02.01.13.01.13.17 734106-6-03 Document 

01.02.01.13.01.13.18 734106-E-04 Document 

01.02.01.13.01.13.19 734106-E-05 Document 

01.02.01.13.01.13.20 734106-E-06 Document 

01.02.01.13.01.13.21 734106-E-07 Document 

01.02.01.13.01.13.22 734106-6-08 Document 

01.02.01.13.01.13.23 734106-6-09 Document 

01.02.01.13.01.13.24 734106-SAS-001 Document 

01.02.01.13.01.13.25 734106-SAS-002 Document 

01.02.01.13.01.13.26 734106-SAS-004 Document 

01.02.01.13.01.13.27 734106-SAS-005 Document 

01.02.01.13.01.13.28 734106-SAS-006 Document 

01.02.01.13.01.13.29 734106-SAS-007 Document 

01.02.01.13.01.13.30 734106-SAS-008 Document 

01.02.01.13.01.13.31 734106-SAS-009 Document 

01.02.01.13.01.13.32 734106-SAS-010 Document 

01.02.01.13.01.13.33 734106-SAS-011 Document 

01.02.01.13.01.13.34 CD-003C Document 

01.02.01.13.01.13.35 CD-004-B Document 

01.02.01.13.01.13.36 CD-E00113 Document 

01.02.01.13.01.13.37 E19-B Document 

01.02.01.13.01.13.38 E20-C Document 

01.02.01.13.01.13.39 SAS-003 C Document 

Objective Reference: A5394793 64 
Returnable Schedule 6 — Deed of Disclaimer 
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Transport sydney 
for NSW  im  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.12.48 734106-00432 Document 

01.02.01.13.01.12.49 736104-00361 Document 

01.02.01.13.01.13 WAE Drawings Electrical Security Folder 

01.02.01.13.01.13.01 1500-C-9886-B Document 

01.02.01.13.01.13.02 1500-C-9887-B Document 

01.02.01.13.01.13.03 1500-C-9888-C Document 

01.02.01.13.01.13.04 1663-1B Document 

01.02.01.13.01.13.05 1663-2B Document 

01.02.01.13.01.13.06 2868-2 Document 

01.02.01.13.01.13.07 734106-E-01 Document 

01.02.01.13.01.13.08 734106-E-010 Document 

01.02.01.13.01.13.09 734106-E-012 Document 

01.02.01.13.01.13.10 734106-E-013 Document 

01.02.01.13.01.13.11 734106-E-014 Document 

01.02.01.13.01.13.12 734106-E-015 Document 

01.02.01.13.01.13.13 734106-E-016 Document 

01.02.01.13.01.13.14 734106-E-017 Document 

01.02.01.13.01.13.15 734106-E-018-B Document 

01.02.01.13.01.13.16 734106-E-02 Document 

01.02.01.13.01.13.17 734106-6-03 Document 

01.02.01.13.01.13.18 734106-E-04 Document 

01.02.01.13.01.13.19 734106-E-05 Document 

01.02.01.13.01.13.20 734106-E-06 Document 

01.02.01.13.01.13.21 734106-E-07 Document 

01.02.01.13.01.13.22 734106-6-08 Document 

01.02.01.13.01.13.23 734106-6-09 Document 

01.02.01.13.01.13.24 734106-SAS-001 Document 

01.02.01.13.01.13.25 734106-SAS-002 Document 

01.02.01.13.01.13.26 734106-SAS-004 Document 

01.02.01.13.01.13.27 734106-SAS-005 Document 

01.02.01.13.01.13.28 734106-SAS-006 Document 

01.02.01.13.01.13.29 734106-SAS-007 Document 

01.02.01.13.01.13.30 734106-SAS-008 Document 

01.02.01.13.01.13.31 734106-SAS-009 Document 

01.02.01.13.01.13.32 734106-SAS-010 Document 

01.02.01.13.01.13.33 734106-SAS-011 Document 

01.02.01.13.01.13.34 CD-003C Document 

01.02.01.13.01.13.35 CD-004-B Document 

01.02.01.13.01.13.36 CD-E00113 Document 

01.02.01.13.01.13.37 E19-B Document 

01.02.01.13.01.13.38 E20-C Document 

01.02.01.13.01.13.39 SAS-003 C Document 

Objective Reference: A5394793 64 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



:41). 
NSW 
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Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.14 WAE Drawings Electrical Security (Sepias) Folder 

01.02.01.13.01.14.01 1500-C-9886-8 Document 

01.02.01.13.01.14.02 1500-C-9887-B Document 

01.02.01.13.01.14.03 1500-C-9888-C Document 

01.02.01.13.01.14.04 1663-18. Document 

01.02.01.13.01.14.05 2868-26 Document 

01.02.01.13.01.14.06 734106-E-01 Document 

01.02.01.13.01.14.07 7341064-02 Document 

01.02.01.13.01.14.08 734106-E-06 Document 

01.02.01.13.01.14.09 734106-E-18-8 Document 

01.02.01.13.01.14.10 734106-SAS-001 Document 

01.02.01.13.01.14.11 734106-SAS-002 Document 

01.02.01.13.01.14.12 734106-SAS-004 Document 

01.02.01.13.01.14.13 734106-SAS-005 Document 

01.02.01.13.01.14.14 734106-SAS-006 Document 

01.02.01.13.01.14.15 734106-SAS-007 Document 

01.02.01.13.01.14.16 734106-SAS-008 Document 

01.02.01.13.01.14.17 734106-SAS-009 Document 

01.02.01.13.01.14.18 734106-SAS-010 Document 

01.02.01.13.01.14.19 734106-SAS-011 Document 

01.02.01.13.01.14.20 734160-E-03 Document 

01.02.01.13.01.14.21 734160-E-04 Document 

01.02.01.13.01.14.22 734160-E-05 Document 

01.02.01.13.01.14.23 734160-E-07 Document 

01.02.01.13.01.14.24 734160-E-08 Document 

01.02.01.13.01.14.25 734160-E-09 Document 

01.02.01.13.01.14.26 734160-E-10 Document 

01.02.01.13.01.14.27 734160-E-12 Document 

01.02.01.13.01.14.28 734160-8-13 Document 

01.02.01.13.01.14.29 734160-E-14 Document 

01.02.01.13.01.14.30 734160-E-15 Document 

01.02.01.13.01.14.31 734160-E-16 Document 

01.02.01.13.01.14.32 734160-E-17 Document 

01.02.01.13.01.14.33 CD 004C Document 

01.02.01.13.01.14.34 CD-E0018 Document 

01.02.01.13.01.14.35 CD03 C Document 

01.02.01.13.01.14.36 E 19 B Document 

01.02.01.13.01.14.37 E 20 C Document 

01.02.01.13.01.14.38 SAS 003 C Document 

01.02.01.13.01.14.39 scan220 Document 

01.02.01.13.01.15 WAE Drawings FACADE Folder 

01.02.01.13.01.15.01 81701-100 Document 

Objective Reference: A5394793 65 
Returnable Schedule 6 — Deed of Disclaimer 
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NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.14 WAE Drawings Electrical Security (Sepias) Folder 

01.02.01.13.01.14.01 1500-C-9886-8 Document 

01.02.01.13.01.14.02 1500-C-9887-B Document 

01.02.01.13.01.14.03 1500-C-9888-C Document 

01.02.01.13.01.14.04 1663-18. Document 

01.02.01.13.01.14.05 2868-26 Document 

01.02.01.13.01.14.06 734106-E-01 Document 

01.02.01.13.01.14.07 7341064-02 Document 

01.02.01.13.01.14.08 734106-E-06 Document 

01.02.01.13.01.14.09 734106-E-18-8 Document 

01.02.01.13.01.14.10 734106-SAS-001 Document 

01.02.01.13.01.14.11 734106-SAS-002 Document 

01.02.01.13.01.14.12 734106-SAS-004 Document 

01.02.01.13.01.14.13 734106-SAS-005 Document 

01.02.01.13.01.14.14 734106-SAS-006 Document 

01.02.01.13.01.14.15 734106-SAS-007 Document 

01.02.01.13.01.14.16 734106-SAS-008 Document 

01.02.01.13.01.14.17 734106-SAS-009 Document 

01.02.01.13.01.14.18 734106-SAS-010 Document 

01.02.01.13.01.14.19 734106-SAS-011 Document 

01.02.01.13.01.14.20 734160-E-03 Document 

01.02.01.13.01.14.21 734160-E-04 Document 

01.02.01.13.01.14.22 734160-E-05 Document 

01.02.01.13.01.14.23 734160-E-07 Document 

01.02.01.13.01.14.24 734160-E-08 Document 

01.02.01.13.01.14.25 734160-E-09 Document 

01.02.01.13.01.14.26 734160-E-10 Document 

01.02.01.13.01.14.27 734160-E-12 Document 

01.02.01.13.01.14.28 734160-8-13 Document 

01.02.01.13.01.14.29 734160-E-14 Document 

01.02.01.13.01.14.30 734160-E-15 Document 

01.02.01.13.01.14.31 734160-E-16 Document 

01.02.01.13.01.14.32 734160-E-17 Document 

01.02.01.13.01.14.33 CD 004C Document 

01.02.01.13.01.14.34 CD-E0018 Document 

01.02.01.13.01.14.35 CD03 C Document 

01.02.01.13.01.14.36 E 19 B Document 

01.02.01.13.01.14.37 E 20 C Document 

01.02.01.13.01.14.38 SAS 003 C Document 

01.02.01.13.01.14.39 scan220 Document 

01.02.01.13.01.15 WAE Drawings FACADE Folder 

01.02.01.13.01.15.01 81701-100 Document 

Objective Reference: A5394793 65 
Returnable Schedule 6 — Deed of Disclaimer 
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NSW 
GOVERNMENT  

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document 'Nile 

0102.01,13.01.15.02 61701-11E Document 

01.02.01.13.01.15.03 01701-12D Document 

01.02.01.13,01.15.04 111701140 Document 

01.02.01.13.07.1505 01701-15C Document 

01.02.01.1341,1506 81701-16C Document 

01.02..01.13,01.15.07 81701-176 Document 

01.02.01.13.01.15.08 61701498 Document 

01.02.01.13.01.15.09 61701-19E1 Document 

01.02.01.13.01.15.10 01701-10 Document 

01.02.01.13.01.15.11 61701-200 Document 

0102.01.13.01.15.12 61701-210 Document 

0102,01.15.01.15.13 81701-220 Document 

0102.01.1301,15,14 81701-279 Document 

01.02.01.13.01,15,15 51701-280 Document 

01.0201.13.01.15.16 131701-29C Document 

01.02.01.13.01.15.17 01701-20 Document 

01.02.01.13.01.15.18 61701-309 Document 

01.02.01.13.01.15.19 B1701.30 Document 

01.02.01.1301.15.20 61701-SC Document 

01.02.01.13.01.15.21 131701-6F Document 

01.02.01.13.01.15.22 81701-7E Document 

01.02.01.13.01.16 WAE Drawings Facade iSapies) Fl Folder 

01.02.01.13.01.16.01 B1701.10E Document 

01.0201,13.01.16.02 61701-11E Document 

01.02.01.13.01.16.03 B1701-14C Document 

01.02.01.13.01.16.04 81701-15C Document 

01.02.01.13,01,16,05 81701-16C Document 

01.02.01.13.01.16,06 81701-178 Document 

01.02.01.13.01.16.07 61701-188 Document 

01.02.01.11.01.16.06 81701-10 Document 

01.02.01.13.01.16.09 31701-206 Document 

01.02.01.13.01.16.10 81701-20 Document 

01.02.01.13.01.16.11 61701-30 Document 

0102,01.13.01,16.12 61701-59 Document 

0102.01.13.01,16.13 01701-5E Document 

01.02.01,13.01.16.14 01701-70 Document 

01.02.01.13.01.17 WAE Drawings Glazing Systems (Sepias) G51 Folder 

01.02.01.13.01.17.01 5999-01 Document 

01.02.01.13.01,17.02 5099-02 Document 

0102.01.13.01.17.03 5099-D3 Document 

01.02.01.13.01.17.04 5099.04 Document 

0/02.01.13.01.17.05 5099-05 Document 

Objective Reference: A5394793 66 
Returnable Schedule 6 — Deed of Disclaimer 
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NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.01.15.02 81701-11E Document 

01.02.01.13.01.15.03 81701-12D Document 

01.02.01.13.01.15.04 B1701-14C Document 

01.02.01.13.01.15.05 B1701-15C Document 

01.02.01.13.01.15.06 B1701-16C Document 

01.02.01.13.01.15.07 B1701-17B Document 

01.02.01.13.01.15.08 81701-188 Document 

01.02.01.13.01.15.09 131701-198 Document 

01.02.01.13.01.15.10 B1701-1D Document 

01.02.01.13.01.15.11 B1701-20B Document 

01.02.01.13.01.15.12 131701-21D Document 

01.02.01.13.01.15.13 81701-22D Document 

01.02.01.13.01.15.14 81701-27C Document 

01.02.01.13.01.15.15 131701-28C Document 

01.02.01.13.01.15.16 81701-29C Document 

01.02.01.13.01.15.17 B1701-2D Document  

01.02.01.13.01.15.18 81701-30C Document 

01.02.01.13.01.15.19 B1701-3C Document 

01.02.01.13.01.15.20 131701-5C Document 

01.02.01.13.01.15.21 131701-6E Document 

01.02.01.13.01.15.22 81701-7E Document 

01.02.01.13.01.16 WAE Drawings Facade (Sepias) Fl Folder 

01.02.01.13.01.16.01 81701-10E Document 

01.02.01.13.01.16.02 131701-11E Document 

01.02.01.13.01.16.03 81701-14C Document 

01.02.01.13.01.16.04 81701-15C Document 

01.02.01.13.01.16.05 81701-16C Document 

01.02.01.13.01.16.06 81701-178 Document 

01.02.01.13.01.16.07 81701-1813 Document 

01.02.01.13.01.16.08 81701-1D Document 

01.02.01.13.01.16.09 81701-208 Document 

01.02.01.13.01.16.10 81701-20 Document 

01.02.01.13.01.16.11 81701-3C Document 

01.02.01.13.01.16.12 131701-5C Document 

01.02.01.13.01.16.13 81701-6E Document 

01.02.01.13.01.16.14 81701-7E Document 

01.02.01.13.01.17 WAE Drawings Glazing Systems (Sepias) GS1 Folder 

01.02.01.13.01.17.01 5099-01 Document 

01.02.01.13.01.17.02 5099-02 Document 

01.02.01.13.01.17.03 5099-03 Document 

01.02.01.13.01.17.04 5099-04 Document 

01.02.01.13.01.17.05 5099-05 Document 

Objective Reference: A5394793 66 
Returnable Schedule 6 — Deed of Disclaimer 
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for NSW  M  METRO 
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Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.17.06 5099.06 Document 

01.02.01.13.01.17.07 5099.07 Document 

01.02.01.13.01.17.08 5099-08 Document 

01.02.01.13.01.17.09 5099-09 Document 

01.02.01.13.01.17.10 5099-10 Document 

01.02.01.13.01.17.11 5099-11 Document 

01.02.01.13.01.17.12 5099-12 Document 

01.02.01.13.01.17.13 5099-13 Document 

01.02.01.13.01.17.14 5099-14 Document 

01.02.01.13.01.17.15 5099-15 Document 

01.02.01.13.01.17.16 5099-16 Document 

01.02.01.13.01.17.17 5099-17 Document 

01.02.01.13.01.17.18 5099-18 Document 

01.02.01.13.01.17.19 5099-19 Document 

01.02.01.13.01.17.20 5099-20 Document 

01.02.01.13.01.17.21 5099-22 Document 

01.02.01.13.01.17.22 5099-23 Document 

01.02.01.13.01.17.23 5099-24 Document 

01.02.01.13.01.17.24 5099-25 Document 

01.02.01.13.01.17.25 5099-26 Document 

01.02.01.13.01.17.26 5099-27 Document 

01.02.01.13.01.17.27 5099-28 Document 

01.02.01.13.01.17.28 5099-29 Document 

01.02.01.13.01.17.29 5099-30 Document 

01.02.01.13.01.17.30 5099-31 Document 

01.02.01.13.01.17.31 5099-32 Document 

01.02.01.13.01.17.32 5099-33 Document 

01.02.01.13.01.17.33 5099-35 Document 

01.02.01.13.01.17.34 5099-36 Document 

01.02.01.13.01.17.35 5099-37 Document 

01.02.01.13.01.17.36 5099-38 Document 

01.02.01.13.01.17.37 5099-39 Document 

01.02.01.13.01.17.38 5099-40 Document 

01.02.01.13.01.17.39 5099-41 Document 

01.02.01.13.01.17.40 5099-42 Document 

01.02.01.13.01.17.41 5099-43 Document 

01.02.01.13.01.17.42 5099-44 Document 

01.02.01.13.01.17.43 5099-45 Document 

01.02.01.13.01.17.44 5099-46 Document 

01.02.01.13.01.17.45 5099-47 Document 

01.02.01.13.01.17.46 5099-48 Document 

01.02.01.13.01.17.47 5099-49 Document 
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Returnable Schedule 6 — Deed of Disclaimer 
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for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.17.06 5099.06 Document 

01.02.01.13.01.17.07 5099.07 Document 

01.02.01.13.01.17.08 5099-08 Document 

01.02.01.13.01.17.09 5099-09 Document 

01.02.01.13.01.17.10 5099-10 Document 

01.02.01.13.01.17.11 5099-11 Document 

01.02.01.13.01.17.12 5099-12 Document 

01.02.01.13.01.17.13 5099-13 Document 

01.02.01.13.01.17.14 5099-14 Document 

01.02.01.13.01.17.15 5099-15 Document 

01.02.01.13.01.17.16 5099-16 Document 

01.02.01.13.01.17.17 5099-17 Document 

01.02.01.13.01.17.18 5099-18 Document 

01.02.01.13.01.17.19 5099-19 Document 

01.02.01.13.01.17.20 5099-20 Document 

01.02.01.13.01.17.21 5099-22 Document 

01.02.01.13.01.17.22 5099-23 Document 

01.02.01.13.01.17.23 5099-24 Document 

01.02.01.13.01.17.24 5099-25 Document 

01.02.01.13.01.17.25 5099-26 Document 

01.02.01.13.01.17.26 5099-27 Document 

01.02.01.13.01.17.27 5099-28 Document 

01.02.01.13.01.17.28 5099-29 Document 

01.02.01.13.01.17.29 5099-30 Document 

01.02.01.13.01.17.30 5099-31 Document 

01.02.01.13.01.17.31 5099-32 Document 

01.02.01.13.01.17.32 5099-33 Document 

01.02.01.13.01.17.33 5099-35 Document 

01.02.01.13.01.17.34 5099-36 Document 

01.02.01.13.01.17.35 5099-37 Document 

01.02.01.13.01.17.36 5099-38 Document 

01.02.01.13.01.17.37 5099-39 Document 

01.02.01.13.01.17.38 5099-40 Document 

01.02.01.13.01.17.39 5099-41 Document 

01.02.01.13.01.17.40 5099-42 Document 

01.02.01.13.01.17.41 5099-43 Document 

01.02.01.13.01.17.42 5099-44 Document 

01.02.01.13.01.17.43 5099-45 Document 

01.02.01.13.01.17.44 5099-46 Document 

01.02.01.13.01.17.45 5099-47 Document 

01.02.01.13.01.17.46 5099-48 Document 

01.02.01.13.01.17.47 5099-49 Document 
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Transport Sydney 
for NSW M  METRO 
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Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.17.48 5099-50 Document 

01.02.01.13.01.17.49 5099-51 Document 

01.02.01.13.01.17.50 5099-52 Document 

01.02.01.13.01.17.51 5099-54 Document 

01.02.01.13.01.18 WAE DRAWINGS GLAZING SYSTEMS GS1 Folder 

01.02.01.13.01.18.01 5099-01 Document 

01.02.01.13.01.18.02 5099-02 Document 

01.02.01.13.01.18.03 5099-03 Document 

01.02.01.13.01.18.04 5099-04 Document 

01.02.01.13.01.18.05 5099-05 Document 

01.02.01.13.01.18.06 5099-06 Document 

01.02.01.13.01.18.07 5099-07 Document 

01.02.01.13.01.18.08 5099-08 Document 

01.02.01.13.01.18.09 5099-09 Document 

01.02.01.13.01.18.10 5099-10 Document 

01.02.01.13.01.18.11 5099-11 Document 

01.02.01.13.01.18.12 5099-12 Document 

01.02.01.13.01.18.13 5099-13 Document 

01.02.01.13.01.18.14 5099-14 Document 

01.02.01.13.01.18.15 5099-15 Document 

01.02.01.13.01.18.16 5099-16 Document 

01.02.01.13.01.18.17 5099-17 Document 

01.02.01.13.01.18.18 5099-18 Document 

01.02.01.13.01.18.19 5099-19 Document 

01.02.01.13.01.18.20 5099-20 Document 

01.02.01.13.01.18.21 5099-22 Document 

01.02.01.13.01.18.22 5099-23 Document 

01.02.01.13.01.18.23 5099-24 Document 

01.02.01.13.01.18.24 5099-25 Document 

01.02.01.13.01.18.25 5099-26 Document 

01.02.01.13.01.18.26 5099-27 Document 

01.02.01.13.01.18.27 5099-28 Document 

01.02.01.13.01.18.28 5099-29 Document 

01.02.01.13.01.18.29 5099-30 Document 

01.02.01.13.01.18.30 5099-31 Document 

01.02.01.13.01.18.31 5099-32 Document 

01.02.01.13.01.18.32 5099-33 Document 

01.02.01.13.01.18.33 5099-35 Document 

01.02.01.13.01.18.34 5099-36 Document 

01.02.01.13.01.18.35 5099-37 Document 

01.02.01.13.01.18.36 5099-38 Document 

01.02.01.13.01.18.37 5099-39 Document 

Objective Reference: A5394793 68 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.17.48 5099-50 Document 

01.02.01.13.01.17.49 5099-51 Document 

01.02.01.13.01.17.50 5099-52 Document 

01.02.01.13.01.17.51 5099-54 Document 

01.02.01.13.01.18 WAE DRAWINGS GLAZING SYSTEMS GS1 Folder 

01.02.01.13.01.18.01 5099-01 Document 

01.02.01.13.01.18.02 5099-02 Document 

01.02.01.13.01.18.03 5099-03 Document 

01.02.01.13.01.18.04 5099-04 Document 

01.02.01.13.01.18.05 5099-05 Document 

01.02.01.13.01.18.06 5099-06 Document 

01.02.01.13.01.18.07 5099-07 Document 

01.02.01.13.01.18.08 5099-08 Document 

01.02.01.13.01.18.09 5099-09 Document 

01.02.01.13.01.18.10 5099-10 Document 

01.02.01.13.01.18.11 5099-11 Document 

01.02.01.13.01.18.12 5099-12 Document 

01.02.01.13.01.18.13 5099-13 Document 

01.02.01.13.01.18.14 5099-14 Document 

01.02.01.13.01.18.15 5099-15 Document 

01.02.01.13.01.18.16 5099-16 Document 

01.02.01.13.01.18.17 5099-17 Document 

01.02.01.13.01.18.18 5099-18 Document 

01.02.01.13.01.18.19 5099-19 Document 

01.02.01.13.01.18.20 5099-20 Document 

01.02.01.13.01.18.21 5099-22 Document 

01.02.01.13.01.18.22 5099-23 Document 

01.02.01.13.01.18.23 5099-24 Document 

01.02.01.13.01.18.24 5099-25 Document 

01.02.01.13.01.18.25 5099-26 Document 

01.02.01.13.01.18.26 5099-27 Document 

01.02.01.13.01.18.27 5099-28 Document 

01.02.01.13.01.18.28 5099-29 Document 

01.02.01.13.01.18.29 5099-30 Document 

01.02.01.13.01.18.30 5099-31 Document 

01.02.01.13.01.18.31 5099-32 Document 

01.02.01.13.01.18.32 5099-33 Document 

01.02.01.13.01.18.33 5099-35 Document 

01.02.01.13.01.18.34 5099-36 Document 

01.02.01.13.01.18.35 5099-37 Document 

01.02.01.13.01.18.36 5099-38 Document 

01.02.01.13.01.18.37 5099-39 Document 

Objective Reference: A5394793 68 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



Ate • • • • - • 

NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.18.38 5099-40 Document 

01.02.01.13.01.18.39 5099-41 Document 

01.02.01.13.01.18.40 5099-42 Document 

01.02.01.13.01.18.41 5099-43 Document 

01.02.01.13.01.18.42 5099-44 Document 

01.02.01.13.01.18.43 5099-45 Document 

01.02.01.13.01.18.44 5099-46 Document 

01.02.01.13.01.18.45 5099-47 Document 

01.02.01.13.01.18.46 5099-48 Document 

01.02.01.13.01.18.47 5099-49 Document 

01.02.01.13.01.18.48 5099-50 Document 

01.02.01.13.01.18.49 5099-51 Document 

01.02.01.13.01.18.50 5099-52 Document 

01.02.01.13.01.18.51 5099-54 Document 

01.02.01.13.01.19 WAE Drawings Handset Granite - Sepias Folder 

01.02.01.13.01.19.01 217-1 Document 

01.02.01.13.01.19.02 217-10 Document 

01.02.01.13.01.19.03 217-11 Document 

01.02.01.13.01.19.04 217-12 Document 

01.02.01.13.01.19.05 217-13 Document 

01.02.01.13.01.19.06 217-14 Document 

01.02.01.13.01.19.07 217-15 Document 

01.02.01.13.01.19.08 217-16 Document 

01.02.01.13.01.19.09 217-17 Document 

01.02.01.13.01.19.10 217-18 Document 

01.02.01.13.01.19.11 217-19 Document 

01.02.01.13.01.19.12 217-2 Document 

01.02.01.13.01.19.13 217-20 Document 

01.02.01.13.01.19.14 217-21 Document 

01.02.01.13.01.19.15 217-22 Document 

01.02.01.13.01.19.16 217-23 Document 

01.02.01.13.01.19.17 217-24 Document 

01.02.01.13.01.19.18 217-25 Document 

01.02.01.13.01.19.19 217-26 Document 

01.02.01.13.01.19.20 217-27 Document 

01.02.01.13.01.19.21 217-28 Document 

01.02.01.13.01.19.22 217-29 Document 

01.02.01.13.01.19.23 217-3 Document 

01.02.01.13.01.19.24 217-30 Document 

01.02.01.13.01.19.25 217-31 Document 

01.02.01.13.01.19.26 217-32 Document 

01.02.01.13.01.19.27 217-34 Document 

Objective Reference: A5394793 69 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

Ate • • • • - • 

NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.18.38 5099-40 Document 

01.02.01.13.01.18.39 5099-41 Document 

01.02.01.13.01.18.40 5099-42 Document 

01.02.01.13.01.18.41 5099-43 Document 

01.02.01.13.01.18.42 5099-44 Document 

01.02.01.13.01.18.43 5099-45 Document 

01.02.01.13.01.18.44 5099-46 Document 

01.02.01.13.01.18.45 5099-47 Document 

01.02.01.13.01.18.46 5099-48 Document 

01.02.01.13.01.18.47 5099-49 Document 

01.02.01.13.01.18.48 5099-50 Document 

01.02.01.13.01.18.49 5099-51 Document 

01.02.01.13.01.18.50 5099-52 Document 

01.02.01.13.01.18.51 5099-54 Document 

01.02.01.13.01.19 WAE Drawings Handset Granite - Sepias Folder 

01.02.01.13.01.19.01 217-1 Document 

01.02.01.13.01.19.02 217-10 Document 

01.02.01.13.01.19.03 217-11 Document 

01.02.01.13.01.19.04 217-12 Document 

01.02.01.13.01.19.05 217-13 Document 

01.02.01.13.01.19.06 217-14 Document 

01.02.01.13.01.19.07 217-15 Document 

01.02.01.13.01.19.08 217-16 Document 

01.02.01.13.01.19.09 217-17 Document 

01.02.01.13.01.19.10 217-18 Document 

01.02.01.13.01.19.11 217-19 Document 

01.02.01.13.01.19.12 217-2 Document 

01.02.01.13.01.19.13 217-20 Document 

01.02.01.13.01.19.14 217-21 Document 

01.02.01.13.01.19.15 217-22 Document 

01.02.01.13.01.19.16 217-23 Document 

01.02.01.13.01.19.17 217-24 Document 

01.02.01.13.01.19.18 217-25 Document 

01.02.01.13.01.19.19 217-26 Document 

01.02.01.13.01.19.20 217-27 Document 

01.02.01.13.01.19.21 217-28 Document 

01.02.01.13.01.19.22 217-29 Document 

01.02.01.13.01.19.23 217-3 Document 

01.02.01.13.01.19.24 217-30 Document 

01.02.01.13.01.19.25 217-31 Document 

01.02.01.13.01.19.26 217-32 Document 

01.02.01.13.01.19.27 217-34 Document 

Objective Reference: A5394793 69 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.19.28 217-35 Document 

01.02.01.13.01.19.29 217-37 Document 

01.02.01.13.01.19.30 217-38 Document 

01.02.01.13.01.19.31 217-4 Document 

01.02.01.13.01.19.32 217-40 Document 

01.02.01.13.01.19.33 217-41 Document 

01.02.01.13.01.19.34 217-42 Document 

01.02.01.13.01.19.35 217-43 Document 

01.02.01.13.01.19.36 217-44 Document 

01.02.01.13.01.19.37 217-45 Document 

01.02.01.13.01.19.38 217-46 Document 

01.02.01.13.01.19.39 217-47 Document 

01.02.01.13.01.19.40 217-48 Document 

01.02.01.13.01.19.41 217-49 Document 

01.02.01.13.01.19.42 217-5 Document 

01.02.01.13.01.19.43 217-50 Document 

01.02.01.13.01.19.44 217-51 Document 

01.02.01.13.01.19.45 217-53 Document 

01.02.01.13.01.19.46 217-54 Document 

01.02.01.13.01.19.47 217-55 Document 

01.02.01.13.01.19.48 217-56 Document 

01.02.01.13.01.19.49 217-6 Document 

01.02.01.13.01.19.50 217-7 Document 

01.02.01.13.01.19.51 217-9 Document 

01.02.01.13.01.19.52 GN 1 Document 

01.02.01.13.01.19.53 gn 2 Document 

01.02.01.13.01.20 WAE Drawings Lift Services BLDG Maint. Unit Sepias Folder 

01.02.01.13.01.20.01 1928-10-C Document 

01.02.01.13.01.20.02 192B-105-B Document 

01.02.01.13.01.20.03 192B-106-13 Document 

01.02.01.13.01.20.04 192B-11-C Document 

01.02.01.13.01.20.05 1928.110-F Document 

01.02.01.13.01.20.06 192B-111-C Document 

01.02.01.13.01.20.07 192B-12-C Document 

01.02.01.13.01.20.08 192B-120-B Document 

01.02.01.13.01.20.09 1928-125-F Document 

01.02.01.13.01.20.10 192B-13-C Document 

01.02.01.13.01.20.11 1928-137-F Document 

01.02.01.13.01.20.12 192B-140-8 Document 

01.02.01.13.01.20.13 192B-143-B Document 

01.02.01.13.01.20.14 192B-15-B Document 

01.02.01.13.01.20.15 1928-150-C Document 

Objective Reference: A5394793 70 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.19.28 217-35 Document 

01.02.01.13.01.19.29 217-37 Document 

01.02.01.13.01.19.30 217-38 Document 

01.02.01.13.01.19.31 217-4 Document 

01.02.01.13.01.19.32 217-40 Document 

01.02.01.13.01.19.33 217-41 Document 

01.02.01.13.01.19.34 217-42 Document 

01.02.01.13.01.19.35 217-43 Document 

01.02.01.13.01.19.36 217-44 Document 

01.02.01.13.01.19.37 217-45 Document 

01.02.01.13.01.19.38 217-46 Document 

01.02.01.13.01.19.39 217-47 Document 

01.02.01.13.01.19.40 217-48 Document 

01.02.01.13.01.19.41 217-49 Document 

01.02.01.13.01.19.42 217-5 Document 

01.02.01.13.01.19.43 217-50 Document 

01.02.01.13.01.19.44 217-51 Document 

01.02.01.13.01.19.45 217-53 Document 

01.02.01.13.01.19.46 217-54 Document 

01.02.01.13.01.19.47 217-55 Document 

01.02.01.13.01.19.48 217-56 Document 

01.02.01.13.01.19.49 217-6 Document 

01.02.01.13.01.19.50 217-7 Document 

01.02.01.13.01.19.51 217-9 Document 

01.02.01.13.01.19.52 GN 1 Document 

01.02.01.13.01.19.53 gn 2 Document 

01.02.01.13.01.20 WAE Drawings Lift Services BLDG Maint. Unit Sepias Folder 

01.02.01.13.01.20.01 1928-10-C Document 

01.02.01.13.01.20.02 192B-105-B Document 

01.02.01.13.01.20.03 192B-106-13 Document 

01.02.01.13.01.20.04 192B-11-C Document 

01.02.01.13.01.20.05 1928.110-F Document 

01.02.01.13.01.20.06 192B-111-C Document 

01.02.01.13.01.20.07 192B-12-C Document 

01.02.01.13.01.20.08 192B-120-B Document 

01.02.01.13.01.20.09 1928-125-F Document 

01.02.01.13.01.20.10 192B-13-C Document 

01.02.01.13.01.20.11 1928-137-F Document 

01.02.01.13.01.20.12 192B-140-8 Document 

01.02.01.13.01.20.13 192B-143-B Document 

01.02.01.13.01.20.14 192B-15-B Document 

01.02.01.13.01.20.15 1928-150-C Document 

Objective Reference: A5394793 70 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.20.16 192B-151-B Document 

01.02.01.13.01.20.17 192B-152-A Document 

01.02.01.13.01.20.18 192B-153-A Document 

01.02.01.13.01.20.19 192B-154-A Document 

01.02.01.13.01.20.20 1928-156-A Document 

01.02.01.13.01.20.21 192B-16-C Document 

01.02.01.13.01.20.22 1928-169-13 Document 

01.02.01.13.01.20.23 1928-17-C Document 

01.02.01.13.01.20.24 192B-170-C Document 

01.02.01.13.01.20.25 192B-172-B Document 

01.02.01.13.01.20.26 192B-175-C Document 

01.02.01.13.01.20.27 192B-20-A Document 

01.02.01.13.01.20.28 192B-30-A Document 

01.02.01.13.01.20.29 192B-31-D Document 

01.02.01.13.01.20.30 1928-34-B Document 

01.02.01.13.01.20.31 1926-35-6 Document 

01.02.01.13.01.20.32 1928-36-B Document 

01.02.01.13.01.20.33 1928-37-B Document 

01.02.01.13.01.20.34 1926.40-0 Document 

01.02.01.13.01.20.35 192B-5-F Document 

01.02.01.13.01.20.36 192B-50-D Document 

01.02.01.13.01.20.37 19213-55-D Document 

01.02.01.13.01.20.38 1928-65-B Document 

01.02.01.13.01.20.39 19213-7-B Document 

01.02.01.13.01.20.40 1928-71-B Document 

01.02.01.13.01.20.41 19213-8-C Document 

01.02.01.13.01.20.42 19213-8043 Document 

01.02.01.13.01.20.43 1928-81-B Document 

01.02.01.13.01.20.44 1926-85-B Document 

01.02.01.13.01.20.45 192B-88-B Document 

01.02.01.13.01.20.46 19213-90-B Document 

01.02.01.13.01.20.47 19213-91-6 Document 

01.02.01.13.01.20.48 1926-95-C Document 

01.02.01.13.01.20.49 280287-522 Document 

01.02.01.13.01.20.50 280287-522 B Document 

01.02.01.13.01.20.51 280287-522 B 2 Document 

01.02.01.13.01.20.52 280287-52213 3 Document 

01.02.01.13.01.20.53 280287-522 C Document 

01.02.01.13.01.20.54 280287-522 c 2 Document 

01.02.01.13.01.20.55 280287-522 c 3 Document 

01.02.01.13.01.20.56 280287-522 C4 Document 

01.02.01.13.01.20.57 280287-522 C5 Document 

Objective Reference: A5394793 71 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.20.16 192B-151-B Document 

01.02.01.13.01.20.17 192B-152-A Document 

01.02.01.13.01.20.18 192B-153-A Document 

01.02.01.13.01.20.19 192B-154-A Document 

01.02.01.13.01.20.20 1928-156-A Document 

01.02.01.13.01.20.21 192B-16-C Document 

01.02.01.13.01.20.22 1928-169-13 Document 

01.02.01.13.01.20.23 1928-17-C Document 

01.02.01.13.01.20.24 192B-170-C Document 

01.02.01.13.01.20.25 192B-172-B Document 

01.02.01.13.01.20.26 192B-175-C Document 

01.02.01.13.01.20.27 192B-20-A Document 

01.02.01.13.01.20.28 192B-30-A Document 

01.02.01.13.01.20.29 192B-31-D Document 

01.02.01.13.01.20.30 1928-34-B Document 

01.02.01.13.01.20.31 1926-35-6 Document 

01.02.01.13.01.20.32 1928-36-B Document 

01.02.01.13.01.20.33 1928-37-B Document 

01.02.01.13.01.20.34 1926.40-0 Document 

01.02.01.13.01.20.35 192B-5-F Document 

01.02.01.13.01.20.36 192B-50-D Document 

01.02.01.13.01.20.37 19213-55-D Document 

01.02.01.13.01.20.38 1928-65-B Document 

01.02.01.13.01.20.39 19213-7-B Document 

01.02.01.13.01.20.40 1928-71-B Document 

01.02.01.13.01.20.41 19213-8-C Document 

01.02.01.13.01.20.42 19213-8043 Document 

01.02.01.13.01.20.43 1928-81-B Document 

01.02.01.13.01.20.44 1926-85-B Document 

01.02.01.13.01.20.45 192B-88-B Document 

01.02.01.13.01.20.46 19213-90-B Document 

01.02.01.13.01.20.47 19213-91-6 Document 

01.02.01.13.01.20.48 1926-95-C Document 

01.02.01.13.01.20.49 280287-522 Document 

01.02.01.13.01.20.50 280287-522 B Document 

01.02.01.13.01.20.51 280287-522 B 2 Document 

01.02.01.13.01.20.52 280287-52213 3 Document 

01.02.01.13.01.20.53 280287-522 C Document 

01.02.01.13.01.20.54 280287-522 c 2 Document 

01.02.01.13.01.20.55 280287-522 c 3 Document 

01.02.01.13.01.20.56 280287-522 C4 Document 

01.02.01.13.01.20.57 280287-522 C5 Document 

Objective Reference: A5394793 71 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.20.58 1-280287-1 C Document 

01.02.01.13.01.20.59 1-280287-1D Document 

01.02.01.13.01.20.60 1-280287-20 Document 

01.02.01.13.01.20.61 1-280287-30 Document 

01.02.01.13.01.20.62 L-280287-4B Document 

01.02.01.13.01.20.63 L-280287-5B Document 

01.02.01.13.01.20.64 WAE Drawings Handset Granite Folder 

01.02.01.13.01.20.64.01 217-1 Document 

01.02.01.13.01.20.64.02 217-10 Document 

01.02.01.13.01.20.64.03 217-11 Document 

01.02.01.13.01.20.64.04 217-12 Document 

01.02.01.13.01.20.64.05 217-13 Document 

01.02.01.13.01.20.64.06 217-14 Document 

01.02.01.13.01.20.64.07 217-15 Document 

01.02.01.13.01.20.64.08 217-16 Document 

01.02.01.13.01.20.64.09 217-17 Document 

01.02.01.13.01.20.64.10 217-18 Document 

01.02.01.13.01.20.64.11 217-19 Document 

01.02.01.13.01.20.64.12 217-2 Document  

01.02.01.13.01.20.64.13 217-20 Document 

01.02.01.13.01.20.64.14 217-21 Document 

01.02.01.13.01.20.64.15 217-22 Document 

01.02.01.13.01.20.64.16 217-23 Document 

01.02.01.13.01.20.64.17 217-24 Document 

01.02.01.13.01.20.64.18 217-25 Document 

01.02.01.13.01.20.64.19 217-26 Document 

01.02.01.13.01.20.64.20 217-27 Document 

01.02.01.13.01.20.64.21 217-28 Document 

01.02.01.13.01.20.64.22 217-29 Document 

01.02.01.13.01.20.64.23 217-3 Document 

01.02.01.13.01.20.64.24 217-30 Document 

01.02.01.13.01.20.64.25 217-31 Document 

01.02.01.13.01.20.64.26 217-32 Document 

01.02.01.13.01.20.64.27 217-34 Document 

01.02.01.13.01.20.64.28 217-35 Document 

01.02.01.13.01.20.64.29 217-37 Document 

01.02.01.13.01.20.64.30 217-38 Document 

01.02.01.13.01.20.64.31 217-4 Document 

01.02.01.13.01.20.64.32 217-40 Document 

01.02.01.13.01.20.64.33 217-41 Document 

01.02.01.13.01.20.64.34 217-42 Document 

01.02.01.13.01.20.64.35 217-43 Document 

Objective Reference: A5394793 72 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.20.58 1-280287-1 C Document 

01.02.01.13.01.20.59 1-280287-1D Document 

01.02.01.13.01.20.60 1-280287-20 Document 

01.02.01.13.01.20.61 1-280287-30 Document 

01.02.01.13.01.20.62 L-280287-4B Document 

01.02.01.13.01.20.63 L-280287-5B Document 

01.02.01.13.01.20.64 WAE Drawings Handset Granite Folder 

01.02.01.13.01.20.64.01 217-1 Document 

01.02.01.13.01.20.64.02 217-10 Document 

01.02.01.13.01.20.64.03 217-11 Document 

01.02.01.13.01.20.64.04 217-12 Document 

01.02.01.13.01.20.64.05 217-13 Document 

01.02.01.13.01.20.64.06 217-14 Document 

01.02.01.13.01.20.64.07 217-15 Document 

01.02.01.13.01.20.64.08 217-16 Document 

01.02.01.13.01.20.64.09 217-17 Document 

01.02.01.13.01.20.64.10 217-18 Document 

01.02.01.13.01.20.64.11 217-19 Document 

01.02.01.13.01.20.64.12 217-2 Document  

01.02.01.13.01.20.64.13 217-20 Document 

01.02.01.13.01.20.64.14 217-21 Document 

01.02.01.13.01.20.64.15 217-22 Document 

01.02.01.13.01.20.64.16 217-23 Document 

01.02.01.13.01.20.64.17 217-24 Document 

01.02.01.13.01.20.64.18 217-25 Document 

01.02.01.13.01.20.64.19 217-26 Document 

01.02.01.13.01.20.64.20 217-27 Document 

01.02.01.13.01.20.64.21 217-28 Document 

01.02.01.13.01.20.64.22 217-29 Document 

01.02.01.13.01.20.64.23 217-3 Document 

01.02.01.13.01.20.64.24 217-30 Document 

01.02.01.13.01.20.64.25 217-31 Document 

01.02.01.13.01.20.64.26 217-32 Document 

01.02.01.13.01.20.64.27 217-34 Document 

01.02.01.13.01.20.64.28 217-35 Document 

01.02.01.13.01.20.64.29 217-37 Document 

01.02.01.13.01.20.64.30 217-38 Document 

01.02.01.13.01.20.64.31 217-4 Document 

01.02.01.13.01.20.64.32 217-40 Document 

01.02.01.13.01.20.64.33 217-41 Document 

01.02.01.13.01.20.64.34 217-42 Document 

01.02.01.13.01.20.64.35 217-43 Document 

Objective Reference: A5394793 72 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



tilt Transport Sydney 
for NSW  m  METRO NSW 

GOVERNMENT 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.20.64.36 217-44 Document 

01.02.01.13.01.20.64.37 217-45 Document 

01.02.01.13.01.20.64.38 217-46 Document 

01.02.01.13.01.20.64.39 217-47 Document 

01.02.01.13.01.20.64.40 217-48 Document 

01.02.01.13.01.20.64.41 217-49 Document 

01.02.01.13.01.20.64.42 217-5 Document 

01.02.01.13.01.20.64.43 217-50 Document 

01.02.01.13.01.20.64.44 217-51 Document 

01.02.01.13.01.20.64.45 217-53 Document 

01.02.01.13.01.20.64.46 217-54 Document 

01.02.01.13.01.20.64.47 217-55 Document 

01.02.01.13.01.20.64.48 217-56 Document 

01.02.01.13.01.20.64.49 217-6 Document 

01.02.01.13.01.20.64.50 217-7 Document 

01.02.01.13.01.20.64.51 217-9 Document 

01.02.01.13.01.20.64.52 217-GN 1 Document 

01.02.01.13.01.20.64.53 217-GN 2 Document 

01.02.01.13.01.21 WAE Drawings Lift Services BLDG. MAINT. UNIT Folder 

01.02.01.13.01.21.01 192B-10-C Document 

01.02.01.13.01.21.02 192B-105-B Document 

01.02.01.13.01.21.03 192B-106-B Document 

01.02.01.13.01.21.04 192B-11-C Document 

01.02.01.13.01.21.05 192B-110-F Document 

01.02.01.13.01.21.06 1928-111-B Document 

01.02.01.13.01.21.07 192B-12-C Document 

01.02.01.13.01.21.08 192 B-120-8 Document 

01.02.01.13.01.21.09 192B-125-F Document 

01.02.01.13.01.21.10 192B-13-C Document 

01.02.01.13.01.21.11 1928-137-I) Document 

01.02.01.13.01.21.12 1926-14043 Document 

01.02.01.13.01.21.13 192B-14343 Document 

01.02.01.13.01.21.14 192B-15-B Document 

01.02.01.13.01.21.15 192B-150-C Document 

01.02.01.13.01.21.16 192B-151-B Document 

01.02.01.13.01.21.17 1928-152-A Document 

01.02.01.13.01.21.18 192B-153-A Document 

01.02.01.13.01.21.19 1928-154-A Document 

01.02.01.13.01.21.20 192B-156-A Document 

01.02.01.13.01.21.21 192B-16-C Document 

01.02.01.13.01.21.22 192B-16943 Document 

01.02.01.13.01.21.23 192B-17-C Document 

Objective Reference: A5394793 73 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

tilt Transport Sydney 
for NSW  m  METRO NSW 

GOVERNMENT 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.20.64.36 217-44 Document 

01.02.01.13.01.20.64.37 217-45 Document 

01.02.01.13.01.20.64.38 217-46 Document 

01.02.01.13.01.20.64.39 217-47 Document 

01.02.01.13.01.20.64.40 217-48 Document 

01.02.01.13.01.20.64.41 217-49 Document 

01.02.01.13.01.20.64.42 217-5 Document 

01.02.01.13.01.20.64.43 217-50 Document 

01.02.01.13.01.20.64.44 217-51 Document 

01.02.01.13.01.20.64.45 217-53 Document 

01.02.01.13.01.20.64.46 217-54 Document 

01.02.01.13.01.20.64.47 217-55 Document 

01.02.01.13.01.20.64.48 217-56 Document 

01.02.01.13.01.20.64.49 217-6 Document 

01.02.01.13.01.20.64.50 217-7 Document 

01.02.01.13.01.20.64.51 217-9 Document 

01.02.01.13.01.20.64.52 217-GN 1 Document 

01.02.01.13.01.20.64.53 217-GN 2 Document 

01.02.01.13.01.21 WAE Drawings Lift Services BLDG. MAINT. UNIT Folder 

01.02.01.13.01.21.01 192B-10-C Document 

01.02.01.13.01.21.02 192B-105-B Document 

01.02.01.13.01.21.03 192B-106-B Document 

01.02.01.13.01.21.04 192B-11-C Document 

01.02.01.13.01.21.05 192B-110-F Document 

01.02.01.13.01.21.06 1928-111-B Document 

01.02.01.13.01.21.07 192B-12-C Document 

01.02.01.13.01.21.08 192 B-120-8 Document 

01.02.01.13.01.21.09 192B-125-F Document 

01.02.01.13.01.21.10 192B-13-C Document 

01.02.01.13.01.21.11 1928-137-I) Document 

01.02.01.13.01.21.12 1926-14043 Document 

01.02.01.13.01.21.13 192B-14343 Document 

01.02.01.13.01.21.14 192B-15-B Document 

01.02.01.13.01.21.15 192B-150-C Document 

01.02.01.13.01.21.16 192B-151-B Document 

01.02.01.13.01.21.17 1928-152-A Document 

01.02.01.13.01.21.18 192B-153-A Document 

01.02.01.13.01.21.19 1928-154-A Document 

01.02.01.13.01.21.20 192B-156-A Document 

01.02.01.13.01.21.21 192B-16-C Document 

01.02.01.13.01.21.22 192B-16943 Document 

01.02.01.13.01.21.23 192B-17-C Document 

Objective Reference: A5394793 73 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



  

Transport sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 
NSW 
GOVERNMENT 

Number Document Type 

01.02.01.13.01.21.24 1923170-C Document 

01.02.01.1101,21.25 1929-17243 Document 

01.02.01.13.01.21.26 1929-175-C Document 

01.02.01.13.01.21.27 19213-20-13 Document 

01.02.01.1321.21.29 1926-30-A Document 

01.02.01.13.01.21.29 1926-31-0 Document 

01.02.01.13.01.21.30 1929-34-9 Document 

01.02.01.13.01.2131 1923-39. Document 

0122.01.13.01.2132 1928-36-8 Document 

01.02.01.13.01.21.33 1926-37-8 Document 

01.02.01.13.01.21.34 192940-0 Document 

01.02.013301.21.35 1929-F Document 

01.02.01.13,01.21.36 1929-50-0 Document 

01.02.01.13.01.21.37 1920-55-0 Document 

0132.01.13.01.21.38 13213-6543 Document 

01.02.01.13.01.21.39 1926-7-0 Document 

01.02.01.1301.21.40 19213-71-9 Document 

01.02.01.13.01.21.41 1926-6-C Document 

01.02.01.13.01.21.42 1523-80-3 Document 

01.0201.13.01.21.43 15238143 Document 

01.02.01.13.01.2144 1923-85-8 Document 

01.02.01.13.01.21.45 1929-88-8 Document 

01.02.01.13.01.21.46 1926-90-B Document 

01.02.01,13.01.71.47 1929-91-9 Document 

01.02,01.13,01,21.46 192B-95-C Document 

01.02.01.1101.21.43 280267.5226-SHEET 1 Document 

01.02.01.13.01.21.50 290287.5229-SHEET 2 Document 

01.02.01.13.01.2131 280287-5229-SHEET 4 Document 

01.02.01.13.01.21.52 280297-5229-SHEET 5 Document 

01.02.01.13.01.2133 280297-522C-SHEET 3 Document 

01.02.01.13.01.21.54 280287-522C-SHEET 6 Document 

01.02.01.13.01.21.55 280287-522C-SHEET 7 Document 

01.02.01.13.01.21.56 280287-5220-51-EET 8 Document 

01.02.01.13.01.21.57 200287-522E-SHEET 9 Document 

01.02.01.13.01.21.58 cover Sheet Document 

01.02.01.13.01.21.59 L-280267-10 Document 

01.02.01.13.01.21.60 L-280287-20 Document 

01.02.01.13.01.21.61 L-280287-30 Document 

01.02.01.11012132 L-290287-49 Document 

01.0201.1301.21.63 L-260287-5210 Document 

01.02.01.13.01.21,64 L-280267-59 Document 

01.02.01.13.0122 WAE DRAWINGS MECHANICAL SERVICES (SEPIAS) MI Folder 

Objective Reference: A5394793 74 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport sydney 
for NSW  imi  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.21.24 192B-170-C Document 

01.02.01.13.01.21.25 1928-172-13 Document 

01.02.01.13.01.21.26 1928-175-C Document 

01.02.01.13.01.21.27 1928-20-13 Document 

01.02.01.13.01.21.28 1928-30-A Document 

01.02.01.13.01.21.29 192B-31-D Document 

01.02.01.13.01.21.30 192B-34-B Document 

01.02.01.13.01.21.31 192B-35-B Document 

01.02.01.13.01.21.32 192B-36-B Document 

01.02.01.13.01.21.33 1928-37-B Document 

01.02.01.13.01.21.34 1928-40-D Document 

01.02.01.13.01.21.35 1928-5-F Document 

01.02.01.13.01.21.36 192B-50-D Document 

01.02.01.13.01.21.37 192B-55-D Document 

01.02.01.13.01.21.38 19213-65-13 Document 

01.02.01.13.01.21.39 19213-7-D Document 

01.02.01.13.01.21.40 19213-71-B Document 

01.02.01.13.01.21.41 192B-8-C Document 

01.02.01.13.01.21.42 192B-80-B Document 

01.02.01.13.01.21.43 192B-81-13 Document 

01.02.01.13.01.21.44 192B-85-B Document 

01.02.01.13.01.21.45 1928-88-B Document 

01.02.01.13.01.21.46 1928-90-B Document 

01.02.01.13.01.21.47 192B-91-B Document 

01.02.01.13.01.21.48 19213-95-C Document 

01.02.01.13.01.21.49 280287-5228-SHEET 1 Document 

01.02.01.13.01.21.50 280287-5228-SHEET 2 Document 

01.02.01.13.01.21.51 280287.5228-SHEET 4 Document 

01.02.01.13.01.21.52 280287-52213-SHEET 5 Document 

01.02.01.13.01.21.53 280287-522C-SHEET 3 Document 

01.02.01.13.01.21.54 280287-522C-SHEET 6 Document 

01.02.01.13.01.21.55 280287-522C-SHEET 7 Document 

01.02.01.13.01.21.56 280287-522C-SHEET 8 Document 

01.02.01.13.01.21.57 280287-522C-SHEET 9 Document 

01.02.01.13.01.21.58 Cover Sheet Document 

01.02.01.13.01.21.59 L-280287-10 Document 

01.02.01.13.01.21.60 L-280287-20 Document 

01.02.01.13.01.21.61 L-280287-30 Document 

01.02.01.13.01.21.62 L-280287-48 Document 

01.02.01.13.01.21.63 L-280287-521C Document 

01.02.01.13.01.21.64 L-280287-5B Document 

01.02.01.13.01.22 WAE DRAWINGS MECHANICAL SERVICES (SEPIAS) M1 Folder 

Objective Reference: A5394793 74 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



tbA); 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.22.01 P1418-M-22-0 Document 

01.02.01.13.01.22.02 P1418-SM 29-H Document 

01.02.01.13.01.22.03 P1418-SM 30-H Document 

01.02.01.13.01.22.04 P1418-SM 31-H Document 

01.02.01.13.01.22.05 P1418-SM 32-F Document 

01.02.01.13.01.22.06 P1418-SM 33-H Document 

01.02.01.13.01.22.07 P1418-SM-19-C Document 

01.02.01.13.01.22.08 P1418-SM-20-G Document 

01.02.01.13.01.22.09 P1418-SM-21 Document 

01.02.01.13.01.22.10 P1418-SM-23-K Document 

01.02.01.13.01.22.11 P1418-SM-24-K Document 

01.02.01.13.01.22.12 P1418-SM-25-C Document 

01.02.01.13.01.22.13 P1418-SM-26-B Document 

01.02.01.13.01.22.14 P1418-SM-27-C Document 

01.02.01.13.01.22.15 P1418-SM-48-C Document 

01.02.01.13.01.22.16 P1418-SME 34 Document 

01.02.01.13.01.22.17 P1418-SME 35 Document 

01.02.01.13.01.22.18 P1418-SME 36 Document 

01.02.01.13.01.22.19 P1418-SME 37 Document 

01.02.01.13.01.22.20 P1418-SME 38 Document 

01.02.01.13.01.22.21 P1418-SME 39 Document 

01.02.01.13.01.22.22 P1418-SME 40 Document 

01.02.01.13.01.22.23 P1418-SME 41 Document 

01.02.01.13.01.22.24 P1418-SME 42 Document 

01.02.01.13.01.22.2S P1418-SME 46 Document 

01.02.01.13.01.22.26 P1418-SME 47 Document 

01.02.01.13.01.22.27 P1418-SME 49 Document 

01.02.01.13.01.22.28 P1418-SME 50 Document 

01.02.01.13.01.22.29 P1418-SME 6 I Document 

01.02.01.13.01.22.30 P1418-SME-1 Document 

01.02.01.13.01.22.31 P1418-SME-10-D Document 

01.02.01.13.01.22.32 P1418-SME-11-C Document 

01.02.01.13.01.22.33 P1418-SME-12-C Document 

01.02.01.13.01.22.34 P1418-SME-13-C Document 

01.02.01.13.01.22.35 P1418-SME-14-C Document 

01.02.01.13.01.22.36 P1418-SME-15-C Document 

01.02.01.13.01.22.37 P1418-SME-16-D Document 

01.02.01.13.01.22.38 P1418-SME-17-C Document 

01.02.01.13.01.22.39 P1418-SME-18-C Document 

01.02.01.13.01.22.40 P1418-SME-2-F Document 

01.02.01.13.01.22.41 P1418-SME-3-H Document 

01.02.01.13.01.22.42 P1418-SME-4-F Document 

Objective Reference: A5394793 75 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

tbA); 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.22.01 P1418-M-22-0 Document 

01.02.01.13.01.22.02 P1418-SM 29-H Document 

01.02.01.13.01.22.03 P1418-SM 30-H Document 

01.02.01.13.01.22.04 P1418-SM 31-H Document 

01.02.01.13.01.22.05 P1418-SM 32-F Document 

01.02.01.13.01.22.06 P1418-SM 33-H Document 

01.02.01.13.01.22.07 P1418-SM-19-C Document 

01.02.01.13.01.22.08 P1418-SM-20-G Document 

01.02.01.13.01.22.09 P1418-SM-21 Document 

01.02.01.13.01.22.10 P1418-SM-23-K Document 

01.02.01.13.01.22.11 P1418-SM-24-K Document 

01.02.01.13.01.22.12 P1418-SM-25-C Document 

01.02.01.13.01.22.13 P1418-SM-26-B Document 

01.02.01.13.01.22.14 P1418-SM-27-C Document 

01.02.01.13.01.22.15 P1418-SM-48-C Document 

01.02.01.13.01.22.16 P1418-SME 34 Document 

01.02.01.13.01.22.17 P1418-SME 35 Document 

01.02.01.13.01.22.18 P1418-SME 36 Document 

01.02.01.13.01.22.19 P1418-SME 37 Document 

01.02.01.13.01.22.20 P1418-SME 38 Document 

01.02.01.13.01.22.21 P1418-SME 39 Document 

01.02.01.13.01.22.22 P1418-SME 40 Document 

01.02.01.13.01.22.23 P1418-SME 41 Document 

01.02.01.13.01.22.24 P1418-SME 42 Document 

01.02.01.13.01.22.2S P1418-SME 46 Document 

01.02.01.13.01.22.26 P1418-SME 47 Document 

01.02.01.13.01.22.27 P1418-SME 49 Document 

01.02.01.13.01.22.28 P1418-SME 50 Document 

01.02.01.13.01.22.29 P1418-SME 6 I Document 

01.02.01.13.01.22.30 P1418-SME-1 Document 

01.02.01.13.01.22.31 P1418-SME-10-D Document 

01.02.01.13.01.22.32 P1418-SME-11-C Document 

01.02.01.13.01.22.33 P1418-SME-12-C Document 

01.02.01.13.01.22.34 P1418-SME-13-C Document 

01.02.01.13.01.22.35 P1418-SME-14-C Document 

01.02.01.13.01.22.36 P1418-SME-15-C Document 

01.02.01.13.01.22.37 P1418-SME-16-D Document 

01.02.01.13.01.22.38 P1418-SME-17-C Document 

01.02.01.13.01.22.39 P1418-SME-18-C Document 

01.02.01.13.01.22.40 P1418-SME-2-F Document 

01.02.01.13.01.22.41 P1418-SME-3-H Document 

01.02.01.13.01.22.42 P1418-SME-4-F Document 

Objective Reference: A5394793 75 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.01.22.43 P1418-SME-7-F Document 

01.02.01.13.01.22.44 P1418-SME-8-D Document 

01.02.01.13.01.22.45 P1418-SME-9-C Document 

01.02.01.13.01.23 WAE Drawings Mechanical Services M1 Folder 

01.02.01.13.01.23.01 P1418-SM-1 Document 

01.02.01.13.01.23.02 P1418-5M-10 Document 

01.02.01.13.01.23.03 P1418-SM-11 Document 

01.02.01.13.01.23.04 P1418-SM-12 Document 

01.02.01.13.01.23.05 P1418-SM-13 Document 

01.02.01.13.01.23.06 P1418-SM-14 Document 

01.02.01.13.01.23.07 P1418-SM-15 Document 

01.02.01.13.01.23.08 P1418-SM-16 Document 

01.02.01.13.01.23.09 P1418-SM-17 Document 

01.02.01.13.01.23.10 P1418-SM-18 Document 

01.02.01.13.01.23.11 P1418-SM-19 Document 

01.02.01.13.01.23.12 P1418-SM-2 Document 

01.02.01.13.01.23.13 P1418-SM-20 Document 

01.02.01.13.01.23.14 P1418-SM-21 Document 

01.02.01.13.01.23.15 P1418-SM-22 Document 

01.02.01.13.01.23.16 P1418-SM-23 Document 

01.02.01.13.01.23.17 P1418-SM-24 Document 

01.02.01.13.01.23.18 P1418-SM-25 Document 

01.02.01.13.01.23.19 P1418-SM-26 Document 

01.02.01.13.01.23.20 P1418-SM-27 Document 

01.02.01.13.01.23.21 P1418-SM-28 Document 

01.02.01.13.01.23.22 P1418-SM-29 Document 

01.02.01.13.01.23.23 P1418-SM-3 Document 

01.02.01.13.01.23.24 P1418-SM-30 Document 

01.02.01.13.01.23.25 P1418-SM-31 Document 

01.02.01.13.01.23.26 P1418-SM-32 Document 

01.02.01.13.01.23.27 P1418-SM-33 Document 

01.02.01.13.01.23.28 P1418-SM-4 Document 

01.02.01.13.01.23.29 P1418-SM-5 Document 

01.02.01.13.01.23.30 P1418-SM-6 Document 

01.02.01.13.01.23.31 P1418-SM-7 Document 

01.02.01.13.01.23.32 P1418-SM-8 Document 

01.02.01.13.01.23.33 P1418-SM-9 Document 

01.02.01.13.01.23.34 P1418-SMC-46 Document 

01.02.01.13.01.23.35 P1418-SMC-47 Document 

01.02.01.13.01.23.36 P1418-SMC-48 Document 

01.02.01.13.01.23.37 P1418-SMC-49 Document 

01.02.01.13.01.23.38 P1418-SMC-50 Document 
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Number Document Type 

01.02.01.13.01.22.43 P1418-SME-7-F Document 

01.02.01.13.01.22.44 P1418-SME-8-D Document 

01.02.01.13.01.22.45 P1418-SME-9-C Document 

01.02.01.13.01.23 WAE Drawings Mechanical Services M1 Folder 

01.02.01.13.01.23.01 P1418-SM-1 Document 

01.02.01.13.01.23.02 P1418-5M-10 Document 

01.02.01.13.01.23.03 P1418-SM-11 Document 

01.02.01.13.01.23.04 P1418-SM-12 Document 

01.02.01.13.01.23.05 P1418-SM-13 Document 

01.02.01.13.01.23.06 P1418-SM-14 Document 

01.02.01.13.01.23.07 P1418-SM-15 Document 

01.02.01.13.01.23.08 P1418-SM-16 Document 

01.02.01.13.01.23.09 P1418-SM-17 Document 

01.02.01.13.01.23.10 P1418-SM-18 Document 

01.02.01.13.01.23.11 P1418-SM-19 Document 

01.02.01.13.01.23.12 P1418-SM-2 Document 

01.02.01.13.01.23.13 P1418-SM-20 Document 

01.02.01.13.01.23.14 P1418-SM-21 Document 

01.02.01.13.01.23.15 P1418-SM-22 Document 

01.02.01.13.01.23.16 P1418-SM-23 Document 

01.02.01.13.01.23.17 P1418-SM-24 Document 

01.02.01.13.01.23.18 P1418-SM-25 Document 

01.02.01.13.01.23.19 P1418-SM-26 Document 

01.02.01.13.01.23.20 P1418-SM-27 Document 

01.02.01.13.01.23.21 P1418-SM-28 Document 

01.02.01.13.01.23.22 P1418-SM-29 Document 

01.02.01.13.01.23.23 P1418-SM-3 Document 

01.02.01.13.01.23.24 P1418-SM-30 Document 

01.02.01.13.01.23.25 P1418-SM-31 Document 

01.02.01.13.01.23.26 P1418-SM-32 Document 

01.02.01.13.01.23.27 P1418-SM-33 Document 

01.02.01.13.01.23.28 P1418-SM-4 Document 

01.02.01.13.01.23.29 P1418-SM-5 Document 

01.02.01.13.01.23.30 P1418-SM-6 Document 

01.02.01.13.01.23.31 P1418-SM-7 Document 

01.02.01.13.01.23.32 P1418-SM-8 Document 

01.02.01.13.01.23.33 P1418-SM-9 Document 

01.02.01.13.01.23.34 P1418-SMC-46 Document 

01.02.01.13.01.23.35 P1418-SMC-47 Document 

01.02.01.13.01.23.36 P1418-SMC-48 Document 

01.02.01.13.01.23.37 P1418-SMC-49 Document 

01.02.01.13.01.23.38 P1418-SMC-50 Document 
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Demolition Works 

Number Document Type 

01.02.01.13.01.23.39 P1418-SME-34 Document 

01.02.01.13.01.23.40 P1418-SME-35 Document 

01.02.01.13.01.23.41 P1418-SME-36 Document 

01.02.01.13.01.23.42 P1418-SME-37 Document 

01.02.01.13.01.23.43 P1418-SME-38 Document 

01.02.01.13.01.23.44 P1418-SME-39 Document 

01.02.01.13.01.23.45 P1418-SME-40 Document 

01.02.01.13.01.23.46 P1418-SME-41 Document 

01.02.01.13.01.23.47 P1418-SME-42 Document 

01.02.01.13.01.24 WAE Drawings Structural Comm's Folder 

01.02.01.13.01.24.01 734106-CSD-01 Document 

01.02.01.13.01.24.02 734106-CSD-02 Document 

01.02.01.13.01.24.03 734106-CSD-03 Document 

01.02.01.13.01.24.04 734106-CSD-04 Document 

01.02.01.13.01.24.05 734106-CSD-05 Document 

01.02.01.13.01.24.06 734106-05D-06 Document 

01.02.01.13.01.24.07 734106-CSD-07 Document 

01.02.01.13.01.24.08 734106-CSD.08 Document 

01.02.01.13.01.24.09 734106-CSD-09 Document 

01.02.01.13.01.24.10 734106-CSD-10 Document 

01.02.01.13.01.24.11 734106-CSD-11 Document 

01.02.01.13.01.24.12 734106-ST0 Document 

01.02.01.13.01.24.13 734106-ST1 Document 

01.02.01.13.01.24.14 734106-ST10 Document 

01.02.01.13.01.24.15 734106-ST11 Document 

01.02.01.13.01.24.16 734106-5112 Document 

01.02.01.13.01.24.17 734106-ST13 Document 

01.02.01.13.01.24.18 734106-ST14 Document 

01.02.01.13.01.24.19 734106-ST15 Document 

01.02.01.13.01.24.20 734106-S116 Document 

01.02.01.13.01.24.21 734106-ST17 Document 

01.02.01.13.01.24.22 734106-5118 Document 

01.02.01.13.01.24.23 734106-ST19 Document 

01.02.01.13.01.24.24 734106.512 Document 

01.02.01.13.01.24.25 734106-ST20 Document 

01.02.01.13.01.24.26 734106-S121 Document 

01.02.01.13.01.24.27 734106-ST22 Document 

01.02.01.13.01.24.28 734106-5123 Document 

01.02.01.13.01.24.29 734106-5T24 Document 

01.02.01.13.01.24.30 734106-ST25 Document 

01.02.01.13.01.24.31 734106-51-26 Document 

01.02.01.13.01.24.32 734106-S127 Document 
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Returnable Schedule 6 — Deed of Disclaimer 
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Demolition Works 

Number Document Type 

01.02.01.13.01.23.39 P1418-SME-34 Document 

01.02.01.13.01.23.40 P1418-SME-35 Document 

01.02.01.13.01.23.41 P1418-SME-36 Document 

01.02.01.13.01.23.42 P1418-SME-37 Document 

01.02.01.13.01.23.43 P1418-SME-38 Document 

01.02.01.13.01.23.44 P1418-SME-39 Document 

01.02.01.13.01.23.45 P1418-SME-40 Document 

01.02.01.13.01.23.46 P1418-SME-41 Document 

01.02.01.13.01.23.47 P1418-SME-42 Document 

01.02.01.13.01.24 WAE Drawings Structural Comm's Folder 

01.02.01.13.01.24.01 734106-CSD-01 Document 

01.02.01.13.01.24.02 734106-CSD-02 Document 

01.02.01.13.01.24.03 734106-CSD-03 Document 

01.02.01.13.01.24.04 734106-CSD-04 Document 

01.02.01.13.01.24.05 734106-CSD-05 Document 

01.02.01.13.01.24.06 734106-05D-06 Document 

01.02.01.13.01.24.07 734106-CSD-07 Document 

01.02.01.13.01.24.08 734106-CSD.08 Document 

01.02.01.13.01.24.09 734106-CSD-09 Document 

01.02.01.13.01.24.10 734106-CSD-10 Document 

01.02.01.13.01.24.11 734106-CSD-11 Document 

01.02.01.13.01.24.12 734106-ST0 Document 

01.02.01.13.01.24.13 734106-ST1 Document 

01.02.01.13.01.24.14 734106-ST10 Document 

01.02.01.13.01.24.15 734106-ST11 Document 

01.02.01.13.01.24.16 734106-5112 Document 

01.02.01.13.01.24.17 734106-ST13 Document 

01.02.01.13.01.24.18 734106-ST14 Document 

01.02.01.13.01.24.19 734106-ST15 Document 

01.02.01.13.01.24.20 734106-S116 Document 

01.02.01.13.01.24.21 734106-ST17 Document 

01.02.01.13.01.24.22 734106-5118 Document 

01.02.01.13.01.24.23 734106-ST19 Document 

01.02.01.13.01.24.24 734106.512 Document 

01.02.01.13.01.24.25 734106-ST20 Document 

01.02.01.13.01.24.26 734106-S121 Document 

01.02.01.13.01.24.27 734106-ST22 Document 

01.02.01.13.01.24.28 734106-5123 Document 

01.02.01.13.01.24.29 734106-5T24 Document 

01.02.01.13.01.24.30 734106-ST25 Document 

01.02.01.13.01.24.31 734106-51-26 Document 

01.02.01.13.01.24.32 734106-S127 Document 
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01.02.02.13.01.24.33 734106-5728 Document 

01.02.01.13.0124.34 734106-573 Document 

01.02.01.13.01.24.35 734106.ST4 Document 

01.02.01.13.01.24.36 734106-ST5 Document 

01.02.01.13.01.24.37 734105-516 Document 

01.02.01.13.01.24.36 734106-517 Document 

01.02.01.13.01.2439 734106-ST13 DOCvment 

01.02.01.13,01.24.40 734106.579 Document 

01.02.01.13.0125 WAE Drawings Structural Comm's (Sepias) Folder 

01.02.01.13.022301 734106-133-01 Document 

01.02.01.13.01.25.02 734106-050-02 Document 

01.02.01.13.01.25.03 734106-CSD.03 Document 

01.02.0113.01.25.04 734106-CSD.04 Document 

01.02.01.13.01.25.05 734106.CSD-05 Document 

01.02.01.13.01.25.06 734105.152-06 Document 

01.02.01.13.01.25.07 734106-053-07 Document 

01.02.01.13.01.25.08 734106-CSD-08 Document 

01.02.01.13.01.25.09 734106-05D-09 Document 

01.02.01.13.01.25.10 734106-05D-10 Document 

01.0201.13.01.2311 734106-CSD-11 Document 

01.02.01.13.01.25.12 734105-510 Document 

01.02.01.13.01.25.13 734106-011 Document 

01.02.01.13.01.25.14 734106-5110 Document 

01.02.01.13.01.25.15 734106-5711 Document 

01.02.01.1331.25.16 734106-5112 Document 

01.02.01.13.01.25.17 734106-ST13 Document 

01.02.01.13.01.25.16 734106-5T14 Document 

01.02.01.13.01.25.19 734106-5115 Document 

01.02.01.13.01.25.20 734106.5116 Document 

01.02.01.1101.25.21 734106.5717 Document 

01.02.01.13.01.25.22 734105-5T18 Document 

01.02.01.13.01.25.23 734105-5119 Document 

01.02.01.13.01.25.24 734106-512 Document 

01.02.01.13.01.25.25 734106-ST20 Document 

01.02.0113.0125.76 734106-5T21 Document 

01.02.01.13.01.25.27 734106-5722 Document 

01.02.01.1101.25.28 )34105-5T23 Document 

01.02.01.13.01.25.29 734106-5124 Document 

01.02.01.13.01.25.30 734106-5125 Document 

01.02.01.13.01.25.31 734106-ST26 Document 

01.02.01.13.01.25.32 734106-ST27 Document 

01.02.01.1101.25.33 734106-5(28 Document 
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01.02.01.13.01.24.33 734106-5728 Document 

01.02.01.13.01.24.34 734106-S13 Document 

01.02.01.13.01.24.35 734106-ST4 Document 

01.02.01.13.01.24.36 734106-ST5 Document 

01.02.01.13.01.24.37 734106-ST6 Document 

01.02.01.13.01.24.38 734106-ST7 Document 

01.02.01.13.01.24.39 734106-5T8 Document 

01.02.01.13.01.24.40 734106-519 Document 

01.02.01.13.01.25 WAE Drawings Structural Comm's (Sepias) Folder 

01.02.01.13.01.25.01 734106-CSD-01 Document 

01.02.01.13.01.25.02 734106-05D-02 Document 

01.02.01.13.01.25.03 734106-CSD-03 Document 

01.02.01.13.01.25.04 734106-CS0.04 Document 

01.02.01.13.01.25.05 734106-CSD•05 Document 

01.02.01.13.01.25.06 734106-050-06 Document 

01.02.01.13.01.25.07 734106-CSD-07 Document 

01.02.01.13.01.25.08 734106-CSD-08 Document 

01.02.01.13.01.25.09 734106-CSD-09 Document 

01.02.01.13.01.25.10 734106-CSD-10 Document 

01.02.01.13.01.25.11 734106-05D-11 Document 

01.02.01.13.01.25.12 734106-510 Document 

01.02.01.13.01.25.13 734106-ST1 Document 

01.02.01.13.01.25.14 734106-ST10 Document 

01.02.01.13.01.25.15 734106-5711 Document 

01.02.01.13.01.25.16 734106-5T12 Document 

01.02.01.13.01.25.17 734106-5T13 Document 

01.02.01.13.01.25.18 734106-ST14 Document 

01.02.01.13.01.25.19 734106-ST15 Document 

01.02.01.13.01.25.20 734106-ST16 Document 

01.02.01.13.01.25.21 734106-S117 Document 

01.02.01.13.01.25.22 734106-5118 Document 

01.02.01.13.01.25.23 734106-S119 Document 

01.02.01.13.01.25.24 734106-512 Document 

01.02.01.13.01.25.25 734106-5T20 Document 

01.02.01.13.01.25.26 734106-5T21 Document 

01.02.01.13.01.25.27 734106-5T22 Document 

01.02.01.13.01.25.28 734106-S123 Document 

01.02.01.13.01.25.29 734106-ST24 Document 

01.02.01.13.01.25.30 734106-S125 Document 

01.02.01.13.01.25.31 734106-S126 Document 

01.02.01.13.01.25.32 734106-5127 Document 

01.02.01.13.01.25.33 734106-S128 Document 
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01.02.01.13.01.25.34 734106-ST3 Document 

01.02.01.13.01.25.35 734106-ST4 Document 

01.02.01.13.01.25.36 734106-5T5 Document 

01.02.01.13.01.25.37 734106-516 Document 

01.02.01.13.01.25.38 734106-ST7 Document 

01.02.01.13.01.25.39 734106-ST8 Document 

01.02.01.13.01.25.40 734106-S19 Document 

01.02.01.13.02 Anual fire statement Folder 

01.02.01.13.02.01 Annual fire statement. Document 

01.02.01.13.02.02 D00O20712-02072012110117 Document 

01.02.01.13.02.03 Section 149 certificate Document 

01.02.01.13.03 City freeholds plans and documents Folder 

01.02.01.13.03.01 2014 Floor 3 refurbishment Folder 

01.02.01.13.03.01.01 200- TENANCY PARTITION PLAN- ISSUE A Document 

01.02.01.13.03.01.02 201- ENTRY DOOR ELEVATION- ISSUE A Document 

01.02.01.13.03.01.03 Drawings suite 3.3 Folder 

01.02.01.13.03.01.03.01 200 PARTITION PLAN ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.02 300 FURNITURE PLAN ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.03 301 J01 & 102 JOINERY ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.04 302 J03 KITCHEN JOINERY ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.05 400 FINISHES PLAN ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.06 SUITE 3.3 FF&E SCHEDULE - ISSUE A Document 

01.02.01.13.03.01.03.07 SUITE 3.3 FINISHES SCHEDULE - ISSUE A Document 

01.02.01.13.03.01.03.08 SUITE 3.3 FURNITURE SCHEDULE - ISSUE A Document 

01.02.01.13.03.01.04 Drawings Suite 3.4 Folder 

01.02.01.13.03.01.04.01 April 2014 Plans Folder 

01.02.01.13.03.01.04.01.01 Suite 3.4- Finishes Plan 400- Issue A Document 

01.02.01.13.03.01.04.01.02 Suite 3.4- Furniture Plan 300- Issue A Document 

01.02.01.13.03.01.04.01.03 Suite 3.4- Joinery J1 301- Issue A Document 

01.02.01.13.03.01.04.01.04 Suite 3.4- Joinery 12 302- Issue A Document 

01.02.01.13.03.01.04.01.05 Suite 3.4- Joinery 13 303- Issue A Document 

01.02.01.13.03.01.04.01.06 Suite 3.4- Joinery .14 304- Issue A Document 

01.02.01.13.03.01.04.01.07 Suite 3.4- Partition Plan 200- Issue A Document 

01.02.01.13.03.01.04.01.08 Suite 3.4_FF&E Schedule_Issue A Document 

01.02.01.13.03.01.04.01.09 Suite 3.4_Finishes Schedule_ Issue A Document 

01.02.01.13.03.01.04.02 Superceeded Folder 

01.02.01.13.03.01.04.02.01 200 PARTITION PLAN ISSUE A- SUITE 3.4 Document 

01.02.01.13.03.01.04.02.02 300 FURNITURE PLAN ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.03 301 .11 UTILITY JOINERY ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.04 302 J2 KITCHEN JOINERY ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.05 303 J3 KITCHEN JOINERY ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.06 400 FINISHES PLAN ISSUE A- SUITE 3.04 Document 
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Number Document Type 

01.02.01.13.01.25.34 734106-ST3 Document 

01.02.01.13.01.25.35 734106-ST4 Document 

01.02.01.13.01.25.36 734106-5T5 Document 

01.02.01.13.01.25.37 734106-516 Document 

01.02.01.13.01.25.38 734106-ST7 Document 

01.02.01.13.01.25.39 734106-ST8 Document 

01.02.01.13.01.25.40 734106-S19 Document 

01.02.01.13.02 Anual fire statement Folder 

01.02.01.13.02.01 Annual fire statement. Document 

01.02.01.13.02.02 D00O20712-02072012110117 Document 

01.02.01.13.02.03 Section 149 certificate Document 

01.02.01.13.03 City freeholds plans and documents Folder 

01.02.01.13.03.01 2014 Floor 3 refurbishment Folder 

01.02.01.13.03.01.01 200- TENANCY PARTITION PLAN- ISSUE A Document 

01.02.01.13.03.01.02 201- ENTRY DOOR ELEVATION- ISSUE A Document 

01.02.01.13.03.01.03 Drawings suite 3.3 Folder 

01.02.01.13.03.01.03.01 200 PARTITION PLAN ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.02 300 FURNITURE PLAN ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.03 301 J01 & 102 JOINERY ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.04 302 J03 KITCHEN JOINERY ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.05 400 FINISHES PLAN ISSUE A- SUITE 3.3 Document 

01.02.01.13.03.01.03.06 SUITE 3.3 FF&E SCHEDULE - ISSUE A Document 

01.02.01.13.03.01.03.07 SUITE 3.3 FINISHES SCHEDULE - ISSUE A Document 

01.02.01.13.03.01.03.08 SUITE 3.3 FURNITURE SCHEDULE - ISSUE A Document 

01.02.01.13.03.01.04 Drawings Suite 3.4 Folder 

01.02.01.13.03.01.04.01 April 2014 Plans Folder 

01.02.01.13.03.01.04.01.01 Suite 3.4- Finishes Plan 400- Issue A Document 

01.02.01.13.03.01.04.01.02 Suite 3.4- Furniture Plan 300- Issue A Document 

01.02.01.13.03.01.04.01.03 Suite 3.4- Joinery J1 301- Issue A Document 

01.02.01.13.03.01.04.01.04 Suite 3.4- Joinery 12 302- Issue A Document 

01.02.01.13.03.01.04.01.05 Suite 3.4- Joinery 13 303- Issue A Document 

01.02.01.13.03.01.04.01.06 Suite 3.4- Joinery .14 304- Issue A Document 

01.02.01.13.03.01.04.01.07 Suite 3.4- Partition Plan 200- Issue A Document 

01.02.01.13.03.01.04.01.08 Suite 3.4_FF&E Schedule_Issue A Document 

01.02.01.13.03.01.04.01.09 Suite 3.4_Finishes Schedule_ Issue A Document 

01.02.01.13.03.01.04.02 Superceeded Folder 

01.02.01.13.03.01.04.02.01 200 PARTITION PLAN ISSUE A- SUITE 3.4 Document 

01.02.01.13.03.01.04.02.02 300 FURNITURE PLAN ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.03 301 .11 UTILITY JOINERY ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.04 302 J2 KITCHEN JOINERY ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.05 303 J3 KITCHEN JOINERY ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.06 400 FINISHES PLAN ISSUE A- SUITE 3.04 Document 
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Number Document Type 

01.02.01.13.03.01.04.02.07 FF&E SCHEDULE ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.08 FINISHES SCHEDULE ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.09 FURNITURE SCHEDULE ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.05 Superceeded Folder 

01.02.01.13.03.01.05.01 212015 S22 - L3 subdivision 130916 Document 

01.02.01.13.03.02 2015 Floors 8 Folder 

01.02.01.13.03.02.01 Floor 8 Folder 

01.02.01.13.03.02.01.01 215008 Doc Reg 150218 Document 

01.02.01.13.03.02.01.02 215008 SOl(D) 150217 Document 

01.02.01.13.03.02.01.03 215008 502(E) 150217 Document 

01.02.01.13.03.02.01.04 215008 S03(D) 150217 Document 

01.02.01.13.03.03 Arup chiller and BMS upgrade 2015 Folder 

01.02.01.13.03.03.01 Arup Letter Folder 

01.02.01.13.03.03.01.01 FW 55 Hunter Street - Letter for NSW Government Document 

01.02.01.13.03.03.02 Report_55 Hunter_Issue 1 Document 

01.02.01.13.03.03.03 Ten Floor Condition Survey Document 

01.02.01.13.03.03.04 Tender documents Folder 

01.02.01.13.03.03.04.01 2014.08.29 SP-M-002 Mechanical Specification Document 

01.02.01.13.03.03.04.02 55 Hunter BMCS Specification Issue Document 

01.02.01.13.03.03.04.03 55 Hunter Street Lighting Specification Issue Document 

01.02.01.13.03.03.04.04 734106-E-010 Document 

01.02.01.13.03.03.04.05 734106-E-03 Arup Tender Issue Document 

01.02.01.13.03.03.04.06 734106-E-09 Document 

01.02.01.13.03.03.04.07 E-00 Document 

01.02.01.13.03.03.04.08 E-01 Document 

01.02.01.13.03.03.04.09 M-000 - Mechanical Services Legend and Drawing List Document 

01.02.01.13.03.03.04.10 M-100 - Mechanical Services Chilled, Condenser Water Schematic Document 

01.02.01.13.03.03.04.11 M-200 - Mechanical Services Stage 2 Replace chiller 2 Level 20 Works Document 

01.02.01.13.03.03.04.12 M-300 - Mechanical Services Stage 2 Replace chiller 2 Level 19 Works Document 

01.02.01.13.03.03.04.13 M-400 - Mechanical Services Stage 3 Replace chiller 1 Level 20 Works Document 

01.02.01.13.03.03.04.14 M-500 - Mechanical Services Stage 3 Replace chiller 1 Level 19 Works Document 

01.02.01.13.03.03.05 Tenders received Folder 

01.02.01.13.03.03.05.01 RE 55 Hunter Street - Tender Document 

01.02.01.13.03.03.06 Velocity as builts and Manuals Folder 

01.02.01.13.03.03.06.01 55 Hunter St - RFI 5505 - BMCS Functional Description & Wiring Dia Document 

01.02.01.13.03.03.06.02 Draft manuals Folder 

01.02.01.13.03.03.06.02.01 As Built Folder 

01.02.01.13.03.03.06.02.01.01 MO1 55 Hunter St Rev_C Legend As Built Document 

01.02.01.13.03.03.06.02.01.02 M02 55 Hunter St Rev_C Level 20 As Built Document 

01.02.01.13.03.03.06.02.01.03 M03 55 Hunter St Rev C Level 19 As Built Document 

01.02.01.13.03.03.06.02.01.04 M04 55 Hunter St Rev_C Schematic As Built (1) Document 

01.02.01.13.03.03.06.02.02 BMCS Alerton 0&M Folder 
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Number Document Type 

01.02.01.13.03.01.04.02.07 FF&E SCHEDULE ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.08 FINISHES SCHEDULE ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.04.02.09 FURNITURE SCHEDULE ISSUE A- SUITE 3.04 Document 

01.02.01.13.03.01.05 Superceeded Folder 

01.02.01.13.03.01.05.01 212015 S22 - L3 subdivision 130916 Document 

01.02.01.13.03.02 2015 Floors 8 Folder 

01.02.01.13.03.02.01 Floor 8 Folder 

01.02.01.13.03.02.01.01 215008 Doc Reg 150218 Document 

01.02.01.13.03.02.01.02 215008 SOl(D) 150217 Document 

01.02.01.13.03.02.01.03 215008 502(E) 150217 Document 

01.02.01.13.03.02.01.04 215008 S03(D) 150217 Document 

01.02.01.13.03.03 Arup chiller and BMS upgrade 2015 Folder 

01.02.01.13.03.03.01 Arup Letter Folder 

01.02.01.13.03.03.01.01 FW 55 Hunter Street - Letter for NSW Government Document 

01.02.01.13.03.03.02 Report_55 Hunter_Issue 1 Document 

01.02.01.13.03.03.03 Ten Floor Condition Survey Document 

01.02.01.13.03.03.04 Tender documents Folder 

01.02.01.13.03.03.04.01 2014.08.29 SP-M-002 Mechanical Specification Document 

01.02.01.13.03.03.04.02 55 Hunter BMCS Specification Issue Document 

01.02.01.13.03.03.04.03 55 Hunter Street Lighting Specification Issue Document 

01.02.01.13.03.03.04.04 734106-E-010 Document 

01.02.01.13.03.03.04.05 734106-E-03 Arup Tender Issue Document 

01.02.01.13.03.03.04.06 734106-E-09 Document 

01.02.01.13.03.03.04.07 E-00 Document 

01.02.01.13.03.03.04.08 E-01 Document 

01.02.01.13.03.03.04.09 M-000 - Mechanical Services Legend and Drawing List Document 

01.02.01.13.03.03.04.10 M-100 - Mechanical Services Chilled, Condenser Water Schematic Document 

01.02.01.13.03.03.04.11 M-200 - Mechanical Services Stage 2 Replace chiller 2 Level 20 Works Document 

01.02.01.13.03.03.04.12 M-300 - Mechanical Services Stage 2 Replace chiller 2 Level 19 Works Document 

01.02.01.13.03.03.04.13 M-400 - Mechanical Services Stage 3 Replace chiller 1 Level 20 Works Document 

01.02.01.13.03.03.04.14 M-500 - Mechanical Services Stage 3 Replace chiller 1 Level 19 Works Document 

01.02.01.13.03.03.05 Tenders received Folder 

01.02.01.13.03.03.05.01 RE 55 Hunter Street - Tender Document 

01.02.01.13.03.03.06 Velocity as builts and Manuals Folder 

01.02.01.13.03.03.06.01 55 Hunter St - RFI 5505 - BMCS Functional Description & Wiring Dia Document 

01.02.01.13.03.03.06.02 Draft manuals Folder 

01.02.01.13.03.03.06.02.01 As Built Folder 

01.02.01.13.03.03.06.02.01.01 MO1 55 Hunter St Rev_C Legend As Built Document 

01.02.01.13.03.03.06.02.01.02 M02 55 Hunter St Rev_C Level 20 As Built Document 

01.02.01.13.03.03.06.02.01.03 M03 55 Hunter St Rev C Level 19 As Built Document 

01.02.01.13.03.03.06.02.01.04 M04 55 Hunter St Rev_C Schematic As Built (1) Document 

01.02.01.13.03.03.06.02.02 BMCS Alerton 0&M Folder 
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01.02.01.13.03.03.06.02.02.01 P1712 - O&M Manual Rev AB1 (As Built] Document 

01.02.01.13.03.03.06.02.03 Commission ITR Folder 

01.02.01.13.03.03.06.02.03.01 55 Hunter Pump Per ITR 10 Document 

01.02.01.13.03.03.06.02.03.02 VSD ITR 15 55 Hunter St Document 

01.02.01.13.03.03.06.02.04 O&M Manual 55 Hunter Street Rev_A Document 

01.02.01.13.03.03.06.03 Equipment selection Document 

01.02.01.13.03.03.06.04 latest Plans Folder 

01.02.01.13.03.03.06.04.01 M02 55 Hunter St Rev_B_Colour L20 Document 

01.02.01.13.03.03.06.04.02 M03 55 Hunter St Rev_B_Level 19 Document 

01.02.01.13.03.03.06.04.03 M04 55 Hunter St Rev_B_Schematic Document 

01.02.01.13.03.03.06.05 Rev 1. Submit - 55 Hunter Equipment Submission Document 

01.02.01.13.03.04 Building report 2009 Folder 

01.02.01.13.03.04.01 91526 - 55 Hunter St Sydney TDD 2009-12-02 Draft 1 Document 

01.02.01.13.03.05 Foyer upgrade 2015 Folder 

01.02.01.13.03.05.01 Batessmart Architectuals Folder 

01.02.01.13.03.05.01.01 A02.001[A] Document 

01.02.01.13.03.05.01.02 A02.002[A] Document 

01.02.01.13.03.05.01.03 A02.003[A] Document 

01.02.01.13.03.05.01.04 A03.001[B] Document 

01.02.01.13.03.05.01.05 A03.002[A] Document 

01.02.01.13.03.05.01.06 A06.001[A) Document 

01.02.01.13.03.05.01.07 A06.002[A] Document 

01.02.01.13.03.05.01.08 A07.001[A) Document 

01.02.01.13.03.05.01.09 A07.002[A] Document 

01.02.01.13.03.05.01.10 A07.003(A) Document 

01.02.01.13.03.05.01.11 A11.001(A) Document 

01.02.01.13.03.05.01.12 A11.101[A) Document 

01.02.01.13.03.05.01.13 A11.102 [A] Document 

01.02.01.13.03.05.01.14 A11.103(A) Document 

01.02.01.13.03.05.01.15 A11.104(A) Document 

01.02.01.13.03.05.01.16 A11.105 [A] Document 

01.02.01.13.03.05.01.17 A11.106[A] Document 

01.02.01.13.03.05.01.18 A11.107[A] Document 

01.02.01.13.03.05.01.19 A18.001[B] Document 

01.02.01.13.03.05.01.20 A18.002[B] Document 

01.02.01.13.03.05.01.21 A18.003[A] Document 

01.02.01.13.03.05.01.22 A18.004[A] Document 

01.02.01.13.03.05.01.23 A18.005[A] Document 

01.02.01.13.03.05.01.24 A23.001_55 HunterSt_Finishes Schedule[9] Document 

01.02.01.13.03.05.01.25 A23.002_55 HunterSt_FF&E Schedule [4] Document 

01.02.01.13.03.05.01.26 CAD PLANS Folder 

01.02.01.13.03.05.01.26.01 A02.001[A] Document 
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Number Document Type 

01.02.01.13.03.03.06.02.02.01 P1712 - O&M Manual Rev AB1 (As Built] Document 

01.02.01.13.03.03.06.02.03 Commission ITR Folder 

01.02.01.13.03.03.06.02.03.01 55 Hunter Pump Per ITR 10 Document 

01.02.01.13.03.03.06.02.03.02 VSD ITR 15 55 Hunter St Document 

01.02.01.13.03.03.06.02.04 O&M Manual 55 Hunter Street Rev_A Document 

01.02.01.13.03.03.06.03 Equipment selection Document 

01.02.01.13.03.03.06.04 latest Plans Folder 

01.02.01.13.03.03.06.04.01 M02 55 Hunter St Rev_B_Colour L20 Document 

01.02.01.13.03.03.06.04.02 M03 55 Hunter St Rev_B_Level 19 Document 

01.02.01.13.03.03.06.04.03 M04 55 Hunter St Rev_B_Schematic Document 

01.02.01.13.03.03.06.05 Rev 1. Submit - 55 Hunter Equipment Submission Document 

01.02.01.13.03.04 Building report 2009 Folder 

01.02.01.13.03.04.01 91526 - 55 Hunter St Sydney TDD 2009-12-02 Draft 1 Document 

01.02.01.13.03.05 Foyer upgrade 2015 Folder 

01.02.01.13.03.05.01 Batessmart Architectuals Folder 

01.02.01.13.03.05.01.01 A02.001[A] Document 

01.02.01.13.03.05.01.02 A02.002[A] Document 

01.02.01.13.03.05.01.03 A02.003[A] Document 

01.02.01.13.03.05.01.04 A03.001[B] Document 

01.02.01.13.03.05.01.05 A03.002[A] Document 

01.02.01.13.03.05.01.06 A06.001[A) Document 

01.02.01.13.03.05.01.07 A06.002[A] Document 

01.02.01.13.03.05.01.08 A07.001[A) Document 

01.02.01.13.03.05.01.09 A07.002[A] Document 

01.02.01.13.03.05.01.10 A07.003(A) Document 

01.02.01.13.03.05.01.11 A11.001(A) Document 

01.02.01.13.03.05.01.12 A11.101[A) Document 

01.02.01.13.03.05.01.13 A11.102 [A] Document 

01.02.01.13.03.05.01.14 A11.103(A) Document 

01.02.01.13.03.05.01.15 A11.104(A) Document 

01.02.01.13.03.05.01.16 A11.105 [A] Document 

01.02.01.13.03.05.01.17 A11.106[A] Document 

01.02.01.13.03.05.01.18 A11.107[A] Document 

01.02.01.13.03.05.01.19 A18.001[B] Document 

01.02.01.13.03.05.01.20 A18.002[B] Document 

01.02.01.13.03.05.01.21 A18.003[A] Document 

01.02.01.13.03.05.01.22 A18.004[A] Document 

01.02.01.13.03.05.01.23 A18.005[A] Document 

01.02.01.13.03.05.01.24 A23.001_55 HunterSt_Finishes Schedule[9] Document 

01.02.01.13.03.05.01.25 A23.002_55 HunterSt_FF&E Schedule [4] Document 

01.02.01.13.03.05.01.26 CAD PLANS Folder 

01.02.01.13.03.05.01.26.01 A02.001[A] Document 
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01.02.01.13.03.05.01.26.02 A02.002[A] Document 

01.02.01.13.03.05.01.26.03 A02.003[A] Document 

01.02.01.13.03.05.01.26.04 A03.001(A) Document 

01.02.01.13.03.05.01.26.05 A03.002[A) Document 

01.02.01.13.03.05.01.26.06 A06.001[A) Document 

01.02.01.13.03.05.01.26.07 A06.002[A) Document 

01.02.01.13.03.05.01.26.08 A07.001(A) Document 

01.02.01.13.03.05.01.26.09 A07.002[A] Document 

01.02.01.13.03.05.01.26.10 A07.003 (A] Document 

01.02.01.13.03.05.01.26.11 A11.0011A) Document 

01.02.01.13.03.05.01.26.12 A11.101[A] Document 

01.02.01.13.03.05.01.26.13 A11.102[A] Document 

01.02.01.13.03.05.01.26.14 A11.103[A] Document 

01.02.01.13.03.05.01.26.15 A11.104[A] Document 

01.02.01.13.03.05.01.26.16 A11.105(A) Document 

01.02.01.13.03.05.01.26.17 A11.106(A) Document 

01.02.01.13.03.05.01.26.18 A11.107[A) Document 

01.02.01.13.03.05.01.26.19 A18.001[B] Document 

01.02.01.13.03.05.01.26.20 A18.002 [B] Document 

01.02.01.13.03.05.01.26.21 A18.003 (A) Document 

01.02.01.13.03.05.01.26.22 A18.004 (A] Document 

01.02.01.13.03.05.01.26.23 A18.005 (A] Document 

01.02.01.13.03.05.02 CDC Folder 

01.02.01.13.03.05.02.01 55 Hunter St Sydney Document 

01.02.01.13.03.05.03 Foyer directory Folder 

01.02.01.13.03.05.03.01 55 inch Screen Document 

01.02.01.13.03.05.03.02 CityFreeholds_JDS_Quote_629_V3 Document 

01.02.01.13.03.05.03.03 Samsung DBD Series Document 

01.02.01.13.03.05.03.04 Superceeded Folder 

01.02.01.13.03.05.03.04.01 QUOTE FOR A DIGITAL DIRECTORY BOARD AT 55 HUNTER ST SYDNEY - Document 

01.02.01.13.03.05.04 Germax Shopdrawings Folder 

01.02.01.13.03.05.04.01 Latest Plans Folder 

01.02.01.13.03.05.04.01.01 55 Hunter street - Timber Screen Document 

01.02.01.13.03.05.04.01.02 Steel job (Rev. D) Document 

01.02.01.13.03.05.04.01.03 Timber screen 9230107_8_9_10 (Rev.E) Document 

01.02.01.13.03.05.04.02 Mirrors for columns 9230301_2_3_4_5 (Rev.A) Document 

01.02.01.13.03.05.04.03 Reception Desk 92302012_3 (Rev.B) Document 

01.02.01.13.03.05.04.04 Steel job Templates (Rev. A) Document 

01.02.01.13.03.05.04.05 Superceeded Folder 

01.02.01.13.03.05.04.05.01 Steel job (Rev. B) Document 

01.02.01.13.03.05.04.05.02 Timber screen 9230101_2_3 (Rev A)_BS Review Document 

01.02.01.13.03.05.04.05.03 Timber screen 9230104_5_6 (Rev. B) Document 
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01.02.01.13.03.05.01.26.02 A02.002[A] Document 

01.02.01.13.03.05.01.26.03 A02.003[A] Document 

01.02.01.13.03.05.01.26.04 A03.001(A) Document 

01.02.01.13.03.05.01.26.05 A03.002[A) Document 

01.02.01.13.03.05.01.26.06 A06.001[A) Document 

01.02.01.13.03.05.01.26.07 A06.002[A) Document 

01.02.01.13.03.05.01.26.08 A07.001(A) Document 

01.02.01.13.03.05.01.26.09 A07.002[A] Document 

01.02.01.13.03.05.01.26.10 A07.003 (A] Document 

01.02.01.13.03.05.01.26.11 A11.0011A) Document 

01.02.01.13.03.05.01.26.12 A11.101[A] Document 

01.02.01.13.03.05.01.26.13 A11.102[A] Document 

01.02.01.13.03.05.01.26.14 A11.103[A] Document 

01.02.01.13.03.05.01.26.15 A11.104[A] Document 

01.02.01.13.03.05.01.26.16 A11.105(A) Document 

01.02.01.13.03.05.01.26.17 A11.106(A) Document 

01.02.01.13.03.05.01.26.18 A11.107[A) Document 

01.02.01.13.03.05.01.26.19 A18.001[B] Document 

01.02.01.13.03.05.01.26.20 A18.002 [B] Document 

01.02.01.13.03.05.01.26.21 A18.003 (A) Document 

01.02.01.13.03.05.01.26.22 A18.004 (A] Document 

01.02.01.13.03.05.01.26.23 A18.005 (A] Document 

01.02.01.13.03.05.02 CDC Folder 

01.02.01.13.03.05.02.01 55 Hunter St Sydney Document 

01.02.01.13.03.05.03 Foyer directory Folder 

01.02.01.13.03.05.03.01 55 inch Screen Document 

01.02.01.13.03.05.03.02 CityFreeholds_JDS_Quote_629_V3 Document 

01.02.01.13.03.05.03.03 Samsung DBD Series Document 

01.02.01.13.03.05.03.04 Superceeded Folder 

01.02.01.13.03.05.03.04.01 QUOTE FOR A DIGITAL DIRECTORY BOARD AT 55 HUNTER ST SYDNEY - Document 

01.02.01.13.03.05.04 Germax Shopdrawings Folder 

01.02.01.13.03.05.04.01 Latest Plans Folder 

01.02.01.13.03.05.04.01.01 55 Hunter street - Timber Screen Document 

01.02.01.13.03.05.04.01.02 Steel job (Rev. D) Document 

01.02.01.13.03.05.04.01.03 Timber screen 9230107_8_9_10 (Rev.E) Document 

01.02.01.13.03.05.04.02 Mirrors for columns 9230301_2_3_4_5 (Rev.A) Document 

01.02.01.13.03.05.04.03 Reception Desk 92302012_3 (Rev.B) Document 

01.02.01.13.03.05.04.04 Steel job Templates (Rev. A) Document 

01.02.01.13.03.05.04.05 Superceeded Folder 

01.02.01.13.03.05.04.05.01 Steel job (Rev. B) Document 

01.02.01.13.03.05.04.05.02 Timber screen 9230101_2_3 (Rev A)_BS Review Document 

01.02.01.13.03.05.04.05.03 Timber screen 9230104_5_6 (Rev. B) Document 
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01.02.01.13.03.05.04.05.04 Timber screen 9230107_8_9_10 (Rev.D) Document 

01.02.01.13.03.05.04.06 Timber screen 9230107_8_9_10 (Rev.F) Document 

01.02.01.13.03.05.05 Lighting design Folder 

01.02.01.13.03.05.05.01 Construction Plans Folder 

01.02.01.13.03.05.05.01.01 J2911- transmittal- 150624 Document 

01.02.01.13.03.05.05.01.02 J2911-SL-1000-C1 Document 

01.02.01.13.03.05.05.01.03 12911-SL-1001-C1 Document 

01.02.01.13.03.05.05.01.04 J2911-SL-1200-C1 Document 

01.02.01.13.03.05.05.01.05 J2911-SL-1201-C1 Document 

01.02.01.13.03.05.05.01.06 J2911-SL-1400-C1 Document 

01.02.01.13.03.05.05.01.07 12911-SL-1401-C1 Document 

01.02.01.13.03.05.05.01.08 J2911-SL-1402-C1 Document 

01.02.01.13.03.05.05.01.09 12911-SL-1800-C1 Document 

01.02.01.13.03.05.05.01.10 J2911-SL-1801-C1 Document 

01.02.01.13.03.05.05.01.11 12911-SL-2100-C2 Document 

01.02.01.13.03.05.05.01.12 .12911-SL-3000-C1 Document 

01.02.01.13.03.05.05.01.13 12911-SL-3400-C1 Document 

01.02.01.13.03.05.05.01.14 Superceeded Folder 

01.02.01.13.03.05.05.01.14.01 12911-SL-2100-C1 Document 

01.02.01.13.03.05.05.02 DOC170715-17072015171106 Document 

01.02.01.13.03.05.05.03 Feature light Folder 

01.02.01.13.03.05.05.03.01 20150624_PoV comments on Aglo shop drawings Document 

01.02.01.13.03.05.05.03.02 20150724_134825 Document 

01.02.01.13.03.05.05.03.03 20150724_144602 Document 

01.02.01.13.03.05.05.03.04 FW 55 Hunter Street Sydney - Feature Light Fitting Document 

01.02.01.13.03.05.05.03.05 Light Feature Fixing Detail Document 

01.02.01.13.03.05.05.03.06 MF11982 Hunter Street - Drawings 150625 Document 

01.02.01.13.03.05.05.03.07 RE 55 Hunter Street Sydney - Feature Light Fitting Document 

01.02.01.13.03.05.05.03.08 Superlights Stylish High End Residential Lighting Document 

01.02.01.13.03.05.05.04 OFD-FLY Document 

01.02.01.13.03.05.05.05 Superceeded Folder 

01.02.01.13.03.05.05.05.01 12911-SL-1000 Document 

01.02.01.13.03.05.05.05.02 12911-SL-1001 Document 

01.02.01.13.03.05.05.05.03 12911-SL-1200 Document 

01.02.01.13.03.05.05.05.04 J2911-SL-1201 Document 

01.02.01.13.03.05.05.05.05 J2911-SL-1400 Document 

01.02.01.13.03.05.05.05.06 J2911-SL-1401 Document 

01.02.01.13.03.05.05.05.07 J2911-SL-1801 Document 

01.02.01.13.03.05.05.05.08 12911-SL-2100-T1 Document 

01.02.01.13.03.05.05.05.09 J2911-SL-3000-T1 Document 

01.02.01.13.03.05.06 MPN Strucrural Folder 

01.02.01.13.03.05.06.01 Emails Folder 

Objective Reference: A5394793 83 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

tat 
NSW 
GOVERNMENT 

  

Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.05.04.05.04 Timber screen 9230107_8_9_10 (Rev.D) Document 

01.02.01.13.03.05.04.06 Timber screen 9230107_8_9_10 (Rev.F) Document 

01.02.01.13.03.05.05 Lighting design Folder 

01.02.01.13.03.05.05.01 Construction Plans Folder 

01.02.01.13.03.05.05.01.01 J2911- transmittal- 150624 Document 

01.02.01.13.03.05.05.01.02 J2911-SL-1000-C1 Document 

01.02.01.13.03.05.05.01.03 12911-SL-1001-C1 Document 

01.02.01.13.03.05.05.01.04 J2911-SL-1200-C1 Document 

01.02.01.13.03.05.05.01.05 J2911-SL-1201-C1 Document 

01.02.01.13.03.05.05.01.06 J2911-SL-1400-C1 Document 

01.02.01.13.03.05.05.01.07 12911-SL-1401-C1 Document 

01.02.01.13.03.05.05.01.08 J2911-SL-1402-C1 Document 

01.02.01.13.03.05.05.01.09 12911-SL-1800-C1 Document 

01.02.01.13.03.05.05.01.10 J2911-SL-1801-C1 Document 

01.02.01.13.03.05.05.01.11 12911-SL-2100-C2 Document 

01.02.01.13.03.05.05.01.12 .12911-SL-3000-C1 Document 

01.02.01.13.03.05.05.01.13 12911-SL-3400-C1 Document 

01.02.01.13.03.05.05.01.14 Superceeded Folder 

01.02.01.13.03.05.05.01.14.01 12911-SL-2100-C1 Document 

01.02.01.13.03.05.05.02 DOC170715-17072015171106 Document 

01.02.01.13.03.05.05.03 Feature light Folder 

01.02.01.13.03.05.05.03.01 20150624_PoV comments on Aglo shop drawings Document 

01.02.01.13.03.05.05.03.02 20150724_134825 Document 

01.02.01.13.03.05.05.03.03 20150724_144602 Document 

01.02.01.13.03.05.05.03.04 FW 55 Hunter Street Sydney - Feature Light Fitting Document 

01.02.01.13.03.05.05.03.05 Light Feature Fixing Detail Document 

01.02.01.13.03.05.05.03.06 MF11982 Hunter Street - Drawings 150625 Document 

01.02.01.13.03.05.05.03.07 RE 55 Hunter Street Sydney - Feature Light Fitting Document 

01.02.01.13.03.05.05.03.08 Superlights Stylish High End Residential Lighting Document 

01.02.01.13.03.05.05.04 OFD-FLY Document 

01.02.01.13.03.05.05.05 Superceeded Folder 

01.02.01.13.03.05.05.05.01 12911-SL-1000 Document 

01.02.01.13.03.05.05.05.02 12911-SL-1001 Document 

01.02.01.13.03.05.05.05.03 12911-SL-1200 Document 

01.02.01.13.03.05.05.05.04 J2911-SL-1201 Document 

01.02.01.13.03.05.05.05.05 J2911-SL-1400 Document 

01.02.01.13.03.05.05.05.06 J2911-SL-1401 Document 

01.02.01.13.03.05.05.05.07 J2911-SL-1801 Document 

01.02.01.13.03.05.05.05.08 12911-SL-2100-T1 Document 

01.02.01.13.03.05.05.05.09 J2911-SL-3000-T1 Document 

01.02.01.13.03.05.06 MPN Strucrural Folder 

01.02.01.13.03.05.06.01 Emails Folder 
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01.02.01.13.03.05.06.01.01 RE 55 Hunter street Document 

01.02.01.13.03.05.06.01.02 RE 55 Hunter Street Sydney - Feature Light Fitting Document 

01.02.01.13.03.05.06.02 MPN-S01(P2) Document 

01.02.01.13.03.05.06.03 ST-5K20150717 - Cantilever timber blade connections Document 

01.02.01.13.03.05.06.04 Superceeded Folder 

01.02.01.13.03.05.06.04.01 MPN-S01(1,1) Document 

01.02.01.13.03.06 Ground Floor cafe Folder 

01.02.01.13.03.06.01 Existing plans Folder 

01.02.01.13.03.06.01.01 734106-GA-103 Document 

01.02.01.13.03.06.01.02 734106-GA-203 Document 

01.02.01.13.03.06.01.03 734106-516 Document 

01.02.01.13.03.06.01.04 734106-S17 Document 

01.02.01.13.03.06.01.05 P1418-SM-4 Document 

01.02.01.13.03.06.01.06 Structuals Folder 

01.02.01.13.03.06.01.06.01 734106-ST6 Document 

01.02.01.13.03.06.01.06.02 734106-S17 Document 

01.02.01.13.03.06.02 Mechanical Folder 

01.02.01.13.03.06.02.01 Cafe 55 Hunter Document 

01.02.01.13.03.06.02.02 Kitchen exhaust option. Document 

01.02.01.13.03.06.02.03 55A0E00420010112416530 Document 

01.02.01.13.03.06.03 Tenant Plans 2010 Folder 

01.02.01.13.03.06.03.01 GGH-CD02 100910 Document 

01.02.01.13.03.06.03.02 60H-CD03 100910 Document 

01.02.01.13.03.06.03.03 GGH-CD04 100909 Document 

01.02.01.13.03.07 Hazardous materials Folder 

01.02.01.13.03.07.01 EMS13 1589 55 Hunter St Sydney HazMat Register 300413 Document 

01.02.01.13.03.07.02 EMS13 1596 55 Hunter St Sydney HazMat Management Plan 020513 Document 

01.02.01.13.03.08 Spec Savers 2015 Folder 

01.02.01.13.03.08.01 Hunter ST NSW WD Issue H.1CS 25.8.15 Document 

01.02.01.13.03.08.02 Lightbox graphics SPEC121-129-1 (2) Document 

01.02.01.13.03.08.03 Mechanical plans Arup Folder 

01.02.01.13.03.08.03.01 M-000 -  Mechanical Services Legend and Drawing List Document 

01.02.01.13.03.08.03.02 M-100- Mechanical Services Layout Document 

01.02.01.13.03.08.04 Owners consent520-5 Document 

01.02.01.13.03.08.05 Specsavers Finishes Board 07.10.13 02 Document 

01.02.01.13.03.09 Survey Folder 

01.02.01.13.03.09.01 DOC121110 Document 

01.02.01.13.03.09.02 latest floor Survey 2011 Folder 

01.02.01.13.03.09.02.01 D679-L11-001 Document 

01.02.01.13.03.09.02.02 D679-L11-002 Document 

01.02.01.13.03.09.02.03 D679-L13-001 Document 

01.02.01.13.03.09.02.04 D679-L14-001 Document 
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01.02.01.13.03.05.06.01.01 RE 55 Hunter street Document 

01.02.01.13.03.05.06.01.02 RE 55 Hunter Street Sydney - Feature Light Fitting Document 

01.02.01.13.03.05.06.02 MPN-S01(P2) Document 

01.02.01.13.03.05.06.03 ST-5K20150717 - Cantilever timber blade connections Document 

01.02.01.13.03.05.06.04 Superceeded Folder 

01.02.01.13.03.05.06.04.01 MPN-S01(1,1) Document 

01.02.01.13.03.06 Ground Floor cafe Folder 

01.02.01.13.03.06.01 Existing plans Folder 

01.02.01.13.03.06.01.01 734106-GA-103 Document 

01.02.01.13.03.06.01.02 734106-GA-203 Document 

01.02.01.13.03.06.01.03 734106-516 Document 

01.02.01.13.03.06.01.04 734106-S17 Document 

01.02.01.13.03.06.01.05 P1418-SM-4 Document 

01.02.01.13.03.06.01.06 Structuals Folder 

01.02.01.13.03.06.01.06.01 734106-ST6 Document 

01.02.01.13.03.06.01.06.02 734106-S17 Document 

01.02.01.13.03.06.02 Mechanical Folder 

01.02.01.13.03.06.02.01 Cafe 55 Hunter Document 

01.02.01.13.03.06.02.02 Kitchen exhaust option. Document 

01.02.01.13.03.06.02.03 55A0E00420010112416530 Document 

01.02.01.13.03.06.03 Tenant Plans 2010 Folder 

01.02.01.13.03.06.03.01 GGH-CD02 100910 Document 

01.02.01.13.03.06.03.02 60H-CD03 100910 Document 

01.02.01.13.03.06.03.03 GGH-CD04 100909 Document 

01.02.01.13.03.07 Hazardous materials Folder 

01.02.01.13.03.07.01 EMS13 1589 55 Hunter St Sydney HazMat Register 300413 Document 

01.02.01.13.03.07.02 EMS13 1596 55 Hunter St Sydney HazMat Management Plan 020513 Document 

01.02.01.13.03.08 Spec Savers 2015 Folder 

01.02.01.13.03.08.01 Hunter ST NSW WD Issue H.1CS 25.8.15 Document 

01.02.01.13.03.08.02 Lightbox graphics SPEC121-129-1 (2) Document 

01.02.01.13.03.08.03 Mechanical plans Arup Folder 

01.02.01.13.03.08.03.01 M-000 -  Mechanical Services Legend and Drawing List Document 

01.02.01.13.03.08.03.02 M-100- Mechanical Services Layout Document 

01.02.01.13.03.08.04 Owners consent520-5 Document 

01.02.01.13.03.08.05 Specsavers Finishes Board 07.10.13 02 Document 

01.02.01.13.03.09 Survey Folder 

01.02.01.13.03.09.01 DOC121110 Document 

01.02.01.13.03.09.02 latest floor Survey 2011 Folder 

01.02.01.13.03.09.02.01 D679-L11-001 Document 

01.02.01.13.03.09.02.02 D679-L11-002 Document 

01.02.01.13.03.09.02.03 D679-L13-001 Document 

01.02.01.13.03.09.02.04 D679-L14-001 Document 
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01.02.01.13.03.09.02.05 0679-114-002 Document 

01.02.01.13.03.09.02.06 D679-114-003 Document 

01.02.01.13.03.09.02.07 0679-115-001 Document 

01.02.01.13.03.09.02.08 0679-L15-002 Document 

01.02.01.13.03.09.02.09 D679-L15-003 Document 

01.02.01.13.03.09.02.10 D679-L15-003 Document 

01.02.01.13.03.09.02.11 0679-L16-001 Document 

01.02.01.13.03.09.02.12 0679-L16-002 Document 

01.02.01.13.03.09.02.13 0679-L16-002 Document 

01.02.01.13.03.09.02.14 0679-117-001 Document 

01.02.01.13.03.09.02.15 0679-L5-001 Document 

01.02.01.13.03.09.02.16 0679-15-032 Document 

01.02.01.13.03.09.02.17 D679-15-002 Document 

01.02.01.13.03.09.03 Survey - P W Rygate & West (Dated 30.6.92) Document 

01.02.01.13.03.09.04 Survey 2014 Folder 

01.02.01.13.03.09.04.01 55 Hunter Detail Document 

01.02.01.13.03.09.04.02 55 Hunter Detail ISSUE A 14-09-10 Document 

01.02.01.13.03.10 Tenancy Plans Folder 

01.02.01.13.03.10.01 2011- 2012 refurbishment Folder 

01.02.01.13.03.10.01.01 arup services plans Folder 

01.02.01.13.03.10.01.01.01 DWG files Folder 

01.02.01.13.03.10.01.01.01.01 2012.03.22 Dwg format Folder 

01.02.01.13.03.10.01.01.01.01.01 CS-00-000 Document 

01.02.01.13.03.10.01.01.01.01.02 CS-00-000 Document 

01.02.01.13.03.10.01.01.01.01.03 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.01.04 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.01.05 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.01.06 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.01.07 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.01.08 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.01.09 CS-13-001 Document 

01.02.01.13.03.10.01.01.01.01.10 05-13-001 Document 

01.02.01.13.03.10.01.01.01.01.11 E-02-001 Document 

01.02.01.13.03.10.01.01.01.01.12 E-02-001 Document 

01.02.01.13.03.10.01.01.01.01.13 E-05-001 Document 

01.02.01.13.03.10.01.01.01.01.14 E-05-001 Document 

01.02.01.13.03.10.01.01.01.01.15 E-13-001 Document 

01.02.01.13.03.10.01.01.01.01.16 E-13-001 Document 

01.02.01.13.03.10.01.01.01.01.17 M-02-001 Document 

01.02.01.13.03.10.01.01.01.01.18 M-02-001 Document 

01.02.01.13.03.10.01.01.01.01.19 M-05-001 Document 

01.02.01.13.03.10.01.01.01.01.20 M-05-001 Document 
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Number Document Type 

01.02.01.13.03.09.02.05 0679-114-002 Document 

01.02.01.13.03.09.02.06 D679-114-003 Document 

01.02.01.13.03.09.02.07 0679-115-001 Document 

01.02.01.13.03.09.02.08 0679-L15-002 Document 

01.02.01.13.03.09.02.09 D679-L15-003 Document 

01.02.01.13.03.09.02.10 D679-L15-003 Document 

01.02.01.13.03.09.02.11 0679-L16-001 Document 

01.02.01.13.03.09.02.12 0679-L16-002 Document 

01.02.01.13.03.09.02.13 0679-L16-002 Document 

01.02.01.13.03.09.02.14 0679-117-001 Document 

01.02.01.13.03.09.02.15 0679-L5-001 Document 

01.02.01.13.03.09.02.16 0679-15-032 Document 

01.02.01.13.03.09.02.17 D679-15-002 Document 

01.02.01.13.03.09.03 Survey - P W Rygate & West (Dated 30.6.92) Document 

01.02.01.13.03.09.04 Survey 2014 Folder 

01.02.01.13.03.09.04.01 55 Hunter Detail Document 

01.02.01.13.03.09.04.02 55 Hunter Detail ISSUE A 14-09-10 Document 

01.02.01.13.03.10 Tenancy Plans Folder 

01.02.01.13.03.10.01 2011- 2012 refurbishment Folder 

01.02.01.13.03.10.01.01 arup services plans Folder 

01.02.01.13.03.10.01.01.01 DWG files Folder 

01.02.01.13.03.10.01.01.01.01 2012.03.22 Dwg format Folder 

01.02.01.13.03.10.01.01.01.01.01 CS-00-000 Document 

01.02.01.13.03.10.01.01.01.01.02 CS-00-000 Document 

01.02.01.13.03.10.01.01.01.01.03 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.01.04 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.01.05 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.01.06 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.01.07 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.01.08 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.01.09 CS-13-001 Document 

01.02.01.13.03.10.01.01.01.01.10 05-13-001 Document 

01.02.01.13.03.10.01.01.01.01.11 E-02-001 Document 

01.02.01.13.03.10.01.01.01.01.12 E-02-001 Document 

01.02.01.13.03.10.01.01.01.01.13 E-05-001 Document 

01.02.01.13.03.10.01.01.01.01.14 E-05-001 Document 

01.02.01.13.03.10.01.01.01.01.15 E-13-001 Document 

01.02.01.13.03.10.01.01.01.01.16 E-13-001 Document 

01.02.01.13.03.10.01.01.01.01.17 M-02-001 Document 

01.02.01.13.03.10.01.01.01.01.18 M-02-001 Document 

01.02.01.13.03.10.01.01.01.01.19 M-05-001 Document 

01.02.01.13.03.10.01.01.01.01.20 M-05-001 Document 
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01.02.01.13.03.10.01.01.01.01.21 M-13-001 Document 

01.02.01.13.03.10.01.01.01.01.22 M-13-001 Document 

01.02.01.13.03.10.01.01.01.02 CS-00.000 Document 

01.02.01.13.03.10.01.01.01.03 CS-00.000 Document 

01.02.01.13.03.10.01.01.01.04 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.05 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.06 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.07 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.08 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.09 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.10 CS-13-001 Document 

01.02.01.13.03.10.01.01.01.11 CS-13-001 Document 

01.02.01.13.03.10.01.01.01.12 E-02-001 Document 

01.02.01.13.03.10.01.01.01.13 E-02-001 Document 

01.02.01.13.03.10.01.01.01.14 E-05-001 Document 

01.02.01.13.03.10.01.01.01.15 E-05-001 Document 

01.02.01.13.03.10.01.01.01.16 E-13-001 Document 

01.02.01.13.03.10.01.01.01.17 E-13-001 Document 

01.02.01.13.03.10.01.01.01.18 M-02-001 Document 

01.02.01.13.03.10.01.01.01.19 M-02-001 Document 

01.02.01.13.03.10.01.01.01.20 M-05-001 Document 

01.02.01.13.03.10.01.01.01.21 M-05-001 Document 

01.02.01.13.03.10.01.01.01.22 M-13-001 Document 

01.02.01.13.03.10.01.01.01.23 M-13-001 Document 

01.02.01.13.03.10.01.01.02 Floor 13 -17 plans Folder 

01.02.01.13.03.10.01.01.02.01 2012-01-24 Grilles Schedule Document 

01.02.01.13.03.10.01.01.02.02 CS-02-000 [IN1] Document 

01.02.01.13.03.10.01.01.02.03 CS-13-001 [IN1] Document 

01.02.01.13.03.10.01.01.02.04 E-13-001 [IN1] Document 

01.02.01.13.03.10.01.01.02.05 M-13-001 (IN1) Document 

01.02.01.13.03.10.01.01.03 Floors 2 - 12 plans Folder 

01.02.01.13.03.10.01.01.03.01 CS-00-000 [P2) Document 

01.02.01.13.03.10.01.01.03.02 CS-05-001 Level 5 RCP [P4] Document 

01.02.01.13.03.10.01.01.03.03 E-05-001[P2) Document 

01.02.01.13.03.10.01.01.03.04 M-05-001[P2] Document 

01.02.01.13.03.10.01.01.04 Superceeded files Folder 

01.02.01.13.03.10.01.01.04.01 CS-05-001 [P2) Document 

01.02.01.13.03.10.01.02 Basement amenities plans Folder 

01.02.01.13.03.10.01.02.01 211069 A401 (P1) 111026 Document 

01.02.01.13.03.10.01.02.02 211069 A402 (P1) 111026 Document 

01.02.01.13.03.10.01.02.03 211069 document register 111026 Document 

01.02.01.13.03.10.01.02.04 211069 Schedule 1 - Finishes (P1) 111026 Document 
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Number Document Type 

01.02.01.13.03.10.01.01.01.01.21 M-13-001 Document 

01.02.01.13.03.10.01.01.01.01.22 M-13-001 Document 

01.02.01.13.03.10.01.01.01.02 CS-00.000 Document 

01.02.01.13.03.10.01.01.01.03 CS-00.000 Document 

01.02.01.13.03.10.01.01.01.04 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.05 CS-02-000 Document 

01.02.01.13.03.10.01.01.01.06 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.07 CS-02-001 Document 

01.02.01.13.03.10.01.01.01.08 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.09 CS-05-001 Document 

01.02.01.13.03.10.01.01.01.10 CS-13-001 Document 

01.02.01.13.03.10.01.01.01.11 CS-13-001 Document 

01.02.01.13.03.10.01.01.01.12 E-02-001 Document 

01.02.01.13.03.10.01.01.01.13 E-02-001 Document 

01.02.01.13.03.10.01.01.01.14 E-05-001 Document 

01.02.01.13.03.10.01.01.01.15 E-05-001 Document 

01.02.01.13.03.10.01.01.01.16 E-13-001 Document 

01.02.01.13.03.10.01.01.01.17 E-13-001 Document 

01.02.01.13.03.10.01.01.01.18 M-02-001 Document 

01.02.01.13.03.10.01.01.01.19 M-02-001 Document 

01.02.01.13.03.10.01.01.01.20 M-05-001 Document 

01.02.01.13.03.10.01.01.01.21 M-05-001 Document 

01.02.01.13.03.10.01.01.01.22 M-13-001 Document 

01.02.01.13.03.10.01.01.01.23 M-13-001 Document 

01.02.01.13.03.10.01.01.02 Floor 13 -17 plans Folder 

01.02.01.13.03.10.01.01.02.01 2012-01-24 Grilles Schedule Document 

01.02.01.13.03.10.01.01.02.02 CS-02-000 [IN1] Document 

01.02.01.13.03.10.01.01.02.03 CS-13-001 [IN1] Document 

01.02.01.13.03.10.01.01.02.04 E-13-001 [IN1] Document 

01.02.01.13.03.10.01.01.02.05 M-13-001 (IN1) Document 

01.02.01.13.03.10.01.01.03 Floors 2 - 12 plans Folder 

01.02.01.13.03.10.01.01.03.01 CS-00-000 [P2) Document 

01.02.01.13.03.10.01.01.03.02 CS-05-001 Level 5 RCP [P4] Document 

01.02.01.13.03.10.01.01.03.03 E-05-001[P2) Document 

01.02.01.13.03.10.01.01.03.04 M-05-001[P2] Document 

01.02.01.13.03.10.01.01.04 Superceeded files Folder 

01.02.01.13.03.10.01.01.04.01 CS-05-001 [P2) Document 

01.02.01.13.03.10.01.02 Basement amenities plans Folder 

01.02.01.13.03.10.01.02.01 211069 A401 (P1) 111026 Document 

01.02.01.13.03.10.01.02.02 211069 A402 (P1) 111026 Document 

01.02.01.13.03.10.01.02.03 211069 document register 111026 Document 

01.02.01.13.03.10.01.02.04 211069 Schedule 1 - Finishes (P1) 111026 Document 
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01.02.01.13.03.10.01.02.05 211069 Schedule 2 - Fixtures & Fittings (P1) 111026 Document 

01.02.01.13.03.10.01.03 Floor 15 tenancy plans Folder 

01.02.01.13.03.10.01.03.01 air con Document 

01.02.01.13.03.10.01.03.02 MFS Australia_Electrical Layout Document 

01.02.01.13.03.10.01.03.03 MF5 SYDNEY-Detail Drawing Document 

01.02.01.13.03.10.01.04 Floor 2 Refurbishment plans Folder 

01.02.01.13.03.10.01.04.01 Costings Folder 

01.02.01.13.03.10.01.04.01.01 Hunter Street Quote Summary Document 

01.02.01.13.03.10.01.04.02 DS_L2, 55 Hunter St, Sydney- Light fittings Document 

01.02.01.13.03.10.01.04.03 Latest Plans Folder 

01.02.01.13.03.10.01.04.03.01 A01.001- Al Document 

01.02.01.13.03.10.01.04.03.02 A01.002 - Al Document 

01.02.01.13.03.10.01.04.03.03 A01.003_5 Document 

01.02.01.13.03.10.01.04.03.04 A01.004_4 Document 

01.02.01.13.03.10.01.04.03.05 AC_002_5 Document 

01.02.01.13.03.10.01.04.03.06 Materials and Products Schedule[4] Document 

01.02.01.13.03.10.01.04.04 superceeded plans Folder 

01.02.01.13.03.10.01.04.04.01 A01.001 - Al Document 

01.02.01.13.03.10.01.04.04.02 A01.001[1] Document 

01.02.01.13.03.10.01.04.04.03 A01.002 - Al Document 

01.02.01.13.03.10.01.04.04.04 A01.002[1] Document 

01.02.01.13.03.10.01.04.04.05 A01.003 - Al Document 

01.02.01.13.03.10.01.04.04.06 A01.003[1] Document 

01.02.01.13.03.10.01.04.04.07 A01.004 - Al Document 

01.02.01.13.03.10.01.04.04.08 AC_002_3 Document 

01.02.01.13.03.10.01.04.04.09 Materials and Products Schedule[1] Document 

01.02.01.13.03.10.01.05 Floor 5 Photo,s Folder 

01.02.01.13.03.10.01.05.01 IMAG0194 Document 

01.02.01.13.03.10.01.05.02 IMAG0195 Document 

01.02.01.13.03.10.01.05.03 IMAG0196 Document 

01.02.01.13.03.10.01.05.04 IMAG0197 Document 

01.02.01.13.03.10.01.05.05 IMAG0199 Document 

01.02.01.13.03.10.01.05.06 IMAG0200 Document 

01.02.01.13.03.10.01.05.07 IMAG0201 Document 

01.02.01.13.03.10.01.05.08 IMAG0202 Document 

01.02.01.13.03.10.01.06 Floor 5 Tenancy 5.1 Folder 

01.02.01.13.03.10.01.06.01 214101 A10 140704 Document 

01.02.01.13.03.10.01.06.02 214101 A20 (P2) 140708 Document 

01.02.01.13.03.10.01.06.03 214101 A30 (P2) 140708 Document 

01.02.01.13.03.10.01.06.04 214101 documentregister 140708 Document 

01.02.01.13.03.10.01.07 Floor 5 tenancy Plans Folder 

01.02.01.13.03.10.01.07.01 East Tenancy Folder 
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01.02.01.13.03.10.01.02.05 211069 Schedule 2 - Fixtures & Fittings (P1) 111026 Document 

01.02.01.13.03.10.01.03 Floor 15 tenancy plans Folder 

01.02.01.13.03.10.01.03.01 air con Document 

01.02.01.13.03.10.01.03.02 MFS Australia_Electrical Layout Document 

01.02.01.13.03.10.01.03.03 MF5 SYDNEY-Detail Drawing Document 

01.02.01.13.03.10.01.04 Floor 2 Refurbishment plans Folder 

01.02.01.13.03.10.01.04.01 Costings Folder 

01.02.01.13.03.10.01.04.01.01 Hunter Street Quote Summary Document 

01.02.01.13.03.10.01.04.02 DS_L2, 55 Hunter St, Sydney- Light fittings Document 

01.02.01.13.03.10.01.04.03 Latest Plans Folder 

01.02.01.13.03.10.01.04.03.01 A01.001- Al Document 

01.02.01.13.03.10.01.04.03.02 A01.002 - Al Document 

01.02.01.13.03.10.01.04.03.03 A01.003_5 Document 

01.02.01.13.03.10.01.04.03.04 A01.004_4 Document 

01.02.01.13.03.10.01.04.03.05 AC_002_5 Document 

01.02.01.13.03.10.01.04.03.06 Materials and Products Schedule[4] Document 

01.02.01.13.03.10.01.04.04 superceeded plans Folder 

01.02.01.13.03.10.01.04.04.01 A01.001 - Al Document 

01.02.01.13.03.10.01.04.04.02 A01.001[1] Document 

01.02.01.13.03.10.01.04.04.03 A01.002 - Al Document 

01.02.01.13.03.10.01.04.04.04 A01.002[1] Document 

01.02.01.13.03.10.01.04.04.05 A01.003 - Al Document 

01.02.01.13.03.10.01.04.04.06 A01.003[1] Document 

01.02.01.13.03.10.01.04.04.07 A01.004 - Al Document 

01.02.01.13.03.10.01.04.04.08 AC_002_3 Document 

01.02.01.13.03.10.01.04.04.09 Materials and Products Schedule[1] Document 

01.02.01.13.03.10.01.05 Floor 5 Photo,s Folder 

01.02.01.13.03.10.01.05.01 IMAG0194 Document 

01.02.01.13.03.10.01.05.02 IMAG0195 Document 

01.02.01.13.03.10.01.05.03 IMAG0196 Document 

01.02.01.13.03.10.01.05.04 IMAG0197 Document 

01.02.01.13.03.10.01.05.05 IMAG0199 Document 

01.02.01.13.03.10.01.05.06 IMAG0200 Document 

01.02.01.13.03.10.01.05.07 IMAG0201 Document 

01.02.01.13.03.10.01.05.08 IMAG0202 Document 

01.02.01.13.03.10.01.06 Floor 5 Tenancy 5.1 Folder 

01.02.01.13.03.10.01.06.01 214101 A10 140704 Document 

01.02.01.13.03.10.01.06.02 214101 A20 (P2) 140708 Document 

01.02.01.13.03.10.01.06.03 214101 A30 (P2) 140708 Document 

01.02.01.13.03.10.01.06.04 214101 documentregister 140708 Document 

01.02.01.13.03.10.01.07 Floor 5 tenancy Plans Folder 

01.02.01.13.03.10.01.07.01 East Tenancy Folder 
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01.02.01.13.03.10.01.07.01.01 STW Group Scope of Works Document 

01.02.01.13.03.10.01.07.01.02 STW Group Time Schedule 20-04-2012 Document 

01.02.01.13.03.10.01.07.01.03 STW GROUP_A003_INTERNTENANCY WALL PLAN Document 

01.02.01.13.03.10.01.07.01.04 STW GROUP_A004PROPOSED FLOOR PLAN Document 

01.02.01.13.03.10.01.07.01.05 STW GROUP_A005_PROPOSED FLOOR PLAN WITH KEYS Document 

01.02.01.13.03.10.01.07.01.06 STW GROUP A006 FLOORING PLAN Document 

01.02.01.13.03.10.01.07.01.07 STW GROUP_A008_PROPOSED ELEC & DATA Document 

01.02.01.13.03.10.01.07.01.08 STW GROUP_A011_PROPOSED JOINERY DETAILS Document 

01.02.01.13.03.10.01.07.01.09 STW GROUP_A012_PROPOSED JOINERY DETAILS Document 

01.02.01.13.03.10.01.07.01.10 STW GROUP_A013_PROPOSED KITCHEN DETAILS Document 

01.02.01.13.03.10.01.07.02 West Tenancy Folder 

01.02.01.13.03.10.01.07.02.01 213108 SO4 130614 Document 

01.02.01.13.03.10.01.08 Germax Shopdrawings Folder 

01.02.01.13.03.10.01.08.01 55 Hunter Lift shop drawings 120312 Document 

01.02.01.13.03.10.01.09 Graypuksand Doc Folder 

01.02.01.13.03.10.01.09.01 As built Floor Plans Folder 

01.02.01.13.03.10.01.09.01.01 As built Plans Floor 5 Folder 

01.02.01.13.03.10.01.09.01.01.01 211043 X101 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.02 211043 X103 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.03 211043 X104 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.04 211043 X110 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.05 211043 X202 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.06 211043 -X111 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.07 211043 doc reg 120130 Document 

01.02.01.13.03.10.01.09.01.01.08 211043 X102 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.09 211043 X201 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.10 211043 X202 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.11 211043 X301 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.12 211043 X401 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.02 DWG Files Folder 

01.02.01.13.03.10.01.09.01.02.01 211043 BP101-8P201 120206 Document 

01.02.01.13.03.10.01.09.01.02.02 212015 BP115-8P215 120217 Document 

01.02.01.13.03.10.01.09.01.03 Floor 11 Folder 

01.02.01.13.03.10.01.09.01.03.01 212015 BP111 120217 Document 

01.02.01.13.03.10.01.09.01.03.02 212015 BP111-8P211 120217 Document 

01.02.01.13.03.10.01.09.01.04 Floor 13 Folder 

01.02.01.13.03.10.01.09.01.04.01 212015 BP113 120306 Document 

01.02.01.13.03.10.01.09.01.04.02 212015 BP113-BP213 120306 Document 

01.02.01.13.03.10.01.09.01.04.03 212015 BP213 120306 Document 

01.02.01.13.03.10.01.09.01.04.04 212015 Document Register 120306 Document 

01.02.01.13.03.10.01.09.01.04.05 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.01.05 Floor 14 Folder 
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01.02.01.13.03.10.01.07.01.01 STW Group Scope of Works Document 

01.02.01.13.03.10.01.07.01.02 STW Group Time Schedule 20-04-2012 Document 

01.02.01.13.03.10.01.07.01.03 STW GROUP_A003_INTERNTENANCY WALL PLAN Document 

01.02.01.13.03.10.01.07.01.04 STW GROUP_A004PROPOSED FLOOR PLAN Document 

01.02.01.13.03.10.01.07.01.05 STW GROUP_A005_PROPOSED FLOOR PLAN WITH KEYS Document 

01.02.01.13.03.10.01.07.01.06 STW GROUP A006 FLOORING PLAN Document 

01.02.01.13.03.10.01.07.01.07 STW GROUP_A008_PROPOSED ELEC & DATA Document 

01.02.01.13.03.10.01.07.01.08 STW GROUP_A011_PROPOSED JOINERY DETAILS Document 

01.02.01.13.03.10.01.07.01.09 STW GROUP_A012_PROPOSED JOINERY DETAILS Document 

01.02.01.13.03.10.01.07.01.10 STW GROUP_A013_PROPOSED KITCHEN DETAILS Document 

01.02.01.13.03.10.01.07.02 West Tenancy Folder 

01.02.01.13.03.10.01.07.02.01 213108 SO4 130614 Document 

01.02.01.13.03.10.01.08 Germax Shopdrawings Folder 

01.02.01.13.03.10.01.08.01 55 Hunter Lift shop drawings 120312 Document 

01.02.01.13.03.10.01.09 Graypuksand Doc Folder 

01.02.01.13.03.10.01.09.01 As built Floor Plans Folder 

01.02.01.13.03.10.01.09.01.01 As built Plans Floor 5 Folder 

01.02.01.13.03.10.01.09.01.01.01 211043 X101 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.02 211043 X103 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.03 211043 X104 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.04 211043 X110 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.05 211043 X202 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.06 211043 -X111 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.07 211043 doc reg 120130 Document 

01.02.01.13.03.10.01.09.01.01.08 211043 X102 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.09 211043 X201 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.10 211043 X202 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.11 211043 X301 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.01.12 211043 X401 (A) 120130 Document 

01.02.01.13.03.10.01.09.01.02 DWG Files Folder 

01.02.01.13.03.10.01.09.01.02.01 211043 BP101-8P201 120206 Document 

01.02.01.13.03.10.01.09.01.02.02 212015 BP115-8P215 120217 Document 

01.02.01.13.03.10.01.09.01.03 Floor 11 Folder 

01.02.01.13.03.10.01.09.01.03.01 212015 BP111 120217 Document 

01.02.01.13.03.10.01.09.01.03.02 212015 BP111-8P211 120217 Document 

01.02.01.13.03.10.01.09.01.04 Floor 13 Folder 

01.02.01.13.03.10.01.09.01.04.01 212015 BP113 120306 Document 

01.02.01.13.03.10.01.09.01.04.02 212015 BP113-BP213 120306 Document 

01.02.01.13.03.10.01.09.01.04.03 212015 BP213 120306 Document 

01.02.01.13.03.10.01.09.01.04.04 212015 Document Register 120306 Document 

01.02.01.13.03.10.01.09.01.04.05 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.01.05 Floor 14 Folder 

Objective Reference: A5394793 88 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.10.01.09.01.05.01 212015 BP114 120306 Document 

01.02.01.13.03.10.01.09.01.05.02 212015 BP114-8P214 120306 Document 

01.02.01.13.03.10.01.09.01.05.03 212015 BP214 120306 Document 

01.02.01.13.03.10.01.09.01.06 Floor 15 Folder 

01.02.01.13.03.10.01.09.01.06.01 212015 BP115 120217 Document 

01.02.01.13.03.10.01.09.01.06.02 212015 8P115-8P215 120217 Document 

01.02.01.13.03.10.01.09.01.06.03 212015 BP215 120217 Document 

01.02.01.13.03.10.01.09.01.07 floor 3 Folder 

01.02.01.13.03.10.01.09.01.07.01 212015 BP103 120217 Document 

01.02.01.13.03.10.01.09.01.07.02 212015 8P103-BP203 120217 Document 

01.02.01.13.03.10.01.09.01.08 Floor 5 Folder 

01.02.01.13.03.10.01.09.01.08.01 212015 BP105 120301 Document 

01.02.01.13.03.10.01.09.01.08.02 212015 8P105-BP205 120301 Document 

01.02.01.13.03.10.01.09.01.08.03 212015131,205 120301 Document 

01.02.01.13.03.10.01.09.01.08.04 212015 Document Register 120301 Document 

01.02.01.13.03.10.01.09.01.08.05 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.01.09 Floors 2 to 12 Folder 

01.02.01.13.03.10.01.09.01.09.01 211043 BP101 (P1) 120206 Document 

01.02.01.13.03.10.01.09.01.09.02 211043 BP201 (P1) 120206 Document 

01.02.01.13.03.10.01.09.01.09.03 211043 document register 120206 Document 

01.02.01.13.03.10.01.09.01.09.04 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.01.09.05 Floor 2 partition plan. Document 

01.02.01.13.03.10.01.09.02 Documents Febuary 2012 Folder 

01.02.01.13.03.10.01.09.02.01 211043 A001 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.02 211043 A002 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.03 211043 A011 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.04 211043 A012 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.05 211043 A013 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.06 211043 A021 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.07 211043 A010 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.08 211043 A020 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.09 211043 A030 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.10 211043 document register 120203 Document 

01.02.01.13.03.10.01.09.02.11 211043 Schedule 1 - Finishes (A) 120203 Document 

01.02.01.13.03.10.01.09.03 DWG Files Folder  

01.02.01.13.03.10.01.09.03.01 Latest Set Folder 

01.02.01.13.03.10.01.09.03.01.01 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.03.01.02 211043 document register 110728 Document 

01.02.01.13.03.10.01.09.03.01.03 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.03.02 Superceded Folder 

01.02.01.13.03.10.01.09.03.02.01 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.04 Floor 11 fittout Plans Folder 

Objective Reference: A5394793 89 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.10.01.09.01.05.01 212015 BP114 120306 Document 

01.02.01.13.03.10.01.09.01.05.02 212015 BP114-8P214 120306 Document 

01.02.01.13.03.10.01.09.01.05.03 212015 BP214 120306 Document 

01.02.01.13.03.10.01.09.01.06 Floor 15 Folder 

01.02.01.13.03.10.01.09.01.06.01 212015 BP115 120217 Document 

01.02.01.13.03.10.01.09.01.06.02 212015 8P115-8P215 120217 Document 

01.02.01.13.03.10.01.09.01.06.03 212015 BP215 120217 Document 

01.02.01.13.03.10.01.09.01.07 floor 3 Folder 

01.02.01.13.03.10.01.09.01.07.01 212015 BP103 120217 Document 

01.02.01.13.03.10.01.09.01.07.02 212015 8P103-BP203 120217 Document 

01.02.01.13.03.10.01.09.01.08 Floor 5 Folder 

01.02.01.13.03.10.01.09.01.08.01 212015 BP105 120301 Document 

01.02.01.13.03.10.01.09.01.08.02 212015 8P105-BP205 120301 Document 

01.02.01.13.03.10.01.09.01.08.03 212015131,205 120301 Document 

01.02.01.13.03.10.01.09.01.08.04 212015 Document Register 120301 Document 

01.02.01.13.03.10.01.09.01.08.05 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.01.09 Floors 2 to 12 Folder 

01.02.01.13.03.10.01.09.01.09.01 211043 BP101 (P1) 120206 Document 

01.02.01.13.03.10.01.09.01.09.02 211043 BP201 (P1) 120206 Document 

01.02.01.13.03.10.01.09.01.09.03 211043 document register 120206 Document 

01.02.01.13.03.10.01.09.01.09.04 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.01.09.05 Floor 2 partition plan. Document 

01.02.01.13.03.10.01.09.02 Documents Febuary 2012 Folder 

01.02.01.13.03.10.01.09.02.01 211043 A001 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.02 211043 A002 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.03 211043 A011 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.04 211043 A012 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.05 211043 A013 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.06 211043 A021 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.07 211043 A010 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.08 211043 A020 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.09 211043 A030 (A) 120203 Document 

01.02.01.13.03.10.01.09.02.10 211043 document register 120203 Document 

01.02.01.13.03.10.01.09.02.11 211043 Schedule 1 - Finishes (A) 120203 Document 

01.02.01.13.03.10.01.09.03 DWG Files Folder  

01.02.01.13.03.10.01.09.03.01 Latest Set Folder 

01.02.01.13.03.10.01.09.03.01.01 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.03.01.02 211043 document register 110728 Document 

01.02.01.13.03.10.01.09.03.01.03 edatatermsandconditions Document 

01.02.01.13.03.10.01.09.03.02 Superceded Folder 

01.02.01.13.03.10.01.09.03.02.01 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.04 Floor 11 fittout Plans Folder 

Objective Reference: A5394793 89 
Returnable Schedule 6 — Deed of Disclaimer 

© TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.03.10.01.09.04.01 DWG furniture plan Folder 

01.02.01.13.03.10.01.09.04.01.01 211145 A10 Document 

01.02.01.13.03.10.01.09.04.01.02 211145 A10 Document 

01.02.01.13.03.10.01.09.04.01.03 211145 A10 - 130305 Document 

01.02.01.13.03.10.01.09.04.01.04 55 Hunter Xref Basebuilding - Level 11 Document 

01.02.01.13.03.10.01.09.04.01.05 PlotCfgs Folder 

01.02.01.13.03.10.01.09.04.01.05.01 GP_Al Document 

01.02.01.13.03.10.01.09.04.01.06 xr 211145 Legends Document 

01.02.01.13.03.10.01.09.04.02 Latest documents July 30 2012 Folder 

01.02.01.13.03.10.01.09.04.02.01 211145 All (1) 120730 Document 

01.02.01.13.03.10.01.09.04.02.02 211145 All (B) 120606 Document 

01.02.01.13.03.10.01.09.04.02.03 211145 Al2 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.04 211145 A13 (B) 120606 Document 

01.02.01.13.03.10.01.09.04.02.05 211145 A20 (1) 120730 Document 

01.02.01.13.03.10.01.09.04.02.06 211145 A30 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.07 211145 A31 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.08 211145 A32 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.09 211145 A33 (1) 120730 Document 

01.02.01.13.03.10.01.09.04.02.10 211145 A40 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.11 211145 A41 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.12 211145 A42 120730b Document 

01.02.01.13.03.10.01.09.04.02.13 211145 A43 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.14 211145 doc reg 120507 Document 

01.02.01.13.03.10.01.09.04.02.15 211145 doc reg 120606 Document 

01.02.01.13.03.10.01.09.04.02.16 211145 Sch 1 - Fin Document 

01.02.01.13.03.10.01.09.04.02.17 211145 Sch 2 - F&F Document 

01.02.01.13.03.10.01.09.04.02.18 211145 Sch 3 - Door Document 

01.02.01.13.03.10.01.09.04.02.19 211145 Sch 4 - Furn Document 

01.02.01.13.03.10.01.09.04.02.20 SS Folder 

01.02.01.13.03.10.01.09.04.02.20.01 211145 All 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.02 211145 All 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.03 211145 A13 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.04 211145 A20 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.05 211145 A33 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.06 211145 A42 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.07 211145 Sch 1 - Fin Document 

01.02.01.13.03.10.01.09.04.03 Services Folder 

01.02.01.13.03.10.01.09.04.03.01 7414_E01-Fl Plan + Leg Layout (3) Document 

01.02.01.13.03.10.01.09.04.03.02 SKMBT_C35212033017060 Document 

01.02.01.13.03.10.01.09.04.03.03 SKMBT_C35212040317000 Document 

01.02.01.13.03.10.01.09.04.03.04 SKMBT_C35212041010440 Document 

01.02.01.13.03.10.01.09.04.03.05 Superceeded Folder 

Objective Reference: A5394793 90 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

NSW 
GOVERNMENT 

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.03.10.01.09.04.01 DWG furniture plan Folder 

01.02.01.13.03.10.01.09.04.01.01 211145 A10 Document 

01.02.01.13.03.10.01.09.04.01.02 211145 A10 Document 

01.02.01.13.03.10.01.09.04.01.03 211145 A10 - 130305 Document 

01.02.01.13.03.10.01.09.04.01.04 55 Hunter Xref Basebuilding - Level 11 Document 

01.02.01.13.03.10.01.09.04.01.05 PlotCfgs Folder 

01.02.01.13.03.10.01.09.04.01.05.01 GP_Al Document 

01.02.01.13.03.10.01.09.04.01.06 xr 211145 Legends Document 

01.02.01.13.03.10.01.09.04.02 Latest documents July 30 2012 Folder 

01.02.01.13.03.10.01.09.04.02.01 211145 All (1) 120730 Document 

01.02.01.13.03.10.01.09.04.02.02 211145 All (B) 120606 Document 

01.02.01.13.03.10.01.09.04.02.03 211145 Al2 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.04 211145 A13 (B) 120606 Document 

01.02.01.13.03.10.01.09.04.02.05 211145 A20 (1) 120730 Document 

01.02.01.13.03.10.01.09.04.02.06 211145 A30 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.07 211145 A31 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.08 211145 A32 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.09 211145 A33 (1) 120730 Document 

01.02.01.13.03.10.01.09.04.02.10 211145 A40 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.11 211145 A41 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.12 211145 A42 120730b Document 

01.02.01.13.03.10.01.09.04.02.13 211145 A43 (A) 120507 Document 

01.02.01.13.03.10.01.09.04.02.14 211145 doc reg 120507 Document 

01.02.01.13.03.10.01.09.04.02.15 211145 doc reg 120606 Document 

01.02.01.13.03.10.01.09.04.02.16 211145 Sch 1 - Fin Document 

01.02.01.13.03.10.01.09.04.02.17 211145 Sch 2 - F&F Document 

01.02.01.13.03.10.01.09.04.02.18 211145 Sch 3 - Door Document 

01.02.01.13.03.10.01.09.04.02.19 211145 Sch 4 - Furn Document 

01.02.01.13.03.10.01.09.04.02.20 SS Folder 

01.02.01.13.03.10.01.09.04.02.20.01 211145 All 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.02 211145 All 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.03 211145 A13 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.04 211145 A20 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.05 211145 A33 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.06 211145 A42 120507 Document 

01.02.01.13.03.10.01.09.04.02.20.07 211145 Sch 1 - Fin Document 

01.02.01.13.03.10.01.09.04.03 Services Folder 

01.02.01.13.03.10.01.09.04.03.01 7414_E01-Fl Plan + Leg Layout (3) Document 

01.02.01.13.03.10.01.09.04.03.02 SKMBT_C35212033017060 Document 

01.02.01.13.03.10.01.09.04.03.03 SKMBT_C35212040317000 Document 

01.02.01.13.03.10.01.09.04.03.04 SKMBT_C35212041010440 Document 

01.02.01.13.03.10.01.09.04.03.05 Superceeded Folder 

Objective Reference: A5394793 90 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



tea4. A. 
NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.10.01.09.04.03.05.01 7414_E01-Fl Plan + Leg (2) Document 

01.02.01.13.03.10.01.09.04.03.05.02 ESK1 Document 

01.02.01.13.03.10.01.09.04.04 Superceeded Folder 

01.02.01.13.03.10.01.09.04.04.01 211145 A10 (P3) 120402a Document 

01.02.01.13.03.10.01.09.04.04.02 211145 All (P3) 120402 Document 

01.02.01.13.03.10.01.09.04.04.03 211145 Al2 (P3) 120402 Document 

01.02.01.13.03.10.01.09.04.04.04 211145 A13 (P3) 120402 Document 

01.02.01.13.03.10.01.09.04.04.05 211145 A20 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.06 211145 A30 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.07 211145 A31 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.08 211145 A32 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.09 211145 A33 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.10 211145 A40 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.11 211145 A41 (P1) 120330 Document 

01.02.01.13.03.10.01.09.04.04.12 211145 A42 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.13 211145 A43 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.14 211145 Document Register 120430 Document 

01.02.01.13.03.10.01.09.04.04.15 DWG files Folder 

01.02.01.13.03.10.01.09.04.04.15.01 211145 Level 11 120301 Document 

01.02.01.13.03.10.01.09.04.04.16 Sch Folder 

01.02.01.13.03.10.01.09.04.04.16.01 211145 Sch 1 - Fin (P2) 120321 Document 

01.02.01.13.03.10.01.09.04.04.16.02 211145 Sch 1 - Fin (P3) 120403 Document 

01.02.01.13.03.10.01.09.04.04.16.03 211145 Sch 2 - F & F(P2) 120330 Document 

01.02.01.13.03.10.01.09.04.04.16.04 211145 Sch 4- Fur (P2) 120330 Document  

01.02.01.13.03.10.01.09.04.04.16.05 211145 Sch 4 - Fur (P3) 120430 Document 

01.02.01.13.03.10.01.09.04.04.17 Superceeded Folder 

01.02.01.13.03.10.01.09.04.04.17.01 211145 A13 (P1) 120301 Document 

01.02.01.13.03.10.01.09.04.04.17.02 211145 Doc Reg 120301 Document 

01.02.01.13.03.10.01.09.04.04.17.03 211145 S05 120207 Document 

01.02.01.13.03.10.01.09.04.05 Superceeded Design layout schemes Folder 

01.02.01.13.03.10.01.09.04.05.01 211145 Dwg Reg 1 Document 

01.02.01.13.03.10.01.09.04.05.02 211145 Dwg Reg 2 Document 

01.02.01.13.03.10.01.09.04.05.03 211145 SO1 120201 Document 

01.02.01.13.03.10.01.09.04.05.04 211145 SO2 120201 Document 

01.02.01.13.03.10.01.09.04.05.05 211145 S03 120201 Document 

01.02.01.13.03.10.01.09.04.05.06 211145 SO4 120202 Document 

01.02.01.13.03.10.01.09.05 Floor 15 subdevision Folder 

01.02.01.13.03.10.01.09.05.01 212015 5010 - L15 subdivision 120321 Document 

01.02.01.13.03.10.01.09.05.02 Superceeded Folder 

01.02.01.13.03.10.01.09.05.02.01 212015 SO7A - L15 subdivision 120307 Document 

01.02.01.13.03.10.01.09.06 Floor 2 subdivision Folder 

01.02.01.13.03.10.01.09.06.01 212042 S02 120703 Document 

Objective Reference: A5394793 91 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 

tea4. A. 
NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW  M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.10.01.09.04.03.05.01 7414_E01-Fl Plan + Leg (2) Document 

01.02.01.13.03.10.01.09.04.03.05.02 ESK1 Document 

01.02.01.13.03.10.01.09.04.04 Superceeded Folder 

01.02.01.13.03.10.01.09.04.04.01 211145 A10 (P3) 120402a Document 

01.02.01.13.03.10.01.09.04.04.02 211145 All (P3) 120402 Document 

01.02.01.13.03.10.01.09.04.04.03 211145 Al2 (P3) 120402 Document 

01.02.01.13.03.10.01.09.04.04.04 211145 A13 (P3) 120402 Document 

01.02.01.13.03.10.01.09.04.04.05 211145 A20 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.06 211145 A30 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.07 211145 A31 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.08 211145 A32 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.09 211145 A33 (P1) 120402 Document 

01.02.01.13.03.10.01.09.04.04.10 211145 A40 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.11 211145 A41 (P1) 120330 Document 

01.02.01.13.03.10.01.09.04.04.12 211145 A42 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.13 211145 A43 (P2) 120402 Document 

01.02.01.13.03.10.01.09.04.04.14 211145 Document Register 120430 Document 

01.02.01.13.03.10.01.09.04.04.15 DWG files Folder 

01.02.01.13.03.10.01.09.04.04.15.01 211145 Level 11 120301 Document 

01.02.01.13.03.10.01.09.04.04.16 Sch Folder 

01.02.01.13.03.10.01.09.04.04.16.01 211145 Sch 1 - Fin (P2) 120321 Document 

01.02.01.13.03.10.01.09.04.04.16.02 211145 Sch 1 - Fin (P3) 120403 Document 

01.02.01.13.03.10.01.09.04.04.16.03 211145 Sch 2 - F & F(P2) 120330 Document 

01.02.01.13.03.10.01.09.04.04.16.04 211145 Sch 4- Fur (P2) 120330 Document  

01.02.01.13.03.10.01.09.04.04.16.05 211145 Sch 4 - Fur (P3) 120430 Document 

01.02.01.13.03.10.01.09.04.04.17 Superceeded Folder 

01.02.01.13.03.10.01.09.04.04.17.01 211145 A13 (P1) 120301 Document 

01.02.01.13.03.10.01.09.04.04.17.02 211145 Doc Reg 120301 Document 

01.02.01.13.03.10.01.09.04.04.17.03 211145 S05 120207 Document 

01.02.01.13.03.10.01.09.04.05 Superceeded Design layout schemes Folder 

01.02.01.13.03.10.01.09.04.05.01 211145 Dwg Reg 1 Document 

01.02.01.13.03.10.01.09.04.05.02 211145 Dwg Reg 2 Document 

01.02.01.13.03.10.01.09.04.05.03 211145 SO1 120201 Document 

01.02.01.13.03.10.01.09.04.05.04 211145 SO2 120201 Document 

01.02.01.13.03.10.01.09.04.05.05 211145 S03 120201 Document 

01.02.01.13.03.10.01.09.04.05.06 211145 SO4 120202 Document 

01.02.01.13.03.10.01.09.05 Floor 15 subdevision Folder 

01.02.01.13.03.10.01.09.05.01 212015 5010 - L15 subdivision 120321 Document 

01.02.01.13.03.10.01.09.05.02 Superceeded Folder 

01.02.01.13.03.10.01.09.05.02.01 212015 SO7A - L15 subdivision 120307 Document 

01.02.01.13.03.10.01.09.06 Floor 2 subdivision Folder 

01.02.01.13.03.10.01.09.06.01 212042 S02 120703 Document 

Objective Reference: A5394793 91 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



AA); 
NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.03.10.01.09.07 Floor 3 subdivision Folder 

01.02.01.13.03.10.01.09.07.01 212015 S22 - L3 subdivision 130916 Document 

01.02.01.13.03.10.01.09.08 Floor 5 subdevision Folder 

01.02.01.13.03.10.01.09.08.01 212015 S08 (B) - L5 subdivision 120308 Document 

01.02.01.13.03.10.01.09.09 Floor 5.1 tenancy Folder 

01.02.01.13.03.10.01.09.09.01 214101 A10 140704 Document 

01.02.01.13.03.10.01.09.09.02 214101 A20 (P2) 140708 Document 

01.02.01.13.03.10.01.09.09.03 214101 A30 (P2) 140708 Document 

01.02.01.13.03.10.01.09.09.04 214101 documentregister 140708 Document 

01.02.01.13.03.10.01.09.10 Latest liftfront specs Folder 

01.02.01.13.03.10.01.09.10.01 FW 211043_Level 2-4-6-17 Tender Doc- ISSUE A Document 

01.02.01.13.03.10.01.09.11 Latest plans Dec 2011 Folder 

01.02.01.13.03.10.01.09.11.01 211043 A101 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.02 211043 A102 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.03 211043 A103 (C) 111124 Document 

01.02.01.13.03.10.01.09.11.04 211043 A104 (C) 111124 Document 

01.02.01.13.03.10.01.09.11.05 211043 A110 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.06 211043 A111 (B) 110824 Document 

01.02.01.13.03.10.01.09.11.07 211043 A113 (P3) 111124 Document 

01.02.01.13.03.10.01.09.11.08 211043 A114 (P3) 111124 Document 

01.02.01.13.03.10.01.09.11.09 211043 A201 (B) 110803 Document 

01.02.01.13.03.10.01.09.11.10 211043 A301 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.11 211043 document register 110727 Document 

01.02.01.13.03.10.01.09.11.12 211043 Schedule 1 - Finishes 110727 Document 

01.02.01.13.03.10.01.09.11.13 211043 Schedule 2 - Fixtures & Fittings 110727 Document 

01.02.01.13.03.10.01.09.11.14 CAD Plans Folder 

01.02.01.13.03.10.01.09.11.14.01 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.11.14.02 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.11.14.03 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.11.14.04 211043 A113 Document 

01.02.01.13.03.10.01.09.11.14.05 211043 A113 Document 

01.02.01.13.03.10.01.09.11.14.06 211043 A113 Document 

01.02.01.13.03.10.01.09.11.14.07 211043 Xref Basebuilding Document 

01.02.01.13.03.10.01.09.11.14.08 211043 Xref Basebuilding L13-L16 Document 

01.02.01.13.03.10.01.09.11.14.09 211043 Xref Legends Document 

01.02.01.13.03.10.01.09.11.15 Portfolio1 Document 

01.02.01.13.03.10.01.09.12 Shopfront details Folder 

01.02.01.13.03.10.01.09.12.01 212015 S13 120614 Document 

01.02.01.13.03.10.01.09.12.02 212015 S14 120614 Document 

01.02.01.13.03.10.01.09.13 Showers Floor 5 Folder 

01.02.01.13.03.10.01.09.13.01 211043 A401 (A) 110809 Document 

01.02.01.13.03.10.01.09.13.02 211043 document register 110809 Document 

Objective Reference: A5394793 92 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 

AA); 
NSW 
GOVERNMENT 

  

Transport Sydney 
for NSW M  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.03.10.01.09.07 Floor 3 subdivision Folder 

01.02.01.13.03.10.01.09.07.01 212015 S22 - L3 subdivision 130916 Document 

01.02.01.13.03.10.01.09.08 Floor 5 subdevision Folder 

01.02.01.13.03.10.01.09.08.01 212015 S08 (B) - L5 subdivision 120308 Document 

01.02.01.13.03.10.01.09.09 Floor 5.1 tenancy Folder 

01.02.01.13.03.10.01.09.09.01 214101 A10 140704 Document 

01.02.01.13.03.10.01.09.09.02 214101 A20 (P2) 140708 Document 

01.02.01.13.03.10.01.09.09.03 214101 A30 (P2) 140708 Document 

01.02.01.13.03.10.01.09.09.04 214101 documentregister 140708 Document 

01.02.01.13.03.10.01.09.10 Latest liftfront specs Folder 

01.02.01.13.03.10.01.09.10.01 FW 211043_Level 2-4-6-17 Tender Doc- ISSUE A Document 

01.02.01.13.03.10.01.09.11 Latest plans Dec 2011 Folder 

01.02.01.13.03.10.01.09.11.01 211043 A101 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.02 211043 A102 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.03 211043 A103 (C) 111124 Document 

01.02.01.13.03.10.01.09.11.04 211043 A104 (C) 111124 Document 

01.02.01.13.03.10.01.09.11.05 211043 A110 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.06 211043 A111 (B) 110824 Document 

01.02.01.13.03.10.01.09.11.07 211043 A113 (P3) 111124 Document 

01.02.01.13.03.10.01.09.11.08 211043 A114 (P3) 111124 Document 

01.02.01.13.03.10.01.09.11.09 211043 A201 (B) 110803 Document 

01.02.01.13.03.10.01.09.11.10 211043 A301 (A) 110727 Document 

01.02.01.13.03.10.01.09.11.11 211043 document register 110727 Document 

01.02.01.13.03.10.01.09.11.12 211043 Schedule 1 - Finishes 110727 Document 

01.02.01.13.03.10.01.09.11.13 211043 Schedule 2 - Fixtures & Fittings 110727 Document 

01.02.01.13.03.10.01.09.11.14 CAD Plans Folder 

01.02.01.13.03.10.01.09.11.14.01 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.11.14.02 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.11.14.03 211043 A101-A111 Document 

01.02.01.13.03.10.01.09.11.14.04 211043 A113 Document 

01.02.01.13.03.10.01.09.11.14.05 211043 A113 Document 

01.02.01.13.03.10.01.09.11.14.06 211043 A113 Document 

01.02.01.13.03.10.01.09.11.14.07 211043 Xref Basebuilding Document 

01.02.01.13.03.10.01.09.11.14.08 211043 Xref Basebuilding L13-L16 Document 

01.02.01.13.03.10.01.09.11.14.09 211043 Xref Legends Document 

01.02.01.13.03.10.01.09.11.15 Portfolio1 Document 

01.02.01.13.03.10.01.09.12 Shopfront details Folder 

01.02.01.13.03.10.01.09.12.01 212015 S13 120614 Document 

01.02.01.13.03.10.01.09.12.02 212015 S14 120614 Document 

01.02.01.13.03.10.01.09.13 Showers Floor 5 Folder 

01.02.01.13.03.10.01.09.13.01 211043 A401 (A) 110809 Document 

01.02.01.13.03.10.01.09.13.02 211043 document register 110809 Document 

Objective Reference: A5394793 92 
Returnable Schedule 6 — Deed of Disclaimer 

0 TfNSW 2016 
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GOVERNMENT
W 

I  

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.10.01.09.13.03 211043 Schedule 1 - Finishes (B) Document 

01.02.01.13.03.10.01.09.13.04 211043 Schedule 2 - Fixtures & Fittings (B) Document 

01.02.01.13.03.10.01.09.14 Superceded plans Folder 

01.02.01.13.03.10.01.09.14.01 211043 A101 ( Pl) 110630 Document 

01.02.01.13.03.10.01.09.14.02 211043 A102 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.03 211043 A103 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.04 211043 A104 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.05 211043 A104 (P2) 110705 Document 

01.02.01.13.03.10.01.09.14.06 211043 A110 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.07 211043 A111 (A) 110727 Document 

01.02.01.13.03.10.01.09.14.08 211043 A111 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.09 211043 A201 (A) 110727 Document 

01.02.01.13.03.10.01.09.14.10 211043 A201 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.11 211043 A301 ( Pl) 110630 Document 

01.02.01.13.03.10.01.09.14.12 211043 document register 110630 Document 

01.02.01.13.03.10.01.09.14.13 211043 document register 110705 Document 

01.02.01.13.03.10.01.09.14.14 211043 Schedule 1- Finishes 110630 Document 

01.02.01.13.03.10.01.09.14.15 211043 Schedule 2 - Fixtures & Fittings 110630 Document 

01.02.01.13.03.10.01.09.14.16 Superceeded Folder 

01.02.01.13.03.10.01.09.14.16.01 211043 A103 (A) 110727 Document 

01.02.01.13.03.10.01.09.14.16.02 211043 A104 (A) 110727 Document 

01.02.01.13.03.10.01.10 Old tenancy plan- floor 5 Folder 

01.02.01.13.03.10.01.10.01 aclt Document 

01.02.01.13.03.10.01.10.02 acltstk Document 

01.02.01.13.03.10.01.10.03 D679-L5-002 Document 

01.02.01.13.03.10.01.10.04 13679-L5-002 Document 

01.02.01.13.03.10.01.10.05 0679-L5-002_recover Document 

01.02.01.13.03.10.01.10.06 D679-L5-002_recover_recover Document 

01.02.01.13.03.10.01.11 Signage plans Folder 

01.02.01.13.03.10.01.11.01 211043 A110 (8) 111014 Document 

01.02.01.13.03.10.01.11.02 211043 A201 (C) 111014 Document 

01.02.01.13.03.10.01.11.03 211043 A202 (A) 111014 Document 

01.02.01.13.03.10.01.11.04 211043 document register 111014 Document 

01.02.01.13.03.10.01.11.05 Tennant signage Folder 

01.02.01.13.03.10.01.11.05.01 211043 A302 (1,1) 111026 Document 

01.02.01.13.03.10.01.11.05.02 211043 001 111021 Document 

01.02.01.13.03.10.01.11.05.03 211043 G02 111021 Document 

01.02.01.13.03.10.02 Arup typ tenant services plans Folder 

01.02.01.13.03.10.02.01 DWG files Folder 

01.02.01.13.03.10.02.01.01 2012.03.22 Dwg format Folder 

01.02.01.13.03.10.02.01.01.01 CS-00-000 Document 

01.02.01.13.03.10.02.01.01.02 CS-00-000 Document 

Objective Reference: A5394793 93 
Returnable Schedule 6 — Deed of Disclaimer 
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GOVERNMENT
W 

I  

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.10.01.09.13.03 211043 Schedule 1 - Finishes (B) Document 

01.02.01.13.03.10.01.09.13.04 211043 Schedule 2 - Fixtures & Fittings (B) Document 

01.02.01.13.03.10.01.09.14 Superceded plans Folder 

01.02.01.13.03.10.01.09.14.01 211043 A101 ( Pl) 110630 Document 

01.02.01.13.03.10.01.09.14.02 211043 A102 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.03 211043 A103 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.04 211043 A104 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.05 211043 A104 (P2) 110705 Document 

01.02.01.13.03.10.01.09.14.06 211043 A110 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.07 211043 A111 (A) 110727 Document 

01.02.01.13.03.10.01.09.14.08 211043 A111 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.09 211043 A201 (A) 110727 Document 

01.02.01.13.03.10.01.09.14.10 211043 A201 (P1) 110630 Document 

01.02.01.13.03.10.01.09.14.11 211043 A301 ( Pl) 110630 Document 

01.02.01.13.03.10.01.09.14.12 211043 document register 110630 Document 

01.02.01.13.03.10.01.09.14.13 211043 document register 110705 Document 

01.02.01.13.03.10.01.09.14.14 211043 Schedule 1- Finishes 110630 Document 

01.02.01.13.03.10.01.09.14.15 211043 Schedule 2 - Fixtures & Fittings 110630 Document 

01.02.01.13.03.10.01.09.14.16 Superceeded Folder 

01.02.01.13.03.10.01.09.14.16.01 211043 A103 (A) 110727 Document 

01.02.01.13.03.10.01.09.14.16.02 211043 A104 (A) 110727 Document 

01.02.01.13.03.10.01.10 Old tenancy plan- floor 5 Folder 

01.02.01.13.03.10.01.10.01 aclt Document 

01.02.01.13.03.10.01.10.02 acltstk Document 

01.02.01.13.03.10.01.10.03 D679-L5-002 Document 

01.02.01.13.03.10.01.10.04 13679-L5-002 Document 

01.02.01.13.03.10.01.10.05 0679-L5-002_recover Document 

01.02.01.13.03.10.01.10.06 D679-L5-002_recover_recover Document 

01.02.01.13.03.10.01.11 Signage plans Folder 

01.02.01.13.03.10.01.11.01 211043 A110 (8) 111014 Document 

01.02.01.13.03.10.01.11.02 211043 A201 (C) 111014 Document 

01.02.01.13.03.10.01.11.03 211043 A202 (A) 111014 Document 

01.02.01.13.03.10.01.11.04 211043 document register 111014 Document 

01.02.01.13.03.10.01.11.05 Tennant signage Folder 

01.02.01.13.03.10.01.11.05.01 211043 A302 (1,1) 111026 Document 

01.02.01.13.03.10.01.11.05.02 211043 001 111021 Document 

01.02.01.13.03.10.01.11.05.03 211043 G02 111021 Document 

01.02.01.13.03.10.02 Arup typ tenant services plans Folder 

01.02.01.13.03.10.02.01 DWG files Folder 

01.02.01.13.03.10.02.01.01 2012.03.22 Dwg format Folder 

01.02.01.13.03.10.02.01.01.01 CS-00-000 Document 

01.02.01.13.03.10.02.01.01.02 CS-00-000 Document 

Objective Reference: A5394793 93 
Returnable Schedule 6 — Deed of Disclaimer 

TfNSW 2016 



NSW 
GOVERNMENT 

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.03.10.02.01.01.03 CS-02-000 Document 

01.02.01.13.03.10.02.01.01.04 CS-02-000 Document 

01.02.01.13.03.10.02.01.01.05 CS-02.001 Document 

01.02.01.13.03.10.02.01.01.06 CS-02-001 Document 

01.02.01.13.03.10.02.01.01.07 CS-05-001 Document 

01.02.01.13.03.10.02.01.01.08 CS-05-001 Document 

01.02.01.13.03.10.02.01.01.09 CS-13-001 Document 

01.02.01.13.03.10.02.01.01.10 CS-13-001 Document 

01.02.01.13.03.10.02.01.01.11 E-02-001 Document 

01.02.01.13.03.10.02.01.01.12 E-02-001 Document 

01.02.01.13.03.10.02.01.01.13 E-05-001 Document 

01.02.01.13.03.10.02.01.01.14 E-05-001 Document 

01.02.01.13.03.10.02.01.01.15 E-13-001 Document  

01.02.01.13.03.10.02.01.01.16 E-13-001 Document 

01.02.01.13.03.10.02.01.01.17 M-02-001 Document 

01.02.01.13.03.10.02.01.01.18 M-02-001 Document 

01.02.01.13.03.10.02.01.01.19 M-05-001 Document 

01.02.01.13.03.10.02.01.01.20 M-05-001 Document 

01.02.01.13.03.10.02.01.01.21 M-13-001 Document 

01.02.01.13.03.10.02.01.01.22 M-13-001 Document 

01.02.01.13.03.10.02.01.02 C5-00-000 Document 

01.02.01.13.03.10.02.01.03 CS-00-000 Document 

01.02.01.13.03.10.02.01.04 CS-02-000 Document 

01.02.01.13.03.10.02.01.05 CS-02-000 Document 

01.02.01.13.03.10.02.01.06 CS-02-001 Document 

01.02.01.13.03.10.02.01.07 CS-02-001 Document 

01.02.01.13.03.10.02.01.08 CS-05-001 Document 

01.02.01.13.03.10.02.01.09 CS-05-001 Document 

01.02.01.13.03.10.02.01.10 CS-13-001 Document 

01.02.01.13.03.10.02.01.11 CS-13-001 Document 

01.02.01.13.03.10.02.01.12 E-02-001 Document 

01.02.01.13.03.10.02.01.13 E-02-001 Document 

01.02.01.13.03.10.02.01.14 E-05-001 Document 

01.02.01.13.03.10.02.01.15 E-05-001 Document 

01.02.01.13.03.10.02.01.16 E-13-001 Document 

01.02.01.13.03.10.02.01.17 E-13-001 Document 

01.02.01.13.03.10.02.01.18 M-02-001 Document 

01.02.01.13.03.10.02.01.19 M-02-001 Document 

01.02.01.13.03.10.02.01.20 M-05-001 Document 

01.02.01.13.03.10.02.01.21 M-05-001 Document 

01.02.01.13.03.10.02.01.22 M-13-001 Document 

01.02.01.13.03.10.02.01.23 M-13-001 Document 

Objective Reference: A5394793 94 
Returnable Schedule 6 — Deed of Disclaimer 
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NSW 
GOVERNMENT 

Transport Sydney 
for NSW  m  METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

Number Document Type 

01.02.01.13.03.10.02.01.01.03 CS-02-000 Document 

01.02.01.13.03.10.02.01.01.04 CS-02-000 Document 

01.02.01.13.03.10.02.01.01.05 CS-02.001 Document 

01.02.01.13.03.10.02.01.01.06 CS-02-001 Document 

01.02.01.13.03.10.02.01.01.07 CS-05-001 Document 

01.02.01.13.03.10.02.01.01.08 CS-05-001 Document 

01.02.01.13.03.10.02.01.01.09 CS-13-001 Document 

01.02.01.13.03.10.02.01.01.10 CS-13-001 Document 

01.02.01.13.03.10.02.01.01.11 E-02-001 Document 

01.02.01.13.03.10.02.01.01.12 E-02-001 Document 

01.02.01.13.03.10.02.01.01.13 E-05-001 Document 

01.02.01.13.03.10.02.01.01.14 E-05-001 Document 

01.02.01.13.03.10.02.01.01.15 E-13-001 Document  

01.02.01.13.03.10.02.01.01.16 E-13-001 Document 

01.02.01.13.03.10.02.01.01.17 M-02-001 Document 

01.02.01.13.03.10.02.01.01.18 M-02-001 Document 

01.02.01.13.03.10.02.01.01.19 M-05-001 Document 

01.02.01.13.03.10.02.01.01.20 M-05-001 Document 

01.02.01.13.03.10.02.01.01.21 M-13-001 Document 

01.02.01.13.03.10.02.01.01.22 M-13-001 Document 

01.02.01.13.03.10.02.01.02 C5-00-000 Document 

01.02.01.13.03.10.02.01.03 CS-00-000 Document 

01.02.01.13.03.10.02.01.04 CS-02-000 Document 

01.02.01.13.03.10.02.01.05 CS-02-000 Document 

01.02.01.13.03.10.02.01.06 CS-02-001 Document 

01.02.01.13.03.10.02.01.07 CS-02-001 Document 

01.02.01.13.03.10.02.01.08 CS-05-001 Document 

01.02.01.13.03.10.02.01.09 CS-05-001 Document 

01.02.01.13.03.10.02.01.10 CS-13-001 Document 

01.02.01.13.03.10.02.01.11 CS-13-001 Document 

01.02.01.13.03.10.02.01.12 E-02-001 Document 

01.02.01.13.03.10.02.01.13 E-02-001 Document 

01.02.01.13.03.10.02.01.14 E-05-001 Document 

01.02.01.13.03.10.02.01.15 E-05-001 Document 

01.02.01.13.03.10.02.01.16 E-13-001 Document 

01.02.01.13.03.10.02.01.17 E-13-001 Document 

01.02.01.13.03.10.02.01.18 M-02-001 Document 

01.02.01.13.03.10.02.01.19 M-02-001 Document 

01.02.01.13.03.10.02.01.20 M-05-001 Document 

01.02.01.13.03.10.02.01.21 M-05-001 Document 

01.02.01.13.03.10.02.01.22 M-13-001 Document 

01.02.01.13.03.10.02.01.23 M-13-001 Document 

Objective Reference: A5394793 94 
Returnable Schedule 6 — Deed of Disclaimer 
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_ 
NSW 
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Transport sydney 
for NSW M METRO 

Request for Tender 
Sydney Metro City & Southwest 

Demolition Works 

 

Number Document Type 

01.02.01.13.03.10.02.02 Floor 13 -17 plans Folder 

01.02.01.13.03.10.02.02.01 2012-01-24 Grilles Schedule Document 

01.02.01.13.03.10.02.02.02 CS-02-000 (IN11] Document 

01.02.01.13.03.10.02.02.03 CS-13-001 [IN1] Document 

01.02.01.13.03.10.02.02.04 E-13-001 fIN1] Document 

01.02.01.13.03.10.02.02.05 M-13-001 DWI Document 

01.02.01.13.03.10.02.03 Floors 2 - 12 plans Folder 

01.02.01.13.03.10.02.03.01 CS-00-000 (P2) Document 

01.02.01.13.03.10.02.03.02 CS-05-001 Level 5 RCP (P4) Document 

01.02.01.13.03.10.02.03.03 E-05-001]P2] Document 

01.02.01.13.03.10.02.03.04 M-05-001(1,2] Document 

01.02.01.13.04 Floor plans Folder 

01.02.01.13.04.01 Building Plans A3 Document 

01.02.01.13.04.02 Floor plan Document 

01.02.01.13.05 Scanned old fire & hydraulics Folder 

01.02.01.13.05.01 Original Fire services Plan Folder 

01.02.01.13.05.01.01 Carpark Ll & L2 Document 

01.02.01.13.05.01.02 Early basement Plans Document 

01.02.01.13.05.01.03 Fire Indicator 1 Document 

01.02.01.13.05.01.04 Fire indicator Panel Document 

01.02.01.13.05.01.05 Ground and Ll PLAN Document 

01.02.01.13.05.01.06 Level 17 to 20 plan Document 

01.02.01.13.05.01.07 Panel Plan Document 

01.02.01.13.05.01.08 Scematic diagram Document 

01.02.01.13.05.02 Original Hydraulics PLans Folder 

01.02.01.13.05.02.01 HS 104 level 19 Document 

01.02.01.13.05.02.02 HS 119 Level 20 & Roof Document 

01.02.01.13.05.02.03 HS 12 C typical floor amenities Document 

01.02.01.13.05.02.04 HS 13A Water tank Document 

01.02.01.13.05.02.05 HS 14B Flusherette tank Document 

01.02.01.13.05.02.06 HS 158 Water Tank Document 

01.02.01.13.05.02.07 HS 16 B Ameneties details Document 

01.02.01.13.05.02.08 HS 1C Carpark 2 Drainage. Document 

01.02.01.13.05.02.09 HS 2C Carpark 2 Document 

01.02.01.13.05.02.10 HS 3C Carpark 1 plan Document 

01.02.01.13.05.02.11 HS 48 Ground Floor Document 

01.02.01.13.05.02.12 HS 5D Floor 1 Document 

01.02.01.13.05.02.13 HS 6C Floors 2 to 16 Document 

01.02.01.13.05.02.14 HS 7A Level 16 Document 

01.02.01.13.05.02.15 HS 8c Level 17 Document 

01.02.01.13.06 Hazmat Audits Folder 

01.02.01.13.06.01 55 Hunter St Sydney_Hazardous Materials Management Plan_EMS_9 May 2013 Document 
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Number Document Type 

01.02.01.13.03.10.02.02 Floor 13 -17 plans Folder 

01.02.01.13.03.10.02.02.01 2012-01-24 Grilles Schedule Document 

01.02.01.13.03.10.02.02.02 CS-02-000 (IN11] Document 

01.02.01.13.03.10.02.02.03 CS-13-001 [IN1] Document 

01.02.01.13.03.10.02.02.04 E-13-001 fIN1] Document 

01.02.01.13.03.10.02.02.05 M-13-001 DWI Document 

01.02.01.13.03.10.02.03 Floors 2 - 12 plans Folder 

01.02.01.13.03.10.02.03.01 CS-00-000 (P2) Document 

01.02.01.13.03.10.02.03.02 CS-05-001 Level 5 RCP (P4) Document 

01.02.01.13.03.10.02.03.03 E-05-001]P2] Document 

01.02.01.13.03.10.02.03.04 M-05-001(1,2] Document 

01.02.01.13.04 Floor plans Folder 

01.02.01.13.04.01 Building Plans A3 Document 

01.02.01.13.04.02 Floor plan Document 

01.02.01.13.05 Scanned old fire & hydraulics Folder 

01.02.01.13.05.01 Original Fire services Plan Folder 

01.02.01.13.05.01.01 Carpark Ll & L2 Document 

01.02.01.13.05.01.02 Early basement Plans Document 

01.02.01.13.05.01.03 Fire Indicator 1 Document 

01.02.01.13.05.01.04 Fire indicator Panel Document 

01.02.01.13.05.01.05 Ground and Ll PLAN Document 

01.02.01.13.05.01.06 Level 17 to 20 plan Document 

01.02.01.13.05.01.07 Panel Plan Document 

01.02.01.13.05.01.08 Scematic diagram Document 

01.02.01.13.05.02 Original Hydraulics PLans Folder 

01.02.01.13.05.02.01 HS 104 level 19 Document 

01.02.01.13.05.02.02 HS 119 Level 20 & Roof Document 

01.02.01.13.05.02.03 HS 12 C typical floor amenities Document 

01.02.01.13.05.02.04 HS 13A Water tank Document 

01.02.01.13.05.02.05 HS 14B Flusherette tank Document 

01.02.01.13.05.02.06 HS 158 Water Tank Document 

01.02.01.13.05.02.07 HS 16 B Ameneties details Document 

01.02.01.13.05.02.08 HS 1C Carpark 2 Drainage. Document 

01.02.01.13.05.02.09 HS 2C Carpark 2 Document 

01.02.01.13.05.02.10 HS 3C Carpark 1 plan Document 

01.02.01.13.05.02.11 HS 48 Ground Floor Document 

01.02.01.13.05.02.12 HS 5D Floor 1 Document 

01.02.01.13.05.02.13 HS 6C Floors 2 to 16 Document 

01.02.01.13.05.02.14 HS 7A Level 16 Document 

01.02.01.13.05.02.15 HS 8c Level 17 Document 

01.02.01.13.06 Hazmat Audits Folder 

01.02.01.13.06.01 55 Hunter St Sydney_Hazardous Materials Management Plan_EMS_9 May 2013 Document 
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Number Document Type 

01.02.01.13.06.02 55 Hunter St Sydney_Hazardous Materials Survey report and Register_EM5_9 May 2013 Document 

01.02.01.13.07 Building Plans Folder 

01.02.01.13.07.01 1989_1232-01 Document 

01.02.01.13.07.02 1989_1232-02 Document 

01.02.01.13.07.03 1989_1232-03 Document 

01.02.01.13.07.04 1989_1232-04 Document 

01.02.01.13.07.05 1989_1232-05 Document 

01.02.01.13.07.06 1989_1232-06 Document 

01.02.01.13.07.07 1989_1232-07 Document 

01.02.01.13.07.08 1989_1232-08 Document 

01.02.01.13.07.09 1989_1232-09 Document 

01.02.01.13.07.10 1989_1232-10 Document 

01.02.01.13.07.11 1989_1232-11 Document 

01.02.01.13.08 Hazardous Materials & Asbestos Register Folder 

01.02.01.13.08.01 55 Hunter St - Hazmat Predemo Survey Report Document 

01.02.01.13.08.02 55 Hunter St - Hazmat Predemo Survey Report Rev 2 Document 

01.02.01.13.09 Mural Information Folder 

01.02.01.13.09.01 6247-GA-103 Document 

01.02.01.13.09.02 6247-GA-104 Document 

01.02.01.13.09.03 734106_GA_103 Document 

01.02.01.13.09.04 734106_GD_403 Document 

01.02.01.13.09.05 734106-GA-004 Document 

01.02.01.13.09.06 A02.003 (A) Document 

01.02.01.13.09.07 IGA_12_8_2016_8_46_2_445 Document 

01.02.01.13.09.08 Steel job (Rev. D) Document 

01.02.01.13.09.09 6e357fc0-d092-11e4-ac3a-5de78177ec19 Document 

01.02.01.14 569 & 575-589 Pacific Highway, Chatswood Folder 

01.02.01.14.01 569 Pacific Highway, Chatswood Folder 

01.02.01.14.01.01 Building Plans Folder 

01.02.01.14.01.01.01 Certificate of Title Lot 1 in DP 204133 Document 

01.02.01.14.01.01.02 Deposited Plan 204133 Document 

01.02.01.14.01.01.03 Floor Plans_569 Pacific Highway Chatswood Document 

01.02.01.14.01.01.04 s66W certificate for 569 Pacific Highway Document 

01.02.01.14.01.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.14.01.02.01 569 Pacific Hwy- Hazmat Predemolition Survey Report Document 

01.02.01.14.01.02.02 569 Pacific Hwy- Hazmat Predemolition Survey Report Rev3 Document 

01.02.01.14.02 575-589 Pacific Highway, Chatswood Folder 

01.02.01.14.02.01 2. Stacking Plan - 589 Pacific Highway Chatswood Document 

01.02.01.14.02.02 Annual Fire Safety Statement (AFSS) - 575 Pacific Highway Document 

01.02.01.14.02.03 Deposited Plan 216408 Document 

01.02.01.14.02.04 Deposited Plan 508715 Document  

01.02.01.14.02.05 Deposited Plan 58646 Document 
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Number Document Type 

01.02.01.13.06.02 55 Hunter St Sydney_Hazardous Materials Survey report and Register_EM5_9 May 2013 Document 

01.02.01.13.07 Building Plans Folder 

01.02.01.13.07.01 1989_1232-01 Document 

01.02.01.13.07.02 1989_1232-02 Document 

01.02.01.13.07.03 1989_1232-03 Document 

01.02.01.13.07.04 1989_1232-04 Document 

01.02.01.13.07.05 1989_1232-05 Document 

01.02.01.13.07.06 1989_1232-06 Document 

01.02.01.13.07.07 1989_1232-07 Document 

01.02.01.13.07.08 1989_1232-08 Document 

01.02.01.13.07.09 1989_1232-09 Document 

01.02.01.13.07.10 1989_1232-10 Document 

01.02.01.13.07.11 1989_1232-11 Document 

01.02.01.13.08 Hazardous Materials & Asbestos Register Folder 

01.02.01.13.08.01 55 Hunter St - Hazmat Predemo Survey Report Document 

01.02.01.13.08.02 55 Hunter St - Hazmat Predemo Survey Report Rev 2 Document 

01.02.01.13.09 Mural Information Folder 

01.02.01.13.09.01 6247-GA-103 Document 

01.02.01.13.09.02 6247-GA-104 Document 

01.02.01.13.09.03 734106_GA_103 Document 

01.02.01.13.09.04 734106_GD_403 Document 

01.02.01.13.09.05 734106-GA-004 Document 

01.02.01.13.09.06 A02.003 (A) Document 

01.02.01.13.09.07 IGA_12_8_2016_8_46_2_445 Document 

01.02.01.13.09.08 Steel job (Rev. D) Document 

01.02.01.13.09.09 6e357fc0-d092-11e4-ac3a-5de78177ec19 Document 

01.02.01.14 569 & 575-589 Pacific Highway, Chatswood Folder 

01.02.01.14.01 569 Pacific Highway, Chatswood Folder 

01.02.01.14.01.01 Building Plans Folder 

01.02.01.14.01.01.01 Certificate of Title Lot 1 in DP 204133 Document 

01.02.01.14.01.01.02 Deposited Plan 204133 Document 

01.02.01.14.01.01.03 Floor Plans_569 Pacific Highway Chatswood Document 

01.02.01.14.01.01.04 s66W certificate for 569 Pacific Highway Document 

01.02.01.14.01.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.14.01.02.01 569 Pacific Hwy- Hazmat Predemolition Survey Report Document 

01.02.01.14.01.02.02 569 Pacific Hwy- Hazmat Predemolition Survey Report Rev3 Document 

01.02.01.14.02 575-589 Pacific Highway, Chatswood Folder 

01.02.01.14.02.01 2. Stacking Plan - 589 Pacific Highway Chatswood Document 

01.02.01.14.02.02 Annual Fire Safety Statement (AFSS) - 575 Pacific Highway Document 

01.02.01.14.02.03 Deposited Plan 216408 Document 

01.02.01.14.02.04 Deposited Plan 508715 Document  

01.02.01.14.02.05 Deposited Plan 58646 Document 
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Number Document Type 

01.02.01.14.02.06 Title search - 1 216408 Document 

01.02.01.14.02.07 Title search - 1 508715 Document 

01.02.01.14.02.08 Title search - 3 58646 Document 

01.02.01.14.02.09 Workplace Inspection Checklist - Nick Scali Ltd Document 

01.02.01.14.02.10 Hazardous Materials & Asbestos Register Folder 

01.02.01.14.02.10.01 573-589 Pacific Hwy - Hazmat Predemolition Survey Report Document 

01.02.01.14.02.10.02 573-589 Pacific Hwy- Hazmat Predemolition Survey Report Rev 2 Document 

01.02.01.15 8-12 Castlereagh Street, Sydney Folder 

01.02.01.15.01 51557-001 8-12 Castlereagh Street Sydney Hazmat Document 

01.02.01.15.02 Building Plans Folder 

01.02.01.15.02.01 D-2012-366 Folder 

01.02.01.15.02.01.01 Plan - STAMPED PLANS - D2012366. 1742012 Document 

01.02.01.15.02.02 P-2011-1819 Folder 

01.02.01.15.02.02.01 Plan - McKenzie Group Consulting - Compl-rtificate No 114589-2 - $943950 - Level 7 8 9 & 10 12 Castlereagh Street Sydney Document 

01.02.01.15.03 Hazardous Materials & Asbestos Register Folder 

01.02.01.15.03.01 12 Castlereagh St - Hazmat Predemolition Survey Report Document 

01.02.01.15.03.02 12 Castlereagh St - Hazmat Predemolition Survey Report Rev3 Document 

01.02.01.15.04 B1998-00356 Document 

01.02.01.15.05 D1998-00184 Document 

01.02.01.15.06 D2000-00203 Document 

01.02.01.16 170 Cope St WT Folder 

01.02.01.16.01 V-98-05300 Folder 

01.02.01.16.01.01 Plan Document 

01.02.01.17 252 Pitt St SYD Folder 

01.02.01.17.01 D-2011-1813 Folder 

01.02.01.17.01.01 PLAN - STAMPED PLANS - 020111813 - 141111 Document 

01.02.01.17.02 D-2011-1813A Folder 

01.02.01.17.02.01 PLAN - STAMPED PLANS - D20111813A - 2332012 Document 

01.02.01.17.03 P-2012-85 Folder 

01.02.01.17.03.01 Incoming Correspondence - D M Ball & Associates - Construction Certificate No 21711- 252 - 254 Pitt Street Sydney Document 

01.02.01.17.03.02 Incoming Correspondence - DM Ball & Associates - Amended CC 21711- 252 - 254 Pitt Street Sydney Document 

01.02.01.18 256 Pitt St SYD Folder 

01.02.01.18.01 1992_1006 Document 

01.02.01.18.02 P-2004-781 Folder 

01.02.01.18.02.01 Pitt St (256-256A) Alterations and additions to McDonalds restaurant Document 

01.02.01.19 42 Park St SYD Folder 

01.02.01.19.01 1975_1091 Document 

01.02.01.19.02 X93-01003 Document 

01.02.01.20 44 Park St SYD Folder 

01.02.01.20.01 1975_0473 Document 

01.02.01.20.02 1976_0777 Document 

01.02.01.20.03 1977_0573 Document 
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Number Document Type 

01.02.01.14.02.06 Title search - 1 216408 Document 

01.02.01.14.02.07 Title search - 1 508715 Document 

01.02.01.14.02.08 Title search - 3 58646 Document 

01.02.01.14.02.09 Workplace Inspection Checklist - Nick Scali Ltd Document 

01.02.01.14.02.10 Hazardous Materials & Asbestos Register Folder 

01.02.01.14.02.10.01 573-589 Pacific Hwy - Hazmat Predemolition Survey Report Document 

01.02.01.14.02.10.02 573-589 Pacific Hwy- Hazmat Predemolition Survey Report Rev 2 Document 

01.02.01.15 8-12 Castlereagh Street, Sydney Folder 

01.02.01.15.01 51557-001 8-12 Castlereagh Street Sydney Hazmat Document 

01.02.01.15.02 Building Plans Folder 

01.02.01.15.02.01 D-2012-366 Folder 

01.02.01.15.02.01.01 Plan - STAMPED PLANS - D2012366. 1742012 Document 

01.02.01.15.02.02 P-2011-1819 Folder 

01.02.01.15.02.02.01 Plan - McKenzie Group Consulting - Compl-rtificate No 114589-2 - $943950 - Level 7 8 9 & 10 12 Castlereagh Street Sydney Document 

01.02.01.15.03 Hazardous Materials & Asbestos Register Folder 

01.02.01.15.03.01 12 Castlereagh St - Hazmat Predemolition Survey Report Document 

01.02.01.15.03.02 12 Castlereagh St - Hazmat Predemolition Survey Report Rev3 Document 

01.02.01.15.04 B1998-00356 Document 

01.02.01.15.05 D1998-00184 Document 

01.02.01.15.06 D2000-00203 Document 

01.02.01.16 170 Cope St WT Folder 

01.02.01.16.01 V-98-05300 Folder 

01.02.01.16.01.01 Plan Document 

01.02.01.17 252 Pitt St SYD Folder 

01.02.01.17.01 D-2011-1813 Folder 

01.02.01.17.01.01 PLAN - STAMPED PLANS - 020111813 - 141111 Document 

01.02.01.17.02 D-2011-1813A Folder 

01.02.01.17.02.01 PLAN - STAMPED PLANS - D20111813A - 2332012 Document 

01.02.01.17.03 P-2012-85 Folder 

01.02.01.17.03.01 Incoming Correspondence - D M Ball & Associates - Construction Certificate No 21711- 252 - 254 Pitt Street Sydney Document 

01.02.01.17.03.02 Incoming Correspondence - DM Ball & Associates - Amended CC 21711- 252 - 254 Pitt Street Sydney Document 

01.02.01.18 256 Pitt St SYD Folder 

01.02.01.18.01 1992_1006 Document 

01.02.01.18.02 P-2004-781 Folder 

01.02.01.18.02.01 Pitt St (256-256A) Alterations and additions to McDonalds restaurant Document 

01.02.01.19 42 Park St SYD Folder 

01.02.01.19.01 1975_1091 Document 

01.02.01.19.02 X93-01003 Document 

01.02.01.20 44 Park St SYD Folder 

01.02.01.20.01 1975_0473 Document 

01.02.01.20.02 1976_0777 Document 

01.02.01.20.03 1977_0573 Document 
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Number Document Type 

01.02.01.21 48 Park St SYD Folder 

01.02.01.21.01 8-1973-789 Folder 

01.02.01.21.01.01 1973_0789 Document 

01.02.01.21.02 B-1977-385 Folder 

01.02.01.21.02.01 19770385 Document 

01.02.01.21.03 0-2007-1667 Folder 

01.02.01.21.03.01 DA101 BASEMENT 2 - LEVEL 1 Document 

01.02.01.21.03.02 DA701 DEMOLITION PLAN Document 

01.02.01.21.03.03 Park Street Sydney (48) - Castlereagh St-f a 15 level mixed use retail hotel and commercial building - Approved drawings Document 

01.02.01.22 49-57 Botany Rd WT Folder 

01.02.01.22.01 P-2010-1558 Folder 

01.02.01.22.01.01 Incoming Correspondence - Hunter PCA - A-nstruction Certificate - 000052 - Suite 3 Level 2 49 - 57 Botany Road Waterloo Document 

01.02.01.23 59-63 Botany Rd WT Folder 

01.02.01.23.01 0-2004-232 Folder 

01.02.01.23.01.01 

APPLICATIONS - DEVELOPMENT APPLICATION --STORAGE BUSINESS TO INCLUDE PROCESSING OF LAUNDRY - GORDON LINDSAY - 20 04 

2004 Document 

01.02.01.23.02 0-2015-1915 Folder 

01.02.01.23.02.01 Stamped Plans - D20151915 Document 

01.02.01.24 65 Botany Rd WT Folder 

01.02.01.24.01 0-2005-1170 Folder 

01.02.01.24.01.01 Plans Document 

01.02.01.24.01.02 site plan Document 

01.02.01.24.01.03 subdivision Document 

01.02.01.25 69.83 Botany Rd WT Folder 

01.02.01.25.01 D-2015.660 Folder 

01.02.01.25.01.01 Stamped Plans - Unit 8 - 69 Botany Rd Waterloo D2015660 Document 

01.02.01.26 7 Elizabeth St SYD Folder 

01.02.01.26.01 1985_0557 Document 

01.02.01.26.02 1990_1171 Document 

01.02.01.26.03 BC-2007-7 Folder 

01.02.01.26.03.01 Approval - Building Approvals - 31 01 2007 Document 

01.02.01.26.03.02 Letter - 0 K McDermott - Submission of v—titlements & copy of council order dated 08 10 1997 - 7 Elizabeth Street Sydney Document 

01.02.01.26.03.03 sp0013171p Site plan of strata subdivision at 7 Elizabeth Street, SYDNEY Document 

01.02.01.26.04 Hazardous Materials & Asbestos Register Folder 

01.02.01.26.04.01 7 Elizabeth St - Hazmat Predemolition Survey Report Document 

01.02.01.26.04.02 7 Elizabeth St - Hazmat Predemolition Survey Report Rev3.0 Document 

01.02.01.27 87 Botany Rd WT Folder 

01.02.01.27.01 B-1998-345 Folder 

01.02.01.27.01.01 BA 0345-98 - Plans Document 

01.02.01.27.02 0-2001-923 Folder 

01.02.01.27.02.01 CONTAMINATION ISSUE Document 

01.02.01.28 93.101 Botany Rd WT Folder 

01.02.01.28.01 B-2005-876 Folder 
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01.02.01.21 48 Park St SYD Folder 

01.02.01.21.01 8-1973-789 Folder 

01.02.01.21.01.01 1973_0789 Document 

01.02.01.21.02 B-1977-385 Folder 

01.02.01.21.02.01 19770385 Document 

01.02.01.21.03 0-2007-1667 Folder 

01.02.01.21.03.01 DA101 BASEMENT 2 - LEVEL 1 Document 

01.02.01.21.03.02 DA701 DEMOLITION PLAN Document 

01.02.01.21.03.03 Park Street Sydney (48) - Castlereagh St-f a 15 level mixed use retail hotel and commercial building - Approved drawings Document 

01.02.01.22 49-57 Botany Rd WT Folder 

01.02.01.22.01 P-2010-1558 Folder 

01.02.01.22.01.01 Incoming Correspondence - Hunter PCA - A-nstruction Certificate - 000052 - Suite 3 Level 2 49 - 57 Botany Road Waterloo Document 

01.02.01.23 59-63 Botany Rd WT Folder 

01.02.01.23.01 0-2004-232 Folder 

01.02.01.23.01.01 

APPLICATIONS - DEVELOPMENT APPLICATION --STORAGE BUSINESS TO INCLUDE PROCESSING OF LAUNDRY - GORDON LINDSAY - 20 04 

2004 Document 

01.02.01.23.02 0-2015-1915 Folder 

01.02.01.23.02.01 Stamped Plans - D20151915 Document 

01.02.01.24 65 Botany Rd WT Folder 

01.02.01.24.01 0-2005-1170 Folder 

01.02.01.24.01.01 Plans Document 

01.02.01.24.01.02 site plan Document 

01.02.01.24.01.03 subdivision Document 

01.02.01.25 69.83 Botany Rd WT Folder 

01.02.01.25.01 D-2015.660 Folder 

01.02.01.25.01.01 Stamped Plans - Unit 8 - 69 Botany Rd Waterloo D2015660 Document 

01.02.01.26 7 Elizabeth St SYD Folder 

01.02.01.26.01 1985_0557 Document 

01.02.01.26.02 1990_1171 Document 

01.02.01.26.03 BC-2007-7 Folder 

01.02.01.26.03.01 Approval - Building Approvals - 31 01 2007 Document 

01.02.01.26.03.02 Letter - 0 K McDermott - Submission of v—titlements & copy of council order dated 08 10 1997 - 7 Elizabeth Street Sydney Document 

01.02.01.26.03.03 sp0013171p Site plan of strata subdivision at 7 Elizabeth Street, SYDNEY Document 

01.02.01.26.04 Hazardous Materials & Asbestos Register Folder 

01.02.01.26.04.01 7 Elizabeth St - Hazmat Predemolition Survey Report Document 

01.02.01.26.04.02 7 Elizabeth St - Hazmat Predemolition Survey Report Rev3.0 Document 

01.02.01.27 87 Botany Rd WT Folder 

01.02.01.27.01 B-1998-345 Folder 

01.02.01.27.01.01 BA 0345-98 - Plans Document 

01.02.01.27.02 0-2001-923 Folder 

01.02.01.27.02.01 CONTAMINATION ISSUE Document 

01.02.01.28 93.101 Botany Rd WT Folder 

01.02.01.28.01 B-2005-876 Folder 
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01.02.01.28.01.01 Cope St Waterloo (156-160) Erect new warehouse and office building Document 

01.02.01.28.02 D-2005-1126 Folder 

01.02.01.28.02.01 Basement Plan - 18072005 Document 

01.02.01.28.02.02 Elevations and Section - 18072005 Document 

01.02.01.28.02.03 Environmental Impact Statement - 18072005 Document 

01.02.01.28.02.04 First Floor Plan - 18072005 Document 

01.02.01.28.02.05 Floor Plan - 18072005 Document 

01.02.01.28.02.06 Ground Floor Plan - 18072005 Document 

01.02.01.28.03 P-2006-757 Folder 

01.02.01.28.03.01 Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document 

01.02.01.29 Elizabeth St SYD Folder 

01.02.01.29.01 Roof Space - Existing equipment & proposed generator location Document 

01.02.01.30 46 Park Street Folder 

01.02.01.30.01 46 Park St_Hazardous Buildings Material Survey Report_SLR_12 AUG 16 Document 

01.02.01.30.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.30.02.01 46 Park St - Hazmat Predemolition Survey Report Document 

01.02.01.30.02.02 46 Park St - Hazmat Predemolition Survey Report R04 Document 

01.02.01.30.03 45-81-0434 Document 

01.02.01.31 Chatswood Ausgrid (Mowbray Road) Folder 

01.02.01.31.01 337-355 Mowbray Road Chatswood_Manifest of Hazardous Chemicals_Ausgrid_25 July 2011 Document 

01.02.01.31.02 337-355 Mowbray Road, Chatswood Dangerous Goods and Hazardous Substances Register_Ausgrid_12 Jan 2011 Document 

01.02.01.31.03 339 Mowbray Rd Chatswood_Asbestos Materials Re-insepction Report_NA_4 May 2012 Document 

01.02.01.31.04 Hazardous Materials & Asbestos Register Folder 

01.02.01.31.04.01 Ausgrid Chatswood - Hazmat Predemolition Survey Report Document 

01.02.01.31.04.02 Ausgrid Chatswood - Hazmat Predemolition Survey Report Rev02 Document 

01.02.01.32 8 bryson street, chatswood Folder 

01.02.01.32.01 Hazardous Materials & Asbestos Register Folder 

01.02.01.32.01.01 8 Bryson St - Hazmat Predemolition Survey Report Document 

01.02.01.32.01.02 8 Bryson St - Hazmat Predemolition Survey Report Rev4 Document 

01.02.01.32.02 lebedc_20160914_0004 Document 

01.02.01.32.03 lebedc_20160914_0005 Document 

01.02.01.32.04 lebedc_20160914_0006 Document 

01.02.01.32.05 lebedc_20160914_0007 Document 

01.02.01.32.06 lebedc_20160914_0008 Document 

01.02.01.32.07 lebedc_20160914_0009 Document 

01.02.01.32.08 lebedc_20160914_0010 Document 

01.02.01.32.09 lebedc_20160914_0011 Document 

01.02.01.32.10 lebedc_20160914_0012 Document 

01.02.01.32.11 lebedc_20160914_0013 Document 

01.02.01.32.12 lebedc_20160914_0016 Document 

01.02.01.32.13 lebedc_20160915_0032 Document 

01.02.01.33 5 elizabeth street Folder 
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Number Document Type 

01.02.01.28.01.01 Cope St Waterloo (156-160) Erect new warehouse and office building Document 

01.02.01.28.02 D-2005-1126 Folder 

01.02.01.28.02.01 Basement Plan - 18072005 Document 

01.02.01.28.02.02 Elevations and Section - 18072005 Document 

01.02.01.28.02.03 Environmental Impact Statement - 18072005 Document 

01.02.01.28.02.04 First Floor Plan - 18072005 Document 

01.02.01.28.02.05 Floor Plan - 18072005 Document 

01.02.01.28.02.06 Ground Floor Plan - 18072005 Document 

01.02.01.28.03 P-2006-757 Folder 

01.02.01.28.03.01 Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document 

01.02.01.29 Elizabeth St SYD Folder 

01.02.01.29.01 Roof Space - Existing equipment & proposed generator location Document 

01.02.01.30 46 Park Street Folder 

01.02.01.30.01 46 Park St_Hazardous Buildings Material Survey Report_SLR_12 AUG 16 Document 

01.02.01.30.02 Hazardous Materials & Asbestos Register Folder 

01.02.01.30.02.01 46 Park St - Hazmat Predemolition Survey Report Document 

01.02.01.30.02.02 46 Park St - Hazmat Predemolition Survey Report R04 Document 

01.02.01.30.03 45-81-0434 Document 

01.02.01.31 Chatswood Ausgrid (Mowbray Road) Folder 

01.02.01.31.01 337-355 Mowbray Road Chatswood_Manifest of Hazardous Chemicals_Ausgrid_25 July 2011 Document 

01.02.01.31.02 337-355 Mowbray Road, Chatswood Dangerous Goods and Hazardous Substances Register_Ausgrid_12 Jan 2011 Document 

01.02.01.31.03 339 Mowbray Rd Chatswood_Asbestos Materials Re-insepction Report_NA_4 May 2012 Document 

01.02.01.31.04 Hazardous Materials & Asbestos Register Folder 

01.02.01.31.04.01 Ausgrid Chatswood - Hazmat Predemolition Survey Report Document 

01.02.01.31.04.02 Ausgrid Chatswood - Hazmat Predemolition Survey Report Rev02 Document 

01.02.01.32 8 bryson street, chatswood Folder 

01.02.01.32.01 Hazardous Materials & Asbestos Register Folder 

01.02.01.32.01.01 8 Bryson St - Hazmat Predemolition Survey Report Document 

01.02.01.32.01.02 8 Bryson St - Hazmat Predemolition Survey Report Rev4 Document 

01.02.01.32.02 lebedc_20160914_0004 Document 

01.02.01.32.03 lebedc_20160914_0005 Document 

01.02.01.32.04 lebedc_20160914_0006 Document 

01.02.01.32.05 lebedc_20160914_0007 Document 

01.02.01.32.06 lebedc_20160914_0008 Document 

01.02.01.32.07 lebedc_20160914_0009 Document 

01.02.01.32.08 lebedc_20160914_0010 Document 

01.02.01.32.09 lebedc_20160914_0011 Document 

01.02.01.32.10 lebedc_20160914_0012 Document 

01.02.01.32.11 lebedc_20160914_0013 Document 

01.02.01.32.12 lebedc_20160914_0016 Document 

01.02.01.32.13 lebedc_20160915_0032 Document 

01.02.01.33 5 elizabeth street Folder 
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Number Document Type 

01.02.01.33.01 Hazardous Materials & Asbestos Register Folder 

01.02.01.33.01.01 5 Elizabeth St - Hazmat Predemolition Survey Report Document 

01.02.01.33.01.02 5 Elizabeth St - Hazmat Predemolition Survey Report Rev 3 Document 

01.02.01.34 5-15 murray street Folder 

01.02.01.34.01 Hazardous Materials & Asbestos Register Folder 

01.02.01.34.01.01 5-15 Murray St - Hazmat Predemolition Survey Report Document 

01.02.01.34.01.02 5-15 Murray St - Hazmat Predemolition Survey Report Rev4 Document 

01.02.01.35 1A Sydney Steel Rd MarrIckville Folder 

01.02.01.35.01 1A Sydney Steel Rd_DA201500536_Redacted Document 

01.02.01.36 67 Botany Rd WT Folder 

01.02.01.36.01 1048_1964 Document 

01.02.01.36.02 1261955 Document 

01.02.02 Public Art Information Folder 

01.02.02.01 Artwork Register 20160630 Document 

01.02.02.02 Diugkas Annand gargoyles (1) Document 

01.02.02.03 Diugkas Annand gargoyles (2) Document 

01.02.02.04 P&O Architect drawings (1) Document 

01.02.02.05 P&O Architect drawings (2) Document 

01.02.02.06 P&O Architect drawings (3) Document 

01.02.02.07 P&O Architect drawings (4) Document 

01.02.02.08 P&O Architect drawings (5) Document 

01.02.02.09 P&O Castlereagh St Drawing Document 

01.02.02.10 P&O Castlereagh St wall Document 

01.02.02.11 P&O Castlereagh St wall form inside foyer Document 

01.02.02.12 P&O Correspondence (1) Document 

01.02.02.13 P&O Correspondence (2) Document 

01.02.02.14 P&O Correspondence (3) Document 

01.02.02.15 P&O Correspondence (4) Document 

01.02.02.16 P&O Correspondence (5) Document 

01.02.02.17 P&O Correspondence (6) Document 

01.02.02.18 P&O Fountain Drawing TWP_2966 Document 

01.02.02.19 P&O Fountain Drawing TWP_2972 Document 

01.02.02.20 P&O Fountain Drawing TWP_2975 Document 

01.02.02.21 P&O Fountain Drawing TWP_2979 Document 

01.02.02.22 P&O Fountain Drawing TWP2982 Document 

01.02.02.23 P&O SMH unveilign article (1) Document 

01.02.02.24 P&0 SMH unveilign article (2) Document 

01.02.02.25 P&0 SMH unveilign article (3) Document 

01.02.02.26 P&O Unveiling brochure (1) Document 

01.02.02.27 P&O Unveiling brochure (2) Document 

01.02.03 Building Plans from Council Folder 

01.02.03.01 City of Marrickville Folder 
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Number Document Type 

01.02.01.33.01 Hazardous Materials & Asbestos Register Folder 

01.02.01.33.01.01 5 Elizabeth St - Hazmat Predemolition Survey Report Document 

01.02.01.33.01.02 5 Elizabeth St - Hazmat Predemolition Survey Report Rev 3 Document 

01.02.01.34 5-15 murray street Folder 

01.02.01.34.01 Hazardous Materials & Asbestos Register Folder 

01.02.01.34.01.01 5-15 Murray St - Hazmat Predemolition Survey Report Document 

01.02.01.34.01.02 5-15 Murray St - Hazmat Predemolition Survey Report Rev4 Document 

01.02.01.35 1A Sydney Steel Rd MarrIckville Folder 

01.02.01.35.01 1A Sydney Steel Rd_DA201500536_Redacted Document 

01.02.01.36 67 Botany Rd WT Folder 

01.02.01.36.01 1048_1964 Document 

01.02.01.36.02 1261955 Document 

01.02.02 Public Art Information Folder 

01.02.02.01 Artwork Register 20160630 Document 

01.02.02.02 Diugkas Annand gargoyles (1) Document 

01.02.02.03 Diugkas Annand gargoyles (2) Document 

01.02.02.04 P&O Architect drawings (1) Document 

01.02.02.05 P&O Architect drawings (2) Document 

01.02.02.06 P&O Architect drawings (3) Document 

01.02.02.07 P&O Architect drawings (4) Document 

01.02.02.08 P&O Architect drawings (5) Document 

01.02.02.09 P&O Castlereagh St Drawing Document 

01.02.02.10 P&O Castlereagh St wall Document 

01.02.02.11 P&O Castlereagh St wall form inside foyer Document 

01.02.02.12 P&O Correspondence (1) Document 

01.02.02.13 P&O Correspondence (2) Document 

01.02.02.14 P&O Correspondence (3) Document 

01.02.02.15 P&O Correspondence (4) Document 

01.02.02.16 P&O Correspondence (5) Document 

01.02.02.17 P&O Correspondence (6) Document 

01.02.02.18 P&O Fountain Drawing TWP_2966 Document 

01.02.02.19 P&O Fountain Drawing TWP_2972 Document 

01.02.02.20 P&O Fountain Drawing TWP_2975 Document 

01.02.02.21 P&O Fountain Drawing TWP_2979 Document 

01.02.02.22 P&O Fountain Drawing TWP2982 Document 

01.02.02.23 P&O SMH unveilign article (1) Document 

01.02.02.24 P&0 SMH unveilign article (2) Document 

01.02.02.25 P&0 SMH unveilign article (3) Document 

01.02.02.26 P&O Unveiling brochure (1) Document 

01.02.02.27 P&O Unveiling brochure (2) Document 

01.02.03 Building Plans from Council Folder 

01.02.03.01 City of Marrickville Folder 
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Number Document Type 

01.02.03.01.01 Plans Folder 

01.02.03.01.01.01 DA200700512 Document 

01.02.03.01.01.02 DA201100189 Document 

01.02.03.01.01.03 DA201400166 Document 

01.02.03.01.01.04 DA201400396 Document 

01.02.03.01.01.05 DA201400445 Document 

01.02.03.01.01.06 DA201500536 Document 

01.02.03.02 City of Sydney Folder 

01.02.03.02.01 2016-07-18 Basement Plans - USB 4 Folder 

01.02.03.02.01.01 00. (161 Kent St) Folder 

01.02.03.02.01.01.01 161 Kent Street Document 

01.02.03.02.01.01.02 Private Certification Plans - P20061117--59 - 165 KENT ST MILLERS POINT ( AKA 161 KENT ST Document 

01.02.03.02.01.02 36. (5 Elizabeth St) Folder 

01.02.03.02.01.02.01 5 Elizabeth St Sydney Document 

01.02.03.02.01.03 38. (39 Martin P1) Folder 

01.02.03.02.01.03.01 19662531-01 Document 

01.02.03.02.01.03.02 1966_2531-02 Document 

01.02.03.02.01.03.03 1966_2531-03 Document 

01.02.03.02.01.03.04 1966_2531-04 Document 

01.02.03.02.01.03.05 1966_2531-05 Document 

01.02.03.02.01.03.06 1966_2531-06 Document 

01.02.03.02.01.03.07 39 Martin Place Document 

01.02.03.02.01.04 40. (SS Hunter St) Folder 

01.02.03.02.01.04.01 1961_2539-01 Document 

01.02.03.02.01.04.02 1961_2539-02 Document 

01.02.03.02.01.04.03 1961_2539.03 Document 

01.02.03.02.01.04.04 1961_2539.04 Document 

01.02.03.02.01.04.05 1961_2539-05 Document 

01.02.03.02.01.04.06 1961_2539.06 Document 

01.02.03.02.01.04.07 55 Hunter Street Document 

01.02.03.02.01.05 42. (7 Elizabeth St) Folder 

01.02.03.02.01.05.01 1938_1004-01 Document 

01.02.03.02.01.05.02 1938_1004-02 Document 

01.02.03.02.01.05.03 7 Elizabeth Street Document 

01.02.03.02.01.06 46. (8-12 Castlereagh St) Folder 

01.02.03.02.01.06.01 12 Castlereagh St Document 

01.02.03.02.01.06.02 1974_0733-01 Document 

01.02.03.02.01.06.03 1974_0733-02 Document 

01.02.03.02.01.06.04 1974_0733-03 Document  

01.02.03.02.01.06.05 1974_0733-04 Document 

01.02.03.02.01.06.06 1974_0733-05 Document 

01.02.03.02.01.06.07 1974_0733-06 Document 
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Number Document Type 

01.02.03.01.01 Plans Folder 

01.02.03.01.01.01 DA200700512 Document 

01.02.03.01.01.02 DA201100189 Document 

01.02.03.01.01.03 DA201400166 Document 

01.02.03.01.01.04 DA201400396 Document 

01.02.03.01.01.05 DA201400445 Document 

01.02.03.01.01.06 DA201500536 Document 

01.02.03.02 City of Sydney Folder 

01.02.03.02.01 2016-07-18 Basement Plans - USB 4 Folder 

01.02.03.02.01.01 00. (161 Kent St) Folder 

01.02.03.02.01.01.01 161 Kent Street Document 

01.02.03.02.01.01.02 Private Certification Plans - P20061117--59 - 165 KENT ST MILLERS POINT ( AKA 161 KENT ST Document 

01.02.03.02.01.02 36. (5 Elizabeth St) Folder 

01.02.03.02.01.02.01 5 Elizabeth St Sydney Document 

01.02.03.02.01.03 38. (39 Martin P1) Folder 

01.02.03.02.01.03.01 19662531-01 Document 

01.02.03.02.01.03.02 1966_2531-02 Document 

01.02.03.02.01.03.03 1966_2531-03 Document 

01.02.03.02.01.03.04 1966_2531-04 Document 

01.02.03.02.01.03.05 1966_2531-05 Document 

01.02.03.02.01.03.06 1966_2531-06 Document 

01.02.03.02.01.03.07 39 Martin Place Document 

01.02.03.02.01.04 40. (SS Hunter St) Folder 

01.02.03.02.01.04.01 1961_2539-01 Document 

01.02.03.02.01.04.02 1961_2539-02 Document 

01.02.03.02.01.04.03 1961_2539.03 Document 

01.02.03.02.01.04.04 1961_2539.04 Document 

01.02.03.02.01.04.05 1961_2539-05 Document 

01.02.03.02.01.04.06 1961_2539.06 Document 

01.02.03.02.01.04.07 55 Hunter Street Document 

01.02.03.02.01.05 42. (7 Elizabeth St) Folder 

01.02.03.02.01.05.01 1938_1004-01 Document 

01.02.03.02.01.05.02 1938_1004-02 Document 

01.02.03.02.01.05.03 7 Elizabeth Street Document 

01.02.03.02.01.06 46. (8-12 Castlereagh St) Folder 

01.02.03.02.01.06.01 12 Castlereagh St Document 

01.02.03.02.01.06.02 1974_0733-01 Document 

01.02.03.02.01.06.03 1974_0733-02 Document 

01.02.03.02.01.06.04 1974_0733-03 Document  

01.02.03.02.01.06.05 1974_0733-04 Document 

01.02.03.02.01.06.06 1974_0733-05 Document 

01.02.03.02.01.06.07 1974_0733-06 Document 
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Number Document Type 

01.02.03.02.01.07 52. (Martin Place Shopping) Folder 

01.02.03.02.01.07.01 D-2004-00165 Folder 

01.02.03.02.01.07.01.01 Martin Place Sydney Document 

01.02.03.02.01.07.02 Martin Place Shopping Dekho Document 

01.02.03.02.01.07.03 Martin Place Shopping plans Document 

01.02.03.02.01.08 53. (1 O'Connell St) Folder 

01.02.03.02.01.08.01 1 O'Connell Street Document 

01.02.03.02.01.08.02 1988_0580 Document 

01.02.03.02.01.08.03 1988_1370-01 Document 

01.02.03.02.01.08.04 1988_1370.02 Document 

01.02.03.02.01.08.05 1988_1370-03 Document 

01.02.03.02.01.08.06 1988_1370.04 Document 

01.02.03.02.01.08.07 1988_1370.05 Document 

01.02.03.02.01.08.08 19881370-06 Document 

01.02.03.02.01.08.09 19881370-07 Document 

01.02.03.02.01.08.10 1988_1370-08 Document 

01.02.03.02.01.08.11 1988_1370-09 Document 

01.02.03.02.01.08.12 1988_137040 Document 

01.02.03.02.01.08.13 1988_1370-11 Document 

01.02.03.02.01.08.14 1988_1370-12 Document 

01.02.03.02.01.08.15 1988137043 Document 

01.02.03.02.01.08.16 1988_1370-14 Document 

01.02.03.02.01.08.17 1988_1370-15 Document 

01.02.03.02.01.08.18 1988_1370-16 Document 

01.02.03.02.01.08.19 1988_1370-17 Document 

01.02.03.02.01.08.20 1988_1370-18 Document 

01.02.03.02.01.08.21 19881370-19 Document 

01.02.03.02.01.08.22 1988_1370-20 Document 

01.02.03.02.01.08.23 1988_1370-21 Document 

01.02.03.02.01.09 54. (125-129 Bathurst St) Folder 

01.02.03.02.01.09.01 125-129 Bathurst plans Document 

01.02.03.02.01.09.02 125429 Bathurst Street Document 

01.02.03.02.01.09.03 1984_1584 Document 

01.02.03.02.01.10 55. (131-135 Bathurst St) Folder 

01.02.03.02.01.10.01 131-135 Bathurst plans Document 

01.02.03.02.01.10.02 131-135 Bathurst Street Document 

01.02.03.02.01.11 56. (175 Castlreagh St) Folder 

01.02.03.02.01.11.01 175 Castlereagh Street Document 

01.02.03.02.01.12 57. (252-254 Pitt St) Folder 

01.02.03.02.01.12.01 252 Pitt St plans Document 

01.02.03.02.01.12.02 252-254 Pitt Street Document 

01.02.03.02.01.12.03 254 Pitt St plans Document 
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Number Document Type 

01.02.03.02.01.07 52. (Martin Place Shopping) Folder 

01.02.03.02.01.07.01 D-2004-00165 Folder 

01.02.03.02.01.07.01.01 Martin Place Sydney Document 

01.02.03.02.01.07.02 Martin Place Shopping Dekho Document 

01.02.03.02.01.07.03 Martin Place Shopping plans Document 

01.02.03.02.01.08 53. (1 O'Connell St) Folder 

01.02.03.02.01.08.01 1 O'Connell Street Document 

01.02.03.02.01.08.02 1988_0580 Document 

01.02.03.02.01.08.03 1988_1370-01 Document 

01.02.03.02.01.08.04 1988_1370.02 Document 

01.02.03.02.01.08.05 1988_1370-03 Document 

01.02.03.02.01.08.06 1988_1370.04 Document 

01.02.03.02.01.08.07 1988_1370.05 Document 

01.02.03.02.01.08.08 19881370-06 Document 

01.02.03.02.01.08.09 19881370-07 Document 

01.02.03.02.01.08.10 1988_1370-08 Document 

01.02.03.02.01.08.11 1988_1370-09 Document 

01.02.03.02.01.08.12 1988_137040 Document 

01.02.03.02.01.08.13 1988_1370-11 Document 

01.02.03.02.01.08.14 1988_1370-12 Document 

01.02.03.02.01.08.15 1988137043 Document 

01.02.03.02.01.08.16 1988_1370-14 Document 

01.02.03.02.01.08.17 1988_1370-15 Document 

01.02.03.02.01.08.18 1988_1370-16 Document 

01.02.03.02.01.08.19 1988_1370-17 Document 

01.02.03.02.01.08.20 1988_1370-18 Document 

01.02.03.02.01.08.21 19881370-19 Document 

01.02.03.02.01.08.22 1988_1370-20 Document 

01.02.03.02.01.08.23 1988_1370-21 Document 

01.02.03.02.01.09 54. (125-129 Bathurst St) Folder 

01.02.03.02.01.09.01 125-129 Bathurst plans Document 

01.02.03.02.01.09.02 125429 Bathurst Street Document 

01.02.03.02.01.09.03 1984_1584 Document 

01.02.03.02.01.10 55. (131-135 Bathurst St) Folder 

01.02.03.02.01.10.01 131-135 Bathurst plans Document 

01.02.03.02.01.10.02 131-135 Bathurst Street Document 

01.02.03.02.01.11 56. (175 Castlreagh St) Folder 

01.02.03.02.01.11.01 175 Castlereagh Street Document 

01.02.03.02.01.12 57. (252-254 Pitt St) Folder 

01.02.03.02.01.12.01 252 Pitt St plans Document 

01.02.03.02.01.12.02 252-254 Pitt Street Document 

01.02.03.02.01.12.03 254 Pitt St plans Document 
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01.02.03.02.01.13 58. (256 Pitt St) Folder 

01.02.03.02.01.13.01 256 Pitt Street Document 

01.02.03.02.01.14 60. (300 Pitt St) Folder 

01.02.03.02.01.14.01 1928_1199 Document 

01.02.03.02.01.14.02 300 Pitt Street Document 

01.02.03.02.01.15 61. (302 Pitt St) Folder 

01.02.03.02.01.15.01 1909_0003 Document 

01.02.03.02.01.15.02 1927_1126 Document 

01.02.03.02.01.15.03 1982_0616-01 Document 

01.02.03.02.01.15.04 1982_0616-02 Document 

01.02.03.02.01.15.05 1982_0616-03 Document 

01.02.03.02.01.15.06 302 Pitt Street Document 

01.02.03.02.01.16 64. (40 Park St) Folder 

01.02.03.02.01.16.01 1925_0989 Document 

01.02.03.02.01.16.02 1990_0214-01 Document 

01.02.03.02.01.16.03 1990_0214-02 Document 

01.02.03.02.01.16.04 40 Park Street Document 

01.02.03.02.01.17 65. (42 Park St) Folder 

01.02.03.02.01.17.01 42 Park Street Document 

01.02.03.02.01.18 66. (44 Park St) Folder 

01.02.03.02.01.18.01 44 Park Street Document 

01.02.03.02.01.19 67. (46 Park St) Folder 

01.02.03.02.01.19.01 46 Park Street Document 

01.02.03.02.01.20 68. (200 George St) Folder 

01.02.03.02.01.20.01 200 George Street Document 

01.02.03.02.01.20.02 0-2012-893 Folder 

01.02.03.02.01.20.02.01 Plan Basement l_DA1012_11102012 Document 

01.02.03.02.01.20.02.02 Plan Basement 2_DA1011_11102012 Document 

01.02.03.02.01.20.02.03 Plan Basement 3_DA1010_11102012 Document 

01.02.03.02.01.20.02.04 Plan Basement 4_DA1009_11102012 Document 

01.02.03.02.01.20.02.05 Plan George Street_DA1014_11102012 Document 

01.02.03.02.01.21 69. (48 Park St) Folder 

01.02.03.02.01.21.01 1995_1324-01 Document 

01.02.03.02.01.21.02 1995_1324-02 Document 

01.02.03.02.01.21.03 48 Park Street Document 

01.02.03.02.01.22 70. to 74. (56-64 Regent St Chippendale) Folder 

01.02.03.02.01.22.01 56-64 Regent Street Document 

01.02.03.02.01.23 Files on USB Part 4 Document 

01.02.03.02.02 2016-07-18 Basement Plans - USB 5 Folder 

01.02.03.02.02.01 100. (59-63 Botany Rd Waterloo) Folder 

01.02.03.02.02.01.01 1960_1609 Document 

01.02.03.02.02.02 101. (65 Botany Rd Waterloo) Folder 
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Number Document Type 

01.02.03.02.01.13 58. (256 Pitt St) Folder 

01.02.03.02.01.13.01 256 Pitt Street Document 

01.02.03.02.01.14 60. (300 Pitt St) Folder 

01.02.03.02.01.14.01 1928_1199 Document 

01.02.03.02.01.14.02 300 Pitt Street Document 

01.02.03.02.01.15 61. (302 Pitt St) Folder 

01.02.03.02.01.15.01 1909_0003 Document 

01.02.03.02.01.15.02 1927_1126 Document 

01.02.03.02.01.15.03 1982_0616-01 Document 

01.02.03.02.01.15.04 1982_0616-02 Document 

01.02.03.02.01.15.05 1982_0616-03 Document 

01.02.03.02.01.15.06 302 Pitt Street Document 

01.02.03.02.01.16 64. (40 Park St) Folder 

01.02.03.02.01.16.01 1925_0989 Document 

01.02.03.02.01.16.02 1990_0214-01 Document 

01.02.03.02.01.16.03 1990_0214-02 Document 

01.02.03.02.01.16.04 40 Park Street Document 

01.02.03.02.01.17 65. (42 Park St) Folder 

01.02.03.02.01.17.01 42 Park Street Document 

01.02.03.02.01.18 66. (44 Park St) Folder 

01.02.03.02.01.18.01 44 Park Street Document 

01.02.03.02.01.19 67. (46 Park St) Folder 

01.02.03.02.01.19.01 46 Park Street Document 

01.02.03.02.01.20 68. (200 George St) Folder 

01.02.03.02.01.20.01 200 George Street Document 

01.02.03.02.01.20.02 0-2012-893 Folder 

01.02.03.02.01.20.02.01 Plan Basement l_DA1012_11102012 Document 

01.02.03.02.01.20.02.02 Plan Basement 2_DA1011_11102012 Document 

01.02.03.02.01.20.02.03 Plan Basement 3_DA1010_11102012 Document 

01.02.03.02.01.20.02.04 Plan Basement 4_DA1009_11102012 Document 

01.02.03.02.01.20.02.05 Plan George Street_DA1014_11102012 Document 

01.02.03.02.01.21 69. (48 Park St) Folder 

01.02.03.02.01.21.01 1995_1324-01 Document 

01.02.03.02.01.21.02 1995_1324-02 Document 

01.02.03.02.01.21.03 48 Park Street Document 

01.02.03.02.01.22 70. to 74. (56-64 Regent St Chippendale) Folder 

01.02.03.02.01.22.01 56-64 Regent Street Document 

01.02.03.02.01.23 Files on USB Part 4 Document 

01.02.03.02.02 2016-07-18 Basement Plans - USB 5 Folder 

01.02.03.02.02.01 100. (59-63 Botany Rd Waterloo) Folder 

01.02.03.02.02.01.01 1960_1609 Document 

01.02.03.02.02.02 101. (65 Botany Rd Waterloo) Folder 
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Number Document Type 

01.02.03.029102.01 1983 5514 Document 

01.02.03.02.02.03 102.(69-83 Botany Rd Waterloo) Folder 

01.02.03.02.02.03.01 004-00199-01 Folder 

01.02.03.02.02.03.01.01 Botany Rd Waterloo ( 69 - 03 ) Commercial and residential development Document 

01.02.03.02.02.04 103.{85 Botany Rd Waterloo) Folder 

01.02.03.02.02.04.01 0.40-00345 Folder 

01.02.93.02.02.04.01,01 BA 0345-98 - Plans Document 

01.02.03.02.02.04.02 003-00593 Folder 

01.02.03.02.92.04.02.01 Plan Document 

01.02.03.02.02.05 09.(49-57 Botany Rd Waterloo) Folder 

01.02.03.02.02.05.01 1957,2688 Document 

01.02.03.02.02.06 90. to 91. (107-1174 Botany Rd Waterloo) Folder 

01.02.03.02.02.06.01 19070352 Document 

01.02.03.02.02.07 96. 98.(93-101 Botany Rd, 150-160 Cope St) Folder 

01.02.03.02.02.07.01 E52005-1176 Folder 

01.02.03.02.02.07.01.01 Cope St Waterloo (156-160) Document 

01.02.03.02.02.M 97. (67 Botany Rd Waterloo) Folder 

01.02.03.02.02.08.01 1955...0511 Document 

01.02.03.02.02.09 99.)179474 Cope St Waterloo) Folder 

01.02.03.02.02.09.01 098-05300 Folder 

01.02.03.02.02.09.01,01 Plan DOcument 

01.02.03.02.02.10 Copy - Private Certification Plans - P2006757 - 156 -160 COPE STREET WATERLOO Document 

01.02.03.02.02.11 Dekho Waterloo properties Document 

01.02.0392.02.12 Files on US3 Part 5 Document 

01.92.03.02.02.13 Private Certification Plans - P2005757 -156 - 160 COPE STREET WATERLOO Document 

01.02.03.02.03 20160718 Basement Plans - Disc 1 Folder 

01.02.03.02.03.01 Private Certification Plans - P2006757 • 155 -160 COPE STREET WATERLOO Document 

01.02.03.02.04 Reports Folder 

01,02.03.02.04.01 00. 161 Kent Street Document 

01,02.03.02.04.02 36. 5 Elizabeth St Sydney Document 

01.02,03.02.04.03 38. 39 Martin Place Document 

01.02.03.0/04.04 40.55 Hunter Street Document 

01.02.03.02,04,05 42.7 Elizabeth Street Document 

01.02.03.02.04.06 46. 12 Castlereagh St Document 

0192.03.02.04.07 52. Martin Place Shopping Dekho (11 DOCurnent 

01,02.03.02,04.00 52. Martin Place Shopping plans Document 

01.02.03,02.04.09 53. 1 O'Connell Street Document 

01.02.03.02.04.10 54. 125-129 Bathurst plans Document 

01.02.03.02.04.11 54. 125-129 Bathurst Street Document 

01.02.03.02.04.12 55, 131-135 Bathurst plans Document 

01.02.03.02.04.13 55. 131-135 Bathurst Street Document 

01.02.03,07.04.14 56. 175 Castlereagh Street Document 
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01.02.03.02.02.02.01 19835514 Document 

01.02.03.02.02.03 102. (69-83 Botany Rd Waterloo) Folder 

01.02.03.02.02.03.01 VO4-00199-01 Folder 

01.02.03.02.02.03.01.01 Botany Rd Waterloo ( 69 - 83 ) Commercial and residential development Document 

01.02.03.02.02.04 103. (85 Botany Rd Waterloo) Folder 

01.02.03.02.02.04.01 098-00345 Folder 

01.02.03.02.02.04.01.01 BA 0345-98 - Plans Document 

01.02.03.02.02.04.02 V03-00593 Folder 

01.02.03.02.02.04.02.01 Plan Document 

01.02.03.02.02.05 89. (49-57 Botany Rd Waterloo) Folder 

01.02.03.02.02.05.01 1967_2688 Document 

01.02.03.02.02.06 90. to 91. (107-117A Botany Rd Waterloo) Folder 

01.02.03.02.02.06.01 1987_0362 Document 

01.02.03.02.02.07 96. 98. (93-101 Botany Rd, 150-160 Cope St) Folder 

01.02.03.02.02.07.01 8-2005-876 Folder 

01.02.03.02.02.07.01.01 Cope St Waterloo (156-160) Document 

01.02.03.02.02.08 97. (67 Botany Rd Waterloo) Folder 

01.02.03.02.02.08.01 1955_0511 Document 

01.02.03.02.02.09 99. (170-174 Cope St Waterloo) Folder 

01.02.03.02.02.09.01 V98-05300 Folder 

01.02.03.02.02.09.01.01 Plan Document 

01.02.03.02.02.10 Copy - Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document 

01.02.03.02.02.11 Dekho Waterloo properties Document 

01.02.03.02.02.12 Files on USB Part 5 Document 

01.02.03.02.02.13 Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document 

01.02.03.02.03 20160718 Basement Plans - Disc 1 Folder 

01.02.03.02.03.01 Private Certification Plans - P2006757 - 156. 160 COPE STREET WATERLOO Document 

01.02.03.02.04 Reports Folder 

01.02.03.02.04.01 00. 161 Kent Street Document 

01.02.03.02.04.02 36. 5 Elizabeth St Sydney Document 

01.02.03.02.04.03 38. 39 Martin Place Document 

01.02.03.02.04.04 40. 55 Hunter Street Document 

01.02.03.02.04.05 42. 7 Elizabeth Street Document 

01.02.03.02.04.06 46. 12 Castlereagh St Document 

01.02.03.02.04.07 52. Martin Place Shopping Dekho (1) Document 

01.02.03.02.04.08 52. Martin Place Shopping plans Document 

01.02.03.02.04.09 53. 1 O'Connell Street Document 

01.02.03.02.04.10 54. 125-129 Bathurst plans Document 

01.02.03.02.04.11 54. 125-129 Bathurst Street Document 

01.02.03.02.04.12 55. 131-135 Bathurst plans Document 

01.02.03.02.04.13 55. 131-135 Bathurst Street Document 

01.02.03.02.04.14 56. 175 Castlereagh Street Document 
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01.02.03.02.04.15 57. 252 Pitt St plans Document 

01.02.03.02.04.16 57. 252-254 Pitt Street Document 

01.02.03.02.04.17 57. 254 Pitt St plans Document 

01.02.03.02.04.18 58. 256 Pitt Street Document 

01.02.03.02.04.19 60. 300 Pitt Street Document 

01.02.03.02.04.20 61. 302 Pitt Street Document 

01.02.03.02.04.21 64. 40 Park Street Document 

01.02.03.02.04.22 65. 42 Park Street Document 

01.02.03.02.04.23 66. 44 Park Street Document 

01.02.03.02.04.24 67. 46 Park Street Document 

01.02.03.02.04.25 68. 200 George Street Document 

01.02.03.02.04.26 69. 48 Park Street Document 

01.02.03.02.04.27 70 - 74. 56-64 Regent Street Document 

01.02.03.02.04.28 Dekho Waterloo properties Document 

01.02.03.02.04.29 Files on USB Part 4 Document 

01.02.03.02.04.30 Files on USB Part 5 Document 

01.02.03.03 City of Willoughby Folder 

01.02.03.03.01 Reports Folder 

01.02.03.03.01.01 Willoughby Council List Document 

01.02.03.04 Council Buildings Request Document 

01.02.04 General Folder 

01.02.04.01 0001-mass_management_accrediation_guide Document 

01.02.04.02 0003-maintenancet-mgmt-accrediation-guide Document 

01.02.04.03 201402-0002-basic-fatigue-management-accreditation-guide Document 

01.02.04.04 Document 20160802 Buildings to be Demolished but Excluded from Demolition Works Scope 

01.02.04.05 Sydney Metro City & Southwest Workforce and Industry Participation Strategy Document 

01.02.04.06 Sydney Metro Environment and Sustainability Policy Document 

01.02.04.07 Sydney Metro Safety Strategic Plan Document 

01.02.04.08 Traffic Management Plan Flowchart Document 

01.02.04.09 Workforce Development Contractor Personnel Requirements Document 

01.02.04.10 20160824 - SM_Demolition RFT tender briefing FINAL Document 

01.02.04.11 Demolition Program (All Sites) Document 

01.02.05 Interactive Process Guide Folder 

01.02.05.01 Sydney Metro - Demolition - Interactive Process Guide Document 

01.02.06 sketches of requirements for adjoining owner agreement Folder 

01.02.06.01 Ashington Place 248A_250 Pitt St 1 of 2 Document 

01.02.06.02 Ashington Place 248A_250 Pitt St 2 of 2 Document 

01.02.06.03 Charter Hall 65_69 Berry St Document 

01.02.06.04 Investa Property, 105_153 Miller St Document 

01.02.06.05 Loduku PL 473 Pacific Highway Document 

01.02.06.06 Macquarie Bank 50 Martin Place Document 

01.02.06.07 Macquarie Bank 9_19 Elizabeth St Document 
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Number Document Type 

01.02.03.02.04.15 57. 252 Pitt St plans Document 

01.02.03.02.04.16 57. 252-254 Pitt Street Document 

01.02.03.02.04.17 57. 254 Pitt St plans Document 

01.02.03.02.04.18 58. 256 Pitt Street Document 

01.02.03.02.04.19 60. 300 Pitt Street Document 

01.02.03.02.04.20 61. 302 Pitt Street Document 

01.02.03.02.04.21 64. 40 Park Street Document 

01.02.03.02.04.22 65. 42 Park Street Document 

01.02.03.02.04.23 66. 44 Park Street Document 

01.02.03.02.04.24 67. 46 Park Street Document 

01.02.03.02.04.25 68. 200 George Street Document 

01.02.03.02.04.26 69. 48 Park Street Document 

01.02.03.02.04.27 70 - 74. 56-64 Regent Street Document 

01.02.03.02.04.28 Dekho Waterloo properties Document 

01.02.03.02.04.29 Files on USB Part 4 Document 

01.02.03.02.04.30 Files on USB Part 5 Document 

01.02.03.03 City of Willoughby Folder 

01.02.03.03.01 Reports Folder 

01.02.03.03.01.01 Willoughby Council List Document 

01.02.03.04 Council Buildings Request Document 

01.02.04 General Folder 

01.02.04.01 0001-mass_management_accrediation_guide Document 

01.02.04.02 0003-maintenancet-mgmt-accrediation-guide Document 

01.02.04.03 201402-0002-basic-fatigue-management-accreditation-guide Document 

01.02.04.04 Document 20160802 Buildings to be Demolished but Excluded from Demolition Works Scope 

01.02.04.05 Sydney Metro City & Southwest Workforce and Industry Participation Strategy Document 

01.02.04.06 Sydney Metro Environment and Sustainability Policy Document 

01.02.04.07 Sydney Metro Safety Strategic Plan Document 

01.02.04.08 Traffic Management Plan Flowchart Document 

01.02.04.09 Workforce Development Contractor Personnel Requirements Document 

01.02.04.10 20160824 - SM_Demolition RFT tender briefing FINAL Document 

01.02.04.11 Demolition Program (All Sites) Document 

01.02.05 Interactive Process Guide Folder 

01.02.05.01 Sydney Metro - Demolition - Interactive Process Guide Document 

01.02.06 sketches of requirements for adjoining owner agreement Folder 

01.02.06.01 Ashington Place 248A_250 Pitt St 1 of 2 Document 

01.02.06.02 Ashington Place 248A_250 Pitt St 2 of 2 Document 

01.02.06.03 Charter Hall 65_69 Berry St Document 

01.02.06.04 Investa Property, 105_153 Miller St Document 

01.02.06.05 Loduku PL 473 Pacific Highway Document 

01.02.06.06 Macquarie Bank 50 Martin Place Document 

01.02.06.07 Macquarie Bank 9_19 Elizabeth St Document 
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01.0206.08 NSW Masonic Club 173 Castlereagh St 1 of 2 Document 

01.02.06.09 NSW Masonic Club 1.73 Castlereagh St 2 of 2 Document 

01.020610 Rusheens PL 196 Miller St Document 

01.010611 Strata Plus 14 Clarke St Document 

01.92.0612 Trustees of the Sisters of Mercy College 128 Miller St & 33 ArkLaren St Document 

01.02.06.13 Waterloo Congregational Church 103 - 105 Botany Road Document 

01.02.07 Information Documents List Folder 

01.02.07.01 Information Documents list Document 

01.03 Reference Documents Folder 

01.03.01 7TP-ST-035 CERT Reporting tool Guideline Document 

01.03.02 9TF-FT-439 air-emission-data-collection-workbook Document 

01.0103 Draft Community Communication Strategy. Document 

01.03.04 SM ES FT .421 SM&SE Reporting Template Document 

01.03.05 5M ES FT-422 Sydney Metro City & Southwest Workforce Reporting Template Document 

01.03.06 SM ES FT-425 Workforce Development & Industry Participation Output Summary & Delivery Profile Template Document 

01.03.07 SM ES FT-425 Workforce Profile Gap Plan Template Document 

01.03.08 SM ES FT.426 Aboriginal particIpation_plan_template Document 

01.03.09 SM ES FT-427 Aboriginal participation_report template_ DoCument 

01.03.10 SM ES PW309-water-discharge-and-reuse-procedure Document 

0103.11 SM ES 57-210csw-construction-noise-vibration-strategy Document 

010312 SM ES-FT-420 Sydney Metro City and Southwest Sustalnability Reporting Template Document 

01.03.13 SM ES-FT-428 SMIC Guidance Document Document 

01.03.14 SM ES-FT-460 Road Occupancy Licence Application Document 

01.03.15 SM ES-PW-314 Sydney Metro Planning Approval Consistency Assessment Procedure Document 

01.03.16 SM ES-ST-204 Construction Environmental Management Framework (CEMF) Document 

01.03.17 SM ES-ST-214 Principals General Specifications G10 - Traffic and Transport Management Document 

01.03.18 SM OM ST-202 -standard-audit-compliance-standard Document 

01.03.19 SM RM-5T.201.3.0 Risk Management Standard Document 

0103.20 SM-E5-MM-102-sydney.metro-environment-and-sustainability-policy Document 

01.03.21 SM-E5-FW-303-environmental-incident-classification-procedure Document 

01.03.22 SM-P5-5T-221-sydney-metro-pc-health-and-safety-standard Document 

01.03.23 Sydney Metro 2016 Brand Style 0 uldelines_V4.0 July 2016 Document 

01.03.24 TfNSW CERT tool Document 

01.0125 TfNSW WCAG 2 Guidelines VI.: January 2016 Document 

01.03.26 Framework Construction Traffic Management Plan Rev 1 (November 2016) Document 
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Number Document Type 

01.02.06.08 NSW Masonic Club 173 Castlereagh St 1 of 2 Document 

01.02.06.09 NSW Masonic Club 173 Castlereagh St 2 of 2 Document 

01.02.06.10 Rusheens PL 196 Miller St Document 

01.02.06.11 Strata Plus 14 Clarke St Document 

01.02.06.12 Trustees of the Sisters of Mercy College 128 Miller St & 33 McLaren St Document 

01.02.06.13 Waterloo Congregational Church 103 - 105 Botany Road Document 

01.02.07 Information Documents List Folder 

01.02.07.01 Information Documents list Document 

01.03 Reference Documents Folder 

01.03.01 7TP-ST-035 CERT Reporting tool Guideline Document 

01.03.02 9TP-FT-439 air-emission-data-collection-workbook Document 

01.03.03 Draft Community Communication Strategy. Document 

01.03.04 SM ES FT -421 SM&SE Reporting Template Document 

01.03.05 SM ES FT-422 Sydney Metro City & Southwest Workforce Reporting Template Document 

01.03.06 SM ES FT-425 Workforce Development & Industry Participation Output Summary & Delivery Profile Template Document 

01.03.07 SM ES FT-425 Workforce Profile Gap Plan Template Document 

01.03.08 SM ES FT-426 Aboriginal participation_plan_template Document 

01.03.09 SM ES FT-427 Aboriginal participation_report_template_ Document 

01.03.10 SM ES PW309-water-discharge-and-reuse-procedure Document 

01.03.11 SM ES ST-210-csw-construction-noise-vibration-strategy Document 

01.03.12 SM ES-FT-420 Sydney Metro City and Southwest Sustainability Reporting Template Document 

01.03.13 SM ES-FT-428 SMIC Guidance Document Document 

01.03.14 SM ES-FT-460 Road Occupancy Licence Application Document 

01.03.15 SM ES-PW-314 Sydney Metro Planning Approval Consistency Assessment Procedure Document 

01.03.16 SM ES-ST-204 Construction Environmental Management Framework (CEMF) Document 

01.03.17 SM ES-ST-214 Principals General Specifications G10 - Traffic and Transport Management Document 

01.03.18 SM QM ST-202 -standard-audit-compliance-standard Document 

01.03.19 SM RM-ST-201.3.0 Risk Management Standard Document 

01.03.20 SM-ES-MM-102-sydney-metro-environment-and-sustainability-policy Document 

01.03.21 SM-ES-PW-303-environmental-incident-classification-procedure Document 

01.03.22 SM-PS-ST-221-Sydney-metro-pc-health-and-safety-standard Document 

01.03.23 Sydney Metro 2016 Brand Style Guidelines_V4.0 July 2016 Document 

01.03.24 TfNSW CERT tool Document 

01.03.25 TfNSW WCAG 2 Guidelines V1.1 January 2016 Document 

01.03.26 Framework Construction Traffic Management Plan Rev 1 (November 2016) Document 
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DEMOLITION CONTRACT — Contract Number: SMCSW-131 

Contract Schedul

SCHEDULE Al 7 - INI-vr(MATION DOCUMENTS 
AND MATERIALS 

CD -I of 3 

02017 Ashurst. The contents of this CD/DVD are provided solely 
for the purpose of recording the particular transaction and 

are confidential to the parties and contain copyright material. 
They are not to be used or copied for any other purpose. 

Whilst Ashurst believes this disk is virus free, we recommend 
you scan it for viruses as we take no responsibility 

for the consequence of any virus infection 
resulting from use of this disk. 
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DEMOLITION CONTRACT — Contract Number: SMCSW-131 

Contract Schedu

SCHEDULE A17 INFORMATION DOCUMENTS 
AND MATERIALS 

CD 2 of 3 

©2017 Ashurst. The contents of this CDJDVD are provided solely 
for the purpose of recording the particular transaction and 

are confidential to the parties and contain copyright material. 
They are not to be used or copied for any other purpose. 

Whits( Ashurst believes this disk is virus free, we recommend 
you scan it for viruses as we take no responsibility 

for the consequence of any virus infection 
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Schedule A23. Deed of Novation (TSE Contractor) 

(Clause 2.14) 

FORM OF DEED OF NOVATION 

DATE: 

PARTIES: 

(1) [Name of Novatee] [ABN/ACN] (the Novatee) 

(2) Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, MACQUARIE PARK 
NSW 2113 ("Principal") 

(3) [insert] [ABN/ACN] of [insert] (the Contractor) 

(4) [insert] [ABN/ACN] of [insert] (the Guarantor) 

RECITALS: 

(A) The Contractor and the Principal are parties to a contract for the demolition of certain 
buildings and structures for Sydney Metro City & Southwest dated [Insert Date] (the 
Demolition Contract). 

(B) The Principal and the Guarantor are parties to a deed of guarantee and indemnity dated 
[Insert Date] (the Guarantee). 

(C) The parties have agreed to novate and amend the Demolition Contract and novate the 
Guarantee on the terms of this deed. 

THE PARTIES AGREE AS FOLLOWS: 

1. INTERPRETATION 

In this deed: 

(a) headings are for convenience only and do not affect interpretation; 

and unless the context indicates a contrary intention: 

(b) an obligation or a liability assumed by, or a right conferred on, 2 or more persons 
binds or benefits them jointly and severally; 

(c) person includes an individual, the estate of an individual, a corporation, an 
authority, an association or a joint venture (whether incorporated or unincorporated), 
a partnership and a trust; 

(d) a reference to a party includes that party's executors, administrators, successors 
and permitted assigns, including persons taking by way of novation and, in the case 
of a trustee, includes a substituted or an additional trustee; 
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Schedule A23. Deed of Novation (TSE Contractor) 

(Clause 2.14) 

FORM OF DEED OF NOVATION 

DATE: 

PARTIES: 

(1) [Name of Novatee] [ABN/ACN] (the Novatee) 

(2) Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, MACQUARIE PARK 
NSW 2113 ("Principal") 

(3) [insert] [ABN/ACN] of [insert] (the Contractor) 

(4) [insert] [ABN/ACN] of [insert] (the Guarantor) 

RECITALS: 

(A) The Contractor and the Principal are parties to a contract for the demolition of certain 
buildings and structures for Sydney Metro City & Southwest dated [Insert Date] (the 
Demolition Contract). 

(B) The Principal and the Guarantor are parties to a deed of guarantee and indemnity dated 
[Insert Date] (the Guarantee). 

(C) The parties have agreed to novate and amend the Demolition Contract and novate the 
Guarantee on the terms of this deed. 

THE PARTIES AGREE AS FOLLOWS: 

1. INTERPRETATION 

In this deed: 

(a) headings are for convenience only and do not affect interpretation; 

and unless the context indicates a contrary intention: 

(b) an obligation or a liability assumed by, or a right conferred on, 2 or more persons 
binds or benefits them jointly and severally; 

(c) person includes an individual, the estate of an individual, a corporation, an 
authority, an association or a joint venture (whether incorporated or unincorporated), 
a partnership and a trust; 

(d) a reference to a party includes that party's executors, administrators, successors 
and permitted assigns, including persons taking by way of novation and, in the case 
of a trustee, includes a substituted or an additional trustee; 
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(e) a reference to a document (including this deed) is to that document as varied, 
novated, ratified or replaced from time to time; 

(f) a reference to a statute includes its delegated legislation and a reference to a statute 
or delegated legislation or a provision of either includes consolidations, 
amendments, re-enactments and replacements; 

(g) a word importing the singular includes the plural (and vice versa), and a word 
indicating a gender includes every other gender; 

(h) a reference to a party, clause, schedule, exhibit, attachment or annexure is a 
reference to a party, clause, schedule, exhibit, attachment or annexure to or of this 
deed, and a reference to this deed includes all schedules, exhibits, attachments and 
annexures to it; 

(I) if a word or phrase is given a defined meaning, any other part of speech or 
grammatical form of that word or phrase has a corresponding meaning; 

(j) includes in any form is not a word of limitation; 

(k) a reference to $ or dollar is to Australian currency; and 

(I) except as otherwise defined in this deed, terms used in this deed that are defined in 
the Demolition Contract have the same meanings in this Deed. 

2. NOVATION 

2.1 Novation 

The parties agree to novate the Demolition Contract, such that on and from the date of 
execution of this deed (the Effective Date): 

(a) the Novatee is substituted for the Principal under the Demolition Contract as if the 
Novatee had originally been a party to the Demolition Contract instead of the 
Principal; and 

(b) each reference in the Demolition Contract to the Principal is to be read as if it were a 
reference to the Novatee. 

2.2 Assumption of rights and obligations 

On and from the Effective Date: 

(a) the Novatee: 

(i) will be bound by, and must comply with the terms of, the Demolition Contract; 

(ii) will enjoy all the rights and benefits conferred on the Principal under or in 
respect of the Demolition Contract whether arising before or after the Effective 
Date; and 
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(e) a reference to a document (including this deed) is to that document as varied, 
novated, ratified or replaced from time to time; 

(f) a reference to a statute includes its delegated legislation and a reference to a statute 
or delegated legislation or a provision of either includes consolidations, 
amendments, re-enactments and replacements; 

(g) a word importing the singular includes the plural (and vice versa), and a word 
indicating a gender includes every other gender; 

(h) a reference to a party, clause, schedule, exhibit, attachment or annexure is a 
reference to a party, clause, schedule, exhibit, attachment or annexure to or of this 
deed, and a reference to this deed includes all schedules, exhibits, attachments and 
annexures to it; 

(I) if a word or phrase is given a defined meaning, any other part of speech or 
grammatical form of that word or phrase has a corresponding meaning; 

(j) includes in any form is not a word of limitation; 

(k) a reference to $ or dollar is to Australian currency; and 

(I) except as otherwise defined in this deed, terms used in this deed that are defined in 
the Demolition Contract have the same meanings in this Deed. 

2. NOVATION 

2.1 Novation 

The parties agree to novate the Demolition Contract, such that on and from the date of 
execution of this deed (the Effective Date): 

(a) the Novatee is substituted for the Principal under the Demolition Contract as if the 
Novatee had originally been a party to the Demolition Contract instead of the 
Principal; and 

(b) each reference in the Demolition Contract to the Principal is to be read as if it were a 
reference to the Novatee. 

2.2 Assumption of rights and obligations 

On and from the Effective Date: 

(a) the Novatee: 

(i) will be bound by, and must comply with the terms of, the Demolition Contract; 

(ii) will enjoy all the rights and benefits conferred on the Principal under or in 
respect of the Demolition Contract whether arising before or after the Effective 
Date; and 
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(iii) will assume all the obligations and liabilities of the Principal under or in 
respect of the Demolition Contract arising or accruing before or after the 
Effective Date; and 

(b) the Contractor will comply with the Demolition Contract on the basis that the 
Novatee has replaced the Principal under it in accordance with the terms of this 
deed. 

3. RELEASE 

3.1 Release by Contractor 

The Contractor releases the Principal from: 

(a) its obligations and liabilities under or in respect of the Demolition Contract; and 

(b) all claims, actions, demands, proceedings and liability that the Contractor may have 
or claim to have, or but for this release might have had, against the Principal in 
connection with the Demolition Contract. 

4. INDEMNITY 

4.1 Indemnity by Principal 

The Principal indemnifies the Novatee against each claim, action, proceeding, judgment, 
damage, loss, expense or liability incurred or suffered by or brought or made or recovered 
against the Novatee by the Contractor or any other person in connection with any matter 
relating to, or any act or omission of the Principal with respect to, the Demolition Contract 
before the Effective Date. 

4.2 Indemnity by Novatee 

The Novatee indemnifies the Principal against each claim, action, proceeding, judgment, 
damage, loss, expense or liability incurred or suffered by or brought or made or recovered 
against the Principal by the Contractor or any other person in connection with any matter 
relating to, or any act or omission of the Novatee with respect to, the Demolition Contract 
on or after the Effective Date. 

5. AMENDMENTS 

5.1 Amendments to the Demolition Contract 

The Demolition Contract is amended on and from the Effective Date so as to make the 
additions, changes and deletions set out in Schedule 1 to this deed. 

5.2 Rights and obligations 

Clause 5.1 does not affect any right or obligation that arises before the date of this deed. 

6. NOVATION OF GUARANTEE 
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(iii) will assume all the obligations and liabilities of the Principal under or in 
respect of the Demolition Contract arising or accruing before or after the 
Effective Date; and 

(b) the Contractor will comply with the Demolition Contract on the basis that the 
Novatee has replaced the Principal under it in accordance with the terms of this 
deed. 

3. RELEASE 

3.1 Release by Contractor 

The Contractor releases the Principal from: 

(a) its obligations and liabilities under or in respect of the Demolition Contract; and 

(b) all claims, actions, demands, proceedings and liability that the Contractor may have 
or claim to have, or but for this release might have had, against the Principal in 
connection with the Demolition Contract. 

4. INDEMNITY 

4.1 Indemnity by Principal 

The Principal indemnifies the Novatee against each claim, action, proceeding, judgment, 
damage, loss, expense or liability incurred or suffered by or brought or made or recovered 
against the Novatee by the Contractor or any other person in connection with any matter 
relating to, or any act or omission of the Principal with respect to, the Demolition Contract 
before the Effective Date. 

4.2 Indemnity by Novatee 

The Novatee indemnifies the Principal against each claim, action, proceeding, judgment, 
damage, loss, expense or liability incurred or suffered by or brought or made or recovered 
against the Principal by the Contractor or any other person in connection with any matter 
relating to, or any act or omission of the Novatee with respect to, the Demolition Contract 
on or after the Effective Date. 

5. AMENDMENTS 

5.1 Amendments to the Demolition Contract 

The Demolition Contract is amended on and from the Effective Date so as to make the 
additions, changes and deletions set out in Schedule 1 to this deed. 

5.2 Rights and obligations 

Clause 5.1 does not affect any right or obligation that arises before the date of this deed. 

6. NOVATION OF GUARANTEE 
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On and from the Effective Date: 

(a) the Novatee: 

(i) is substituted for the Principal under the Guarantee as if the Novatee had 
originally been a beneficiary under the Guarantee instead of the Principal; and 

(ii) will enjoy all the rights and benefits conferred on the Principal under or in 
respect of the Guarantee (whether arising before or after the Effective Date); 
and 

(b) the Guarantor: 

(i) will be bound by, and must comply with, the Guarantee as it relates to the 
Novatee; 

(ii) will continue to bear, for the benefit of the Novatee, all its obligations and 
liabilities under or in respect of the Guarantee arising or accruing on or after 
the Effective Date; and 

(iii) will continue to bear, for the benefit of the Principal, any obligation or liability 
of the Guarantor under or in respect of Guarantee arising or accruing before 
the Effective Date. 

(c) Each reference in the Guarantee to the Principal is to be read as if it were a 
reference to the Novatee. 

7. OTHER OBLIGATIONS ON NOVATION 

7.1 Confidentiality undertaking 

The Contractor must ensure that each Subcontractor (and their Subcontractors) that has 
previously executed a Confidentiality Undertaking in favour of the Principal in the form of 
Schedule B7, executes a new Confidentiality Undertaking in the form of Schedule B7 and 
provides it to the Novatee within 5 Business Days of the Effective Date. 

7.2 Form of Subcontractor Deed 

The Contractor must ensure that each Subcontractor that has previously executed a Form 
of Subcontractor Deed in favour of the Principal in the form of Schedule A9, executes a 
new Form of Subcontractor Deed in the form of Schedule A9 and provides it to the 
Novatee within 5 Business Days of the Effective Date. 

7.3 Consultant Deed of Covenant 

The Contractor must ensure that each Subcontractor that has previously executed a 
Consultant Deed of Covenant in favour of the Principal in the form of Schedule A13, 
executes a new Consultant Deed of Covenant in favour of the Novatee the form of 
Schedule A13 and provides it to the Novatee within 5 Business Days of the Effective Date. 

7.4 Return of unconditional undertakings 
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On and from the Effective Date: 

(a) the Novatee: 

(I) is substituted for the Principal under the Guarantee as if the Novatee had 
originally been a beneficiary under the Guarantee instead of the Principal; and 

(ii) will enjoy all the rights and benefits conferred on the Principal under or in 
respect of the Guarantee (whether arising before or after the Effective Date); 
and 

(b) the Guarantor: 

(i) will be bound by, and must comply with, the Guarantee as it relates to the 
Novatee; 

(ii) will continue to bear, for the benefit of the Novatee, all its obligations and 
liabilities under or in respect of the Guarantee arising or accruing on or after 
the Effective Date; and 

will continue to bear, for the benefit of the Principal, any obligation or liability 
of the Guarantor under or in respect of Guarantee arising or accruing before 
the Effective Date. 

(c) Each reference in the Guarantee to the Principal is to be read as if it were a 
reference to the Novatee. 

7. OTHER OBLIGATIONS ON NOVATION 

7.1 Confidentiality undertaking 

The Contractor must ensure that each Subcontractor (and their Subcontractors) that has 
previously executed a Confidentiality Undertaking in favour of the Principal in the form of 
Schedule B7, executes a new Confidentiality Undertaking in the form of Schedule B7 and 
provides it to the Novatee within 5 Business Days of the Effective Date. 

7.2 Form of Subcontractor Deed 

The Contractor must ensure that each Subcontractor that has previously executed a Form 
of Subcontractor Deed in favour of the Principal in the form of Schedule A9, executes a 
new Form of Subcontractor Deed in the form of Schedule A9 and provides it to the 
Novatee within 5 Business Days of the Effective Date. 

7.3 Consultant Deed of Covenant 

The Contractor must ensure that each Subcontractor that has previously executed a 
Consultant Deed of Covenant in favour of the Principal in the form of Schedule A13, 
executes a new Consultant Deed of Covenant in favour of the Novatee the form of 
Schedule Al 3 and provides it to the Novatee within 5 Business Days of the Effective Date. 

7.4 Return of unconditional undertakings 
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The Principal will on the date of the Deed of Novation release to the Contractor so much of 
the unconditional undertakings provided by the Contractor under clause 2.7(b) as may then 
be held by the Principal. 

8. INSURANCE AND UNCONDITIONAL UNDERTAKINGS 

The Contractor will: 

(a) take all steps necessary to ensure that the Novatee will enjoy all of the rights, 
benefits and entitlements on and from the Effective Date that the Principal enjoyed 
prior to the Effective Date under the policies of insurance that are required to be 
taken out pursuant to clauses 13.4, 13.5, 13.6 and 13.7 of the Demolition Contract; 

(b) if the Novatee is unable to enjoy all of the rights, benefits and entitlements that the 
Principal enjoyed under those policies of insurance, take out replacement policies of 
insurance with effect on and from the Effective Date that will provide such rights, 
benefits and entitlements to the Novatee and will otherwise comply with the 
requirements of clauses 13.4, 13.5, 13.6 and 13.7 of the Demolition Contract in all 
respects; 

(c) take all steps necessary to ensure that the Novatee will enjoy all of the rights, 
benefits and entitlements on and from the Effective Date that the Principal enjoyed 
prior to the Effective Date under the unconditional undertakings that must be 
provided pursuant to clause 2.7 of the Demolition Contract; and 

(d) if the Novatee is unable to enjoy all of the rights, benefits and entitlements that the 
Principal enjoyed under those unconditional undertakings, provide replacement 
unconditional undertakings (for the undrawn amounts) with effect on and from the 
Effective Date that will provide such rights, benefits and entitlements to the Novatee 
and will otherwise comply with the requirements of clause 2.7 of the Demolition 
Contract in all respects. 

9. NOTICES UNDER THE DEMOLITION CONTRACT AND THE GUARANTEE 

For the purposes of all provisions in the Demolition Contract and the Guarantee regarding 
service of notices, the address for the Novatee is the address set out at the start of this 
deed. 

10. REPRESENTATIONS AND WARRANTIES 

Each party represents and warrants to each other party that: 

(a) it has full power and authority to enter into and perform its obligations under this 
deed; 

(b) it has taken all necessary action to authorise the execution, delivery and 
performance of this deed in accordance with its terms; and 

(c) this deed constitutes its legal, valid and binding obligations and is enforceable in 
accordance with its terms. 
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The Principal will on the date of the Deed of Novation release to the Contractor so much of 
the unconditional undertakings provided by the Contractor under clause 2.7(b) as may then 
be held by the Principal. 

8. INSURANCE AND UNCONDITIONAL UNDERTAKINGS 

The Contractor will: 

(a) take all steps necessary to ensure that the Novatee will enjoy all of the rights, 
benefits and entitlements on and from the Effective Date that the Principal enjoyed 
prior to the Effective Date under the policies of insurance that are required to be 
taken out pursuant to clauses 13.4, 13.5, 13.6 and 13.7 of the Demolition Contract; 

(b) if the Novatee is unable to enjoy all of the rights, benefits and entitlements that the 
Principal enjoyed under those policies of insurance, take out replacement policies of 
insurance with effect on and from the Effective Date that will provide such rights, 
benefits and entitlements to the Novatee and will otherwise comply with the 
requirements of clauses 13.4, 13.5, 13.6 and 13.7 of the Demolition Contract in all 
respects; 

(c) take all steps necessary to ensure that the Novatee will enjoy all of the rights, 
benefits and entitlements on and from the Effective Date that the Principal enjoyed 
prior to the Effective Date under the unconditional undertakings that must be 
provided pursuant to clause 2.7 of the Demolition Contract; and 

(d) if the Novatee is unable to enjoy all of the rights, benefits and entitlements that the 
Principal enjoyed under those unconditional undertakings, provide replacement 
unconditional undertakings (for the undrawn amounts) with effect on and from the 
Effective Date that will provide such rights, benefits and entitlements to the Novatee 
and will otherwise comply with the requirements of clause 2.7 of the Demolition 
Contract in all respects. 

9. NOTICES UNDER THE DEMOLITION CONTRACT AND THE GUARANTEE 

For the purposes of all provisions in the Demolition Contract and the Guarantee regarding 
service of notices, the address for the Novatee is the address set out at the start of this 
deed. 

10. REPRESENTATIONS AND WARRANTIES 

Each party represents and warrants to each other party that: 

(a) it has full power and authority to enter into and perform its obligations under this 
deed; 

(b) it has taken all necessary action to authorise the execution, delivery and 
performance of this deed in accordance with its terms; and 

(c) this deed constitutes its legal, valid and binding obligations and is enforceable in 
accordance with its terms. 
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Each of the Contractor and the Principal represents and warrants to the Novatee that, as at 
the Effective Date, neither the Contractor nor the Principal is in default under any provision 
of the Demolition Contract. 

11. DELIVERY OF DOCUMENTS 

The Principal will deliver to the Novatee on request a copy of all documents in its 
possession, custody or control connected with, or evidencing its rights under, the 
Demolition Contract. 

12. GENERAL 

12.1 Governing Law and Jurisdiction 

This deed is governed by the laws of New South Wales. In relation to it and related non 
contractual matters each party irrevocably submits to the non-exclusive jurisdiction of 
courts with jurisdiction there. 

12.2 Assignment 

A party cannot assign, charge, encumber or otherwise deal with any of its rights or 
obligations under this deed, or attempt or purport to do so, without the prior written consent 
of each other party, which may not be unreasonably withheld. 

12.3 Amendment 

This deed may be amended only by another deed executed by all the parties. 

12.4 Further Assurances 

At the reasonable request of another party, each party must do anything necessary or 
desirable (including executing agreements and documents) to give full effect to this deed 
and the transactions contemplated by it. 

12.5 Costs and Duty 

Each party must pay its own costs and expenses incurred in negotiating and executing this 
deed. 

12.6 Counterparts 

This deed may be executed in any number of counterparts and by the parties on separate 
counterparts. Each counterpart constitutes the deed of each party who has executed and 
delivered that counterpart. 

12.7 Severance 

If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any 
respect under the law of any jurisdiction, that will not affect or impair: 
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Each of the Contractor and the Principal represents and warrants to the Novatee that, as at 
the Effective Date, neither the Contractor nor the Principal is in default under any provision 
of the Demolition Contract. 

11. DELIVERY OF DOCUMENTS 

The Principal will deliver to the Novatee on request a copy of all documents in its 
possession, custody or control connected with, or evidencing its rights under, the 
Demolition Contract. 

12. GENERAL 

12.1 Governing Law and Jurisdiction 

This deed is governed by the laws of New South Wales. In relation to it and related non 
contractual matters each party irrevocably submits to the non-exclusive jurisdiction of 
courts with jurisdiction there. 

12.2 Assignment 

A party cannot assign, charge, encumber or otherwise deal with any of its rights or 
obligations under this deed, or attempt or purport to do so, without the prior written consent 
of each other party, which may not be unreasonably withheld. 

12.3 Amendment 

This deed may be amended only by another deed executed by all the parties. 

12.4 Further Assurances 

At the reasonable request of another party, each party must do anything necessary or 
desirable (including executing agreements and documents) to give full effect to this deed 
and the transactions contemplated by it. 

12.5 Costs and Duty 

Each party must pay its own costs and expenses incurred in negotiating and executing this 
deed. 

12.6 Counterparts 

This deed may be executed in any number of counterparts and by the parties on separate 
counterparts. Each counterpart constitutes the deed of each party who has executed and 
delivered that counterpart. 

12.7 Severance 

If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any 
respect under the law of any jurisdiction, that will not affect or impair: 
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(a) the legality, validity or enforceability in that jurisdiction of any other provision of this 
deed; or 

(b) the legality, validity or enforceability under the law of any other jurisdiction of that or 
any other provision of this deed. 

12.8 Waiver 

(a) Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial 
exercise or enforcement of, a right, power or remedy provided by law or under this 
deed by a party does not preclude, or operate as a waiver of, the exercise or 
enforcement, or further exercise or enforcement, of that or any other right, power or 
remedy provided by law or under this deed. 

(b) A waiver or consent given by a party under this deed is only effective and binding on 
that party if it is given or confirmed in writing by that party. 

(c) No waiver of a breach of a term of this deed operates as a waiver of any other 
breach of that term or of a breach of any other term of this deed. 
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(a) the legality, validity or enforceability in that jurisdiction of any other provision of this 
deed; or 

(b) the legality, validity or enforceability under the law of any other jurisdiction of that or 
any other provision of this deed. 

12.8 Waiver 

(a) Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial 
exercise or enforcement of, a right, power or remedy provided by law or under this 
deed by a party does not preclude, or operate as a waiver of, the exercise or 
enforcement, or further exercise or enforcement, of that or any other right, power or 
remedy provided by law or under this deed. 

(b) A waiver or consent given by a party under this deed is only effective and binding on 
that party if it is given or confirmed in writing by that party. 

(c) No waiver of a breach of a term of this deed operates as a waiver of any other 
breach of that term or of a breach of any other term of this deed. 
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Schedule 1 

Amendments to the Demolition Contract 

1. The definition of "Adjoining Property Easement" in clause 1.1 is amended as follows: 

"Adjoining Property Easement" means an easement referred to in clause 2.12 in respect 
of an Adjoining Property that TfNSW the Principal acquires by compulsory process under 
the Land Acquisition (Just Terms Compensation) Act 1991 (NSW). 

2. The definition of "Authority Approval" in clause 1.1 is amended as follows: 

"Authority Approval" means any licence, permit, consent, approval, determination, 
exemption, certificate, memorandum of understanding, notification or permission from any 
Authority or under any Law, or any requirement made under any Law, which must be 
obtained or satisfied (as the case may be) to: 

(a) carry out the Contractor's Activities including for the avoidance of doubt all things 
required for dealing with, transporting and disposing of Contamination or waste; or 

(b) occupy a completed Portion, 

and for the avoidance of doubt includes: 

(c) the Planning Approval; and 

(d) the EPL.  

3. Insert a new definition of "Common Disputes" in clause 1.1 as follows: 

"Common Dispute" means a dispute described in clause 15A(a)(i). 

4. Insert a new definition of "Environmental Notice" in clause 1.1 as follows: 

"Environmental Notice" means any notice (including any notice of an intention to issue an 
order under the EP&A Act), order or request for information issued by an Authority in 
respect of a matter concerning the Environment. 

5. Insert a new definition of "Good Industry Practice" in clause 1.1 as follows: 

"Good Industry Practice" means that degree of skill, care, prudence, foresight and 
practice which would reasonably be expected from time to time of a skilled and experienced 
person, engaged in the same or similar type of undertaking as that of the Contractor or its 
Subcontractors in the demolition industry in Australia, as the case may be, under the same 
or similar circumstances as the performance of the Contractor's Activities and which 
includes compliance with all Laws relating to the Environment and all guidelines made or 
approved by the EPA. 

6. Insert a new definition of "Novation Deed" in clause 1.1 as follows: 
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Schedule 1 

Amendments to the Demolition Contract 

1. The definition of "Adjoining Property Easement" in clause 1.1 is amended as follows: 

"Adjoining Property Easement" means an easement referred to in clause 2.12 in respect 
of an Adjoining Property that TfNSW the Principal acquires by compulsory process under 
the Land Acquisition (Just Terms Compensation) Act 1991 (NSW). 

2. The definition of "Authority Approval" in clause 1.1 is amended as follows: 

"Authority Approval" means any licence, permit, consent, approval, determination, 
exemption, certificate, memorandum of understanding, notification or permission from any 
Authority or under any Law, or any requirement made under any Law, which must be 
obtained or satisfied (as the case may be) to: 

(a) carry out the Contractor's Activities including for the avoidance of doubt all things 
required for dealing with, transporting and disposing of Contamination or waste; or 

(b) occupy a completed Portion, 

and for the avoidance of doubt includes: 

(c) the Planning Approval; and 

(d) the EPL.  

3. Insert a new definition of "Common Disputes" in clause 1.1 as follows: 

"Common Dispute" means a dispute described in clause 15A(a)(i). 

4. Insert a new definition of "Environmental Notice" in clause 1.1 as follows: 

"Environmental Notice" means any notice (including any notice of an intention to issue an 
order under the EP&A Act), order or request for information issued by an Authority in 
respect of a matter concerning the Environment. 

5. Insert a new definition of "Good Industry Practice" in clause 1.1 as follows: 

"Good Industry Practice" means that degree of skill, care, prudence, foresight and 
practice which would reasonably be expected from time to time of a skilled and experienced 
person, engaged in the same or similar type of undertaking as that of the Contractor or its 
Subcontractors in the demolition industry in Australia, as the case may be, under the same 
or similar circumstances as the performance of the Contractor's Activities and which 
includes compliance with all Laws relating to the Environment and all guidelines made or 
approved by the EPA. 

6. Insert a new definition of "Novation Deed" in clause 1.1 as follows: 
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"Novation Deed" means the deed entitled Deed of Novation between the Principal, the 
Contractor and the TSE Contractor. 

7. The definition of "Other Contractor" in clause 1.1 is amended as follows: 

"Other Contractor" means any contractor, consultant, artist, tradesperson or other person 
engaged by the Principal or others  to do work, other than the Contractor and its 
Subcontractors. 

8. The definition of "Project Health and Safety Management Plan" in clause 1.1 is amended as 
follows: 

"Project Health and Safety Management Plan" means the plan which forms part of the 
Management Plans which is required to be provided and implemented by the Contractor 
pursuant to the SMRs and which must: 

a. set out in adequate detail the policies and procedures the Contractor will implement to 
manage the Contractor's Activities and the performance of the Contractor's Activities 
from a work health and safety perspective; 

b. describe how the Contractor proposes to ensure the Contractor's Activities and 
Contractor's Activities are performed consistently with Law in relation to work health and 
safety the WHS Legislation, applicable Codes of Practice and Australian Standards and 
any other Law (such as the Heavy Vehicle National Law); 

c. address the matters specified in the WHS Legislation, applicable Codes of Practice and 
Australian Standards and any other Law (such as the Heavy Vehicle National Law);  and  

cl---Ge-m-19-1-y-w-i-th-the-P-r-i-n-c-i-pal-Contractor Health and-gafely-Stan-darcl-S-M-P-S-ST-2-24444i-e-14 
forms part of the Project Health and Safety Management Plan), as amended from time 
to time; and  

ed.  comply with the requirements applicable to a "Project WHS Management Plan" set out 
in the WHS Guidelines. 

9. The definition of "Third Party Agreement " in clause 1.1 is amended as follows: 

"Third Party Agreement" means an agreement referred to in Schedule E4 to be entered 
into by TfNSW the Principal  with a Third Party. 

10. The definition of "TSE Contract" in clause 1.1 is amended as follows: 

"TSE Contract" means the contract between TfNSW-the-Rr-iRGijaal and the Principal TSE 
Contractor for the carrying out of the TSE Works. 

11. Clause 1.6 is amended as follows: 

1.6 Not Used Authorities 
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"Novation Deed" means the deed entitled Deed of Novation between the Principal, the 
Contractor and the TSE Contractor. 

7. The definition of "Other Contractor" in clause 1.1 is amended as follows: 

"Other Contractor" means any contractor, consultant, artist, tradesperson or other person 
engaged by the Principal or others  to do work, other than the Contractor and its 
Subcontractors. 

8. The definition of "Project Health and Safety Management Plan" in clause 1.1 is amended as 
follows: 

"Project Health and Safety Management Plan" means the plan which forms part of the 
Management Plans which is required to be provided and implemented by the Contractor 
pursuant to the SMRs and which must: 

a. set out in adequate detail the policies and procedures the Contractor will implement to 
manage the Contractor's Activities and the performance of the Contractor's Activities 
from a work health and safety perspective; 

b. describe how the Contractor proposes to ensure the Contractor's Activities and 
Contractor's Activities are performed consistently with Law in relation to work health and 
safety the WHS Legislation, applicable Codes of Practice and Australian Standards and 
any other Law (such as the Heavy Vehicle National Law); 

c. address the matters specified in the WHS Legislation, applicable Codes of Practice and 
Australian Standards and any other Law (such as the Heavy Vehicle National Law);  and  

cl---Ge-m-19-1-y-w-i-th-the-P-r-i-n-c-i-pal-Contractor Health and-gafely-Stan-darcl-S-M-P-S-ST-2-24444i-e-14 
forms part of the Project Health and Safety Management Plan), as amended from time 
to time; and  

ed.  comply with the requirements applicable to a "Project WHS Management Plan" set out 
in the WHS Guidelines. 

9. The definition of "Third Party Agreement " in clause 1.1 is amended as follows: 

"Third Party Agreement" means an agreement referred to in Schedule E4 to be entered 
into by TfNSW the Principal  with a Third Party. 

10. The definition of "TSE Contract" in clause 1.1 is amended as follows: 

"TSE Contract" means the contract between TfNSW-the-Rr-iRGijaal and the Principal TSE 
Contractor for the carrying out of the TSE Works. 

11. Clause 1.6 is amended as follows: 

1.6 Not Used Authorities 
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unfettered discretion of the Principal to exercise any of their respective functions and 
pewers-lau-r-s-u-ant-to-a-n-y-l-e-q--1a-ti on .  

p-u-r-s-u-an-t-te-ti4e-i-Ere-spesti-ve-f-un-Gtions-a-R-d-pewe-rsi-ipcludind-er--61-14{4e-r-any-legi-s-l-ation , will  
be deemed-Ret-te-be an act or omission by the Principal under this Contract.  

12. Clause 2.2(e)(vi)A. is amended as follows: 

A. comply with all of the Contractor's obligations in clauses 4.11(n),  4.12 and 9.7; 

13. Insert a new clause 2.2(i) as follows: 

(i) The Contractor must, if requested by the Principal, promptly (and within 10 Business 
Days) enter into a side deed with TfNSW containing such terms as the Principal may 
reasonably require. 

14. Insert a new clause 2.2(j) as follows: 

(J) The Contractor acknowledges and agrees that if the TSE Contract is terminated for any 
reason or if TfNSW takes over the TSE Contractor's work, the Contractor must, after 
TfNSW or the Principal (as applicable) has given the Contractor written direction to do 
so, promptly (and within 5 Business Days) execute a deed of novation in the form of 
Schedule A25. 

15. Clause 2.3(b) is amended as follows: 

(b) Where there is a Change in Codes and Standards: 

(i) the Contractor must give a written notice to the Principal's Representative within 
162-0 Business Days of the Change in Codes and Standards containing: 

A. details of the Change in Codes and Standards; and 

B. an estimate of the Contractor's increased or decreased costs of complying 
with the Change in Codes and Standards including sufficient information to 
support the estimate; and 

(ii) if a notice is given by the Contractor which complies with clause 2.3(b)(i), then 
within 8-1-0 Business Days of the notice being given, the Principal's Representative 
will either: 

16. Clause 2.4 is amended as follows: 

(a) If there is a legal challengeHareceedind-s-Of-a-Gti-O-R in relation to the assessment or 
determination of Sydney Metro City & Southwest an-aiap-1-i-Gatio-n4dr-a-n-A-u-th-e-rity  
Approval or a modification of an Authority Approval, performance of the Contractor's 
Acti-v-i4e-s—e-F-Gam-fal-i-anGe-w-i-th-a-R-\?1-Au-th-dr-i-t-y-A-piar-dval under: 

(i) the EP&A Act; 
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unfettered discretion of the Principal to exercise any of their respective functions and 
pewers-lau-r-s-u-ant-to-a-n-y-l-e-q--1a-ti on .  

p-u-r-s-u-an-t-te-ti4e-i-Ere-spesti-ve-f-un-Gtions-a-R-d-pewe-rsi-ipcludind-er--61-14{4e-r-any-legi-s-l-ation , will  
be deemed-Ret-te-be an act or omission by the Principal under this Contract.  

12. Clause 2.2(e)(vi)A. is amended as follows: 

A. comply with all of the Contractor's obligations in clauses 4.11(n),  4.12 and 9.7; 

13. Insert a new clause 2.2(i) as follows: 

(i) The Contractor must, if requested by the Principal, promptly (and within 10 Business 
Days) enter into a side deed with TfNSW containing such terms as the Principal may 
reasonably require. 

14. Insert a new clause 2.2(j) as follows: 

(J) The Contractor acknowledges and agrees that if the TSE Contract is terminated for any 
reason or if TfNSW takes over the TSE Contractor's work, the Contractor must, after 
TfNSW or the Principal (as applicable) has given the Contractor written direction to do 
so, promptly (and within 5 Business Days) execute a deed of novation in the form of 
Schedule A25. 

15. Clause 2.3(b) is amended as follows: 

(b) Where there is a Change in Codes and Standards: 

(i) the Contractor must give a written notice to the Principal's Representative within 
162-0 Business Days of the Change in Codes and Standards containing: 

A. details of the Change in Codes and Standards; and 

B. an estimate of the Contractor's increased or decreased costs of complying 
with the Change in Codes and Standards including sufficient information to 
support the estimate; and 

(ii) if a notice is given by the Contractor which complies with clause 2.3(b)(i), then 
within 8-1-0 Business Days of the notice being given, the Principal's Representative 
will either: 

16. Clause 2.4 is amended as follows: 

(a) If there is a legal challengeHareceedind-s-Of-a-Gti-O-R in relation to the assessment or 
determination of Sydney Metro City & Southwest an-aiap-1-i-Gatio-n4dr-a-n-A-u-th-e-rity  
Approval or a modification of an Authority Approval, performance of the Contractor's 
Acti-v-i4e-s—e-F-Gam-fal-i-anGe-w-i-th-a-R-\?1-Au-th-dr-i-t-y-A-piar-dval under: 

(i) the EP&A Act; 
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(ii) the POEO Act;  

) the EPBC Act; or 

(iiiv) any other Law, 

the Contractor must continue to perform its obligations under this Contract unless, as a 
result of that legal  challenge,probe-ed-i-no-s-or action,  it is otherwise: 

(-v) ordered or directed by nn Di ithority; 

(vi) ordered by a court or tribunal; or 

(vii) directed by the Principal or the Principal's Representative. 

(b) Not used.The Contractor will be entitled to make a claim for an extension of time undcr 

olause-1-06-i-R-r-e-spec-t-ef-any cleilays-th-e-Cont-rabtor-suffers-a-s-a-14i-rebt-Fe-au-l-t-of-ari  

Ati-thefity-e-r-cle-r--eou44-arcte-r-or-cl-ife-bti-on-by-the-Rri-noip-al-in-a-Geordanbe-with-c-lause 

2-4(a4M-24a40,40-eF-2-44a*v-1-1-),  

(c) Subject to clause 2.4(d), the Principal must pay the Contractor the additional Direct 
Costs reasonably incurred by the Contractor arising directly as a result of a court or 
tribunal order referred to in clause 2.4(a)(v) or direction by the Principal's 
Representative referred to in clause 2.4(a)(vi) but only to the extent that such court or 
tribunal or direction by the Principal's Representative delays the Contractor in 
achieving Completion.   the Contractor will be entitled to payment of the additional Direct 

Costs-reasehabliv-inc-ur-red-by-the-Contrac-tor-as-a-elir-eGt-result of an Authe-rity-onde  

court order or direction-by-the-Rnnoipa14n-abbar-dance-w4h-olause--2,4(-a)M-2-.-4(a)(--v-) 

or 2.1(a)(vii) .  

(ca) The Contractor's entitlement under clause 2.4(c) will be its only right to payment arising 
out of or in any way in connection with  an Authority order,a  court order or direction by 
the Principal in accordance with clause 2.4(a)(v)- or 2.4(a)(vi)   or-2„4(-84(-v-i-i4.  

(d) Clause 2.4(cb)  does not apply to the extent that a legal challenge,  proceedings or 

action   of the kind referred to in clause 2.4(a) is  initiated brought or upheld due to the 
Contractor's non-compliance with  its obligations under this Contract-any-Author4ty 

Approval or a negligent act or omission of, or breach of Contract by, the Contractor. 

17. Clause 2.7(b) is amended as follows: 

(b) The Contractor must   on the date of the Novation Deed  give the Principal-wit-14n-1-0-days 

of the date this Contract is novated to the TSE Contractor of this Contract,  two 
unconditional undertakings: 

18. Clause 2.7(f) is amended as follows: 

(f) Not used.--Th-e-Gentr-abtor-m-u-st-with-i-n-1-0-el-ays-of-4-he date this Gontrabt-i-s--nevatecl-te-the 

TSE Contractor of this Contract give the Principal a guarantee duly executed by the 
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(ii) the POEO Act;  

) the EPBC Act; or 

(iiiv) any other Law, 

the Contractor must continue to perform its obligations under this Contract unless, as a 
result of that legal  challenge,probe-ed-i-no-s-or action,  it is otherwise: 

(-v) ordered or directed by nn Di ithority; 

(vi) ordered by a court or tribunal; or 

(vii) directed by the Principal or the Principal's Representative. 

(b) Not used.The Contractor will be entitled to make a claim for an extension of time undcr 

olause-1-06-i-R-r-e-spec-t-ef-any cleilays-th-e-Cont-rabtor-suffers-a-s-a-14i-rebt-Fe-au-l-t-of-ari  

Ati-thefity-e-r-cle-r--eou44-arcte-r-or-cl-ife-bti-on-by-the-Rri-noip-al-in-a-Geordanbe-with-c-lause 

2-4(a4M-24a40,40-eF-2-44a*v-1-1-),  

(c) Subject to clause 2.4(d), the Principal must pay the Contractor the additional Direct 
Costs reasonably incurred by the Contractor arising directly as a result of a court or 
tribunal order referred to in clause 2.4(a)(v) or direction by the Principal's 
Representative referred to in clause 2.4(a)(vi) but only to the extent that such court or 
tribunal or direction by the Principal's Representative delays the Contractor in 
achieving Completion.   the Contractor will be entitled to payment of the additional Direct 

Costs-reasehabliv-inc-ur-red-by-the-Contrac-tor-as-a-elir-eGt-result of an Authe-rity-onde  

court order or direction-by-the-Rnnoipa14n-abbar-dance-w4h-olause--2,4(-a)M-2-.-4(a)(--v-) 

or 2.1(a)(vii) .  

(ca) The Contractor's entitlement under clause 2.4(c) will be its only right to payment arising 
out of or in any way in connection with  an Authority order,a  court order or direction by 
the Principal in accordance with clause 2.4(a)(v)- or 2.4(a)(vi)   or-2„4(-84(-v-i-i4.  

(d) Clause 2.4(cb)  does not apply to the extent that a legal challenge,  proceedings or 

action   of the kind referred to in clause 2.4(a) is  initiated brought or upheld due to the 
Contractor's non-compliance with  its obligations under this Contract-any-Author4ty 

Approval or a negligent act or omission of, or breach of Contract by, the Contractor. 

17. Clause 2.7(b) is amended as follows: 

(b) The Contractor must   on the date of the Novation Deed  give the Principal-wit-14n-1-0-days 

of the date this Contract is novated to the TSE Contractor of this Contract,  two 
unconditional undertakings: 

18. Clause 2.7(f) is amended as follows: 

(f) Not used.--Th-e-Gentr-abtor-m-u-st-with-i-n-1-0-el-ays-of-4-he date this Gontrabt-i-s--nevatecl-te-the 

TSE Contractor of this Contract give the Principal a guarantee duly executed by the 
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parsen-refe-rre-el-to-i-n-S-Gh-e-d-u4e-44-ilq4a4e-u-r-of-the-RrinGi-pal-in4h-e-fe-Fm-ef-th-e-Pare-R4 
vv-pany-Gua-Fante-e-a-na-which is, here-requ4red-dustampcd  

1 9 . Clause 2.9(c) is amended as follows: 

(c) Upon receipt of the Contractor's notice under clause 2.9(b), the Principal's 
Representative must   (to the extent practicable): 

20. Clause 2.11(a) is amended as follows: 

(a) The parties acknowledge and agree that: 

(i) TfNSW the Principal  will enter into the Third Party Agreements; 

(ii) the Contractor will comply with its obligations in respect of any Third Party 
Agreement entered into by  TfNSW the Principal  in accordance with Schedule E4; 

(iii) as at the date of this Contract: 

A. the terms of the Third Party Agreements identified in Schedule E4 have not 
been finalised between  TfNSW the Principal  and the relevant Third Party; 
and 

B. there may be additional Third Party Agreements which  TfNSW the Principal 
may, in its absolute discretion, enter into (each an Additional Third Party 
Agreement); 

(iv) the Contractor has reviewed the Draft Adjoining Owner Deed and has included in 
the Original Contract Price all of its costs (including the cost of all physical works 
and allowance for any delay or disruption) in complying with its obligations under 
clause 2.11(a) and Schedule E4; 

21. Clause 2.12 is amended as follows: 

(a) The Contractor: 

(i) acknowledges that  TfNSW the Principal  may, after the date of this Contract, 
acquire Adjoining Property Easements by compulsory process under the Land 
Acquisition (Just Terms Compensation) Act 1991 (NSW); and 

(ii) acknowledges that if  TfNSW the Principal  acquires Adjoining Property 
Easements after the date of this Contract, the Principal will give the Contractor 
copies of the Adjoining Property Easements. 

(b) The Contractor must: 

(i) in carrying out the Contractor's Activities, not cause  TfNSW or   the Principal 
to breach any term of any Adjoining Property Easement; 

(ii) provide all documents, assistance and co-operation reasonably requested by 
TfNSW or  the Principal's Representative (and in the time requested by 
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A. the terms of the Third Party Agreements identified in Schedule E4 have not 
been finalised between  TfNSW the Principal  and the relevant Third Party; 
and 

B. there may be additional Third Party Agreements which  TfNSW the Principal 
may, in its absolute discretion, enter into (each an Additional Third Party 
Agreement); 

(iv) the Contractor has reviewed the Draft Adjoining Owner Deed and has included in 
the Original Contract Price all of its costs (including the cost of all physical works 
and allowance for any delay or disruption) in complying with its obligations under 
clause 2.11(a) and Schedule E4; 

21. Clause 2.12 is amended as follows: 

(a) The Contractor: 

(i) acknowledges that  TfNSW the Principal  may, after the date of this Contract, 
acquire Adjoining Property Easements by compulsory process under the Land 
Acquisition (Just Terms Compensation) Act 1991 (NSW); and 

(ii) acknowledges that if  TfNSW the Principal  acquires Adjoining Property 
Easements after the date of this Contract, the Principal will give the Contractor 
copies of the Adjoining Property Easements. 

(b) The Contractor must: 

(i) in carrying out the Contractor's Activities, not cause  TfNSW or   the Principal 
to breach any term of any Adjoining Property Easement; 

(ii) provide all documents, assistance and co-operation reasonably requested by 
TfNSW or  the Principal's Representative (and in the time requested by 
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TfNSW or  the Principal's Representative) in relation to any Adjoining 
Property Easement, including in relation to any dispute that may arise 
between TfNSW the Principal and the owner of the "burdened land" under 
any Adjoining Property Easement; and 

(iii) comply with any reasonable direction of TfNSW and  the Principal's 
Representative in relation to any Adjoining Property Easements. 

22. Clause 2.14 is amended as follows: 

2.14 Not Used-NGvatien-te-TS-E-Gentract-ef 

Gent-raet-wi-l-l-b-e-novated to the TSE Contractor on or after the date of execution of 
the TSE Contract.  

(b) Tho Principal may direct ~~oontractor to en~tte -i to a—de  

amendment substantially in the form of Schedule A23 in respect of this Contract 
(_nNovationi.)eeen7  

(c) If the Contractor receives a direction under clause 2.1'1(b), the Contractor must 

ot in any way:  

(i) relieve the Contractor from its obligations and liabilities under this deed;  

this deed;  

(-1-1-14—km4-t—e-r—ethecwise—affe-et—t-h-e—Rri-n-c--k9ars—r-i-q-h-ts—a-q-a-inst—t-h-e--Gentra-Gte-r 

(e) The Contractor must within 5 Business Days of receiving a request from the 
Principal's Representative provide any documents, information or other things 

p-u-riaese-s-Gf-p-Fe-par-incht-h-e-N-e-e-a-t-i-e-R-Deeck 

(g) The Contractor acknowledges and agrees that it is not entitled to make, and the 

ef-e-F-1-121-Genne-Gt+e-n-W-14-121-.   
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TfNSW or  the Principal's Representative) in relation to any Adjoining 
Property Easement, including in relation to any dispute that may arise 
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(e) The Contractor must within 5 Business Days of receiving a request from the 
Principal's Representative provide any documents, information or other things 

p-u-riaese-s-Gf-p-Fe-par-incht-h-e-N-e-e-a-t-i-e-R-Deeck 

(g) The Contractor acknowledges and agrees that it is not entitled to make, and the 
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(I) the-e-x-e-Gution of the-N-e-va-t-i-e-li 

6-0 the-face-p-a-rati-an-ef-the  

(4)  
clause 2.14(f).  

23. Clause 3.1(c)(i) is amended as follows: 

(c) The Contractor acknowledges and agrees that: 

(i) access to the Site or any part thereof will only confer on the Contractor a right to 
such management and control as is necessary to enable the Contractor to execute 
the Contractor's Activities in accordance with this Contract and to discharge its 
responsibilities under the WHS Legislation. including to discharge its 
responsibilitio 

24. Clause 3.3(a)(i) is amended as follows: 

(a) At all times after being given access to the Site or a part of the Site under clause 3.1 
and before the Date of Completion of the Contractor's Activities or the last Portion to 
reach Completion, the Contractor: 

(i) Not used—withaut—l-i-m-i-t-i-Rg any right of the Principal or the Principal's 
Rep-res-ent-at-i-ve—unde-r—thi-s—Cont-raGt—an-el—su4i-e-et—te—Glause-4,7,will—be 
responsible for the management and control of the Site; 

25. Clause 3.4(b)(iii) is amended as follows: 

(iii) as a condition precedent to Completion of the Contractor's Activities or any 
Portion: 

A. rehabilitate any Remote Sites and Extra Land of the kind referred to in clause 
3.4(a) in accordance with the requirements of all relevant Authorities and other 
relevant persons; and 

B. unless not required by TfNSW and  the Principal's Representative, provide to 
TfNSW and  the Principal's Representative a properly executed certificate in 
the form of Schedule B6 or a release on terms otherwise satisfactory to 
TfNSW and  the Principal's Representative from all claims or demands 
(whether for damages or otherwise howsoever arising) from the owner or 
occupier of, and from other persons having an interest in, such Remote Sites 
and Extra Land; and 

26. Clause 3.14 is amended as follows: 

3.14 Not Used Principal-net-i-n-Contrel 
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Portion: 

A. rehabilitate any Remote Sites and Extra Land of the kind referred to in clause 
3.4(a) in accordance with the requirements of all relevant Authorities and other 
relevant persons; and 

B. unless not required by TfNSW and  the Principal's Representative, provide to 
TfNSW and  the Principal's Representative a properly executed certificate in 
the form of Schedule B6 or a release on terms otherwise satisfactory to 
TfNSW and  the Principal's Representative from all claims or demands 
(whether for damages or otherwise howsoever arising) from the owner or 
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The Contractor and PrinGip-al-ackaawle-dge-t-hat,9-61414in-g-in-this-GentraGt-M-Gtuclin-g-t-4e-righ-t-te 
inspect pursuant to clause 3.113.10 or any audit by the Principal or the Principal's 
gepres-en-tat-iye-a-t-a-n-y-tim-e-will-b-e-Gonstrued to moon  

(-a--)----the-P-rih-c-ipal-has-a-hy-mapapement or control over the Contractor's Activities or the 
Site, Remote Sites or Extra Land; or 

gu-bcentraGte-r-s-e-r-aq-ents-inel-u€1-i-R-9-GemialiaRee-e-r-h-e-n--Gomial-i-ah-Ge-with-arre-levant 
La-ws-Au-the-r*Appfe-va-l-s-ar-thi-s-GentraGt, 

27. Clause 3.15 is amended as follows: 

(a) The Contractor acknowledges that TfNSW the Principal will enter into one or more 
agreements with relevant Authorities in respect of work that forms part of Sydney 
Metro City & Southwest which may be carried out on, under or adjacent to roads that 
are owned, operated or controlled by an Authority. 

(b) TfNSW The Principal will, under the agreements contemplated in clause 3.15(a), 
procure for the Contractor the right to install Rock Anchors under roads which are 
necessary for the Contractor to carry out the Contractor's Activities. 

(c) The Contractor must: 

(i) comply with all Authority requirements for the installation of Rock Anchors 
under roads; and 

(ii) not cause TfNSW the Principal to be in breach of clause 3.15(a). 

(d) The Contractor acknowledges and agrees that: 

(i) it will not be entitled to make any Claim against TfNSW the Principal arising 
out of, or in any way in connection with any act or omission of an Authority; 
and 

(ii) no act or omission of an Authority will in any way lessen or otherwise affect: 

A. the Contractor's obligations under this Contract or otherwise according 
to Law; or 

B. TfNSW the Principal's rights against the Contractor whether under this 
Contract or otherwise according to Law. 

28. Clause 4.3 is amended as follows: 

The Contractor must: 

(a) not used; 

(b) as part of the Management Plans, document, implement and maintain a contract 
specific Construction Environmental Management Plan for the management of 
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27. Clause 3.15 is amended as follows: 

(a) The Contractor acknowledges that TfNSW the Principal will enter into one or more 
agreements with relevant Authorities in respect of work that forms part of Sydney 
Metro City & Southwest which may be carried out on, under or adjacent to roads that 
are owned, operated or controlled by an Authority. 

(b) TfNSW The Principal will, under the agreements contemplated in clause 3.15(a), 
procure for the Contractor the right to install Rock Anchors under roads which are 
necessary for the Contractor to carry out the Contractor's Activities. 

(c) The Contractor must: 

(i) comply with all Authority requirements for the installation of Rock Anchors 
under roads; and 

(ii) not cause TfNSW the Principal to be in breach of clause 3.15(a). 

(d) The Contractor acknowledges and agrees that: 

(i) it will not be entitled to make any Claim against TfNSW the Principal arising 
out of, or in any way in connection with any act or omission of an Authority; 
and 

(ii) no act or omission of an Authority will in any way lessen or otherwise affect: 

A. the Contractor's obligations under this Contract or otherwise according 
to Law; or 

B. TfNSW the Principal's rights against the Contractor whether under this 
Contract or otherwise according to Law. 

28. Clause 4.3 is amended as follows: 

The Contractor must: 

(a) not used; 

(b) as part of the Management Plans, document, implement and maintain a contract 
specific Construction Environmental Management Plan for the management of 
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environmental matters in accordance with the Sydney Metro Construction 
Environmental Management Framework; 

(c) carry out the Contractor's Activities in accordance with the Construction Environmental 
Management Plan; 

(d) supervise Subcontractor's activities and ensure that they are complying with all 
relevant Law, Authority Approvals and the Sydney Metro Construction Environmental 
Management Framework in relation to environmental management on the Site, Remote 
Sites and Extra Land; 

(e) use, and be able to demonstrate the use of, ecologically sustainable development 
principles (including any TfNSW sustainability initiatives under the Sustainability 
Management Plan) in the design and carrying out of the Temporary Works and the 
performance of all other Contractor's Activities on Site;-and 

( f ) comply with all environmental laws, Environmental Notices and requirements in order 
to lawfully carry out the Contractor's Activities (including obtaining any licences 
required under the POEO Act); and, 

(g) the Contractor must at all times carry out, and ensure that its Subcontractors carry out,  
the Contractor's Activities in an environmentally responsible manner, in accordance  
with Good Industry Practice, and so as to protect the Environment.  

29. Clause 4.7(e) is amended as follows: 

(e) Not used .-14i-t-hout—l- q—e-Ise—i-n—th-is—G-1-a-u-se-4,-7—th-e—Gentractar—m-u-st,in 

rcspcct of such constructe-n-wor  

30. Insert a new clause 4.14(c) as follows: 

(c) The Contractor acknowledges that it has received, read, understood and will comply 
with TfNSW's Statement of Business Ethics. 

31. Insert a new clause 5.10 as follows: 

5.10 Designer's Deed of Covenant 

Where the Contractor is to carry out design work the Contractor must, within 4 
Business Days of the date of the Novation Deed, provide the Principal with a deed of 
covenant (duly stamped) executed by the Contractor in the form of Schedule A24 
(completed with all relevant particulars). 

32. Clause 6.1(b) is amended as follows: 

(b) Within 8:1-0 Business Days of the receipt of a Change Proposal Request, or at such 
other time as is approved by the Principal's Representative, the Contractor must 
provide the Principal's Representative with a written notice in which the Contractor 
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environmental matters in accordance with the Sydney Metro Construction 
Environmental Management Framework; 
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Management Plan; 
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required under the POEO Act); and, 

(g) the Contractor must at all times carry out, and ensure that its Subcontractors carry out,  
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with Good Industry Practice, and so as to protect the Environment.  

29. Clause 4.7(e) is amended as follows: 

(e) Not used .-14i-t-hout—l- q—e-Ise—i-n—th-is—G-1-a-u-se-4,-7—th-e—Gentractar—m-u-st,in 

rcspcct of such constructe-n-wor  

30. Insert a new clause 4.14(c) as follows: 

(c) The Contractor acknowledges that it has received, read, understood and will comply 
with TfNSW's Statement of Business Ethics. 

31. Insert a new clause 5.10 as follows: 

5.10 Designer's Deed of Covenant 

Where the Contractor is to carry out design work the Contractor must, within 4 
Business Days of the date of the Novation Deed, provide the Principal with a deed of 
covenant (duly stamped) executed by the Contractor in the form of Schedule A24 
(completed with all relevant particulars). 

32. Clause 6.1(b) is amended as follows: 

(b) Within 8:1-0 Business Days of the receipt of a Change Proposal Request, or at such 
other time as is approved by the Principal's Representative, the Contractor must 
provide the Principal's Representative with a written notice in which the Contractor 

DOC ID: 243333881_4 
OBJECTIVE NO: A5417502 

TfNSW 2016 

Page 62 of 258 



  M 
Transport

sydney 
for NSW METRO 

 

NSW 
SYDNEY METRO CITY & SOUTHWEST 

DEMOLITION CONTRACT SCHEDULES 
Contract Number:SMCSW-132 GOVERNMENT 

 

  

sets out such details as may be reasonably required by the Principal's 
Representative, including: 

33. Clause 7.4 is amended as follows: 

Without limiting or being limited by clause 2.9, the Contractor must: 

(a) permit Other Contractors to carry out their work; 

(b) fully co-operate with Other Contractors; 

(c) carefully coordinate and interface the Contractor's Activities with the work carried out or 
to be carried out by Other Contractors; and 

(d) carry out the Contractor's Activities so as to minimise any interfering with, disrupting or 
delaying the work of Other Contractors. 

Qt-IR-er-than-in-respe-Gt-Of-Nominated-I-n-te4aGe-Centra-Gter-s—th-e-P--rina-pal-sbal-1-p-r-e-Gure-th-at-e-a-Gb 

of-its Other Contractors that unde-rtake-s-Werr-14---an-p-a-r-t-ef-t4e-S-i-te-cl-u-rinci-any-Re-riOd-.Hq-wh-i-Gh-the 

Contractor has been engaged as pr-icipal contractor in respect of that part of the Site  

executes-a-deed-pal-l-in-faveur-of-th-e-Gentractar—as-p-r-i-R€-ipal-Gentra-Gtorancl-th-e-P-r-inc-ipal-i-11  

the form set out in Sche-clul-e-A-1-2-ancl-larevide-the-Centra-Gto-r-viii-t-h-a-R-e-x-e-c--u-tecl-Gepaf-e-a-c-h  

ouch decd poll.  

34. Insert a new clause 9.4(f) as follows: 

(f) The Contractor must ensure that its personnel (including those referred to in clause 
9.4(b)) as a team carry out the Contractor's Activities in a manner that is courteous and 
co-operative and recognises the interests and needs of the local community. 

35. Clause 9.6(a) is amended as follows: 

The Contractor acknowledges and agrees that: 

(a) the Principal  TfNSW  will appoint an Environmental Representative as required by an 
Authority Approval; 

(b) the Environmental Representative: 

(i) will be independent of the parties; 

(ii) will oversee the implementation of all environmental management plans and 
monitoring programs required under the Planning Approval, and shall advise 
the Principal upon achievement of the outcomes contemplated in the Planning 
Approval; 

will advise the Principal and the Principal's Representative on the Contractor's 
compliance with the Planning Approval; and 

(iv) will have the authority and independence to: 
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sets out such details as may be reasonably required by the Principal's 
Representative, including: 

33. Clause 7.4 is amended as follows: 

Without limiting or being limited by clause 2.9, the Contractor must: 

(a) permit Other Contractors to carry out their work; 

(b) fully co-operate with Other Contractors; 

(c) carefully coordinate and interface the Contractor's Activities with the work carried out or 
to be carried out by Other Contractors; and 

(d) carry out the Contractor's Activities so as to minimise any interfering with, disrupting or 
delaying the work of Other Contractors. 

Qt-IR-er-than-in-respe-Gt-Of-Nominated-I-n-te4aGe-Centra-Gter-s—th-e-P--rina-pal-sbal-1-p-r-e-Gure-th-at-e-a-Gb 

of-its Other Contractors that unde-rtake-s-Werr-14---an-p-a-r-t-ef-t4e-S-i-te-cl-u-rinci-any-Re-riOd-.Hq-wh-i-Gh-the 

Contractor has been engaged as pr-icipal contractor in respect of that part of the Site  

executes-a-deed-pal-l-in-faveur-of-th-e-Gentractar—as-p-r-i-R€-ipal-Gentra-Gtorancl-th-e-P-r-inc-ipal-i-11  

the form set out in Sche-clul-e-A-1-2-ancl-larevide-the-Centra-Gto-r-viii-t-h-a-R-e-x-e-c--u-tecl-Gepaf-e-a-c-h  

ouch decd poll.  

34. Insert a new clause 9.4(f) as follows: 

(f) The Contractor must ensure that its personnel (including those referred to in clause 
9.4(b)) as a team carry out the Contractor's Activities in a manner that is courteous and 
co-operative and recognises the interests and needs of the local community. 

35. Clause 9.6(a) is amended as follows: 

The Contractor acknowledges and agrees that: 

(a) the Principal  TfNSW  will appoint an Environmental Representative as required by an 
Authority Approval; 

(b) the Environmental Representative: 

(i) will be independent of the parties; 

(ii) will oversee the implementation of all environmental management plans and 
monitoring programs required under the Planning Approval, and shall advise 
the Principal upon achievement of the outcomes contemplated in the Planning 
Approval; 

will advise the Principal and the Principal's Representative on the Contractor's 
compliance with the Planning Approval; and 

(iv) will have the authority and independence to: 
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A. direct the Principal Contractor as to; or 

B. advise the Principal's Representative to direct the Contractor as to, 
reasonable steps the Contractor must take to avoid or minimise 
unintended or adverse environmental impacts; and 

(c) it must comply with the directions of the Environmental Representative or  the 
Principal's Representative as contemplated by clause 9.6(b)(iv); and 

(d) it bears the full risk of complying with any directions given by the Environmental 
Representative or  the Principal's Representative as contemplated by clause 9.6(c) 
and none of the Principal, the Principal's Representative or the Environmental 
Representative will be liable upon any Claim arising out or in any way in connection 
with such directions. 

36. Clause 9.10 is amended as follows: 

The Contractor authorises the Principal, its employees and agents to make information 
concerning the Contractor (including any information provided under clause 9.11) available to 
TfNSW and NSW government departments or agencies. Such information may include, but 
need not be limited to, any information provided by the Contractor to the Principal and any 
information relating to the Contractor's performance under this Contract. 

The Contractor acknowledges that any information about the Contractor from any source, 
including but not limited to substantiated reports of unsatisfactory performance, may be taken 
into account by TfNSW the Principal and NSW government departments and agencies in 
considering whether to offer the Contractor future opportunities for NSW government work. 

The Contractor also acknowledges that the Principal has in place processes for assessing the 
performance of its contractors, that these processes will apply to the Contractor's performance 
under this Contract and that it will participate in the Principal's "Contractor Performance 
Reporting" process. 

37. Clause 9.18(b) is amended as follows: 

(b) If the Principal requires the Contractor to attend and participate in any meeting 
contemplated by clause 9.18(a), the Principal's Representative must provide the 
Contractor with at least 810 Business Days prior written notice of any such meeting. 

38. Clause 10.2(b)(i) is amended as follows: 

(b) submit the Contractor's Program to the Principal's Representative for its review in 
accordance with clause 9.8 within the earlier of: 

(i) 20 Business Days of the date of this Contract  this Contract is novated to the TSE 
Contractor; or 

39. Clause 10.6(a) is amended as follows: 
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A. direct the Principal Contractor as to; or 

B. advise the Principal's Representative to direct the Contractor as to, 
reasonable steps the Contractor must take to avoid or minimise 
unintended or adverse environmental impacts; and 

(c) it must comply with the directions of the Environmental Representative or  the 
Principal's Representative as contemplated by clause 9.6(b)(iv); and 

(d) it bears the full risk of complying with any directions given by the Environmental 
Representative or  the Principal's Representative as contemplated by clause 9.6(c) 
and none of the Principal, the Principal's Representative or the Environmental 
Representative will be liable upon any Claim arising out or in any way in connection 
with such directions. 

36. Clause 9.10 is amended as follows: 

The Contractor authorises the Principal, its employees and agents to make information 
concerning the Contractor (including any information provided under clause 9.11) available to 
TfNSW and NSW government departments or agencies. Such information may include, but 
need not be limited to, any information provided by the Contractor to the Principal and any 
information relating to the Contractor's performance under this Contract. 

The Contractor acknowledges that any information about the Contractor from any source, 
including but not limited to substantiated reports of unsatisfactory performance, may be taken 
into account by TfNSW the Principal and NSW government departments and agencies in 
considering whether to offer the Contractor future opportunities for NSW government work. 

The Contractor also acknowledges that the Principal has in place processes for assessing the 
performance of its contractors, that these processes will apply to the Contractor's performance 
under this Contract and that it will participate in the Principal's "Contractor Performance 
Reporting" process. 

37. Clause 9.18(b) is amended as follows: 

(b) If the Principal requires the Contractor to attend and participate in any meeting 
contemplated by clause 9.18(a), the Principal's Representative must provide the 
Contractor with at least 810 Business Days prior written notice of any such meeting. 

38. Clause 10.2(b)(i) is amended as follows: 

(b) submit the Contractor's Program to the Principal's Representative for its review in 
accordance with clause 9.8 within the earlier of: 

(i) 20 Business Days of the date of this Contract  this Contract is novated to the TSE 
Contractor; or 

39. Clause 10.6(a) is amended as follows: 
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(a) If the Contractor is, or will be, delayed on or prior to the Date for Completion of the 
Contractor's Activities or a Portion, by reason of: 

(i) an act or omission of the Principal or the Principal's Representative that is not 
permitted by the Contract or caused or contributed to by the Contractor 
(including any breach of Contract); 

(ii) Changes directed by the Principal (but not including Contractor initiated 
Changes); 

(iii) a court or tribunal order, or a direction by the Principal or the Principal's 
Representative to the Contractor, to suspend or cease performing its 
obligations under this deed as a result of a legal challenge as described in  
clause 2.4, except to the extent the legal challenge is initiated or upheld due 
to the Contractor's negligent act or omission or non-compliance with its 
obligations under this deed-a4egal challenge to an Authority Approval as a 
direct result of an Authority order, court order or direction by the Principal or 
t4e-Rrincripars-Re-p-r-e-s-entati-ve-in-a-GGiareta-n-Ge-444-c-lau-se-24; 

(iv) Force Majeure Events; 

(v) a Change in Law; 

(vi) the discovery of an Artefact to the extent that the discovery of that Artefact 
results in the Contractor being directed, ordered or required by the Principal's 
Representative, an Authority, a court or tribunal or by Law to suspend or 
cease to perform the Contractor's Activities for more than 10 days in 
aggregate (for each discovery of an Artefact); 

(vii) not used; 

(viii) a strike that is industry-wide and not specific to the Contractor, the Site or the 
Contractor's Activities; 

(ix) the Contractor is directed by the Principal to suspend its activities unless the 
direction to suspend is a result of the Contractor's failure to perform its 
obligations in accordance with this Contract or required for safety reasons; 

(x) finalisation of a Third Party Agreement or execution of an Additional Third 
Party Agreement in accordance with clause 2.11(e); 

the Contractor failing to obtain access to an Adjoining Property (provided the 
Contractor is not in breach of its obligations in clauses 2.11 and 2.12); or 

(x the Existing Operations of the Nominated Interface Contractor on the Site 
extend beyond the date for completion specified in Schedule E6, 

in a manner that will prevent it from achieving Completion of the Contractor's 
Activities or the Portion by the relevant Date for Completion, the Contractor may 
claim an extension of time to the relevant Date for Completion. 
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(a) If the Contractor is, or will be, delayed on or prior to the Date for Completion of the 
Contractor's Activities or a Portion, by reason of: 

(i) an act or omission of the Principal or the Principal's Representative that is not 
permitted by the Contract or caused or contributed to by the Contractor 
(including any breach of Contract); 

(ii) Changes directed by the Principal (but not including Contractor initiated 
Changes); 

(iii) a court or tribunal order, or a direction by the Principal or the Principal's 
Representative to the Contractor, to suspend or cease performing its 
obligations under this deed as a result of a legal challenge as described in  
clause 2.4, except to the extent the legal challenge is initiated or upheld due 
to the Contractor's negligent act or omission or non-compliance with its 
obligations under this deed-a4egal challenge to an Authority Approval as a 
direct result of an Authority order, court order or direction by the Principal or 
t4e-Rrincripars-Re-p-r-e-s-entati-ve-in-a-GGiareta-n-Ge-444-c-lau-se-24; 

(iv) Force Majeure Events; 

(v) a Change in Law; 

(vi) the discovery of an Artefact to the extent that the discovery of that Artefact 
results in the Contractor being directed, ordered or required by the Principal's 
Representative, an Authority, a court or tribunal or by Law to suspend or 
cease to perform the Contractor's Activities for more than 10 days in 
aggregate (for each discovery of an Artefact); 

(vii) not used; 

(viii) a strike that is industry-wide and not specific to the Contractor, the Site or the 
Contractor's Activities; 

(ix) the Contractor is directed by the Principal to suspend its activities unless the 
direction to suspend is a result of the Contractor's failure to perform its 
obligations in accordance with this Contract or required for safety reasons; 

(x) finalisation of a Third Party Agreement or execution of an Additional Third 
Party Agreement in accordance with clause 2.11(e); 

the Contractor failing to obtain access to an Adjoining Property (provided the 
Contractor is not in breach of its obligations in clauses 2.11 and 2.12); or 

(x the Existing Operations of the Nominated Interface Contractor on the Site 
extend beyond the date for completion specified in Schedule E6, 

in a manner that will prevent it from achieving Completion of the Contractor's 
Activities or the Portion by the relevant Date for Completion, the Contractor may 
claim an extension of time to the relevant Date for Completion. 
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40. Clause 10.7 is amended as follows: 

To claim an extension of time the Contractor must: 

(a) within 8 Business Days of first becoming aware of (or when it ought reasonably to 
have first become aware of) within-1-4-clays-ef the commencement of the occurrence 
causing the delay, submit a written claim to the Principal's Representative for an 
extension of time to the relevant Date for Completion, which: 

(i) gives detailed particulars of the: 

A. delay and the occurrence causing the delay; and 

B. activities that are critical to the maintenance of progress in the 
execution of the Contractor's Activities; and 

(ii) states the number of days for which the extension of time is claimed together 
with the basis of calculating that period, including evidence that the: 

A. conditions precedent to an extension of time in clause 10.8 have been 
met; and 

B. occurrence will delay it in achieving Completion in the manner 
described in clause 10.6; and 

(b) if the effects of the delay continue beyond the period of 10 Business Days44-days 
after the commencement of the occurrence causing the delay and the Contractor 
wishes to claim an extension of time in respect of the further delay, submit a further 
written claim to the Principal's Representative: 

(i) every 8 Business Days-14—days after the first written claim, or such other 
period as may be approved by the Principal's Representative in writing, until 
after the end of the effects of the delay; and 

(ii) containing the information required by clause 10.7(a). 

The Principal's Representative may, within 20 Business Days-1-4—d-ays of receiving the 
Contractor's claim or further claim for an extension of time for Completion, by written 
notice to the Contractor, request additional information in relation to the claim or further 
claim. The Contractor must, within 8 Business Days-1-4—days of receiving such request, 
provide the Principal's Representative with the information requested. 

41. Clause 10.9 is amended as follows: 

Subject to clause 10.10, if the conditions precedent in clause 10.8 have been satisfied, the 
relevant Date for Completion will be extended by a reasonable period determined by the 
Principal's Representative, and notified to TfNSW the Principal   and the Contractor within 
25 Business Days 28-clays-after the latest of the: 

(a) Contractor's written claim under clause 10.7; and 
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40. Clause 10.7 is amended as follows: 

To claim an extension of time the Contractor must: 

(a) within 8 Business Days of first becoming aware of (or when it ought reasonably to 
have first become aware of) wi-th-i-R-1-4-days-ef the commencement of the occurrence 
causing the delay, submit a written claim to the Principal's Representative for an 
extension of time to the relevant Date for Completion, which: 

(i) gives detailed particulars of the: 

A. delay and the occurrence causing the delay; and 

B. activities that are critical to the maintenance of progress in the 
execution of the Contractor's Activities; and 

(ii) states the number of days for which the extension of time is claimed together 
with the basis of calculating that period, including evidence that the: 

A. conditions precedent to an extension of time in clause 10.8 have been 
met; and 

B. occurrence will delay it in achieving Completion in the manner 
described in clause 10.6; and 

(b) if the effects of the delay continue beyond the period of 10 Business Days-1-4-days 
after the commencement of the occurrence causing the delay and the Contractor 
wishes to claim an extension of time in respect of the further delay, submit a further 
written claim to the Principal's Representative: 

(i) every 8 Business Days-1-4-days after the first written claim, or such other 
period as may be approved by the Principal's Representative in writing, until 
after the end of the effects of the delay; and 

(ii) containing the information required by clause 10.7(a). 

The Principal's Representative may, within 20 Business Days-14-days of receiving the 
Contractor's claim or further claim for an extension of time for Completion, by written 
notice to the Contractor, request additional information in relation to the claim or further 
claim. The Contractor must, within 8 Business Days-4-4-days of receiving such request, 
provide the Principal's Representative with the information requested. 

41. Clause 10.9 is amended as follows: 

Subject to clause 10.10, if the conditions precedent in clause 10.8 have been satisfied, the 
relevant Date for Completion will be extended by a reasonable period determined by the 
Principal's Representative, and notified to TfNSW the Principal  and the Contractor within 
25 Business Days 28-days--after the latest of the: 

(a) Contractor's written claim under clause 10.7; and 
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(b) provision by the Contractor of any additional information regarding the claim required 
under clause 10.7. 

A failure of the Principal's Representative to grant a reasonable extension of time to any Date 
for Completion or to grant an extension of time to any Date for Completion within the relevant 
25 Business Days-2-8-day period will not cause an affected Date for Completion to be set at 
large, but nothing in this clause will prejudice any right of the Contractor to damages. 

42. Clause 11.4(a) is amended as follows: 

(a) Where, pursuant to clause 11.3(d), the Principal's Representative sets out in a 
payment statement an amount payable by the Principal to the Contractor, subject to 
clauses 11.1, 11.2, 11.6, 11.8, 14.3, 14.7(a) and 17.2, the Principal must, within 30 15 
Business Days of receipt of the payment claim to which the payment statement relates 
pay the Contractor the amount set out in the payment statement referred to in clause 
11.3. 

43. Clause 13.1(a) is amended as follows: 

Except where it arises from an Excepted Risk, and without limiting the generality of the 
Contractor's obligations, the Contractor: 

(a) from and including the earlier of the date of commencement of the Contractor's 
Activities and the date on which the Contractor is given access to the Site, or a part of 
the Site, until the date this Contract is novated to the TSE Contractor, will:/1:00pm on 
the Datc of Completion of the Contractor's Activities or the last Portion to reach  
Completion wi11  

44. Insert a new clause 15A as follows: 

15A. Common Disputes 

(a) The parties acknowledge and agree that: 

(i) a dispute under: 

(A) this Contract may be concerned with issues that are the same or similar to 
issues that arise between the Principal and TfNSW under the TSE 
Contract; and 

(B) the TSE Contract may be concerned with issues that are the same or 
similar to issues that arise between the parties to this Contract, 

(either of which is a Common Dispute); and 

(ii) all Common Disputes must be conclusively resolved or determined in accordance 
with the dispute resolution process contained in the TSE Contract. 

(b) If the Principal considers that a Common Dispute has arisen, the Principal may issue 
written notice to the Contractor. 
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(b) provision by the Contractor of any additional information regarding the claim required 
under clause 10.7. 

A failure of the Principal's Representative to grant a reasonable extension of time to any Date 
for Completion or to grant an extension of time to any Date for Completion within the relevant 
25 Business Days-2-8-day period will not cause an affected Date for Completion to be set at 
large, but nothing in this clause will prejudice any right of the Contractor to damages. 

42. Clause 11.4(a) is amended as follows: 

(a) Where, pursuant to clause 11.3(d), the Principal's Representative sets out in a 
payment statement an amount payable by the Principal to the Contractor, subject to 
clauses 11.1, 11.2, 11.6, 11.8, 14.3, 14.7(a) and 17.2, the Principal must, within 30 15 
Business Days of receipt of the payment claim to which the payment statement relates 
pay the Contractor the amount set out in the payment statement referred to in clause 
11.3. 

43. Clause 13.1(a) is amended as follows: 

Except where it arises from an Excepted Risk, and without limiting the generality of the 
Contractor's obligations, the Contractor: 

(a) from and including the earlier of the date of commencement of the Contractor's 
Activities and the date on which the Contractor is given access to the Site, or a part of 
the Site, until the date this Contract is novated to the TSE Contractor, will:/1:00pm on 
the Datc of Completion of the Contractor's Activities or the last Portion to reach  
Completion wi11  

44. Insert a new clause 15A as follows: 

15A. Common Disputes 

(a) The parties acknowledge and agree that: 

(i) a dispute under: 

(A) this Contract may be concerned with issues that are the same or similar to 
issues that arise between the Principal and TfNSW under the TSE 
Contract; and 

(B) the TSE Contract may be concerned with issues that are the same or 
similar to issues that arise between the parties to this Contract, 

(either of which is a Common Dispute); and 

(ii) all Common Disputes must be conclusively resolved or determined in accordance 
with the dispute resolution process contained in the TSE Contract. 

(b) If the Principal considers that a Common Dispute has arisen, the Principal may issue 
written notice to the Contractor. 
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(c) Where the Principal issues a notice under clause 15A(b): 

(i) clauses 15.1 to 15.11 will not apply in relation to the Common Dispute that is the 
subject of the Principal's notice; 

(ii) the Common Dispute must not be progressed under the dispute resolution 
process contained in this Contract; 

(iii) the Common Dispute must be conclusively resolved or determined in accordance 
with the dispute resolution process contained in the TSE Contract; and 

(iv) the Principal must diligently pursue the Common Dispute under the TSE 
Contract. 

(d) In respect of any Common Dispute: 

(i) the Principal and the Contractor will be bound by the resolution or determination 
of the Common Dispute under the TSE Contract to the extent that the resolution 
or determination affects the Contractor's rights and obligations under this 
Contract without the need for a separate determination under this Contract; 

(ii) the Contractor's entitlement to receive compensation from the Principal (whether 
monetary or in any other form), and the Principal's liability to provide 
compensation to the Contractor (whether monetary or in any other form), will only 
arise at the time the relevant Common Dispute is resolved or determined under 
the TSE Contract; 

(iii) the Principal and the Contractor must act in good faith and cooperate with each 
other in relation to the resolution of the Common Dispute in accordance with the 
dispute resolution process contained in the TSE Contract to the extent that such 
cooperation is reasonably required to enable the Common Dispute to be diligently 
pursued by the Principal and resolved promptly in accordance with the dispute 
resolution process contained in the TSE Contract; 

(iv) the Principal must consult with the Contractor and provide the Contractor: 

(A) updates on the status of the Common Dispute; 

(B) with copies of all relevant documents and information relevant to the 
dispute resolution procedure under the TSE Contract; and 

(C) an opportunity to attend, make written submissions, observe and 
participate (via the Principal or otherwise) in the dispute resolution 
procedure under the TSE Contract; 

(v) the Contractor must provide the Principal with all information, documents and 
access to and assistance by employees of the Contractor and its subcontractors 
as reasonably requested by the Principal for the conduct of the dispute resolution 
process under the TSE Contract; and 
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(c) Where the Principal issues a notice under clause 15A(b): 

(i) clauses 15.1 to 15.11 will not apply in relation to the Common Dispute that is the 
subject of the Principal's notice; 

(ii) the Common Dispute must not be progressed under the dispute resolution 
process contained in this Contract; 

(iii) the Common Dispute must be conclusively resolved or determined in accordance 
with the dispute resolution process contained in the TSE Contract; and 

(iv) the Principal must diligently pursue the Common Dispute under the TSE 
Contract. 

(d) In respect of any Common Dispute: 

(i) the Principal and the Contractor will be bound by the resolution or determination 
of the Common Dispute under the TSE Contract to the extent that the resolution 
or determination affects the Contractor's rights and obligations under this 
Contract without the need for a separate determination under this Contract; 

(ii) the Contractor's entitlement to receive compensation from the Principal (whether 
monetary or in any other form), and the Principal's liability to provide 
compensation to the Contractor (whether monetary or in any other form), will only 
arise at the time the relevant Common Dispute is resolved or determined under 
the TSE Contract; 

(iii) the Principal and the Contractor must act in good faith and cooperate with each 
other in relation to the resolution of the Common Dispute in accordance with the 
dispute resolution process contained in the TSE Contract to the extent that such 
cooperation is reasonably required to enable the Common Dispute to be diligently 
pursued by the Principal and resolved promptly in accordance with the dispute 
resolution process contained in the TSE Contract; 

(iv) the Principal must consult with the Contractor and provide the Contractor: 

(A) updates on the status of the Common Dispute; 

(B) with copies of all relevant documents and information relevant to the 
dispute resolution procedure under the TSE Contract; and 

(C) an opportunity to attend, make written submissions, observe and 
participate (via the Principal or otherwise) in the dispute resolution 
procedure under the TSE Contract; 

(v) the Contractor must provide the Principal with all information, documents and 
access to and assistance by employees of the Contractor and its subcontractors 
as reasonably requested by the Principal for the conduct of the dispute resolution 
process under the TSE Contract; and 
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(vi) the Principal must not agree to a resolution or settlement of any Common Dispute 
under the TSE Contract in circumstances where the Contractor's rights or 
obligations under this Contract are affected without the prior written consent of 
the Contractor (which consent must not be unreasonably withheld or delayed). 

45. Clause 18.4(a) and (b) are amended as follows: 

(a) Within 106 Business Days after receipt of a written notice referred to in clause 
18.3(a), the Principal's Representative may notify the Contractor in writing that the 
Principal wishes to temporarily waive the requirements of clause 18.1(b) or 18.3(c) 
in relation to the proposed Claim that is the subject of the Contractor's notice. 

(b) If the Principal's Representative issues a notice under clause 18.4(a), the parties 
must within 52 Business Days (or such longer period agreed between the parties) 
meet to discuss the proposed Claim and seek to agree: 

46. Schedule Al. Contract Particulars are amended as follows: 

(a) Principal's Representative: 
(Clause 1.1) 

(b) The principal contractor under 
the WHS legislation is: 
(Clause 4.7) 

  [insert details] 
Senior Project Manager 
Sydney Metro City & Southwest 

Principal Contractor 

(c) Time for written Claims: 1520 Business Days 
(Clauses 18.1(b) and 18.3(c)) 

47. Schedule A9. Form of Subcontractor Deed is amended as follows: 

Schedule A9. Form of Subcontractor Deed 

(Clause 2.2(e)(iv)) 

THIS DEED POLL is made on , 20  by 

ACN of 

 (the "Subcontractor"). 

RECITALS: 

A. Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 (the  "TfNSWPri-n-ei-pal")  has  entered into a contract  ("Demolition 
Contract")  with [ ] ("Contractor")  on  [insert datel  to undertake 

] ("Contractor's Activities"). 

B. On [insert date], TfNSW, the Contractor and I. 1 ("Principal") entered into a 
Novation Deed.  
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(vi) the Principal must not agree to a resolution or settlement of any Common Dispute 
under the TSE Contract in circumstances where the Contractor's rights or 
obligations under this Contract are affected without the prior written consent of 
the Contractor (which consent must not be unreasonably withheld or delayed). 

45. Clause 18.4(a) and (b) are amended as follows: 

(a) Within 105 Business Days after receipt of a written notice referred to in clause 
18.3(a), the Principal's Representative may notify the Contractor in writing that the 
Principal wishes to temporarily waive the requirements of clause 18.1(b) or 18.3(c) 
in relation to the proposed Claim that is the subject of the Contractor's notice. 

(b) If the Principal's Representative issues a notice under clause 18.4(a), the parties 
must within 52 Business Days (or such longer period agreed between the parties) 
meet to discuss the proposed Claim and seek to agree: 

46. Schedule Al. Contract Particulars are amended as follows: 

(a) Principal's Representative: 
(Clause 1.1) 

(b) The principal contractor under 
the WHS legislation is: 
(Clause 4.7) 

(c) Time for written Claims: 
(Clauses 18.1(b) and 18.3(c)) 

  [insert details] 
Senior lareie-Gt-Man-aq-e-r 

may-&--Southwest 

Principal Contractor 

1520 Business Days 

47 Schedule A9. Form of Subcontractor Deed is amended as follows: 

Schedule A9. Form of Subcontractor Deed 

(Clause 2.2(e)(iv)) 

THIS DEED POLL is made on , 20  by 

ACN   of 

 (the "Subcontractor"). 

RECITALS: 

A. Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 (the  "TfNSWPrincipal")  has  entered into a contract  ("Demolition 
Contract")  with [ ] ("Contractor")  on  [insert date]  to undertake 

] ("Contractor's Activities"). 

On  [insert date],  TfNSW, the Contractor and 1  ("Principal")  entered into a 
Novation Deed.   
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C. The Subcontractor has an agreement (the "Subcontract") with the Contractor for the 
execution and completion of the [ ] (the "Subcontract 
Works") for the Contractor's Activities. 

D, It is a condition of the Subcontract that the Subcontractor executes this Deed Poll. 

THIS DEED WITNESSES THAT THE SUBCONTRACTOR HEREBY COVENANTS, WARRANTS 
AND AGREES with and for the benefit of the persons named in the Schedule as follows: 

1. The Subcontractor will comply with its obligations under the Subcontract and upon 
completion of the Works, the Subcontract Works will satisfy the requirements of the 
Subcontract. 

2. The persons named in the Schedule may assign or charge the benefits and rights 
accrued under this Deed Poll. 

3. The Subcontractor: 

(a) must if required by a written notice by the Principal to sign a deed in the form of 
the attached Deed of Novation (Attachment 1) with such substitute contractor 
as the Principal may nominate; and 

(b) for this purpose irrevocably appoints the Principal to be its attorney with full 
power and authority to complete the particulars in and sign the attached Deed 
of Novation. 

4. This Deed Poll is governed by the laws of the State of New South Wales. 

5. This Deed Poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 

6. The Subcontractor's liability in respect of a breach of a particular obligation under this 
Deed Poll will be reduced to the extent to which the Subcontractor has already paid 
money to or performed work for the Contractor in respect of that breach. 

PERSONS NAMED IN THE SCHEDULE TO THE DEED POLL 

'insert TSE Contractor details' ("Principal") Transport for NSW (ABN 18 80/I 239 602) 

EXECUTED AS A DEED POLL. 

Executed by [insert name] (ABN [insert 
ABN]) by or in the presence of: 
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C. The Subcontractor has an agreement (the "Subcontract") with the Contractor for the 
execution and completion of the [ ] (the "Subcontract 
Works") for the Contractor's Activities. 

D. It is a condition of the Subcontract that the Subcontractor executes this Deed Poll. 

THIS DEED WITNESSES THAT THE SUBCONTRACTOR HEREBY COVENANTS, WARRANTS 
AND AGREES with and for the benefit of the persons named in the Schedule as follows: 

The Subcontractor will comply with its obligations under the Subcontract and upon 
completion of the Works, the Subcontract Works will satisfy the requirements of the 
Subcontract. 

2 The persons named in the Schedule may assign or charge the benefits and rights 
accrued under this Deed Poll. 

3 The Subcontractor: 

(a) must if required by a written notice by the Principal to sign a deed in the form of 
the attached Deed of Novation (Attachment 1) with such substitute contractor 
as the Principal may nominate; and 

(b) for this purpose irrevocably appoints the Principal to be its attorney with full 
power and authority to complete the particulars in and sign the attached Deed 
of Novation. 

4. This Deed Poll is governed by the laws of the State of New South Wales. 

5. This Deed Poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 

6. The Subcontractor's liability in respect of a breach of a particular obligation under this 
Deed Poll will be reduced to the extent to which the Subcontractor has already paid 
money to or performed work for the Contractor in respect of that breach. 

PERSONS NAMED IN THE SCHEDULE TO THE DEED POLL 

[insert TSE Contractor details] ("Principal")   

EXECUTED AS A DEED POLL. 

Executed by [insert name] (ABN [insert 
ABN]) by or in the presence of: 
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Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Attachment 1 (to Schedule A9) 

THIS DEED OF NOVATION is made on [ ] 20[ ] between the following parties: 

] ("Substitute Contractor") 

2. ] ("Original Contractor") 

3. ] ("Subcontractor"). 

RECITALS: 

A. By deed dated [ ] (the "Deed") between: 

(i) 'insert TSE Contractor detailsl-Transpeft-fer-NSW-(ABN48-804-2Z9-6024-ef-22 
Giffnock Avenue, Macquarie Park NSW 2113 (the "Principal"); and 

(ii) Original Contractor, 

the Principal engaged the Original Contractor to undertake the Contractor's Activities (as 
defined in the Deed). 

B. The Original Contractor has entered into an agreement ("Subcontract") with the 
Subcontractor for the execution and completion of the [ ] ("Subcontract 
Works") as part of the Contractor's Activities. 

C. The Principal has terminated the Deed and has engaged Substitute Contractor to 
complete the Contractor's Activities. 

D. The Principal and Substitute Contractor wish to effect a novation of the Subcontract. 

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises 
contained in this deed, the parties agree: 

1. Substitute Contractor must perform all of the obligations of the Original Contractor under 
the Subcontract which are not performed at the date of this deed. Substitute Contractor 
is bound by the Subcontract as if it had originally been named in the Subcontract in place 
of Original Contractor. 

2. The Subcontractor must perform its obligations under, and be bound by, the Subcontract 
as if Substitute Contractor was originally named in the Subcontract in place of Original 
Contractor. 

3. This deed is governed by the laws of New South Wales and the parties agree to submit 
to the non-exclusive jurisdiction of the courts of that state. 

EXECUTED by the parties as a deed: 

[insert appropriate execution clauses] 
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Attachment 1 (to Schedule A9) 

THIS DEED OF NOVATION is made on [ ] 20[ ] between the following parties: 

] ("Substitute Contractor") 

2. ] ("Original Contractor") 

3. ] ("Subcontractor"). 

RECITALS: 

A. By deed dated [ ] (the "Deed") between: 

(i) [insert TSE Contractor detailsi-Tfan-sport-fe-ENSW-ABN-1-8-804-2-39-6024-af-2-2 

Giff-ReGk-AvenueM-a-cei-u-ari-e.  -RaFk—N-SW-2--1-1-3  (the "Principal"); and 

(ii) Original Contractor, 

the Principal engaged the Original Contractor to undertake the Contractor's Activities (as 
defined in the Deed). 

B. The Original Contractor has entered into an agreement ("Subcontract") with the 
Subcontractor for the execution and completion of the [ ] ("Subcontract 
Works") as part of the Contractor's Activities. 

C. The Principal has terminated the Deed and has engaged Substitute Contractor to 
complete the Contractor's Activities. 

D. The Principal and Substitute Contractor wish to effect a novation of the Subcontract. 

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises 
contained in this deed, the parties agree: 

Substitute Contractor must perform all of the obligations of the Original Contractor under 
the Subcontract which are not performed at the date of this deed. Substitute Contractor 
is bound by the Subcontract as if it had originally been named in the Subcontract in place 
of Original Contractor. 

2. The Subcontractor must perform its obligations under, and be bound by, the Subcontract 
as if Substitute Contractor was originally named in the Subcontract in place of Original 
Contractor. 

3. This deed is governed by the laws of New South Wales and the parties agree to submit 
to the non-exclusive jurisdiction of the courts of that state. 

EXECUTED by the parties as a deed: 

[insert appropriate execution clauses] 
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48. Schedule Al2. Form of Other Contractor Deed Poll is amended as follows: 

Schedule Al2. Not Used-Earm-of-Other-Gentractor-Deeel-ReI1 

(Clause 7.1)  

This Deed Poll made the day of 20  

th4avour-off-in-sert-detail-1---(ABN4insert-eletails14-of 4insert-detai-is-1-(LICiantracte4)-and 

Tran-st3-e-Pt-fe-r-N-SW-(ABN-1-8-8-0-4-2-4-9-6-0-24-af-2-2-G4ffnos-u-e—Macquarie-Rafk 

G4e-n-lay+—Einsert-detalis er-t-Eleta414)-ef-rinse4-detaft  

("Other Contractor") 
Recitals 

A. By a contract dated {insert date] ("Contract") between the Principal and the Contractor,  
the Contractor agreed to undertake certain activities ("Contractor's Activities"), on land 
more-partieularlv-dessr-ibed-in-the-Cohtraot-(theSite), 

B---The-O-tia-er-Contractor-h-as--been-appehated-and-er-a-Contrast-Other-GentraW)-te 
undertake certain works on the Site ("Other Contractor Works").  

C--Falthe-purpe-ses-e-f4he-Werk-Healt-h-anci--Safat-y-A-Gt-20-1-1-(-NSW4-and the Work H olth and 
Safety Regulation 2011 (NSW) (together, the "WHS Legislation"), the Contractor's 
Activities-ahGl-the Othor Contractor Works are a 'construction prof-ed wit in the meaning of 
the WHS Legislation.  

12-1.1hd-e-r--th-e-Contr-aotthe-Pri-noi-par-eriaad-e-d4h-e-Gohtractor-as-pr-theipal-contraster and 
authorised the Contractor to have management and control of the workplace for the 
p-ElfpG-Se-of-Elts-Gharging4he-etutie-s-i-H4POSe-CLO-n-a-p-r-theipal--Goh-tra-Gtor--for-th-e-c-9-h-struottah 
project.  

E. Under the provisions of the Contract, the Principal is required to procure the provision of 
this Deed Poll from each Other Contractor that undertakes Other Contractor Works (as that 
term is defined in the Contract).  

This Deed Poll Provides 

1. In consideration of the Contractor accepting this Deed Poll, the Other Contractor agrees 
that 

(a) the Other Contractor, its subcontractors and their respective personnel while they 

and with all directions of the Contractor with respect to work health and safety;  

(-b-)---the-Othar-Contractor ts-s-61-b-erentractors-arid-the-i-r-FePapeGti-ve-i9-er-s0-11-Re-1-wi-1-1-Gam-p-1  
a-timel-y-manner-with-d-irections-of-t4e-Gehtractor-sA-that-the-Contr-actor-clischarges 
its obligations as principal contractor;  
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48. Schedule Al2. Form of Other Contractor Deed Poll is amended as follows: 

Schedule Al2. Not Used-Farm-of-O-ther-Go-ntfac-te-r-Dee-d-Rell 

(Clause 7.4) 

This Deed Poll made the day of 20  

In favour of: [insert details] (ABN [insert details]) of [insert details] ("Contractor") and 

TransiDeft-fet-N-SW-(-A-B-N-4-8-8-84--2-3-9-6-0-24-af-2-2-G-iffneck-Avenu-e-M-a-cci-uat4e-Rar-k 

Oren her [insert detail ]  (ABN t-details-14434--im-sert-detallsi  

pOthe-r-Contractor21 
Recitals 

A. By a contract dated  [insert date] ("Contract")  between the Principal and the Contractor,  
the Contractor-acj-reed4e-undertake-cartai-n-acti-vi-4e-s-Gentracterls-Activiti-eseri-laRcl 
more particularly described in the Contract (the  "Site").  

B. The-Gther-Gan-tra-Gtor-h-as-been-a-ppainte-d-u-Rel-e-r-a-Cent-r-a-Gt--(0-ther--Gontra-Gt)--to 
und-e-rtalce-ce-rtaip-work-s-en-the-gite-(0-ther-Gentractor-Works), 

C For the-p-urpase-s-ef-the-Work-Health-and-Safety-A-G2-044-(-N-SW-)-and the Work H alth and 
Safat-y-RequIatien-2044--(NSW )-(teq-et4er---theAIHS-Legisl-atien)T-t4e-Ger4r-aGter's 
Activities and the Other-Gentracter-Wcrks-are-acens-tructi-en-proiectLwith-i-n-the-meaning-ef 
the-VVHS-L-eq:fslation.  

D. Under the Contract, the Principal engaged the Contractor as principal contractor and  
au-thari-secl-the--Gentractet-te--h-a4e-anagement-ancl-centro-1-Gf-the-waik-p-l-ace-fet-the 
p-u-r-p-e-s-e-of-d-i-s-G-h-areffng-th-e-d-utes-impes-e-d-e-n-a-lann-G-I- pal-Gontractor for the construction 
project.  

E. Under the provisions of the Contract, the Principal is required to procure the provision of 
this Deed Poll from each Other Contractor that undertakes-Oth-e-r-Gentractsar-W-Gric-s-(-a-s-that 
term is define4214n4h-e-Gentract), 

This-Deed-Rell-Rrevicies 

1. In consideration of the Contractor a-cccpting this Deed Poll, the Othgr Contractor agrees 
that 

(a) the Other Contractor, its subcontractors and their re-spect-ve-pet-sennel-while-4hey 
are on the Site, will comply with Site safety-regulations, any Site rules or regulations 
ancl-with-a-l-l-e4ecti-ens-Gf-th-e-Gentractet-with-respect-te-wet-k-h-ealth-and-safetyi 

(-13.4-th-e-Gther-Gentractof-i-ts-s-ulDeentracte-rs-ancl-theit-respective-p-e-rsenne-1-will-cefflialy-ifl 
a-t-ime-1-y-m-a-Rnet-with-cl-i-recti-ens-C4-th-e-Contracte-r-se-that-the-Centracte-r-cl-i-scharefes 
its obligations as principal contractor;  
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(c) the Other Contractor, its subcontractors and their respective personnel will consult,  
cooperate and coordinate activities with the Contractor, the Principal and all other 
persons who have a work health and safety duty in relation to the same matter., 

(d) the Other Contractor, its subcontractors and their respective personnel will comply 
with the work health and safety plan(s) prepared by the Contractor while on Site;  

(e) the Contractor may exclude the Other Contractor, any of its subcontractors and their 
respective personnel from the Site for work health and safety reasons;  

(f) the Contractor may direct the Other Contractor, any of its subcontractors and their 
respective personnel to perform or not perform certain acts for work health and 
safety reasons  

(q) where high risk construction work is to be carried out in the performance of the 
Other Contractor Works, the Other Contractor must:  

(i) prepare a safe work method statement that complies with all requirements of 
the WHS Legislation;  

(ii) provide a copy of the safe work method statement to the Principal and the 
Contractor prior to the commencement of high risk construction work;  

(iii) review and revise the safe work method statement in accordance with-the 
WHS Legislation  

(iv) ensure that the high risk construction work is carried out in compliance with 
the safe work method statement; and 

(v) where so directed by the Contractor, suspend the performance of any high 
risk construction work;  

(h) the Other Contractor shall in carrying out the work under the Other Contract, comply 
with, and ensure that all subcontractors and personnel comply with the WHS 
Legielatiani-ah4  

(i) in its contracts with subcontractors, the Other Contractor will ensure that the 
subcontractor is obliged to give the same obligations and rights as required of the 
Other Contractor under this Deed Poll.  

2. The Other Contractor indemnifies the Contractor against any delay, damage, expense,  
penalty or liability suffered or incurred by the Contractor as a result of:  

(a) any failure by the Other Contractor to comply with any direction given by the 
Contractor in accordance with this Deed Poll; or 

(b) any breach by the Other Contractor, any of its subcontractors or their respective 
personnel of:  

(i) their respective contractual or legislative work health and safety obligations  
Of 

(ii) the provisions of this Deed Poll.  
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(c) the Other Contractor, its subcontractors and their respective personnel will consult,  
cooperate and coordinate activities with the Contractor, the Principal and all other 
persons who have a work health and safety duty in relation to the same matter., 

(d) the Other Contractor, its subcontractors and their respective personnel will comply 
with the work health and safety plan(s) prepared by the Contractor while on Site;  

(e) the Contractor may exclude the Other Contractor, any of its subcontractors and their 
respective personnel from the Site for work health and safety reasons;  

(f) the Contractor may direct the Other Contractor, any of its subcontractors and their 
respective personnel to perform or not perform certain acts for work health and 
safety reasons  

(q) where high risk construction work is to be carried out in the performance of the 
Other Contractor Works, the Other Contractor must:  

(i) prepare a safe work method statement that complies with all requirements of 
the WHS Legislation;  

(ii) provide a copy of the safe work method statement to the Principal and the 
Contractor prior to the commencement of high risk construction work;  

(iii) review and revise the safe work method statement in accordance with-the 
WHS Legislation  

(iv) ensure that the high risk construction work is carried out in compliance with 
the safe work method statement; and 

(v) where so directed by the Contractor, suspend the performance of any high 
risk construction work;  

(h) the Other Contractor shall in carrying out the work under the Other Contract, comply 
with, and ensure that all subcontractors and personnel comply with the WHS 
Legielatiani-ah4  

(i) in its contracts with subcontractors, the Other Contractor will ensure that the 
subcontractor is obliged to give the same obligations and rights as required of the 
Other Contractor under this Deed Poll.  

2. The Other Contractor indemnifies the Contractor against any delay, damage, expense,  
penalty or liability suffered or incurred by the Contractor as a result of:  

(a) any failure by the Other Contractor to comply with any direction given by the 
Contractor in accordance with this Deed Poll; or 

(b) any breach by the Other Contractor, any of its subcontractors or their respective 
personnel of:  

(i) their respective contractual or legislative work health and safety obligations  
Of 

(ii) the provisions of this Deed Poll.  
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3. This Deed Poll will be governed by and construed in accordance with the law for th-cint-in4c 
being of New South Wales.  

Executed  as a Deed Poll.  

Executed  by  [Other Contractor]  by or in 
the presence of:  

Signature of Director Signature of Secretary/other Director 

Name-e-f-Direeter-in-f-u11 Name of Secretary/other Director in full 
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3. f his Deed Poll rill ha goyerneL{~jy and  censtruecl-in-aGGer4anGe-with-the-law-for-the time 
be-i-ng-ef-New-South Wales.  

Executed as a Deed Poll.  

Exeeuted-by-f-0ther-Gentra-G-ter4-by-ar-i-R 
the presence of:  

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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49. Schedule A13. Consultant Deed of Covenant is amended as follows: 

Schedule A13. Consultant Deed of Covenant 

(Clause 2.2(e)(ii)) 

This deed poll is made the day of 20 

To: finsert TSE Contractor detallsiTfansport—fer—NSW—(ABN-18-804-239-642)—ef-22 
Giffnock Avenue, Macquarie Park NSW 2113  (the "Principal") 

By: ] ("Consultant") 

Recitals 

A. The Principal has engaged [ ] ("Contractor") to carry out certain 
activities for the Principal by a contract dated [ ] ("Contract"). 

B. The Contractor has engaged the Consultant by agreement dated [ 
("Subcontract") to carry out the professional services to be performed under the 
Subcontract ("Professional Services") for the purposes of the performance of the 
Contractor's obligations under the Contract as they relate those design services. 

C. Under the Contract, the Contractor is required to procure the Consultant to execute this 
deed poll in favour of the Principal. 

Operative 

1. Duty of Care 

(a) The Consultant: 

(i) warrants to the Principal that: 

1) in performing the Professional Services, it will exercise the standard of 
skill, care and diligence that would be expected of a consultant 
experienced in and expert in the provision of the type of professional 
services required by the Principal; 

2) the Professional Services will be fit for the intended purposes disclosed 
in or reasonably able to be inferred from the SWTC, which is an 
annexure to the Contract; and 

3) the Professional Services do not and will not infringe any patent, 
registered design, trademark or name, copyright or other protected 
right; 

(ii) acknowledges that: 

1) in performing the Professional Services it will owe a duty of care to the 
Principal; and 
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49. Schedule A13. Consultant Deed of Covenant is amended as follows: 

Schedule A13. Consultant Deed of Covenant 

(Clause 2.2(e)(ii)) 

This deed poll is made the day of 20 

To: [insert TSE Contractor detai/s]T-r-a-n-s-pect—fer—NSW—(-ABN-1-8-8-04 239-602)—of-22 

Giff-Res-k-Av-e-n-u-e—MaGGFEI-a-rie-P-a-r-k—N-SW--2-143-(the  "Principal") 

By: ] ("Consultant") 

Recitals 

A. The Principal has engaged [ ] ("Contractor") to carry out certain 
activities for the Principal by a contract dated [ ] ("Contract"). 

B. The Contractor has engaged the Consultant by agreement dated [ 
("Subcontract") to carry out the professional services to be performed under the 
Subcontract ("Professional Services") for the purposes of the performance of the 
Contractor's obligations under the Contract as they relate those design services. 

C. Under the Contract, the Contractor is required to procure the Consultant to execute this 
deed poll in favour of the Principal. 

Operative 

1. Duty of Care 

(a) The Consultant: 

(i) warrants to the Principal that: 

1) in performing the Professional Services, it will exercise the standard of 
skill, care and diligence that would be expected of a consultant 
experienced in and expert in the provision of the type of professional 
services required by the Principal; 

2) the Professional Services will be fit for the intended purposes disclosed 
in or reasonably able to be inferred from the SWTC, which is an 
annexure to the Contract; and 

3) the Professional Services do not and will not infringe any patent, 
registered design, trademark or name, copyright or other protected 
right; 

(ii) acknowledges that: 

1) in performing the Professional Services it will owe a duty of care to the 
Principal; and 
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2) it is aware that the Principal will be relying upon the skill and judgment 
of the Consultant in performing the Professional Services and the 
warranties given by the Consultant in this deed poll; and 

must act in good faith and in the best interests of the Principal and promptly 
advise the Principal about any matter in which the Consultant has been 
instructed by the Contractor to provide the Professional Services in a 
manner which is, or may result in an outcome which is, not in accordance 
with the requirements of the Contract, including without limitation: 

1) where the Contractor's instructions in relation to design are not 
consistent with the Contract or may result in the Works not being fit for 
their intended purpose; or 

2) where the Contractor's instructions require the Consultant to issue a 
certificate where the conditions for the issue of that certificate under the 
Contract have not been satisfied. 

(b) The Consultant must: 

(i) fully cooperate with each other consultant and contractor engaged by the 
Principal ("Other Contractor"); 

(ii) carefully coordinate and integrate the Professional Services with the 
services and work carried out by each Other Contractor; 

(iii) carry out the Professional Services so as to minimise any interfering with, 
disrupting or delaying, the services and work carried out by each Other 
Contractor; 

(iv) without limitation, provide whatever advice, support and cooperation is 
reasonable to facilitate the due carrying out of the services and work being 
provided by each Other Contractor; 

(v) ensure title to and intellectual property (including any patent, registered 
design, trademark or name, copyright or other protected right) in or in 
relation to the Professional Services will vest upon its creation for the 
purposes of the Contract in the Principal; 

(vi) obtain an assignment to the Principal from any third party who owns any 
intellectual property right in the Professional Services; 

(vii) if any intellectual property rights in or in relation to documents, designs and 
computer programs created for the purposes of the Contract is not capable 
of being vested in the Principal because the Consultant itself does not own, 
and is unable at a reasonable cost to obtain ownership of, those rights, 
provide to the Principal an irrevocable licence to use that Intellectual 
Property, by sub-licence from the Consultant or direct licence from a third 
party; and 
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2) it is aware that the Principal will be relying upon the skill and judgment 
of the Consultant in performing the Professional Services and the 
warranties given by the Consultant in this deed poll; and 

must act in good faith and in the best interests of the Principal and promptly 
advise the Principal about any matter in which the Consultant has been 
instructed by the Contractor to provide the Professional Services in a 
manner which is, or may result in an outcome which is, not in accordance 
with the requirements of the Contract, including without limitation: 

1) where the Contractor's instructions in relation to design are not 
consistent with the Contract or may result in the Works not being fit for 
their intended purpose; or 

2) where the Contractor's instructions require the Consultant to issue a 
certificate where the conditions for the issue of that certificate under the 
Contract have not been satisfied. 

(b) The Consultant must: 

(i) fully cooperate with each other consultant and contractor engaged by the 
Principal ("Other Contractor"); 

(ii) carefully coordinate and integrate the Professional Services with the 
services and work carried out by each Other Contractor; 

(iii) carry out the Professional Services so as to minimise any interfering with, 
disrupting or delaying, the services and work carried out by each Other 
Contractor; 

(iv) without limitation, provide whatever advice, support and cooperation is 
reasonable to facilitate the due carrying out of the services and work being 
provided by each Other Contractor; 

(v) ensure title to and intellectual property (including any patent, registered 
design, trademark or name, copyright or other protected right) in or in 
relation to the Professional Services will vest upon its creation for the 
purposes of the Contract in the Principal; 

(vi) obtain an assignment to the Principal from any third party who owns any 
intellectual property right in the Professional Services; 

(vii) if any intellectual property rights in or in relation to documents, designs and 
computer programs created for the purposes of the Contract is not capable 
of being vested in the Principal because the Consultant itself does not own, 
and is unable at a reasonable cost to obtain ownership of, those rights, 
provide to the Principal an irrevocable licence to use that Intellectual 
Property, by sub-licence from the Consultant or direct licence from a third 
party; and 
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(viii) ensure that the intellectual property created for the purposes of the Contract 
is not used, adapted or reproduced other than for the purposes of the 
Contract without the prior written approval of the Principal (which will not be 
unreasonably withheld, but may be given subject to terms and conditions). 

(c) The Consultant must indemnify the Principal from and against: 

(i) any liability to or claim by any other person; and 

(ii) all claims against, and costs, expenses, losses and damages, 

suffered or incurred by the Principal arising out of, or in any way in connection with: 

(iii) the Consultant's breach of a term of, or warranty under, this deed poll; or 

(iv) any actual or alleged infringement of any patent, registered design, 
trademark or name, copyright or other protected right. 

2. Notices 

(a) Any notices contemplated by, or arising out of or in any way in connection with, this 
deed poll must be in writing and delivered to the relevant address or sent to the 
facsimile number shown below (or to a party's new address or facsimile number 
which that party notifies to the others): 

(i) to the Principal: [Insert details  jclo 22 Giffnock Avenue 
IV]ACQUARIE PARK NSW 2113 

(ii) to the Consultant: [Insert details] 

(b) A notice sent by post will be taken to have been received at the time when, in due 
course of the post, it would have been delivered at the address to which it is sent. 

(c) A notice sent by facsimile will be taken to have been received on the next day after 
the day shown on the transmission slip showing the facsimile number of the party to 
whom it is addressed in accordance with clause 2.1, which is not a Saturday, 
Sunday or public holiday in New South Wales. 

(d) If the Consultant is a foreign company (as defined in the Corporations Act), the 
Consultant must within 14 days of the date of this deed poll: 

(i) appoint a local process agent acceptable to the Principal as its agent to 
accept service of process under or in any way in connection with this deed 
poll; and 

(ii) obtain the process agent's consent to the appointment. 

The appointment must be in a form acceptable to the Principal and may not be 
revoked without the Principal's consent. 
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(viii) ensure that the intellectual property created for the purposes of the Contract 
is not used, adapted or reproduced other than for the purposes of the 
Contract without the prior written approval of the Principal (which will not be 
unreasonably withheld, but may be given subject to terms and conditions). 

(c) The Consultant must indemnify the Principal from and against: 

(i) any liability to or claim by any other person; and 

(ii) all claims against, and costs, expenses, losses and damages, 

suffered or incurred by the Principal arising out of, or in any way in connection with: 

(iii) the Consultant's breach of a term of, or warranty under, this deed poll; or 

(iv) any actual or alleged infringement of any patent, registered design, 
trademark or name, copyright or other protected right. 

2. Notices 

(a) Any notices contemplated by, or arising out of or in any way in connection with, this 
deed poll must be in writing and delivered to the relevant address or sent to the 
facsimile number shown below (or to a party's new address or facsimile number 
which that party notifies to the others): 

(i) to the Principal: [Insert details]clo  22 Giffnock Avcnue 
MAGQIJARIE-PARK—NSW--2-4-1-3 

(ii) to the Consultant: [Insert details] 

(b) A notice sent by post will be taken to have been received at the time when, in due 
course of the post, it would have been delivered at the address to which it is sent. 

(c) A notice sent by facsimile will be taken to have been received on the next day after 
the day shown on the transmission slip showing the facsimile number of the party to 
whom it is addressed in accordance with clause 2.1, which is not a Saturday, 
Sunday or public holiday in New South Wales. 

(d) If the Consultant is a foreign company (as defined in the Corporations Act), the 
Consultant must within 14 days of the date of this deed poll: 

(i) appoint a local process agent acceptable to the Principal as its agent to 
accept service of process under or in any way in connection with this deed 
poll; and 

(ii) obtain the process agent's consent to the appointment. 

The appointment must be in a form acceptable to the Principal and may not be 
revoked without the Principal's consent. 
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3. Miscellaneous 

(a) This deed poll will be construed in accordance with the law of the State of New 
South Wales and the Consultant irrevocably submits to the jurisdiction of the Courts 
of that State. 

(b) This deed poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 
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3. Miscellaneous 

(a) This deed poll will be construed in accordance with the law of the State of New 
South Wales and the Consultant irrevocably submits to the jurisdiction of the Courts 
of that State. 

(b) This deed poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 
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Schedule 

[INSERT DESCRIPTION OF PROFESSIONAL SERVICES] as more particularly described in the 
Subcontract. 

Executed as a deed poll. 

Signed Sealed and Delivered 

by the Consultant 

] by or in the presence of: 

  

(Signature) 

(Signature of Witness) 

(Name of Witness in Full) 
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Schedule 

[INSERT DESCRIPTION OF PROFESSIONAL SERVICES] as more particularly described in the 
Subcontract. 

Executed as a deed poll. 

Signed Sealed and Delivered 

by the Consultant 

[ ] by or in the presence of: 

) 

) 

) 

  

(Signature) 

(Signature of Witness) 

(Name of Witness in Full) 
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50. Insert a new Schedule A24. Designer's Deed of Covenant as follows: 

Schedule A24. Designer's Deed of Covenant 

(Clause 5.10) 

TO: Transport for NSW (ABN 18 804 239 602) of Level 6, 18 Lee St, Chippendale NSW 2008 
(Beneficiary) 

BACKGROUND 

A. Transport for NSW (ABN 18 804 239 602) of Level 6, 18 Lee St, Chippendale NSW 2008 
has engaged [ ] (ABN [ ]) of [ ] (TSE Contractor) to carry out certain works 
on its behalf by a deed dated [ ] (Deed). 

B. The TSE Contractor has engaged [ ] (Designer) under a deed dated [ 
(Design Work Deed) to carry out the design work specified in the Schedule for the 
purposes of its obligations under the Deed (Design Work). 

C. Under the Deed the TSE Contractor is required to procure the Designer to execute this 
deed poll in favour of the Beneficiary. 

OPERATIVE 

1. DUTY OF CARE 

The Designer warrants to the Beneficiary that in performing the Design Work and in 
providing any certificate under clause 12.3(h) of the Deed: 

(a) it will owe a duty of care to the Beneficiary; 

(b) it will exercise reasonable skill and care; and 

(c) it is aware that the Beneficiary will be relying upon the skill and judgement of the 
Designer in performing the Design Work. 

2. GOVERNING LAW AND JURISDICTION 

This deed poll will be governed by and construed in accordance with the laws of the State 
of New South Wales and the Designer hereby submits to the non-exclusive jurisdiction of 
the courts of that State and any courts that may hear appeals from any of those courts, for 
any proceedings in connection with this deed poll, and waives any right it might have to 
claim that those courts are an inconvenient forum. 

3. LIMITATION OF LIABILITY 

(a) Subject to paragraph (b), the aggregate of the Designer's liability to the Beneficiary 
under this deed poll and the Designer's liability to the TSE Contractor under the 
Design Work Deed will not exceed the liability that the Designer would have had 
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50. Insert a new Schedule A24. Designer's Deed of Covenant as follows: 

Schedule A24. Designer's Deed of Covenant 

(Clause 5.10) 

TO: Transport for NSW (ABN 18 804 239 602) of Level 6, 18 Lee St, Chippendale NSW 2008 
(Beneficiary) 

BACKGROUND 

A. Transport for NSW (ABN 18 804 239 602) of Level 6, 18 Lee St, Chippendale NSW 2008 
has engaged [ ] (ABN [ ]) of [ ] (TSE Contractor) to carry out certain works 
on its behalf by a deed dated [ ] (Deed). 

B The TSE Contractor has engaged [ ] (Designer) under a deed dated [ ] 
(Design Work Deed) to carry out the design work specified in the Schedule for the 
purposes of its obligations under the Deed (Design Work). 

C. Under the Deed the TSE Contractor is required to procure the Designer to execute this 
deed poll in favour of the Beneficiary. 

OPERATIVE 

1. DUTY OF CARE 

The Designer warrants to the Beneficiary that in performing the Design Work and in 
providing any certificate under clause 12.3(h) of the Deed: 

(a) it will owe a duty of care to the Beneficiary; 

(b) it will exercise reasonable skill and care; and 

(c) it is aware that the Beneficiary will be relying upon the skill and judgement of the 
Designer in performing the Design Work. 

2. GOVERNING LAW AND JURISDICTION 

This deed poll will be governed by and construed in accordance with the laws of the State 
of New South Wales and the Designer hereby submits to the non-exclusive jurisdiction of 
the courts of that State and any courts that may hear appeals from any of those courts, for 
any proceedings in connection with this deed poll, and waives any right it might have to 
claim that those courts are an inconvenient forum. 

3. LIMITATION OF LIABILITY 

(a) Subject to paragraph (b), the aggregate of the Designer's liability to the Beneficiary 
under this deed poll and the Designer's liability to the TSE Contractor under the 
Design Work Deed will not exceed the liability that the Designer would have had 
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under the Design Work Deed if the Design Work Deed had of named, in place of the 
TSE Contractor, the Beneficiary and the TSE Contractor jointly and severally. 

(b) Paragraph (a) does not limit the Designer's liability: 

(i) in respect of any liability that: 

(A) cannot be limited at Law; or 

(B) is due to the Designer's fraud, wilful misconduct or criminal conduct; or 

(ii) to the extent that (ignoring the application of paragraph (a)), the Designer is 
entitled to be indemnified for that liability under a policy of insurance or would 
have been entitled to be indemnified for that liability under a policy of 
insurance but for any act or omission of the Designer. 

SCHEDULE 

Design of Temporary Works as set out in the Demolition Contract dated [insert date of execution] 

EXECUTED as a deed poll. 
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under the Design Work Deed if the Design Work Deed had of named, in place of the 
TSE Contractor, the Beneficiary and the TSE Contractor jointly and severally. 

(b) Paragraph (a) does not limit the Designer's liability: 

(i) in respect of any liability that: 

(A) cannot be limited at Law; or 

(B) is due to the Designer's fraud, wilful misconduct or criminal conduct; or 

(ii) to the extent that (ignoring the application of paragraph (a)), the Designer is 
entitled to be indemnified for that liability under a policy of insurance or would 
have been entitled to be indemnified for that liability under a policy of 
insurance but for any act or omission of the Designer. 

SCHEDULE 

Design of Temporary Works as set out in the Demolition Contract dated [insert date of execution] 

EXECUTED as a deed poll. 
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51. Insert a new Schedule A25. Deed of Novation Subcontractors as follows: 

Schedule A25. Deed of Novation — Subcontracts 

(Clause 2.2(j)) 

Date: 

Parties: ] ABN[ ]of[ 
(Retiring Party) 

] ABN[ ] of [ 
(Continuing Party) 

] ABN[ ] of [ 1 
(Substitute Party) 

Recitals 

(A) The Retiring Party and the Continuing Party are parties to the Contract. 

(B) The Retiring Party and the Substitute Party have asked the Continuing Party to agree to 
the novation of the Contract on the terms and conditions of this deed. 

(C) The Continuing Party has agreed to the novation of the Contract on the terms and 
conditions of this deed. 

THIS DEED PROVIDES 

1. Definitions and interpretation 

1.1 Definitions 

Defined terms in the Contract have the same meanings in this deed, unless the contrary 
intention appears. 

In this deed: 

Claim means any claim, notice, demand, action, proceeding, litigation, investigation or 
judgment whether based in contract, tort, statute or otherwise. 

Contract means the agreement between the Retiring Party and the Continuing Party 
[described in the Schedule or insert description here]. 
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51. Insert a new Schedule A25. Deed of Novation — Subcontractors as follows: 

Schedule A25. Deed of Novation — Subcontracts 

(Clause 2.2(j)) 

Date: 

Parties: 

Recitals 

(Retiring Party) 

(Continuing Party) 

(Substitute Party) 

] ABN[ ] of [ 

] ABN [ ] of [ 

] ABN[ ] of [ 

(A) The Retiring Party and the Continuing Party are parties to the Contract. 

(B) The Retiring Party and the Substitute Party have asked the Continuing Party to agree to 
the novation of the Contract on the terms and conditions of this deed. 

(C) The Continuing Party has agreed to the novation of the Contract on the terms and 
conditions of this deed. 

THIS DEED PROVIDES 

1. Definitions and interpretation 

1.1 Definitions 

Defined terms in the Contract have the same meanings in this deed, unless the contrary 
intention appears. 

In this deed: 

Claim means any claim, notice, demand, action, proceeding, litigation, investigation or 
judgment whether based in contract, tort, statute or otherwise. 

Contract means the agreement between the Retiring Party and the Continuing Party 
[described in the Schedule or insert description here]. 
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Contract Guarantees means the guarantees issued or required to be issued under the 
Contract in respect of the performance by a party to the Contract, by a bank or insurer 
and/or, where required by the Contract, by a Related Entity of that party. 

Effective Date means [the date of this deed or the date agreed by the parties from 
which the novation will be effective]. 

GST means the Goods and Services Tax as defined in the A New Tax System (Goods and 
Services) Act 1999 (Cth.). 

Liability means all liabilities, losses, Claims, damages, outgoings, costs and expenses of 
whatever description. 

Related Entity has the meaning ascribed to that term in section 9 of the Corporations Act 
2001 (Cth). 

2. Interpretation 

In this deed: 

(a) headings are for convenience only and do not affect interpretation; 

(b) and unless the context indicates a contrary intention: 

(c) an obligation or a liability assumed by, or a right conferred on, 2 or more persons 
binds or benefits them jointly and severally; 

(d) "person" includes an individual, the estate of an individual, a corporation, an 
authority, an association or a joint venture (whether incorporated or unincorporated), 
a partnership and a trust; 

(e) a reference to a party includes that party's executors, administrators, successors 
and permitted assigns, including persons taking by way of novation and, in the case 
of a trustee, includes a substituted or an additional trustee; 

(f) a reference to a document (including this deed) is to that document as varied, 
novated, ratified or replaced from time to time; 

(g) a reference to a statute includes its delegated legislation and a reference to a statute 
or delegated legislation or a provision of either includes consolidations, 
amendments, re-enactments and replacements; 

(h) a word importing the singular includes the plural (and vice versa), and a word 
indicating a gender includes every other gender; 

(i) a reference to a party, clause, schedule, exhibit, attachment or annexure is a 
reference to a party, clause, schedule, exhibit, attachment or annexure to or of this 
deed, and a reference to this deed includes all schedules, exhibits, attachments and 
annexures to it; 
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Contract Guarantees means the guarantees issued or required to be issued under the 
Contract in respect of the performance by a party to the Contract, by a bank or insurer 
and/or, where required by the Contract, by a Related Entity of that party. 

Effective Date means [the date of this deed or the date agreed by the parties from 
which the novation will be effective]. 

GST means the Goods and Services Tax as defined in the A New Tax System (Goods and 
Services) Act 1999 (Cth.). 

Liability means all liabilities, losses, Claims, damages, outgoings, costs and expenses of 
whatever description. 

Related Entity has the meaning ascribed to that term in section 9 of the Corporations Act 
2001 (Cth). 

2. Interpretation 

In this deed: 

(a) headings are for convenience only and do not affect interpretation; 

(b) and unless the context indicates a contrary intention: 

(c) an obligation or a liability assumed by, or a right conferred on, 2 or more persons 
binds or benefits them jointly and severally; 

(d) "person" includes an individual, the estate of an individual, a corporation, an 
authority, an association or a joint venture (whether incorporated or unincorporated), 
a partnership and a trust; 

(e) a reference to a party includes that party's executors, administrators, successors 
and permitted assigns, including persons taking by way of novation and, in the case 
of a trustee, includes a substituted or an additional trustee; 

(f) a reference to a document (including this deed) is to that document as varied, 
novated, ratified or replaced from time to time; 

(g) a reference to a statute includes its delegated legislation and a reference to a statute 
or delegated legislation or a provision of either includes consolidations, 
amendments, re-enactments and replacements; 

(h) a word importing the singular includes the plural (and vice versa), and a word 
indicating a gender includes every other gender; 

(I) a reference to a party, clause, schedule, exhibit, attachment or annexure is a 
reference to a party, clause, schedule, exhibit, attachment or annexure to or of this 
deed, and a reference to this deed includes all schedules, exhibits, attachments and 
annexures to it; 
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(j) if a word or phrase is given a defined meaning, any other part of speech or 
grammatical form of that word or phrase has a corresponding meaning; 

(k) "includes" in any form is not a word of limitation; and 

(I) a reference to "$" or "dollar" is to Australian currency. 

3. NOVATION 

3.1 Novation 

From the Effective Date: 

(a) the parties novate the Contract so that the Substitute Party and the Continuing 
Party are parties to a new agreement on the same terms as the Contract; and 

(b) any reference in the Contract to the Retiring Party will be read as a reference to 
the Substitute Party. 

3.2 Assumptions of rights and obligations 

(a) From the Effective Date the Substitute Party: 

(i) will be bound by and will comply with the terms of the Contract as amended 
by this deed, and will enjoy the rights and benefits conferred on the Retiring 
Party under the terms of the Contract; and 

(ii) will assume the obligations and Liability of the Retiring Party under the terms 
of the Contract, 

in all respects as if the Substitute Party had originally been named in the Contract as 
a party instead of the Retiring Party. 

(b) From the Effective Date the Continuing Party will comply with the terms of the 
Contract on the basis that the Substitute Party has replaced the Retiring Party under 
the Contract in accordance with this deed. 

3.3 Release by Continuing Party 

From the Effective Date: 

(a) the Continuing Party releases the Retiring Party from: 

(i) any obligation or Liability under or in respect of the Contract; and 

(ii) (any action, claim and demand it has against the Retiring Party under or in 
respect of the Contract; and 

(b) this release does not affect any rights the Continuing Party may have against the 
Substitute Party as a result of the assumption by the Substitute Party under the 
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(j) if a word or phrase is given a defined meaning, any other part of speech or 
grammatical form of that word or phrase has a corresponding meaning; 

(k) "includes" in any form is not a word of limitation; and 

(I) a reference to "$" or "dollar" is to Australian currency. 

3. NOVATION 

3.1 Novation 

From the Effective Date: 

(a) the parties novate the Contract so that the Substitute Party and the Continuing 
Party are parties to a new agreement on the same terms as the Contract; and 

(b) any reference in the Contract to the Retiring Party will be read as a reference to 
the Substitute Party. 

3.2 Assumptions of rights and obligations 

(a) From the Effective Date the Substitute Party: 

(i) will be bound by and will comply with the terms of the Contract as amended 
by this deed, and will enjoy the rights and benefits conferred on the Retiring 
Party under the terms of the Contract; and 

(ii) will assume the obligations and Liability of the Retiring Party under the terms 
of the Contract, 

in all respects as if the Substitute Party had originally been named in the Contract as 
a party instead of the Retiring Party. 

(b) From the Effective Date the Continuing Party will comply with the terms of the 
Contract on the basis that the Substitute Party has replaced the Retiring Party under 
the Contract in accordance with this deed. 

3.3 Release by Continuing Party 

From the Effective Date: 

(a) the Continuing Party releases the Retiring Party from: 

(i) any obligation or Liability under or in respect of the Contract; and 

(ii) (any action, claim and demand it has against the Retiring Party under or in 
respect of the Contract; and 

(b) this release does not affect any rights the Continuing Party may have against the 
Substitute Party as a result of the assumption by the Substitute Party under the 
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terms of this deed of the obligations and Liability of the Retiring Party under the 
terms of the Contract. 

3.4 Release by Retiring Party 

From the Effective Date the Retiring Party releases the Continuing Party from: 

(a) any obligation or Liability under or in respect of the Contract; and 

(b) any action, Claim and demand it has, or but for this clause would have had against 
the Continuing Party under or in respect of the Contract, 

except that nothing in this clause affects the obligations of the Continuing Party to the 
Substitute Party under the Contract. 

3.5 Insurance 

From the Effective Date: 

(a) the Substitute Party must have in place insurances which replace the insurances 
required to be effected and maintained by the Retiring Party under the terms of the 
Contract; and 

(b) the Continuing Party must take the necessary steps to ensure that, for all insurances 
required to be effected by the Continuing Party under the terms of the Contract, the 
Substitute Party is named in place of the Retiring Party as required by the Contract. 

3.6 Replacement of Guarantees 

From the Effective Date the Substitute Party must have in place guarantees which replace 
the Contract Guarantees on similar terms in favour of the Continuing Party. 

4 Overriding effect 

The parties agree that the execution and operation of this deed will for all purposes be 
regarded as due and complete compliance with the terms of the Contract relating to any 
requirement for consent to assignment of the Contract so far as any such provisions would 
apply with respect to the novation of the Contract to the Substitute Party. 

5. Representations and warranties 

5.1 Authority 

Each party represents and warrants to each other party that it has full power and authority 
to enter into and perform its obligations under this deed. 

5.2 Authorisations 

Each party represents and warrants to each other party that it has taken all necessary 
action to authorise the execution, delivery and performance of this deed in accordance with 
its terms. 
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terms of this deed of the obligations and Liability of the Retiring Party under the 
terms of the Contract. 

3.4 Release by Retiring Party 

From the Effective Date the Retiring Party releases the Continuing Party from: 

(a) any obligation or Liability under or in respect of the Contract; and 

(b) any action, Claim and demand it has, or but for this clause would have had against 
the Continuing Party under or in respect of the Contract, 

except that nothing in this clause affects the obligations of the Continuing Party to the 
Substitute Party under the Contract. 

3.5 Insurance 

From the Effective Date: 

(a) the Substitute Party must have in place insurances which replace the insurances 
required to be effected and maintained by the Retiring Party under the terms of the 
Contract; and 

(b) the Continuing Party must take the necessary steps to ensure that, for all insurances 
required to be effected by the Continuing Party under the terms of the Contract, the 
Substitute Party is named in place of the Retiring Party as required by the Contract. 

3.6 Replacement of Guarantees 

From the Effective Date the Substitute Party must have in place guarantees which replace 
the Contract Guarantees on similar terms in favour of the Continuing Party. 

4 Overriding effect 

The parties agree that the execution and operation of this deed will for all purposes be 
regarded as due and complete compliance with the terms of the Contract relating to any 
requirement for consent to assignment of the Contract so far as any such provisions would 
apply with respect to the novation of the Contract to the Substitute Party. 

5. Representations and warranties 

5.1 Authority 

Each party represents and warrants to each other party that it has full power and authority 
to enter into and perform its obligations under this deed, 

5.2 Authorisations 

Each party represents and warrants to each other party that it has taken all necessary 
action to authorise the execution, delivery and performance of this deed in accordance with 
its terms. 
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5.3 Binding obligations 

Each party represents and warrants to each other party that this deed constitutes its legal, 
valid and binding obligations and is enforceable in accordance with its terms. 

6. Duties, Costs and Expenses 

6.1 Stamp Duty 

The Substitute Party must pay all stamp duty, duties or other taxes of a similar nature 
(including but not limited to any fines, penalties and interest) in connection with this deed 
or any transaction contemplated by this deed (except to the extent the terms of the 
Contract provide otherwise). 

6.2 Costs 

Except as otherwise provided in this deed, each party must pay its own costs and 
expenses in connection with negotiating, preparing, executing and performing this deed. 

6.3 GST 

(a) Any payment or reimbursement required to be made under this deed that is 
calculated by reference to a cost, expense or other amount paid or incurred will be 
limited to the total cost, expense or amount less the amount of any input tax credit to 
which an entity is entitled for the acquisition to which the cost, expense or amount 
relates. 

(b) If GST is payable on a supply made under this deed by an entity (Supplier), the 
party providing the consideration for that supply must, in addition to any other 
amounts payable under any provision of this deed, pay an additional amount equal 
to the GST payable by the Supplier on that supply. The additional amount must be 
paid, and the Supplier must provide a tax invoice, at the same time as the other 
consideration for that supply is to be provided under this deed. Terms used in this 
clause 6.3 have the meanings given to those terms by the A New Tax System 
(Goods and Services Tax) Act 1999. 

7. General 

7.1 Governing Law 

This deed is governed by and must be construed according to the laws of New South 
Wales. 

7.2 Jurisdiction 

Each party irrevocably: 

(a) submits to the non-exclusive jurisdiction of the courts of New South Wales, and the 
courts competent to determine appeals from those courts, with respect to any 
proceedings which may be brought at any time relating to this deed; and 
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5.3 Binding obligations 

Each party represents and warrants to each other party that this deed constitutes its legal, 
valid and binding obligations and is enforceable in accordance with its terms. 

6. Duties, Costs and Expenses 

6.1 Stamp Duty 

The Substitute Party must pay all stamp duty, duties or other taxes of a similar nature 
(including but not limited to any fines, penalties and interest) in connection with this deed 
or any transaction contemplated by this deed (except to the extent the terms of the 
Contract provide otherwise). 

6.2 Costs 

Except as otherwise provided in this deed, each party must pay its own costs and 
expenses in connection with negotiating, preparing, executing and performing this deed. 

6.3 GST 

(a) Any payment or reimbursement required to be made under this deed that is 
calculated by reference to a cost, expense or other amount paid or incurred will be 
limited to the total cost, expense or amount less the amount of any input tax credit to 
which an entity is entitled for the acquisition to which the cost, expense or amount 
relates. 

(b) If GST is payable on a supply made under this deed by an entity (Supplier), the 
party providing the consideration for that supply must, in addition to any other 
amounts payable under any provision of this deed, pay an additional amount equal 
to the GST payable by the Supplier on that supply. The additional amount must be 
paid, and the Supplier must provide a tax invoice, at the same time as the other 
consideration for that supply is to be provided under this deed. Terms used in this 
clause 6.3 have the meanings given to those terms by the A New Tax System 
(Goods and Services Tax) Act 1999. 

7. General 

7.1 Governing Law 

This deed is governed by and must be construed according to the laws of New South 
Wales. 

7.2 Jurisdiction 

Each party irrevocably: 

(a) submits to the non-exclusive jurisdiction of the courts of New South Wales, and the 
courts competent to determine appeals from those courts, with respect to any 
proceedings which may be brought at any time relating to this deed; and 
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(b) waives any objection it may now or in the future have to the venue of any 
proceedings, and any claim it may now or in the future have that any proceedings 
have been brought in an inconvenient forum, if that venue falls within clause 7.2(a). 

7.3 Amendments 

This deed may only be varied by a document signed by or on behalf of each party. 

7.4 Waiver 

(a) Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial 
exercise or enforcement of, a right, power or remedy provided by law or under this 
deed by a party does not preclude, or operate as a waiver of, the exercise or 
enforcement, or further exercise or enforcement, of that or any other right, power or 
remedy provided by law or under this deed. 

(b) A waiver or consent given by a party under this deed is only effective and binding on 
that party if it is given or confirmed in writing by that party. 

(c) No waiver of a breach of a term of this deed operates as a waiver of any other 
breach of that term or of a breach of any other term of this deed. 

7.5 Counterparts 

This deed may be executed in any number of counterparts and by the parties on separate 
counterparts. Each counterpart constitutes the deed of each party who has executed and 
delivered that counterpart. 

7.6 Severance 

if at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any 
respect under the law of any jurisdiction, that will not affect or impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision of this 
deed; or 

(b) the legality, validity or enforceability under the law of any other jurisdiction of that or 
any other provision of this deed. 

7.7 Further acts and documents 

Each party must promptly do all further acts and execute and deliver all further documents 
(in form and content reasonably satisfactory to that party) required by law or reasonably 
requested by another party to give effect to this deed. 

7.8 Assignment 

A party cannot assign, novate or otherwise transfer any of its rights or obligations under this 
deed without the prior consent of each other party. 
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(b) waives any objection it may now or in the future have to the venue of any 
proceedings, and any claim it may now or in the future have that any proceedings 
have been brought in an inconvenient forum, if that venue falls within clause 7.2(a). 

7.3 Amendments 

This deed may only be varied by a document signed by or on behalf of each party. 

7.4 Waiver 

(a) Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial 
exercise or enforcement of, a right, power or remedy provided by law or under this 
deed by a party does not preclude, or operate as a waiver of, the exercise or 
enforcement, or further exercise or enforcement, of that or any other right, power or 
remedy provided by law or under this deed. 

(b) A waiver or consent given by a party under this deed is only effective and binding on 
that party if it is given or confirmed in writing by that party. 

(c) No waiver of a breach of a term of this deed operates as a waiver of any other 
breach of that term or of a breach of any other term of this deed. 

7.5 Counterparts 

This deed may be executed in any number of counterparts and by the parties on separate 
counterparts. Each counterpart constitutes the deed of each party who has executed and 
delivered that counterpart. 

7.6 Severance 

If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any 
respect under the law of any jurisdiction, that will not affect or impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision of this 
deed; or 

(b) the legality, validity or enforceability under the law of any other jurisdiction of that or 
any other provision of this deed. 

7.7 Further acts and documents 

Each party must promptly do all further acts and execute and deliver all further documents 
(in form and content reasonably satisfactory to that party) required by law or reasonably 
requested by another party to give effect to this deed. 

7.8 Assignment 

A party cannot assign, novate or otherwise transfer any of its rights or obligations under this 
deed without the prior consent of each other party. 
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Schedule [if needed] 

Contract 
(clause 1.1) 
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Schedule [if needed] 
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Executed as a deed. 

Executed by [Retiring Party and ABN] by or 
in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

Executed by [Continuing Party and ABN] by 
or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Executed as a deed. 

Executed by [Retiring Party and ABN] by or 
in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

Executed by [Continuing Party and ABN] by 
or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Executed by [Substitute Party and ABN] by 
or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Executed by [Substitute Party and ABNI] by 
or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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52. Schedule B6. Property Owner's Certificate is amended as follows: 

Schedule B6. Property Owner's Certificate 

(Clause 3.4(b)(iii)B) 

This deed poll is made the day of 20 

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113  ("TfNSW Principal");  and 

[insert]  ("Principal") [Note: TSE Contractor details to be included prior to execution] 

By: [ 1. 

Property Address:  

1. I/We confirm that the following works has been carried out and completed on my/our 
property to my/our satisfaction: 

[Insert description of works on property and property] 

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it 
repaired. 

3. I/We release TfNSW and the Principal from all claims and actions which I/we may 
have arising out of or in connection with the works referred to in paragraph 1. 

4. This deed poll may not be revoked or otherwise modified without the prior written 
consent of TfNSW and the Principal. 

Executed as a deed poll. 

Signed sealed and delivered 
by in the presence 
of: 

Signature 

Signature of Witness 

Name of Witness in full 
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52. Schedule B6. Property Owner's Certificate is amended as follows: 

Schedule B6. Property Owner's Certificate 

(Clause 3.4(b)(iii)B) 

This deed poll is made the day of 20 

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113  ("TfNSW Principal");  and 

[insert]  ("Principal") [Note: TSE Contractor details to be included prior to execution] 

By: [ 1. 

Property Address:  

1. I/We confirm that the following works has been carried out and completed on my/our 
property to my/our satisfaction: 

[Insert description of works on property and property] 

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it 
repaired. 

3. I/We release TfNSW and the Principal from all claims and actions which I/we may 
have arising out of or in connection with the works referred to in paragraph 1. 

4. This deed poll may not be revoked or otherwise modified without the prior written 
consent of TfNSW and the Principal. 

Executed as a deed poll. 

Signed sealed and delivered 
by in the presence 
of: 

Signature 

Signature of Witness 

Name of Witness in full 
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53. Schedule E3. Project Planning Approval and Conditions is amended as follows: 

Schedule E3. Project Planning Approval and Conditions 

(Clauses 1.1 and 2.3(c)(i)) 

The Planning Approval has been obtained by TfNSW the Principal. 

Insofar as they are applicable to the Contractor's Activities, the Contractor acknowledges  
that under the TSE Contract the Principal  must fulfil all the conditions and requirements of 
the Planning Approval and Mitigation Measures, as if it were TfNSW the Principal, except to 
the extent that the following tables identify TfNSW the Principal will retain these obligations. 
Nothing specified as being a responsibility of TfNSW the Principal will relieve the Principal  
Contractor from complying with any obligation set out elsewhere in the TSE  Contract. The 
Contractor must:  

(a) provide all reasonable assistance to the Principal in order for the Principal to satisfy 
these obligations under the TSE Contract, to the extent that the such obligations 
relate to the Contractor's Activities; and  

(b) ensure that no act or omission of the Contractor constitutes, causes or contributes to 
any breach of the Principal of its obligations under the TSE Contract. The Contractor 
may apply to have any part of any of the Approvals or Mitigation Measures listed 
below modified. The Contractor acknowledges and agrees that it is solely 
responsible for any such modification.  

Part A Planning Approval (based upon Conditions of Approval dated 9 January 2017) 

The Conditions of Approval are set out in Attachment 1 to this Schedule E3. Table 1 below 
sets out the allocation of obligations in respect of the Conditions of Approval. A capitalised 
term in the table below has the meaning attributed to that term in the Conditions of Approval 
set out in Attachment 1 to Schedule E3. All references to the Principal in this Part A should 
be read as TfNSW.  

The parties acknowledge and agree that in Planning Approval condition number A39 the 
references to condition numbers A35 and A36 should be read as references to condition 
numbers A37 and A38 respectively. 

Table 1 Allocation of obligations for Conditions of Approval 

Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

Al 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A2 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A4 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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53. Schedule E3. Project Planning Approval and Conditions is amended as follows: 

Schedule E3. Project Planning Approval and Conditions 

(Clauses 1.1 and 2.3(c)(i)) 

The Planning Approval has been obtained by TfNSW the Principal. 

Insofar as they are applicable to the Contractor's Activities, the Contractor acknowledges  
that under the TSE Contract the Principal  must fulfil all the conditions and requirements of 
the Planning Approval and Mitigation Measures, as if it were TfNSW the Principal, except to 
the extent that the following tables identify TfNSW the Principa4 will retain these obligations. 
Nothing specified as being a responsibility of TfNSW the Principa4 will relieve the Principal  
Contractor from complying with any obligation set out elsewhere in the TSE  Contract. The  
Contractor must:  

(a) provide all reasonable assistance to the Principal in order for the Principal to satisfy 
these obligations under the TSE Contract, to the extent that the such obligations 
relate to the Contractor's Activities; and  

(b) ensure that no act or omission of the Contractor constitutes, causes or contributes to  
any breach of the Principal of its obligations under the TSE Contract. The Contractor 
may apply to have any part of any of the Approvals or Mitigation Measures listed 
lae-lew—medifie-d—The—Centraete-r—a-eknewledge-s—a-Rd—a-drecs that it is solely 

Part A Planning Approval (based upon Conditions of Approval dated 9 January 2017) 

The Conditions of Approval are set out in Attachment 1 to this Schedule E3. Table 1 below 
sets out the allocation of obligations in respect of the Conditions of Approval. A capitalised 
term in the table below has the meaning attributed to that term in the Conditions of Approval 
set out in Attachment 1 to Schedule E3. All references to the Principal in this Part A should  
be read as TfNSW.  

The parties acknowledge and agree that in Planning Approval condition number A39 the 
references to condition numbers A35 and A36 should be read as references to condition 
numbers A37 and A38 respectively. 

Table 1 Allocation of obligations for Conditions of Approval 

Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

Al 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A2 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A4 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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Obligation of the Conditions of Approval retained by the Principal 

Contractor's Activities. 

A5 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

A7 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A8 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A9 

The Contractor must undertake all activities necessary to comply with this 
condition (except submission to the Secretary) and provide the information to 
the Principal. 

The Principal will submit the information provided by the Contractor, to the 
Secretary. 

A10 The Principal will comply with this condition 

Al2 

The Principal will prepare and submit to the Secretary a Staging Report. The 
Contractor will be provided this report, notified of the date of the submission to 
the Secretary, and notified whether or not their works commence the first stage 
as detailed in the report. 

Al 3 The Principal will comply with this condition. 

A14 The Principal will comply with this condition. 

Al 5 The Principal will comply with this condition. 

A21 The Principal will comply with this condition. 

A22 

The Principal will engage, nominate, and seek approval from the Secretary of a 
suitably qualified and experienced ER. The Principal will be the single point of 
contact with the Secretary and provide the Contractor with the date the 
submission for approval is made, or any other timeframe relevant to this 
condition. 

A23 
The Principal will seek the approval of the ER with respect to the Demolition 
works and notify the Contractor of the approval date. 

A24 
The Principal and the Contractor will facilitate any actions necessary for the ER 
to carry out its obligations under this condition. 
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Obligation of the Conditions of Approval retained by the Principal 

Contractor's Activities. 

A5 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

A7 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A8 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

A9 

The Contractor must undertake all activities necessary to comply with this 
condition (except submission to the Secretary) and provide the information to 
the Principal. 

The Principal will submit the information provided by the Contractor, to the 
Secretary. 

Al 0 The Principal will comply with this condition 

Al2 

The Principal will prepare and submit to the Secretary a Staging Report. The 
Contractor will be provided this report, notified of the date of the submission to 
the Secretary, and notified whether or not their works commence the first stage 
as detailed in the report. 

A13 The Principal will comply with this condition. 

A14 The Principal will comply with this condition. 

Al 5 The Principal will comply with this condition. 

A21 The Principal will comply with this condition. 

A22 

The Principal will engage, nominate, and seek approval from the Secretary of a 
suitably qualified and experienced ER. The Principal will be the single point of 
contact with the Secretary and provide the Contractor with the date the 
submission for approval is made, or any other timeframe relevant to this 
condition. 

A23 
The Principal will seek the approval of the ER with respect to the Demolition 
works and notify the Contractor of the approval date. 

A24 
The Principal and the Contractor will facilitate any actions necessary for the ER 
to carry out its obligations under this condition. 
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Approval 
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Number 

Obligation of the Conditions of Approval retained by the Principal 

A25 

The Principal will engage, nominate, and seek approval from the Secretary of a 
suitably qualified and experienced Acoustic Advisor. The Principal will be the 
single point of contact with the Secretary and provide the Contractor with the 
date the submission for approval is made, or any other timeframe relevant to 
this condition. 

A27 
The Principal and the Contractor will facilitate any actions necessary for the 
Acoustics Advisor to carry out its obligations under this condition. 

A28 The Principal will comply with this condition. 

A29 
The Principal will prepare and submit the Compliance Tracking Program to the 
Secretary and provide the Contractor with the date of this submission, or any 
other timeframe relevant to this condition. 

A30 
The Principal will lead the implementation of the Compliance Tracking Program 
(except where the program specifies the Contractor is responsible for internal 
surveillance activities) and be the single point of contact with the Secretary. 

A31 

The Principal will co-ordinate with the Contractor on the preparation of the Pre-
Construction Compliance Report and be the single point of contact with the 
Secretary. The Principal will provide the Contractor with the date the report is 
submitted to the Secretary, or any other timeframe relevant to this condition. 
The contractor will provide any information required under the CTP and 
participate in any of the activities necessary under the CTP. 

A32 The Principal will comply with this condition. 

A33 
The Principal will notify the Contractor of the Pre-Construction Compliance 
Report Approval once it is received from the Secretary. 

A34 
The Principal will co-ordinate with the Contractor on the preparation of the Pre-
Construction Compliance Report and be the single point of contact with the 
Secretary. 

A35 The Principal will comply with this condition. 

A36 The Principal will comply with this condition. 

A37 
The Principal will provide the Contractor with the date the Environmental Audit 
Program is submitted to the Secretary, or any other timeframe relevant to this 
condition. 

A39 
The Principal will participate with the Contractor in any independent 
environmental audits on the Contractors activities. 
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Obligation of the Conditions of Approval retained by the Principal 

A25 

The Principal will engage, nominate, and seek approval from the Secretary of a 
suitably qualified and experienced Acoustic Advisor. The Principal will be the 
single point of contact with the Secretary and provide the Contractor with the 
date the submission for approval is made, or any other timeframe relevant to 
this condition. 

A27 
The Principal and the Contractor will facilitate any actions necessary for the 
Acoustics Advisor to carry out its obligations under this condition. 

A28 The Principal will comply with this condition. 

A29 
The Principal will prepare and submit the Compliance Tracking Program to the 
Secretary and provide the Contractor with the date of this submission, or any 
other timeframe relevant to this condition. 

A30 
The Principal will lead the implementation of the Compliance Tracking Program 
(except where the program specifies the Contractor is responsible for internal 
surveillance activities) and be the single point of contact with the Secretary. 

A31 

The Principal will co-ordinate with the Contractor on the preparation of the Pre-
Construction Compliance Report and be the single point of contact with the 
Secretary. The Principal will provide the Contractor with the date the report is 
submitted to the Secretary, or any other timeframe relevant to this condition. 
The contractor will provide any information required under the CTP and 
participate in any of the activities necessary under the CTP. 

A32 The Principal will comply with this condition. 

A33 
The Principal will notify the Contractor of the Pre-Construction Compliance 
Report Approval once it is received from the Secretary. 

A34 
The Principal will co-ordinate with the Contractor on the preparation of the Pre-
Construction Compliance Report and be the single point of contact with the 
Secretary. 

A35 The Principal will comply with this condition. 

A36 The Principal will comply with this condition. 

A37 
The Principal will provide the Contractor with the date the Environmental Audit 
Program is submitted to the Secretary, or any other timeframe relevant to this 
condition. 

A39 
The Principal will participate with the Contractor in any independent 
environmental audits on the Contractors activities. 
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Obligation of the Conditions of Approval retained by the Principal 

A40 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

A41 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

A44 

The Principal will comply with this condition, only in relation to the provision of 
information to the Secretary, relying on information in respect of the 
Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

B1 The Principal will comply with this condition. 

B2 The Principal will comply with this condition. 

B3 
To the extent that the Contractor must not commence construction until the 
relevant timeframe has elapsed. 

B6 The Principal will comply with this condition. 

B7 The Principal will comply with this condition. 

B8 The Principal will comply with this condition. 

B9 The Principal will comply with this condition. 

B1O The Principal will comply with this condition. 

B11 The Principal will comply with this condition. 

B12 The Principal will comply with this condition. 
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A40 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

A41 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

A44 

The Principal will comply with this condition, only in relation to the provision of 
information to the Secretary, relying on information in respect of the 
Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

B1 The Principal will comply with this condition. 

B2 The Principal will comply with this condition. 

B3 
To the extent that the Contractor must not commence construction until the 
relevant timeframe has elapsed. 

B6 The Principal will comply with this condition. 

B7 The Principal will comply with this condition. 

B8 The Principal will comply with this condition. 

B9 The Principal will comply with this condition. 

B10 The Principal will comply with this condition. 

B11 The Principal will comply with this condition. 

B12 The Principal will comply with this condition. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

B13 
The Contractor must undertake any actions required by SMDO to satisfactorily 
address complaints, resolve disputes or mitigate against the occurrence of 
future complaints or disputes. 

B14 The Principal will comply with this condition. 

B15 The Principal will comply with this condition in relation to B15 (a), (b) and (c). 

C3 
The Principal will comply with this condition in relation to any sub plans not 
identified as applicable in the SMR E. 

C6 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

C7 The Principal will submit the CEMP for approval to the Secretary.. 

C9 The Principal will comply with this condition in relation to C9 (b), (c) and (d). 

C11 
The Principal will comply with this condition in relation to the Blasting 
Monitoring Plan. 

C13 
The Principal will submit the Construction Monitoring Programs for approval to 
the Secretary. 

C14 
The Principal will notify the Contractor of the Construction Monitoring Programs 
approvals once they are received from the Secretary. 

C16 
The Principal will submit the Construction Monitoring Programs for approval to 
the Secretary. 

D1 The Principal will comply with this condition. 

D2 The Principal will comply with this condition. 

D3 The Principal will comply with this condition. 
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Obligation of the Conditions of Approval retained by the Principal 

B13 
The Contractor must undertake any actions required by SMDO to satisfactorily 
address complaints, resolve disputes or mitigate against the occurrence of 
future complaints or disputes. 

B14 The Principal will comply with this condition. 

B15 The Principal will comply with this condition in relation to B15 (a), (b) and (c). 

C3 
The Principal will comply with this condition in relation to any sub plans not 
identified as applicable in the SMR E. 

C6 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

C7 The Principal will submit the CEMP for approval to the Secretary.. 

C9 The Principal will comply with this condition in relation to C9 (b), (c) and (d). 

C11 
The Principal will comply with this condition in relation to the Blasting 
Monitoring Plan. 

C13 
The Principal will submit the Construction Monitoring Programs for approval to 
the Secretary. 

C14 
The Principal will notify the Contractor of the Construction Monitoring Programs 
approvals once they are received from the Secretary. 

C16 
The Principal will submit the Construction Monitoring Programs for approval to 
the Secretary. 

D1 The Principal will comply with this condition. 

D2 The Principal will comply with this condition. 

D3 The Principal will comply with this condition. 
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Obligation of the Conditions of Approval retained by the Principal 

D4 The Principal will comply with this condition. 

D5 The Principal will comply with this condition. 

D6 The Principal will comply with this condition. 

D7 The Principal will comply with this condition. 

D8 The Principal will comply with this condition. 

D9 The Principal will comply with this condition. 

D10 The Principal will comply with this condition. 

011 The Principal will comply with this condition. 

D12 The Principal will comply with this condition. 

D13 The Principal will comply with this condition. 

D14 The Principal will comply with this condition. 

El The Principal will comply with this condition. 

E6 The Principal will submit the Tree Report to the Secretary. 

E7 The Principal will comply with this condition. 

E8 The Principal will comply with this condition. 
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D4 The Principal will comply with this condition. 

D5 The Principal will comply with this condition. 

D6 The Principal will comply with this condition. 

D7 The Principal will comply with this condition. 

D8 The Principal will comply with this condition. 

D9 The Principal will comply with this condition. 

D10 The Principal will comply with this condition. 

D11 The Principal will comply with this condition. 

D12 The Principal will comply with this condition. 

D13 The Principal will comply with this condition. 

D14 The Principal will comply with this condition. 

El The Principal will comply with this condition. 

E6 The Principal will submit the Tree Report to the Secretary. 

E7 The Principal will comply with this condition. 

E8 The Principal will comply with this condition. 
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Obligation of the Conditions of Approval retained by the Principal 

E9 The Principal will comply with this condition. 

El 1 The Principal will comply with this condition. 

El 2 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E13 
The Principal will comply with this condition. The Contractor must provide safe 
access reasonably required to enable compliance with this condition. 

E14 
The Principal will comply with this condition. The Contractor must provide safe 
access reasonably required to enable compliance with this condition. 

El 5 

The Principal will, in conjunction with the Heritage Council of NSW and local 
councils, identify which items are to be salvaged and suitable repository 
locations. The Principal will advise the Contractor of items to be salvaged, by 
the Contractor and the location where salvaged items are to be delivered by 
the Contractor. 

The Principal will submit the written advice from the Heritage Council of NSW 
to the Secretary. 

E16 
The Principal will comply with this condition. The Contractor must provide safe 
access reasonably required to enable compliance with this condition. 

El 7 The Principal will comply with this condition. 

E18 The Principal will comply with this condition. 

El 9 The Principal will comply with this condition. 

E20 

The Contractor must notify the Principal immediately that an unexpected 
heritage find is discovered and must cease work in the affected area until the 
Principal notifies the Contractor that work may recommence. The Principal will 
comply with this condition in all other respects. 

E21 The Principal will comply with this condition. 

E22 The Principal will comply with this condition. 
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Obligation of the Conditions of Approval retained by the Principal 

E9 The Principal will comply with this condition. 

El 1 The Principal will comply with this condition. 

E12 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E13 
The Principal will comply with this condition. The Contractor must provide safe 
access reasonably required to enable compliance with this condition. 

E14 
The Principal will comply with this condition. The Contractor must provide safe 
access reasonably required to enable compliance with this condition. 

E15 

The Principal will, in conjunction with the Heritage Council of NSW and local 
councils, identify which items are to be salvaged and suitable repository 
locations. The Principal will advise the Contractor of items to be salvaged, by 
the Contractor and the location where salvaged items are to be delivered by 
the Contractor. 

The Principal will submit the written advice from the Heritage Council of NSW 
to the Secretary. 

E16 
The Principal will comply with this condition. The Contractor must provide safe 
access reasonably required to enable compliance with this condition. 

E17 The Principal will comply with this condition. 

E18 The Principal will comply with this condition. 

E19 The Principal will comply with this condition. 

E20 

The Contractor must notify the Principal immediately that an unexpected 
heritage find is discovered and must cease work in the affected area until the 
Principal notifies the Contractor that work may recommence. The Principal will 
comply with this condition in all other respects. 

E21 The Principal will comply with this condition. 

E22 The Principal will comply with this condition. 
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Obligation of the Conditions of Approval retained by the Principal 

E23 The Principal will comply with this condition. 

E24 The Principal will comply with this condition. 

E25 The Principal will comply with this condition. 

E26 The Principal will comply with this condition. 

E27 The Principal will comply with this condition. 

E28 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E29 

The Principal will comply with this condition in relation to any notifications, 
relying on information in respect of the Works and the Contractor's Activities 
provided by the Contractor to the Principal. The Contractor must provide 
adequate information in a timely manner to enable the Principal to comply with 
this condition. 

E32 The Principal will comply with this condition. 

E33 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E35 The Principal will comply with this condition. 

E36 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E40 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E41 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E42 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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E23 The Principal will comply with this condition. 

E24 The Principal will comply with this condition. 

E25 The Principal will comply with this condition. 

E26 The Principal will comply with this condition. 

E27 The Principal will comply with this condition. 

E28 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E29 

The Principal will comply with this condition in relation to any notifications, 
relying on information in respect of the Works and the Contractor's Activities 
provided by the Contractor to the Principal. The Contractor must provide 
adequate information in a timely manner to enable the Principal to comply with 
this condition. 

E32 The Principal will comply with this condition. 

E33 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E35 The Principal will comply with this condition. 

E36 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E40 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E41 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E42 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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E43 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E44 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E45 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E47 The Principal will submit an out of hours work (OOHW) protocol for approval to 
the Secretary. 

E48 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E49 The Principal will comply with this condition. 

E50 The Principal will comply with this condition 

E51 The Principal will comply with this condition. 

E52 The Principal will comply with this condition. 

E53 The Principal will comply with this condition. 

E54 The Principal will comply with this condition. 

E55 The Principal will comply with this condition. 

E56 The Principal will comply with this condition. 

E57 The Principal will comply with this condition, 

E58 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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E43 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E44 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E45 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E47 
The Principal will submit an out of hours work (OOHW) protocol for approval to 
the Secretary. 

E48 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E49 The Principal will comply with this condition. 

E50 The Principal will comply with this condition 

E51 The Principal will comply with this condition. 

E52 The Principal will comply with this condition. 

E53 The Principal will comply with this condition. 

E54 The Principal will comply with this condition. 

E55 The Principal will comply with this condition. 

E56 The Principal will comply with this condition. 

E57 The Principal will comply with this condition. 

E58 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E59 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E60 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E61 The Principal will comply with this condition. 

E62 
The Principal will comply with this condition except for referring unresolved 
disputes in relation to property impacts caused by the Contractor's Activities. 

E63 The Principal will comply with this condition. 

E64 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

E66 The Principal will comply with this condition. 

E67 The Principal will comply with this condition. 

E68 The Principal will comply with this condition. 

E69 The Principal will comply with this condition. 

E70 The Principal will comply with this condition. 

E71 The Principal will comply with this condition. 

E72 The Principal will comply with this condition. 

E73 The Principal will comply with this condition. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E59 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E60 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E61 The Principal will comply with this condition. 

E62 
The Principal will comply with this condition except for referring unresolved 
disputes in relation to property impacts caused by the Contractor's Activities. 

E63 The Principal will comply with this condition. 

E64 

The Principal will comply with this condition, relying on information in respect of 
the Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to enable the 
Principal to comply with this condition. 

E66 The Principal will comply with this condition. 

E67 The Principal will comply with this condition. 

E68 The Principal will comply with this condition. 

E69 The Principal will comply with this condition. 

E70 The Principal will comply with this condition. 

E71 The Principal will comply with this condition. 

E72 The Principal will comply with this condition. 

E73 The Principal will comply with this condition. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E74 The Principal will comply with this condition. 

E75 
The Principal will comply with this condition in relation to design and operation 
of the CSSI, and with respect to facilitating an improved level of service in 
relation to permanent and operational changes. 

E76 The Principal will comply with this condition. 

E77 The Principal will comply with this condition. 

E78 
The Principal will comply with this condition in respect to analysis and 
modelling of operational traffic and in relation to any incorporation into 
Interchange Access Plan(s). 

E81 
The Principal will prepare and submit the FCTMP. The contractor must comply 
with any relevant requirements of the FCTMP. 

E82 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E83 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E84 The Principal will comply with this condition. 

E85 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities 

E86 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E87 The Principal will comply with this condition. 

E88 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E89 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E74 The Principal will comply with this condition. 

E75 
The Principal will comply with this condition in relation to design and operation 
of the CSSI, and with respect to facilitating an improved level of service in 
relation to permanent and operational changes. 

E76 The Principal will comply with this condition. 

E77 The Principal will comply with this condition. 

E78 
The Principal will comply with this condition in respect to analysis and 
modelling of operational traffic and in relation to any incorporation into 
Interchange Access Plan(s). 

E81 
The Principal will prepare and submit the FCTMP. The contractor must comply 
with any relevant requirements of the FCTMP. 

E82 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E83 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities.. 

E84 The Principal will comply with this condition. 

E85 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities 

E86 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E87 The Principal will comply with this condition. 

E88 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E89 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E90 The Principal will comply with this condition. 

E91 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E92 The Principal will comply with this condition. 

E93 The Principal will comply with this condition. 

E94 The Principal will comply with this condition. 

E95 The Principal will comply with this condition. 

E96 The Principal will comply with this condition. 

E97 The Principal will comply with this condition. 

E98 The Principal will comply with this condition. 

E99 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E100 The Principal will comply with this condition. 

E101 The Principal will comply with this condition. 

E102 The Principal will comply with this condition. 

E103 The Principal will comply with this condition. 

El 04 The Principal will comply with this condition. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E90 The Principal will comply with this condition. 

E91 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E92 The Principal will comply with this condition. 

E93 The Principal will comply with this condition. 

E94 The Principal will comply with this condition. 

E95 The Principal will comply with this condition. 

E96 The Principal will comply with this condition. 

E97 The Principal will comply with this condition. 

E98 The Principal will comply with this condition. 

E99 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities. 

E100 The Principal will comply with this condition. 

E101 The Principal will comply with this condition. 

E102 The Principal will comply with this condition. 

E103 The Principal will comply with this condition. 

E104 The Principal will comply with this condition. 

DOC ID: 243333881_4 Page 104 of 258 
OBJECTIVE NO: A5417502 

0 TfNSW 2016 



afilt 
NSW 
GOVERNMENT 

 

sydney 
METRO 

 

Transport 
for NSW 

SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

 

Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E105 The Principal will comply with this condition. 

E106 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities 

E107 The Principal will comply with this condition. 

El 08 The Principal will comply with this condition. 

E109 The Principal will comply with this condition. 

Part B - Mitigation Measures 

The Mitigation Measures are set out in Attachment 2 to this Schedule E3. Table 2 below 
sets out the allocation of obligations in respect of the Mitigation Measures. All references to 
the Principal in this Part B should be read as TfNSW.  

Table 2 Allocation of obligations of Mitigation Measures 

Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

T5 The Principal will comply with this condition. 

T7 The Principal will retain obligations in relation Item 2 of this condition. 

T16 The Principal will comply with this condition. 

T17 The Principal will comply with this condition. 

T18 The Principal will comply with this condition. 

T20 The Principal will comply with this condition. 

OpT1 The Principal will comply with this condition. 

OpT2 The Principal will comply with this condition. 
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Planning 
Approval 
Condition 
Number 

Obligation of the Conditions of Approval retained by the Principal 

E105 The Principal will comply with this condition. 

E106 
The Principal will comply with this condition with respect to all works except the 
Contractor's Activities 

E107 The Principal will comply with this condition. 

E108 The Principal will comply with this condition. 

E109 The Principal will comply with this condition. 

Part B - Mitigation Measures 

The Mitigation Measures are set out in Attachment 2 to this Schedule E3. Table 2 below 
sets out the allocation of obligations in respect of the Mitigation Measures. All references to 
the Principal in this Part B should be read as TfNSW.  

Table 2 Allocation of obligations of Mitigation Measures 

Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

T5 The Principal will comply with this condition. 

T7 The Principal will retain obligations in relation Item 2 of this condition. 

T16 The Principal will comply with this condition. 

T17 The Principal will comply with this condition. 

T18 The Principal will comply with this condition. 

T20 The Principal will comply with this condition. 

OpT1 The Principal will comply with this condition. 

OpT2 The Principal will comply with this condition. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

OpT3 The Principal will comply with this condition. 

OpT4 The Principal will comply with this condition. 

OpT5 The Principal will comply with this condition. 

NV1 The Principal will retain obligations in relation to Item 2 of this condition 

NV5 
The Principal will comply with this condition. 

NV6 
The Principal and the Contractor will facilitate any actions necessary for the 
Acoustics Advisor to carry out its obligations under this condition. 

OpNV1 
The Principal will comply with this condition. 

OpNV2 
The Principal will comply with this condition. 

OpNV3 
The Principal will comply with this condition. 

BI1 
The Principal will comply with this condition. 

BI2 
The Principal will comply with this condition. 

NAH1 
The Principal will comply with this condition except where the physical removal and 
transportation of heritage fabric is required. 

NAH2 
The Principal will comply with this condition except where mitigation measures are 
required to be implemented. 

NAH3 The Principal will comply with this condition. 

NAH4 
The Principal will comply with this condition for all other sites except Central 
Station. 

NAH5 
The Principal will retain obligations in relation to the provision of storage for 
salvaged heritage fabric for reuse by future Contractors. 

NAH6 The Principal will comply with this condition. 

NAH7 The Principal will comply with this condition. 

NAH8 The Principal will comply with this condition. 

NAH9 The Principal will comply with this condition. 

NAH10 The Principal will comply with this condition. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

OpT3 The Principal will comply with this condition. 

OpT4 The Principal will comply with this condition. 

OpT5 The Principal will comply with this condition. 

NV1 The Principal will retain obligations in relation to Item 2 of this condition 

NV5 
The Principal will comply with this condition. 

NV6 
The Principal and the Contractor will facilitate any actions necessary for the 
Acoustics Advisor to carry out its obligations under this condition. 

OpNV1 
The Principal will comply with this condition. 

OpNV2 
The Principal will comply with this condition. 

OpNV3 
The Principal will comply with this condition. 

BI1 
The Principal will comply with this condition. 

BI2 
The Principal will comply with this condition. 

NAH1 
The Principal will comply with this condition except where the physical removal and 
transportation of heritage fabric is required. 

NAH2 
The Principal will comply with this condition except where mitigation measures are 
required to be implemented. 

NAH3 The Principal will comply with this condition. 

NAH4 
The Principal will comply with this condition for all other sites except Central 
Station. 

NAH5 
The Principal will retain obligations in relation to the provision of storage for 
salvaged heritage fabric for reuse by future Contractors. 

NAH6 The Principal will comply with this condition. 

NAH7 The Principal will comply with this condition. 

NAH8 The Principal will comply with this condition. 

NAH9 The Principal will comply with this condition. 

NAH1 0 The Principal will comply with this condition. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

NAH12 The Principal will comply with this condition. 

NAH13 The Principal will comply with this condition. 

NAH14 The Principal will comply with this condition. 

NAH1 5 The Principal will comply with this condition. 

NAH16 The Principal will comply with this condition. 

NAH1 7 The Principal will comply with this condition. 

NAH1 8 The Principal will comply with this condition. 

AH1 The Principal will comply with this condition. 

AH2 The Principal will comply with this condition. 

AH3 The Principal will comply with this condition. 

AH4 The Principal will comply with this condition. 

AH5 The Principal will comply with this condition. 

AH6 The Principal will comply with this condition. 

LV7 The Principal will comply with this condition. 

LV8 The Principal will comply with this condition. 

LV9 The Principal will comply with this condition. 

LV1 0 The Principal will comply with this condition. 

LV1 1 The Principal will comply with this condition. 

LV12 The Principal will comply with this condition. 

LV13 The Principal will comply with this condition. 

LV1 4 
The Principal will retain obligations in relation to the provision of storage for 
salvaged sculptures for reinstatement by future Contractors. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

NAH12 The Principal will comply with this condition. 

NAH13 The Principal will comply with this condition. 

NAH14 The Principal will comply with this condition. 

NAH15 The Principal will comply with this condition. 

NAH16 The Principal will comply with this condition. 

NAH17 The Principal will comply with this condition. 

NAH18 The Principal will comply with this condition. 

AH1 The Principal will comply with this condition. 

AH2 The Principal will comply with this condition. 

AH3 The Principal will comply with this condition. 

AH4 The Principal will comply with this condition. 

AH5 The Principal will comply with this condition. 

AH6 The Principal will comply with this condition. 

LV7 The Principal will comply with this condition. 

LV8 The Principal will comply with this condition. 

LV9 The Principal will comply with this condition. 

LV1 0 The Principal will comply with this condition. 

LV1 1 The Principal will comply with this condition. 

LV12 The Principal will comply with this condition. 

LV13 The Principal will comply with this condition. 

LV14 
The Principal will retain obligations in relation to the provision of storage for 
salvaged sculptures for reinstatement by future Contractors. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

LV15 
The Principal will retain the obligation to lead consultation with City of Sydney and 
the provision of a storage location. 

LV16 The Principal will comply with this condition. 

LV1 7 The Principal will comply with this condition. 

LV19 The Principal will comply with this condition. 

GWG1 The Principal will comply with this condition. 

GWG2 The Principal will comply with this condition. 

SCW1 The Principal will comply with this condition. 

SCW4 The Principal will comply with this condition. 

SCW5 The Principal will comply with this condition. 

SCW6 The Principal will comply with this condition. 

SCW7 The Principal will comply with this condition. 

SO1 The Principal will comply with this condition. 

SO2 The Principal will comply with this condition. 

B2 The Principal will comply with this condition. 

B4 The Principal will comply with this condition. 

FH1 The Principal will comply with this condition. 

FH2 The Principal will comply with this condition. 

FH3 The Principal will comply with this condition. 

FH4 The Principal will comply with this condition. 

FH5 The Principal will comply with this condition. 

FH6 The Principal will comply with this condition. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

LV15 
The Principal will retain the obligation to lead consultation with City of Sydney and 
the provision of a storage location. 

LV16 The Principal will comply with this condition. 

LV17 The Principal will comply with this condition. 

LV19 The Principal will comply with this condition. 

GWG1 The Principal will comply with this condition. 

GWG2 The Principal will comply with this condition. 

SCVV1 The Principal will comply with this condition. 

SCW4 The Principal will comply with this condition. 

SCWS The Principal will comply with this condition. 

SCW6 The Principal will comply with this condition. 

SCW7 The Principal will comply with this condition. 

S01 The Principal will comply with this condition. 

SO2 The Principal will comply with this condition. 

B2 1 The Principal will comply with this condition. 

B4 The Principal will comply with this condition. 

FH1 The Principal will comply with this condition. 

FH2 The Principal will comply with this condition. 

FH3 The Principal will comply with this condition. 

FH4 The Principal will comply with this condition. 

FH5 The Principal will comply with this condition. 

FH6 The Principal will comply with this condition. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

FH7 The Principal will comply with this condition. 

FH8 The Principal will comply with this condition. 

FH9 The Principal will comply with this condition. 

FH10 The Principal will comply with this condition. 

AQ9 The Principal will comply with this condition. 

HR4 
The Principal will comply with this condition. 

HR5 
The Principal will comply with this condition. 

WM5 
The Principal will comply with this condition 

WR5 The Principal will comply with this condition. 

SUS1 The Principal will comply with this condition. 

SUS2 The Principal will comply with this condition. 

SUS4 
The Principal will comply with this condition. 

SUS5 
The Principal will comply with this condition. 

SUS7 
The Principal will comply with this condition. 

SUS8 
The Principal will comply with this condition. 

SUS9 
The Principal will comply with this condition. 

SUSI 0 
The Principal will comply with this condition. 

CUl The Principal will comply with this condition. 
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Mitigation 
Measure 
Number 

Extent of Principal's responsibility for the Mitigation Measures 

FH7 The Principal will comply with this condition. 

FH8 The Principal will comply with this condition. 

FH9 The Principal will comply with this condition. 

FH1 0 The Principal will comply with this condition. 

AQ9 The Principal will comply with this condition. 

HR4 
The Principal will comply with this condition. 

HR5 
The Principal will comply with this condition. 

WM5 
The Principal will comply with this condition 

WR5 The Principal will comply with this condition. 

SUS1 The Principal will comply with this condition. 

SUS2 The Principal will comply with this condition. 

SUS4 
The Principal will comply with this condition. 

SUSS 
The Principal will comply with this condition. 

SUS7 
The Principal will comply with this condition. 

SUS8 
The Principal will comply with this condition. 

SUSS 
The Principal will comply with this condition. 

SUS10 
The Principal will comply with this condition. 

CU1 The Principal will comply with this condition. 
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54. Schedule E4. Requirements of Third Party Agreements is amended as follows: 

Schedule E4. Requirements of Third Party Agreements 

(Clauses 1.1 and 2.11) 

Nete-to-Tenderers-:—Thirei-PaFty-A-cfreemen-ts-are-Gurrenily-bein-q-actreed-between-the 
PrineipatanctAdieininci-Owners4&pecified4n-SGhedule-E7),Requiteements-ef-these 

Schedule-E-4-PFlOF4e-execution-of-ConfrarAI 

Schedule E4 Part "I 

No limitation on Contract 

Nothing in this Schedule E4 limits the Principal's rights or affects the Contractor's obligations 
under any clause of this Contract. 

Schedule E4 Part 2 

Third Party Agreements 

(a) The Contractor acknowledges that TfNSW the Principal will enter into Third Party 
Agreements: 

(i) in respect of Adjoining Properties set out in Schedule E7; 

(ii) on terms similar to those set out in the Draft Adjoining Owner Deed in 
Schedule E5; and 

(iii) containing the rights specified in Schedule E7. 

(b) The Contractor acknowledges that under the TSE Contract the Principal: 

(i) must, in performing its obligations under the TSE Contract the Contractor's 
Activities, unless otherwise directed by the Principal, comply with, satisfy, 
carry out and fulfil all of the obligations, conditions and requirements of the 
Third Party Agreements as if it were named as TfNSW the Principal in the 
Third Party Agreements so as to ensure that TfNSW the Principal is able to 
fully meet its obligations under the Third Party Agreements or otherwise at 
Law except to the extent that Table 1 below: 

A. provides that TfNSW the Principal will comply with, satisfy, carry out 
and fulfil an obligation, condition or requirement; or 

B. limits the Principal's Contractor's  obligation in respect of that 
obligation, condition or requirement; and 

(ii) must comply with and fulfil any conditions, obligations or requirements 
allocated to the Contractor in this Schedule E4 that are additional to or more 
stringent or onerous than the conditions and requirements described in 
paragraph (b)(i) of this Schedule E4; 
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54. Schedule E4. Requirements of Third Party Agreements is amended as follows: 

Schedule E4. Requirements of Third Party Agreements 

(Clauses 1.1 and 2.11) 

Note to Tenderers: Third Party Agreements are currently being q1reedbetween the  
Principal-and-Adjoining-Owners4specified-in-Schedule-E-7),Requirements-of these 
Third arty  Agreements (and any  other-aq eements-negotlate4)-will be set-e-u-t4n-this 
Schedule-E4prier-te-exeGution-ef-CentraGt4 

Schedule E4 Part 1 

No limitation on Contract 

Nothing in this Schedule E4 limits the Principal's rights or affects the Contractor's obligations 
under any clause of this Contract. 

Schedule E4 Part 2 

Third Party Agreements 

(a) The Contractor acknowledges that TfNSW the  Principal will enter into Third Party 
Agreements: 

(i) in respect of Adjoining Properties set out in Schedule E7; 

(ii) on terms similar to those set out in the Draft Adjoining Owner Deed in 
Schedule E5; and 

(iii) containing the rights specified in Schedule E7. 

(b) The Contractor acknowledges that under the TSE Contract the Principal: 

(i) must, in performing its obligations under the TSE Contract the Contractor's 
Activities, unless otherwise directed by the Principal, comply with, satisfy, 
carry out and fulfil all of the obligations, conditions and requirements of the 
Third Party Agreements as if it were named as TfNSW the REincipa4 in the 
Third Party Agreements so as to ensure that TfNSW the Principal is able to 
fully meet its obligations under the Third Party Agreements or otherwise at 
Law except to the extent that Table 1 below: 

A. provides that TfNSW the Principal will comply with, satisfy, carry out 
and fulfil an obligation, condition or requirement; or 

limits the Principal's Contractor's-obligation in respect of that 
obligation, condition or requirement; and 

(ii) must comply with and fulfil any conditions, obligations or requirements 
allocated to the Contractor in this Schedule E4 that are additional to or more 
stringent or onerous than the conditions and requirements described in 
paragraph (b)(i) of this Schedule E4; 
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(iii) must assist TfNSWthe Principal in any way that TfNSWthc Principal 
reasonably requires to enable TfNSWthe Principal    to perform the obligations 
identified for TfNSWthc Principal to perform in Table 1 below; 

(iv) may only exercise TfNSW's the Principal's   discretions or rights under any 
Third Party Agreement: 

A. in accordance with this Part 2 of Schedule E4; or 

B. otherwise with the Principal's prior written consent (which must not 
be unreasonably withheld or delayed). 

(v) may exercise TfNSW's the Principal'a rights to obtain access to an Adjoining 
Property under a Third Party Agreement for the purpose of carrying out its 
obligations under the TSE Contract the Contractor's Activities. 

221 The Contractor: 

(I) must provide ail reasonable assistance to the Principal in order for the 
Principal to satisfy these obligations under the TSE Contract, to the extent 
that the such obligations relate to the Contractor's Activities; and  

(ii) may exercise TfNSW's rights to obtain access to an Adjoining Property under 
a Third Party Agreement for the purposes of undertaking the Contractor's 
Activities, as directed by the TSE Contractor.  

(c) Where a Third Party Agreement provides for TfNSW the Principal to provide a 
document, notice or information to a Third Party, the Contractor: 

(i) must not provide any such document, notice or information directly to the 
Third Party; and 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to TfNSW for provision to  the 
Third Party within the time period required by the Third Party Agreement. 

(d) The Contractor must, in carrying out the Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of each Third 
Party Agreement or other requirements of each Third Party; 

(ii) ensure that no act or omission of the Contractor constitutes, causes or 
contributes to any breach by: 

A. TfNSW the Principal of its obligations to a Third Party under a Third 
Party Agreement or otherwise at law; or 

B. the Principal under the TSE Contract, and 

(iii) otherwise act consistently with the terms of the Third Party Agreement. 
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must assist TfNSWthe-Principal in any way that TfNSWthc Principal  
reasonably requires to enable TfNSWthe Principal  to perform the obligations 
identified for TfNSWthe-Principal to perform in Table 1 below; 

may only exercise TfNSW's the Principal's   discretions or rights under any 
Third Party Agreement: 

A. in accordance with this Part 2 of Schedule E4; or 

B. otherwise with the Principal's prior written consent (which must not 
be unreasonably withheld or delayed). 

(v) may exercise TfNSW's the Principal's rights to obtain access to an Adjoining 
Property under a Third Party Agreement for the purpose of carrying out its 
obligations under the TSE Contract the Contractor's Activities. 

(ba) The Contractor:  

(i) must provide all reasonable assistance to the Principal in order for the 
Principal to satisfy these obligations under the TSE Contract, to the extent 
that the such obligations relate to the Contractor's Activities; and  

(ii) may exercise TfNSW's rights to obtain access to an Adjoining Property under 
a Third Party Agreement for the purposes of undertaking the Contractor's  
Activities, as directed by the TSE Contractor.  

(c) Where a Third Party Agreement provides for TfNSW the Principal to provide a 
document, notice or information to a Third Party, the Contractor: 

(i) must not provide any such document, notice or information directly to the 
Third Party; and 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to TfNSW for provision to  the 
Third Party within the time period required by the Third Party Agreement. 

(d) The Contractor must, in carrying out the Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of each Third 
Party Agreement or other requirements of each Third Party; 

(ii) ensure that no act or omission of the Contractor constitutes, causes or 
contributes to any breach by: 

A. TfNSW the Principal of its obligations to a Third Party under a Third 
Party Agreement or otherwise at law; or 

B. the Principal under the TSE Contract; and 

(iii) otherwise act consistently with the terms of the Third Party Agreement. 
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(e) Whenever, pursuant to the terms of a Third Party Agreement, TfNSW thc Principal 
makes an acknowledgment or gives a release or warranty, indemnity, or covenant to 
a Third Party then, subject to what is provided in this Schedule E4 and the other 
terms of this Contract, the Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by TfNSW tic Principal  under each 
Third Party Agreement in the same way as if the relevant terms of the 
acknowledgement, release or warranty, indemnity or covenant were set out in full in 
this Contract. 

(f) The Contractor acknowledges that to the extent that a Third Party Agreement 
contains a provision pursuant to which the relevant Third Party is stated to make no 
representation as to a state of affairs, the Contractor agrees that TfNSW and the 
Principal similarly makes no representation to the Contractor in respect of that state 
of affairs in the same way as if the relevant terms of the Third Party Agreement were 
set out fully in this Contract. 

(g) Nothing in the Third Party Agreements or this Schedule E4 limits TfNSW's rights or 
the Principal's rights or the Contractor's obligations in relation to Completion of any 
relevant Portion or the rectification of Defects under this Contract. 

(h) The Contractor must indemnify the Principal from and against any claim by any Third 
Party or third party or any liability of TfNSW or  the Principal to any Third Party or third 
party arising out of or in any way in connection with any Third Party Agreement to the 
extent that the liability or claim is caused by, or arises out of, or in any way in 
connection with, the Contractor's Activities: 

(i) provided that the Contractor's responsibility to indemnify the Principal will be 
reduced to the extent that a negligent act or omission of the Principal or an 
agent of the Principal contributed to the liability or claim; and 

(ii) except to the extent it is limited in this Schedule E4. 

(I) The Contractor will only be liable to the Principal for any liability arising out of clauses 
19, 21.4 and 23 of a Third Party Agreement: 

(i) to the extent that the Principal incurs a liability to a Third Party arising out of 
or in connection with a breach of contract by, a negligent act or omission of, 
or injury, death or damage caused by, the Contractor or its Subcontractors; 
or 

(ii) where the Contractor would otherwise be liable to the Principal pursuant to a 
provision of this Contract in respect of the matter. 

(J) The Contractor: 

(i) bears the full risk of: 

A. it complying with the obligations under this Schedule E4; and 

B. any acts or omissions of any Third Party or its employees, agents, 
contractors, officers or persons legally entitled and authorised to 
occupy any part of any Adjoining Property; and 
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(e) Whenever, pursuant to the terms of a Third Party Agreement, TfNSW thc Principal 
makes an acknowledgment or gives a release or warranty, indemnity, or covenant to 
a Third Party then, subject to what is provided in this Schedule E4 and the other 
terms of this Contract, the Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by TfNSW tic Principal  under each 
Third Party Agreement in the same way as if the relevant terms of the 
acknowledgement, release or warranty, indemnity or covenant were set out in full in 
this Contract. 

(f) The Contractor acknowledges that to the extent that a Third Party Agreement 
contains a provision pursuant to which the relevant Third Party is stated to make no 
representation as to a state of affairs, the Contractor agrees that TfNSW and the 
Principal similarly makes no representation to the Contractor in respect of that state 
of affairs in the same way as if the relevant terms of the Third Party Agreement were 
set out fully in this Contract. 

(g) Nothing in the Third Party Agreements or this Schedule E4 limits TfNSW's rights or 
the Principal's rights or the Contractor's obligations in relation to Completion of any 
relevant Portion or the rectification of Defects under this Contract. 

(h) The Contractor must indemnify the Principal from and against any claim by any Third 
Party or third party or any liability of TfNSW or  the Principal to any Third Party or third 
party arising out of or in any way in connection with any Third Party Agreement to the 
extent that the liability or claim is caused by, or arises out of, or in any way in 
connection with, the Contractor's Activities: 

(i) provided that the Contractor's responsibility to indemnify the Principal will be 
reduced to the extent that a negligent act or omission of the Principal or an 
agent of the Principal contributed to the liability or claim; and 

(ii) except to the extent it is limited in this Schedule E4. 

(I) The Contractor will only be liable to the Principal for any liability arising out of clauses 
19, 21.4 and 23 of a Third Party Agreement: 

(i) to the extent that the Principal incurs a liability to a Third Party arising out of 
or in connection with a breach of contract by, a negligent act or omission of, 
or injury, death or damage caused by, the Contractor or its Subcontractors; 
or 

(ii) where the Contractor would otherwise be liable to the Principal pursuant to a 
provision of this Contract in respect of the matter. 

(J) The Contractor: 

(i) bears the full risk of: 

A. it complying with the obligations under this Schedule E4; and 

B. any acts or omissions of any Third Party or its employees, agents, 
contractors, officers or persons legally entitled and authorised to 
occupy any part of any Adjoining Property; and 

DOC ID: 243333881_4 Page 112 of 258 
OBJECTIVE NO: A5417502 

© TfNSW 2016 



trat 

NSW 
GOVERNMENT 

M 
Transport

sydney 
for NSW METRO 

 

SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

A. the risks referred to in clause (j)(i) of this Schedule E4; or 

B. any acts or omissions of any Third Party or its employees, agents, 
contractors, officers or persons legally entitled and authorised to 
occupy any part of any Adjoining Property. 

Table .1 — Extent of TfNSWPFincipal's Responsibilities for Third Party Agreements 

All references to the Principal in this Table 1 should be read as TfNSW. 

Clause Extent of the Principal's Responsibilities for the clause specified 

1.1 — Definition of 
"TINSW's 
Representative" 

The Principal will be responsible for appointing the TfNSW 
Representative. 

3.3(c) All, however, the Principal must not grant its consent to any works 
contemplated by this clause unless the Principal first obtains the 
Contractor's prior written consent (which must not be unreasonably 
withheld or delayed). 

7.1(a) The Principal's obligations under this clause are limited to obtaining 
the Planning Approval. 

7.3 All 

7.4 All, but the Contractor must notify the Principal in writing if it wishes to 
request an extension to the Licence Period. 

7.5 All, except to the extent that: 

(a) the Licence Period is extended; and 

(b) an Additional Licence Fee becomes payable, 

due to delay for which the Contractor has not been granted an 
extension of time or due to a breach of contract by, a negligent act or 
omission of, or injury, death or damage caused by, the Contractor or 
its Subcontractors. 

9.2(b) The Principal retains responsibility for structural repairs and 
remediation under this clause except to the extent: 

(a) any structural repairs or remediation is required due to a breach 
of contract or negligent act or omission of the Contractor; or 

(b) the Contractor is directed to perform structural repairs or 
remediation as a Change. 

10 All, however, the Principal must not grant its consent to any works 
contemplated by this clause unless the Principal first obtains the 
Contractor's prior written consent (which must not be unreasonably 
withheld or delayed). 
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(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

A. the risks referred to in clause (j)(i) of this Schedule E4; or 

B. any acts or omissions of any Third Party or its employees, agents, 
contractors, officers or persons legally entitled and authorised to 
occupy any part of any Adjoining Property. 

Table 1 — Extent of TfNSWPrinGipal's Responsibilities for Third Party Agreements 

All references to the Principal in this Table 1 should be read as TfNSW.   

Clause Extent of the Principal's Responsibilities for the clause specified 

1.1 — Definition of 
"TfNSW's 
Representative" 

The Principal will be responsible for appointing the TfNSW 
Representative. 

3.3(c) All, however, the Principal must not grant its consent to any works 
contemplated by this clause unless the Principal first obtains the 
Contractor's prior written consent (which must not be unreasonably 
withheld or delayed). 

7.1(a) The Principal's obligations under this clause are limited to obtaining 
the Planning Approval. 

7.3 All 

7.4 All, but the Contractor must notify the Principal in writing if it wishes to 
request an extension to the Licence Period. 

7.5 All, except to the extent that: 

(a) the Licence Period is extended; and 

(b) an Additional Licence Fee becomes payable, 

due to delay for which the Contractor has not been granted an 
extension of time or due to a breach of contract by, a negligent act or 
omission of, or injury, death or damage caused by, the Contractor or 
its Subcontractors. 

9.2(b) The Principal retains responsibility for structural repairs and 
remediation under this clause except to the extent: 

(a) any structural repairs or remediation is required due to a breach 
of contract or negligent act or omission of the Contractor; or 

(b) the Contractor is directed to perform structural repairs or 
remediation as a Change. 

10 All, however, the Principal must not grant its consent to any works 
contemplated by this clause unless the Principal first obtains the 
Contractor's prior written consent (which must not be unreasonably 
withheld or delayed). 
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Clause Extent of the Principal's Responsibilities for the clause specified 

13 All 

15 All 

16 The Principal will be responsible for complying with all of the 
obligations under this clause, except to the extent that the Contractor 
must provide all documents, assistance and cooperation reasonably 
requested by the Principal (and in the time requested by the Principal) 
in connection with a dispute under this clause. 

19 All, except to the extent clause (i) of Part 2 of this Schedule E4 
applies. 

21.1 All 

21.2 All 

21.3 All 

21.4 All, except to the extent clause (i) of Part 2 of this Schedule E4 
applies. 

21.5 All 

22 All 

23.1 All, except to the extent that interest becomes due and payable on an 
amount for which the Contractor is liable under clause (i) of Part 2 in 
this Schedule E4. 

24.4 All 
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Clause Extent of the Principal's Responsibilities for the clause specified 

13 All 

15 All 

16 The Principal will be responsible for complying with all of the 
obligations under this clause, except to the extent that the Contractor 
must provide all documents, assistance and cooperation reasonably 
requested by the Principal (and in the time requested by the Principal) 
in connection with a dispute under this clause. 

19 All, except to the extent clause (i) of Part 2 of this Schedule E4 
applies. 

21.1 All 

21.2 All 

21.3 All 

21.4 All, except to the extent clause (i) of Part 2 of this Schedule E4 
applies. 

21.5 All 

22 All 

23.1 All, except to the extent that interest becomes due and payable on an 
amount for which the Contractor is liable under clause (i) of Part 2 in 
this Schedule E4. 

24.4 All 
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Executed and delivered as a Deed. 

Executed as a deed by [insert] in 
accordance with section 127 of the 
Corporations Act 2001: 

Director Signature Director/Secretary Signature 

Print Name Print Name 

Executed as a deed by [insert] in 
accordance with section 127 of the 
Corporations Act 2001: 

Director Signature Director/Secretary Signature 

Print Name Print Name 

Executed as a deed by [insert] in 
accordance with section 127 of the 
Corporations Act 2001: 

Director Signature Director/Secretary Signature 

Print Name Print Name 
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Executed and delivered as a Deed. 

Executed as a deed by [insert] in 
accordance with section 127 of the 
Corporations Act 2001: 

Director Signature Director/Secretary Signature 

Print Name Print Name 

Executed as a deed by [insert] in 
accordance with section 127 of the 
Corporations Act 2001: 

Director Signature Director/Secretary Signature 

Print Name Print Name 

Executed as a deed by [insert] in 
accordance with section 127 of the 
Corporations Act 2001: 

Director Signature Director/Secretary Signature 

Print Name Print Name 
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PART B - ADMINISTRATIVE 

Schedule Bl. Contractor's Certificate of Design Compliance 

(Clauses 5.3(b) and 11.6(a)(iii)B.)) 

CONTRACTOR'S CERTIFICATE OF 
DESIGN COMPLIANCE 

CONTRACTOR: 

DESIGN PACKAGE DESCRIPTION 

(Attach schedule of work packages if insufficient space) 
I certify that the design for the packages or part thereof described above has been completed to the extent indicated 
above in accordance with the requirements of the Contract between the Principal and 

, and complies with the requirements of the Contract, subject to 
the register of outstanding minor design non-conformances and unresolved issues attached. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the design 
packages. 

SIGNATURE: SIGNATURE: 
(Contractor's Representative) (Contractor's Structural Engineer) 

SIGNATURE: 
(Independent Temporary Works Checker) 

DATE: DATE: 
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PART B - ADMINISTRATIVE 

Schedule Bl. Contractor's Certificate of Design Compliance 

(Clauses 5.3(b) and 11.6(a)(iii)B.)) 

CONTRACTOR'S CERTIFICATE OF 
DESIGN COMPLIANCE 

CONTRACTOR: 

DESIGN PACKAGE DESCRIPTION 

(Attach schedule of work packages if insufficient space) 

I certify that the design for the packages or part thereof described above has been completed to the extent indicated 
above in accordance with the requirements of the Contract between the Principal and 

, and complies with the requirements of the Contract, subject to 
the register of outstanding minor design non-conformances and unresolved issues attached. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the design 
packages. 

SIGNATURE: SIGNATURE: 
(Contractor's Representative) (Contractor's Structural Engineer) 

SIGNATURE: 
(Independent Temporary Works Checker) 

DATE: DATE: 
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Schedule B2. Certificate of Compliance 

(Clauses 7.1(c) and 11.6(a)(iii)B.) 

CONTRACTOR'S CERTIFICATE OF COMPLIANCE 

CONTRACTOR: 

CONTRACTOR'S ACTIVITIES DESCRIPTION 

(Attach schedule of work packages if insufficient space) 
I certify that the procurement/carrying out of the Contractor's Activities or part thereof described above have been 
completed to the extent indicated above in accordance with the requirements of the Contract between the Principal 
and , and comply with the requirements of the Contract, subject to the 
register of outstanding minor non-conformance and unresolved issues attached. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the work 
packages. 

NAME: SIGNATURE: DATE: / / 
(Contractor's Representative) 
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Schedule B2. Certificate of Compliance 

(Clauses 7.1(c) and 11.6(a)(iii)B.) 

CONTRACTOR'S CERTIFICATE OF COMPLIANCE 

CONTRACTOR: 

CONTRACTOR'S ACTIVITIES DESCRIPTION 

(Attach schedule of work packages if insufficient space) 
I certify that the procurement/carrying out of the Contractor's Activities or part thereof described above have been 
completed to the extent indicated above in accordance with the requirements of the Contract between the Principal 
and , and comply with the requirements of the Contract, subject to the 
register of outstanding minor non-conformance and unresolved issues attached. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the work 
packages. 

NAME: SIGNATURE: DATE: / / 
(Contractor's Representative) 
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Schedule B3. Contractor's Certificate of Completion 

(Clause 1.1 and Clause 12.3(c)) 

CONTRACTOR'S CERTIFICATE OF 
COMPLETION 

CONTRACTOR: 

Description of Portion or Contractor's Activities: 

I certify that the Completion of the above Portion/the Contractor's Activities has/have been achieved in accordance 
with the requirements of the Contract between the Principal and 

, complies with the requirements of the Contract, 
subject to the register of unresolved issues attached. 

I further certify that: 
(a) All Change Orders (including concessions) are listed in the attached compliance register. 
(b) All identified Defects (including any non-conformities but excluding Defects accepted as minor by the 

Principal) have been satisfactorily rectified and their documentation closed out. 
(c) All required documentation has been submitted. 
(d) All notices regarding system deficiencies have been satisfactorily closed out. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the 
Portion/the Contractor's Activities. 

SIGNATURE: SIGNATURE: 
(Contractor's Representative) (Contractor's Subcontractor/Designer) 

DATE: DATE: 
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Schedule B3. Contractor's Certificate of Completion 

(Clause 1.1 and Clause 12.3(c)) 

CONTRACTOR'S CERTIFICATE OF 
COMPLETION 

CONTRACTOR: 

Description of Portion or Contractor's Activities: 

I certify that the Completion of the above Portion/the Contractor's Activities has/have been achieved in accordance 
with the requirements of the Contract between the Principal and 

, complies with the requirements of the Contract, 
subject to the register of unresolved issues attached. 

I further certify that: 
(a) All Change Orders (including concessions) are listed in the attached compliance register. 
(b) All identified Defects (including any non-conformities but excluding Defects accepted as minor by the 

Principal) have been satisfactorily rectified and their documentation closed out. 
(c) All required documentation has been submitted. 
(d) All notices regarding system deficiencies have been satisfactorily closed out. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the 
Portion/the Contractor's Activities. 

SIGNATURE: SIGNATURE: 
(Contractor's Representative) (Contractor's Subcontractor/Designer) 

DATE: DATE: 
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Schedule B4. Contractor's Certificate of Final Completion 

(Clause 12.8(d)) 

CONTRACTOR'S CERTIFICATE OF 
FINAL COMPLETION 

CONTRACTOR: 

I hereby certify that Final Completion has been achieved by[ the Contractor] in accordance with the requirements of 
the Deed (including all Change Orders detailed in (a) below) between the Principal and the Contractor. 

I further certify that: 
(a) All Change Orders (including concessions) are listed in the attached compliance register. 
(b) All identified Defects (including any non-conformities have been satisfactorily rectified and their 

documentation closed out. 
(c) All required documentation has been submitted. 
(d) All notices regarding system deficiencies have been satisfactorily closed out. 

I further certify that the attached compliance records as required by the Deed reflect the true status of the Portion/the 
Works. 

SIGNATURE: DATE: / / / 
(Contractor's Representative) 
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Schedule B4. Contractor's Certificate of Final Completion 

(Clause 12.8(d)) 

CONTRACTOR'S CERTIFICATE OF 
FINAL COMPLETION 

CONTRACTOR: 

I hereby certify that Final Completion has been achieved by[ the Contractor] in accordance with the requirements of 
the Deed (including all Change Orders detailed in (a) below) between the Principal and the Contractor. 

I further certify that: 
(a) All Change Orders (including concessions) are listed in the attached compliance register. 
(b) All identified Defects (including any non-conformities have been satisfactorily rectified and their 

documentation closed out. 
(c) All required documentation has been submitted. 
(d) All notices regarding system deficiencies have been satisfactorily closed out. 

I further certify that the attached compliance records as required by the Deed reflect the true status of the Portion/the 
Works. 

SIGNATURE: DATE: / / / 
(Contractor's Representative) 
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Statutory Declaration Oaths Act (NSW) Ninth Schedule 

I,  

of  

do solemnly and sincerely declare that: 

1. I am the representative of: 

("the Contractor") 

in the Office Bearer capacity of: 

2. The Contractor has a contract with the [ I: 

("the Contract") 

3. I personally know the facts which I have set out in this declaration. 

4. All employees who have at any time been engaged by the Contractor for work done under the 
Contract: 

a) have been paid all remuneration and benefits to the date of this declaration payable 
to them by the Contractor in respect of their employment on work under the 
Contract, and 

b) have otherwise had accrued to their account all benefits to which they are entitled 
from the Contractor as at the date of this declaration in respect of their employment 
on work under the Contract pursuant to any award, enterprise agreement, act or 
regulation, 

with the exception of the employees and respective amounts unpaid or not accrued for each 
employee listed below: 

Employee: Amount unpaid or not accrued: 

5. Attached to and forming part of this declaration, as Annexure A, is a supporting statement for 
the purposes of section 13(7) of the Building and Construction Industry Security of Payment 
Act 1999 (NSW). 

5A. Where the Contractor holds any retention money from a Subcontractor, the Contractor has 
complied with all requirements under the Building and Construction Industry Security of 
Payment Amendment (Retention Money Trust Account) Regulation 2015 (NSW), with the 
exception of the items listed below: 

6. In all cases where a subcontractor or supplier to the Contractor has provided services and/or 
materials in respect of the Contract and has submitted a claim to the Contractor for these 
services or materials which as at the date of this statutory declaration would have been due 
and payable but which the Contractor disputes, the reasons for such dispute have been 
notified in writing to the subcontractor or supplier by the Contractor prior to the date of this 
statutory declaration. Where such dispute relates to part only of the subcontractor or supplier's 
claim, that part of the claim not in dispute has been paid by the Contractor to the subcontractor 
or supplier as at the date of this statutory declaration except for the amounts listed in 5 above. 

7. The provisions of the Contract relating to the payment of employees, subcontractors and suppliers of 
the Contractor have been complied with by the Contractor. 

At; 
NSW 
GOVERNMENT 

M Sydney 
Transport 
for NSW METRO 

 

SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Schedule B5. Statutory Declaration 

(Clause 11.6(a)(iii)A.) 
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Statutory Declaration Oaths Act (NSW) Ninth Schedule 

I,  

of  

do solemnly and sincerely declare that: 

1. I am the representative of: 

("the Contractor") 

in the Office Bearer capacity of: 

2. The Contractor has a contract with the [ I: 

("the Contract") 

3. I personally know the facts which I have set out in this declaration. 

4. All employees who have at any time been engaged by the Contractor for work done under the 
Contract: 

a) have been paid all remuneration and benefits to the date of this declaration payable 
to them by the Contractor in respect of their employment on work under the 
Contract, and 

b) have otherwise had accrued to their account all benefits to which they are entitled 
from the Contractor as at the date of this declaration in respect of their employment 
on work under the Contract pursuant to any award, enterprise agreement, act or 
regulation, 

with the exception of the employees and respective amounts unpaid or not accrued for each 
employee listed below: 

Employee: Amount unpaid or not accrued: 

5. Attached to and forming part of this declaration, as Annexure A, is a supporting statement for 
the purposes of section 13(7) of the Building and Construction Industry Security of Payment 
Act 1999 (NSW). 

5A. Where the Contractor holds any retention money from a Subcontractor, the Contractor has 
complied with all requirements under the Building and Construction Industry Security of 
Payment Amendment (Retention Money Trust Account) Regulation 2015 (NSW), with the 
exception of the items listed below: 

6. In all cases where a subcontractor or supplier to the Contractor has provided services and/or 
materials in respect of the Contract and has submitted a claim to the Contractor for these 
services or materials which as at the date of this statutory declaration would have been due 
and payable but which the Contractor disputes, the reasons for such dispute have been 
notified in writing to the subcontractor or supplier by the Contractor prior to the date of this 
statutory declaration. Where such dispute relates to part only of the subcontractor or supplier's 
claim, that part of the claim not in dispute has been paid by the Contractor to the subcontractor 
or supplier as at the date of this statutory declaration except for the amounts listed in 5 above. 

7. The provisions of the Contract relating to the payment of employees, subcontractors and suppliers of 
the Contractor have been complied with by the Contractor. 

At; 
NSW 
GOVERNMENT 

M Sydney 
Transport 
for NSW METRO 

 

SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Schedule B5. Statutory Declaration 

(Clause 11.6(a)(iii)A.) 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

8. The Contractor has been informed by each subcontractor to the Contractor (except for 
subcontracts not exceeding $25,000 at their commencement) by statutory declaration in 
equivalent terms to this declaration (made no earlier than the date 14 days before the date of 
this declaration): 

(a) that their subcontracts with their subcontractors and suppliers comply with the 
requirements of the Contract relating to payment of employees and subcontractors, 
and 

(b) that all their employees and subcontractors, as at the date of the making of such a 
declaration: 

i) have been paid all remuneration and benefits due and payable to them 
by; or 

ii) had accrued to their account all benefits to which they are entitled from; 

the subcontractor of the Contractor or from any other subcontractor (except for subcontracts 
not exceeding $25,000 at their commencement) in respect of any work under the Contract, 
and 

(c) of details of any amounts due and payable or benefits due to be received or accrued 
described in 8(b) above which have not been paid, received or accrued, 

except for the following subcontractors to the Contractor who have failed to provide such a 
declaration; 

Subcontractor: Due amount unpaid: 

9. Where a subcontractor to the Contractor has provided a declaration as in 8 above, and it 
includes unpaid amounts or benefits either not received or not accrued, details of the 
subcontractor, details of the affected employees, suppliers and subcontractors of the 
subcontractor, and the respective amounts or benefits either unpaid or not accrued are as 
follows: 

NOTES: Employee, subcontractor or supplier: Amount unpaid or not accrued: 

10. In relation to the statutory declaration provided by each subcontractor to the Contractor, I am 
not aware of anything to the contrary of what is contained therein, and on the basis of the 
contents of those statutory declarations, I believe that information to be true. 

11. Attached to and forming part of this declaration, as Annexure B, is a "Subcontractor's 
Statement" given by the Contractor in its capacity as 'subcontractor' (as that term is defined in 
the Workers Compensation Act 1987, Pay-Roll Tax Act 1971 and Industrial Relations Act 
1996) which is a written statement: 

(a) under section 175B of the Workers Compensation Act 1987 in the form and 
providing the detail required by that legislation; 

(b) under section 18(6) of schedule 2 of part 5 of the Pay-Roll Tax Act 2007 in the form 
and providing the detail required by that legislation; and 

(c) under section 127 of the Industrial Relations Act 1996 in the form and providing the 
detail required by that legislation. 

12. t personally know the truth of the matters which are contained in this declaration and the 
attached Subcontractor's Statement. 

13. All statutory declarations and Subcontractor's Statements received by the Contractor from 
subcontractors were: 

(a) given to the Contractor in its capacity as 'principal contractor' as defined in the 
Workers Compensation Act 1987, the Pay-Roll Tax Act 2007 and the Industrial 
Relations Act 1996 ("Acts"); and 

(b) given by the subcontractors in their capacity as 'subcontractors' as defined in the 
Acts. 

14. I am not aware of anything which would contradict the statements made in the statutory 
declarations or written statements provided to the Contractor by its subcontractors, as referred 
to in this declaration. 

I make this solemn declaration conscientiously believing the same to be true and by virtue of the Oaths 
Act 1900 (NSW). I am aware that I may be subject to punishment by law if ! wilfully make a false 
statement in this declaration. 

Declared at  on  

(place) (day) (month) (year) 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

8. The Contractor has been informed by each subcontractor to the Contractor (except for 
subcontracts not exceeding $25,000 at their commencement) by statutory declaration in 
equivalent terms to this declaration (made no earlier than the date 14 days before the date of 
this declaration): 

(a) that their subcontracts with their subcontractors and suppliers comply with the 
requirements of the Contract relating to payment of employees and subcontractors, 
and 

(b) that all their employees and subcontractors, as at the date of the making of such a 
declaration: 

i) have been paid all remuneration and benefits due and payable to them 
by; or 

ii) had accrued to their account all benefits to which they are entitled from; 

the subcontractor of the Contractor or from any other subcontractor (except for subcontracts 
not exceeding $25,000 at their commencement) in respect of any work under the Contract, 
and 

(c) of details of any amounts due and payable or benefits due to be received or accrued 
described in 8(b) above which have not been paid, received or accrued, 

except for the following subcontractors to the Contractor who have failed to provide such a 
declaration: 

Subcontractor: Due amount unpaid: 

9. Where a subcontractor to the Contractor has provided a declaration as in 8 above, and it 
includes unpaid amounts or benefits either not received or not accrued, details of the 
subcontractor, details of the affected employees, suppliers and subcontractors of the 
subcontractor, and the respective amounts or benefits either unpaid or not accrued are as 
follows: 

NOTES: Employee, subcontractor or supplier: Amount unpaid or not accrued: 

10. In relation to the statutory declaration provided by each subcontractor to the Contractor, I am 
not aware of anything to the contrary of what is contained therein, and on the basis of the 
contents of those statutory declarations, I believe that information to be true. 

11. Attached to and forming part of this declaration, as Annexure B, is a "Subcontractor's 
Statement" given by the Contractor in its capacity as 'subcontractor' (as that term is defined in 
the Workers Compensation Act 1987, Pay-Roll Tax Act 1971 and Industrial Relations Act 
1996) which is a written statement: 

(a) under section 175B of the Workers Compensation Act 1987 in the form and 
providing the detail required by that legislation; 

(b) under section 18(6) of schedule 2 of part 5 of the Pay-Roll Tax Act 2007 in the form 
and providing the detail required by that legislation; and 

(c) under section 127 of the Industrial Relations Act 1996 in the form and providing the 
detail required by that legislation. 

12. I personally know the truth of the matters which are contained in this declaration and the 
attached Subcontractor's Statement. 

13. All statutory declarations and Subcontractor's Statements received by the Contractor from 
subcontractors were: 

(a) given to the Contractor in its capacity as 'principal contractor' as defined in the 
Workers Compensation Act 1987, the Pay-Roll Tax Act 2007 and the Industrial 
Relations Act 1996 ("Acts"); and 

(b) given by the subcontractors in their capacity as 'subcontractors' as defined in the 
Acts. 

14. I am not aware of anything which would contradict the statements made in the statutory 
declarations or written statements provided to the Contractor by its subcontractors, as referred 
to in this declaration. 

I make this solemn declaration conscientiously believing the same to be true and by virtue of the Oaths 
Act 1900 (NSW). I am aware that I may be subject to punishment by law if I wilfully make a false 
statement in this declaration. 

Declared at  on  

(place) (day) (month) (year) 
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(Signature of Declarant) 

Before me: 

(Signature of person before whom the declaration is made) 

(Name of the person before whom the declaration is made) 

(Title * of the person before whom the declaration is made) 

And as a witness, I certify the following matters concerning the person who made this declaration 

(declarant): 

rstrike out the text that does not apply] 

1. *I saw the face of the declarant. 

OR 

*I did not see the face of the declarant because the declarant was wearing a face covering, 

but I am satisfied that the declarant had a special justification for not removing the 

covering. 

2. *I have known the declarant for at least 12 months. 
OR 

*I confirmed the declarant's identity using the following identification document: 

Identification document relied on 

(may be original or certified copy) 

Signature of person before whom the declaration is made 

Before me: 

(Signature of person before whom the declaration is made) 

(Name of the person before whom the declaration is made) 

(Title * of the person before whom the declaration is made) 

* The declaration must be made before one of the following persons: 

- where the declaration is sworn within the State of New South Wales: 

a justice of the peace of the State of New South Wales; 

(ii) a solicitor of the Supreme Court of New South Wales with a current practising certificate; or 

(iii) a notary public. 

- where the declaration is sworn in a place outside the State of New South Wales: 

(I) a notary public; or 

(ii) any person having authority to administer an oath in that place. 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

(Signature of Declarant) 

Before me: 

(Signature of person before whom the declaration is made) 

(Name of the person before whom the declaration is made) 

(Title* of the person before whom the declaration is made) 

And as a witness, I certify the following matters concerning the person who made this declaration 

(declarant): 

(*strike out the text that does not apply] 

1. *I saw the face of the declarant. 

OR 

"I did not see the face of the declarant because the declarant was wearing a face covering, 

but I am satisfied that the declarant had a special justification for not removing the 

covering. 

2. "I have known the declarant for at least 12 months. 

OR 

*I confirmed the declarant's identity using the following identification document: 

Identification document relied on 

(maybe original or certified copy) 

Signature of person before whom the declaration is made 

Before me: 

(Signature of person before whom the declaration is made) 

(Name of the person before whom the declaration is made) 

(Title* of the person before whom the declaration is made) 

* The declaration must be made before one of the following persons: 

- where the declaration is sworn within the State of New South Wales: 

(i) a justice of the peace of the State of New South Wales; 

(ii) a solicitor of the Supreme Court of New South Wales with a current practising certificate; or 

(iii) a notary public. 

- where the declaration is sworn in a place outside the State of New South Wales: 

(i) a notary public; or 

(ii) any person having authority to administer an oath in that place. 
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Annexure A 

Supporting statement by head contractor regarding payment to subcontractors 

This statement must accompany any payment claim served on a principal to a construction 
contract by a head contractor. 

For the purposes of this statement, the terms "principal", "head contractor", "subcontractor", and 
"construction contract" have the meanings given in section 4 of the Building and Construction 
Industry Security of Payment Act 1999. 

Head contractor: [business name of head contractor] 
ABN: [ABN] 

* 1. has entered into a contract with: [business name of subcontractor] 

ABN: [ABN] 

Contract number/identifier: [contract number/identifier] 

OR 

* 2. has entered into a contract with the subcontractors listed in the attachment to this statement. 

* [Delete whichever of the above does not apply] 

This statement applies for work between [start date] and [end date] inclusive (the construction work 
concerned), subject of the payment claim dated [date]. 

I, [full name], being the head contractor, a director of the head contractor or a person authorised by 
the head contractor on whose behalf this declaration is made, hereby declare that I am in a 
position to know the truth of the matters that are contained in this supporting statement and declare 
that, to the best of my knowledge and belief, all amounts due and payable to subcontractors have 
been paid (not including any amount identified in the attachment as an amount in dispute). 

Signature: Date:  

Full name:  Position/Title:  
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Annexure A 

Supporting statement by head contractor regarding payment to subcontractors 

This statement must accompany any payment claim served on a principal to a construction 
contract by a head contractor. 

For the purposes of this statement, the terms "principal", "head contractor", "subcontractor", and 
"construction contract" have the meanings given in section 4 of the Building and Construction 
Industry Security of Payment Act 1999. 

Head contractor: [business name of head contractor] 
ABN: [ABN] 

* 1. has entered into a contract with: [business name of subcontractor] 

ABN: [ABN] 

Contract number/identifier: [contract number/identifier] 

OR 

* 2. has entered into a contract with the subcontractors listed in the attachment to this statement. 

* [Delete whichever of the above does not apply] 

This statement applies for work between [start date] and [end date] inclusive (the construction work 
concerned), subject of the payment claim dated [date]. 

I, [full name], being the head contractor, a director of the head contractor or a person authorised by 
the head contractor on whose behalf this declaration is made, hereby declare that I am in a 
position to know the truth of the matters that are contained in this supporting statement and declare 
that, to the best of my knowledge and belief, all amounts due and payable to subcontractors have 
been paid (not including any amount identified in the attachment as an amount in dispute). 

Signature: Date:  

Full name:  Position/Title:  
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Attachment 

Schedule of subcontractors paid all amounts due and payable 

Subcontractor ABN Contract 
number / 
identifier 

Date of works 
(period) 

Date of 
payment claim 
(head 
contractor 
claim) 

Schedule of subcontractors for which an amount is in dispute and has not been paid 

Subcontractor ABN Contract 
number / 
identifier 

Date of works 
(period) 

Date of payment claim 

(head contractor 
claim) 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Attachment 

Schedule of subcontractors paid all amounts due and payable 

Subcontractor ABN Contract 
number / 
identifier 

Date of works 
(period) 

Date of 
payment claim 
(head 
contractor 
claim) 

Schedule of subcontractors for which an amount is in dispute and has not been paid 

Subcontractor ABN Contract 
number / 
identifier 

Date of works 
(period) 

Date of payment claim 

(head contractor 
claim) 
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SYDNEY METRO CITY & SOUTHWEST 
DEMOLITION CONTRACT SCHEDULES 

Contract Number:SMCSW-132 

Annexure B 

SUBCONTRACTOR'S STATEMENT 
REGARDING WORKERS COMPENSATION, PAYROLL TAX AND REMUNERATION 
(Note 1 - see back of form) 

For the purposes of this Statement a "subcontractor" is a person (or other legal entity) that has entered into a 
contract with a "principal contractor" to carry out work. 

This Statement must be signed by a "subcontractor" (or by a person who is authorised, or held out as being 
authorised, to sign the statement by the subcontractor) referred to in any of s175B Workers Compensation Act 
1987, Schedule 2 Part 5 Payroll Tax Act 2007, and s127 Industrial Relations Act 1996 where the "subcontractor" 
has employed or engaged workers or subcontractors during the period of the contract to which the form applies 
under the relevant Act(s). The signed Statement is to be submitted to the relevant principal contractor. 

SUBCONTRACTOR'S STATEMENT (Refer to the back of this form for Notes, period of Statement retention, 
and Offences under various Acts. 

Subcontractor:  ABN:  
(Business name) 

of 

(Address of subcontractor) 

has entered into a contract with ABN•  
(Business name of principal contractor) (Note 2) 

Contract number/identifier  (Note 3) 

This Statement applies for work between: / / and / / inclusive, (Note 4) 

subject of the payment claim dated: / / (Note 5) 

I,  a Director or a person authorised by the 
Subcontractor on whose behalf this declaration is made, hereby declare that I am in a position to know the 
truth of the matters which are contained in this Subcontractor's Statement and declare the following to the best 
of my knowledge and belief: 

(a) The abovementioned Subcontractor has either employed or engaged workers or subcontractors during 
the above period of this contract. Tick [1 if true and comply with (b) to (g) below, as applicable. If it is 
not the case that workers or subcontractors are involved or you are an exempt employer for workers 
compensation purposes tick [ ] and only complete (f) and (g) below. You must tick one box. (Note 6) 

(b) All workers compensation insurance premiums payable by the Subcontractor in respect of the work 
done under the contract have been paid. The Certificate of Currency for that insurance is attached and 
is dated / / (Note 7) 

(c) All remuneration payable to relevant employees for work under the contract for the above period has 
been paid. (Note 8) 

(d) Where the Subcontractor is required to be registered as an employer under the Payroll Tax Act 2007, the 
Subcontractor has paid all payroll tax due in respect of employees who performed work under the 
contract, as required at the date of this Subcontractor's Statement. (Note 9) 

(e) Where the Subcontractor is also a principal contractor in connection with the work, the Subcontractor has 
in its capacity of principal contractor been given a written Subcontractor's Statement by its 
subcontractor(s) in connection with that work for the period stated above. (Note 10) 

(f) Signature  Full name  

(g) Position/Title  Date / /  

NOTE: Where required above, this Statement must be accompanied by the relevant Certificate of Currency to comply with 
section 1758 of the Workers Compensation Act 1987. 
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Annexure B 

SUBCONTRACTOR'S STATEMENT 
REGARDING WORKERS COMPENSATION, PAYROLL TAX AND REMUNERATION 
(Note 1 - see back of form) 

For the purposes of this Statement a "subcontractor" is a person (or other legal entity) that has entered into a 
contract with a "principal contractor" to carry out work. 

This Statement must be signed by a "subcontractor" (or by a person who is authorised, or held out as being 
authorised, to sign the statement by the subcontractor) referred to in any of s175B Workers Compensation Act 
1987, Schedule 2 Part 5 Payroll Tax Act 2007, and s127 Industrial Relations Act 1996 where the "subcontractor" 
has employed or engaged workers or subcontractors during the period of the contract to which the form applies 
under the relevant Act(s). The signed Statement is to be submitted to the relevant principal contractor. 

SUBCONTRACTOR'S STATEMENT (Refer to the back of this form for Notes, period of Statement retention, 
and Offences under various Acts. 

Subcontractor:  ABN:  
(Business name) 

of 

(Address of subcontractor) 

has entered into a contract with ABN•  
(Business name of principal contractor) (Note 2) 

Contract number/identifier  (Note 3) 

This Statement applies for work between: / / and / / inclusive, (Note 4) 

subject of the payment claim dated: / / (Note 5) 

I,  a Director or a person authorised by the 
Subcontractor on whose behalf this declaration is made, hereby declare that I am in a position to know the 
truth of the matters which are contained in this Subcontractor's Statement and declare the following to the best 
of my knowledge and belief: 

(a) The abovementioned Subcontractor has either employed or engaged workers or subcontractors during 
the above period of this contract. Tick [1 if true and comply with (b) to (g) below, as applicable. If it is 
not the case that workers or subcontractors are involved or you are an exempt employer for workers 
compensation purposes tick [ ] and only complete (f) and (g) below. You must tick one box. (Note 6) 

(b) All workers compensation insurance premiums payable by the Subcontractor in respect of the work 
done under the contract have been paid. The Certificate of Currency for that insurance is attached and 
is dated / / (Note 7) 

(c) All remuneration payable to relevant employees for work under the contract for the above period has 
been paid. (Note 8) 

(d) Where the Subcontractor is required to be registered as an employer under the Payroll Tax Act 2007, the 
Subcontractor has paid all payroll tax due in respect of employees who performed work under the 
contract, as required at the date of this Subcontractor's Statement. (Note 9) 

(e) Where the Subcontractor is also a principal contractor in connection with the work, the Subcontractor has 
in its capacity of principal contractor been given a written Subcontractor's Statement by its 
subcontractor(s) in connection with that work for the period stated above. (Note 10) 

(f) Signature  Full name  

(g) Position/Title  Date / /  

NOTE: Where required above, this Statement must be accompanied by the relevant Certificate of Currency to comply with 
section 1758 of the Workers Compensation Act 1987. 
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Notes 
1. This form is prepared for the purpose of section 175B of the Workers Compensation Act 1987, Schedule 2 

part 5 Payroll Tax Act 2007 and section 127 of the Industrial Relation Act 1996. If this form is completed in 
accordance with these provisions, a principal contractor is relieved of liability for workers compensation 
premiums, payroll tax and remuneration payable by the subcontractor. 
A principal contractor can be generally defined to include any person who has entered into a contract for 
the carrying out of work by another person (or other legal entity called the subcontractor) and where 
employees of the subcontractor are engaged in carrying out the work which is in connection with the 
principal contractor's business. 

2. For the purpose of this Subcontractor's Statement, a principal contractor is a person (or other legal 
entity), who has entered into a contract with another person (or other legal entity) referred to as the 
subcontractor, and employees/workers of that subcontractor will perform the work under contract. The 
work must be connected to the business undertaking of the principal contractor. 

3. Provide the unique contract number, title, or other information that identifies the contract. 
4. In order to meet the requirements of s127 Industrial Relations Act 1996, a statement in relation to 

remuneration must state the period to which the statement relates. For sequential Statements ensure that 
the dates provide continuous coverage. 
Section 127(6) of the Industrial Relations Act 1996 defines remuneration 'as remuneration or other amounts 
payable to relevant employees by legislation, or under an industrial instrument, in connection with work done 
by the employees.' 
Section 127(11) of the Industrial Relations Act 1996 states 'to avoid doubt, this section extends to a principal 
contractor who is the owner or occupier of a building for the carrying out of work in connection with the building 
so long as the building is owned or occupied by the principal contractor in connection with a business 
undertaking of the principal contractor.' 

5. Provide the date of the most recent payment claim. 
6. For Workers Compensation purposes an exempt employer is an employer who pays less than $7500 

annually, who does not employ an apprentice or trainee and is not a member of a group. 
7. In completing the Subcontractor's Statement, a subcontractor declares that workers compensation 

insurance premiums payable up to and including the date(s) on the Statement have been paid, and all 
premiums owing during the term of the contract will be paid. 

8. In completing the Subcontractor's Statement, a subcontractor declares that all remuneration payable to 
relevant employees for work under the contract has been paid. 

9. In completing the Subcontractor's Statement, a subcontractor declares that all payroll tax payable relating 
to the work undertaken has been paid. 

10. It is important to note that a business could be both a subcontractor and a principal contractor, if a 
business 'in turn' engages subcontractors to carry out the work. If your business engages a subcontractor 
you are to also obtain Subcontractor's Statements from your subcontractors. 

Statement Retention 
The principal contractor receiving a Subcontractor's Statement must keep a copy of the Statement for the 
periods stated in the respective legislation. This is currently up to seven years. 

Offences in respect of a false Statement 
In terms of s127(8) of the Industrial Relations Act 1996, a person who gives the principal contractor a written statement knowing it to 
be false is guilty of an offence if: 
(a) the person is the subcontractor; 
(b) the person is authorised by the subcontractor to give the statement on behalf of the subcontractor; or 
(c) the person holds out or represents that the person is authorised by the subcontractor to give the statement on behalf of the 

subcontractor. 
In terms of s175B of the Workers Compensation Act and clause 18 of Schedule 2 of the Payroll Tax Act 2007 a person who gives the 
principal contractor a written statement knowing it to be false is guilty of an offence. 

Further Information 
For more information, visit the WorkCover website www.workcover.nsw.aov.au,  Office of State Revenue website www.osr.nsw,gov.au, 
or Office of Industrial Relations, Department of Commerce website  www.commerce.nsw.aov.au. Copies of the Workers Compensation 
Act 1987, the Payroll Tax Act 2007 and the Industrial Relations Act 1996 can be found at www.leoislation.nsw.aov.au.  
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Notes 
1. This form is prepared for the purpose of section 175B of the Workers Compensation Act 1987, Schedule 2 

part 5 Payroll Tax Act 2007 and section 127 of the Industrial Relation Act 1996. If this form is completed in 
accordance with these provisions, a principal contractor is relieved of liability for workers compensation 
premiums, payroll tax and remuneration payable by the subcontractor. 
A principal contractor can be generally defined to include any person who has entered into a contract for 
the carrying out of work by another person (or other legal entity called the subcontractor) and where 
employees of the subcontractor are engaged in carrying out the work which is in connection with the 
principal contractor's business. 

2. For the purpose of this Subcontractor's Statement, a principal contractor is a person (or other legal 
entity), who has entered into a contract with another person (or other legal entity) referred to as the 
subcontractor, and employees/workers of that subcontractor will perform the work under contract. The 
work must be connected to the business undertaking of the principal contractor. 

3. Provide the unique contract number, title, or other information that identifies the contract. 
4. In order to meet the requirements of s127 Industrial Relations Act 1996, a statement in relation to 

remuneration must state the period to which the statement relates. For sequential Statements ensure that 
the dates provide continuous coverage. 
Section 127(6) of the Industrial Relations Act 1996 defines remuneration 'as remuneration or other amounts 
payable to relevant employees by legislation, or under an industrial instrument, in connection with work done 
by the employees.' 
Section 127(11) of the Industrial Relations Act 1996 states 'to avoid doubt, this section extends to a principal 
contractor who is the owner or occupier of a building for the carrying out of work in connection with the building 
so long as the building is owned or occupied by the principal contractor in connection with a business 
undertaking of the principal contractor.' 

5. Provide the date of the most recent payment claim. 
6. For Workers Compensation purposes an exempt employer is an employer who pays less than $7500 

annually, who does not employ an apprentice or trainee and is not a member of a group. 
7. In completing the Subcontractor's Statement, a subcontractor declares that workers compensation 

insurance premiums payable up to and including the date(s) on the Statement have been paid, and all 
premiums owing during the term of the contract will be paid. 

8. In completing the Subcontractor's Statement, a subcontractor declares that all remuneration payable to 
relevant employees for work under the contract has been paid. 

9. In completing the Subcontractor's Statement, a subcontractor declares that all payroll tax payable relating 
to the work undertaken has been paid. 

10. It is important to note that a business could be both a subcontractor and a principal contractor, if a 
business 'in turn' engages subcontractors to carry out the work. If your business engages a subcontractor 
you are to also obtain Subcontractor's Statements from your subcontractors. 

Statement Retention 
The principal contractor receiving a Subcontractor's Statement must keep a copy of the Statement for the 
periods stated in the respective legislation. This is currently up to seven years. 

Offences in respect of a false Statement 
In terms of s127(8) of the Industrial Relations Act 1996, a person who gives the principal contractor a written statement knowing it to 
be false is guilty of an offence if: 
(a) the person is the subcontractor; 
(b) the person is authorised by the subcontractor to give the statement on behalf of the subcontractor; or 
(c) the person holds out or represents that the person is authorised by the subcontractor to give the statement on behalf of the 

subcontractor. 
In terms of s175B of the Workers Compensation Act and clause 18 of Schedule 2 of the Payroll Tax Act 2007 a person who gives the 
principal contractor a written statement knowing it to be false is guilty of an offence. 

Further Information 
For more information, visit the WorkCover website www.workcover.nsw.gov.au,  Office of State Revenue website www.osr.nsw.gov.aut  
or Office of Industrial Relations, Department of Commerce website  www.commerce.nsw.gov.au. Copies of the Workers Compensation 
Act 1987, the Payroll Tax Act 2007 and the Industrial Relations Act 1996 can be found at www.legislation.nsw.gov.au.  
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Schedule B6. Property Owner's Certificate 

(Clause 3.4(b)(iii)B) 

This deed poll is made the day of 20 

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 ("Principal") 

By: [ I. 

Property Address:  

1. 1NVe confirm that the following works has been carried out and completed on my/our 
property to my/our satisfaction: 

[Insert description of works on property and property] 

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it 
repaired. 

3. INVe release the Principal from all claims and actions which I/we may have arising out of 
or in connection with the works referred to in paragraph 1. 

4. This deed poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 

Executed as a deed poll. 

Signed sealed and delivered 
by in the presence 
of: 

Signature 

Signature of Witness 

Name of Witness in full 
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Schedule B6. Property Owner's Certificate 

(Clause 3.4(b)(iii)B) 

This deed poll is made the day of 20 

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park 
NSW 2113 ("Principal") 

By: [ 11. 

Property Address:  

1. I/We confirm that the following works has been carried out and completed on my/our 
property to my/our satisfaction: 

[Insert description of works on property and property] 

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it 
repaired. 

3. I/We release the Principal from all claims and actions which I/we may have arising out of 
or in connection with the works referred to in paragraph 1. 

4. This deed poll may not be revoked or otherwise modified without the prior written 
consent of the Principal. 

Executed as a deed poll. 

Signed sealed and delivered 
by in the presence 
of: 

Signature 

Signature of Witness 

Name of Witness in full 
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Schedule B7. Form of Confidentiality Undertaking 

(Clauses 2.2(e)(iii) and 17.11(c)(i)) 

To: [ i 

We the 
engaged Consultant/Supplier/Contractor/Subcontractor body, undertake to treat as confidential all 
information received/generated from the (Principal) in 
respect of work performed for the Principal. 

The Consultant/Supplier/Contractor/Subcontractor hereby undertakes: 

(a) To disclose information to its employees only on a need-to-know basis; 

(b) Not to disclose information to any other person without first obtaining the written consent 
of the Principal; 

(c) To ensure that its employees to whom information is disclosed will comply with (a) and 
(b) above. 

This undertaking will not apply to information about the Principal which is in the public domain 
(except where the availability of the information in the public domain is due to any unauthorised 
disclosure by the Consultant/Supplier/Contractor/Subcontractor, its employees or agents) or which 
was already known to the Consultant/Supplier/Contractor/Subcontractor. 

Any breach of this undertaking by the Consultant/Supplier/Contractor/Subcontractor's employee or 
agent will constitute a breach of this undertaking by the 
Consultant/Supplier/Contractor/Subcontractor and at the direction of the Principal the 
Consultant/Supplier/Contractor/Subcontractor must institute proceedings or do whatever the 
Principal regards as reasonable to prevent or contain the breach. 

The Consultant/Supplier/Contractor/Subcontractor undertakes that on request from the Principal it 
will forthwith return to the Principal all originals and copies of the confidential information, however 
embodied, supplied by the Principal and destroy all documents containing or prepared using any 
confidential information however embodied. 

The Consultant/Supplier/Contractor/Subcontractor also undertakes to declare to the Principal any 
conflict of interests that exists or arises during the course of its engagement which may impinge on 
the objectivity or probity of the work performed. Such declarations are to be made as soon as the 
conflict of interests issues arises. 
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Schedule B7. Form of Confidentiality Undertaking 

(Clauses 2.2(e)(iii) and 17.11(c)(i)) 

To: [ i 

We the 
engaged Consultant/Supplier/Contractor/Subcontractor body, undertake to treat as confidential all 
information received/generated from the (Principal) in 
respect of work performed for the Principal. 

The Consultant/Supplier/Contractor/Subcontractor hereby undertakes: 

(a) To disclose information to its employees only on a need-to-know basis; 

(b) Not to disclose information to any other person without first obtaining the written consent 
of the Principal; 

(c) To ensure that its employees to whom information is disclosed will comply with (a) and 
(b) above. 

This undertaking will not apply to information about the Principal which is in the public domain 
(except where the availability of the information in the public domain is due to any unauthorised 
disclosure by the Consultant/Supplier/Contractor/Subcontractor, its employees or agents) or which 
was already known to the Consultant/Supplier/Contractor/Subcontractor. 

Any breach of this undertaking by the Consultant/Supplier/Contractor/Subcontractor's employee or 
agent will constitute a breach of this undertaking by the 
Consultant/Supplier/Contractor/Subcontractor and at the direction of the Principal the 
Consultant/Supplier/Contractor/Subcontractor must institute proceedings or do whatever the 
Principal regards as reasonable to prevent or contain the breach. 

The Consultant/Supplier/Contractor/Subcontractor undertakes that on request from the Principal it 
will forthwith return to the Principal all originals and copies of the confidential information, however 
embodied, supplied by the Principal and destroy all documents containing or prepared using any 
confidential information however embodied. 

The Consultant/Supplier/Contractor/Subcontractor also undertakes to declare to the Principal any 
conflict of interests that exists or arises during the course of its engagement which may impinge on 
the objectivity or probity of the work performed. Such declarations are to be made as soon as the 
conflict of interests issues arises. 
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This undertaking will remain in force until each part of the confidential information is released by 
the Principal into the public domain. 

Dated:  

SIGNED for and on behalf of: 

(Print Company Name) 

By:  
(Print Name) (Signature) 

in the presence of: 

(Print Name) (Signature) 
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This undertaking will remain in force until each part of the confidential information is released by 
the Principal into the public domain. 

Dated:  

SIGNED for and on behalf of: 

(Print Company Name) 

By: 
(Print Name) (Signature) 

in the presence of: 

(Print Name) (Signature) 
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Schedule B8. Expert Determination Agreement 

(Clauses 15.8(b) and 15.9) 

Expert Determination Agreement made at on 

Parties 

Background 

[ ] (Principal) 

[Insert name and address of Contractor] (Contractor) 

[Insert name and address of Expert agreed between the Parties or appointed 

pursuant to clause [to be inserted] of the Contract] (Expert) 

A. The Principal and the Contractor (together "the Parties" and each "a Party") are parties 

to a contract (Contract) for [to be inserted]. 

B. By written notice dated [to be inserted], the [insert the Principal or Contractor as 

applicable] has required that the matter described in Schedule 1, being a matter that the 

Contract requires or permits to be referred to an Expert for determination, be determined 

by an Expert appointed under clause 15.7 of the Contract (Matter). 

C Pursuant to clause 15.7 of the Contract, the Expert has been appointed to determine the 

Matter in accordance with the process set out in this Agreement. 

Operative part 

1. Appointment of Expert 

(a) The Parties appoint the Expert to determine the Matter in the manner and 
within the times set out in this Agreement and the Expert accepts the 
appointment on the basis set out in this Agreement. 

(b) The Parties agree that: 

(I) the Expert will act as an expert and not as an arbitrator; 

(ii) neither the determination of the Matter, nor the process required by 
this Agreement is an arbitration and any conference conducted 
during the determination is not a hearing conducted under any 
legislation or rules relating to any form of arbitration; 

(iii) the rules of evidence and natural justice do not apply to the 
determination; and 

) the Expert must conduct the determination of the Matter in 
accordance with the Rules for Expert Determination Process set out 
in Schedule 2; 

(c) If, at any time during the determination, the Expert becomes aware of 
circumstances that might reasonably be considered to adversely affect the 
Expert's capacity to act independently or impartially, the Expert must inform 
the Parties immediately and, unless the Parties agree otherwise, terminate this 
Agreement. 
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Schedule B8. Expert Determination Agreement 

(Clauses 15.8(b) and 15.9) 

Expert Determination Agreement made at on 

Parties 

Background 

[ ] (Principal) 

[Insert name and address of Contractor] (Contractor) 

[Insert name and address of Expert agreed between the Parties or appointed 

pursuant to clause [to be inserted] of the Contract] (Expert) 

A. The Principal and the Contractor (together "the Parties" and each "a Party") are parties 

to a contract (Contract) for [to be inserted]. 

B. By written notice dated [to be inserted], the [insert the Principal or Contractor as 

applicable] has required that the matter described in Schedule 1, being a matter that the 

Contract requires or permits to be referred to an Expert for determination, be determined 

by an Expert appointed under clause 15.7 of the Contract (Matter). 

C Pursuant to clause 15.7 of the Contract, the Expert has been appointed to determine the 

Matter in accordance with the process set out in this Agreement. 

Operative part 

1. Appointment of Expert 

(a) The Parties appoint the Expert to determine the Matter in the manner and 
within the times set out in this Agreement and the Expert accepts the 
appointment on the basis set out in this Agreement. 

(b) The Parties agree that: 

(I) the Expert will act as an expert and not as an arbitrator; 

(ii) neither the determination of the Matter, nor the process required by 
this Agreement is an arbitration and any conference conducted 
during the determination is not a hearing conducted under any 
legislation or rules relating to any form of arbitration; 

(iii) the rules of evidence and natural justice do not apply to the 
determination; and 

) the Expert must conduct the determination of the Matter in 
accordance with the Rules for Expert Determination Process set out 
in Schedule 2; 

(c) If, at any time during the determination, the Expert becomes aware of 
circumstances that might reasonably be considered to adversely affect the 
Expert's capacity to act independently or impartially, the Expert must inform 
the Parties immediately and, unless the Parties agree otherwise, terminate this 
Agreement. 
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2. Confidentiality 

All proceedings and submissions relating to the determination (including the fact that any 
step in the determination is occurring), and all documents prepared for the purposes of 
the determination (including the Expert's determination), must be kept confidential 
between the Parties and the Expert. No such proceedings, submissions or documents, 
nor any other information relating to or arising out of the determination, may be divulged 
to any other person, except with the prior written consent of both Parties or as may be 
required by law or to the extent necessary to give effect to or enforce the Expert's 
determination. 

3. Costs and Fees 

(a) As between the Parties and the Expert, the Parties are jointly and severally 
liable for the payment of the Expert's fees and disbursements, calculated in 
accordance with the Schedule of Fees and Disbursements set out in Schedule 
3. The Parties agree to comply with any direction from the Expert as to the 
provision of security deposits in respect of his or her fees and disbursements. 

(b) The Parties agree as between themselves that: 

(I) they will each pay one half of the Expert's fees and disbursements, 
calculated in accordance with the Schedule of Fees and 
Disbursements set out in Schedule 3; and 

(ii) they will each bear their own costs of and incidental to the 
preparation of this Agreement and their participation in the 
determination. 

4. GST 

(a) Unless stated otherwise, all consideration and amounts payable under this 
Agreement are exclusive of GST. 

(b) Subject to clause 4(c), if GST is payable in respect of any supply made by a 
supplier under this Agreement, the recipient will pay to the supplier an amount 
equal to the GST payable on the supply at the same time that the 
consideration for the supply is to be provided. 

(c) The supplier must provide a tax invoice to the recipient before the supplier is 
entitled to payment of the GST amount under clause 4(b). 

(d) If an adjustment event occurs in relation to a taxable supply made under this 
Agreement: 

(i) the supplier must provide an adjustment note to the recipient within 7 
days of becoming aware of the adjustment; and 

(ii) any payment necessary to give effect to the adjustment must be 
made by the applicable party within 7 days after the date of receipt of 
the adjustment note. 

(e) Costs actually or estimated to be incurred or revenue actually or estimated to 
be earned or lost by a party that is required to be reimbursed or indemnified by 
another party or used as the basis for calculation of consideration for a supply 
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2. Confidentiality 

All proceedings and submissions relating to the determination (including the fact that any 
step in the determination is occurring), and all documents prepared for the purposes of 
the determination (including the Expert's determination), must be kept confidential 
between the Parties and the Expert. No such proceedings, submissions or documents, 
nor any other information relating to or arising out of the determination, may be divulged 
to any other person, except with the prior written consent of both Parties or as may be 
required by law or to the extent necessary to give effect to or enforce the Expert's 
determination. 

3. Costs and Fees 

(a) As between the Parties and the Expert, the Parties are jointly and severally 
liable for the payment of the Expert's fees and disbursements, calculated in 
accordance with the Schedule of Fees and Disbursements set out in Schedule 
3. The Parties agree to comply with any direction from the Expert as to the 
provision of security deposits in respect of his or her fees and disbursements. 

(b) The Parties agree as between themselves that: 

(I) they will each pay one half of the Expert's fees and disbursements, 
calculated in accordance with the Schedule of Fees and 
Disbursements set out in Schedule 3; and 

(ii) they will each bear their own costs of and incidental to the 
preparation of this Agreement and their participation in the 
determination. 

4. GST 

(a) Unless stated otherwise, all consideration and amounts payable under this 
Agreement are exclusive of GST. 

(b) Subject to clause 4(c), if GST is payable in respect of any supply made by a 
supplier under this Agreement, the recipient will pay to the supplier an amount 
equal to the GST payable on the supply at the same time that the 
consideration for the supply is to be provided. 

(c) The supplier must provide a tax invoice to the recipient before the supplier is 
entitled to payment of the GST amount under clause 4(b). 

(d) If an adjustment event occurs in relation to a taxable supply made under this 
Agreement: 

(i) the supplier must provide an adjustment note to the recipient within 7 
days of becoming aware of the adjustment; and 

(ii) any payment necessary to give effect to the adjustment must be 
made by the applicable party within 7 days after the date of receipt of 
the adjustment note. 

(e) Costs actually or estimated to be incurred or revenue actually or estimated to 
be earned or lost by a party that is required to be reimbursed or indemnified by 
another party or used as the basis for calculation of consideration for a supply 
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under this Agreement must exclude the amount of GST referrable to the cost 
to the extent to which an entitlement arises or would arise to claim an input tax 
credit and in relation to revenue must exclude any amount in respect of GST 
referable to the revenue. 

5. Exclusion of Liability and Indemnity 

Except in the case of fraud, the Expert will not be liable to either Party for any act or 
omission by the Expert in the performance or purported performance of this Agreement. 
The Parties jointly and severally indemnify the Expert against all claims arising out of or 
in any way referable to any act or omission by the Expert (except fraud) in the 
performance or purported performance by the Expert of the terms of this Agreement. 

6. Co-operation of the Parties 

Each Party agrees to take part in the determination in good faith and to comply with the 
reasonable requests and directions of the Expert in relation to the conduct of the 
determination. 

7. Governing Law 

This Agreement is governed by and is to be construed in accordance with the laws in 
force in the State of New South Wales. 

8. Jurisdiction 

(a) The Parties and the Expert irrevocably submit to the non-exclusive jurisdiction 
of the courts of the State of New South Wales and the New South Wales 
courts to which the appeals from those courts may be made. 

(b) The Parties and the Expert irrevocably waive any objection they may now or in 
the future have to the venue of any proceedings, and any claim they may now 
or in the future have that any proceeding has been brought in an inconvenient 
forum, where that venue falls within clause 8(a). 

Schedule 1 Matter 

[Note: to be inserted] 

Schedule 2 Rules for Expert Determination Process 

[Note: to be inserted] 

Schedule 3 Fees and Disbursements 

[Note: to be inserted] 
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under this Agreement must exclude the amount of GST referrable to the cost 
to the extent to which an entitlement arises or would arise to claim an input tax 
credit and in relation to revenue must exclude any amount in respect of GST 
referable to the revenue. 

5. Exclusion of Liability and Indemnity 

Except in the case of fraud, the Expert will not be liable to either Party for any act or 
omission by the Expert in the performance or purported performance of this Agreement. 
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Sydney Metro City & Southwest - Contract Schedules 
Demolition Works 

1 Introduction & Purpose 

(a) The demolition work associated with Sydney Metro City & Southwest requires the 
demolition of approximately 60 buildings both within and outside the Sydney CBD. 
The successful and timely completion of the Contractor's Activities is required to 
facilitate the works by the Tunnels and Stations Excavation Contractor (TSE 
Contractor) at the station locations, and at the northern and southern dive sites at 
the locations shown in section 3 of this Scope of Works and Technical Criteria 
(SWTC). 

(b) The types of buildings to be demolished include some significant high-rise 
commercial buildings, and a mixture of low-rise residential, retail, commercial, 
mixed-use and industrial buildings. 

1.1 Introduction 

(a) This SWTC sets out the scope and technical criteria associated with the demolition 
works associated with Sydney Metro City & Southwest. 

(b) This SWTC consists of five sections: 

(i) Section 1: Introduction and Purpose — this section outlines the structure of 
the Scope of Work and Technical Criteria, its purpose and interpretation; 

(ii) Section 2: Objectives — this section outlines the objectives of the 
Contractor's Activities; 

(Hi) Section 3: Scope of Work — this section outlines the physical scope of the 
demolition work and utility services work associated with Sydney Metro 
City & Southwest; 

(iv) Section 4: Interface Works by TfNSW — this section outlines the Interface 
Works to be undertaken by the Interface Contractors on the Demolition 
Sites; and 

(v) Section 5: Technical Management of Temporary Works — this section 
details the requirements for Temporary Works design, review and 
approval. 

(c) Together the requirements identified in sections -I to 5 of this SWTC form part of the 
Contractor's Activities. 

1.2 Purpose and Interpretation of the Scope of Works and 
Technical Criteria 

Unless the context otherwise requires: 

(a) terms which have a defined meaning in the General Conditions and the SMRs have 
the same meaning where used in this Scope of Works and Technical Criteria; 

(b) any reference to: 

(I) "section" is a reference to a section of this SWTC; 
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(ii) "paragraph" is a reference to a paragraph of this SWTC; 

(Hi) "Demolition Site" is a reference to one of the Demolition Sites identified in 
Schedule El of the Contract; 

(iv) "Information Documents" is a reference to the Information Documents and 
Material defined in the General Conditions; 

(v) "Portion" is a reference to a Portion described in the General Conditions; 

(vi) "Site" is a reference to the site, or part of the site, as identified in Schedule 
El of the Contract; 

(vii) "SMR" is a reference to a Sydney Metro Requirement included in Schedule 
DI of the Contract; 

(viii) "SWTC" is a reference to this Scope of Works and Technical Criteria; 

(ix) "Temporary Works" means any works designed and constructed by the 
Contractor for the purposes of carrying out the demolition work or utility 
service works; 

(x) "Work Package" is a reference to Work Package A (section 3.3) or Work 
Package C (section 3.5); 

(xi) "Hold Points" has the meaning given to that term in the SMRs; 

(xii) "Witness Points" has the meaning as given to that term in the SMRs; and 

(xiii) "ITP" has the same meaning given to that term in the SMRs. 
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2 Objectives 

The objectives of the Contractor's Activities include: 

(a) ensuring no harm comes to those working on the demolition work, or the public 
during the works; 

(b) expediting the project program by demolishing buildings prior to the commencement 
of the TSE Contractor; 

(c) preventing damage to third party property; 

(d) minimising disruption to the public, including businesses and key stakeholders; 

(e) minimising environmental impacts, particularly in relation to traffic, transport, 
access, noise, vibration, dust and heritage; 

providing value for money through the demolition process for TfNSW; 

(g) maximising reuse and recycling of the demolished materials and minimising waste 
to land fill; and 

(h) promoting innovation. 
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3 Scope of Work 

3.1 General 

(a) This section describes the scope of the demolition work and utility services work 
included in the Contractor's Activities. 

(b) Section 3.2 sets out general requirements that apply to both of the Work Packages 
(and each Portion therein), and sections 3.3 and 3.5 describe requirements that are 
specific to Work Packages A and C respectively. 

3.2 General Requirements included in Contractor's Activities 
Subject to any specific requirements identified in sections 3.3 or 3.5, as part of its work 
associated with each Portion, the Contractor must: 

(a) prepare the Management Plans as required by the General Conditions and SMRs 
and submit them for review by the Principal's Representative in accordance with 
clause 9.8 of the General Conditions; 

(b) comply with all requirements of the SMRs; 

(c) demolish and remove all building elements and infrastructure including basement 
levels, excluding: 

(i) concrete slabs on ground; 

(ii) sections of walls (and associated columns & beams in line with the walls) 
that are acting as retaining structures to the surrounding ground - refer to 
section 3.2 (w) for temporary shoring measures required; 

(d) comply with the SafeWork NSW Demolition Work Code of Practice September 2016 
and AS 2601 — 2001 The demolition of structures; 

(e) remove and dispose of all Contamination in accordance with the applicable 
Australian Standards and Codes of Practice. 

(f) adopt a risk-based approach to the Contractor's Activities as required by the SMRs, 
the SafeWork NSW Demolition Work Code of Practice September 2016, and AS 
2601 — 2001 The demolition of structures; 

(9) disconnect all utility services at the relevant property boundaries within roads and 
footpaths, or at lowest ground slab level, in accordance with the requirements of all 
Authorities with jurisdiction over those utilities; 

(h) demolish and remove all utility services above the lowest ground slab (at ground 
level, or the lowest basement level, whichever is lower); 

Not used; 

remove all water meters and return them to Sydney Water. The incoming water 
supply must be capped at the water meter location supply point; 
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(k) cap all hydrant services at the location of the incoming supply feed to the 
requirements of Sydney Water. The water main will be disconnected by the TSE 
Contractor; 

(I) disconnect all gas supply services at the supply meter (with the authorised supply 
authority). The TSE Contractor will disconnect to the main; 

(m) disconnect all Telstra services (with an authorised Telstra technician) at the supply 
location (footpath supply pit); 

(n) disconnect and remove all broadband telecommunication feeds (with the supply 
authority) to the supply location (aerial or footpath pit); 

(o) cap all stormwater pipes exposed by the Contractor's Activities at ground level 
using sealed caps and plugs in accordance with AS/NZS 3500 (i.e. downpipe 
connections points, above ground stormwater pipes etc.). All stormwater services 
below ground, and at ground surface levels must be retained at Completion (kerb 
inlet pits, carpark/roadway pits, grated drains etc.). Stormwater services below 
ground, and at ground surface levels will be disconnected and removed by the TSE 
Contractor; 

(p) cap all sewer pipes including floor wastes, waste stacks, vents, basin, pan and sink 
connection points exposed by the Contractor's Activities at ground level using 
sealed caps and plugs in accordance with AS/NZS 3500. All sewer services below 
ground and at ground surface levels, must be retained at Completion. Sewer 
services below ground and at ground surface levels will be disconnected and 
removed by the TSE Contractor, 

(q) disconnect all electrical supply services to buildings, structures, lighting structures, 
etc. within the Demolition Site including low and high voltage supply feeds. The 
Contractor must engage Ausgrid or an Ausgrid authorised contractor to disconnect 
all overhead and inground supply feeds, including removal and return of all 
electrical meters. 

(r) coordinate the Contractor's Activities with the Interface Works as required by the 
General Conditions; 

(s) provide all required traffic management and control to ensure the safe flow of 
pedestrians and general traffic; 

(t) obtain all approvals and implement all measures for traffic management, including 
any requirement of the CBD Coordination Office and local authorised traffic 
authorities to mitigate impacts on traffic flow in the vicinity of the Site; 

(u) undertake its site establishment in accordance with all required Authority Approvals, 
including as required for hoardings, pedestrian/traffic protection, temporary 
footpath/road crossovers, utility protection and scaffolding; 

(v) design, install and construct all Temporary Works to ensure safe demolition. The 
designs for any Temporary Works must be submitted in accordance with clause 9.8 
of the General Conditions, and section 5.3 of the SWTC. 
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(x) engage an appropriately qualified independent structural engineer, to certify 
Demolition Methodologies, Temporary Works designs, and inspect the Contractor's 
Activities to ensure the certified designs and methodologies are being implemented 
in a safe manner; 

(y) remove and reinstate all Temporary Works, except for those Temporary Works: 

(I) required to safely support the ground; 

(ii) required to safely support any structure that remains at Completion; or 

(Hi) identified as "Works to Remain at Completion" in sections 3.3 or 3.5; 

The design life of all Temporary Works identified in this subparagraph must be no 
less than 15 years; 

(z) design and install metal framed colorbond wall cladding to neighbouring/boundary 
walls exposed to weather by the Contractor's Activities. The designs of the metal 
framed wall cladding must be submitted in accordance with clause 9.8 of the 
General Conditions and as required by Third Party Agreements; 

(aa) prepare and submit a Survey Plan for each Demolition Site in accordance with 
clause 7.6 of the General Conditions detailing the final surface levels, and locations 
of all disconnected/isolated utility services. The Survey Plan must include: 

(i) a topographical survey that identifies the final surface levels of each 
Demolition Site; 

(ii) certification from a licensed electrician, plumber and gas fitter (or supply 
provider) that all utility services have been disconnected/isolated in 
accordance with the relevant Australian Standards and the Supply 
Authority Guidelines; 

(Hi) video evidence that all retained main sewer and stormwater pipework is 
clear of debris and rubble created by the Contractors Activities; and 

(iv) photographic evidence of the isolation method for each utility service. 

(bb) prepare and submit condition surveys in accordance with the General Conditions 
and SMRs; 

(cc) prepare a Construction Noise Impact Statement (CNIS) for each Demolition Site, 
that assesses the impact of noise and vibration at surrounding sensitive receivers 
and adjoining properties and includes detailed noise and vibration management and 
mitigation measures. The Contractor is to appoint a competent and experienced 
acoustic and vibration consultant to develop, implement and monitor all 
management and mitigation measures including detailing proposed monitoring 
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attended or unattended monitoring. The CNIS and accompanying noise and 
vibration management and mitigation plans are to be prepared in accordance with 
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the SMR E and in particular the Sydney Metro City & Southwest Construction Noise 
and Vibration Strategy (CNVS); 

(dd) co-operate with, inform and adopt recommendations from an Independent Acoustic 
Adviser (appointed by TfNSW) including submitting CNIS and Noise & Vibration 
Management and Mitigation Plans for review, providing access to monitoring 
activities including all results, providing monitoring reports and support any 
application by TfNSW to work outside standard construction hours; 

(ee) prepare Demolition Methodologies as required by the SMRs with endorsement from 
an appropriately qualified structural engineer. The demolition methodologies must 
be submitted to the Principal's Representative for review in accordance with clause 
9.8 of the General Conditions; 

(ff) minimise environmental impacts, including noise, vibration and dust impacts on 
adjacent and nearby properties including implementing methodologies that produce 
the lowest environmental impacts; 

(gg) establish and maintain a positive relationship with stakeholders and the community; 

(hh) implement a totally integrated approach to the management of the Contractor's 
Activities under an effective and robust quality system which addresses 
performance, stakeholder, community, safety, sustainability and environmental 
requirements; and 

(ii) work cooperatively with TfNSW, the TSE Contractor, the Interface Contractor(s) and 
stakeholders, to ensure the impacts of the Contractor's Activities are minimised. 

subject to a direction by the Principal under clause 7.3 of the General Conditions, 
carefully remove (without damage) any building materials identified as having 
heritage significance (e.g. skirting boards, ceiling roses, etc.), all in accordance with 
the Planning Approval. The Contractor must transport and deliver the items to a 
location advised by the Principal's Representative (within the Sydney metropolitan 
area). The methods used for removal must be submitted in accordance with clause 
9.8 of the General Conditions; 

(kk) the Contractor may in consultation with, and with the prior written approval of, the 
Principal's Representative engage additional consultants to support the 
development of the Management Plans. The Contractor will be reimbursed the 
direct costs of the engagement of such consultants up to the limit of the capped 
Provisional Sum for Additional Management Plan Consultants set out in Contract 
Schedule Fl; 

(II) subject to a direction by the Principal under clause 7.3 of the General Conditions, 
engage a heritage specialist to meet the requirements of the Planning Approval; 
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3.3 Scope of Work Package A 

(a) The works identified in Package A comprises a single work package and will be 
undertaken in four separate Portions, on four separate Demolition Sites. 

(b) In addition to the general requirements described in section 3.2, the specific 
requirements to be undertaken for Work Package A are identified in sections 3.3.2, 
3.3.3 and 3.3.4. 

3.3.1 Location of Works associated with Work Package A 

{a) The Demolition Sites associated with Work Package A include: 

(i) Demolition Site CH (Chatswood Dive site); 

(ii) Demolition Site CN (Crows Nest Station site); 

(iii) Demolition Site VC1 (Victoria Cross Station site (north)); and 

(iv) Demolition Site VC2 (Victoria Cross Station site (south)). 

(b) The indicative locations of the Demolition Sites associated with Work Package A 
are set out in paragraphs (c) to (e) below. 

(c) Figure 3-A identifies the indicative location of Demolition Site CH. 

Figure 3-A Indicative Location of Demolition Site CH 

(d) Figure 3-B identifies the indicative location of Demolition Site CN. 
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Figure 3-B Indicative Location of Demolition Site CN 

(e) Figure 3-C identifies the indicative locations of Demolition Site VC1 and VC2. 

Figure 3-C Indicative Location of Demolition Site VC1 and VC2 
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3.3.2 Portion CH Scope 

3.3.2.1 General 

(a) As part of its work associated with Portion CH, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.3.2.2, 
3.3.2.3 and 3.3.2.4. 

(b) The work described in section 3.3.2.5 is Provisional Sum Work, and is subject to a 
direction by the Principal. 

3.3.2.2 Demolition Works 

As part of its work associated with Portion CH the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination (including polychlorine biphenyls 
and asbestos containing materials); 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, walkways, 
carports, service poles, light poles, wheel stops, bollards, posts, gates etc. to the 
top of the slab on ground, top of footpaths, roadways, kerb and guttering and top of 
carpark hardstands, and lift pits; 

(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc. 

(d) make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

(e) demolish all perimeter boundary walls to the surrounding ground level. All low level 
brick walls on the boundary retaining soils to garden beds must remain undisturbed, 
with fencing fixed to or directly behind the wall; 

(9) provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities; and 
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(h) comply with the requirements of TfNSW Standard — External Developments dated 5 
February 2015. 

3.3.2.3 Utility Service Works 

(a) As part of its work associated with Portion CH the Contractor must: 

(i) locate and protect the Sydney Water sewer main and the main sewer vent 
pipe that traverses the site from Mowbray Road to Nelson Street. The 
Contractor must erect an A-Class hoarding around the sewer vent pipe and 
ensure that all methodologies are designed to protect the sewer vent pipe 
and all main sewer access pits, chambers and grates/pit lids; 

(ii) disconnect all low voltage supply feeds from Ausgrid's power poles on 
Bryson Street, Chatswood that service the properties scheduled for 
demolition as part of this SWTC. The Ausgrid service poles, and all wires 
between the services poles, must remain intact during the Contractors 
Activities. 

3.3.2.4 Works to Remain at Completion 

As part of its work associated with Portion CH the Contractor must ensure the following 
infrastructure is installed, or retained (where it already exists), at Completion: 

(a) chainwire fencing 2.1 metres high to the perimeter of the Demolition Site, complete 
with banner mesh shade cloth. The fencing and shade cloth must be designed to 
withstand wind loads to AS/NZS 1170.2:2011. The bannermesh shade cloth must 
include eyelets for fixing to the fence. The fencing must include: 

(i) two pedestrian access gates, one on Nelson Street and one on Mowbray 
Road; and 

(ii) two, six (6) metre wide double vehicular access gates, one at the existing 
driveway crossover on Nelson Street, and one at the existing driveway 
crossover on Mowbray road; 

(b) existing chainwire fence along the railway siding boundary, maintained and made 
good; 

(c) A-Class, painted plywood hoarding to the perimeter of Mowbray House. The 
hoarding must be installed prior to any demolition commencing, and must be 
established along the street boundary and then five metres away from the sides and 
rear of the building. The hoarding must include a pedestrian access gate at the 
existing footpath entry and six (6) metre wide vehicular access gate at the rear 
hoarding line. The street hoarding must include a fixing track for installation of 
banner mesh in the future; 

(d) internal fencing or handrails that provide fall restraints from heights greater than 850 
millimetres. The Contractor must ensure that all retained fencing and handrails 
comply with AS/NZS 1170.1:2002, and the Building Code of Australia; 

(e) new fencing or handrails to all areas where access ways, paths, pits and or floor 
levels create a fall height greater than 850 millimetres to the surrounding ground 
level. All handrails must be designed to comply with AS/NZS 1170.1:2002, and the 
Building Code of Australia; and 
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(f) all existing trees, shrubs and garden beds, unless otherwise agreed by the 
Principal's Representative. 

3.3.2.5 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must: 

(i) undertake all work required to decommission and remove Ausgrid 
Chamber Substation S.1649. 

(ii) engage an ASP1 contractor to remove uninsulated aerial supply services, 
that will be within 3 metres of the Contractor's proposed protective scaffold, 
and replace the aerial supply service with double insulated aerial supply 
cables. The Contractor must mechanically protect the replaced aerial 
supply cables during the Contractor's Activities in accordance with 
Ausgrid's Network Standards; 

(b) The detailed design for the Provisional Sum Work in paragraphs (a) (i) and (a) (ii) 
above will be undertaken by others and provided to the Contractor with any 
direction under clause 7.3 of the General Conditions. 

The design for paragraph (a) (i) above will be based on the document titled 
"Ausgrid, Design Information, Site Specific Requirements, Project Number: 
SC08815, Decommission Chamber Substation S.1649 Bryson Street" dated 
19/07/2016 (This document is contained in Appendix 1 of this SWTC). 

3.3.3 Portion CN Scope 

3.3.3.1 General 

(a) As part of its work associated with Portion CN, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.3.3.2, 
3.3.3.3 and 3.3.3.5. 

(b) The work described in section 3.3.3.4 is Provisional Sum Work, and is subject to a 
direction by the Principal 

3.3.3.2 Demolition Works 

As part of its work associated with Portion CN the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination excluding Provisional Sum Work 
in Section 3.3.3.4 (c); 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, service poles, 
light poles, bollards, posts, gates, signs etc. to the top of the slab on ground, top of 
footpaths, roadways, kerb and guttering and top of carpark hardstands; 

(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc.; 
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make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

Not used; 

provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities. 

3.3.3.3 Not Used 

3.3.3.4 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must: 

undertake all work required to decommission and remove Ausgrid 
Substation S4734. 

(H) engage an ASP1 contractor to remove uninsulated aerial supply services 
that will be within 3 metres of the Contractor's proposed protective scaffold, 
and replace the aerial supply service with double insulated aerial supply 
cables. The Contractor must mechanically protect the replaced aerial 
supply cables during the Contractor's Activities in accordance with 
Ausgrid's Network Standards. 

(b) The detailed design for the Provisional Sum Work in paragraph (a) above will be 
undertaken by others, and provided to the Contractor with any direction under 
clause 7.3 of the General Conditions. 
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The design for paragraph (a) (i) above will be based on the document titled 
"Ausgrid, Design Information, Site Specific Requirements, Project Number: 
SC08723, Decommission Substation S4734 Clarke Oxley" dated 07/07/2016 (This 
document is contained in Appendix 1 of this SWTC). 

(c) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake the removal of all polychlorine biphenyls and 
asbestos containing materials for all Addresses listed in Contract Schedule El Part 
3, for Demolition Sites CN1 and CN2. 

This Provisional Sum Work shall include: 

1. All inspections required by the Contractor. 

2. Any testing of suspected polychlorine biphenyls and asbestos containing 
materials. 

3. All development and implementation of specific Management Plans, SWMSs, 
insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 

4. All Occupational Hygienists services including but not limited to review of 
Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 

5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
audited disposal. 

6. Access and scaffold costs only where required. 

3.3.3.5 Works to Remain at Completion 

As part of its work associated with Portion CN the Contractor must ensure the following 
infrastructure is installed, or retained (where it already exists), at Completion: 

(a) a 2.1 metre high, A-Class hoarding around the perimeter of each part of the 
Demolition Site (three separate parts) including pedestrian and vehicle access 
gates. One pedestrian and one vehicle access gates must be installed in the 
hoarding on each of the three separate parts of the Demolition Site; 

(b) concrete vehicular crash barriers, integrated with the A-Class hoarding, along the 
boundary of Pacific Highway and Oxley Street to protect vehicles from accidentally 
entering the basements of the removed buildings; and 

(c) waterproof metal cladding to the façade of the neighbouring properties exposed by 
demolition that are not watertight (i.e. installed on 475 Pacific Highway and 14 — 20 
Clarke Street all at Crows Nest), as required by Third Party Agreements. 
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The design for paragraph (a) (i) above will be based on the document titled 
"Ausgrid, Design Information, Site Specific Requirements, Project Number: 
SC08723, Decommission Substation S4734 Clarke Oxley" dated 07/07/2016 (This 
document is contained in Appendix 1 of this SWTC). 
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3, for Demolition Sites CN1 and CN2. 
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1. All inspections required by the Contractor. 
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insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 
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Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 

5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
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6. Access and scaffold costs only where required. 
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3.3.4 Portion VC1 and VC2 Scope 

3.3.4.1 General 

(a) As part of its work associated with Portions VC1 and VC2, the Contractor must 
undertake the work described in section 3.2, together with the work described in 
sections 3.3.4.2, 3.3.4.3 and 3.3.4.4. 

(b) The work described in section 3.3.4.5 is Provisional Sum Work, and is subject to a 
direction by the Principal. 

3.3.4.2 Demolition Works 

As part of Portions VC1 and VC2 the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination excluding Provisional Sum Work 
in Section 3.3.4.5; 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, overhead 
walkways, service poles, light poles, bollards, posts, gates etc. to the top of the 
slab on ground, top of driveways and top of external paving and external stairs on 
ground; 

(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc.; 

(d) make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

(e) Not used; 

(f) Not used; 

(g) demolish the pedestrian walkway link from Tower Square to Berry Square (77 Berry 
Street) including all temporary road closures, pedestrian and traffic management 
and safely securing the opening at 77 Berry Street to AS/NZS 1170.1:2002; 
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provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities; and 

carefully dismantle and remove (without any damage) the Artefact/sculpture located 
on the corner of Miller Street and Berry Street in North Sydney (refer to Figure 3-D). 
The Contractor must transport and deliver the sculpture to a location advised by the 
Principal's Representative (within the Sydney metropolitan area). The methods 
used for removal must be submitted in accordance with clause 9.8 of the General 
Conditions; 

Figure 3-D Sculpture to be dismantled and carefully stored — cnr Berry & Miller Streets, North 
Sydney 
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3.3.4.3 Not Used 

3.3.4.4 Works to Remain at Completion 

As part of its work associated with Portions VC1 and VC2 the Contractor must ensure the 
following infrastructure is installed, or retained (where it already exists), at Completion: 

(a) a 2.1 metre high A-Class hoarding around the perimeter of both Demolition Site 
VC1 and Demolition Site VC2 including vehicle and pedestrian access gates to 
secure the site. Two vehicle gates and two pedestrian gates will be required at each 
Demolition Site. 

(b) concrete vehicular crash barriers integrated with the A-Class hoarding along the 
boundary of 196a and 194 Miller Street at North Sydney and adjacent to the 
driveway of carpark of 194 Miller Street, North Sydney; 

(c) concrete vehicular crash barriers integrated with the A-Class hoarding along the 
Berry St, Miller St, and Denison St boundaries; 

(d) a protective screen designed to AS/NZS 1170.1:2002 to close off the walkway at 
Level 1 of 65 Berry Street at North Sydney, and the former pedestrian walkway 
access opening to 77 Berry Street at North Sydney; 

(e) a protective handrail to the Level 2 Garden Bed balcony of 65 Berry Street at North 
Sydney (refer to Figure 3-E) to match the existing handrails and comply with 
AS/NZS 1170.1:2002; 

(f) waterproof metal cladding to the fagade of the neighbouring properties exposed by 
demolition that are not watertight (i.e. installed on 65 Berry Street, 77 Berry 
Street,153 Miller Street, and 194a Miller Street all at North Sydney), as required by 
Third Party Agreements. 

3.3.4.5 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake the removal of all polychlorine biphenyls and 
asbestos containing materials for the following Addresses listed in Contract 
Schedule El Part 3, for Demolition Sites VC1 and VC2: 

(1) 196A Miller St, North Sydney 

(ii) 187 Miller St, North Sydney 

This Provisional Sum Work shall include: 

1. All inspections required by the Contractor. 

2. Any testing of suspected polychlorine biphenyls and asbestos containing 
materials. 

3. All development and implementation of specific Management Plans, SWMSs, 
insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 
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4. All Occupational Hygienists services including but not limited to review of 
Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 

5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
audited disposal. 

6. Access and scaffold costs only where required. 

(b) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must: 

(i) undertake all work required to decommission and remove Ausgrid 
Substation S5475. 

(ii) undertake all work required to decommission and remove Ausgrid 
Substation S3253. 

(c) The detailed design for the Provisional Sum Work in paragraphs (b) (i) and (b) (ii) 
above will be undertaken by others and provided to the Contractor with any 
direction under clause 7.3 of the General Conditions. 

The design for paragraph (b) (i) above will be based on the document titled 
"Ausgrid, Design Information, Site Specific Requirements, Project Number: 
SC08724, Decommission Substation S.5475 Denison Spring No. 1" dated 
05/07/2016 (This document is contained in Appendix 1 of this SWTC). 

The design for paragraph (b) (ii) above will be based on the document titled 
"Ausgrid, Design Information, Site Specific Requirements, Project Number: 
SC08442, Decommission Substation S.3253 Miller ADC Nth Plaza" dated 
05/07/2016 (This document is contained in Appendix 1 of this SWTC). 
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Figure 3-E Protective Screen location to 65 Berry Street, North Sydney — Ground & First Floor 
and Handrail to Level 2 along south boundary 
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3.4 Not used 

3.5 Scope of Work Package C 

(a) The works identified for Package C comprise a single work package, will be 
undertaken in three separate Portions, and will be undertaken on three Demolition 
Sites 

(b) In addition to the general requirements described in section 3.2, the specific 
requirements to be undertaken for Work Package C are identified in sections 3.5.2, 
3.5.3 and 3.5.4. 

3.5.1 Location of Works associated with Work Package C 

(a) The Demolition Sites associated with Work Package C include: 

(i) Demolition Site PS (Pitt Street Station North); 

(ii) Demolition Site WA (Waterloo Station); and 

(iii) Demolition Site MA (Marrickville Dive Site). 

(b) The indicative locations of the Demolition Sites associated with Work Package C 
are set out in paragraphs (c) to (e) below. 

(c) Figure 3-F identifies the indicative location of Demolition Site PS. 

Figure 3-F Indicative Location of Demolition Site PS 

(d) Figure 3-G identifies the indicative location of Demolition Site WA. 
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Figure 3-G Indicative Location of Demolition Site WA 

(e) Figure 3-H identifies the indicative location of Demolition Site MA. 

Figure 3-H Indicative Location of Demolition Site MA 

3.5.2 Portion PS Scope 

3.5.2.1 General 

(a) As part of its work associated with Portion PS, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.5.2.2, 
3.5.2.3 and 3.4.2.5. 

(b) The work described in section 3.5.2.4 is Provisional Sum Work, and is subject to a 
direction by the Principal. 
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Figure 3-G Indicative Location of Demolition Site WA 

(e) Figure 3-H identifies the indicative location of Demolition Site MA. 

Figure 3-H Indicative Location of Demolition Site MA 

3.5.2 Portion PS Scope 

3.5.2.1 General 

(a) As part of its work associated with Portion PS, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.5.2.2, 
3.5.2.3 and 3.4.2.5. 

(b) The work described in section 3.5.2.4 is Provisional Sum Work, and is subject to a 
direction by the Principal. 
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3.5.2.2 Demolition Works 

As part of its work associated with Portion PS, the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination excluding Provisional Sum Work 
in Section 3.5.2.4 (c); 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, walkways, 
carports, service poles, light poles, wheel stops, bollards, posts, gates etc to the 
top of the slab on ground and top of lift pits; 

(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc; 

(d) make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

(e) Not used; 

(f) Not used; 
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(h) provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities. 

3.5.2.3 Not Used 

3.5.2.4 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake all work required to decommission and remove 
Ausgrid Substation S3328. 

(b) The detailed design for the Provisional Sum Work in paragraph (a) above will be 
undertaken by others, and provided to the Contractor with any direction under 
clause 7.3 of the General Conditions. 

The design will be based on the document titled "Ausgrid, Design Information, Site 
Specific Requirements, Project Number: SC08728, Decommission S.3328 Stocks & 
Holdings Castlereagh" dated 07/07/2016 (This document is contained in Appendix 1 
of this SWTC). 

(c) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake the removal of all polychlorine biphenyls and 
asbestos containing materials for the following Address listed in Contract Schedule 
El Part 3, for Demolition Site MP: 

(i) 40 Park St, Sydney 

(ii) 42 Park St, Sydney 

(iii) 44 Park St, Sydney 

(iv) 48 Park St, Sydney 

(v) 252 — 254 Pitt St, Sydney 

(vi) 256 Pitt St, Sydney 

This Provisional Sum Work shall include: 

1. All inspections required by the Contractor. 

2. Any testing of suspected polychlorine biphenyls and asbestos containing 
materials. 

3. All development and implementation of specific Management Plans, SWMSs, 
insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 

4. All Occupational Hygienists services including but not limited to review of 
Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 
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5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
audited disposal. 

6. Access and scaffold costs only where required. 

3.5.2.5 Works to Remain at Completion 

As part of Portion PS the Contractor must ensure the following infrastructure is installed, or 
retained (where it already exists), at Completion, at Demolition Site PS: 

(a) a 2.1 metre high, A-Class hoarding around the perimeter of the Demolition Site with 
integrated concrete vehicular crash barriers; and 

(b) waterproof metal cladding to the facade of the neighbouring properties exposed by 
demolition that are not watertight (i.e. installed on 171 Castlereagh Street and 250 
Pitt St Sydney), as required by Third Party Agreements. 

3.5.3 Portion WA Scope 

3.5.3.1 General 

(a) As part of its work associated with Portion WA, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.5.3.2, 
3.5.3.3 and 3.5.3.4. 

(b) The work described in section 3.5.3.5 is Provisional Sum Work, and is subject to a 
direction by the Principal. 

3.5.3.2 Demolition Works 

As part of its work associated with Portion WA, the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination excluding Provisional Sum Work 
in Section 3.5.3.5; 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, walkways, 
carports, service poles, light poles, wheel stops, bollards, posts, gates etc to the 
top of the slab on ground, top of carpark hardstands, and lift pits; 

(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc; 

(d) make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

(e) Not used; 

Not used; 
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audited disposal. 

6. Access and scaffold costs only where required. 

3.5.2.5 Works to Remain at Completion 

As part of Portion PS the Contractor must ensure the following infrastructure is installed, or 
retained (where it already exists), at Completion, at Demolition Site PS: 

(a) a 2.1 metre high, A-Class hoarding around the perimeter of the Demolition Site with 
integrated concrete vehicular crash barriers; and 

(b) waterproof metal cladding to the facade of the neighbouring properties exposed by 
demolition that are not watertight (i.e. installed on 171 Castlereagh Street and 250 
Pitt St Sydney), as required by Third Party Agreements. 

3.5.3 Portion WA Scope 

3.5.3.1 General 

(a) As part of its work associated with Portion WA, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.5.3.2, 
3.5.3.3 and 3.5.3.4. 

(b) The work described in section 3.5.3.5 is Provisional Sum Work, and is subject to a 
direction by the Principal. 

3.5.3.2 Demolition Works 

As part of its work associated with Portion WA, the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination excluding Provisional Sum Work 
in Section 3.5.3.5; 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, walkways, 
carports, service poles, light poles, wheel stops, bollards, posts, gates etc to the 
top of the slab on ground, top of carpark hardstands, and lift pits; 

(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc; 

(d) make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

(e) Not used; 

Not used; 
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(h) provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities. 

3.5.3.3 Not Used 

3.5.3.4 Works to Remain at Completion 

As part of Portion WA the Contractor must ensure the following infrastructure is installed, or 
retained (where it already exists), at Completion, at Demolition Site WA: 

(a) a 2.1m high A-Class hoarding including pedestrian and vehicle access on each 
boundary, with integrated concrete vehicular crash barriers where basements are 
exposed; and 

(b) waterproof metal cladding to the façade of the neighbouring properties exposed by 
demolition that are not watertight (i.e. installed on 105 Botany Rd, Waterloo), in 
accordance with any Third Party Agreement. 

3.5.3.5 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake the removal of all polychlorine biphenyls and 
asbestos containing materials for all Addresses listed in Contract Schedule El Part 
3, for Demolition Site WA. 

Schedule Cl 
Scope of Works and Technical Criteria 

25 of 34 

Sydney Metro City & Southwest - Contract Schedules 
Demolition Works 

(h) provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities. 
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boundary, with integrated concrete vehicular crash barriers where basements are 
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(b) waterproof metal cladding to the façade of the neighbouring properties exposed by 
demolition that are not watertight (i.e. installed on 105 Botany Rd, Waterloo), in 
accordance with any Third Party Agreement. 

3.5.3.5 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake the removal of all polychlorine biphenyls and 
asbestos containing materials for all Addresses listed in Contract Schedule El Part 
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This Provisional Sum Work shall include: 

1. All inspections required by the Contractor. 

2. Any testing of suspected polychlorine biphenyls and asbestos containing 
materials. 

3. All development and implementation of specific Management Plans, SWMSs, 
insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 

4. All Occupational Hygienists services including but not limited to review of 
Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 

5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
audited disposal. 

6. Access and scaffold costs only where required. 

(b) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must engage an ASP1 contractor to remove uninsulated aerial 
supply services that will be within 3 metres of the Contractor's proposed protective 
scaffold, and replace the aerial supply service with double insulated aerial supply 
cables. The Contractor must mechanically protect the replaced aerial supply cables 
during the Contractor's Activities in accordance with Ausgrid's Network Standards. 

(c) The detailed design for the Provisional Sum Work in paragraph (b) above will be 
undertaken by others, and provided to the Contractor with any direction under 
clause 7.3 of the General Conditions. 

3.5.4 Portion MA Scope 

3.5.4.1 General 

(a) As part of its work associated with Portion MA, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.5.4.2, 
3.5.4.3 and 3.5.4.4. 

(b) The work described in section 3.5.4.5 is Provisional Sum Work, and is subject to a 
direction by the Principal. 

3.5.4.2 Demolition Works 

As part of its work associated with Portion MA, the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination excluding Provisional Sum Work 
in Section 3.5.4.5; 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, walkways, 
carports, service poles, light poles, wheel stops, bollards, posts, gates etc to the 
top of the slab on ground, the top of footpaths, roadways, kerb and guttering top of 
carpark hardstands, and top of tank bases; 
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This Provisional Sum Work shall include: 

1. All inspections required by the Contractor. 

2. Any testing of suspected polychlorine biphenyls and asbestos containing 
materials. 

3. All development and implementation of specific Management Plans, SWMSs, 
insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 

4. All Occupational Hygienists services including but not limited to review of 
Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 

5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
audited disposal. 

6. Access and scaffold costs only where required. 

(b) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must engage an ASP1 contractor to remove uninsulated aerial 
supply services that will be within 3 metres of the Contractor's proposed protective 
scaffold, and replace the aerial supply service with double insulated aerial supply 
cables. The Contractor must mechanically protect the replaced aerial supply cables 
during the Contractor's Activities in accordance with Ausgrid's Network Standards. 

(c) The detailed design for the Provisional Sum Work in paragraph (b) above will be 
undertaken by others, and provided to the Contractor with any direction under 
clause 7.3 of the General Conditions. 

3.5.4 Portion MA Scope 

3.5.4.1 General 

(a) As part of its work associated with Portion MA, the Contractor must undertake the 
work described in section 3.2, together with the work described in sections 3.5.4.2, 
3.5.4.3 and 3.5.4.4. 

(b) The work described in section 3.5.4.5 is Provisional Sum Work, and is subject to a 
direction by the Principal. 

3.5.4.2 Demolition Works 

As part of its work associated with Portion MA, the Contractor must: 

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings 
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift 
and hydraulic services, including all Contamination excluding Provisional Sum Work 
in Section 3.5.4.5; 

(b) demolish all buildings, structures, sheds, internal fencing, awnings, walkways, 
carports, service poles, light poles, wheel stops, bollards, posts, gates etc to the 
top of the slab on ground, the top of footpaths, roadways, kerb and guttering top of 
carpark hardstands, and top of tank bases; 
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(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc; 

(d) make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

(e) demolish perimeter boundary walls to surrounding ground level, including walls 
above footpaths; 

(g) provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities; and 

(h) comply with TfNSW Standard — External Developments dated 5 February 2015. 

3.5.4.3 Utility Service Works 

(a) As part of its work associated with Portion MA the Contractor must: 

disconnect all low voltage supply feeds from the Ausgrid power poles on 
Murray Street, Marrickville that service properties scheduled for demolition. 
The Ausgrid service poles and all wires between the services poles are to 
remain intact during the Contractors Activities; and 

(b) Ausgrid substations S65230, S65233, S4560 and S1642 at this Demolition Site will 
be decommissioned and removed by an Interface Contractor (as Interface Works). 

3.5.4.4 Works to Remain at Completion 

As part of Portion MA the Contractor must ensure the following infrastructure is installed, or 
retained (where it already exists), at Completion, at Demolition Site MA: 

(a) a 2.1m high chainwire fencing around the perimeter of the Demolition Site on the 
boundaries. The fencing must be designed to hold a 1.8 metre high shadecloth for 
full length, under all weather conditions. The existing chainwire fencing along the 
stormwater channel boundary and the rear stormwater detention pond can be 
retained where suitable (and it is able to support the shadecloth). The fencing must 
be provided with pedestrian and vehicle access gates at the existing footpath and 
driveway crossovers; 
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(c) remove all applied finishes on the retained slab on ground including carpet, vinyl, 
linoleum, ceramic tiles, timber parquetry, timber flooring etc; 

(d) make good all exposed surfaces where the Contractor has removed or disturbed 
the ground level slab/surface. The exposed surface must be sealed using 
compacted roadbase to cap the ground below the slab; 

(e) demolish perimeter boundary walls to surrounding ground level, including walls 
above footpaths; 

(g) provide a demountable office shed (4.8 metres x 2.4 metres) with power, air 
conditioning, two desks with chairs and filing cabinets for the exclusive use of the 
Principal during the Contractor's Activities; and 

(h) comply with TfNSW Standard — External Developments dated 5 February 2015. 

3.5.4.3 Utility Service Works 

(a) As part of its work associated with Portion MA the Contractor must: 

disconnect all low voltage supply feeds from the Ausgrid power poles on 
Murray Street, Marrickville that service properties scheduled for demolition. 
The Ausgrid service poles and all wires between the services poles are to 
remain intact during the Contractors Activities; and 

(b) Ausgrid substations S65230, S65233, S4560 and S1642 at this Demolition Site will 
be decommissioned and removed by an Interface Contractor (as Interface Works). 

3.5.4.4 Works to Remain at Completion 

As part of Portion MA the Contractor must ensure the following infrastructure is installed, or 
retained (where it already exists), at Completion, at Demolition Site MA: 

(a) a 2.1m high chainwire fencing around the perimeter of the Demolition Site on the 
boundaries. The fencing must be designed to hold a 1.8 metre high shadecloth for 
full length, under all weather conditions. The existing chainwire fencing along the 
stormwater channel boundary and the rear stormwater detention pond can be 
retained where suitable (and it is able to support the shadecloth). The fencing must 
be provided with pedestrian and vehicle access gates at the existing footpath and 
driveway crossovers; 
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(b) 2.1 metre chainwire fencing with double access gates to close off the southern end 
of Murray Street; 

(c) the existing chainwire fence adjacent to the railway corridor is to be retained, 
maintained and made good. 

3.5.4.5 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake the removal of all polychlorine biphenyls and 
asbestos containing materials for all Addresses listed in Contract Schedule El Part 
3, for Demolition Site MA. 

This Provisional Sum Work shall include: 

1. All inspections required by the Contractor. 

2. Any testing of suspected polychlorine biphenyls and asbestos containing 
materials. 

3. All development and implementation of specific Management Plans, SWMSs, 
insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 

4. All Occupational Hygienists services including but not limited to review of 
Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 

5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
audited disposal. 

6. Access and scaffold costs only where required. 

(b) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must engage an ASP1 contractor to remove uninsulated aerial 
supply services that will be within 3 metres of the Contractor's proposed protective 
scaffold, and replace the aerial supply service with double insulated aerial supply 
cables. The Contractor must mechanically protect the replaced aerial supply cables 
during the Contractor's Activities in accordance with Ausgrid's Network Standards. 

(c) The detailed design for the Provisional Sum Work in paragraph (b) above will be 
undertaken by others, and provided to the Contractor with any direction under 
clause 7.3 of the General Conditions. 
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(b) 2.1 metre chainwire fencing with double access gates to close off the southern end 
of Murray Street; 

(c) the existing chainwire fence adjacent to the railway corridor is to be retained, 
maintained and made good. 

3.5.4.5 Provisional Sum Work 

(a) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must undertake the removal of all polychlorine biphenyls and 
asbestos containing materials for all Addresses listed in Contract Schedule El Part 
3, for Demolition Site MA. 

This Provisional Sum Work shall include: 

1. All inspections required by the Contractor. 

2. Any testing of suspected polychlorine biphenyls and asbestos containing 
materials. 

3. All development and implementation of specific Management Plans, SWMSs, 
insurances and other procedures to satisfy all applicable Australian Standards 
and Codes of Practice. 

4. All Occupational Hygienists services including but not limited to review of 
Management Plans, undertake site inspections, undertake air monitoring and 
clearance certificates, before during and post the removal works. 

5. All safe removal of polychlorine biphenyls and asbestos containing materials and 
audited disposal. 

6. Access and scaffold costs only where required. 

(b) Subject to a direction by the Principal under clause 7.3 of the General Conditions, 
the Contractor must engage an ASP1 contractor to remove uninsulated aerial 
supply services that will be within 3 metres of the Contractor's proposed protective 
scaffold, and replace the aerial supply service with double insulated aerial supply 
cables. The Contractor must mechanically protect the replaced aerial supply cables 
during the Contractor's Activities in accordance with Ausgrid's Network Standards. 

(c) The detailed design for the Provisional Sum Work in paragraph (b) above will be 
undertaken by others, and provided to the Contractor with any direction under 
clause 7.3 of the General Conditions. 

Schedule Cl 
Scope of Works and Technical Criteria 

28 of 34 



Sydney Metro City & Southwest - Contract Schedules 
Demolition Works 

4 Interface Works by TfNSW 

(a) Table 1 summarises the Interface Work and Interface Contractors at each Demolition Site. 

Table 1 Interface Works and Interface Contractors 

Demolition Site Interface Contractor Interface Work 

Demolition Site 
CH 

A contractor appointed by 
Optus 

Removal of Optus telecommunications infrastructure at 589 Pacific Highway, Chatswood. 

Managing Contractor 
engaged by the Principal 

Installation of High Voltage construction power connections to supply TBMs including: 
• 2 x High Voltage Customer kiosk substations on the site; 
• 2 x High Voltage cables across Mowbray Road; and 
• a Tee connection of 2 x HV cables outside Chatswood Zone on Hampden Road. 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Demolition Site 
CN 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Demolition Sites 
VC1 and VC2 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 
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4 Interface Works by TfNSW 

(a) Table 1 summarises the Interface Work and Interface Contractors at each Demolition Site. 

Table 1 Interface Works and Interface Contractors 

Demolition Site Interface Contractor Interface Work 

Demolition Site 
CH 

A contractor appointed by 
Optus 

Removal of Optus telecommunications infrastructure at 589 Pacific Highway, Chatswood. 

Managing Contractor 
engaged by the Principal 

Installation of High Voltage construction power connections to supply TBMs including: 
• 2 x High Voltage Customer kiosk substations on the site; 
• 2 x High Voltage cables across Mowbray Road; and 
• a Tee connection of 2 x HV cables outside Chatswood Zone on Hampden Road. 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Demolition Site 
CN 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Demolition Sites 
VC1 and VC2 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Schedule ct 
Scope of Works and Technical Criteria 

29 of 34 



Sydney Metro Cily & Southwest - Contract Schedules 
Demolition Works 

Demolition Site Interface Contractor Interface Work 

Demolition Site 
PS 

A contractor appointed by 
Optus 

Relocation of Optus Communications Tower at 175 Castlereagh Street, Sydney 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Demolition Site 
WA 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Demolition Site 
MA 

Managing Contractor 
engaged by the Principal 

Installation of High Voltage construction power connections to supply TBMs including: 
• 2 x High Voltage Customer kiosk substations on the site; 
• 2 x High Voltage cables across Mowbray Road; and 
• a Tee connection of 2 x HV cables outside Chatswood Zone on Hampden Road. 
Decommissioning and removal of Ausgrid substations S65230, S65233, S4560 and S1642. 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 
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Demolition Site Interface Contractor Interface Work 

Demolition Site 
PS 

A contractor appointed by 
Optus 

Relocation of Optus Communications Tower at 175 Castlereagh Street, Sydney 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Demolition Site 
WA 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Demolition Site 
MA 

Managing Contractor 
engaged by the Principal 

Installation of High Voltage construction power connections to supply TBMs including: 
• 2 x High Voltage Customer kiosk substations on the site; 
• 2 x High Voltage cables across Mowbray Road; and 
• a Tee connection of 2 x HV cables outside Chatswood Zone on Hampden Road. 
Decommissioning and removal of Ausgrid substations S65230, S65233, S4560 and S1642. 

Heritage consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Contamination consultant 
engaged by the Principal 

Investigative work from time to time on the Demolition site. 

Schedule Cl 
Scope of Works and Technical Criteria 

30 of 34 



Sydney Metro City & Southwest - Contract Schedules 
Demolition Works 

5 Technical Management of Temporary 
Works 

5.1 Temporary Works Requirements 

(a) This section describes requirements in relation to Temporary Works engineering 
that forms part of the Contractor's Activities. 

(b) To control risks to personnel, public and works associated with Temporary Works, 
this section describes minimum checks to be performed for the design and 
implementation of the Temporary Works, including responsibilities for performing 
these checks, and how they should be performed and documented. 

(c) The Contractor must engage Structural Engineers to design Temporary Works in 
accordance with the SafeWork NSW Demolition Work Code of Practice September 
2016, AS 2601 — 2001 The demolition of structures, AS/NZS 1170.0:2002, AS/NZS 
1170.1:2002 and AS/NZS 1170.2:2011. 

5.2 Structural Engineer 

(a) The Contractor must engage a Structural Engineer to undertake designs of the 
following Temporary Works: 

i) General demolition Temporary Works designs for activities including 
back propping of slabs; modification of structures to allow materials 
handling and vehicle access through buildings; support of heavy 
equipment; designs required by Third Party Agreements, etc 
(Category A); 

ii) Temporary shoring designs where basements are demolished and 
required shoring and anchoring, if required, below footpaths/ 
surrounding ground levels (Category B); 

iii) Hoarding (Category C); and 

iv) Scaffold (Category D). 

(b) The Contractor's Structural Engineers for Categories A and B designs must be a 
member of the Australian Institute of Engineers with a minimum 15 years' 
experience in this type of work. For Category C and D designs, the Structural 
Engineer is required to be suitably qualified with a minimum 5 years relevant 
experience. 

(c) The Contractor's Structural Engineer must: 

(i) design Temporary Works; 

(ii) certify Demolition Methodologies; and 

(iii) inspect the demolition work to ensure the designs and methodologies are 
being implemented safely. 
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5 Technical Management of Temporary 
Works 

5.1 Temporary Works Requirements 

(a) This section describes requirements in relation to Temporary Works engineering 
that forms part of the Contractor's Activities. 

(b) To control risks to personnel, public and works associated with Temporary Works, 
this section describes minimum checks to be performed for the design and 
implementation of the Temporary Works, including responsibilities for performing 
these checks, and how they should be performed and documented. 

(c) The Contractor must engage Structural Engineers to design Temporary Works in 
accordance with the SafeWork NSW Demolition Work Code of Practice September 
2016, AS 2601 — 2001 The demolition of structures, AS/NZS 1170.0:2002, AS/NZS 
1170.1:2002 and AS/NZS 1170.2:2011. 

5.2 Structural Engineer 

(a) The Contractor must engage a Structural Engineer to undertake designs of the 
following Temporary Works: 

i) General demolition Temporary Works designs for activities including 
back propping of slabs; modification of structures to allow materials 
handling and vehicle access through buildings; support of heavy 
equipment; designs required by Third Party Agreements, etc 
(Category A); 

ii) Temporary shoring designs where basements are demolished and 
required shoring and anchoring, if required, below footpaths/ 
surrounding ground levels (Category B); 

iii) Hoarding (Category C); and 

iv) Scaffold (Category D). 

(b) The Contractor's Structural Engineers for Categories A and B designs must be a 
member of the Australian Institute of Engineers with a minimum 15 years' 
experience in this type of work. For Category C and D designs, the Structural 
Engineer is required to be suitably qualified with a minimum 5 years relevant 
experience. 

(c) The Contractor's Structural Engineer must: 

(i) design Temporary Works; 

(ii) certify Demolition Methodologies; and 

(iii) inspect the demolition work to ensure the designs and methodologies are 
being implemented safely. 
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(d) Certification, in accordance with Schedule B1 of the Contract, for all designs by the 
Structural Engineer (Categories A — D) must be submitted for review to the 
Principal's Representative under clause 9.8 of the General Conditions. 

5.3 Independent Temporary Works Checker 

(a) The Contractor must engage an Independent Temporary Works Checker to review 
all Category A and B designs by the Contractor's Structural Engineer. 

(b) The Independent Temporary Works Checker must be a member of the Australian 
Institute of Engineers with relevant experience in reviewing/ checking of Temporary 
Works in the demolition and structural engineering industry. 

(c) Certification, in accordance with Schedule B1 of the Contract, must be submitted to 
the Principal's Representative under clause 9.8 of the General Conditions. 

5.4 Temporary Works Design Management and Review 

(a) The Contractor must develop and maintain a Temporary Works List and submit this 
to the Principal's Representative on a monthly basis (as a minimum). 

(b) The Temporary Works List must include the following information: 

(i) a description of the works; 

(ii) the identity of the designer and the checker for each item of Temporary 
Works; and 

(iii) design status. 

(c) The Contractor must keep the Temporary Works List up-to-date, and submit it to the 
Principal's Representative for review with each monthly report. 

(d) Following the Principal's Representative's review of the Temporary Works List, the 
Principal's Representative may advise the Contractor which of the Temporary 
Works designs must be submitted by the Contractor for review by the Principal 
under clause 9.8 of the General Conditions. 

(e) For those Temporary Works designs the Principal's Representative determines 
must be reviewed by the Principal, the design submissions for the Temporary 
Works must include: 

Temporary Works assumptions that the designer has made in developing 
the design, including any assumptions relating to the load capacity of any 
existing infrastructure that is required to support the Temporary Works; 

(ii) identification of potential effects on adjacent permanent works; 

(Hi) a description of mitigation measures to ensure/demonstrate that the design 
is adequate in both the short and long term; 

(iv) any key site data that must be confirmed prior to construction of the 
Temporary Works; 

(v) methods for reinstatement of any permanent infrastructure affected by the 
Temporary Works; 

(vi) details of the staging and sequencing of the Temporary Works; 
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(d) Certification, in accordance with Schedule B1 of the Contract, for all designs by the 
Structural Engineer (Categories A — D) must be submitted for review to the 
Principal's Representative under clause 9.8 of the General Conditions. 
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(a) The Contractor must engage an Independent Temporary Works Checker to review 
all Category A and B designs by the Contractor's Structural Engineer. 

(b) The Independent Temporary Works Checker must be a member of the Australian 
Institute of Engineers with relevant experience in reviewing/ checking of Temporary 
Works in the demolition and structural engineering industry. 

(c) Certification, in accordance with Schedule B1 of the Contract, must be submitted to 
the Principal's Representative under clause 9.8 of the General Conditions. 

5.4 Temporary Works Design Management and Review 

(a) The Contractor must develop and maintain a Temporary Works List and submit this 
to the Principal's Representative on a monthly basis (as a minimum). 

(b) The Temporary Works List must include the following information: 

(i) a description of the works; 

(ii) the identity of the designer and the checker for each item of Temporary 
Works; and 

(iii) design status. 

(c) The Contractor must keep the Temporary Works List up-to-date, and submit it to the 
Principal's Representative for review with each monthly report. 

(d) Following the Principal's Representative's review of the Temporary Works List, the 
Principal's Representative may advise the Contractor which of the Temporary 
Works designs must be submitted by the Contractor for review by the Principal 
under clause 9.8 of the General Conditions. 
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(vii) inspection and test requirements; including requirements for ITPs, Hold 
Points and Witness Points, together with the criteria for 
acceptance/release; 

(viii) all ITPs are to be endorsed by the relevant Structural Engineer; and 

(ix) settlement monitoring criteria (if settlement of either the Temporary Works 
or existing infrastructure is a possibility). 

5.5 Construction Compliance with Temporary Works Design 

(a) The Contractor must manage the construction process such that: 

(i) the Contractor's Activities comply with the Design Documentation; 

(ii) any proposed change to a design solution during the construction is 
reviewed and approved by the Structural Engineer; 

(iii) any proposed change to a design solution that affects the safety regime 
during demolition and is referred to the Principal's Representative for 
review; and 

(iv) ITPs are developed in accordance with SMR PA. 

(b) The Structural Engineer must be engaged during the implementation of Temporary 
Works to ensure that the design, and the intention of the design, is implemented. 

(c) The Contractor must arrange for the structural engineer to: 

undertake regular inspections of the Contractor's Activities; 

(ii) release relevant Hold Points; and 

(Hi) attend relevant Witness Points. 
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Appendix 1 — Ausgrid Design Information Packages 

This Appendix contains the documents identified in the table below. 

Document Title Document Date 

SC08724, Decommission Substation S.5475 Denison Spring No.1, 155-167 
Miller Street North Sydney 

5 July 2016 

SC08728, Decommission S.3328 Stocks & Holdings Castlereagh, 175 
Castlereagh Street, Sydney 

7 July 2016 

SC08442, Decommission Substation S.3253 Miller ADC Nth Plaza,181 
Miller St North Sydney 

5 July 2016 

SC08723, Decommission Substation S4734 Clarke Oxley, 511 - 519 Pacific 
Hwy, Crows Nest 

7 July 2016 

SC08815, Decommission Chamber Substation S.1649, Bryson Street 19 July 2016 
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