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With all of the marine and land-based piling completed, marine-based pier construction will continue using the barges and 
other vessels. 

 

 
 

  

 

 

 

 

 

 

  

 

Work on the Batemans Bay Bridge replacement 
continues with the frst concrete segment to be 
installed and peak workforce reached. 

The new bridge will deliver safer and more reliable 
journeys, improve highway intersections and 
connections in and around Batemans Bay. 

We thank the community for its patience while 
major work is underway. 

Check out our website to view photos and 
videos of the project’s progress. 

Visit rms.nsw.gov.au/BatemansBayBridge 

What work is coming up? 
Major work planned between 6 January and 
31 March 2020 will include: 

• bridge segment delivery and erection 

• continuing marine pier construction 

• completing concrete work for both abutments 

• completing southern approach retaining walls and 
start embankment earthworks 

• starting northern approach retaining walls and 
continue earthworks 

• completing pavement and fnishing work on Kings 
Highway 

• starting geotechnical investigation for new foating 
pontoon. 
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Roundabout upgrades include 
earthworks, drainage, pavements, 
asphalting and road fnishing works. 

Earthworks 
for the Princes 
Highway exit 
ramp into 
Wharf Road. 

The northbound service centre access 
will be temporarily closed from February 
to allow for construction of the new 
Kings Highway Slip Lanes. The service 
centre will remain open for business with 
the access on Old Punt Road remaining 
open during construction. 

Major earthwork and construction 
of retaining walls continues on the 
northern approach to the new bridge. 

We are continuing to build the 
Old Punt Road widening and 
fnishing works. 

Northern abutment 

Pier 1 

Pedestrian journeys on 
Old Punt Road 
To minimise impacts during the peak holiday 
season Old Punt Road pedestrian access will 
be open from 20 December 2019. 

For the safety of cyclists, pedestrians and 
workers access between Wray Street and 
Korners Park will again temporarily close 
from 6 January 2020. 

This allows for safe progress of earthworks, 
bridge segment deliveries and erection, 
loading of materials onto barges, and general 
construction activities. 

A detour is in place and maps have been 
installed for the convenience of pedestrians 
and cyclists. 

Changed pedestrian conditions will be in 
place to 27 March 2020. The path will be 
reinstated for the Australia Day long weekend. 

Korners Park 
We have changed the way we 
are delivering major work with 
our second barge enabling more 
work on the water. This allows 
us to keep either the Clyde St 
or Old Punt Rd boat ramp open 
during construction. Work will not 
continue on the temporary boat 
ramp in Korners Park. Korners 
Park will be used for construction 
until it is upgraded and re-opened 
to the community. 

Environmental controls 
Careful placement and 
maintenance of sediment and 
erosion controls has produced 
positive results. This surface 
drain is located above the 
northern bridge approach 
earthworks. 

Barge AMS 1807 

Pier 2 Formworkers and steelfxers 
worked hard to complete the 
cage and steel reinforcement at 
Pier 1 before the frst pier arm 
concrete pour in November. 



 

 

 

 

 

 

Clyde Street east 
laydown site continues 
to store construction 
materials and equipment. 

The project’s main site compound 
stores construction materials 
and equipment. It includes a 
Community Display Centre and 
the Infrastructure Skills Legacy 
Program Training Hub. The project will continue to build the 

southern approach retaining walls 
and start embankment earthworks 
near the southern abutment. 

T-Wharf 

Looking after the pristine 
Clyde River 
A special River Awareness Campaign 
was delivered to workers and 
focused on fve golden rules for 
working near and on the river. 

A local oyster grower spoke to 
workers about how important 
water quality is to his livelihood and 
the importance of the river to the 
community. The workers genuinely 
care for the river and also love 
sampling the local oysters. 

Mascot Shaniqua-the-seal features 
on project signs on the foreshores as 
a reminder to workers. 

Barge AMS 1803 

Pier 5 

Pier 4 

Polluting the river? 
That’s the sealiest thing 
I’ve ever heard! 

Pier 3 



 

 

  

  

 

 

  

 

 

The interior of the large pre-cast facility shed where all of the concrete segments for bridge construction are produced 
before they are stored in the adjacent yard and then transported into Batemans Bay. 

First segments delivered to Batemans Bay 
The frst bridge segments are being safely 
transported to Batemans Bay from the project’s 
purpose-built pre-cast facility located south of Mogo. 

The concrete segments are being escorted by police 
and transported during the day outside peak trafc 
periods to the northern and southern foreshore 
construction areas for erection. 

Each of the 166 segments are tested for quality and 
stored at the facility until they are ready to be moved. 

Motorists will be informed of any changes to trafc 
conditions. 

Out of hours work 
Standard construction work hours are Monday to 
Friday from 7am to 6pm and Saturdays from 8am 
to 1pm. 

We are required to work outside of standard hours 
to allow for a number of construction activities to 
minimise disruptions during peak periods. 

To ensure the quality and strength of the concrete in 
the foundation of the new bridge we will complete 
up to 18 early morning concrete pours between 
November 2019 and August 2020. 

Some of the concrete pours for pile caps and pier 
arms, may also require low noise fnishing works that 
could extend past standard construction work from 
6pm up to 10pm Monday to Friday. 

To complete segment production quicker and 
minimise community impact the bridge segment 
pre-cast facility will operate longer hours on 

Saturdays between 5am and 10pm and on Sundays 
between 8am and 3pm. 

Up to late 2020 bridge segment deliveries will occur 
between Monday and Saturday from sunrise to 
sunset outside of peak trafc periods. Deliveries will 
not take place on Sundays or public holidays. 

We will inform the community before any out of 
hours works is required. 

Traffic changes and your journey 
For the safety of workers and motorists, temporary 
lane closures and short-term trafc stoppages 
will be in place at times on the Princes and Kings 
Highways which may afect travel times. 

Please keep to the speed limits and follow the 
direction of trafc controllers and signs. For the 
latest trafc updates, 

• call 132 701 

• visit livetrafc.com 

• download the Live Trafc NSW App. 

                 If you need help understanding this
 information, please contact the Translating
 and Interpreting Service on 13 14 50 
and ask them to call us on 1800 870 119 

www.rms.nsw.gov.au/BatemansBayBridge 

BatemansBayBridge@jhg.com.au 

1800 870 119 

For more information or if you have 
any questions or complaints, 
please contact our project team 

TfNSW.19.1512 

https://livetraffic.com



