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 To Concept Design
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2014

Design And Construct 
Contract Awarded

June To October  
2014

Develop Detailed Road Design  
Commence Early Work  

And Investigations

October  
2014

Finalised Detailed Road  
Design

November/December 
2014

Contractor Site  
Office Establishment
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2015

Commence Major 
 Construction

Mid  
2018 Open To Traffic
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 TO CONCEPT DESIGN
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DESIGN AND CONSTRUCT 
CONTRACT AWARDED
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DEVELOP DETAILED ROAD DESIGN  
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OCTOBER  
2014

FINALISED DETAILED ROAD  
DESIGN

NOVEMBER/DECEMBER 
2014

CONTRACTOR SITE  
OFFICE ESTABLISHMENT

EARLY 
2015

COMMENCE MAJOR 
 CONSTRUCTION

MID  
2018 OPEN TO TRAFFIC
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Foxground and Berry bypass

JULY 2014


