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The new Grafton bridge 
Southern Business Liaison Group 

April 2018 
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Agenda: 

2 

• Welcome and introductions 

• Review of draft charter 

• Construction status 

• Planned upcoming construction  

• Traffic Staging South Grafton 

• Construction to complete 

• Questions and answers 

• Other concerns 

• Next meeting 
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Business Liaison Group draft charter: 

3 

• About the charter 

  

• Role and function of the group 

  

• Membership of the group. 
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Current construction status 

4 

• Levee work completed 

• Telecommunications relocations – stage 1 completed 

• Service relocations (water, sewer, drainage) – continuing 

• Kent Street pump station – insitu concrete structure – continuing 

• Cross drainage culvert construction underway 

• Pavement construction commenced  

• Bridge approach embankments advanced.  

• Southern abutment surcharge completed 

• Northern abutment surcharge continuing 

• Land Piling (Abut A, B, Piers 7, 8, Rail Viaduct) – to commence shortly 

• River Piling – (at Piers 2,3,4,5,6) complete.   Land Pier 1 complete 

• Pile caps (skirts) installed. 

• Marine bridge pier construction – commenced (Piers 2 and 3) 

• Bridge superstructure – completed 7 of 176 bridge segments  
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• Installing barriers to protect traffic and 
workers 

• Install signage 

• Excavating 

• Foundation treatment 

• Backfilling with select pavement 
material 

• Service relocations (power, water)  

• Footpath relocations and kerb  

• Laying asphalt and pavement 
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General steps in upgrading a local road 

Planned upcoming construction 

Clarence St Road Construction 
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Stage 2 – May to July 2018 
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Stage 3 – August to November 2018 
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Stage 4 – December 18 to April 19 
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Stage 5 – May 19 to August 19 



R= 215 

G= 21 

B= 58 

R= 0 

G= 38 

B= 100 

R= 10 

G= 124 

B= 185 

R= 132 

G= 189 

B= 220 

R= 0 

G= 171 

B= 230 

R= 0 

G= 171 

B= 230 

R= 117 

G= 47 

B= 138 

R= 120 

G= 177 

B= 67 

R= 255 

G= 127 

B= 47 

R= 249 

G= 190 

B= 20 

P
ri
m

a
ry

 
S

e
c
o
n
d
a
ry

 
C

o
m

p
le

m
e
n
ta

ry
 

Stage 6 – Final configuration 
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Temporary Signage - South Grafton 

Roads & Maritime Services 
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Other upcoming work 

12 

• Start work on the local approach roads including Clarence, Pound, Iolanthe and 
Spring streets 

• Finalise the relocation of services 

• Complete the northern abutment 

• Continue pier construction  

• Progress drainage work 

• Progress the pump station  

• Pound Street rail viaduct 

• Start installing the bridge segments 

• Project completion – 2019. 

 

 

 



R= 215 

G= 21 

B= 58 

R= 0 

G= 38 

B= 100 

R= 10 

G= 124 

B= 185 

R= 132 

G= 189 

B= 220 

R= 0 

G= 171 

B= 230 

R= 0 

G= 171 

B= 230 

R= 117 

G= 47 

B= 138 

R= 120 

G= 177 

B= 67 

R= 255 

G= 127 

B= 47 

R= 249 

G= 190 

B= 20 

P
ri
m

a
ry

 
S

e
c
o
n
d
a
ry

 
C

o
m

p
le

m
e
n
ta

ry
 

• Questions and answers 

• Next meeting 

• Other concerns. 
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Conclusion 

Artist’s impression of the new Grafton bridge  
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Contact information 

14 

For more information about the project please contact: 

Phone:  1800 918 759 (toll free) 

Email:   graftonbridgecommunity@fultonhogan.com.au  

Mail:   PO Box 546 Grafton NSW 2460 

 

Visit the Community Display Centre at: 

• Corner of Duke and Pound streets, Grafton. 

• Open Monday to Friday, 8.30am to 4.30pm. 

mailto:graftonbridgecommunity@fultonhogan.com.au

