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SCHEDULE AO 

Conditions Precedent 

(Clause 1A) 

No. 

1. 

Condition Precedent Benefiting Party 

The Principal and the TSE 
Contractor 

The following documents have been executed by all 
parties to them in a form satisfactory to the Principal: 

(a) this deed; 

(b) the Independent Certifier Deed; 

(c) the Demolition Contract Deeds of Novation; 
and 

(d) the Parent Company Guarantees. 

2. The TSE Contractor has provided the unconditional 
undertakings required by clause 4.1 of the deed. 

The Principal 

3. The TSE Contractor has effected the policies of 
insurance required by clause 21.4 of the deed (other 
than the insurances referred to in clauses 21.6, 21.11 
and 21.12 of the deed). 

The Principal and the TSE 
Contractor 

4. The TSE Contractor has provided the Principal with a 
certified copy of the TSE Contractor Joint Venture 
Deed executed by all entities that comprise the TSE 
Contractor. 

The Principal 

5. The TSE Contractor has provided a legal opinion: 

(a) on which the Principal is entitled to rely; 

(b) in a form satisfactory to the Principal; and 

(c) from a foreign qualified legal practitioner 
satisfactory to the Principal, 

confirming, amongst other things, that: 

(d) the Parent Company Guarantee from China 
Communications Construction Company 
Limited is: 

(i) valid, binding and enforceable under 
the laws of the Peoples Republic of 
China; and  

(ii) capable of being registered with the 
State Administration of Foreign 
Exchange of the Peoples Republic of 

The Principal 
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No. Condition Precedent Benefiting Party 

 

China; and 

(e) the Parent Company Guarantee from Ghella 
S.p.A is valid, binding and enforceable under 
the laws of the Republic of Italy; 

(f) the Parent Company Guarantee from CCCC 
International Holding Limited is valid, binding 
and enforceable under the laws of Hong Kong; 
and 

(g) the choice of New South Wales law under 
clause 10.1 of the Parent Company 
Guarantees from each of China 
Communications Construction Company 
Limited, Ghella S.p.A and CCCC International 
Holding Limited will be upheld. 
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Execution version 

SCHEDULE Al 

Portions 

(Clauses 1.1, 8.1, 10.1(e) and 17.10(d)(i)) 

1. General 

(a) Unless the context requires otherwise, terms which are defined in the SWTC have 
the same meaning where used in this Schedule Al. 

(b) Areas that are referred to in this Schedule Al by an individual area number are 
references to the areas so numbered and described in the drawings described in 
section 2 of this Schedule Al. 

(c) The parts of the Construction Site that are related to a Portion for the purposes of 
clause 10.1(e) are, for each Portion identified in the column headed "Portion", the 
parts of the Construction Site described in the corresponding column headed "Part 
of Construction Site". 

2. Portion Drawings 

The Construction Site areas referenced in this document relate the following drawing 
number below, which are included in electronic files on a separate disc titled: 

Sydney Metro City & Southwest 

Design and Construction of Tunnel and Station Excavation Works 

Electronic Files 

Drawing Revision Drawing Title and 
Number number of sheets 

Electronic File Reference 

NWRLSRT-RPS- SYDNEY METRO CITY NWRLSRT-RPS-SRT-SR- 
SRT-SR-DWG- AND SOUTH WEST DWG-000064-G-TSE-Site 
000064-G-TSE-
Site Access. 

TSE SITE ACCESS AREAS 
Access.pdf 

Sheets 1 to 10 
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Portion 
2 

All Project Works 
and Handover Works 
for Marrickville 
Portal Structure 
(less 20m at tunnel 
portal). 

1. Portions 

Portion Description of 
Infrastructure 

Date for 
Construction 
Completion 

Liquidated damages 
(clause 17.10(d)(i)) 

$/day 

Additional conditions 
precedent to 

Construction Completion 

Part of Construction Follow-on Site 
Site Access Date 

  
 
 
 

 

 
 

 

 
 

  

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 1 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Area: `SA-A1' 

(b) Areas: 'SA-A3' to 
'SA- A14' 

Portion 
1 

All Project Works 
and Handover Works 
for Marrickville 
Stabling Yard 
(excluding laydown 
for Tunnel Access & 
Transgrid Protection 
Slab). 

 

 
 

 
 
 
 

 

 
 

 

 
 

 

2  

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 2 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Area: 'SA -A2' 
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Portion Description of 
Infrastructure 

Date for 
Construction 
Completion 

Liquidated damages 
(clause 17.10(d)(i)) 

$/day 

Additional conditions 
precedent to 

Construction Completion 

Part of Construction 
Site 

Follow-on Site 
Access Date 

Portion All Project Works   The TSE Contractor must All areas of the Project  
3 and Handover Works   design and construct Site within which the  

between the   temporary hoardings infrastructure identified 
northern face of  complete with emergency in the second column of 
Marrickville Portal  egress door within the this table lies and the 
Excavation and 
southern face of  

Construction Site that exists 
after Construction 

following area of the 
Construction Site: 

Central Station Box  Completion of Portion 3 to 
(exclusion zone) 
including tunnel 
invert and 20m 

 

 

secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

(a) Areas: 'SA-B1' to 
'SA B8' 

tunnel access at , Note: Area of laydown, 

Marrickville portal  access to portal structure 

(including Laydown and road access that is 

(Minimum 4,000m2) within the plan area of 

Area with access to Handover Portion P1 

portal structure and remains a TSE Contractor 

road access 2 
months before), 

controlled site allowing 
through access for 

being: Follow-on Contractor to 
the Laydown Area and 

(a) Running Tunnels 
between the 
northern face of 

20m tunnel access at 
Marrickville Portal. 

Marrickville 
Portal 
Excavation and 
the southern 
face of Central 
Station Box 
(exclusion 7e"Y sie  

3 

AUSTRALIA \ASMALL\246052374.01 



All Project Works 
and Handover Works 
for the Shaft 
Excavation of 
Northern and 
Southern Shafts at 
Pitt Street Station. 

Portion 
5 

    

Additional conditions 
precedent to 

Construction Completion 

 

Part of Construction Follow-on Site 
Site Access Date 

Portion Description of Date for 
Infrastructure Construction 

Completion 

 

Liquidated damages 
(clause 17.10(d)(i)) 

$/day 

  

    

      

zone); 

(b) Waterloo Station 
Excavation; and 

(c) Waterloo Station 
Nozzle 
Enlargements. 

  All Project Works 
and Handover Works 
at Central Station, 
handover of tunnel 
affected by station 
being: 

(a) Running tunnels 
under/through 
Central Station 
Box (exclusion 
zone).  

 
 
 
 

 

 
 

 

 
 

 

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 4 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies. 

Portion 
4 
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4  

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 5 to 
secure the Construction Site  

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Areas: 'SA-C1' to 

AUSTRALIA \ASMALL\2460$374.01 



Portion Description of 
Infrastructure 

Date for 
Construction 
Completion 

Liquidated damages 
(clause 17.10(d)(0) 

$/day 

 

 
 

 

Additional conditions 
precedent to 

Construction Completion 

from the construction site of 
the Follow-on Contractor. 

Part of Construction 
Site 

'SA C4' 

(b) Areas: 'SA-D1' to 
'SA D8' 

Follow-on Site 
Access Date 

Portion All Project Works   The TSE Contractor must All areas of the Project  
6 and Handover Works   design and construct Site within which the  

for the Shaft  temporary hoardings infrastructure identified 
Excavation of  complete with emergency in the second column of 
Northern and : egress door within the this table lies and the 
Southern Shafts at 
Martin Place  

Construction Site that exists 
after Construction 

following area of the 
Construction Site: 

(excluding Bligh St 
Decline and 
intersection with 
Adit). 

 
 

 

Completion of Portion 6 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

(a) Area: 'SA-E1' 

(b) Area: 'SA-E2' 
 

Note: Southern . (c) Areas: 'SA-F1' to 

Shaft includes the 
full STME/Shopping 

`SA-F4' 

Circle zone. 

Portion All Project Works   The TSE Contractor must All areas of the Project 1 
7 and Handover Works  design and construct Site within which the 

between the  temporary hoardings infrastructure identified 
northern face of the  complete with emergency in the second colu of 
Central Station Box  egress door within the this table lies . d th 
(exclusion zone) and 
the southern face of  

Construction Site that exists 
after Construction 

following area 
Construction Sit- 

of the 

Barangaroo Station 
Box, including tunnel 

 Completion of Portion 7 to 
secure the Construction Site (a) Area: no ar 
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invert, (excluding 
the Bligh Street 
Decline and 
intersection with 
Adit), being: 

 

 
 

 

from the construction site of 
the Follow-on Contractor. 

specified 

(a) Running Tunnels 
between Central 
Station and 
Barangaroo; 

(b) Pitt Street 
Caverns, Nozzles 
and Adits; and 

(c) Martin Place 
Caverns, Nozzles 
and Adits, 
excluding 
intersection with 
Bligh Street 
Decline. 

Portion 
8 

Sleiman 
cftc 

All Project Works 
and Handover Works 
between the 
southern face of 
Barangaroo Station 
and the northern 

Blues Point 
wing: 

 
 
 
 

 

 
 

 

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 8 to 
secure the Construction Site 

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Area: 'SA-I1' 

  

      

Additional conditions 
precedent to 

Construction Completion 

 

Part of Construction Follow-on Site 
Site Access Date 

Portion Description of 
Infrastructure 

 

Date for 
Construction 
Completion 

 

Liquidated damages 
(clause 17.10(d)(i)) 

$/day 

  

     

      

        

6 
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Portion Description of 
Infrastructure 

Date for 
Construction 
Completion 

Liquidated damages 
(clause 17.10(d)(0) 

$/day 

Additional conditions 
precedent to 

Construction Completion 

Part of Construction Follow-on Site 
Site Access Date 

  

    

       

(b) Area: 'SA-H1' 

(c) 'SA-H2' 

(d) SA-H3' 

(e) SA-H5' 

(a) Barangaroo 
Station; 

(b) Crossover 
Cavern; and 

(c) Running Tunnels 
North of 
Crossover 
Cavern to 
northern face of 
Blues Point 
Shaft, including 
tunnel invert. 

 
 

 

from the construction site of 
the Follow-on Contractor. 

Portion 
9 

 
 

All Project Works 
and Handover Works 
between the 
northern face of 
Blues Point Shaft 
and Crows Nest 
Station, south of the 
Hume Street bridge, 
including tunnel 
invert, being: 

(a) Victoria Cross 
Caverns, Nozzles 
and Adits; 

(b) Running tunnels 
between the  

 
 
 
 

 

 
 

 

 
 

 

7  

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 9 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

All areas of the Project  
Site within which the  
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Area: 'SA-L5' 

(b) Area: 'SA- L6'  

(c) Area: 'SA-J 

(d) Area: `SA-K1 
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southern face of 
Crows Nest 
Station Box and 
the northern 
face of Blues 
Point Shaft; 

(c) Victoria Cross 
Northern 
(alternative 
location) and 
Southern Shafts; 
and 

(d) Crows Nest 
Station Box 
between the 
southern face 
and south of 
Hume Street 
bridge. 

All Project Works 
and Handover works 
between the 
southern face of 
Chatswood Portal 
Excavation and 
Crows Nest Station 

j\south of Hume 
Stre:et bridge, 
including Clark Lane, 

 
 
 
 

 

 
 

 

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 10 to 
secure the Construction Site 
from the construction site of 

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Areas: `SA-L1' 

 
 

 
 

Portion 
10 

Portion Description of Date for Liquidated damages Additional conditions Part of Construction Follow-on Site 
Infrastructure Construction (clause 17.10(d)(i)) precedent to Site Access Date 

Completion $/day Construction Completion 

8 
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Portion Description of 
Infrastructure 

Date for 
Construction 
Completion 

Liquidated damages 
(clause 17.10(d)(i)) 

$/day 

Additional conditions 
precedent to 

Construction Completion 

Part of Construction Follow-on Site 
Site Access Date 

  

    

       

the Follow-on Contractor. 20m tunnel access 
at Chatswood Portal 
and tunnel invert 
(including Laydown 
Area 2 months 
before with 
Minimum 4,000m2  
Area with access to 
portal structure and 
road access ) being: 

(a) Running Tunnels 
from the 
northern face of 
Crows Nest 
Station Box and 
the southern 
face of 
Chatswood 
Portal 
Excavation; 

(b) Crows Nest 
Station Box, 
between the 
northern face 
and south of 
Hume Street 
bridge, including 
Clark Lane and 
Nozzles; and 

(c) Remaining 1m at 

 
 

  

to'SA-L4' 

Note: Area of laydown, 
access to portal structure 
and road access that is 
within the plan area of 
Handover Portion P12 
remains a TSE Contractor 
controlled site allowing 
through access for 
Follow-on Contractor to 
the Laydown Area and 
20m tunnel access at 
Chatswood Portal. 

9 
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bottom of 
Artarmon riser 
shaft (not 
included in 
Portion 11). 

 
 
 
 

 

 
 

 

 
 

 

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 11 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Area: 'SA-M1' 

  
 

Portion Artarmon Substation 
11	 Site, including riser 

shaft to lm above 
cross passage 53. 

All Project Works 
and Handover Works 
between Chatswood 
Portal Structure and 

remaining N'N rthern Corridor 
W rks (excluding 
20fn of Portal 

,tiluded in -Portion 
,1-10)111CPBG JV 

 
 
 
 

 

 
 

 

 
 

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 12 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

All areas of the Project 
Site within which the 
infrastructure identified 
in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Area: `SA-01' 

(b) Area: 'SA- 02' 

 
 

 
 

Portion 
12 

Portion Description of Date for Liquidated damages Additional conditions Part of Construction Follow-on Site 

Infrastructure Construction (clause 17.10(d)(0) precedent to Site Access Date 

Completion $/day Construction Completion 

10 
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Portion Description of 
Infrastructure 

Date for 
Construction 
Completion 

Liquidated damages 
(clause 17.10(d)(1)) 

$/day 

Additional conditions 
precedent to 

Construction Completion 

Part of Construction 
Site 

Follow-on Site 
Access Date 

 (c) Area: 'SA-03' 

(d) Area: 'SA- 05' 

(e) Area: 'SA N1' 

(f) Area: 'SA N2' 

(g) Area: 'SA-04' 

Portion 
13 

Completed 
protection slab over 
Transgrid at 
Marrickville 330kV 
cables handed over 
to the follow on 
contractor. 

 
 

 
 
 
 

 

 
 

 

 
 
 

 

 
 

 

The TSE Contractor must 
design and construct 
temporary hoardings 
complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 13 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

All areas 
Site within 
infrastructure 
in the second 
this table 
following 
Construction 

(a) Area: 

(b) Area: `SA 

of the 

lies 
area 

Site: 

'SA-A15' 

-A16' 

which 

column 

Project 
the 

identified 
of 

and the 
of the 

 
 

Portion 
14 

All Project Works 
and Handover Works 
for Bligh Street 

 
 

 
 
 

The TSE Contractor must 
design and construct 
temporary hoardings 

All areas 
Site wit ' . . 
infrastructure:;.  

P ject 
 ich the 
1 en W al 

 
 

J.  V 

11 
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in the second column of 
this table lies and the 
following area of the 
Construction Site: 

(a) Area: 'SA-G1' 

Site 
Portion Description of 

Infrastructure 
Date for 

Construction 
Completion 

Liquidated damages 
(clause 17.10(d)(1)) 

$/day 

Additional conditions 
precedent to 

Construction Completion 

Part of Construction Follow-on Site 
Access Date 

Il Decline and 
intersection 

with  Martin Place Adit. 

 
 

 
 

 

 
 
 

complete with emergency 
egress door within the 
Construction Site that exists 
after Construction 
Completion of Portion 14 to 
secure the Construction Site 
from the construction site of 
the Follow-on Contractor. 

Where at any time the TSE Contractor is liable for liquidated damages in respect of more than one Portion (each a "relevant Portion"), the TSE 
Contractor's maximum aggregate liability to the Principal under clause 17.10(d)(i) in respect of any one day will be limited to the highest daily rate of 
liquidated damages which are at that time applicable to any relevant Portion. 

12 
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Replacement of parts and consumables, including water tr atment 
supplies, used during the performance of the Transitional H ndov Ser 

Providing safe and convenient access to the relevant parts o 
to the Principal's Representative and any person authorised b 

1 

emicals and 
ices. 

uctio s ite 
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Execution version 

SCHEDULE A3 

Transitional Handover Services 

(Clauses 1.1 and 17.14) 

Where the Principal's Representative gives a notice under clause 17.14(a) of the deed for a 
Portion, the Transitional Handover Services to be performed by the TSE Contractor in respect of 
that Portion comprise the general Transitional Handover Services described in clause 1 of this 
Schedule A3. 

1. General Transitional Handover Services 

(a) Continuing to comply with the obligations under clause 6.2 of this deed. 

(b) John Holland continuing to fulfil the role of "principal contractor" (as that term is 
defined in clause 6.2(a) of this deed). 

(c) Any activities required to ensure that: 

(i) the Portion itself, and the Portion together with any previously completed 
Portions, remains fit for its intended purposes; and 

(ii) the Portion remains ready for a Follow-on Contractor or OpCo2 to take over 
the Portion. 

(d) Continuing to comply with all obligations of the TSE Contractor that relate to access 
to the relevant parts of the Construction Site, including the obligations under 
clause 10.4 of this deed and any relevant obligations under the Site Access 
Schedule. 

(e) Without limiting clause 10.4 of this deed or any obligations under the Site Access 
Schedule: 

(i) securing and protecting all relevant areas of the Portion; and 

(ii) keeping all relevant areas of the Portion clean, including removing rubbish, 
litter, graffiti and surplus material. 

Maintaining and (to the extent applicable) operating any Handover Works related to 
the Portion. 

Regular inspection, lubrication, adjustment, cleaning, replacement of parts 
(including drains, screens and filters). 

Any activities provided for in the relevant Asset Management Information that must 
be carried out at a time that occurs before the relevant Portion Handover Date. 

Continuing to comply with, carry out and fulfil the conditions and requirements of 
all relevant Approvals (including, including, where relevant, ongoing monitoring). 

All activities required to obtain and maintain any Approval required for the 
performance of the Transitional Handover Services and complying with, carrying 
out and fulfilling the conditions and requirements of any such Approval. 

Payment of any costs in connection with Utility Services associated with the 
performance of the Transitional Handover Services. 





Execution version 

SCHEDULE A4 

Subcontract Terms 

(Clause 3.2(j)(i)) 

The following terms must be included in each Subcontract referred to in clause 3.2(j)(i) of the 
deed. 

A. Civil Liability Act 

A clause that complies with the requirements set out in clause 20.4 of the deed. 

B. Novation 

A clause providing that if the deed is terminated for any reason or the Principal takes over 
the TSE Contractor's work, the TSE Contractor and the Subcontractor must, after the 
Principal has given a Direction to do so, promptly (and within 5 Business Days) execute a 
deed of novation in the form of Schedule A15. 

C. Insurance 

Where the Subcontractor is a consultant or is to carry out any design work, provisions 
requiring the Subcontractor to effect and maintain professional indemnity insurance on 
similar terms (other than in respect of the amount of insurance cover required and the 
duration for which the insurance is to be maintained) as are required under clause 21 
(unless such insurance has been arranged by the TSE Contractor for the Subcontractor). 

D. Assignment and subcontracting 

A provision that the Subcontractor shall not assign nor subcontract without the TSE 
Contractor's prior written consent. 

SK.Iirrran - JHCPBG SV 

• 

1 
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Execution version 

SCHEDULE A5 

Significant Subcontractors 

(Clause 3.2(d)) 

Significant Subcontract Work 

Tunnelling works in soft or mixed ground 
conditions under Sydney Harbour. 

Significant Subcontractor(s) 

Not applicable 

TBM supply. •  

•  

Segment manufacture. Not applicable 

Concrete supply. •  

•  

•  

Design of any part of the Project Works or the 
Temporary Works under a contract with a value 
exceeding  

•  

•  

•  

Geotechnical consultancy services. •  

Demolition Works to be performed under any 
Demolition Contract that has been novated 
pursuant to clause 14.3. 

•  

•  
 

Demolition •  

•  

•  

Dilapidation  

Piling — supply and Install • 

•  

• 

Torn) Sleirnan - 
-ityas

1 
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Significant Subcontract Work Significant Subcontractor(s) 

Survey •  

•  

  

2 
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Subcontract Work Warranty Period 

None Not applicable. 

Execution version 

SCHEDULE A6 

Subcontractors to provide warranties 

(Clause 15.12(a)) 

Terry Sieiman - JHCPBG_ JV 
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Execution version 

SCHEDULE A7 

Form of Warranty 

(Clause 15.12(a)) 

THIS DEED POLL is made the day of 20 

TO: [ ] (ABN [ ]) of [ ], [ ] (Beneficiary) 

BY: That person described in Item 1 of the Schedule (Warrantor which expression will 
include its successors and assigns). 

BACKGROUND 

A. The Warrantor has supplied the items described in Item 2 of the Schedule (Equipment) 
to the person described in Item 3 of the Schedule (TSE Contractor) for the tunnel and 
station excavation works component of the Sydney Metro City & Southwest (Project) 
being carried out by the TSE Contractor under the deed described in Item 4 of the 
Schedule (Deed) with Transport for NSW (ABN 18 804 239 602) (Principal) of Level 
43, 680 George Street Sydney NSW 2000. 

B. It is a requirement imposed by the Principal that the Warrantor give the following 
warranties in favour of the Beneficiary with respect to the Equipment. 

OPERATIVE 

1. The Warrantor: 

(a) warrants to the Beneficiary that the Equipment will be to the quality and standard 
stipulated by the Deed and will be of merchantable quality and fit for the purpose 
for which it is required; and 

(b) gives the warranty more particularly set out in Item 5 of the Schedule with respect 
to the Equipment. 

The above warranties are in addition to and do not derogate from any warranty implied by 
law in respect of the Equipment. 

2. The Warrantor warrants to the Beneficiary that it will replace so much of the Equipment 
as: 

(a) is found to be of a lower quality or standard than that referred to in clause 1; or 

(b) shows deterioration of such extent that in the opinion of the Beneficiary the 
Equipment ought to be made good or replaced in order to achieve fitness for the 
purpose for which it is required, whether on account of utility, performance, 
appearance or otherwise, 

within the period described in Item 6 of the Schedule. 

3. The Warrantor covenants to the Beneficiary that it will bear the cost of any work 
necessary to any part of the Project to enable the requirements of clause 2 to be carried 
out or to make good the Project afterwards. 

4. The Warrantor acknowledges to the Beneficiary that nothing 
intended to nor will render the Beneficiary in any way liable t 
any matters arising out of the Deed or otherwise. 
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5. This Deed Poll shall be governed by and construed in accordance with the laws of the 
State of New South Wales. 

6. The Warrantor hereby submits to the non-exclusive jurisdiction of the courts of New South 
Wales and any courts that may hear appeals from any of those courts, for any 
proceedings in connection with this Deed Poll, and waives any right it might have to claim 
that those courts are an inconvenient forum. 

2 
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ame of au orised signatory in full 

14Gpe,G 3N1 

fern s\elry, 

SCHEDULE 

Item 1: Name and address of Warrantor 

Item 2: Details of Equipment 

(Background clause A) 

Item 3: The TSE Contractor 

(Background clause A) 

Item 4: The deed titled "Sydney Metro City & Southwest Tunnel and Stations Excavation 
Works Design and Construction Deed" 

(Background clause A) 

Item 5: Detailed warranty of Warrantor 

(Clause 1) 

Item 6: Period of years 

[ ] years from the expiry of the last Defects Correction Period as defined in the 
Deed. 

(Clause 2) 

Executed as a deed poll. 

Executed 

presence of: 

by 
in the 

  

Signature of witness Signature of authorised signatory 
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SCHEDULE AS 

TSE Contractor's Personnel 

(Clause 16.2(b)) 

Project Director 

(a) The Project Director must possess a recognised qualification relevant to the 
position and the TSE Contractor's Activities and be experienced in the design, 
construction and project management of large projects similar to the Project Works 
and Temporary Works. 

(b) The Project Director must at all times have authority to act on behalf of and bind 
the TSE Contractor in respect of the TSE Contractor's Activities. 

(c) The Project Director must be engaged full-time during the design phase of the 
Project Works and the Temporary Works and be full-time on or around the 
Construction Site during the construction phase of the Project Works and 
Temporary Works. 

(d) At the date of this deed, the Project Director is . 

Design Manager 

(a) The Design Manager must possess a recognised engineering qualification relevant 
to the position and the TSE Contractor's Activities and have at least fifteen years' 
experience in the overall management and co-ordination of multi-disciplinary 
design teams on large projects similar to the Project Works and Temporary Works. 

(b) The Design Manager must manage and co-ordinate Design Documentation and 
construction documentation in accordance with the requirements of this deed 
(including the Overall D&C Program and any other Programs). 

(c) At the date of this deed, the Design Manager is . 

Construction Managers 

(a) Each Construction Manager must possess a recognised engineering qualification 
relevant to the position and the TSE Contractor's Activities and have at least fifteen 
years' experience in the overall management of construction on large projects 
similar to the Project Works and Temporary Works. 

(b) Each Construction Manager must be full-time on or around the Construction Site 
during the construction phase of the Project Works and Temporary Works and 
must at all times have appropriate delegated authority to act on behalf of the TSE 
Contractor in respect of the TSE Contractor's Activities. 

(c) At the date of this deed, the Construction Managers are  
. 

Quality Manager 

(a) The Quality Manager must: 

(I) possess a recognised qualification releva 
Contractor's Activities and have recent 
management on projects similar to the Proj ct 

Terry s 
Works; 
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(i) bour Tunnelling Construction Managers are  
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ueou Tunnelling Experts are  
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(ii) have at least fifteen years' quality management experience, with extensive 
experience in the development and implementation of quality management 
systems and plans; 

(iii) be available as the Principal's Representative's primary contact with the 
TSE Contractor on quality matters; 

(iv) give the Principal's Representative access to information and personnel on 
quality matters and encourage a culture of disclosure and open discussion 
in respect of quality at all levels; 

(v) be responsible for an induction and training program for all personnel 
involved in the performance of the TSE Contractor's Activities; 

(vi) be responsible for and have the authority to develop the Quality Plan; 

(vii) be given authority by the TSE Contractor to act freely and independently 
and to stop the progress of the relevant part of the TSE Contractor's 
Activities when any non-conformance with the quality requirements of this 
deed is identified and at specified Hold Points; and 

(viii) be engaged full-time during the execution of the TSE Contractor's Activities 
and be full-time on or around the Construction Site during the construction 
phase of the Project Works and Temporary Works with responsibilities 
limited to quality management of the TSE Contractor's Activities. 

(b) At the date of this deed, the Quality Manager is . 

Harbour Tunnelling Construction Managers and Subaqueous Tunnelling Experts 

(a) Each Harbour Tunnelling Construction Manager must: 

(i) possess a recognised engineering qualification relevant to the position and 
the TSE Contractor's Activities and have at least fifteen years' experience 
in the management of construction on large projects similar to the Project 
Works and Temporary Works; 

(ii) have recent experience in the management of major tunnelling works in 
sub-aqueous soft and mixed ground conditions; and 

(iii) be supported by a Subaqueous Tunnelling Expert who will provide specific 
support and advice throughout the delivery of the Project Works. 

(b) At least: 

(I) one Harbour Tunnelling Construction Manager must be full-time on or 
around the Construction Site during the construction phase of the 
tunnelling works under Sydney Harbour; and 

(ii) one Subaqueous Tunnelling Expert must be available on site for the 
duration of the subaqueous tunnelling. 

(c) At the date of this deed: 
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Commercial Manager 

(a) The Commercial Manager must: 

(I) possess a recognised qualification relevant to the position and the TSE 
Contractor's Activities and be experienced in the management of 
commercial issues on major civil construction projects; 

(ii) have at least ten years commercial management experience on major civil 
construction projects; 

(iii) have recent relevant experience in effectively negotiating and 
communicating at a senior level with clients on major civil construction 
projects; and 

(iv) be available as the Principal's Representative's primary contact with the 
TSE Contractor on contractual and commercial matters; and 

(v) must at all times have appropriate delegated authority to act on behalf of 
the TSE Contractor in respect of contractual and commercial matters; and 

(b) At the date of this deed, the Commercial Manager is . 

Senior Stakeholder and Community Relations Manager 

(a) The Senior Stakeholder and Community Relations Manager must: 

possess a recognised qualification relevant to the position and the TSE 
Contractor's Activities and have recent relevant experience in community 
involvement on projects similar to the Project Works and Temporary Works 
and have an understanding of stakeholder and community attitudes and 
needs in relation to the Project Works and Temporary Works; 

(ii) have at least fifteen years' communications and community relations 
experience, with extensive experience in the management of community 
liaison, consultation and communications on major infrastructure projects; 

(iii) be available as the Principal's Representative's primary contact with the 
TSE Contractor on stakeholder and community relations matters; 

(iv) be experienced in the development and implementation of community 
involvement strategies and plans; 

(v) be experienced in and have an understanding of NSW government public 
affairs processes; 

(vi) be responsible for a stakeholder and community relations induction and 
training program for all personnel involved in the performance of the TSE 
Contractor's Activities; 

(vii) be responsible for and have the authority to develop and implement the 
Community Liaison Plan; and 

(viii) be engaged full-time during the execution of the TS tractor's Activities 
and be full-time on or around the Construction Si during e construction 
phase of the Project Works and Temporary W rks ith sponsibilities 
limited to stakeholder and community relations ana• .-me t of the TSE 
Contractor's Activities and be available at all times 
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(A) to take a proactive role in the stakeholder and community relations 
processes relating to the TSE Contractor's Activities as set out in 
this deed; and 

(B) for contact by stakeholders and the community to answer 
questions and deal with complaints relating to the TSE Contractor's 
Activities. 

(b) At the date of this deed, the Senior Stakeholder and Community Relations Manager 
is . 

Environmental Manager 

(a) The Environmental Manager must: 

(i) possess a recognised qualification relevant to the position and the TSE 
Contractor's Activities and have recent relevant experience in 
environmental management on projects similar to the Project Works and 
Temporary Works; 

(ii) have at least fifteen years' environmental management experience, with 
extensive experience in the preparation and implementation of 
environmental management systems and plans; 

(iii) be available as the Principal's Representative's primary contact with the 
TSE Contractor on environmental matters; 

(iv) be experienced in regulatory liaison and consultation; 

(v) be responsible for all environmental compliance matters associated with 
the TSE Contractor Activities; 

(vi) be responsible for an environmental management induction and training 
program for all personnel involved in the performance of the TSE 
Contractor's Activities; 

(vii) be responsible for and have the authority to develop and implement the 
Construction Environmental Management Plan; 

(viii) be given authority by the TSE Contractor to act freely and independently, 
to require all reasonable steps to be taken to achieve environmental 
compliance, to avoid or minimise environmental impacts and to stop the 
progress of the relevant part of the Project Works, Temporary Works and 
the TSE Contractor's Activities when any non-conformance with the 
environmental requirements of this deed is identified; and 

(ix) be engaged full-time during the execution of the TSE Contractor's Activities 
and be full-time on or around the Construction Site during the construction 
phase of the Project Works and Temporary Works with responsibilities 
limited to environmental management of the TSE Contractor's Activities. 

(b) At the date of this deed, the Environmental Manager is . 

Sustainability Manager and Sustainability Adviser 

(a) The Sustainability Manager must: 

(i) possess a recognised qualification relevan ion apd the TSE 
Contractor's Activities and have recent releva riencefewtainability 
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management on projects similar to the Project Works and Temporary 
Works; 

(ii) have at least five years' sustainability management experience, with 
previous experience in the provision of sustainability advice on the design 
and construction of engineering; 

(iii) be available as the Principal's Representative's primary contact with the 
TSE Contractor on sustainability matters; 

(iv) be responsible for a sustainability induction and training program for all 
personnel involved in the performance of the TSE Contractor's Activities; 

(v) be responsible for and have the authority to develop and implement the 
Sustainability Plan; 

(vi) be engaged full-time during the execution of the TSE Contractor's Activities 
and be full-time on or around the Construction Site during the construction 
phase of the Project Works and Temporary Works with responsibilities 
limited to sustainability management of the TSE Contractor's Activities; 
and 

(vii) be supported and mentored by a Sustainability Adviser who will provide 
strategy advice throughout the delivery of the Project Works. 

(b) The Sustainability Adviser must contribute a minimum average of one day per 
week to the Project and have at least fifteen years' experience in developing and 
implementing infrastructure sustainability strategies. 

(c) At the date of this deed: 

(i) the Sustainability Manager is ; and 

(ii) the Sustainability Adviser is  

Lead Safety Manager 

(a) The Lead Safety Manager must: 

(i) possess a bachelor's degree in health and safety or equivalent and have 
recent relevant work health and safety management experience on major 
infrastructure projects similar to the Project Works and Temporary Works; 

(ii) have "Chartered" status with the Safety Institute of Australia or 
international equivalent (eg ASSE, IOSH etc); 

(iii) have at least ten years' experience in work health and safety management 
on major infrastructure projects, with extensive experience in the 
preparation and implementation of work health and safety management 
systems and plans; 

(iv) be available as the Principal's Representative's rimary contact with the 
TSE Contractor on work health and safety mat 

(v) be responsible for a work health and safety 
for all personnel involved in the performa 
Activities; 

ucti an training program 
e of the TSE •ntractor's 

Terry 31era11:4"C' 98G21\i'l  
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(vi) be responsible for and have the authority to develop and implement the 
Project Health & Safety Management Plan; 

(vii) be given authority by the TSE Contractor to act freely and independently, 
to direct that all reasonable steps be taken where safety compliance is at 
risk and to stop the progress of the relevant part of the Project Works, the 
Temporary Works or the TSE Contractor's Activities when any non-
conformance with the work health and safety requirements of this deed is 
identified; and 

(viii) be engaged full-time during the execution of the TSE Contractor's Activities 
and be full-time on or around the Construction Site during the construction 
phase of the Project Works and Temporary Works with responsibilities 
limited to work health and safety management of the TSE Contractor's 
Activities. 

(b) At the date of this deed, the Lead Safety Manager is . 

Traffic Manager 

(a) The Traffic Manager must: 

(i) possess a recognised qualification relevant to the position and the TSE 
Contractor's Activities and have recent relevant work experience in a traffic 
management position on large projects similar to the Project Works and 
Temporary Works in a confined CBD environment; 

(ii) have a minimum of 10 years traffic management experience, with 
extensive experience in the preparation and implementation of 
construction traffic management plans and traffic control plans; 

(iii) have experience in regulatory liaison and consultation; 

(iv) be given authority by the TSE Contractor to act freely and independently, 
to require all reasonable steps be taken to avoid or minimise adverse 
traffic impacts and to stop the progress of the relevant part of the Project 
Works, the Temporary Works or the TSE Contractor's Activities when any 
non-conformity with the traffic management requirements of this deed is 
identified; and 

(v) be full-time on or around the Construction Site during the construction 
phase of the TSE Contractor's Activities with responsibility for the 
management of traffic and must at all times have appropriate delegated 
authority to act on behalf of the TSE Contractor in respect of the TSE 
Contractor's Activities and be available at all times for matters regarding 
road occupancy licences. 

(b) At the date of this deed, the Traffic Manager is . 

Workforce Development and Industry Participation Manager 

(a) The Workforce Development and Industry Participa gager must: 

(ii) have at least 10 years' training and/or lear gcpntrdeVelopment work 
experience in a similar role within the rail or civil construction industry; 
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(iii) have demonstrable and significant experience dealing at a strategic level 
with education providers, RTOs, skill services organisations; 

(iv) have experience: 

(A) managing or delivering nationally accredited programs within 
recognised Industry training packages; 

(B) delivering workforce development requirements within 
infrastructure projects; 

(C) working with the implementation and delivery of diversity and 
inclusion programs; and 

(D) liaising with state and federal agencies in relation to accessing 
funding opportunities related to training; 

(v) have demonstrable knowledge and understanding of Aboriginal 
Communities and their cultures and an understanding of the issues 
affecting Aboriginal people; 

(vi) have high level communication skills, including the ability to effectively 
work within a team, liaise with community and engage with stakeholders; 
and 

(vii) have excellent communication and leadership skills. 

(b) At the date of this deed, the Workforce Development and Industry Participation 
Manager is . 

AUSTRALIA\ASMALL\245920772.05 
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SCHEDULE A9 

Form of Independent Certifier Deed 

(Clause 1.1 and 11.2) 
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SCHEDULE Al2 

Form of Interface Contractor Deed Poll 

(Clauses 3.10(b)(i) and 6.2(b)(i)(D)) 

[Insert date] 

[insert details] (ABN [insert details]) of [insert detail 

(TSE Contractor) 

Date: 

In favour of: 

Transport for NSW (ABN 18 804 239 602) of Level 43, 680 George 
Street, Sydney NSW 2000 

(TfNSW) 

Given by: [insert details] (ABN [insert details]) of [insert details] 

(Interface Contractor) 

Recitals 

(A) Under the Sydney Metro City & Southwest Tunnel and Stations Excavation Design and 
Construction Deed dated [insert date] (Contract) between TfNSW and the TSE 
Contractor, the TSE Contractor agreed to design and construct certain works (TSE 
Works), on the land more particularly described in the Contract (the Construction Site). 

(B) The Interface Contractor has been appointed under a contract (Interface Contract) to 
undertake certain works on the Construction Site (Interface Contractor Work). 

(C) For the purposes of the Work Health and Safety Act 2011 (NSW) and the Work Health and 
Safety Regulation 2011 (NSW) (together, the WHS Legislation), the TSE Works and the 
Interface Contractor Work are a 'construction project' within the meaning of the WHS 
Legislation. 

(D) Under the Contract, TfNSW engaged John Holland Pty ltd (ABN 11 004 282 268) (John 
Holland) as principal contractor and authorised John Holland to have management and 
control of the workplace for the purpose of discharging the duties imposed on a principal 
contractor for the construction project. 

(E) Under the provisions of the Contract, TfNSW is required to procure the provision of this 
Deed Poll from each Interface Contractor (as that term is defined in the Contract) that 
undertakes Interface Contractor Work (as that term is defined in the Contract). 

This Deed Poll provides 

1. In consideration of the TSE Contractor accepting this Deed Poll, the Interface Contractor 
agrees that: 

(a) the Interface Contractor, its subcontractors and their respective personnel while 
they are on the Construction Site, will comply with Construction Site safety 
regulations, any Construction Site rules or regulations and with all directions of the 
TSE Contractor and John Holland with respect to work health and safety; 
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(ii) provide a copy of the safe work method statement to TfNSW, the TSE 
Contractor and John Holland prior to the commencement of high risk 
construction work; 

(iii) review and revise the safe work method statement in accordance with the 
WHS Legislation; 

ensure that the high risk construction work is carried out in compliance with 
the safe work method statement; and 
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the Interface Contractor, its subcontractors and their respective personnel will 
comply in a timely manner with directions of the TSE Contractor and John Holland 
so that John Holland discharges its obligations as principal contractor; 

the Interface Contractor, its subcontractors and their respective personnel will 
consult, cooperate and coordinate activities with the TSE Contractor, John Holland, 
TfNSW and all other persons who have a work health and safety duty in relation to 
the same matter; 

the Interface Contractor, its subcontractors and their respective personnel will 
comply with the work health and safety plan(s) prepared by the TSE Contractor 
while on the Construction Site; 

the TSE Contractor or John Holland may exclude the Interface Contractor, any of 
its subcontractors and their respective personnel from the Construction Site for 
work health and safety reasons; 

the TSE Contractor or John Holland may direct the Interface Contractor, any of its 
subcontractors and their respective personnel to perform or not perform certain 
acts for work health and safety reasons; 

where high risk construction work is to be carried out in the performance of the 
Interface Contractor Work, the Interface Contractor must: 

(i)	 prepare a safe work method statement that complies with all requirements 
of the WHS Legislation; 

(v) where so directed by the TSE Contractor or John Holland, suspend the 
performance of any high risk construction work; 

(h) the Interface Contractor shall in carrying out the work under the Interface 
Contract, comply with, and ensure that all subcontractors and personnel comply 
with the WHS Legislation; and 

(i) in its contracts with subcontractors, the Interface Contractor will ensure that the 
subcontractor is obliged to give the same obligations and rights as required of the 
Interface Contractor under this Deed Poll. 

2. The Interface Contractor indemnifies the TSE Contractor against any delay, damage, 
expense, loss, penalty or liability suffered or incurred by the TSE Contractor as a result of: 

(a) any failure by the Interface Contractor to comply with any direction given by the 
TSE Contractor or John Holland in accordance with this Deed Poll; or 

(b) any breach by the Interface Contractor, any of its subcontractors or their 
respective personnel of: 

(i) their respective contractual or legislative work health and safety obligations; 
or 

(ii) the provisions of this Deed Poll. 
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3. This Deed Poll will be governed by and construed in accordance with the law for the time 
being of New South Wales. 

Executed as a deed poll 

Executed by [Interface Contractor] in 
accordance with section 127 of the Corporations 
Act 2001 (Cth): 

Signature of director Signature of company secretary/other director 

Full name of director Full name of company secretary/other director 

G  -remis\07"- '''G5  
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SCHEDULE A13 

Designer's Deed of Covenant 

(Clause 3.2(k)) 

THIS DEED POLL is made the day of 20 

TO: Transport for NSW (ABN 18 804 239 602) of Level 43, 680 George Street Sydney NSW 
2000 (Beneficiary) 

BY: [ ] (ABN [ ]) of [ ] (Designer) 

BACKGROUND 

A. The Beneficiary has engaged [ ] (ABN [ ]) of [ ] (TSE Contractor) to 
carry out certain works on its behalf by a deed dated [ ] (Deed). 

B. The TSE Contractor has engaged the Designer under a deed dated [ ] (Design 
Work Deed) to carry out the design work specified in the Schedule for the purposes of 
its obligations under the Deed (Design Work). 

C. Under the Deed the TSE Contractor is required to procure the Designer to execute this 
deed poll in favour of the Beneficiary. 

OPERATIVE 

1. DUTY OF CARE 

The Designer warrants to the Beneficiary that in performing the Design Work and in 
providing any certificate under clause 12.6(b)(i)(B) of the Deed: 

(a) it will owe a duty of care to the Beneficiary; 

(b) it will exercise reasonable skill and care; and 

(c) it is aware that the Beneficiary will be relying upon the skill and judgement of the 
Designer in performing the Design Work. 

2. GOVERNING LAW AND JURISDICTION 

This deed poll will be governed by and construed in accordance with the laws of the State 
of New South Wales and the Designer hereby submits to the non-exclusive jurisdiction of 
the courts of that State and any courts that may hear appeals from any of those courts, 
for any proceedings in connection with this deed poll, and waives any right it might have 
to claim that those courts are an inconvenient forum. 

3. LIMITATION OF LIABILITY 

(a) Subject to paragraph (b), the aggregate of the De- %.! Tt the 
Beneficiary under this deed poll and the Designer's liability\ SE 5w1tr3q ctor 
under the Design Work Deed will not exceed the liability tberciReAntreviourd 
have had under the Design Work Deed if the Design Work. Deed had of named, in 
place of the TSE Contractor, the Beneficiary and the TSE Contractor jointly and 
severally. 
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(b) Paragraph (a) does not limit the Designer's liability: 

(i) in respect of any liability that: 

(A) cannot be limited at Law; or 

(B) is due to the Designer's fraud, wilful misconduct or criminal conduct; 
or 

(ii) to the extent that (ignoring the application of paragraph (a)), the Designer 
is entitled to be indemnified for that liability under a policy of insurance 
required under the Design Work Deed or would have been entitled to be 
indemnified for that liability under a policy of insurance required under its 
Design Work Deed but for any act or omission of the Designer and, in each 
case, up to the maximum of the amount of the relevant insurance required 
under the Design Work Deed. 

SCHEDULE 

[INSERT DESCRIPTION OF DESIGN WORK] 

EXECUTED as a deed poll. 
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TSE Contract means the deed titled "Sydney Metro City & Southwes I and Station 
Excavation Works Design and Construction Deed" between the P incipal a d the TSE 
Contractor dated on or about the date of this Agreement. 
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SCHEDULE A14 

DAB Agreement 

(Clauses 1.1 and 23) 

Dispute Avoidance Board Agreement 

This Agreement is made at on the 
between the following parties: 

day of 20[ ] 

1. Transport for NSW (ABN 18 804 239 602) a New South Wales Government agency 
constituted by section 3C of the Transport Administration Act 1988 (NSW) and located 
at Level 43, 680 George Street, Sydney NSW 2000 (Principal) 

and 

2. [insert name] (ABN [insert]) of [insert address] (TSE Contractor) 

and 

3. Members of the Dispute Avoidance Board (collectively Members), namely: 

[insert name] of [insert address] 

[insert name] of [insert address] 

[insert name] of [insert address] 

RECITALS: 

A. The Principal and the TSE Contractor have entered into a deed for the delivery of the 
tunnel and station excavation works component of Sydney Metro City & Southwest (TSE 
Contract). 

B. Clause 23 of the TSE Contract provides for a dispute resolution process that involves, 
through the establishment and the operation of a Dispute Avoidance Board, assistance 
in avoiding Disputes under the TSE Contract. 

C. This agreement sets out the rights, obligations and duties of the Members, the Principal 
and the TSE Contractor in relation to the Dispute Avoidance Board (the Agreement). 

THIS AGREEMENT PROVIDES 

1. Definitions and Interpretation 

1.1 Definitions 

In this Agreement: 

Members means the three individuals appointed to the Dispute Avoidance Board in 
accordance with this Agreement. 



Execution version 

1.2 Terms defined in the TSE Contract 

Terms used in this Agreement which are not otherwise defined will have the meaning given 
to them in the TSE Contract. 

1.3 Interpretation 

In this Agreement unless the context otherwise requires: 

(a) references to a person include an individual, a body politic, the estate of an 
individual, a firm, a corporation, an authority, an association or joint venture 
(whether incorporated or unincorporated), or a partnership; 

(b) the words "including", "includes" and "include" will be read as if followed by the 
words "without limitation"; 

(c) a reference to any party to this Agreement includes that party's executors, 
administrators, successors, and permitted substitutes and assigns, including any 
person taking part by way of novation; 

(d) a reference to any Authority, institute, association or body is: 

(i) if that Authority, institute, association or body is reconstituted, renamed or 
replaced or if the powers or functions of that Authority, institute, association 
or body are transferred to another organisation, deemed to refer to the 
reconstituted, renamed or replaced organisation or the organisation to which 
the powers or functions are transferred, as the case may be; and 

(ii) if that Authority, institute, association or body ceases to exist, deemed to 
refer to the organisation which serves substantially the same purposes or 
objects as that Authority, institute, association or body; 

(e) a reference to this Agreement or to any other deed, agreement, document or 
instrument is deemed to include a reference to this Agreement or such other deed, 
agreement, document or instrument as amended, novated, supplemented, varied 
or replaced from time to time; 

(f) a reference to any legislation or to any section or provision of it includes: 

(i) any statutory modification or re-enactment of, or any statutory provision 
substituted for, that legislation, section or provision; and 

(ii) ordinances, by-laws, regulations of and other statutory instruments issued 
under that legislation, section or provision; 

(g) words in the singular include the plural (and vice versa) and words denoting any 
gender include all genders; 

(h) headings are for convenience only and do not affect the interpretation of this 
Agreement; 

(i) a reference to: 

(i) a party or clause is a reference to a party or clause of or to this Agreement; 
and 

(ii) a paragraph or a sub-paragraph is a refere ce toc.a paragraph or sub- 
paragraph in the clause in which the reference a pears; • 
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(j) where any word or phrase is given a defined meaning, any other part of speech or 
other grammatical form of that word or phrase has a corresponding meaning; 

(k) for all purposes (other than where designated as a Business Day), day means 
calendar day; 

(I) a reference to "$" is to Australian currency; 

(m) no rule of construction applies to the disadvantage of a party on the basis that the 
party put forward or drafted this Agreement or any part; and 

(n) any reference to "information" will be read as including information, 
representations, statements, data, samples, calculations, assumptions, deductions, 
determinations, drawings, design, specifications, models, plans and other 
documents in all forms including the electronic form in which it was generated. 

2. Agreement to Prevail 

(a) The parties agree that if there is any inconsistency between the terms of this 
Agreement and the TSE Contract the terms of this Agreement will prevail to the 
extent of the inconsistency. 

(b) This Agreement is effective as of the date all parties sign this document and will 
continue, unless terminated earlier, until it terminates in accordance with clause 
23.14 of the TSE Contract. 

3. Formation of the Dispute Avoidance Board 

The parties acknowledge that the Dispute Avoidance Board: 

(a) has been formed; and 

(b) is constituted by the Members; and 

(c) must perform its obligations and functions under the TSE Contract and this 
Agreement. 

4. Establishment of Procedures 

During the first meeting at the Construction Site, the Dispute Avoidance Board will 
establish procedures for the conduct of its routine site visits and other matters in 
accordance with the procedures included in Appendix 1 to this Agreement (unless 
otherwise agreed by the parties). 

5. Selection of Experts 

Where a Dispute has been referred to expert determination under clause 23.4 of the TSE 
Contract, and the parties are unable to agree on the identity of the person to be 
appointed as expert within 5 Business Days, the Dispute Avoidance Board must nominate 
an Expert to determine the Dispute in accordance with the Resolution Institute's Expert 
Determination Rules as amended by Schedule A23 of the TSE Contract. 

6. Dispute Avoidance Board Member's Obligations 

6.1 Impartiality 

Each Member agrees to consider fairly and impartially the matters referred to the Dispute 
Avoidance Board. 
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6.2 Independence 

Each Member agrees to act honestly and independently in the performance of its 
obligations under this Agreement and in accordance with clause 6 of this Agreement. 

6.3 General Duties 

Each Member agrees to carry out his or her obligations as a Member of the Dispute 
Avoidance Board: 

(a) with due care and diligence; 

(b) in compliance with the TSE Contract and this Agreement; and 

(c) in compliance with all applicable Laws. 

7. Costs and fees 

(a) The Principal and the TSE Contractor are jointly and severally liable for the 
payment of the Members' fees and disbursements, calculated in accordance with 
the Schedule of Fees and Disbursements set out in Appendix 2. 

(b) The Principal and the TSE Contractor agree as between themselves that: 

(i) they will each pay one half of the Members' fees and disbursements, 
calculated in accordance with the Schedule of Fees and Disbursements set 
out in Appendix 2; and 

(ii) they will each bear their own costs of, and incidental to, the preparation of 
this Agreement. 

(c) All claims for payment by the Members must be submitted and processed in 
accordance with the payment procedure set out in Appendix 3. 

8. The Principal's Commitment and Responsibilities 

The Principal acknowledges and agrees that it must: 

(a) act in good faith towards each Member and the Dispute Avoidance Board; 

(b) comply with the reasonable requests and directions of the Dispute Avoidance 
Board; and 

(c) except for its participation in the Dispute Avoidance Board's activities as provided 
in the TSE Contract and this Agreement, not solicit advice or consultation from the 
Dispute Avoidance Board or the Members on matters which may compromise the 
Dispute Avoidance Board's integrity or compliance with this Agreement. 

9. TSE Contractor's Commitments and Responsibilities 

The TSE Contractor acknowledges and agrees that it must: 

(a) act in good faith towards each Member and the Dispute Avoidance Board; 

(b) comply with the reasonable requests and directions of the Dispute Avoidance 
Board; and 

(c) except for its participation in the Dispute Avoidance Board's activities as provided 
in the TSE Contract and this Agreement, not solicit advice or consultation from the 
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a person not a party to this Agreement for any act or omission done in good faith with 
due care and diligence. 
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Dispute Avoidance Board or the Members on matters which may compromise the 
Dispute Avoidance Board's integrity or compliance with this Agreement. 

10. Confidentiality 

In relation to all confidential information disclosed to the Dispute Avoidance Board at any 
time, each Member agrees: 

(a) to keep that information confidential; 

(b) not to disclose that information except if compelled by Law to do so; 

(c) not to use that information for a purpose other than the avoidance or resolution of 
the Dispute; and 

(d) to be bound by this obligation of confidentiality whether or not such confidential 
information is or later becomes in the public domain. 

11. Conflict of Interest 

(a) If a Member, during the term of appointment as a Member, becomes aware of any 
circumstance that might reasonably be considered to affect the Member's capacity 
to act independently, impartially and without bias, the Member must promptly 
inform the Principal and the TSE Contractor and the other Members of the Dispute 
Avoidance Board. 

(b) Within five Business Days of notification under clause 11(a): 

(i) either the Principal or the TSE Contractor may give notice that the Member 
should be replaced; and 

(ii) the other Members of the Dispute Avoidance Board will confer and inform 
the parties and the Member, whether they believe the circumstances notified 
are such that the Member should be replaced. 

(c) In the event that one or both of the other Members believe that the Member should 
be replaced, the Member will immediately resign from the Dispute Avoidance Board 
and a reappointment will occur pursuant to clause 15.3. 

12. Liability 

12.1 Liability 

Each Member is not liable to either the Principal or the TSE Contractor for any act or 
omission done in good faith and with due care and diligence. 

12.2 Due Care and Diligence 

For the purpose of clause 12.1, the parties agree that the Member's act will have been 
done in good faith and with due care and diligence unless no reasonable person in the 
position of the Member would have so acted or made such an omission. 

13. Indemnity 

13.1 Indemnity 
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13.2 Due Care and Diligence 

For the purpose of clause 13.1, the parties agree that the Member's act will have been 
done in good faith and with due care and diligence unless no reasonable person in the 
position of the Member would have so acted or made such an omission. 

14. Termination of Agreement 

Subject to clause 15.3, this Agreement may be terminated by mutual written agreement of 
the Principal and the TSE Contractor. However, this Agreement will remain in force until a 
replacement to this Agreement has been fully executed. 

15. Members' Termination 

15.1 Resignation 

A Member may resign from the Dispute Avoidance Board by providing 30 Business Days' 
written notice to the other Members, the Principal and the TSE Contractor. 

15.2 Termination 

A Member's appointment may be terminated at any time if the Principal and the TSE 
Contractor agree to do so. 

15.3 Re-Appointment 

The parties acknowledge and agree that if: 

(a) a Member resigns under clause 11(c) or 15.1; or 

(b) the appointment of a Member is terminated by the Principal and the TSE Contractor 
under clause 15.2; 

then: 

(c) a replacement Member may be appointed in accordance with clause 23.13 of the 
TSE Contract; and 

(d) the parties, the Members and any new Member must enter into a replacement 
agreement substantially similar to this Agreement as a condition of a valid re-
appointment under the terms of the TSE Contract. 

16. Governing Law 

(a) This Agreement shall be governed by and construed in accordance with the Laws of 
the State of New South Wales. 

(b) Subject to clause 23 of the TSE Contract, each party hereby submits to the non-
exclusive jurisdiction of the courts of New South Wales and any courts that may 
hear appeals from any of those courts, for any proceedings in connection with this 
Agreement, and waives any right it might have to claim that those courts are an 
inconvenient forum. 

17. Relationship of the Parties 

Nothing in this Agreement will be construed or interpreted as constituting the relationship 
between the Principal, the TSE Contractor and the Members as that tners, joint 
venturers or any other fiduciary relationship. 
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18. Notices 

(a) Any notices contemplated by this Agreement must be in writing and delivered to 
the relevant address, sent by email in the form of a .pdf file as set out below (or to 
any new address or email address that a party notifies to the others). 

(i) to the Principal: [to be completed] 

(ii) to the TSE Contractor: [to be completed] 

(iii) to the Members: [to be completed] 

(b) A notice sent by post will be taken to have been received at the time when, in due 
course of the post, it would have been delivered at the address to which it is sent. 

(c) A notice sent by email will be taken to have been received: 

(i) if it is transmitted by 5.00 pm (Sydney time) on a Business Day - on that 
Business Day; or 

(ii) if it is transmitted after 5.00 pm (Sydney time) on a Business Day, or on a 
day that is not a Business Day - on the next Business Day. 

19. Giving effect to this Agreement 

Each party must do anything (including execute any document), and must ensure that its 
employees and agents do anything (including execute any document), that the other party 
may reasonably require to give full effect to this Agreement. 

20. Survival of terms 

The parties agree that clauses 7, 12 and this clause 20 (and any other terms of this 
Agreement necessary for or incidental to the operation of the preceding terms) will survive 
the termination or expiry of this Agreement. 

21. Waiver of rights 

A right may only be waived in writing, signed by the party giving the wavier, and: 

(a) no other conduct of a party (including a failure to exercise, or delay in exercising, 
the right) operates as a waiver of the right or otherwise prevents the exercise of 
the right; 

(b) a waiver of a right on one or more occasions does not operate as a waiver of that 
right if it arises again; and 

(c) the exercise of a right does not prevent any further exercise of that right or of any 
other right. 

22. Operation of this Agreement 

(a) Except as otherwise expressly specified in this Agreement, this Agreement contains 
the entire agreement between the parties about its subject matter, and any 
previous understanding, agreement, representation or warranty relating to that 
subject matter is replaced by this Agreement and has no further effect. 

(b) Any right that a person may have under this Agreement is in addition 
not replace or limit, any other right that the person may have. 
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(c) Any provision of this Agreement which is unenforceable or partly unenforceable is, 
where possible, to be severed to the extent necessary to make this Agreement 
enforceable, unless this would materially change the intended effect of this 
Agreement. 

23. Amendment 

This Agreement can only be amended, supplemented, replaced or novated by another 
document signed by the parties. 

24. Counterparts 

(a) This Agreement may be executed in counterparts, which taken together constitute 
one instrument. 

(b) A party may execute this Agreement by executing any counterpart. 

25. Attorneys 

Each person who executes this Agreement on behalf of a party under a power of attorney 
declares that he or she is not aware of any fact or circumstance that might affect his or her 
authority to do so under that power of attorney. 

AUSTFtALIA\ASMALL\245921213.04 

8 



Execution version 

EXECUTED as an agreement 

Executed by Transport for NSW (ABN 18 
804 239 602) by its authorised delegate in the 
presence of: 

Signature of witness Signature of authorised delegate 

Full name of witness Name of authorised delegate 

[Note: Execution blocks for TSE Contractor members to be inserted] 
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APPENDIX 1 

Dispute Avoidance Board General Operating Procedures 

1. GENERAL 

1.1 The role of the Dispute Avoidance Board is to provide specialised expertise in technical 
and administration aspects of the TSE Contract in order to assist the parties to the TSE 
Contract in attempting to prevent Disputes. 

1.2 Except when participating in the Dispute Avoidance Board's activities as contemplated by 
the TSE Contract and this Agreement, the parties to the TSE Contract shall not 
communicate with the Dispute Avoidance Board or its Members on matters dealing with 
the conduct of the work or resolution of problems. 

1.3 The TSE Contractor will, following agreement with the Principal, furnish to each of the 
Dispute Avoidance Board members all documents necessary for the Dispute Avoidance 
Board to perform its functions, including copies of all TSE Contract documents plus 
periodic reports, such as progress reports, minutes of weekly or other project control 
meetings, site meetings or similar meetings and any other documents that would be 
helpful in informing the Members of potential Disputes and other matters. 

1.4 The individual Members are not the representative of the party which appointed that 
representative. The entire Dispute Avoidance Board must function as an objective, 
impartial and independent body at all times. 

1.5 There must be no communication between Members and employees of the parties to the 
TSE Contract during the life of the Dispute Avoidance Board without the Members 
informing the parties to the TSE Contract. The parties to the TSE Contract must direct any 
matters needing attention between meetings of the Dispute Avoidance Board to the 
chairperson of the Dispute Avoidance Board. 

1.6 The Members shall make prompt disclosure from time to time of any new or previously 
undisclosed circumstance, relationship or dealing, which comes to their attention and 
which might give rise to a conflict of interest or apprehension of bias. 

1.7 Communications between the parties and the Dispute Avoidance Board for the purpose of 
attempting to prevent Disputes are without prejudice communications and may not be 
adduced as evidence in any dispute resolution process under clause 23 of the TSE 
Contract. 

2. FREQUENCY OF REGULAR MEETINGS AND SITE VISITS 

2.1 The frequency and scheduling of meetings and site visits necessary to keep the Dispute 
Avoidance Board properly informed of the project circumstances will generally be agreed 
between the Dispute Avoidance Board and the parties to the TSE Contract. 

2.2 In the case of a failure to agree between the Dispute Avoidance Board and the parties to 
the TSE Contract, the Dispute Avoidance Board will schedule the meetings and visits as it 
sees fit. 

2.3 The frequency of meetings of the Dispute Avoidance Board should generally be two 
monthly but this may be influenced by work progress, unusual events and the number 
and complexity of potential Disputes. 

2.4 The first Dispute Avoidance Board meeting should be held within o e mciFzh of he date-  of 
this Agreement. • 
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3. AGENDA FOR REGULAR MEETINGS 

3.1 The chairperson will develop an agenda for each regular meeting in accordance with the 
requirements of the TSE Contract. 

3.2 Dispute Avoidance Board meetings held for the purposes of briefing and updating the 
Members on performance and progress of the work under the TSE Contract and issues or 
potential issues between the parties shall be held on an in-confidence and without 
prejudice basis to encourage full and frank disclosure and discussions. 

3.3 At the conclusion of the meeting, the Dispute Avoidance Board will generally inspect the 
Project Works and the Construction Site in the company of representatives of both parties 
to the TSE Contract. Any areas of the Project Works or Construction Site that are or may 
be the subject of any potential Dispute will be pointed out by the parties to the TSE 
Contract. 

4. MINUTES OF MEETINGS 

4.1 The chairperson will prepare minutes of the regular meetings of the Dispute Avoidance 
Board and these draft minutes will be circulated to the Dispute Avoidance Board members 
and the parties to the TSE Contract for comments, additions and corrections. 

4.2 In accordance with clause 3.2 of this Appendix 1, the minutes of Dispute Avoidance Board 
meetings held shall be marked "in-confidence, without prejudice". 

4.3 Minutes as amended will be adopted by the parties and the Dispute Avoidance Board 
members at the next meeting. 

5. COMMUNICATIONS 

5.1 All communications by the parties to the Dispute Avoidance Board outside the Dispute 
Avoidance Board meetings should be directed in writing to the chairperson and copied to 
the other Members and to the other party. All communications by the Members to the 
parties should be addressed to the persons named in clause 18(a) of this Agreement. 

6. REPRESENTATION 

6.1 The parties shall each ensure they are represented at Dispute Avoidance Board meetings 
by at least one senior project personnel and at least one senior off-site person to whom 
the on-site personnel reports. The parties shall inform the chairperson of the names and 
project roles of each of their respective representatives and, if applicable, the names and 
roles of any alternatives. 

11 
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APPENDIX 2 

Schedule of Fees and Disbursements 

Item 
Work/Scope/ 
Description Fee Arrangement 

Fee Rate 
(excl. GST) 

[Insert] 
Chair 

[Insert] [Insert] 

1.  Routine DAB Meetings 
and site inspections 
(nominal frequency of 
2-3 month intervals) 

Daily fee, normal 
meeting duration on 
site of approximately 
one day, including 
travel time and 
preparation 

$[Insert] $[Insert] $[Insert] 

2.  All work carried out in 
connection with the 
DAB, other than 
attendance at DAB 
meetings and site 
inspections 

Hourly fee $[Insert] $[Insert] $[Insert] 

4.  Special travel expenses 
and reasonable out-of- 
pocket expenses. 

This item is only 
required if special 
travel is required for 
specific purposes, 
other than normal 
DAB meetings and site 
inspections 

To be approved by the parties in 
advance and reimbursed at cost, 
supported by receipts. 

5.  Escalation provision Annual adjustment 
commencing on 1 July 
2018 

3% per annum 

AUSTRALIA\ASMALL\245921213.04 
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APPENDIX 3 

Payment Procedure 

1. Payment claims 

At the end of each month in which the Members perform services under this Agreement, 
each Member must submit to both the Principal and the TSE Contractor an account for 
payment on account of the Member's fees and disbursements: 

(a) setting out the value of the services performed in accordance with this Agreement 
during the relevant month; 

(b) calculated in accordance with the Schedule of Fees and Disbursements set out in 
Appendix 2; and 

(c) in such form and with such details and supporting documentation as the Principal 
and the TSE Contractor may reasonably require (including details of the time 
expended by the Member in performing the services). 

2. Payment and notification of disputed amounts 

(a) Within 20 Business Days after receipt of the account for the month (submitted in 
accordance with Section 1 of this Appendix 3), the Principal and the TSE Contractor 
must each pay each Member 50% of the amount claimed by each Member for 
services performed during the month which is not disputed. 

(b) If the Principal or the TSE Contractor disagrees with the amount included in an 
account submitted by a Member then, within 10 Business Days of receipt of the 
relevant Member's account, the Principal or the TSE Contractor (as applicable) 
must notify the relevant Member in writing of the reasons for any amount which is 
disputed (with a copy to the Principal or the TSE Contractor, as applicable). 

(c) If the Principal, the TSE Contractor and the relevant Member do not resolve the 
matter within 10 Business Days after the issue of the Principal's or the TSE 
Contractor's written notice, the Principal and the TSE Contractor (acting 
reasonably) must jointly determine the dispute. Any determination by the Principal 
and the TSE Contractor in respect of the amount payable must be given effect to 
by the Principal, the TSE Contractor and the relevant Member unless and until it is 
reversed or overturned in any subsequent court proceedings. 

3. Goods and services tax 

(a) A party must pay GST on a taxable supply made to it under this Agreement, in 
addition to any consideration (excluding GST) that is payable for that taxable 
supply. The party making the taxable supply must provide a valid tax invoice to 
the other party at or before the time that the other party is required to pay the 
GST. 

(b) Terms used in this section 3 have the meaning given to them in A New Tax System 
(Goods and Services Tax) Act 1999 (Cth). 

AUSTRALIA\ASMALL\245921213.04 
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Date: 

Parties: 

SCHEDULE A15 

Deed of Novation - Subcontracts 

(Schedule A4) 

] ABN [ 
(Retiring Party) 

] of [ 

ABN [ ] of [ 
(Continuing Party) 

] ABN [ ] of[ 
(Substitute Party) 

Recitals 

(A) The Retiring Party and the Continuing Party are parties to the Contract. 

(B) The Retiring Party and the Substitute Party have asked the Continuing Party to agree to 
the novation of the Contract on the terms and conditions of this deed. 

(C) The Continuing Party has agreed to the nova Contract on the terms and 
conditions of this deed. 

THIS DEED PROVIDES 

1. Definitions and interpretation 

1.1 Definitions 

Defined terms in the Contract have the same mcursi=ys iii his deed, unless the contrary 
intention appears. 

In this deed: 

Claim means any claim, notice, demand, action, proceeding, litigation, investigation or 
judgment whether based in contract, tort, statute or otherwise. 

Contract means the agreement between the Retiring Party and the Continuing Party 
[described in the Schedule or insert description here]. 

Contract Guarantees means the guarantees issued or required to be issued under the 
Contract in respect of the performance by a party to the Contract, by a bank or insurer 
and/or, where required by the Contract, by a Related Entity of that party. 

Effective Date means [the date of this deed or the date agreed by the parties from 
which the novation will be effective]. 

GST means the Goods and Services Tax as defined in the A New Tax System (Goods and 
Services) Act 1999 (Cth.). 

Liability means all liabilities, losses, Claims, damages, outgoings, costs and expenses of 
whatever description. 
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(I) a reference to "$" or "dollar" is to Australia 

3. Novation 

3.1 Novation 

From the Effective Date: 
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Related Entity has the meaning ascribed to that term in section 9 of the Corporations Act 
2001 (Cth). 

2. Interpretation 

In this deed: 

(a) headings are for convenience only and do not affect interpretation; 

(b) and unless the context indicates a contrary intention: 

(c) an obligation or a liability assumed by, or a right conferred on, 2 or more persons 
binds or benefits them jointly and severally; 

(d) "person" includes an individual, the estate of an individual, a corporation, an 
authority, an association or a joint venture (whether incorporated or 
unincorporated), a partnership and a trust; 

(e) a reference to a party includes that party's executors, administrators, successors 
and permitted assigns, including persons taking by way of novation and, in the 
case of a trustee, includes a substituted or an additional trustee; 

(f) a reference to a document (including this deed) is to that document as varied, 
novated, ratified or replaced from time to time; 

(g) a reference to a statute includes its delegated legislation and a reference to a 
statute or delegated legislation or a provision of either includes consolidations, 
amendments, re-enactments and replacements; 

(h) a word importing the singular includes the plural (and vice versa), and a word 
indicating a gender includes every other gender; 

(I) a reference to a party, clause, schedule, exhibit, attachment or annexure is a 
reference to a party, clause, schedule, exhibit, attachment or annexure to or of 
this deed, and a reference to this deed includes all schedules, exhibits, 
attachments and annexures to it; 

(j) if a word or phrase is given a defined meaning, any other part of speech or 
grammatical form of that word or phrase has a corresponding meaning; 

(a) the parties novate the Contract so that the Substitute Party and the Continuing 
Party are parties to a new agreement on the same terms as the Contract; and 

(b) any reference in the Contract to the Retiring Party shall be read as a reference to 
the Substitute Party. 

3.2 Assumptions of rights and obligations 

(a) From the Effective Date the Substitute Party: 
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( ) will be bound by and shall comply with the terms of the Contract as 
amended by this deed, and shall enjoy the rights and benefits conferred on 
the Retiring Party under the terms of the Contract; and 

(ii) will assume the obligations and Liability of the Retiring Party under the 
terms of the Contract, 

in all respects as if the Substitute Party had originally been named in the Contract 
as a party instead of the Retiring Party. 

(b) From the Effective Date the Continuing Party will comply with the terms of the 
Contract on the basis that the Substitute Party has replaced the Retiring Party 
under the Contract in accordance with this deed. 

3.3 Release by Continuing Party 

From the Effective Date: 

(a) the Continuing Party releases the Retiring Party from: 

any obligation or Liability under or in respect of the Contract; and 

(ii) (any action, claim and demand it has against the Retiring Party under or in 
respect of the Contract; and 

(b) this release does not affect any rights the Continuing Party may have against the 
Substitute Party as a result of the assumption by the Substitute Party under the 
terms of this deed of the obligations and Liability of the Retiring Party under the 
terms of the Contract. 

3.4 Release by Retiring Party 

From the Effective Date the Retiring Party releases the Conti 

(a) any obligation or Liability under or in respect of the Co 

(b) any action, Claim and demand it has, or but for this c
-
"r had against 

the Continuing Party under or in respect of the Contra, 

except that nothing in this clause affects the obligations of the Continuing Party to the 
Substitute Party under the Contract. 

3.5 Insurance 

From the Effective Date: 

(a) the Substitute Party must have in place insurances which replace the insurances 
required to be effected and maintained by the Retiring Party under the terms of 
the Contract; and 

(b) the Continuing Party must take the necessary steps to ensure that, for all 
insurances required to be effected by the Continuing Party under the terms of the 
Contract, the Substitute Party is named in place of the Retiring Party as required 
by the Contract. 

3.6 Replacement of Guarantees 

From the Effective Date the Substitute Party must have in place guarantees which replace 
the Contract Guarantees on similar terms in favour of the Continuing Party. 
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4. Overriding effect 

The parties agree that the execution and operation of this deed will for all purposes be 
regarded as due and complete compliance with the terms of the Contract relating to any 
requirement for consent to assignment of the Contract so far as any such provisions would 
apply with respect to the novation of the Contract to the Substitute Party. 

5. Representations and warranties 

5.1 Authority 

Each party represents and warrants to each other party that it has full power and authority 
to enter into and perform its obligations under this deed. 

5.2 Authorisations 

Each party represents and warrants to each other party that it has taken all necessary 
action to authorise the execution, delivery and performance of this deed in accordance 
with its terms. 

5.3 Binding obligations 

Each party represents and warrants to each 
valid 'arid binding obligations and is enforcea 

Duties, Costs and Expenses 

Terry Sleiman - JHCPBG JV 
6 . 1 Stamp Duty YPEIZ I cttyasouthwast 

exam cr..: 
The Substitute Party must pay all stamp,..„ u acitWpr o her taxes of a similar nature 
(including but not limited to any fines, penalties anu ititreM in Connection with this deed 
or any transaction contemplated by this deed (except to the extent the terms of the 
Contract provide otherwise). 

6.2 Costs 

Except as otherwise provided in this deed, each party must pay its own costs and 
expenses in connection with negotiating, preparing, executing and performing this deed. 

6.3 GST 

(a) Any payment or reimbursement required to be made under this deed that is 
calculated by reference to a cost, expense or other amount paid or incurred will be 
limited to the total cost, expense or amount less the amount of any input tax 
credit to which an entity is entitled for the acquisition to which the cost, expense 
or amount relates. 

(b) If GST is payable on a supply made under this deed by an entity (Supplier), the 
party providing the consideration for that supply must, in addition to any other 
amounts payable under any provision of this deed, pay an additional amount equal 
to the GST payable by the Supplier on that supply. The additional amount must be 
paid, and the Supplier must provide a tax invoice, at the same time as the other 
consideration for that supply is to be provided under this deed. Terms used in this 
clause 6.3 have the meanings given to those terms by the A New Tax System 
(Goods and Services Tax) Act 1999. 
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7. General 

7.1 Governing Law 

This deed is governed by and must be construed according to the laws of New South 
Wales. 

7.2 Jurisdiction 

Each party irrevocably: 

(a) submits to the non-exclusive jurisdiction of the courts of New South Wales, and 
the courts competent to determine appeals from those courts, with respect to any 
proceedings which may be brought at any time relating to this deed; and 

(b) waives any objection it may now or in the future have to the venue of any 
proceedings, and any claim it may now or in the future have that any proceedings 
have been brought in an inconvenient forum, if that venue falls within 
clause 7.2(a). 

7.3 Amendments 

This deed may only be varied by a document signed by or on 

7.4 Waiver 

f of each party. 

, s4  

(a) Failure to exercise or enforce, or a delay in exercisi it ..c.e ky- tki ,  pi tial . _'q?'" 

exercise or enforcement of, a right, power or remedy p 1,N•Iiru'l :his 
deed by a party does not preclude, or operate as a A .:.,(erase or 
enforcement, or further exercise or enforcement, of thaySpi r-,'..-.right, power 
or remedy provided by law or under this deed. 

(b) A waiver or consent given by a party under this deed is only effective and binding 
on that party if it is given or confirmed in writing by that party. 

(c) No waiver of a breach of a term of this deed operates as a waiver of any other 
breach of that term or of a breach of any other term of this deed. 

7.5 Counterparts 

This deed may be executed in any number of counterparts and by the parties on separate 
counterparts. Each counterpart constitutes the deed of each party who has executed and 
delivered that counterpart. 

7.6 Severance 

If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any 
respect under the law of any jurisdiction, that will not affect or impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision of 
this deed; or 

(b) the legality, validity or enforceability under the law of any other jurisdiction of that 
or any other provision of this deed. 
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7.7 Further acts and documents 

Each party must promptly do all further acts and execute and deliver all further documents 
(in form and content reasonably satisfactory to that party) required by law or reasonably 
requested by another party to give effect to this deed. 

7.8 Assignment 

A party cannot assign, novate or otherwise transfer any of its rights or obligations under 
this deed without the prior consent of each other party. 
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Schedule [if needed] 

Contract 
(clause 1.1) 
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Executed as a deed. 

Executed by [Retiring Party and ABN] by or 
in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

Executed by [Continuing Party and ABN] 
or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Executed by [Substitute Party and ABN] by 
or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

AUSTRALIA\ASMALL\245921309.02 
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SCHEDULE A16 

Deeds of Novation - Demolition Contract 

(Clauses 1.1 and 14.3(b)(i)) 
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SCHEDULE A17 

Deed of Disclaimer 

(Clauses 1.1, 10.7 and 10.8) 
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Form of Deed of Disclaimer 

Deed of Disclaimer 
Dated: 

By: 

In favour of: 

21 December 2016 

John Holland Pty Ltd (ABN 11 004 282 268) 

CPB Contractors Pty Ltd (ABN 98 000 893 667) 

Ghella Pty Ltd (ABN 85 142 392 461) 

Transport for NSW (ABN 18 804 239 602) a New South Wales Government agency 
constituted by section 3C of the Transport Administration Act 1988 (NSW) of South 
Building, Ground Floor, 22 Giffnock Avenue, Macquarie Park NSW 2113, Australia (TfNSW). 

This Deed Poll is made by the Tenderer in favour of TfNSW in respect of the tender for the design and construction 
of the tunnel and station excavation works component ("TSE Works") of the Sydney Metro City & Southwest 
project ("Sydney Metro City & Southwest"). 

1. In consideration of TfNSW inviting the Tenderer to submit a Tender for the TSE Works ("Tender") in 
accordance with the documents that comprise the Request for Tender ("Tender Documents"), the Tenderer: 

a. warrants that it will not rely upon the Tender Documents as being proper, adequate, suitable and/or 
complete for the purposes of enabling it to perform the design and construction obligations which the 
Tenderer will be required to perform if it enters into any contract(s) with TfNSW and/or others with respect 
to the TSE Works ("Project Contracts"); 

b. warrants that it will make its own independent evaluation of the Tender Documents' adequacy, accuracy, 
suitability and completeness for the purposes of enabling the Tenderer to perform the obligations which the 
Tenderer will be required to perform if it enters into any Project Contracts, and it will base the price which it 
bids as part of its Tender upon its own independent evaluations; 

c. acknowledges that no representation or warranty (express or implied) has been or is made by TfNSW (or 
by anyone on its behalf) to the Tenderer that the Scope of Works and Technical Criteria and any other 
specifications or drawings included in the Tender Documents will represent a completed or suitable design 
or that they will be suitable for design and/or construction purposes; 

d. acknowledges that: 

i. TfNSW has provided it with the Information Documents and may at any time and from time to time 
provide it with further Information Documents; 

ii. the Information Documents: 

A. are provided by TfNSW for the information only of the Tenderer; and 

B. do not form part of the Tender Documents and will not form part of any contract with respect to the 
TSE Works; 

iii. TfNSW does not owe any duty of care or other responsibility to the Tenderer with respect to the 
Information Documents; 

iv. to the extent that TfNSW is not the author or source of any of the Information Documents it merely 
passes those documents on to the Tenderer and does not adopt those documents; 

v. TfNSW: 

A. is not responsible for; and 

B. makes no representation or warranty in respect of, 

the contents of the Information Documents including the accuracy, adequacy, suitability or completeness 
of any reports, data, test results, samples, reports or geotechnical investigations, opinions, 
recommendations, findings or other information contained in the Information Documents; 

vi. where any information or document is referred to and incorporated by refer 
Document, the Tenderer should not rely upon any summary of the informa 
appears in the Information Document; 

ceina Information 
on or ocu ent which 

vii. no representation or warranty (express or implied) has been made by TfNS or b ime op its 
behalf) to the Tenderer that the Information Documents are accurate, adequat c  abWde Complete for 
any purpose connected with the TSE Works or Sydney Metro City & Southwestlfnefuding the preparation 
of its Tender and the performance of any obligations which the Tenderer will be required to perform if-it 
enters into any Project Contracts with respect to the TSE Works; and 
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viii. it will have the opportunity during the tender period and subsequently to itself undertake and to request 
others to make further enquiries and investigations relating to the subject matter of the Information 
Documents and for this purpose must have regard to the acknowledgments, warranties and releases in 
this Deed Poll in undertaking its own enquiries and investigations and in requesting further enquiries 
and investigations; 

e. warrants that: 

i. it will prepare its Tender and (if its Tender is successful) enter into Project Contracts in respect of the 
TSE Works based on its own investigations, interpretations, deductions, information and determinations 
including (without limitation) its own independent evaluation of the accuracy, adequacy, suitability and 
completeness of the Information Documents for the purposes of the TSE Works and Sydney Metro City 
& Southwest including the preparation of its Tender and the performance of any obligations which the 
Tenderer will be required to perform if it enters into any Project Contracts in respect of the TSE Works; 
and 

ii. it will not in any way rely upon: 

A. the Information Documents; or 

B. the accuracy, adequacy, suitability or completeness of the Information Documents, 

for any purpose in connection with the TSE Works or Sydney Metro City & Southwest, including for 
the purposes of preparing its Tender or entering into any Project Contracts in respect of the TSE 
Works; 

f. acknowledges and agrees that: 

i. TfNSW will be providing the Information Documents to the Tenderer in reliance upon the 
acknowledgements and warranties contained in this Deed Poll; 

ii. if TfNSW accepts its Tender, TfNSW will be accepting its Tender and entering into Project Contracts in 
reliance upon the acknowledgments and warranties contained in this Deed Poll; and 

iii. TfNSW will not be liable to the Tenderer upon any Claim (to the extent permitted by law) arising out of or 
any way in connection with: 

A. the provision of, or the purported reliance upon, or use of, the Information Documents by the 
Tenderer or any other person associated with the Tender to whom the Information Documents are 
disclosed by the Tenderer; or 

B. a failure by TfNSW to provide any information to the Tenderer; 

g. irrevocably releases and indemnifies TfNSW from and against: 

i. any Claim against TfNSW by, or liability of TfNSW to, any person; or 

ii. (without being limited by clause 1(g)(i)) any costs, losses or damages suffered or incurred by TfNSW, 

arising out of or in connection with: 

i. the provision of, or the purported reliance upon, or use of, the Information Documents by the Tenderer 
or any other person to whom the Information Documents are disclosed by the Tenderer; or 

ii. the Information Documents: 

A. A. being relied upon; or 

B. B. otherwise being used in the preparation of any information or document, including any information 
or document which is "misleading or deceptive" or "false and misleading" (within the meaning of those 
terms in sections 18 and 29 (respectively) of Schedule 2 of the Competition and Consumer Act 2010 
(Cth), or any equivalent provisions of State or Territory legislation), 

by the Tenderer or any other person to whom the Information Documents are disclosed by the 
Tenderer; arpst 

h. irrevocably releases and indemnifies TfNSW from and against any Claim arising out of or in connection with 
any breach by the Tenderer of this Deed Poll.  and 

i nothing in section 1 of this Deed Poll applies to the documents identified as Reliance Information in Part 2 of  
Schedule D9 of the Project Contract.  

2. In consideration of TfNSW agreeing to provide the Tenderer with the Tender ocument 
Documents (in this clause 2 jointly called "Confidential Documents"), the Te erer: 

a. acknowledges and agrees that the Confidential Documents are: 

i. owned by TfNSW; and 

ii. confidential and secret; 

b. warrants that it will not: 

SYDNEY METRO CITY & SOUTHWEST — TUNNEL AND STATION EXCAVATION WORKS 
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i. copy or otherwise reproduce in any form or medium the contents of the Confidential Documents (or any 
part of them) or otherwise cause, permit or allow the Confidential Documents (or any part of them) to be 
copied or reproduced in any form or medium; 

ii. disclose the contents of the Confidential Documents (or any part of them) or otherwise cause, permit or 
allow the Confidential Documents (or any part of them) to be disclosed; or 

iii. use the contents of the Confidential Documents (or any part of them) or otherwise cause, permit or allow 
the Confidential Documents (or any part of them) to be used; 

other than: 

iv. for the purpose of its Tender; 

v. where the Tenderer enters into any Project Contract, as permitted by the applicable Project Contract; or 

vi. as required by law or as otherwise permitted by TfNSW; and 

c. warrants that it will comply with all instructions provided by TfNSW regarding the Confidential Documents 
and that upon the earlier of: 

i. a demand being made by TfNSW; or 

ii. the Tenderer's involvement in the Sydney Metro City & Southwest ceasing, 

it will either: 

i. deliver to TfNSW; or 

ii. with TfNSW's prior written consent, destroy or erase, 

all of the Confidential Documents in the possession, power or control of that Tenderer and all copies made 
of them (including originals and copies in any form, whether hard copy, electronic or otherwise), and if any 
part of the Confidential Documents cannot be detached from valuable equipment, that Tenderer must erase 
them, and that, where it has passed any Confidential Documents to other persons or entities, it will ensure 
that those persons and entities will comply with the same obligations in respect of the Confidential 
Documents (and any copies thereof) as are imposed on the Tenderer by this clause. 
If requested by TfNSW, the Tenderer must ensure that satisfactory evidence is provided to TfNSW that all 
Confidential Information has been delivered to TfNSW or destroyed or erased in compliance with this 
clause. 
Nothing in this clause 2 will in any way limit clause 1 of this Deed Poll. 

3. The Tenderer: 

a. warrants that it will comply with the terms of this Deed Poll and the Tender Documents; and 

b. acknowledges and agrees that: 

i. TfNSW may (in its absolute discretion) exclude the Tenderer from participation in the tender process 
where the Tenderer is in breach of any term of this Deed Poll or any material condition or requirement of 
the Tender Documents; and 

ii. to the maximum extent permitted by law, the Tenderer will have no Claim against TfNSW arising out of 
or in any way in connection with TfNSW's exercise of its rights under clause 3(b)(i). 

4. In this Deed Poll, 

"Claim" includes (without limitation) any claim, action, demand or proceeding: 

a. under, arising out of, or in connection with any Project Contracts; 

b. arising out of, or in connection with, any task, thing or relationship connected with the TSE Works or 
Sydney Metro City & Southwest; or 

c. otherwise at law or in equity including (without limitation): 

i. under statute; 

ii. in tort for negligence or otherwise, including (without limitation) negligent misrepresentation; or 

for restitution, quantum meruit or unjust enrichment. 

"Expression of Interest" means a submission received by TfNSW in response to its Invitation for EOls, by which 
applicants expressed interest in being shortlisted to submit a Tender for the TSE Works. 

"Information Document" means any information, data, document or material w 

a. referred to in the Schedule; 

b. issued or made available by, or on behalf of, TfNSW or the NSW Govern 
connection with the Invitation for EOls, Request for Tender, the Project Co 
Sydney Metro City & Southwest (including, without limitation, anything issue 
TfNSW's website or a data room) and which at the time of issue (or being ma 
classified or stated to be an "Information Document"; 
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c. issued or made available by, or on behalf of, TfNSW or the NSW Government to the Tenderer in 
connection with the Invitation for EOIs, Request for Tender, the Project Contracts, the TSE Works or the 
Sydney Metro City & Southwest (including, without limitation, anything issued or made available through 
TfNSW's website or a data room), but which is not intended to form part of the Invitation for EOIs or 
Request for Tender (as applicable), regardless of whether or not it is expressly classified or stated to be an 
"Information Document"; or 

d. referred to or incorporated by reference in an Information Document, 

whether issued or made available: 

a. on, before or after the Closing Date and Time for Tenders specified in the Request for Tender (including 
any such information, data, document or material made available as part of the Expression of Interest 
phase); or 

b. on, before or after the date of execution of any Project Contract, other than any document which TfNSW is 
obliged by the terms of a Project Contract to provide to the Tenderer and the Tenderer is expressly obliged 
by the terms of the Project Contract to rely on. 

"Invitation for EOls" means the invitation for expressions of interest to be shortlisted to submit a Tender for the 
TSE Works. 

"Request for Tender" means the invitation to submit a Tender for the TSE Works. 

"Scope of Works and Technical Criteria" means the document of this name which is provided as part of the 
Request for Tender. 

5. If the Tenderer is more than one person, each person making up the Tenderer is jointly and severally bound by 
the terms of this Deed Poll. 

6. This Deed Poll may be executed in any number of counterparts by each person making up the Tenderer. Each 
counterpart constitutes the Deed Poll of each person who has executed and delivered that counterpart and all 
counterparts together constitute one Deed Poll. 

7. This Deed Poll cannot be revoked or otherwise modified without the prior written consent of TfNSW. 

8. This document operates as a Deed Poll and is enforceable against the Tenderer in accordance with its terms by 
TfNSW, despite TfNSW not being a party to this Deed Poll. 

9. This Deed Poll is governed by the laws of New South Wales, Australia. 
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Schedule 

The following documents: 

[Note: the list of information documents for inclusion in this Schedule will be provided by TfNSW.J 
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(Note: Select and include appropriate execution block for each joint venture participant that comprises the 
Tenderer (either power of attorney or as per section 127 of the Corporations Act) depending on the manner 
in which each joint venturer will execute this deed poll. Additional execution blocks to be included for 
each joint venturer as required. If any joint venturer executes this deed poll under power of attorney a 
copy of the relevant power of attorney must also be provided.] 
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SCHEDULE A18 

Information Documents 

(Clause 1.1 and 10.8) 
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Number Document Type Extension: 

01 Information Documents 

Main 

Folder 

01.01 Section01 - Sydney Metro Environment Sustairiability Policy Document pdf 

01.02 Section 02 - Refernce Design extract - Underground Structures Report Document pdf 

01.03 Section 03 - Reference, Design extract - Geotechnical Interpretive Report - Reference Design REV A Document pdf 

01.04 Section 04 - Geotechnical Long Section Document pdf 

01.05 Section 05 - Borehole Locations Document pdf 

01.06 Section 06 - Test Types Available Document pdf 

01.07 Section 07 - Indicative Project Program Document pdf 

01.08 Section 08 - Reference Design extract - Alignment and Cross Sections Document pdf 

01.09 Section 09 - Construction Land Document pdf 

01.10 Section 10 - Commercial Risk Allocation Document pdf 

01.10a Section 10 - Commercial Risk Allocation (Updated - Clean) Document pdf 

01.10b Section 10 - Commercial Risk Allocation (Updated - Markup) Document pdf 

01.11 Section 11 - Early Completion Info Doc Document pdf 

01.12 Section 12 - Workforce and Industry Participation E01 Guidance Document pdf 

01.13 TSE Registrants Briefing Presentation 29 April 2016 Document pdf 

01.14 Basement Surveys Folder 

01.14.01 Basement Surveys Index - NWRLSRT-NWR-SRT-SR-REP-000002.00.06 Document xlsx 

01.14.02 201 Miller Street, North Sydney Folder 

01.14.02.001 D 183 -- Document pdf 

01.14.02.002 D 183 159-1 Document pdf 

01.14.02.003 D 183 530 1 Document pdf 

01.14.02.004 El 183 A002 Document pdf 

01.14.02.005 D 183 A058 Document pdf 

01.14.02.006 D 183 A813 Document pdf 

01.14.02.007 D 183 A813-1 Document pdf 

01.14.02.008 D 183 AD027-6 Document pdf 

01.14.02.009 D 183 AD051 Document pdf 

01.14.02.010 D 183 AD071 5 Document pdf 

01,14.02.011 - D 183 AD072 4 Document pdf 

01.14.02.012 D 183 AD075-4 Document pdf 

01.14.02.013 ' D 183 AD091 1 Document pdf 

01.14.02.014 D 183 A0091 Document pdf 

01.14.02.015 .0 183 AD091-1 Document pdf 

01.14.02.016 D 183 AD24-10 Document pdf 

01:14.02.017 ' ' D 183 flkG001 1 . Document. , pdf 
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01.14.02.018 D 183 AG010-2 Document pdf 
01.14.02.019 D 183 AG011-1 Document pdf 
01.14.02.020 D 183 AG013-2 Document pdf 
01.14.02.021 D 183 AG3-3 COPY Document pdf 
01.14.02.022 D 183 AG3-3 Document pdf 
01.14.02.023 D 183 GrdFlr and Typical FIrPlan Document pdf 
01.14.02.024 D 183 GmdFir and TypicalFIr Plan 2 Document pdf 
01.14.02.025 D 183 5 049 4 Document pdf 
01.14.02.026 D 183 S001-7 Document pdf 
01.14.02.027 D 183 5003-7 Document pdf 
01.14.02.028 D 183 5003-A Document pdf 
01.14.02,029 D 183 S004-3 Document pdf 
01.14.02.030 0 183 S005-5 COPY Document pdf 
01.14.02.031 D 183 5005-5 Document pdf 
01.14.02.032 D 183 5005-A Document pdf 
01.14.02.033 D 183 S006 1 Document pdf 
01.14.02.034 D 183 5007-6 Document pdf 
01.14.02.035 D 183 S008-4 Document pdf 
01.14.02.036 0 183 S009-3 Document pdf 
01.14.02.037 D 183 S010 Document pdf 
01.14.02.038 D 183 5011 Document pdf 

.01.14.02.039 D 183 5011-1 Document pdf 
01.14.02.040 D 183 S012-1 Document pdf 
01.14.02.041 D 183 5013-4 Document pdf 
01.14.02.042 D 183 S014-5 Document pdf 

1'01.14.02.043 D 183 5015-2 Document pdf 
01.14.02.044 D 183 S016-2 Document pdf 
01.14.02.045 D 183 5017-1 Document pdf 
01.14.02.046 D 183 5018-1 Document pdf 
01.14.02.047 D 183 S019-3 Document pdf 
01.14.02.048 D 183 5020-3 Document pdf 
01.14.02.049 D 183 5021-1 Document pdf 
01.14.02.050 D 183 S022-2 Document pdf 
01.14.02.051 D 183 S023-3 Document pdf 
01.14.02.052 D 183 5024 3 Document pdf 
01.14.02,053 D 183 5024.5 Document pdf 
01.14.02.054 D 183 5025 3 Document pdf 
01.14.02.055 D 183 5026 5 COPY Document pdf 
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01.14.02.056 D 183 S026 5 Document pdf 

01.14.02.057 D 183 S027 1 Document pdf 

01.14.02.058 D 183 5027 A Document pdf 

01.14.02.059 D 183 5028 1 COPY Document pdf 

01.14.02.060 D 183 5028 1 Document pdf 

01.14.02.061 D 183 5029 1 Document pdf 

01.14.02.062 D 183 5031 Document pdf 

01.14.02.063 D 183 5033 2 Document pdf 

01.14.02.064 D 183 5033 4 Document pdf 

01.14.02.065 D 183 5033 Document pdf 

01.14.02.066 D 183 5036 2 Document pdf 

01.14.02.067 D 183 5037 3 Document pdf 

01.14.02.068 D 183 5038 1 Document pdf 

01.14.02.069 D 183 5039 Document pdf 

01.14.02.070 D 183 5041 2 Document pdf 

01.14.02.071 D 183 5042 4 Document pdf 

01.14.02.072 D 183 5043 3 Document Of 

01.14.02.073 D 183 5044 2 Document pdf 

01.14.02.074 D 183 5045 3 Document pdf 

01.14.02.075 D 183 5046 8 Document pdf 

01.14.02.076 D 183 5047 3 Document pdf 

01.14.02.077 D 183 5050 4 Document pdf 

01.14.02.078 D 183 5051 Document pdf 

01.14.02.079 D 183 5052 A 2 Document pdf 

01.14.02.080 D 183 5052 COPY Document pdf 

01.14.02.081 D 183 5052 Document pdf 

01.14.02.082 D 183 5054 3 Document pdf 

01.14.02.083 D 183 5055 Floor Plan 5 6 7 Document pdf 

01.14.02.084 D 183 5055 Document pdf 

01.14.02.085 D 183 5056 Floor Plan 8 Document pdf 

01.14.02.086 D 183 5056 Document pdf 

01.14.02.087 D 183 5057 Document pdf 

01.14.02.088 D 183 5058 Document pdf 

01.14.02.089 D 183 5059 Document pdf 

01.14.02.090 D 183 5060 4 Document pdf 

01.14.02.091 D 183 5060 Document pdf 

01.14.02.092 D 183 S061 Document pdf 

01.14.02.093 D 183 S062 A Document pdf 
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01.14.02.094 D 183 5062 Document pdf 
01.14.02.095 D 183 5063 A Document pdf 
01.14.02.096 D 183 5063 Document pdf 
01.14.02.097 D 183 5064 Document pdf 
01.14.02.098 D 183 5065 5 Document pdf 
01.14.02.099 D 183 5066 Document pdf 
01.14.02.100 D 183 5067 Document pdf 
01.14.02.101 0183S0691 Document pdf 
01.14.02.102 D 183 S069-A-4 Document pdf 

,:01.14.02.103 D 183 S071 6 Document pdf 
01.14.02.104 D 183 5072 5 Document pdf 
01.14.02.105 D 183 5073 9 Document pdf 
01.14.02.106 D 183 5073-1 Document pdf 

A1.14.02.107 D 183 5074 7 Document pdf 
01.14.02.108 D 183 5074 A Document pdf 
01:14.02.109 D 183 5076-2 Document pdf 
01.14.02.110 D 183 5077 Document pdf 

,01.14.02.111 D 183 S078 1 COPY Document pdf 
01.14.02.112 D 183 5078 1 Document pdf 
01.14.02.113 D 183 5079 4 COPY Document pdf 
01.14.02.114 D 183 5079 4 Document pdf 
01.14.02.115 D 183 5079 5 Document pdf 
01.14.02.116 D 183 5080 3 Document pdf 
01.14.02.117 D18350813 Document pdf 
01.14.02.118 D 183 5083 3 Document pdf 
01.14.02.119 D 183 5084 4 Document pdf 
01.14.02.120 D 183 5085 4 Document pdf 
01.14.02.121 D 183 5086 4 Document pdf 
01.14.02.122 D 183 5087 3 Document pdf 
01.14.02.123 D 183 5088 4 COPY Document pdf 
01.14.02.124 D 183 5088 4 Document pdf 
01.14.02.125 D 183 5089 3 Document pdf 
01.14.02.126 D 183 S090-1 Document pdf 
01.14.02.127 D 183 50912 Document pdf 
01.14.02.128 D 183 5092 Document pdf 
01.14.02.129 D 183 5093 Document pdf 
01.14.02.130 D 183 5093-1 Document pdf 
01.14.02.131 D 183 S094-2 Dociiment pdf 
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01.14.02.132 D 183 S095-2 Document pdf 

01.14.02.133 D 183 S096-2 Document pdf 

01.14.02.134 0 183 5097 Document pdf 

01.14.02.135 D 183 5098-2 Document pdf 

01.14.02.136 D 183 5098-3 Document pdf 

01.14.02.137 D 183 5099-2 Document pdf 

01.14.02.138 D 183 5100-8 Document pdf 

01.14.02.139 D 183 5101-3 Document pdf 

01.14.02.140 D 183 5102-2 COPY Document pdf 

01.14.02.141 D 183 5102-2 Document pdf 

01.14.02.142 D 183 S103-4 Document pdf 

01.14.02.143 D 183 5104-3 Document pdf 

01.14.02.144 D 183 5105-1 Document pdf 

01.14.02.145 D 183 S106-1 Document pdf 

01.14.02.146 D 183 S107-1 Document pdf 

01.14.02.147 D 183 3107-2 Document pdf 

01.14.02.148 D 183 5108 Document pdf 

01.14.02.149 D 183 5109 Document pdf 

01.14.02.150 D 183 5111 Document pdf 

01.14.02.151 D 183 S112-1 Document pdf 

01.14.02.152 D 183 5113-1 Document pdf 

01.14.02.153 D 183 5114 Document pdf 

01.14.02.154 D 183 5115 Document pdf 

01.14.02.155 D 183 5116 Document pdf 

01.14.02.156 D 183 5117-A-4 Document pdf 

01.14.02.157 D 183 5118 Document pdf 

01.14.02.158 D 183 5118-A-1 Document pdf 

01.14.02.159 D 183 5119-3 Document pdf 

01.14.02.160 D 183 5120 Document pdf 

01.14.02.161 D 183 5121 Document pdf 

01.14.02.162 D 183 S123-1 Document pdf 

01.14.02.163 D 183 5124 COPY Document pdf 

01.14.02.164 D 183 5124 Document pdf 

01.14.02.165 D 183 5125 COPY Document pdf 

01.14.02.166 D 183 5125 Document pdf 

01.14.02.167 D 183 5126 Document pdf 

01.14.02.168 D 183 5127 Document pdf 

01.14.02.169 D 183 5133 Document pdf 
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01.14.02.170 D 183 S133-COPY Document pdf 
01.14.02.171 D 183 5134 Document pdf 
01.14.02.172 D 183 5135 Document pdf 
01.14.02.173 D 183 5154 Document pdf 
01.14.02.174 D 183 5155 Document pdf 
01.14.02.175 D 183 5156 Document pdf 
01.14.02.176 D 183 5160 Document pdf 
01.14.02.177 D 183 S160-COPY Document pdf 
01.14.02.178 D 183 5161 Document pdf 
01.14.02.179 D 183 5163 Document pdf 
01.14.02.180 D 183 5168 Document pdf 
01.14.02.181 D 183 5513 Document pdf 
01.14.02.182 D 183 78-1 Document pdf 
01.14.02.183 D 183 Beam Details Document pdf 
01.14.02.184 D 183 GrndFlr Girder WS Reinforcement Document pdf 
01.14.02.185 D 183 GroundFloor Girder EastSide Document pdf 
01.14.02.186 D 183 GroundFloor Girder Document pdf 
01.14.03 545-553 Pacific Highway, St Leonards Folder 
01.14.03.01 111057 5010 SHORING WALL PLAN-D Document pdf 
01.14.03.02 111057 5011 SHORING WALL ELEVATIONS - SHEET 1-C Document pdf 
01.14.03.03 111057 5012 SHORING WALL ELEVATIONS - SHEET 2-C Document pdf 
01.14.03.04 111057 5015 SHORING WALL DETAILS - SHEET 1-C Document pdf 
01.14.03.05 111057 5016 SHORING WALL DETAILS - SHEET 2-C Document pdf 

;01.14.03.06 111057 5017 SHORING WALL DETAILS - SHEET 3-B Document pdf 
01.14.03.07 111057 5110 BASEMENT 3 OUTLINE PLAN-B Document pdf 
01.14.03.08 111057 S111 BASEMENT 2 OUTLINE PLAN-B Document pdf 
01.14.03.09 111057 S112 BASEMENT 1 OUTLINE PLAN-C Document pdf 
01.14.04 NWRLSRT-JRH-SPS-SR-DWG-000002.A.01.INF Document pdf 
01.14.05 NWRLSRT-RPS-SCN-SR-DWG-000007.A.01.INF Document pdf 
01.14.06 NWRLSRT-RPS-SMP-SR-DWG-000017.A.01.INF Document pdf 
01.14.07 NWRLSRT-RPS-SMP-SR-DWG-000018.A.01.INF Folder 
,01.14.07.01 CBD-2105-SK-0101-PR-0009-A Document pdf 
01.14.07.02 CBD-2105-SK-0101-PR-0016-A Document pdf 
01.14.07.03 CBD-2105-SK-0201-PR-0013-A Document pdf 
01.14.07.04 CBD-2105-SK-0301-PR-0005-A Document pdf 
01.14.07.05 CBD-2105-SK-0301-PR-0023-A Document pdf 
01.14.07.06 CBD-2105-SK-0301-PR-0030-A Document pdf 
01.14.07.07 CBD-2105-SK-0301-PR-0041-A Document pdf 
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01.14.07.08 F608-Basement Survey-report-BSMT-11 Document pdf 

01.14.08 OtherlInformation Folder 

01.14.08.01 48 Martin Place Combank, DA Document pdf 

01.14.09 Westfield Basement Data Folder 

01.14.09.01 Westfield Basement Data -Zip File Document zip 

01.14.09.02 Building Plans -100 Market St (Centrepoint)176-180 Pitt St(Westfield) Document zip 

01.14.10 BASEMENT DATA 20161026 Folder 

01.14.10.01 Historical CBD Metrd,Basenients 2009 Document zip 

01.14.10.02 NWRLSRT-JRH-SRT-SR-DWG-000019-I 3D MGA Document dwg 

01.14.10.03 NWRLSRT-JRWSRT-SR-DWG-000020-1_3D_VG Document dwg 

01.14.10.04 NWRLSRT-RPS-SRT-SR-REP-000006-Basement Survey Status-20161026 Document xlsx 

01.14.11 Additional Sunrei'-: 31,  MaY2017 Folder 

01.14.11.01 Building Basement Surveys 3D Model - MGA Folder 

01.14.11.01.01 NVVRLSRTRI-1=5RTLSR-DWG-000019.N.01.INF Document dwg 

01.14.11.01.02 NWRLSRT-JRH-SRT-SR-DWG-000019.K.01.INF Document dwg 

01.14.11.01.03 NWRLSRT-11RHSRT-SR-DWGL000019.M.01.INF Document dwg 

01.14.11.02 Basement Survey-MGA-250 Pitt Street Document pdf 

01.14.11.03 Basement Survey-VG,-231 Miller St Document pdf 

01.14.11.04 Basement Survey-MGA-4 Clarke St Document pdf 

01.14.11.05 Basement Survey-MGA-471-473 Pacific Hwy Document pdf 

01.14.11.06 Basement Survey-MGA-12 Castlereagh Street Document pdf 

01.14.11.07 Basement Survey-MGA.25131'gh Street Document pdf 

01.14.11.08 Basement Survey-MGA-308 Pitt St Document pdf 

01.14.11.09 Basement Survey-MGA461: Castlereagh St Document pdf 

01.14.11.10 Basement Survey-MGA-137-139 Bathurst St Document pdf 

01.14.11.11 Basement Plan-MGA-189 Eliiabeth St Document pdf 

01.14.12 181 and 189 Miller Street_02_June_17 Folder 

01.14.12.01 170443-UT-[B] Document pdf 

01.14.12.02 170443-UT-[B] AutoCAD 2010 Document dwg 

01.14.12.03 Basement Wall Details Document pdf 

01.14.13 Additional Basement Information_02_June-17 Folder 

01.14.13.01 5 Elizabeth Street Folder 

01.14.13.01.01 126_1970_1007 Document pdf 

01.14.13.01.02 , 126_1970_1007b Document pdf 

01.14.13.01.03 126_1970_1007c Document pdf 

01.14.13.01.04 126_1970L1007d Document pdf 

01.14.13.01.05 5 Elizabeth - Structural 1 Document pdf 

01.14.13.01.06 SElizabeth - Structural 2 Document pdf 
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01.14.13.01.07 5 Elizabeth - Structural 3 Document pdf 
01.14.13.01.08 5 Elizabeth - Structural 4 Document pdf 
01.14.13.02 7 Elizabeth Street Folder 
01.14.13.02.01 1938_1004-01 Document pdf 
01.14.13.02.02 1938_1004-02 Document pdf 
01.14.13.03 8-12 Castlereagh Street Folder 
01.14.13.03.01 1974_0733-01 Document pdf 
01.14.13.03.02 1974_0733-02 Document pdf 
01.14.13.03.03 1974_0733-03 Document _ pdf 
01.14.13.03.04 1974_0733-04 Document pdf 
01.14.13.03.05 1974_0733-05 Document pdf 
01.14.13.03.06 1974_0733-06 Document pdf 
01.14.13.03.07 2. Detailed Site Survey Plan - Sydney Metro Rev2 Document dwg 
01.14.13.03.08 2. Detailed Site Survey Plan - Sydney Metro Rev2 Document pdf 
01.14.13.03.09 Floor Plans and Elevation Document pdf 
01.14.13.03.10 Plans 1- C2000 00339 Document pdf 
01.14.13.03.11 Plans 2 - C2000 00339 Document pdf 
01.14.13.03.12 Structural 1 Document pdf 
01.14.13.03.13 Structural 2 Document pdf 
01.14.13.04 55 Hunter Street Folder 
01.14.13.04.01 1961_2539-01 Document pdf 
01,14.13.04.02 1961_2539-02 Document pdf 
01.14.13.04.03 1961_2539-03 Document pdf 
01.14.13.04.04 1961_2539-04 Document pdf 
01.14.13.04.05 1961_2539-05 Document pdf 
01.14.13.04.06 1961_2539-06 Document pdf 
01.14.13.04.07 1984_0159-01 Document pdf 
01.14.13.04.08 1984_0159-02 Document pdf 
01.14.13.04.09 1989_1232-01 Document pdf 

:.01.14.13.04.10 1989_1232-02 Document pdf 
01.14.13.04.11 1989_1232-03 Document pdf 
01.14.13.04.12 1989_1232-04 Document pdf 
01.14.13.04.13 1989_1232-05 Document pdf 

',,:01,14.13.04.14 1989_1232-06 Document pdf 
01.14.13.04.15 1989_1232-07 Document pdf 
01.14.13.04.16 1989_1232-08 Document pdf 
01.14.13.04.17 1989_1232-09 Document pdf 
01.14.13.04.18 1989_1232-10 Document pdf 
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01.14.13.04.19 1989_1232-11 Document pdf 

01.14.13.04.20 55 Hunter - Cores Document pdf 

01.14.13.04.21 55 Hunter-Elevations Document pdf 

01.14.13.04.22 55 Hunter- Facade Setout Document pdf 

01.14.13.04.23 55 Hunter- Floor Plans Document pdf 

01.14.13.04.24 55 Hunter - Floor Plans Basements Document pdf 

01.14.13.04.25 55 Hunter - New Slab Details Document pdf 

01.14.13.04.26 55 Hunter - Slab Add on Details Document pdf 

01.14.13.04.27 55 Hunter-Slab Add on Plan Document pdf 

01.14.13.04.28 55 Hunter - Structural New Document pdf 

01.14.13.04.29 55 Hunter - Structural Old 1 Document pdf 

01.14.13.04.30 55 Hunter - Structural Old 2 plus Geotec Document pdf 

01.14.13.04.31 55 Hunter - Structural Old 3 Document pdf 

01.14.13.04.32 55 Hunter - Structural Old 4 plus Elevations Document pdf 

01.14.13.04.33 55 Hunter- Structural Old 4 plus Elevations A3SML Document pdf 

01.14.14 Additional Basement Information_07 _I une-17 Folder 

01.14.14.01 170443-UT-[B] Document pdf 

01.14.14.02 170443-UT-[B] AutoCAD 2010 Document dwg 

01.14.14.03 175 Castlere-Basement Walls Document pdf 

01.14.14.04 175Castlereag-1st floor Document pdf 

01.14.14.05 250 Basement Document pdf 

01.14.14.06 Basement Old Ground floor layout 173 Document pdf 

01.14.14.07 Basement Wall Details Document pdf 

01.15 Other Works Packages Procurement Documentation Folder 

01.15.01 Demolition Folder 

01.15.01.01 01 RFT and Returnable Schedules Folder 

01.15.01.01.01 Returnable Schedules Folder 

01.15.01.01.01.01 Returnable Schedule 1 - Tender Form (Final) Document pdf 

01.15.01.01.01.02 Returnable Schedule 10 - Disclosure of Cont Document pdf 

01.15.01.01.01.03 Returnable Schedule 11 - Tenderer Details ( Document pdf 

01.15.01.01.01.04 Returnable Schedule 12 - Work Health & Safe Document pdf 

01.15.01.01.01.05 Returnable Schedule 13 - Capacity to Defive Document pdf 

01.15.01.01.01.06 Returnable Schedule 14 - Relevant Capabilit Document pdf 

01.15.01.01.01.07 Returnable Schedule 15 - Initial Management Document pdf 

01.15.01.01.01.08 Returnable Schedule 16 - Management Structu Document pdf 

01.15.01.01.01.09 Returnable Schedule 17 - WHS Env IR Disclos Document pdf 

01.15.01.01.01.10 Returnable Schedule 2 - Statutory Declarati Document pdf 

01.15.01.01.01.11 Returnable Schedule 3A- Tender Lump Sum Pr Document pdf 
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01.15.01.01.01.12 Returnable Schedule 3B - Change Rates (Fine Document pdf 
01.15.01.01.01.13 Returnable Schedule 4 - Insurance Details ( Document pdf 
01.15.01.01.01.14 Returnable Schedule 5 - Parent Company Guar Document pdf 
01.15.01.01.01.15 Returnable Schedule 6 - Deed of Disclaimer Document pdf 
01.15.01.01.01.16 Returnable Schedule 7 - Estimated Cashflow Document pdf 

iii0.1:15.01i.01.01.17 Returnable Schedule 8- Compliance Schedule Document pdf 
01.15.01.01.01.18 Returnable Schedule 9 - Building Code Comp! Document pdf 

gii01.i1501.01.02 RFT Demolition Main. Body (Final) Document pdf 
01.15.01.02 02 Attachment A - Demolition Contract Folder 
01.15.01A2.01 Demolition Contract (Clean) - 11 August 2016 Document pdf 
01.15.01.02.02 Demolition Contract Schedules (Clean) - 11 Augus Document pdf 

; 01.15.01.03 03 Attachment B - Technical DoCuments Folder 
01.15.01.03.01 B1 - SWTC Folder 
01.15.01.03.01.01 Scope of WO' k's and Technical Criteria Document pdf 
01.15.01.03.01.02 SWTC Appendices Folder 
01.15.01.03.01.02.01 155-167 Miller Si North Sydney Combined Document pdf 
01.15.01.03.01.02.02 175 Castlereagh St Document pdf 
01.15.01.03.01.02.03 181 Miller St North Sydney Document pdf 
01.15.01.03.01.02.04 511-519 Pacific Highway Crows Nest Document pdf 
01.15.01.03.01.02.05 55 Hunter Document pdf 
01.15.01.03.02 B2 - SMRs Folder 
01.15.01.03.02.01 Attachment B2 - SMR - C (Final) Document pdf 
01.15.01.03.02.02 Attachment 02 - SMR - E (Final) Document pdf 
01.15.01.03.02.03 Attachment B2 - SMR - P (Final) Document pdf 
01.15.01.03.02.04 Attachment B2 - SMR - Prelude (Final) Document pdf 
01.15.01.03.02.05 Attachment B2 - SMR - S (Final) Document pdf 
01.15.01.03.02.06 Attachment 02 - SMR - W (Final) Document pdf 
01.15.01.04  04 Attachment C - Site Access Schedule Drawings Folder 
01.15.01.04.01 Site Access Schedule Drawings (Final) Document pdf 
01.15.01.05 05 Attachment D - Adjoining Owner Agreements Folder 
01.15.01.05.01 Attachment D1 - Standard Form Adjoining Owner Agreement Document pdf 
01.15.01.05.02 Attachment D2 - List of Properties and Adjoining Owner Agreement Rights and Obligations Document pdf 
01.15.01.05.03 Attachment D3 - Principals Responsibilities for Adjoining Owner Agreement Document pdf 
01.15.01.06 06 Attachment E - Deposited Plans for Site Access Schedule Folder 
01.15.01.06.01 Chatswood Folder 
01.15.01.06.01.01 Deposited Plan 204133 Document pdf 
01.15.01.06.01.02 Deposited Plan 216408 Document pdf 

ii 01:15.0E06.01.03 Deposited Plan;221896 Document pdf 
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01.15.01.06.01.04 Deposited Plan 243111 Document pdf 

01.15.01.06.01.05 " Deposited Plan 455907. Document pdf .. 

01.15.01.06.01.06 Deposited Plan 503447 Document pdf 

01.15.01.06.01.07 Deposited Plan 508715 Document pdf 

01.15.01.06.01.08 Deposited Plan 524631 Document pdf 

01.15.01.06.01.09 Deposited Plan 537580 Document pdf 

01.15.01.06.01.10 Deposited Plan 58646 Document pdf 

01.15.01.06.01.11 Deposited Plan 60346 Document pdf 

01.15.01.06.01.12 Deposited Plan 647072 Document pdf 

01.15.01.06.01.13 Deposited Plan 647072(88B) Document pdf 

01.15.01.06.01.14 Deposited Plan 65670 Document pdf 

01.15.01.06.01.15 Deposited Plan 66854 Document pdf 

01.15.01.06.01.16 Deposited plan 72759 Document pdf 

01.15.01.06.01.17 Deposited Plan 961402 Document pdf 

01.15.01.06.02 Crows Nest Folder 

01.15.01.06.02.01 Deposited Plan 1096359 Document pdf 

01.15.01.06.02.02 Deposited Plan 374468 Document pdf 

01.15.01.06.02.03 Deposited plan 442804 Document pdf 

01.15.01.06.02.04 Deposited Plan 575046 Document pdf 

01.15.01.06.02.05 Deposited plan 655677 Document . pdf 

01.15.01.06.02.06 Deposited plan 747672 Document pdf 

01.15.01.06.02.07 ' Strata Plan 52547 Document pdf 

01.15.01.06.02.08 Strata Plan 71539 Document pdf 

01.15.01.06.02.09 Strata Plan 71539(Developer By Laws) Document pdf 

01.15.01.06.03 Marrickville Folder 

01.15.01.06.03.01 Deposited Plan 1039712 Document pdf 

01.15.01.06.03.02 Deposited Plan 1162506 Document pdf 

01.15.01.06.03.03 Deposited Plan 1162506(888) ' Document pdf 

01.15.01.06.03.04 Deposited Plan 165759 Document pdf 

01.15.01.06.03.05 Deposited,P an 4991 Document pdf 

01.15.01.06.03.06 Deposited Plan 622660 Document pdf 

01.15.01.06.03.07 ' DeposifediPlatt 622660(88B) Document pdf 

01.15.01.06.03.08 Deposited Plan 623924 Document pdf 

01.15.01.06.03.09 DepositediPlari„667553 Document pdf 

01.15.01.06.03.10 Deposited Plan 709081 Document pdf 

01,15,01.06.03.11 Deposited Document pdf 

01.15.01.06.03.12 Strata Plan 38356 Document pdf 

01.15.01.06.04 MartiriPlaceNditli Folder 
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01.15.01.06.04.01 Deposited Plan 173027 Document pdf 
01.15.01.06.04.02 Deposited Plan 222356 Document pdf 
01.15.01.06.04.03 Deposited Plan 549142 Document pdf 
01.15.01.06.04.04 Deposited Plan 647285 Document pdf 
01.15.01.06.04.05 Deposited Plan 647285(888) Document pdf 
01.15.01.06.04.06 Deposited. Plan 929277 Document pdf 
01.15.01.06.04.07 Strata Plan 13171 Document pdf 
01.15.01.06.05 Pitt Street North Folder 
01.15.01.06.05.01 Deposited Plan 1042711 Document pdf 
01.15.01.06.05.02 Deposited Plan 1042711(888) Document pdf 
01.15.01.06.05.03 Deposited Plan 1095869 Document pdf 
01.15.01.06.05.04 Deposited Plan 229365 Document pdf 
01.15.01.06.05.05 Deposited Plan 509677 Document pdf 

`01.15.01.06.05.06 Deposited Plan 596474 Document pdf 
01.15.01.06.05.07 Deposited Plan 61187 Document pdf 
01%15.01.06:05.08 Deposited Plan 74367 Document pdf 
01.15.01.06.05.09 Deposited Plan 74952 Document pdf 
01.15.01.06.05.10 Deposited Plan 900055 Document pdf 
01.15.01.06.05.11 Deposited plan 982663 Document pdf 
01.15.01.06.06 Victoria Cross Folder 
01.15.01.06.06.01 Deposited Plan 117539 Document pdf 
01.15.01.06.06.02 Deposited Plan 123056 Document pdf 
01.15.01.06.06.03 Deposited Plan 160018 Document pdf 

`01.15.01.06.06.04 Deposited Plan 633088 Document pdf 
01.15.01.06.06.05 Deposited Plan 69345 Document pdf 
01A.5.01.06.06.06 Deposited Plan 70667 Document pdf 
01.15.01.06.06.07 Deposited Plan 734946 Document pdf 
01.15.01.06.06.08 Deposited Plan 734946(888) Document pdf 
01.15.01.06.06.09 Deposited Plan 781576 Document pdf 
01.15.01.06.06.10 Deposited Plan 792740 Document pdf 
01.15.01.06.06.11 Deposited Plan 792740)88B) Document Of 
01.15.01.06.06.12 Strata Plan 35644 Document pdf 
01.15.01.06.06.13 Strata Plan 35644(888) Document pdf 
01.15.01.06.06.14 Strata Plan 79612 Document pdf 
01.15.01.06.06.15 Strata Plan 79612(888) Document pdf 
01.15.01.06.07 Waterloo Folder 
01.15.01.06.07.01 Deposited Plan 108312 Document Of 
01.15.01.06.07.02 Deposited Plan205942 Document pdf 
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01.15.01.06.07.03 Deposited Plan 215751 Document pdf 

01.15.01.06.07.04 Deposited Plan 228641 Document pdf 

01.15.01.06.07.05 Deposited Plan 27454 Document pdf 

01.15.01.06.07.06 Deposited Plan 399757 Document pdf 

01.15.01.06.07.07 Deposited Plan 408116 Document pdf 

01.15.01.06.07.08 Deposited Plan 433969 Document pdf 

01.15.01.06.07.09 Deposited Plan 436831 Document pdf 

01.15.01.06.07.10 Deposited Plan 551716 Document pdf 

01.15.01.06.07.11 Deposited Plan 668991 Document pdf 

01.15.01.06.07.12 Deposited Plan 738891 Document pdf 

01.15.01.06.07.13 Deposited Plan 75051 Document pdf 

01.15.01.06.07.14 Deposited Plan'805384 Document pdf 

01.15.01.06.07.15 Deposited Plan 814205 Document pdf 

01.15.01.06.07.16 Deposited Plan 996765 Document pdf 

01.15.01.06.07.17 Strata Plan 75492 Document pdf 

01.15.01.06.07.18 Strata Plan 75492 (888) Document pdf 

01.15.01.07 Addendum 01 Folder 

01.15.01.07.01 1. Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01 Document pdf 

01.15.01.07.02 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01 - Attachment 1 Document pdf 

01.15.01.07.03 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01- Attachment 10 Document pdf 

01.15.01.07.04 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01- Attachment 11 Document pdf 

01.15.01.07.05 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01- Attachment 12 Document pdf 

01.15.01.07.06 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01- Attachment 13 Document pdf 

01.15.01.07.07 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01- Attachment 14 Document pdf 

01.15.01.07.08 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01 - Attachment 15 Document pdf 

01.15.01.07.09 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01- Attachment 2 Document pdf 

01.15.01.07.10 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01 - Attachment 3 Document docx 

01.15.01.07.11 Sydney Metro - DEMOLITION WORKS - RFT- Addendum 01 - Attachment 4 Document pdf 

01.15.01.07.12 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01 - Attachment 5 Document docx 

01.15.01.07.13 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01- Attachment 6 Document docx 

01.15.01.07.14 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01 - Attachment 7 Document pdf 

01.15.01.07.15 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 01 - Attachment 8 Document docx 

01.15.01.07.16 Sydney Metro - DEMOLITION WORKS - RFT- Addendum 01- Attachment 9 Document pdf 

01.15.01.08 Addendum 02 Folder 

01.15.01.08.01 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 02 Document pdf 

01.15.01.08.02 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 02 - Attachment 1 Document pdf 

01.15.01.08.03 Sydney Metro - DEMOLITION WORKS - RFT- Addendum 02 - Attachment 2 Document docx 

,'01':15:01.08.04 Sydney Metro - DEMOLITION: WORKS - RFT - Addendum 02,:,  Attachment 3 - SWTC - Addendum 01 & 02 Track Changes Document pdf 
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01.15.01.08.05 Sydney metro - DEMOLITION WORKS - RFT - Addendum 02 - Attachment 4 - 337-355 Mowbray Rd Chatswood Document pdf 
;;I:It1.5.01.09 Addendum 03 Folder 
01.15.01.09.01 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 03 Document pdf 

:01.15.01.09.02 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 03 - Attachment 1 Scope of Works and Technical Criteria (Final)_Add 01 & 02 & 03 Document pdf 
01.15.01.09.03 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 03 - Attachment 2 SM ES ST-210-CSW-Construction Noise Vibration Strategy Document pdf 

01.15.01.09.04 
Sydney Metro - DEMOLITION WORKS - RFT - Addendum 03 - Attachment 3 SM ES-FT-428 Sydney Metro Industry Curriculum (SMIC) 
Demolition Requirem... Document pdf 

01.15.01.10 Addendum 04 Folder 
101.15.01.10.01 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 04 Document pdf 

01.15.01.10.02 Sydney Metro - DEMOLITION WORKS - RFT - Addendum 04- Attachment 1 Document pdf 
01.15.01.11 As Executed Contract Folder 
01.15.01.11.01 Delta Pty Ltd Folder 
01.15.01.11.01.01 Compare - Demolition Contract -'RFT Version (11 Aug 2016) vs Delta Execution Version (16 Jan 2017) Document pdf 
01.15.01.11.01.02 Compare - Demolition Contract Schedules - RFT Version (11 Aug 2016) vs Delta Execution Version (16 Jan 2017) Document pdf 

':01.15.0I.11.01.03 Sydney Metro - Demolition Contract &SChedules - Volume 1 (Delta) Document pdf 
01.15.01.11.01.04 Sydney Metro - Demolition Contract & Schedules - Volume 2 (Delta) Document pdf 
01.1.501.11.01.05 Sydney Metro - Demolition Contract & Schedules - Volume 3 (Delta) Document pdf 
01.15.01.11.01.06 Sydney Metro - Demolition Contract & Schedules - Volume 4 (Delta) Document pdf 
01.A.5.01.11.01.07 Sydney Metro - Demolition. Contract & Schedules,: Volume 51Delta) Document pdf 
01.15.01.11.01.08 Sydney Metro - Demolition Contract & Schedules - Volume 6 (Delta) Document pdf 

;;'01.15.01.11.01.09 Sydney Metro - Parent Company Guarantee - Delta Group Holdings Pty Ltd Document pdf 
01.15.01.11.01.10 Additional Information 9_Feb_2017 Folder 

,'01.15.01.11.01.10.01 244204312_1_Demolition Contract - Delta Pty Ltd"- Final Execution Version - 16 January 2017 Document docx 
01.15.01.11.01.10.02 244204317_1_Demolition Contract Schedules - Delta Pty Ltd - Final Execution Version - 16 January 2017 Document docx 
01.15.01.11.01.10.03 244204320_1_Schedule Cl -Scope of Works and Technical Criteria'- PackageA and Package C_R3 (final) - 11 January 2017 (2) Document docx 
01.15.01.11.01.10.04 244205219_1_Schedule E5 - Draft Adjoining Owner Deed - Final - 9 December 2016 Document docx 
01.15.01.11,01.10.05 244204286_1_Compare - Demolition Contract - RFTAdderidurn Not (20 Sept 2016) vs Delta Execution Version (16 Jan 2017) Document pdf 

01.15.01.11.01.10.06 
244204302_1_Compare - Demolition Contract Schedules - RFT Addendum No 1 (20 Sept 2016) vs Delta Execution Version (16 Jan 
2017) Document pdf 

:;;01.15.01.11.02 Metropolitan Demolitions,Pty Ltd Folder 
01.15.01.11.02.01 Compare - Demolition Contract - RFT Version (11 Aug 2016) vs Metropolitan Execution Version (16 Jan 2017) Document pdf 
01.15.01.11.02.02 Compare - Demolition Contract Schedules - RFT Version (11 Aug 2016) vs Metropolitan Execution Version (16 Jan 2017) Document pdf 
01.15.01.11.02.03 Sydney Metro - Demolition Contract & Schedules - Volume 1 (Metropolitan) Document pdf 

..01.15.01.11.02.04 Sydney Metro - Demolition Contract & Schedules - Volume 2 (Metropolitan) Document pdf 
01.15.01.11.02.05 Sydney Metro - Demolition Contract & Schedules - Volume 3 (Metropolitan) Document pdf 

f:01.15.01.11.02.06 Sydney Metro - Demolition Contract & Schedules - Volume 4 (Metropolitan) Document pdf 
01.15.01.11.02.07 Sydney Metro - Demolition Contract & Schedules - Volume 5 (Metropolitan) Document pdf 

1 01.15.01.11.02.03 Sydney Metro - Demolition Contract & Schedules - Volume,6 (Metropolitan) Document pdf 
01.15.01.11.02.09 Sydney Metro - Parent Company Guarantee - Metropolitan Demolitions Holdings Pty Ltd Document pdf 
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01.15.01.11.02.10 Additional Information 9_Feb_2017 Folder 

01.15.01.11.02.10.01 244204224_1_Demolition Contract - Metropolitan Demolitions Pty Ltd - Final Execution Version - 16 January 2017 Document docx 

01.15.01.11.02.10.02 244204227L1_Demolition CoUtractSchedules - Metropolitan Demolitions Pty Ltd - Final Execution Version - 16 January 2017 Document docx 

01.15.01.11.02.10.03 244204249_1_Schedule C1 - Scope of Works and Technical Criteria - Package B_R3 (final) - 11 January 2017 Document docx 

01.15.01.11.02.10.04 244205257 1 Schedule E5 - Draft Adjoining Owner Deed - Final - 9 December 2016 Document docx 

01.15.01.11.02.10.05 

244204208_1_Compare - Demolition Contract - RFT Addendum No 1 (20 Sept 2016) vs Metropolitan Execution Version (16 Jan 

2017) Document pdf 

01.15.01.11.02.10.06 

244204216_1_Compare - Demolition COntract Schedules - RFT Addendum No 1 (20 Sept 2016) vs Metropolitan Execution Version 

(16 Jan 2017) Document pdf 

01.15.01.11.03 SM PS-FT-502 Demolition Guidance Document 30 January 2017 Document pdf 

01.15.01.12 Environmental Plans Folder 

01.15.01.12.01 26 05 17 - CEMP Signed Document pdf 

01.15.01.12.02 26 05 17 - HMP Signed v1 Document pdf ' 

01.15.01.12.03 MD1968-09 CNVMP 080517_signed Document pdf 

01.15.01.12.04 N7320-PW-MGMT-CEMP-REV 5 Document pdf 

01.15.01.13 Deeds of Novation Folder 

01.15.01.13.01 245866130_i_Deed of Novation (Delta Pty Ltd) Document docx 

01.15.01.13.02 245866141_1_Deed of Novation (Metropolitan Demolitions Pty Limited) Document docx 

01.15.02 . ,, Early Works Folder 

01.15.02.01 Early Works & Environmental Site Assessments - Brief for Service Provider Document Of 

01.16 Reference Design Folder 

01.16.01 Concept Fire Safety Strategy Report Folder 

01.16.01.01 NWRLSRT-PBA-SRT-FL-REP-000002 Concept Fire Safety Strategy Report - Reference.Design_FINAL Document , pdf 

01.16.02 Construction Staging and Sequencing Report - City Folder 

01.16.02.01 NWRLSRT.P.BA7SRTCWREF900003_ConstructionStaging.and,Sequencing Report-  'city ReferenceDesign_FI NAL Document , pdf 

01.16.03 DRAWINGS - Reference Design Folder 

01.16.03.01 Architecture (STME) -Drawings - ReferenCe , Design Folder 

01.16.03.01.01 160623 _ SHC _ AR _DRAFT REFERENCE DESIGN-ALL CITY STATIONS Document pdf 

01.16.03.01.02 'NWRLSRT-PBA-S13R-AT-DWG4135000[A] Document . pdf 

01.16.03.01.03 NWRLSRT-PBA-SBR-AT-DWG-835001[A] Document pdf 

01.16.03.01.04 NWRLSRT-PBA-SI3R-ATOW&8350021A1 Document pdf 

01.16.03.01.05 NWRLSRT-PBA-SBR-AT-DWG-835003[AJ Document pdf 

01.16.03.01.06 NWRLSRT-PBA-SBR-AT-DWG-835004[A] Document pdf 

01.16.03.01.07 NWRLSRT-PBA-SBR-AT-DWG-835110[A] Document pdf 

01.16.03.01.08 NWRLSRT-PBA-SBR-AT-DWG-835111[A] Document pdf 

01.16.03.01.09 NWRLSRT-PBA-SBR-AT-DWG-835112[A] Document pdf 

01.16.03.01.10 NWRLSRTP.BASBR-AT-DWGL835113[A] Document pdf 

01.16.03.01.100 NWRLSRT-1313A-SCS-AT-DWG-838171(A) Document pdf 

01.16.03.01.101 NWRLSRT7PBALSCSAT-DWG-838172[A] Document pdf 
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01.16.03.01.102 NWRLSRT-PBA-SCS-AT-DWG-838173[A] Document pdf 
01.16.03.01.103 NWRLSRT-P BA-SCS-AT-DWG-838180 [A] Document pdf 
01.16.03.01.104 NWRLSRT-PBA-SCS-AT-DWG-838181[A] Document pdf 
01.16.03.01.105 NWRLSRT-PBA-SHC-AT-DWG-830001[A] Document pdf 
01.16.03.01.106 NWRLSRT-PBA-SHC-AT-DWG-830101[A] Document pdf 
01.16.03,01.107 NW RLSRT-P BA-SHC-U D-DWG-830201[A] Document pdf 
01.16.03.01.108 NWRLSRT-PBA-SMP-AT-DWG-836000[A] Document pdf 
01.16.03.01.109' NW RLSRT-PBA-SMP-AT-DWG-836001.[A] Document pdf 
01.16.03.01.11 NWRLSRT-PBA-SBR-AT-DWG-835114[A] Document pdf 
01.16.03.01.110 NWRLSRT-PBA-SMP-AT-DWG-836002[A] Document pdf 
01.16.03.01.111 NWRLSRT-P BA-SMP-AT-DWG-836003 [A] Document pdf 
01.16.03.01.112 NWRLSRT-PBA,SMP-AT-DWG-836004[A] Document pdf 
01.16.03.01.113 NWRLSRT-PBA-SMP-AT-DWG-836110[A] Document pdf 
01.16.03.01.114 NWRLSRT-PBASMP-AT-DWG-836111[A] Document pdf 
01.16.03.01.115 NWRLSRT-PBA-SMP-AT-DWG-836112[A] Document pdf 
01.16.03.01.116 NVVRLSRT-PBA-SMP-AT-DWG-836113[A] Document pdf 
01.16.03.01.117 NWRLSRT-PBA-SMP-AT-DWG-836114[A] Document pdf 
01:16.03.01.118 NWRLSR1-4,BASMP-AT-DWG-836115[A] Document pdf 
01.16.03.01.119 NWRLSRT-PBA-SMP-AT-DWG-836116[A) Document pdf 
01.16.03.01.12 NWRLSRT-P BA-SBR-AT-DWG-835120[A] Document pdf 
01.16.03.01.120 NWRLSRT-PBA-SMP-AT-DWG-836117[A] Document pdf 
01.16.03.01.121 NWRLSRT-PBA:SMP-AT=DWG4336120[A] Document pdf 
01.16.03.01.122 NWRLSRT-PBA-SMP-AT-DWG-836121[A] Document pdf 
01.16.03.01.123 NWRLSRT-PBA-SMP;AT-DWG'-836122[A] Document pdf 
01.16.03.01.124 NWRLSRT-PBA-SMP-AT-DWG-836123[A] Document pdf 
01.16.03.01.125 NWRLSRT-PBA-SMP-AT-DWG-836124[A] Document pdf 
01.16.03.01.126 NW R LSRT-PBA-SMP-AT-DWG-836125[A] Document pdf 
01.16.03.01.127 NWRLSRT-PBA-SMP-AT-DWG-836126[A] Document pdf 
01.16.03.01.128 NWRLSRT-PBA-SMP-AT-DWG-836127[A] Document pdf 
01.16.03.01.129 NWRLSRT-PBA-SMP-AT-DWG-836128[A] Document pdf 
01.16.03.01.13 NWRLSRT-PBA-SBR-AT-DWG-835121[A) Document pdf 

:. 01.16.03.01.130 NWRLSRT-PBA-,SMP-AT-DWG-836129[A] Document pdf 
01.16.03.01.131 NWRLSRT-PBA-SMP-AT-DWG-836160[A] Document pdf 
01.16.03.01.132 NWRLSRTPBA-SMP-AT-DWG-836170[A] Document pdf 
01.16.03.01.133 NWRLSRT-PBA-SMP-AT-DWG-836171[A] Document pdf 
01.16.03.01.134 NWRLS8T=PBA-SMP-AT-DWG-836180[A] Document pdf 
01.16.03.01.135 NWRLSRT-PBA-SMP-UD-DWG-836200[A] Document pdf 

`01:16'.03;:01.136 NWRLSRT-PBA-SMP-UD-DWG-836201[A] Document pdf 
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01.16.03.01.137 NWRLSRT-PBA-SMP-UD-DWG-836202[A] Document pdf 

01.16.03.01.138 NWRLSRT-PBA-SMR-UDDW&836210[A] Document pdf 

01.16.03.01.139 NWRLSRT-PBA-SMP-UD-DWG-836211[A] Document pdf 

01.16.03.01.14 NWRLSRT-PBA-SBRLAT-DWG-835122[A] Document pdf 

01.16.03.01.140 NWRLSRT-PBA-SMP-UD-DWG-836212[A] Document pdf 

01.16.03.01.141 NWRLSRT-PBA-SND-AT-DWG-8311.01[A] Document pdf 

01.16.03.01.142 NW RLSRT-P BA-SN D-AT-DWG-831102[A] Document pdf 

01.16.03.01.143 NWRLSRT-P BA-SN DLATDWG-831103 [A] Document pdf 

01.16.03.01.144 NW RLSRT-P BA-S N D-AT-DWG-831104[A] Document pdf 

01.16.03.01.145 NWRLSRT-P, BA-SN D4J-DWG-831105 [A] Document pdf 

01.16.03.01.146 NWRLSRT-PBA-SND-AT-DWG-831121[A] Document pdf 

01.16.03.01.147 NW RLSRTIP BA,.:SN DLLI D:DWG-830002 [A] Document pdf 

01.16.03.01.148 NWRLSRT-PBA-SND-UD-DWG-831211[A] Document pcif 

01.16.03.01.149 NWRLSRT43A-SND'-UD:DWG-831212[A] Document pdf 

01.16.03.01.15 NWRLSRT-PBA-SBR-AT-DWG-835123[A] Document pdf 

01.16.03.01.150 NWRLSRT-P6A-SNDLUD-DWG-831213[A] Document pdf 

01.16.03.01.151 NWRLSRT-PBA-SND-UD-DWG-831214[A] Document pdf 

01.16.03.01.152 NWRLSRT-PBA-8ND-UD-DWG:831215[A] Document pdf 

01.16.03.01.153 NW R LSRT- PBA-SPS-AT-DWG-837000[A] Document pdf 

01.16.03.01.154 NWRLSRT-PBA-SPS-AT-DWG837001[A] Document pdf 

01.16.03.01.155 NW RLS RT-P BA-SPS-AT-DWG-837002 [A] Document pdf 

01.16.03.01.156 NWRLS RT- P BA-SPS-AT-DWG-837b03 [A] Document pdf 

01.16.03.01.157 NW RLSRT-P BA-SPS-AT-DWG-837004[A] Document pdf 

01.16.03.01.158 NWRLSRT-PBA-SPS-AT-DWG-337110[A] Document pdf 

01.16.03.01.159 NWRLSRT-PBA-SPS-AT-DWG-837111[A] Document pdf 

01.16.03.01.16 NW RLSRT-PBA7SBRAT-DWG‘835124[A] Document pdf 

01.16.03.01.160 NWRLSRT-PBA-SPS-AT-DWG-837112[A] Document pdf 

01.16.03.01.161 NWRLSRT-PBA-SPS-AT-DWG-837113[A] Document pdf 

01.16.03.01.162 NWRLSRT-P BA-SPS-AT-DWG-837114[A] Document pdf 

01.16.03.01.163 NWRLSRT- P BA-SPS-AT=DWG7837120 [A] Document pdf 

01.16.03.01.164 NWRLSRT-PBA-SPS-AT-DWG-837121[A] Document pdf 

01.16.03.01.165 N WR LSRT-PBA-SDS-AT-bING,837122 [A] Document pdf 

01.16.03.01.166 NWRLSRT-PBA-SPS-AT-DWG-837123[A] Document pdf 

01.16.03.01.167 NW RLSRT-PBA-SPS-ATZDWG-837i24[A] Document pdf 

01.16.03.01.168 NW R LSRT-P BA-SPS-AT-DWG-837125 [A] Document pdf 

01.16.03.01.169  NWRLSRT-PBA-SPS-AT-DWG-8371.26[A] Document pdf 

01.16.03.01.17 NWRLSRT-PBA-SBR-AT-DWG-835125[A] Document pdf 

01.16.03.01.170 NWR LSR-R- P Bk-SPSAT-DWG-837127 [A] Document pdf 

18 

AUSTRALIA\ASMALL\245921895.03 



01.16.03.01.171 NWRLSRT-PBA-SPS-AT-DWG-837128[A] Document pdf 
01.16.03.01.172 NWRLSRT-PBA-SPS-AT-DWG-837160[A] Document pdf 
01.16.03.01.173 NWRLSRT-PBA-SPS-AT-DWG-837161[A] Document pdf 
01.16.03.01.174 NWRLSRT-P BA-SPS-AT-DWG-837170 [A] Document pdf 
01.16.03.01.175 NWRLSRT-P BA-SPS-AT-DWG-837171[A] Document pdf 
01.16.03.01.176 N \ A/ RI.SRT-PBA-SPS-AT-DWG-837172 [A] Document pdf 
01.16.03.01.177 NWRLSRT-PBA-SPS-AT-DWG-837173[A] Document pdf 
01.16.03.01.178 N \AIRLSRT-PBA-SPS-AT]DWG-837175 [A] Document pdf 
01.16.03.01.179 NWRLSRT-P BA-SPS-AT-DWG-837180[A] Document pdf 
01.16.03.01.18 NW RLSRT-PBALS BR-AT-DWG-835126[A] Document pdf 
01.16.03.01.180 NWRLSRT-PBA-SPS-UD-DWG-837200[A] Document pdf 
01.16.03.01.181 NWRLSRT-PBA-SPS-UD-DWG-837201[A] Document pdf 
01.16.03.01.182 NWRLSRT-PBA-SPS-UD-DWG-837202[A] Document pdf 

101:16':03:01.183 NWRLSRT-PBA-SPS-UD-DWG-837210[A] Document pdf 
01.16.03.01.184 NWRLSRT-PBA-SPS-UD-DWG-837211[A] Document pdf 
01.16.03.01;185 NWRLSRT-PBA-SPS-UD DWG-837212[A] Document pdf 
01.16.03.01.186 NWRLSRT-P BA-SSD-AT-DWG-832101[A] Document pdf 

701.16]01.101.187 NW RLSRT-P BA-SSD-AT-DWG-832102[A] Document pdf 
01.16.03.01.188 NWRLSRT-P BA-SSD-AT-DWG-832103[A] Document pdf 

;01:16':03:01.189 NWRLSRT-P BA-SSD-AT-DWG-832104[A] Document pdf 
01.16.03.01.19 NWRLSRT-PBA-SBR-AT-DWG-835127[A] Document pdf 
01.16.0101.190 NWR LS RT-PBA-SSD-AT-DWG-832121[A] Document pdf 
01.16.03.01.191 NW R LS RT-PBA-SSD-UD-DWG-832211[A] Document pdf 

'01.16.03.01.192 NW RLSRT- P BA-SVC-AT-DWG-834000[A] Document pdf 
01.16.03.01.193 N WRLSRT- P BA-SVC-AT-DWG-834001[A] Document pdf 
01.16.03.01.194 NWRLSRT-PBA-SVC-AT-DWG-834002[A] Document pdf 
01.16.03.01.195 NWRLSRT-P BA-SVC-AT-DWG-834003 [A] Document pdf 

o01.16.03.01.196 NWRLSRT-P BA-SVC-AT-DWG-834004[A] Document pdf 
01.16.03.01.197 NWRLSRT- P BA-SVC-AT-DWG-834110[A] Document pdf 
01.16.03.01.198 NWRLSRT- P BA-SVC-AT-DWG-834111 [A] Document pdf 
01.16.03.01.199 NWRLSRT-P BA-SVC-AT-DWG-834112[A] Document pdf 
01.16.03.01.20 NW RLSRT-PBA-S BR-AT-DWG-835160[A] Document pdf 
01.16.03.01.200 NWRLSRT-PBA-SVC-AT-DWG-834113 [A] Document pdf 
01.16.03.01.201 NWRLSRT-P BA-SVC-AT-DWG-834114 [A] Document pdf 
01.16.03.01.202 NWR LSRT-P BA-SVC-AT-DWG-834115 [A] Document pdf 
01.16.03.01.203 NWR LSRT-P BA-SVC-AT-DWG-834116 [A] Document pdf 
01.16.03.01.204 N WR LSRT-P BA-SVC-AT-DWG-834120 [A] Document pdf 
01.16.03.01.205 NWR LSRT-P BA-SVC-AT-DWG-834121 [A] Document pdf 
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01.16.03.01.206 NWRLSRT-PBA-SVC-AT-DWG-834122[A] Document pdf 

01.16.03.01.207 NWRLSRT- P BA-SVC-AT-DWG-834123 [A] Document pdf 

01.16.03.01.208 NWRLSRT-PBA-SVC-AT-DWG-834124 fAl Document pdf 

01.16.03.01.209 NWRLSRT-P BA-SVC-AT-DWG-834125 [A] Document pdf 

01.16.03,01.21 NWRLSRT-PBA-SBR-AT-DWG-835161 [A] Document pdf 

01.16.03.01.210 NWR LSRT-P BA-SVC-AT-DWG-834126 [A] Document pdf 

01.16.03.01.211 NWRLSRT-PBA-SVC-AT-DWG-834127 [A] Document p cif 

01.16.03.01.212 NW RLSRT-PBA-SVC-AT-DWG .834128[A] Document pdf 

01.16.03.01.213 NWRLSRT-P BA-SVC-AT-DWG-834129[A] Document pdf 

01.16.03.01.214 NWRLSRT-PBA-SVC-AT-DWG-834130[A] Document pdf 

01.16.03.01.215 NWRLSRT-P BA-SVC-AT-DWG-834131 [A] Document pdf 

01.16.03.01.216 NW RLSRT4P BASVC-AT,DWG-834132[A] Document pdf 

01.16.03.01.217 NW RLSRT-P BA-SVC-AT-DWG-834160 [A] Document pdf 

01.16.03.01.218 NWRLSRT-PBA.SV&AT-DWGL834161[A] Document pdf 

01.16.03.01.219 NWR LSRT-P BA-SVC-AT-DWG-834170 [A] Document pdf 

01.16.03.01.22 NWRLSRTP, BA-SBR-AT-DW&835162[A ] Document pdf 

01.16.03.01.220 NWRLSRT-PBA-SVC-AT-DWG-834171[A] Document pdf 

01.16.03.01.221 NWRLSRT-PBA-SVC-AT‘DWG-834172[A] Document pdf 

01.16.03.01.222 NW RLSRT-P BA-SVC-AT-DWG-834173 [A] Document pdf 

01.16.03.01.223 NW RLSRT-P BA-SVCLAT-DWGT834174[A] Document pdf 

01.16.03.01.224 NW RLSRT-P BA-SVC-AT-DWG-834180 [A] Document pdf 

01.16.03.01.225 NWRLSRT-PBA-SVC-U D:DWG-834200 [A] Document pdf 

01.16.03.01.226 NWRLSRT-PBA-SVC-UD-DWG-834201 [A] Document pdf 

01.16.03.01.227 . NWRLSRT-P BA-SVC-UD-DWG-834202 [A] Document pdf 

01.16.03.01.228 NW R LSRT-PBA-SVC-UD-DWG-834210[A] Document pdf 

01.16.03.01.229 NWRLSRT-PBA-SVC-UD-DWG-834211[A] Document pdf 

01.16.03.01.23 NWRLSRT-PBA-SBR-AT- DWG-835170[A] Document pdf 

01.16.03.01.230 NW RLSRT-0 BA-SVC-UD-DWG-834212[A] Document pdf 

01.16.03.01.231 NWRLSRT-PBA-SWS-AT-DWG-841000]A[ Document pdf 

01.16.03.01.232 NWRLSRT- PBA-SWS-AT- DWG-841001[A] Document pdf 

01.16.03.01.233 NWRLSRT-PBA-SWS-AT-DWG-841002[A] Document pdf 

01.16.03.01.234 NWRLSRT-PBA-SWS-AT7DWG-841003[A] Document pdf 

01.16.03.01.235 NWRLSRT-P BA-SWS-AT-DWG-841004 [A] Document pdf 

01.16.03.01.236 NW RLSfiT-P BA:SWS7AT-DWG-841110[A] Document pdf 

01.16.03.01.237 NWRLSRT-PBA-SWS-AT-DWG-841111[A] Document pdf 

01.16.03.01.238 NW RLSRT-PBA=SWS-Al%DWG-841112[A] Document pdf 

01.16.03.01.239 NWR LSRT-P BA-SWS-AT-DWG-841113 [A] Document pdf 

01.16.03.01.24 NWRLSRT-06A-SBR.:AT-DWG-835171[A] Document pdf 
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01.16.03.01.240 NWRLSRT-PBA-SWS-AT-DWG-841114[A] Document pdf 
01.16.03.01.241 NWRLSRT7PBA-SWS-AT‘DWG-841115[A] Document pdf 
01.16.03.01.242 NWRLSRT-PBA-SWS-AT-DWG-841116[A] Document pdf 
01.16.03.01.243 NWRLSRT-PBALSWS-AT-DWG-841120[A] Document pdf 
01.16.03.01.244 NWRLSRT-PBA-SWS-AT-DWG-841121[A] Document pdf 
01.16.03.01.245 NWRLSRT-PBA-SWS-AT-DWG-841122[A] Document pdf 
01.16.03.01.246 NWRLSRT-PBA-SWS-AT-DWG-841123[A] Document pdf 
01.16.03.01.247 NWRLSRTPBASWS-AT-DWG-841124[A] Document pdf 
01.16.03.01.248 NWRLSRT-PBA-SWS-AT-DWG-841125[A] Document pdf 

;,01.16.03.01.249 NWRLSRTsPBALSWS:AT:DWG-841126[A] Document pdf 
01.16.03.01.25 NWRLSRT-PBA-SBR-AT-DWG-835172[A] Document pdf 
01.16.03.01.250 NWRLSRT-PBA-SWS-AT-DWG-841127[A] Document pdf 
01.16.03.01.251 NWRLSRT-PISA-SWS-AT-DWG-841128[A] Document pdf 
01.16.03.01.252 NWRLSRT-PRA-SWS-AT-DWG-841129[A] Document pdf 
01.16.03.01.253 NWRLSRT-PBA-SWS-AT-DWG-841160[A] Document pdf 
01.16.03.01.254 NWRLSRT-PBA-SWS-ATDWG-841161[A] Document pdf 
01.16.03.01.255 NWRLSRT-PBA-SWS-AT-DWG-841170[A] Document pdf 
01.16.03.01.256 NWRLSRT-PBA-SWS-AT-DWG-841171[A] Document pdf 
01.16.03.01.257 NWRLSRT-PBA-SWS-AT-DWG-841172[A] Document pdf 
01.16.03.01.258 NWRLSRT-PBA-SWS-AT-DWG-841173[A] Document pdf 
01.16.03.01.259 NWRLSRT-PBA-SWS-AT-DWG-841180[A] Document pdf 
01.16.03.01.26 NWRLSRT-PBA-SBR-AT-DWG-835173[A] Document pdf 
01.16.03.01.260 NWRLSRT-PBA-SWS-AT-DWG-841181[A] Document pdf 
01.16.03.01.261 NIAiRLSRI-PBA-SWS-AT-DWG-841182[A] Document pdf 
01.16.03.01.262 NWRLSRT-PBA-SWS-UD-DWG-841200[A] Document pdf 
01.16.03.01.263 NWRLSRT-PBASWSUD:DWG-:841201[A] Document pdf 
01.16.03.01.264 NWRLSRT-PBA-SWS-UD-DWG-841202[A] Document pdf 
01.16.03.01.265 NWRLSRT-P,BA-SWS-UD-DWG-841210[A] Document pdf 
01.16.03.01.266 NWRLSRT-PBA-SWS-UD-DWG-841211[A] Document pdf 
01.16.03.01.267 NWRLSRT-PBA-SWS-UD-DWG-841212[A] Document pdf 
01.16.03.01.27 NWRLSRT-PBA-SBR-AT-DWG-835174[A] Document pdf 
01.16.03.01.28 NWRLSRT-PBA-SBR-AT-DWG-835180[A] Document pdf 
01.16.03.01.29 NWRLSRT-PBA-SBR-UD-DWG-835200[A] Document pdf 
01.16.03.01.30 NWRLSRT-P8A.:SBR-UD'-DWG835201[A) Document pdf 
01.16.03.01.31 NWRLSRT-PBA-SBR-UD-DWG-835202[A] Document pdf 
01.16.03.01.32 NWRLSRT-PBA-SBR-UD-DWG-835210[A] Document pdf 
01.16.03.01.33 NWRLSRT-PBA-SBR-UD-DWG-835211[A] Document pdf 
01:16.03.01.34 NWRLSRT-PBA-SBR-Ub-DWG-835212[A] Document pdf 
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01.16.03.01.35 NW RLSRT-P BA-SCN-AT-DWG-833000[A] Document pdf 

01.16.03.01.36 NWRISRT-PBA-SCWAT-DWG-833001[A] Document pdf 

01.16.03.01.37 NWRLSRT-PBA-SCN-AT-DWG-833002[A] Document pdf 

01.15.03.01.38 NWRLSRT-P BA-SCN-AT-DWG-833003 [A] Document pdf 

01.16.03.01.39 NW RLSRT-PBA-SCN-AT-DWG-833004[A] Document pdf 

01.16.03.01.40 NWRLSRT-PBA=SCN-AT-DWG-833110[A] Document pdf 

01.16.03.01.41 NWRLSRT-PBA-SCN-AT-DWG-833111[A] Document pdf 

01.16.03.01.42 NWRLSRT-PBA-SCN-AT=DWG-833112[A] Document pdf 

01.16.03.01.43 NWRLSRT-PBA-SCN-AT-DWG-833113[A] Document pdf 

01.16.03.01.44 NW RISRT-PBA-SCWAT-DWG-833114[A] Document pdf 

01.16.03.01.45 NWRLSRT-PBA-SCN-AT-DWG-833115[A] Document pdf 

01.16.03.01.46 NWRLSRT-PBA-SCN-AT-DWG-8331161A1 Document pdf 

01.16.03.01.47 NWRLSRT-PBA-SCN-AT-DWG-833117[A] Document pdf 

01.16.03.01.48 NWRLSRT-PBASCN-AT-DWG-833120[A] Document pdf 

01.16.03.01.49 NWRLSRT-PBA-SCN-AT-DWG-833121[A] Document pdf 

01.16.03.01.50 NWRLSRT-15BA-SCNLAT-DWG-833122[A] Document pdf 

01.16.03.01.51 NWRLSRT-PBA-SCN-AT-DWG-833123[A] Document 
, 

pdf 

01.16,0101.52 NWRLSRT-PBA-SCNLAT-DWG-833124[A] Document pdf 

01.16.03.01.53 NWRLSRT-PBA-SCN-AT-DWG-833125[A] Document pdf 

01.16.03.01.54 NWRLSRT-PBA-SCNLAT-DWG-833126[A] Document pdf 

01.16.03.01.55 NWRLSRT-PBA-SCN-AT-DWG-833127[A] Document pdf 

01.16.03.01.56 N VVRLSRT-P BA-SCN-AT-DWG-833128 [A] Document pdf 

01.16.03.01.57 NWRLSRT-PBA-SCN-AT-DWG-833129[A] Document pdf 

01.16.03.01.58 NWRLSRT-PBA-SCN-AT-DWG-833130[A] Document pdf 

01.16.03.01.59 NW RLSIIT-P BA-SCN-AT-DWG-833160[A] Document pdf 

01.16.03.01.60 NWRLSRT-PBA-SCN-AT-DWG-833161[A] Document pdf 

01.16.03.01.61 NWRLSRT-PBA-SCN-AT-DWG-833162[A] Document pdf 

01.16.03.01.62 NWRLSRT-P BA-SCN-AT7DW6-833170[A] Document pdf 

01.16.03.01.63 NWRLSRT-P BA-SCN-AT-DWG-833171[A] Document pdf 

01.16.03.01.64 NWRLSRT-PBA-SCN-AT-DWG-833172[A] Document pdf 

01.16.03.01.65 NWRLSRT-P BA-SCN-AT-DWG-833173[A] Document pdf 

01.16.03.01.66 . NW Rt_S RT-P BA-SCN -AT-DWG-833180[A] Document pdf 

01.16.03.01.67 NWRLSRT-PBA-SCN-AT-DWG-833181[A] Document pdf 

01.16.03.01.68 NWRLSRT-PBA-SCN-AT-DWG-833182[A] Document pdf 

01.16.03.01.69 NWRLSRT-PBA-SCN-UD-DWG-833200[A] Document pdf 

01.16.03.01.70 NWRLSRT-913A-SCN-U D- DW 6-833201[A] Document pdf 

01.16.03.01.71 NWRLSRT-PBA-SCN-UD-DWG-833202[A] Document pdf 

01.16.03.01.72 NVVRLSRT-P BA-SCN-U CI-DWG-833210(A] Document pdf 
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01.16.03.01.73 NWRLSRT-PBA-SCN-UD-DWG-833211[A] Document pdf 
01.16.03.01.74 NWRLSRT-PBA-SCN-UD-DWG-833212[A] Document pdf 
01.16.03.01.75 NWRLSRT-PBA-SCS-AT-DWG-810100[A] Document pdf 
01.16.03.01.76 NWRLSRT-PBA-SCS-AT-DWG-810580[A] Document pdf 
01.16.03.01.77 NWRLSRT-PBA-SCS-AT-DWG-838001[A] Document pdf 

:]01.16.03.01.78 NWRLSRT-PBA-SCS-AT-DWG-838002[A] Document pdf 
01.16.03.01.79 NWRLSRT-PBA-SCS-AT-DWG-838010[A] Document pdf 

101.16.03.01.80 NWRLSRT-PBA-SCS-AT-DWG-838011[A] Document pdf 
01.16.03.01.81 NWRLSRT-PBA-SCS-AT-DWG-838012[A] Document pdf 
01.16.03.01.82 NWRLSRT-PBA-SCS-AT-DWG-838110[A] Document pdf 
01.16.03.01.83 NWRLSRT-PBA-SCS-AT-DWG-838111[AJ Document pdf 
01.16.03.01.84 NWRLSRT-PBA-SCS-AT-DWG-838112[A] Document pdf 
01.16.03.01.85 NWRLSRT-PBA-SCS-AT-DWG-838113[A] Document pdf 

:01:16:03'.01.86 NWRLSRT-PBA-SCS-AT-DWG-838114[A] Document pdf 
01.16.03.01.87 NVVRLSRT-PBA-SCS-AT-DWG-838115[A] Document pdf 
01:16.0101.88 NWRLSRT-PBA-SCS-AT-DWG-838120[A] Document pdf 
01.16.03.01.89 NWRLSRT-PBA-SCS-AT-DWG-838121[A] Document pdf 

• 01.16.03.01.90 NWRLSRT-PBA-SCS-AT-DWG-838122[A] Document pdf 
01.16.03.01.91 NWRLSRT-PBA-SCS-AT-DWG-838123[A] Document pdf 
01.16.03.01.92 NWRLSRT-PBA-SCS-AT-DWG-838124[A] Document pdf 
01.16.03.01.93 NWRLSRT-PBA-SCS-AT-DWG-838125[A] Document pdf 

<;01.16.03.01.94 NWRLSRT-PBA-SCS-AT-DWG-838126[A] Document pdf 
01.16.03.01.95 NWRLSRT-PBA-SCS-AT-DWG-838127[A] Document Of 
01.16.03.01.96 NWRLSRT-PBA-SCS-AT-DWG-838128[Al Document pdf 
01.16.03.01.97 NWRLSRT-PBA-SCS-AT-DWG-838129[A] Document pcif 
01.16.03.01.98 NWRLSRT-PBA-SCS-AT-DWG-838130[A] Document pdf 
01.16.03.01.99 NWRLSRT-PBA-SCS-AT-DWG-838170[A] Document pdf 
01.16.03.02 Barangaroo Station Structural - TSE - Drawings - Reference Design Folder 
01.16.03.02.01 Draft Reference Design - Barangaroo Station Structural - TSE - Combined Document pdf 
01.16.03.02.02 NWRLSRT-PBA-SVC-ST-DWG-435312[A] Document pdf 
01.16.03.02.03 NWRLSRT-PBA-SVC-ST-DWG-435313[A] Document pdf 
01.16.01.02.04 NWRLSRT-PINV-SVC-ST-DWG-435314[A] Document pdf 
01.16.03.02.05 NWRLSRT-PBA-SVC-ST-DWG-435315[A] Document pdf 
01.16.03.02.06 NWRLSRT-PBA-SVC-ST-DWG-435316[A] Document pdf 
01.16.03.02.07 NWRLSRT-PBA-SVC-ST-DWG-435317[A] Document pdf 
01.16.03.02.08 NWRLSRT-PBA-SVC-ST-DWG-435318[A] Document pdf 
01.16.03.02.09 NWRLSRT-PBA-SVC-ST-DWG-435319[A] Document pdf 
01.16.03.02.10 NWRLSRT-PBA-SVC-ST-DWG-435320[A] Document pdf 
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01.16.03.02.11 NWRLSRT-PBA-SVC-ST-DWG-435321[A] Document pdf 

01.16.03.02.12 NWRLSRT-PBA-SVC-ST-DWG-435322[A] Document pdf 

01.16.03.02.13 NWRLSRT-PBA-SVC-ST-DWG-435323[A] Document pdf 

01.16.03.02.14 NWRLSRT-PBASV&ST-DWG43.5324[A] Document pdf 

01.16.03.02.15 NWRLSRT-PBA-SVC-ST-DWG-435330[A] Document pdf 

01.16.03.02.16 NWRLSRT=PBA-SVC-ST-DWG-435331[A] Document pdf 

01.16.03.03 Building Services and Tunnel Ventilation —STME - Drawings - Reference Design Folder 

01.16.03.03.01 Draft Reference Design - Building Services - STME - Combined Document pdf 

01.16.03.03.02 NWRLSRT-PBA-SBR-BS-DWG-535120[A] Document pdf 

01.16.03.03.03 NWRLSRT-PBA-SBR-BS-DWG-535121[A] Document pdf 

01.16.03.03.04 NWRLSRT-PBA-SBR-BS-DWG-535130[A] Document pdf 

01.16.03.03.05 NWRLSRT.LID ASBRBS-DWG-535131[A] Document pdf 

01.16.03.03.06 NWRLSRT-PBA-SBR-BS-DWG-535132[A] Document pdf 

01.16.03.03.07 NWRLSRTADBA-SBRBS-DWG=535 33[A] Document pdf 

01.16.03.03.08 NWRLSRT-PBA-SBR-BS-DWG-535134[A] Document pdf 

01.16.03.03.09 NWRLSRT-PBA-SCS-BS-DWG-538120[AJ Document pdf 

01.16.03.03.10 NWRLSRT-PBA-SCS-BS-DWG-538121[A] Document pdf 

01.16.03.03.11 NWRLSRT-PBA-SCS:43S-DWG-538122[A] Document pdf 

01.16.03.03.12 NWRLSRT-PBA-SCS-BS-DWG-538123[A] Document pdf 

01.16.03.03.13 NWRLSRT-PBA-SCS-BS,-DWG-638124[A] Document pdf 

01.16.03.03.14 NWRLSRT-PBA-SCS-BS-DWG-538125[A] Document pdf 

01.16.03.03.15 NWRLSRTPBA:SCSL.BS-DW&538126[A] Document pdf 

01.16.03.03.16 NWRLSRT-PBA-SCS-BS-DWG-538127[A] Document pdf 

01.16.03.03.17 NWRLSRT,PBA-SHC=BS:DvtiG-530101[A] Document pdf 

01.16.03.03.18 NWRLSRT-PBA-SHC-BS-DWG-530102[A] Document pdf 

01.16.03.03.19 NWRLSRT;PBA-SHt-BS-DWG-530103[A] Document pdf 

01.16.03.03.20 NWRLSRT-PBA-SHC-BS-DWG-530104[A] Document pdf 

01.16.03.03.21 NWRLSRT7PBA-SHC-BSLDWG-530105[A] Document pdf 

01.16.03.03.22 NWRLSRT-PBA-SHC-BS-DWG-530106[A] Document pdf 

01.16.03.03.23 NWRL6kt-PBA-SHC-BS-DWG-530107[A] Document pdf 

01.16.03.03.24 NWRLSRT-PBA-SHC-BS-DWG-530108[A] Document pcif 

01.16.03.03.25 NWRLSRT.:PBASHC-BS-DWG'-530109[A] Document pdf 

01.16.03.03.26 NWRLSRT-PBA-SHC-BS-DWG-530110[A] Document pdf 

01.16.03.03.27 NWRLSRT-PBA-SHC-135-DWG-530120[A] Document pdf 

01.16.03.03.28 NWRLSRT-PBA-SHC-BS-DWG-530121[A] Document pdf 

01.16.03.03.29 NWRLSRT-PBA-SHC-BS-DWG-530122[A] Document pdf 

01.16.03.03.30 NWRLSRT-PBA-SHC-BS-DWG-530123[A] Document pdf 

01.16.03.03.31 NWRLSRT-PBA-SHC-BS-DWG7530I24[A] Document pdf 
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01.16.03.03.32 NWRLSRT-PBA-SHC-BS-DWG-530125[A] Document pdf 
01.16.03.03.33 NWRLSRT-PBA-SHC-BS-DWG-530126[A] Document pdf 
01.16.03.03.34 NWRLSRT-PBA-SHC-BS-DWG-530130[A} Document pdf 
01.16.03.03.35 NWRLSRT-PBA-SHC-BS-DWG-530131(A) Document pdf 
01.16.03.03.36 NWRLSRT-PBA-SHC-BS-DWG-530132[A] Document pdf 
01.16.03.03.37 NWRLSRT-PBA:SHC-BS-DWG-530133[A] Document pdf 
01.16.03.03.38 NW RLSRT-PBA-SHC-BS-DWG-530134[A] Document pdf 

;?01.16.03.03.39 NW RLSRT-P BA-SHC-BS-DWG-530135[A] Document pdf 
01.16.03.03.40 NWRLSRT-PBA-SHC-BS-DWG-530136[A] Document pdf 
01.16.03.03.41 NWRLSRT-PBASHC-8S-DWG-530137[A] Document pdf 
01.16.03.03.42 NWRLSRT-PBA-SHC-BS-DWG-530150[A] Document pdf 
01.16.03.03.43 NWRLSRT-PBA-SHC-BS-DWG-530151[A] Document pdf 
01.16.03.03.44 NWRLSRT-PBA-SHC-BS-DWG-530152[A] Document pdf 
01.16.03.03.45 NWRLSRT-PBA-SHC-BS-DWG-530153[A] Document pdf 
01.16.03.03.46 NWRLSRT-PBA-SHC-BS-DWG-530154[A] Document pdf 
01.16:03.03.47 NWRLSRT-PBA-SHC-135-DWG-530155[A] Document pdf 
01.16.03.03.48 N \ A/ RLSRT-PBA-SHC-8S-DWG-530156[A] Document pdf 
01.16.03.03.49 NWRLSRT-PBA-SHC-BS-DWG-530157[A] Document pdf 
01.16.03.03.50 NWRLSRT-PBA-SHC-BS-DWG-530170[A] Document pdf 
01.16.03.03.51 NWRLSRT-PBA-SHC-135-DWG-530171[A] Document pdf 
01.16.03.03.52 NWRISRT-PBA-SHC-BS-DWG-530172[A] Document pdf 
01.16.03.03.53 NWRLSRT-PBA-SHC-BS-DWG-533120[A] Document pdf 
01.16.03.03.54 NWRLSRT-PBA-SHC-BS-DWG-533121[A] Document pdf 
01.16.03.03.55 NWRLSRT-PBA-SHC-BS-DWG-533130[A] Document pdf 
01.16.03.03.56 NWRLSRT-PBA-SHC-BS-DWG-533131[A] Document pdf 
01.16.03.03.57 NWRLSRT-PBA-SHC-BS-DWG-533132[A] Document pdf 
01.16.03.03.58 NWRLSRT-PBA-SHC-BS-DWG-533133[A] Document pdf 
01.16.03.03.59 NWRLSRT-PBA-SHC-BS-DWG-533134[A] Document pdf 
01.16.03.03.60 NWRLSRT-PBA-SMP-BS-DWG-536120[A] Document pdf 
01.16.03.03.61 NWRLSRT-PBA-SMP-BS-DWG-536121(A) Document pdf 
01.16.03.03.62 NWRLSRT-PBA-SMP-BS-DWG-536130(A] Document pdf 
01.16.03.03.63 NWRLSRT-PBA-SMP-BS-DWG-536131[A] Document pdf 
01.16.03.03.64 NWRLSRT-PBA-SMP-BS-DWG-536132[A] Document pdf 
01.16.03.03.65 NWRLSRT-PBA-SMP-BS-DWG=536133[A] Document pdf 
01.16.03.03.66 NWRLSRT-PBA-SPS-BS-DWG-537120[A] Document pdf 

,01.16.03.03.67 NWRLSRT-PBA-SPS-BS-DWG-537121[A] Document pdf 
01.16.03.03.68 NWRLSRT-PBA-SPS-BS-DWG-537130[A] Document pdf 

,,01.16.03.03.69 NWRLSRT-PBA-SPS-BS-DWG-537131[A] Document pdf 
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01.16.03.03.70 NWRLSRT-PBA-SPS-BS-DWG-537132[A] Document pdf 

01.16.03.03.71 NWRLSRT-RBA-SPS-BS=DWG-537133[A] Document pdf 

01.16.03.03.72 NWRLSRT-PBA-SPS-BS-DWG-537134[A] Document pdf 

01.16.03.03.73 NWRLSRT-PBA-SRT,-DM-DWG-510001[A) Document pdf 

01.16.03.03.74 NWRLSRT-PBA-SRT-DM-DWG-510002[A] Document pdf 

01.16.03.03.75 NWRLSRT-PBA-SRT-DM-DWG-510003[A] Document pdf 

01.16.03.03.76 NWRLSRT-PBA-SVC-BS-DWG-534120[A] Document pdf 

01.16.03.03.77 NWRLSRT-PBA-SVC-BS-DWG-534121[A] Document pdf 

01.16.03.03.78 NWRLSRT-PBA-SVC-BS-DWG-534130[A] Document pdf 

01.16.03.03.79 NWRLSRT-PBA-SVC-BS-DWG-53413 [A] Document pdf 

01.16.03.03.80 NWRLSRT-PBA-SVC-BS-DWG-534132[A] Document pdf 

01.16.03.03.81 NWRLSRT-PBA=SVC-BS-DWG-534133[A] Document pdf 

01.16.03.03.82 NWRLSRT-PBA-SVC-BS-DWG-534134[A] Document pdf 

01.16.03.03.83 NWRLSRT-PBA-SWS-BS-DWG-541120[A] Document pdf 

01.16.03.03.84 NWRLSRT-PBA-SWS-BS-DWG-541121[A] Document pdf 

01.16.03.03.85 NWRLSRT-PBA-SWS-BS-DWG-541130[A] Document pdf 

01.16.03.03.86 NWRLSRT-PBA-SWS-BS-DWG-541131[A] Document pdf 

01.16.03.03.87 NWRLSRT-PBA-SWS-BS-DWG-541132[A] Document pdf 

01.16.03.03.88 NWRLSRT-PBA-SWS-BS-DWG-541133[A] Document pdf 

01.16.03.03.89 NWRLSRT-PBA-SWS-BS-DWG-541134[A] Document pdf 

01.16.03.04 Rail Systems - TSOM - Drawings - Reference Design Folder 

01.16.03.04.01 Draft Referente Design'-Rail Systems - TSOM - Combined Document pdf 

01.16.03.04.02 NWRLSRT-PBA-NCW-ED-DWG-720101[A] Document pdf 

01.16.03.04.03 NWRLSRT-PBA-NCW-ED-DWG-720102[A] Document pdf 

01.16.03.04.04 NWRLSRT-PBA-NCW-ED-DWG-720103[A] Document pdf 

01.16.03.04.05 NWRLSRT-PBA-NCW-RD-DWG-720011[A] Document pdf 

01.16.03.04.06 NWRLSRT-PBA-NCW-RD-DWG-720012[A] Document pdf 

01.16.03.04.07 NWRLSRT-PBA-NCW-RD-DWG-720013[A] Document pdf 

01.16.03.04.08 NWRLSRT-PBA-NCW-RD-DWG-720021[A] Document pdf 

01.16.03.04.09 NWRLSRT-PBA-NCW-RD-DWG-720022[A] Document pdf 

01.16.03.04.10 NWRLSRT-PBA-NCW-RD-DWG-720024[A] Document pdf 

01.16.03.04.100 NWRLSRT-PBA-SRT-TE-D,WG-710437[A] Document pdf 

01.16.03.04.101 NWRLSRT-PBA-SRT-TE-DWG-710438[A] Document pdf 

01.16.03.04.102 NWRLSRT-PBA-SRT-TE-DWG-710439[A] Document pdf 

01.16.03.04.103 NWRLSRT-PBA-SRT-TE-DWG-710451[A] Document pdf 

01.16.03.04.104 NWRLSRT-PBA-SRT-TE-DWG-710452[A] Document pdf 

01.16.03.04.105 NWRLSRT-PBA-SRT-TE-DWG-710453[A] Document pdf 

,,;01:16:03'.04:106 NWRLSRT-PBA-SRT-TE-DWG-710454[A] Document pdf 
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01.16.03.04.107 NWRLSRT-PBA-SRT-TE-DWG-710455[A] Document pdf 
01.16.03.04.108 NWRLSR1%PBA-SRT-TE-DWG-710456[A] Document pdf 
01.16.03.04.109 NWRLSRT-PBA-SRT-TE-DWG-710457[A] Document pdf 
01.16.03.04.11 NWRLSRT-:PBANCW-Rti-DWG-720025 [A] Document pdf 
01.16.03.04.110 NWR LSRT-P BA-SRT-TE-DWG-710458 [A] Document pdf 
01.16.03.04.111 NW R LS RT- P RASRT-TE-DWG-710459 [A] Document pdf 
01.16.03.04.112 NW R LS RT-PBA-SRT-TE-DWG-710460[A] Document pdf 
01.16.03.04.113 NWRLSRT-PBA-SRT-TE-DWG-710461[A] Document pdf 
01.16.03.04.114 NW R LSRT-9E3A-SRT-TE-DWG-710481[A] Document pdf 

'01.16.03.04.115 N W R LS RT- P BA-SRI4E-DWG-710482[A] Document pdf 
01.16.03.04.116 NW ft LSRT- P BA-SRT-TE-DWG-710483[A] Document pdf 

`:01`.16]0'3:04.117 NW RLSRT-PBA-SRT-TE-DWG-710484[A] Document pdf 
01.16.03.04.118 NW R LSRT- PI3A-SRT-TE-DWG-710485[A] Document pdf 
01.1603 . 04.119 NWR LSRT- P BA-SRT-TE-DWG-710486[A] Document pdf 
01.16.03.04.12 NWR LS RT- P BA-NCW-RD-DWG-720027[A] Document pdf 

;-01:1.6:03:04.120 NWR LS RT- P BA-SRT-TE-DWG-710487[A) Document pdf 
01.16.03.04.121 NW R LSRT-P 3A-SRT-TE-DWG-710501[A] Document pdf 
01.16.03.04.122 NW R LS RT- P BA-S RTLTE-DWG-710502[A] Document pdf 
01.16.03.04.123 NWRLSRT-PBA-SRT-TE-DWG-710521[A] Document pdf 
01.16.03.04.124 NWRLSRT-PBA-SRT-TE-DWG-710522[A] Document pdf 
01.16.03.04.125 NWRLSRT-PBA-SRT-TE-DWG-710551[A] Document pdf 

';01.16.03.04.126 NWRLSRT-PBA7SRT-TE-bWG-710552[A] Document pdf 
01.16.03.04.127 NWRLSRT-PBA-SRT-TE-DWG-710553[A] Document pdf 
01.16.03.04.128 NW RLSRT-P BA-S RT-TE-DWG‘710554[A] Document pdf 
01.16.03.04.129 NWRLSRT-PBA-SRT-TE-DWG-710555[A] Document pdf 
01.16.03.04.13 NWR1_5121":.. PBA-NCW-RD-DWG-72002kA] Document pdf 
01.16.03.04.14 NWRLSRT-PBA-SRT-DM-DWG-710001[A] Document pdf 
01.16.03.04.15 NWRLSRT-PBA-SRT:DM-DWG-710002[A] Document pdf 
01.16.03.04.16 NW RLSRT-P BA-S RI-DM-DWG-710003[A] Document pdf 
01.16.03.04.17 NWRLSRT=PBA-Si2T7ED-DWG-710300[A] Document pdf 
01.16.03.04.18 NWRLSRT-PBA-SRT-ED-DWG-710301[A] Document pdf 
01.16.03.04.19 NWRLSRT-PBA-SRT-ED-DWG-710311[A] Document pdf 
01.16.03.04.20 NWRLSRT-PBA-SRT-ED-DWG-710312[A] Document pdf 
01.16.03.04.21 NWRLSRT-P BA-SRT.:ED-DWG-710313 [A] Document pdf 
01.16.03.04.22 NWRLSRT-PBA-SRT-ED-DWG-710314[A] Document pdf 
01.16.03.04.23 NWRLSRT-P 8ALSRT-Eb-bWG-710321 [A] Document pdf 
01.16.03.04.24 NWRLSRT-PBA-SRT-ED-DWG-710322[A] Document pdf 
01.16.03.04.25 NWRLSRT-P BASRT-E D4)WG-710325 [A] Document pdf 
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01.16.03.04.26 NWRLSRT-PBA-SRT-ED-DWG-710326[AJ Document pdf 

01.16.03.04.27 NWRLSRT-PBA-SRT-ED-DWG-710330[A] Document pdf 

01.16.03.04.28 NWRLSRT-PBA-SRT-ED-DWG-710331[A] Document pdf 

01.16.03.04.29 NWRLS8T-TBA,5RILED:DWG-710332[A] Document pdf 

01.16.03.04.30 NWRLSRT-P BA-SRT-ED-DWG-710340[A] Document pdf 

01.16.03:04.31 NWRLSRT-P8A,SRT7ED-DWG-710345 [AI Document pdf 

01.16.03.04.32 NWR LSRT-P BA-SRT-ED-DWG-710346 [A] Document pdf 

01.16.03.04.33 NWRLSRT-P BifSRTED-DWG-710350 [A] Document pdf 

01.16.03.04.34 NWRLSRT-P8A-SRT-ED-DWG-710351[A] Document pdf 

01.16.03.04.35 N WRLSRT-P8A-SRT-ED-OW&710355 [A] Document pdf 

01.16.03.04.36 NWRLSRT-PBA-SRT-ED-DWG-710360[A] Document pdf 

01.16.03.04.37 NWRLSRVPBAL5RI43D-DWGL7100II.[A] Document pdf 

01.16.03.04.38 NWRLSRT-PBA-SRT-RD-DWG-710021[A] Document pdf 

01.16.03.04.39 NWRLSRT-PBASRT-RD7DWG-710022[A] Document pdf 

01.16.03.04.40 NWRLSRT-PBA-SRT-RD-DWG-710023[A] Document pdf 

01.16.03.04.41 NWRLSRT-PBASRT=RD-DWG-710024[A] Document pdf 

01.16.03.04.42 NWRLSRT-PBA-SRT-RD-DWG-710025[A] Document pdf 

01.16.03.04.43 NWRLSRT-PBA:5RT-RD-DWG-710026[A] Document pdf 

01.16.03.04.44 NWRLSRT-PBA-SRT-RD-DWG-710027[A] Document pdf 

01.16.03.04.45 , NWRLSRT-P BALSRT-RD-DWG410028 [A] Document pdf 

01.16.03.04.46 NWRLSRT-PBA-SRT-RD-DWG-710101[A] Document pdf 

01.16.03.04.47 NWRLSRIPBASRT-RD-DWG-710102[A] Document pdf 

01.16.03.04.48 NWRLSRT-PBA-SRT-RD-DWG-710103[A] Document pdf 

01.16.03.04.49 NWRLSRT-:PBA-SRT-RD-DWG-710104[A] Document pdf 

01.16.03.04.50 NWRLSRT-PBA-SRT-RD-DWG-710105 [A] Document pdf 

01.16.03.04.51 NWRLSRT-PBA-Skt-RD-DWG-710151[A] Document pdf 

01.16.03.04.52 NWRLSRT-PBA-SRT-RD-DWG-710152[AJ Document pdf 

01.16.03.04.53 NVVRLSRI4Sk:SRT-RID-DWG-710153 [A] Document pdf 

01.16.03.04.54 NWRLSRT-PBA-SRT-RD-DWG-710154[A] Document pdf 

01.16.03.04.55 NWRLSRT-PBA-SRT-RD-DWG-710155[A] Document pdf 

01.16.03.04.56 NWRLSRT-PBA-SRT-RD-DWG-710201[A] Document pdf 

01.16.03.04.57 NWRLSRT-RBA=5R14(D-DWG-71.0202[A] Document pdf 

01.16.03.04.58 NWRLSRT-PBA-SRT-RD-DWG-710203 [A] Document pdf 

01.16.03.04.59 NWRLSRT-PESRTiRD-DWG-710204 [A] Document pdf 

01.16.03.04.60 NWRLSRT-PBA-SRT-RD-DWG-710205[A] Document pdf 

01.16.03.04.61 NWRLSRT-P 8ALSRT-RD-DWG-710206 [A] Document pdf 

01.16.03.04.62 NWRLSRT-PBA-SRT-RD-DWG-710207[A] Document pdf 

01.16.03.04.63 NWRLSRT-PBA-S8T=RD-DWG7710208[A] Document pdf 
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01.16.03.04.64 NWRLSRT-PBA-SRT-RD-DWG-710209[A] Document pdf 
01.16.03.04.65 NWRLSRT-PBA-SRT-RD-DWG-710210(A) Document pdf 
01.16.03.04.66 NWRLSRT-PBA-SRT-RD-DWG-710211[A] Document pdf 
01.16.03.04.67 NVVRLSRT‘PBA-SRT-RD,-DWG-710212[A] Document pdf 
01.16.03.04.68 NWRLSRT-PBA-SRT-RD-DWG-710213[A] Document pdf 
01.16.03.04.69 NWRLSRT-PBA-SRT-RD-DWG-710214[A] Document pdf 
01.16.03.04.70 NWRLSRT-PBA-SRT-RD-DWG-7102151A] Document pdf 
01.16.03.04.71 NWRLSRT-P8A-SRT-RD-DWG-710216[A] Document pdf 
01.16.03.04.72 NWRLSRT-PBA-SRT-RD-DWG-710217[A] Document pdf 

,01.16.03.04.73 NWRLSRT-PBA-SRT-RD-DWG-710225[A] Document pdf 
01.16.03.04.74 NWRLSRT-PBA-SRT-RD-DWG-710226[A] Document pdf 

:'01d6.03.04.75 NWRLSRTPBA-SRT-RD-DWG-710227[A] Document pdf 
01.16.03.04.76 NWRLSRT-PBA-SRT-RD-DWG-710228[A] Document pdf 

`(:)1'.1.6.03.04.77 NWRLSRT-P8A-SRT-RD-DWG-710229[A] Document pdf 
01.16.03.04.78 NWRLSRT-PBA-SRT-RD-DWG-710230[A] Document pdf 
,01:16.03.04.79 NWRLSRT-PBALSRT-RD-DWG-710231[A] Document pdf 
01.16.03.04.80 NWRLSRT-PBA-SRT-RD-DWG-710232[A] Document pot 
01.16.03.04.81 NWRLSRT-PBA-SRT-RD-DWG-710233[A] Document pdf 
01.16.03.04.82 NWRLSRT-PBA-SRT-RD-DWG-710234[A] Document pdf 
01.16.03.04.83 NWRLSRT-PBA-SRT-RD-DWG-710250[A) Document pdf 
01.16.03.04.84 NWRLSRT-PBA-SRT-RD-DWG-710251[A] Document pdf 

:01.16.03.04.85 NWRLSRT-PBA-SRT-RD-DWG'-710252[A] Document pdf 
01.16.03.04.86 NWRLSRT-PBA-SRT-RD-DWG-710253[A] Document pdf 

"01.16.03.04.87 NWRLSRT-PBA-SRT-RD-DWG-710254[A] Document pdf 
01.16.03.04.88 NWRLSRT-PBA-SRT-RD-DWG-710255[A] Document pdf 
01.16.03.04.89 NWRLSRT-PBA-SRT-RD-DWG-710256[A] Document pdf 
01.16.03.04.90 NVVRLSRT-PBA-SRT-RD-DWG-710257[A] Document Of 
01.16.03.04.91 ' NWRLSRT-PBA-SRT-RD-DWG-710258[A] Document pdf 
01.16.03.04.92 NWRLSRT-1313A-SRT-RD-DWG-710259[A] Document pdf 
01.16.03.04.93 NWRLSRT-PEA-SRT-TE-DWG-710411[A] Document pdf 
01.16.03.04.94 NWRLSRT-PBA-SRT-TE-DWG-710415[A] Document pdf 
01.16.03.04.95 NWRLSRT7PBA-SRT.,-TE-DWG-7 0416(A) Document pdf 
01.16.03.04.96 NWRLSRT-PBA-SRT-TE-DWG-710417[A] Document pdf 
01.16.03.04.97 NWRLSRT:PBA'-SRT-TE7DWG-710431[A] Document pdf 
01.16.03.04.98 NWRLSRT-PBA-SRT-TE-DWG-710435[A] Document pdf 
01.16.03.04.99 NWRLSRT-PBA:SRT-TE-DWG-710436[A] Document pdf 
01.16.03.05 Tunnels & Civils (TSE) - Drawings - Reference Design Folder 
01.16.03.05.01 Draft Reference Design - Tunnels & Civils - TSE - Combined Document pdf 
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01.16.03.05.02 NWRLSRT-PBA-NCW-CE-DWG-420301[A] Document pdf 

01.16.03.05.03 NWRLSRT-RBA-NCW-CE-DWG-420302[A] Document pdf 

01.16.03.05.04 NWRLSRT-PBA-NCW-CE-DWG-420303[A] Document pdf 

01.16.03.05.05 NVVRLSRT-PBA-NON7:CEDWG420304[A] Document pdf 

01.16.03.05.06 NWRLSRT-PBA-NCW-CE-DWG-420305[A] Document pdf 

01.16:03:05.07 NWRLSRTLOBA-NCWCE-DWG7420306[A] Document pdf 

01.16.03.05.08 NWRLSRT-PBA-NCW-CE-DWG-420310[A] Document pdf 

01.16.03.05.09 NWRLSRTLOBA-NCW-CE-DWG:420311[A] Document pdf 

01.16.03.05.10 NWRLSRT-PBA-NCW-CE-DWG-420312[A] Document pdf 

01.16.03.05.100 NINRLSRTLP.B/VSHC:TULDWG430052[A] Document pdf 

01.16.03.05.101 NWRLSRT-PBA-SHC-TU-DWG-430053[A] Document pdf 

01.16.03.05.102 NWRLSAT-PB/V;SHC-TUDWG-430054[A] Document pdf 

01.16.03.05.103 NWRLSRT-PBA-SHC-TU-DWG-430055[A] Document pdf 

01.16.03.05.104 NWRLSRVPBA-S1-1C-TU-DWG-430056[A] Document pdf 

01.16.03.05.105 NWRLSRT-PBA-SHC-TU-DWG-430057[A] Document pdf 

01.16.03.05.106 NWRLSRT-rPBALSHO:TU-DWG430058[A] Document pdf 

01.16.03.05.107 NWRLSRT-PBA-SHC-TU-DWG-430059[A] Document pdf 

01.16.03.05.108 NWRL6RT-PBA=SHCLTUDW&430060[A] Document pdf 

01.16.03.05.109 NWRLSRT-PBA-SHC-TU-DWG-430061[A] Document pdf 

01.16.03.05.11 NWRLSRT-PBA-NCW-CE-DWG-420313[A] Document pdf 

01.16.03.05.110 NWRLSRT-PBA-SHC-TU-DWG-430062[A] Document pdf 

01.16.03.05.111 NWilLSRT-PBASHt-TU-DWG=430063[A] Document pdf 

01.16.03.05.112 NWRLSRT-PBA-SHC-TU-DWG-430070[A] Document pdf 

01.16.03.05.113 NWRLSRT-P.6A-SHt-TU-DWG.430071[A] Document pdf 

01.16.03.05.114 NWRLSRT-PBA-SHC-TU-DWG-430072[A] Document pdf 

01.16.03.05.115 NW.RLSRT-PBASHC-TU-DWG-430073[A] Document pdf 

01.16.03.05.116 NWRLSRT-PBA-SHC-TU-DWG-430074[A] Document pdf 

01.16.03.05.117 NWRLSRT-PBA-SHCL.TU-DVVG,430075[A] Document pdf 

01.16.03.05.118 NWRLSRT-PBA-SHC-TU-DWG-430076[A] Document pdf 

01.16.03.05.119 NWRLSR1-4,BA-SHCTU-DWG-430077[A] Document pdf 

01.16.03.05.12 NWRLSRT-PBA-NCW-CE-DWG-420314[A] Document pdf 

01.16.03.05.120 NWRLSRT-PBA-SHC-TU-DWG-430078[A] Document pdf 

01.16.03.05.121 NWRLSRT-PBA-SHC-TU-DWG-430079[A] Document pdf 

01.16.03.05.122 NWRLSRT-PBASHC+TU-DWG-430080[A] Document pdf 

01.16.03.05.123 NWRLSRT-PBA-SHC-TU-DWG-430081[A] Document pdf 

01.16.03.05.124 NWRLSRT-PB/VSHC-TUDWG430082[A] Document pdf 

01.16.03.05.125 NWRLSRT-PBA-SHC-TU-DWG-430083[A] Document pdf 

01.16.03.05.126 NINRLSRT-PBA-SHC-TWDWG-430100[A] Document pdf 
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01.16.03.05.127 NWRLSRT-PBA-SHC-TU-DWG-430101[A] Document pdf 
`,01.16.03.05.128 NWRLSRT-PBA-SHC-TU -DWG-430102[A] Document pdf 
01.16.03.05.129 NWRLSRT-PBA-SHC-TU-DWG-430110[A] Document pdf 
01.16.03.05.13 NWRLSRT-PBA-NCW-CE-DWG-420315 [A] Document pdf 
01.16.03.05.130 NWRLSRT-PBA-SHC-TU-DWG-430111 [A] Document pdf 
'01.16.03.05.131'   NWRLSRT-PBA-SHC-TU-DWG-430112[A] Document pdf 
01.16.03.05.132 NWRLSRT- P BA-SHC-TU-DWG-430113 [A] Document pdf 

5;01.16.03.05.133 NWRLSRT-PBA-SHC-TU-DWG-430120 [A] Document pdf 
01.16.03.05.134 NWRLSRT-PBA-SHC-TU-DWG-430125[A] Document pdf 
01.16.03.05.135 NWRLSRT-PBA-SHC-TU-DWG-430130[A] Document pdf 
01.16.03.05.136 NWRLSRT-PBA-SHC-TU-DWG-430135[A] Document pdf 
01.16.03.05.137 NWRLSRT-PBASHC,TU-DWG:430140[A] Document pdf 
01.16.03.05.138 NWRLSRT-PBA-SHC-TU-DWG-430145[A] Document pdf 
01.16.03.05.139 NWRLSRT-PBA-SHC-TUDWG-430150[A] Document pdf 
01.16.03.05.14 NWR LSRT-P BA-NCW-CE-DWG-420316 [A] Document pdf 
01.16.03.05.140 NWRLSRT-PBA-SHC-TU-DWG-430155[A) Document pdf 
01.16.03.05.141 NWRLSRT-PBA-SHC-TU-DWG-430160[A] Document pdf 
01.16.03.05.142 NW RLSRIsP 8A-SFi C4U-DWG-430165 [A] Document pdf 
01.16.03.05.143 NWRLSRT-PBA-SHC-TU-DWG-430170[A] Document pdf 
01.16.03.05.144 NWRLSRTOBA-SH C-TU-DWG-430201 [A] Document pdf 
01.16.03.05.145 NWRLSRT-PBA-SHC-TU-DWG-430210[A] Document pdf 

.01.16.03.05.146 NWRLSRT-PBA-SHC-TU-DWG-430211[A] Document pdf 
01.16.03.05.147 NWRLSRT-PBA-SHC-TU-DWG-430212[A] Document pdf 
01.16.03.05,148 NWRLSRT-P A-SHC-TU-DWG:430213[A] Document pdf 
01.16.03.05.149 NWRLSRT-PBA-SHC-TU-DWG-430214[A] Document pdf 
01.16.03.05.15 NWRLSRT-P BA-NCW-CE-DWG-420317 [A) Document pdf 
01.16.03.05.150 NWRLSRT-PBA-SHC-TU-DWG-430215 [A] Document pdf 
01.16.03.05.151 NVVRLSRT-PBA=SHC-TU-DWG430300[A] Document pdf 
01.16.03.05.152 NWRLSRT-PBA-SHC-TU-DWG-430301[A] Document pdf 
01.16.03.05.153 NWRLSRT-P BASHC-TU-bWG-430305 [A] Document pdf 
01.16.03.05.154 NWRLSRT-PBA-SHC-TU-DWG-430306[A] Document pdf 

.0116.03X5.155 N WRLSRTLP BA-SH C-TU-DW&430310 [A] Document pdf 
01.16.03.05.156 NWRLSRT-PBA-SHC-TU-DWG-430311[A] Document pdf 
0116.03 .05.157 NW R LS RT- P BA-5 H C-TU-DWG-430315[A] Document pdf 
01.16.03.05.158 NW R LS RT-PBA-SH C-TU- DWG-430316[A] Document pdf 

161.1.6.03.05.159 NW RLSRT-PBA-SH C-TU- DWG-430320[A] Document pdf 
01.16.03.05.16 NWRLSRT-PBA-NCW-CE-DWG-420318[A) Document pdf 

101.16.03.05.160 NWRLSRT-1513A-SHC-TU-DWG-430321 [A] Document pdf 
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01.16.03.05.161 NWRLSRT-PBA-SHC-TU-DWG-430325[A] Document pdf 

01.16.03.05.162 NWRLSRTPBA-SHC-TU-DWG-430326[A] Document pdf 

01.16.03.05.163 NWRLSRT-PBA-SHC-TU-DWG-430335[A] Document pdf 

:01.16.03.05.164 NWRLSRT-PBA=SHC-TU-DWG430336[A] Document pdf 

01.16.03.05.165 NWRLSRT-PBA-SHC-TU-DWG-430351[A] Document pdf 

01.16.03.05.166 NWRLSRT-PBA-SH&TO-DWG-430352[A] Document pdf 

01.16.03.05.167 NWRLSRT-PBA-SHC-TU-DWG-430355[AJ Document pdf 

01.16.03.05.168 NWRLSRT-PBA-SHC-TU-DWG-430356[AJ Document pdf 

01.16.03.05.169 NWRLSRT-PBA-SHC-TU-DWG-430360[A] Document pdf 

01.16.03.05.17 NWRLSRT-PBA-NCW-CE-DWG420319[A] Document pdf 

01.16.03.05.170 NWRLSRT-PBA-SHC-TU-DWG-430361[A] Document pdf 

01.16.03.05.171 NWRLSRT-PBA-SHC-TU-DWG430365[A] Document pdf 

01.16.03.05.172 NWRLSRT-PBA-SHC-TU-DWG-430366[A] Document pdf 

01.16.03.05.173 NWRLSRT-PBA-SHC-TU-DWG-430370[A] Document pdf 

01.16.03.05.174 NWRLSRT-PBA-SHC-TU-DWG-430371[A] Document pdf 

01.16.03.05.175 NWRLSRT=PBA-SHC-TU-DWG-430375[A] Document pdf 

01.16.03.05.176 NWRLSRT-PBA-SHC-TU-DWG-430376[A] Document pdf 

01.16.03.05.177 NWRLSRT-PBA-SHC-TU-DWG-430380[A] Document pdf 

01.16.03.05.178 NWRLSRT-PBA-SHC-TU-DWG-430381[A] Document pdf 

01.16.03.05.179 NWRLSRT-PBA-SHC-TU-DWG=430385[A] Document pdf 

01.16.03.05.18 NWRLSRT-PBA-NCW-CE-DWG-420320[A] Document pdf 

01.16.03.05.180 NWRLSRT-PBA-SHC-TU-DWG-430386[A] Document pdf 

01.16.03.05.181 NWRLSRT-PBA-SHC-TU-DWG-430390[A] Document pdf 

01.16.03.05.182 NWRLSRT=PBA,SHC-TU-DWG-430391[A] Document pdf 

01.16.03.05.183 NWRLSRT-PBA-SHC-TU-DWG-430395[A] Document pdf 

01.16.03.05.184 NWRLSRT-PBA-SHC4U-DWG-430396[A] Document pdf 

01.16.03.05.185 NWRLSRT-PBA-SHC-TU-DWG-430400[A] Document pdf 

, 01.16.03.05.186 NWRLSRT-PBA-SHC-TU-DWG-430401[A] Document pdf 

01.16.03.05.187 NWRLSRT-PBA-SHC-TU-DWG-430405[4.1 Document pdf 

01.16.03.05.188 .NWRLSRT-PBA-SHC-TU-DWG-430410[A) Document pdf 

01.16.03.05.189 NWRLSRT-PBA-SHC-TU-DWG-430411[A] Document pdf 

01.16.03.05.19 NWRLSRT-PBA4JCW,CE-DWG=420321[A] Document pdf 

01.16.03.05.190 NWRLSRT-PBA-SHC-TU-DWG-430415[A] Document pdf 

01.16.03.05.191 NWRLSRT-PBA-SHC-TU-DWG-430416[A] Document pdf 

01.16.03.05.192 NWRLSRT-PBA-SHC-TU-DWG-430420[A] Document pdf 

01.16.03.05.193 NWRLSRT-PBA-SHC-TU-DWG-430421[A] Document pdf 

01.16.03.05.194 NWRLSRT-PBA-SHC-TU-DWG-430430[A] Document pdf 

01.16.03.05.195 N1NRLSRVPBASHC-TU-DWG-430431[A] Document pdf 
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01.16.03.05.196 NWRLSRT-PBA-SHC-TU-DWG-430435[A] Document pdf 
'?01.16.03.05.197 NWRLSRT-PBA-SHC-TU-DWG-430436[A] Document pdf 

01.16.03.05.198 NWRLSRT-PBA-SHC-TU-DWG-430440[AJ Document pdf 
01.16.03.05.199 NWRLSRT-PBA-SHC-TU-DWG-430441[A] Document pdf 
01.16.03.05.20 NWRLSRT-PBA-NCW-CE-DWG-420340[A] Document pdf 
b1:16.03.05:200 NWRLSRT-PBA-SHC-TU-DWG-430445[A] Document pdf 
01.16.03.05.201 NWRLSRT-PBA-SHC-TU-DWG-430446[A] Document pdf 

,:'01.16.03.05.202 NWRLSRT-PBA-SHC-TU-DWG-430450[A] Document Of 
01.16.03.05.203 NWRLSRT-PBA-SHC-TU-DWG-430451[A] Document pdf 
01.16.03.05.204 NWRLSRT-PBA-SHC-TU-DWG-430455[A] Document pdf 
01.16.03.05.205 NWRLSRT-PBA-SHC-TU-DWG-430456[A] Document pdf 

'01.16.03.05.206 NVVRLSRT-PBA-SEIC-TU-DWG430460[A] Document pdf 
01.16.03.05.207 NWRLSRT-PBA-SHC-TU-DWG-430461[A] Document pdf 
01.16.03.05.208 NWRLSRT-PBASHC-TU-DWG,430465[A] Document pdf 
01.16.03.05.209 NWRLSRT-PBA-SHC-TU-DWG-430466[A] Document pdf 
01.16.03.05.21 NWRLSRT-PBA-NCW7CE-DWG-420341[A] Document pdf 
01.16.03.05.210 NWRLSRT-PBA-SHC-TU-DWG-430801[A] Document pdf 
01.16.03.05.211 NWRLSRT-Pbk-SHC-TU-DWG-430802[A] Document pdf 
01.16.03.05.212 NWRLSRT-PBA-SHC-TU-DWG-430803[A] Document pdf 
01.16.03.05.213 NWRLSRT-PBA-SHC-TUADWG-430804[A] Document pdf 
01.16.03.05.214 NWRLSRT-PBA-SHC-TU-DWG-430805[A] Document pdf 
01.16.03.05:215 NWRLSRT-PBA-SHC-TU-DWG.9430806[A) Document pdf 
01.16.03.05.216 NWRLSRT-PBA-SHC-TU-DWG-430807[A] Document pdf 
01.16.03.05.217 NWRLSRT-PBALSHC-TULDWG-430808[A] Document pdf 
01.16.03.05.218 NWRLSRT-PBA-SHC-TU-DWG-430809[A] Document pdf 
,01.16.03.05.219 NWRLSRT-PBA-SHC-TO-DWG-430810[A] Document pdf 
01.16.03.05.22 NWRLSRT-PBA-NCW-CE-DWG-420345[A] Document pdf 
01.16.03.05.220 NWRLSRTADBA-SHC-TULDWG=430811[A] Document pdf 
01.16.03.05.221 NWRLSRT-PBA-SHC-TU-DWG-430812[A] Document pdf 
01.16.03:05.222 NWRLSRT-PBA-SHC-TU-DW&430813[A] Document pdf 
01.16.03.05.223 NWRLSRT-PBA-SHC-TU-DWG-430814[A] Document pdf 
01.16:03.05.224 NWRLSRT,PBA-SHC-TU-DWG430815[A] Document pdf 
01.16.03.05.225 NWRLSRT-PBA-SHC-TU-DWG-430816[A] Document pdf 
01.16.03.05.226 NWRLSRT-PBA-SHC-TU DWG-430817[A] Document pdf 
01.16.03.05.227 NWRLSRT-PBA-SHC-TU-DWG-430818[A] Document pdf 
01.16.03.05.228 NWRLSRT-PBA-SHC-TU-DWG-430819[A] Document pdf 
01.16.03.05.229 NWRLSRT-PBA-SHC-TU-DWG-430820[A] Document pdf 

'.01:16.0105.23 ' NWRLSRT-PBA-NCW-CE-DWG-420346[A] Document pdf 
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01.16.03.05.230 NWRLSRT-PBA-SHC-TU-DWG-430821[A] Document pdf 

01.16.03.05.231 NVVRLSRT-PBA-SHC-TU-DWG-430822[A] Document pdf 

01.16.03.05.232 NWRLSRT-PBA-SHC-TU-DWG-430823[A] Document pdf 

01.16.03.05.233 NWRLSRT-PBA-SMP-ST-DWG436211[A] Document pdf 

01.16.03.05.234 NWRLSRT-PBA-SMP-ST-DWG-436221[A] Document pdf 

01.16.03.05.235 NWRLSRT- P BA-S MP-ST-DWG-436222[A] Document pdf 

01.16.03.05.236 NWRLSRT- P BA-S MP-ST-DWG-436311[A] Document pdf 

01.16.03.05.237 NWRLSRT-P BA-SMP-ST- DWG-436312[A] Document pdf 

01.16.03.05.238 NWRLSRT-P RA-S MP-ST- DWG-436313[A] Document pdf 

01.16.03.05.239 NWRLSRT-PBA-SMP-ST-DWG-436314[A] Document pdf 

01.16.03.05.24 NWRLSRT- P BA- NCW-CE-DWG-420348fAl Document pdf 

01.16.03.05.240 NW RLSRT-PBA-SMP-ST-DWG-4363 5[A] Document pdf 

01.16.03.05.241 NWRLSRT-PBA-SMP-ST-DWG-436316[A] Document pdf 

01.16.03.05.242 NWRLSRT-P BA-SMP-ST-DWG-436317 [A] Document pdf 

01.16.03.05.243 NWRLSRT-PBA-SMP-ST-DWG-436318[A] Document pdf 

01.16.03.05.244 NWRLSRT-PBA-SMP-ST-DWG-436319[A] Document pdf 

01.16.03.05.245 NWRLSRT-PBA-SMP-ST-DWG-436320[A] Document pdf 

01.16.03.05.246 NWRLSRT-PBA-SMP-ST-DWG-436321 [AI Document pdf 

01.16.03.05.247 NWRLSRT-PBA-SMP-ST-DWG-436322[A] Document pdf 

01.16.03.05.248 NWRLSRT-PBA-SMP-ST-DWG-436323[A] Document pdf 

01.16.03.05.249 NWRLSRT-PBA-SMP-ST-DWG-436324[A] Document pdf 

01.16.03.05.25 N WR LSRT-P Bk-N CW-CE-DWG=420360 [A] Document pdf 

01.16.03.05.250 NW R LSRT-PBA-SMP-ST-DWG-436325[A] Document pdf 

01.16.03.05.251 NWRLSRT-PBA-SMP-ST-DWG-436326[A] Document pdf 

01.16.03.05.252 NWRLSRT-PBA-SMP-ST-DWG-436327[A] Document pdf 

01.16.03.05.253 NWRLSRT-PBA-SMP-ST-DWG-436328[A] Document pdf 

01.16.03.05.254 NWRLSRT-PBA-SMP-ST-DWG-436331[A] Document pdf 

01.16.03.05.255 NWRLSRT-PBA-SMP-ST-DWG-436332[A] Document pdf 

01.16.03.05.256 NWRLSRT-PBA-SMP-ST-DWG-436333[A] Document pdf 

01.16.03.05.257 NWRLSRT-PBA-SMP-ST-DWG=436334[A] Document pdf 

01.16.03.05.258 NWRLSRT-PBA-SMP-ST-DWG-436335[A] Document pdf 

01.16.03.05.259 NWRLSRT-PBA-SMP-ST4DWG-436336[A] Document pdf 

01.16.03.05.26 NWR LSRT-P BA-NCW-CE-DWG-420363 (A] Document pdf 

01.16.03.05.260 NWRLSRT-PBA-SMP-ST-DWG-436337[A] Document pdf 

01.16.03.05.261 NWRLSRT-PBA-SMP-ST-DWG-436338[A] Document pdf 

01.16.03.05.262 NWRLSRT-PBA-SMP4U-DWG-436110[A] Document pdf 

01.16.03.05.263 NWRLSRT-PBA-SMP-TU-DWG-436111[A] Document pdf 

01:16:03:05.264 NWRLSRT-PBA-SMP-TU-DWG-436112[A] Document pdf 
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01.16.03.05.265 NWRLSRT-PBA-SMP-TU-DWG-436113[A] Document pdf 
01.16.03.05.266 NWRLSRT-PBA-SMF1qU-DWG-436114[A] Document pdf 
01.16.03.05.267 NWRLSRT-PBA-SPS-ST-DWG-437211[A] Document pdf 
01:16:03.05.268 NWRLSRT-PBA-SPS7ST,DWG-437221[A] Document pdf 
01.16.03.05.269 NWRLSRT-PBA-SPS-ST-DWG-437222[A] Document pdf 
01.16.03.05.27 NWRLSRT-PBA-NCWCE4MG-420364[A] Document pdf 
01.16.03.05.270 NWRLSRT-PBA-SPS-ST-DWG-437223[A] Document pdf 
01.16.03.05.271 NWRLSRT-PBA-SPS-ST-DWG-437311[A] Document pdf 
01.16.03.05.272 NWRLSRT-PBA-SPS-ST-DWG-437312[A] Document pdf 
01.16.03.05.273 NWRLSRT-PBA-SPS-ST-DWG-437313[A] Document pdf 
01.16.03.05.274 NWRLSRT-PBA-SPS-ST-DWG-437314[A] Document pdf 
01.16.03.05.275 NWRLSRT-PBA-SPS-ST-DWG-437315[A] DoCument pdf 
01.16.03.05.276 NWRLSRT-PBA-SPS-ST-DWG-437316[A] Document pdf 
01.16.03.05.277 NWRLSRT-PBA-SPS-ST-DWG437317[A] Document pdf 
01.16.03.05.278 NWRLSRT-PBA-SPS-ST-DWG-437318[A] Document pdf 
01.16.03.05.279 NWFiLSRTPBASPS-ST-DWG-437319[A] Document pdf 
01.16.03.05.28 NWRLSRT-PBA-NCW-CE-DWG-420365[A] Document pdf 

101.16.03.05.280 NWRLSRT-PBA-SPS-SI%DWG-437321[A] Document pdf 
01.16.03.05.281 NWRLSRT-PBA-SPS-ST-DWG-437322[A] Document pdf 

*01:16.03.05.282 NWRLSRT7PBA-SPS-ST-DWG-437323[A] DoCument pdf 
01.16.03.05.283 NWRLSRT-PBA-SPS-ST-DWG-437324[A] Document pdf 

',01.16.0305.284 NWRLSR-NDBA-SPS-TU-DWG-437110[A] Document pdf 
01.16.03.05.285 NWRLSRT-PBA-SPS-TU-DWG-437111[A] Document pdf 
1.16.03.05.286 NWRLSRT-PBA-5PS-TU-DWG-437112[A] Document pdf 

01.16.03.05.287 NWRLSRT-PBA-SPS-TU-DWG-437113[A] Document pdf 
01.16.03.05.288 NWRLSRT-PBA-SRS-TU-DWG-437114[A] Document pdf 
01.16.03.05.289 NWRLSRT-PBA-SPS-TU-DWG-437115[A] Document pdf 
01'.1.6.03105.29 NWRLSRT-PBA-NCW-CE-DWG-420366[A[ Document pdf 
01.16.03.05.290 NWRLSRT-PBA-SSD-ST-DWG-432201[A] Document pdf 

''01.1.6'.03.05.291 NWRLSRT-PBA7SSD-ST-DWG-432202[A] Document pdf 
01.16.03.05.292 NWRLSRT-PBA-SSD-ST-DWG-432203[A] Document pdf 

:01.1.6b3105.293 NWRLS8T-PBA-5SD-STLDWG-432211[A] Document pdf 
01.16.03.05.294 NWRLSRT-PBA-SSD-ST-DWG-432212[A] Document pdf 

1:01.16:03.05.295 NWRLSRT-PBA-SSD-ST-DWG-432221[A[ Document pdf 
01.16.03.05.296 NWRLSRT-PBA-SSD-ST-DWG-432222[A] Document pdf 
01.16.03.05.297 NWRISRTLPBA-SSD-ST-DWG-432223[A] Document pdf 
01.16.03.05.298 NWRLSRT-PBA-SSD-ST-DWG-432224[A] Document pdf 

:.01.16.03:05.299 NWRLSRT-PBA-SSD-ST-DWG-432225[A] Document pdf 
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01.16.03.0530 NWRLSRT-PBA-NCW-ST-DWG-420201[A] Document pdf 

01.16.03.05.300 NWRLSRT-PBA-SVC-ST-DWG-434211[A] Document pdf 

01.16.03.05.301 NWRLSRT-PBA-SVC-ST-DWG-434221[AJ Document pdf 

01.16.03.05.302 NWRLSRT-PBA-SVC-ST-DWG-434222[A] Document pdf 

01.16.03.05.303 NW R LSRT-P BA-SVC-ST-DWG-434304 [A] Document pdf 

01.16.03.05.304 N WRLSRT-P BA-SVC-ST-DWG-434306[A] Document pdf 

01.16.03.05.305 NWRLSRT-PBA-SVC-ST-DWG-434307[A] Document pdf 

01.16.03.05.306 N W RLSRT-PBA-SVC-ST4MG-434308 [A] Document pdf 

01.16.03.05.307 NWR LSRT-P BA-SVC-ST-DWG-434309[A] Document pdf 

01.16.03.05.308 NWRLSRT-PBA-SVC-ST=DWG-434310[A] Document pdf 

01.16.03.05.309 NWRLSRT-P BA-SVC-ST-DWG-434311[A] Document pdf 

01.16.03.05.31 NW RLSRT7P BA-' NCW-ST-DWG-420202[A] Document pdf 

01.16.03.05.310 NW RLSRT-P BA-SVC-ST-DWG-434312[A] Document pdf 

01.16.03.05.311 NWRLSRT-PBA-SVC-ST-DWG=434320[A] Document pdf 

01.16.03.05.312 NWRLSRT-P BA-SVC-ST-DWG-434321 [A] Document pdf 

01.16.03.05.313 NWRLSRT=PBA-SVC-ST-DWG434330 [A] Document pdf 

01.16.03.05.314 NWRLSRT-PBA-SVC-ST-DWG-434331[A] Document pdf 

01.16.03.05.315 N WR LSRT-P BA-SVC-ST-DWG-434335 [A] Document pdf 

01.16.03.05.316 NWRLSRT-PBA-SVC-TU-DWG-434110[A] Document pdf 

01.16.03.05.317 NVVRLSRT-PBA=SVC-TU-DWG-434111[A] Document pdf 

01.16.03.05.318 NWRLSRT-PBA-SVC-TU-DWG-434112[A] Document pdf 

01.16.03.05.319 NWRLSRT-PBA-SVC,TU-DWG-434113[A] Document pdf 

01.16.03.05.32 NWRLSRT-PBA-NCW-ST-DWG-420211[A] Document pdf 

01.16.03.05.320 NWRLSRT,PBALSVC-TU-DWG-434114 [A] Document pdf 

01.16.03.05.321 N WRLSRT-P BA-SVC-TU-DWG-434115 [A] Document pdf 

01.16.03.05.322 NWRLSRT=PBA-SWS-ST-DWG-441211[A] Document pdf 

01.16.03.05.323 NWRLSRT-PBA-SWS-ST-DWG-441221[A] Document pdf 

01.16.03.05.324 NWRLSRT-PBA-SVVS-ST-DWG-441222[A] Document pdf 

01.16.03.05.325 N WR LSRT-P BA-SWS-ST-DWG-441223 [A] Document pdf 

01.16.03.05.33 N WRLSRT-P BA-S BR-ST-DWG-435211 [A] Document pdf 

01.16.03.05.34 NWRLSRT-PBA-SBR-ST-DWG-435221[A] Document pdf 

01.16.03.05.35 
, 

NWRLSRT-PBA-SBR-ST-DWG-435222[A] Document pdf 

01.16.03.05.36 NWRLSRT-PBA-SBR-ST-DWG-435223[A] Document pdf 

01.16.03.05.37 NWRLSRT-PBA7SBR-ST-DWG-435224[A] Document pdf 

01.16.03.05.38 NWRLSRT-PBA-SCN-ST-DWG-433211[A] Document pdf 

01.16.03.05.39 NWRLSRT-PBA-SCN-ST-DWG=433221[A] Document pdf 

01.16.03.05.40 NWRLSRT-PBA-SCN-ST-DWG-433222[A] Document pdf 

';01:16:03;05.41 NWRLSRT-PBA-SCN-ST-DWG-433311[A] Document pdf 
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01.16.03.05.42 NWRLSRT-PBA-SCN-ST-DWG-433312[A] Document pdf 
01.16.03.05.43 NWRLSRT-PBA-SCN-ST-DWG-433313(A] Document pdf 
01.16.03.05.44 NWRLSRT-PBA-SCN-ST-DWG-433314[A] Document pdf 
01.16.03.05.45 N WR LSRT-PBALSCNST,DWG:433315 [Al Document pdf 
01.16.03.05.46 NWRLSRT-PBA-SCN-ST-DWG-433316[A] Document pdf 
01.16.03.05.47 NWRLSRT:PBASCN-ST=DWG7433317[A] Document pdf 
01.16.03.05.48 NWRLSRT-PBA-SCN-ST-DWG-433318[A] Document pdf 
01.16.03.05.49 NW RLSRTLP BA-SCN-ST-DWG-433321[A] Document pdf 
01.16.03.05.50 NWRLSRT-PBA-SCN-ST-DWG-433322[A] Document pdf 
01.16.03.05.51 NWRLSRTPBASC5-ST‘DWG-438211 [A] Document pdf 
01.16.03.05.52 NWRLSRT-PBA-SCS-ST-DWG-438221[A] Document pdf 
01.16.03.05.53 N WRLSRT-P BALSCSSTIDWG-438222 [A] Document pdf 
01.16.03.05.54 NWRLSRT-PBA-SHC-DM-DWG-430001 [A] Document pdf 
01.16.03.05.55 N WRLSRT-P BA-SH C-DM:DWG-430002 [A] Document pdf 
01.16.03.05.56 NWRLSRT-PBA-SHC-DM-DWG-430003 [A] Document pdf 

,,01.16.03.05.57 NWRLSRT-PBA-SHC-DM-DWG430004[A] Document pdf 
01.16.03.05.58 NWRLSRT-PBA-SHC-DM-DWG-430005[A] Document pdf 

.01.16.03.05.59 NWRLSRT-PBASHC-D DWG-430006[A] Document pdf 
01.16.03.05.60 NW RLSRT-P BA-SHC-G E-DWG-430901 [A] Document pdf 
`01.16.03.05.61 NWRLSRT4),BA-SHC-GE-DWG-430902[A] Document pdf 
01.16.03.05.62 NWRLSRT-PBA-SHC-GE-DWG-430903[A] Document pdf 

i,012.16.03.05.63 NWRLSRT-PBA-SHC-G&DWG-430904[A] Document pdf 
01.16.03.05.64 NWRLSRT-PBA-SHC-GE-DWG-430905 [A] Document pdf 

:: 01A6:0305.65 NW R LS RT- P BA-S HC-GE-DWG-430906[A] Document pdf 
01.16.03.05.66 NW R LS RT-PBA-SHC-GE-DWG-430907[A] Document pdf 

i,01.]16:03105.67 NWRLSRT-P BA-SHC-GE-DWG-430908[A] Document pdf 
01.16.03.05.68 NWRLSRT-PBA-SHC-GE-DWG-430909[A] Document pdf 

':.01.1.6.03.05.69 NWRLSRT- PBA-SHC-GE-DWG-430910[A] Document pdf 
01.16.03.05.70 NWRLSRT-PBA-SHC-GE-DWG-430911[A] Document pdf 
01.16.03.05.71 NWRLSRT-PBA-SHC-GE-DWG-430912[A] Document pdf 
01.16.03.05.72 NWRLSRT-PBA-SHC-GE-DWG-430913[A] Document pdf 

:';01.16.03.05.73 NWRLSRT-PBA-SHC-GE-DWG-430914[A] Document pdf 
01.16.03.05.74 NWRLSRT-PBA-SHC-GE-DWG-430915[A] Document pdf 
01.16.03.05.75 NWRLSRT-PBA-SHC-TU-DWG-430011[A] Document pdf 
01.16.03.05.76 NWRLSRT-PBA-SHC-TU-DWG-430012[A] Document pdf 
01.16.03.05.77 NWRLSRT-P BA-SH C-TU-DWG-430013 [A] Document pdf 
01.16.03.05.78 NWRLSRT-PBA-SHC-TU-DWG-430014[A] Document pdf 
01.16.03.05.79 NWRLSRT-PBA-SHC-TU q)WG-430015 [A] Document pdf 

37 

AUSTRALIA \ ASMALL \ 245921895.03 



01.16.03.05.80 NWRLSRT-PBA-SHC-TU-DWG-430016[AJ Document pdf 

01.16.03,05.81 NWRLSRT-PBASHC-TU:DWG430017[A] Document pdf 

01.16.03.05.82 NWRLSRT-PBA-SHC-TU-DWG-430018[A] Document pdf 

01.16.03.05.83 NWRLS121%13BA7SHCTU,DWG-430019[A] Document pdf 

01.16.03.05.84 NWRLSRT-PBA-51-1C-TU-DWG-430020[A] Document pdf 

01.16.03.05.85 NWRLSRT7PBA-SHC-TU-DWG-430021[A] Document pdf 

01.16.03.05.86 NWRLSRT-PBA-SHC-TU-DWG-430022[A] Document pdf 

01.16.03.05.87 NWRLSRT-PBA-SHC-TU-DWG-430023[A] Document pdf 

01.16.03.05.88 NWRLSRT-PBA-SHC-TU-DWG-430024[A] Document pdf 

01.16.03.05.89 NWRLSRT,PBA-SHC-TU-DWG-430025[A] Document pdf 

01.16.03.05.90 NWRLSRT-PBA-SHC-TU-DWG-430026[A] Document pdf 

01.16.03.05.91 NWRLSRT,RBA-SRC-TU-DW&430027[A] Document Of 

01.16.03.05.92 NWRLSRT-PBA-SHC-TU-DWG-430028[A] Document pdf 

01.16.03.05.93 NWRLSRT.-PBA-SHC-TU-DWG430029[A] Document pdf 

01.16.03.05.94 NWRLSRT-PBA-SHC-TU-DWG-430030[A] Document pdf 

01.16.03.05.95 NWRLSRT-PBASHC-TO-DWG430031[A Document pdf 

01.16.03.05.96 NWRLSRT-PBA-SHC-TU-DWG-430032[A] Document pdf 

01.16.03.05.97 NWRLSRT.-PASHC-TU-DWG-430033[A] Document pdf 

01.16.03.05.98 NWRLSRT-PBA-SHC-TU-DWG-430050[A] Document pdf 

01.16.03.05.99 NWRLSRT-P.&A-SHO-TUDWG-430051[A] Document pdf 

01.16.04 Executive Summary Folder 

01.16.04.01 NWRLSR-HDBA-SRT-DMREP-000004 Jxecutive Summary - Reference Design_FINAL Document pdf 

01.16.05 Existing Buildings and Structures Report Folder 

01.16.05.01 NWRLSRT-PBA-SRT-TU-REP-000005_Existing Building and Structural Report - Reference Design_FINAL Document pdf 

01.16.06 Geotechnical Interpretive Report-City Folder 

01.16.06.01 NWRLSRT-PBA-SRT-GE-REP-000004 Geotechnical Interpretation Report - City - Reference Design_FINAL Document pdf 

01.16.06.02 NWRLSRT-PBA-SRT-GE-REP-000004 Geotechnical Interpretive Report_City RD REV2 Document pdf 

01.16.07 Goal Structured Notation (GSN) Folder 

01.16.07.01 NWRLSRT-PBA-SRT-GE-REP-000005_Goal Structured Notation - Reference Design Document pdf 

01.16.08 Ground Movement, Instrumentation and Monitoring Report Folder 

01.16.08.01 NWRLSRT-PBA-SRT-TU-REP-000006 Ground Movement, Instrumentation & Monitoring Report_Reference design FINAL Document pdf 

01.16.09 HV Reticulation and Traction,Supply Equipment:Selection - Technical Paper Folder 

01.16.09.01 NWRLSRT-PBA-SRT-ED-REP-000003_HV Reticulation and Traction Supply Equipment Selection — Technical Paper Document pdf 

01.16.10 Hydrology and Drainage Report - Chatswood to Sydenham Dive Folder 

01.16.10.01 NWRLSRT-PBA-SRT-DD-REP-000001_Hydrology and Drainage Report Reference Design_FINAL_2B Document pdf 

01.16.11 Land Requirements Folder 

01.16.11.01 NWRLSRT-PBA-SRT-PN-REP-000002_Land Requirements Report- Reference Design_FINAL Document pdf 

- 01.16.11.02 NWRLSRT-PBA-SHC-TU-COR-000001 '-Memo- :Underground Easements and Substratum Document pdf 
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01.16.12 Marrickville Dive Folder 
01.16.12.01 NWRLSRT-PBA-WMS-EN-REP-000001_Marrickville Dive Report - Reference Design_FINAL Document pdf 
01.16.13 Northern Corridor Report Folder 
01.16.13.01 NWRLSRT-PBA-NCW-EN-REP-000008_NortherrCorridor Report _Reference Design - Final Document pdf 
01.16.13.02 NWRLSRT-PBA-NCW-EN-REP-000008_Northern Corridor Report _Reference Design_REV 2 Final Document pdf 
01.16.13.03 Northern Corridor - Further Information - 3 May 17 Folder 
01.16.13.03.01 TSE Sydney Trains Works - Northern Corridor Document pdf 
01.16.13.03.02 Northern Corridor Staging Sketches Document pdf 
01.16.13.03.03 TSE NCW Site Handover Schedule Document xlsx 
01.16.13.03.04 ,TSE Quantities Northern Corridor Document xlsx 
01.16.14 Rail Systems, Mechanical and Electrical Reference Design Report Folder 
01.16.14.01 NWRLSRT-PBA-SRT-EN-REP-000011_Rail Systems, Mechanical and Electrical Reference Design Report FINAL Document pdf 
01.16.15 RAM Reference Design Report Folder 
01.16.15.01 NWRLSRT-PBA-SRT-RS-REP-000005_RAM Report- Reference Design_FINAL Document pdf 
01.16.16 Requirements Traceability Folder 
01.16.16.01 NW,RLSRT-PBA-SRT-RA-REP-000008_Requirements Traceability Reference Design,Report Document pdf 
01.16.18 Station and Urban Design Report Folder 
01.16.18.01 NWRLSRT-PBA-SRT-UD-REP-000010_Station and Urban Design Report - Reference Design - Volume 1_FINAL Document pdf 
01.16.18.02 NWRLSRT-PBA-SRT-UD-REP-000011_Station and Urban Design Report - Reference Design - Volume 2_FINAL Document pdf 

:01.16.18.03 NWRLSRT-PBA-SRT-UD-REP-000012_Station and Urban Design Report - Reference Design - Appendices_FINAL Document pdf 
01.16.19 Sustainability Requirements - Reference Design Folder 

01.16.19.01 NWRLSRT-PBA-SRT-SU-REP-000019_Sustainability Requirements - Reference Design_Final Document pdf 
01.16.20 Technical Assurance Case - Reference Design Folder 

,',01.16.20.01 NWRLSRTPBA-SRT-EN-REP-000012Jechnical Assurance Case - Goal Structuring Notation - Reference Design_FINAL Document pdf 
01.16.21 Track and Alignment — City — Reference Design Report Folder 

01.16.21.01 , NWRLSRT-PBA-SRT-RD-REP-000006 _Track and Alignment - City -Reference Design_FINAL Document pdf 
01.16.22 Tunnels Dives and Underground Structures - Reference Design Folder 
01.16.22.01 NWRLSRT-PBA-SRT-TU-REP-000004_Tunnels, Dives and Underground Stations Report - Reference Design_FINAL Document pdf 
01.16.23 Utilities Diversion - City - Reference Design Folder 
01.16.23.01 NWRLSRT-PBA-SRT-UT-REP-000002_Utilities Diversion Report-City Reference Design_FINAL Document pdf 
01.16.24 Miscellaneous Technical reports Folder 
01.16.24.01 Harbour Crossing Alignment Study - NWRLSRT-PBA-SHC-EN-REP-000008 Document pdf 
01.16.24.02 Harbour Crossing Methodology Report - NWRLSRT-PBA-SHC-CE-REP-000002 Document pdf 
01.16.24.03 Spacing of Tunnel Cross Passages in the Harbour Crossing and CBD Tunnels - NWRLSRT-PBA-SHC-EN-REP-000007 Document pdf 
01.16.24.04 Pitt Street Station — Constraints and Stacked Tunnel Option - NWRLSRT-PBA-SPS-TU-REP-000001 Document pdf 
01.16.25 Extent of Brick Pits, Sydney Park Road Folder 
01.16.25.01 Sydney Park Apartment 1943 airphoto Document pdf 

'01:16.25.02 Sydney Park Apartment 2015 airphoto Document pdf 
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01.16.25.03 Sydney Park Apartment Section - April 2017 Document pdf 

01.16.25.04 Borehole Scope and Methodology Document pdf 

01.16A Reference Design Update Folder 

01.16A.01 NWRLSRT-PBA-SCS-ST-DWG-438211.D.01.INF Document pdf 

01.16A.02 NWRLSRT-PBA-SND-ST-DWG-431211.D.01.INF Document pdf 

li 01.16A,03 NWRLSRT.lP,BA=SNDST7DWG,4312i2.D.01.INF Document pdf 

01.16A.04 NWRLSRT-PBA-SND-ST-DWG-431213.D.01.INF Document pdf 

01.16A.05 NW.RLSRTLPBAFSNDFST-DWG-431214.01.INF Document pdf 

01.16A.06 NWRLSRT-PBA-SND-ST-DWG-431215.D.01.INF Document pdf 

01.16A.07 NWRLSBT-PBAFSRTLENFDWG000002.1/.01.INF Document pdf 

01.16A.08 NWRLSRT-PBA-SRT-EN-DWG-000003 Folder 

01,16A.08.01 NWRLSRT4SA-SRTFEN-DWG-000003.C.01.INF Document zip 

01.16A.09 NWRLSRT-PBA-SSD-ST-DWG-432201.D.01.INF Document pdf 

01.16A.10 NWRLSRT-P.BAFSSD-ST-DWG-432202.D.01.INF Document pdf 

01.16A.11 NWRLSRT-PBA-SSD-ST-DWG-432203.D.01.INF Document pdf 

01.16A.12 NVVRLSRTFPBA7SSD-ST-DWG-432211.Di.01.INF Document pdf 

01.16A.13 NWRLSRT-PBA-SSD-ST-DWG-432212.D.01.INF Document pdf 

01.16A.14 NWRLSRTFPBASSD-ST-DWG432221.D.01.1NF Document pdf 

01.16A.15 NWRLSRT-PBA-SSD-ST-DWG-432222.D.01.INF Document pdf 

01.16A.16 NWRLSRT,PBA:SSDLST-DWG -432223.0.01.INF Document pdf 

01.16A.17 NWRLSRT-PBA-SSD-ST-DWG-432224.D.01.INF Document pdf 

%01.16A.18 NWRLSRT-PBA-SSDFSTDWGF432225.D.01.INF Document pdf 

01.16A.19 Reference Design Reports Folder 

01.16A.19.01 Tunnel, Dives and.Underground Stations — Durability Plan Report - Reference Design Document pdf 

01.16A.19.02 Safety Assurance Report-TSE Reference Design NWRLSRT-PBA-SRT-SA-REP-000006 Document pdf 

li 01.166 Reference.Design UpdatelOCict (Drawings, pdf and CAD) Folder 

01.168.01 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000856-CityTunnels&Civils ReferenceDesipriDrawingList Document xlsx 

01.16B.02 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000856-CityTunnels&Civils_ReferenceDesignDrawings Document zip 

01.168.03 C GEN-NWRLSRT-PBA-NWR-C_GEN-000856-CityTunnels&Civils_ReferenceDesignDrawings_CombinedCAD Document zip 

01.17 Interactive Sessions Folder 

01.17.01 TSE Tender Briefing Presentation - 7 September 2016 Document pdf 

01.17.02 TSE Contract Roadmap v0.3 Document pdf 

01.17.03 Week 2 Folder 

01.17.03.01 TSE Interactive Presentation - Week 2 Document pptx 

01.17.04 Week 3 Folder 

01.17.03.01 TSE Interactive - Commercial_Week 3 Document pdf 

01.17.03.02 TSE Interactive - Reference Design_Harbour Crossing_Week 3 Document pdf 

01.17.03.03 ?SE Interactive - Barangarbo Station` Week 3 Document pdf 
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01.17.05 Week 4 Folder 
01.17.04.01 TSE Interactive Presentation - Week 4 Document pptx 
01.17.04.02 Demolition Presentation - Week 4 Document pptx 
01.17.04.03 Martin Place Presentation - Week 4 Document pptx 
01.17.06 Week 5 Folder 

`: 01.17.06.01 TSE Interactive Presentation - Week 5 Document . pptx 
01.18 Sydney Metro TSE RFT Interactive Process Guide Folder 
01.18.01 Sydney Metro-TSE RFT stage - Interactive Process Guide Document pdf 
01.18.02 Sydney Metro-TSE RFT stage - Interactive Process Guide Document docx 
01.19 Technical Papers Folder 
01.19.01 IA065500_Spoil Transport Options Paper_300816 Document pdf 

,01.19.02 SC07648 - System Planning Advice Letter-Sydney Metro City & Southwest - V2 Document pdf 
01.19.03 Chatswood Dive_Telstra proposed diversion_160725 Rev B Document pdf 
01.19.04 TSE Portion Schematic_31 Aug 2016 Document pdf 
01.19.05 Sydney Metro Construction Noise and Vibration Strategy (CNVS) Document pdf 
01.19.06 Sydney Metro Spoil Transport Options Paper Document pdf 
01.19.07 TSE Indicative Project Engineering Matrix Document xls 
'01.19.08 Harbour Crossing - Sydney Metro- Report on Tunnelling Issues (2015) Document pdf 
01.19.09 Metro Sydney Harbour Crossing - Assessment on shield tunnelling feasibility Document pdf 
01.19.10 Metro Sydney Harbour Crossing - Assessment on shield tunnelling feasibility - Annexu re 1 Document pdf 
01.19.11 Harbour Crossing Hazard Identification and Options Review Workshop — Technical Paper Document pdf 
01.19.12 Sydney Rapid Transit —Technical Services Geotechnical Desktop Study Document pdf 
01.19.13 Sydney Rapid Transit — Technical Services - Groundwater Management Strategy Document pdf 
01.19.14 Sydney Metro— City & Southwest — Technical Services - Constructability Report — Definition Design Document pdf 
01.19.15 Dive Structure Retaining Wall Clearance Options - Technical Paper Document pdf 

01A9.16 Chatswood Trackforrn - Technical Paper Document pdf 
01.19.17 Technical Memo - Waterloo Station - Groundwater Management Document pdf 

(...01.19.18 Technical Memo -.Barangaroo Station - Groundwater Management Document pdf 
01.19.19 Martin Place — Illawarra Line Construction Phasing Pedestrian Analysis Document pdf 
01.19.20 .Martin Place—South Station Entry Pedestrian Discussion with TSE contract works Document pdf 
01.19.21 Sustainable Materials - Technical Paper NWRLSRT-PBA-SRT-SU-REP-000018 Document pdf 

1:01.19.22 Western Harbour Tunnel - Guidance on Undertaking Works in Sydney Harbour Document pdf 
01.19.23 Sydney Harbour - MTC - FE Analysis Harbour Crossing TNSMH151-MTC-NA01-Draft Document pdf 

,101.20 , Archaeological and Heritage Folder 
01.20.01 Sydney Metro Chatswood to Sydenham Hist Arc timing 24August2016 Document pdf 
01.20.02 Sydney Metro Demolition Heritage Database DRAFT Document xlsx 
01.20.03 Sydney Metro Historical Archaeological Assessment and Research Design Report GEN-NWRLSRT-JRH-NWR-GEN-000076 Document pdf 

..101.f2.0.03A Sydney Water'Map - (Referenced in 01.20.03 Report) Document pdf 

41 

AUSTRALIA \ASMALL\ 245921895.03 



01.20.04 Sydney Metro Chatswood to Sydenham Archaeological Management Zones September 2016 Document pdf 

01.20.05 GEN-NVVRLSRT-JRHNWRGEN-000076-DRAFT ACHAR Sydney Metro' Aboriginal Cultural Heritage Assessment Document pdf 

01.20.06 Sydney Metro,City & Southwest - Discussion Summary-Aboriginal Focus Group 61 Document pdf 

01.20.07 Sydney Metro - HeritageWOrking'Group - Actions Register-:2016_09_09 Document docx 

01.20.08 Salvage strategy advice memo 16 September 2016 Document pdf 

01:.20.09 Barangaroo ArchaeOlogy Folder 

01.20.09.01 Barangaroo Archeology Document docx 

01'.20.09.02 GS6 Document pdf 

01.20.09.03 GS7 Document pdf 

r010.09.04 GS8 Document pdf 

01.20.09.05 GS9 Document pdf 

01.20.09.06 GS11 Document pdf 

01.20.09.07 SRT BH072 Document pdf 

,' 01.20.09.08 SRT BH035 Document pdf 

01.20.09.09 SRT BH073 Document pdf 

.20.09110 SRT BH034 Document pdf 

01.20.09.11 SRT BH014 Document pdf 

01.20.09.12 SRT BH013 Document pdf 

01.20.09.13 BH080 Document pdf 

01.20.09.14 BH177 Document pdf 

01.21 Environmental & Sustainability Folder 

, 01.21.01 Sydney Metro Chatswood to Sydenham Climate Resilience Report Document pdf 

01.21.02 Sydney Metro Chatswood to Sydenham Contaminated Land Register Document xlsx 

01.21.03 Sydney Metro Chatswood to Sydenham Revised Environmental Mitigation Measures (REMMs) Document pdf 

01.21.03A Sydney Metro Chatswood to Sydenham Revised Environmental Mitigation Measures (REMMs) - Word Version - 9 Mar 17 Document docx 

01.21.04 5ydney,Metro Construction Environmental. Management Framework (CEMF) Document pdf 

01.21.04A Sydney Metro Construction Environmental Management Framework (CEMF) 21-10-16 (Final PIR) - Word Version Document docx 

01.21.05 Sydney Metro Early Works Contamination Assessment Scope Document pdf 

01.21.06 Sydney Metro Environment and Sustainability Policy and Objectives Document pdf 

01.21.07 Sydney Metro TSE Reference Design Carbon Estimate and Reporting Tool (CERT) Document xlsm 

01.21.07A Sydney Metro TSE Reference Design Carbon Estimate and Reporting Tool (CERT) Rev2 Document xlsm 

01.21.08 TSE Reference Design ISCA Rating Scorecard Document xlsx 

01.21.09 ISCA Scorecard Version 1.2 Document xlsx 

01.21.10 Literature review and best practice guidelines for the life cycle of pvc building products Nov 2013 Document pdf 

01.21.11 NSW Government Resource Efficiency Policy 2014 Document pdf 

01.21.12 SM ES-FT-420 Sydney Metro City & Southwest Sustainability Reporting Template Document xlsx 

01.21.12A SM ES-FT-434 Sydney Metro City and Southwest TSE Sustainability Reporting Template Document xlsx 

01.21.13 SydneY;Metro Climate Resilience Report Document pdf 
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01.21.14 TfNSW Climate Risk Assessment Guidelines 2016 Document pdf 
01.21.15 Sydney Metro - City & Southwest - Sustainability Strategy (Draft) 20160915 Document docx 
01.21.16 Key Contaminated Areas - Draft Document docx 

l,01.21.17 Introduction to Construction Noise & Vibration Case'Studies Document pdf 
01.21.18 Chatswooc1Dive Site Noise & Vibration Case Study Document pdf 
>01.21.19 Crows Nest Noise & Vibration Case Study Document pdf 
01.21.20 Barangaroo Noise & Vibration Case Study Document pdf 

'101.21.21 Martin Place Noise & Vibration Case Study Document pdf 
01.21.22 Carbon Estimate TSE Reference Design Document pdf 
01.21.23 SM ES-FT-421 Sydney. Metro City & Southwest Environmental.Reporting Template Document xlsx 
01.21.24 NWRLSRT-PBA-SRT-SU-REP-000017_Sustainability Rating Tool Strategy Document pdf 
01.21.25 NWRLSRT-PBA-SRT-SU-REP-000009 - Infrastructure Sustainability Rating Tool Alignment Document pdf 
01.21.26 Sydney Metro — Vegetation clearance in the Chatwood South Conservation Zone clarification Document docx 
01.21.27 Project Planning Approval SSI 15_7400 (9 Jan 2017) - Word Version Document docx 
01.21.28 Table 1 Draft Proposed BAU Assumptions for the IS Rating Base Case Footprints Document pdf 
01.21.29 Draft ISCA WeightingsAssessment Document pdf 
01.21.30 Consistency assessment_Barangaroo Station_final Document pdf 
01.21.31 Consistency assessment_Change to tunnel alignment between Waterloo and Sydenham_final Document pdf 
01.22 Planning & Strategy Folder 
01.22.01 Sydney Metro Chatswood to Sydenham Indicative Conditions of Planning Approval Document pdf 
01.22.01A Sydney Metro Chatswood to Sydenham Indicative Conditions of Planning Approval (word version) Document docx 

,:01.22.01B Sydney Metro Chatswood to Sydenham Indicative Conditions of Planning Approval (Rev 1.0)_Clean Document pdf 
01.22.016 Sydney Metro Chatswood to Sydenham Indicative Conditions of Planning Approval (Rev 1.0)_TC Document docx 
01.22.01D Sydney Metro Chatswood to Sydenham Indicative Conditions of Planning Approval (Rev 2.0) Document docx 
01.22.02 Sydney Metro City Southwest Workforce Development and Industry Participation Strategy Document pdf 

,01.22.03 Draft TSE condition allocation register for the Ministers Conditions of Approval v0.1 Document pdf 
01.22.03A Draft TSE condition allocation register for the Ministers Conditions of Approval Rev 2.0 Document pdf 
01.22.04 Draft TSE condition allocation register for the Revised Mitigation Measures_v0.1 Document pdf 
01.22.04A Draft TSE condition allocation register for the Revised Mitigation Measures_Rev 2.0 Document pdf 
01.22.05 Draft TSE condition allocation register for the Construction Environmental Management Framework y0.1 Document pdf 
01.22.06 Licensing Requirements for demolition works on Sydney Metro stage 2 Document msg 
01.22.07 Chatswood to Sydenham SR and MR Main Report - GEN-NWRLSRT-JRH-NWR-GEN-000083 Document pdf 
01.22.08 Chatswood to Sydenham SR anti PIR Appendices to Main Report Document pdf 

p01.22.09 Construction Environmental Management Framework (August 2016) - Word File Document docx 
01.22.10 Chatswood to Sydenham SR and PIR Main Report - Chapter 11 - Word File Document docx 

ll01.22.11 Critical State Significant Infrastructure - Sydney Metro Chatswood to Sydenham a Conditions of Approval - Draft (28 November 2016) Document docx 
01.22.12 Critical State Significant Infrastructure - Sydney Metro Chatswood to Sydenham - Conditions of Approval - Draft (28 November 2016) Document pdf 

, 01.22.13 Revised .EnVironrnentatMitigation Measures And Environmental PerforrnanceOutcomes - Chapter Eleven Document pdf 
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01.22.14 Sydney Metro City and Southwest - Chatswood to Sydenham Staging Report, April_2017_v1.0 Document pdf 

01.23 IINSW.Documents ' Folder 

01.23.01 FINAL Sydney Metro City & Southwest Workforce Development and Industry Participation Strategy Document docx 

01.23.02 SM ES-FT-423 Sydney Metro City & Southwest Workforce Development Report Template Document , xlsx 

01.23.02A SM ES-FT-423 Sydney Metro City & Southwest Workforce Development Report Template Rev2 Document xlsx 

01.23.03 ' SM ES4T4426 riarticipationplanLtemPlate Document dotx 

01.23.04 SM ES-FT-427 participation_report_template_ Document docx 

01.23.05 ' SM ES*T431'TSEWcirkforce Development Profile Template Document xlsx 

01.23.06 SM ES-FT-432 Sydney Metro Training Needs Analysis (TNA) template Document xlsx 

01.23.07 SM ES4TL433'SYdney Metro Industry Curriculum (SMIC),Major.Contracts Req... Document docx 

01.23.07A OBSOLETE (REPLACED BY 0.1.23.07Ai) SM ES-FT-433 Sydney Metro Industry Curriculum (SMIC) Major Contracts Requirements Rev_2.0 Track Change Document docx 

01.23.07Ai SM ES-FT-433 Sydney Metro IPthiStryClarriculum (SMIC) Major:Contracts Requirements Rev_2.0 Track Change Document docx 

01.23.07B SM ES-FT-433 Sydney Metro Industry Curriculum (SMIC) Major Contracts Requirements Rev_2.0 Document pdf 

01.23.07C Full Course Outline - Sydney Metro'IndOStrY Curriculum — Learner Guide DocUment docx 

01.23.070 Fact sheet - Meeting trainer and assessor requirements Document pdf 

01.23.08 SM PSS-T-221.',SYdnOMetrqPrieitiPal.Contraetor:Health and Safety Standard Dbcument pdf ' t . 

01.23.08A SM PS-ST-221 Sydney Metro Principal Contractor Health and Safety Standard v2.0 Document pdf 

01.23.09 Sydney Metro Overarching Community Communications Strategy Document pdf 

01.23.09A Sydney Metro Overarching Community Communications Strategy - Rev 5.1 (Feb 17) Document pdf 

01.23.10 Sydney Metro 2016 Brand Guidelines Doeuthent pdf 

01.23.11 TfNSW WCAG 2.0 Quick Reference Guide Document pdf 

01.23.12 Sydney Metr6Construction Complaints Management System Document pdf 

01.23.12A Sydney Metro Construction Complaints Management System - Rev 6.1 (Feb 17) Document pdf 

01.23.13 TfNSW Use of Social Media Policy Document pdf 

01.23.14 TfNSW Editorial Style Guidelines Document pdf 

123.15 Sydney Metro Risk management Standard - SM RN/IST7201/3.0 DocUment pdf 

01.23.16 Sydney Metro Programming Protocol Final Rev 1.0 Document pdf 

01.23.17 Program Safety Assurance Plan SM PS-SG-001 ' Document pdf 

01.23.18 Assessment of Martin Place Station Impacts on CBA Building_NWRLSRT-PBA-SMP-TU-REP-000001 Document pdf 

) 01.23.19 Configuration Management Plan :- SM EM-ST-213/3.0 Document pdf 

01.23.20 SM-EM-FT-411-Configuration Change Request Form (Sydney Metro CCB) Rev 4.0 Document docx 

01.23.21 SydneyMetro Activity Code Structure_V1.0 09 Sep 2016 Document xlsx 

01.23.22 North West Rail Link CAD Manual — CAD, GIS and BIM Document pdf 

01.23.23 Engineering Management Manual NWRL EM-MM-101/2.0 - Ver 2.0 (April 2015) Document pdf 

01.23.24 SM ES-PW-303/2.0 Environmental Incident Classification and Reporting Procedure Document docx 

01.23.25 SM ES-PW-314/1.0 Sydney Metro Planning Approval Consistency Assessment Procedure Doeument docx 

01.23.26 SM ES-PW-309/2.0 Water Discharge & Reuse Procedure Document docx 

1013.27 SM ES-FT-460 ROad:OccuparicyLicenceApplitatioraWNCONEIRMED AS FINAL) Document docx 
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01.23.28 Framework Construction Traffic Management Plan - Draft v2 Document docx 
01.23.29 SM EM-ST-203 Employer's Information Requirements Document docx 
01.23.30 SM EM-PW-304 Sydney Metro CAD-GIS-BIM Manual Document docx 
01.23.31 NWRLSRT-PBA-SRT4-1E-REP-000005 - Heritage Design Guidelines—City Document pdf 
01.23.32 Martin Place—Possession Discussion 23/08/2016 NWRLSRT-PBA-SMP-EN-COM-000001 Document pdf 

•01.23.33 Sydney Metro Industry Curriculum CSW Workforce Document pdf 
01.23.34 NSW Infrastructure Skills Centres - Shaping Futures Presentation Document pdf 

'1;,01.23.35 QA Software - Using TeamBinder to Manage Lots - User Guide - Rev 1 Document pdf 
01.23.36 Terms of Reference - Sydney Metro City & Southwest Independent Property Impact Assessment Panel Document docx 
,01.23.37 Community Communications Strategy - Early Works Document pdf 
01.24 3D Models and GIS Data Folder 

',01.24.01 Station site detail surveys Folder 
01.24.01.01 PR124856-001-A-Waterloo Station Document pdf 
01.24.01.02 PR124856-001-A-Waterloo Station Document zip 
01.24.01.03 PR124856-27-Barangaroo STN-B Document pdf 
01.24.01.04 PR124856-27-Barangaroo STN-B Document zip 
01.24.01.05 PR124856-27-Crows Nest STN-B Document pdf 
01.24.01.06 PR124856-27-Crows Nest STN-B Document zip 
01.24.01.07 PR124856-27-Martin Place STN-B Document pdf 
01.24.01.08 PR124856-27-Martin Place STN-B Document zip 
01.24.01.09 PR124856-27-Pitt St STN-B Document pdf 
01.24.01.10 PR124856-27-PITT ST STN-B Document zip 
01.24.01.11 PR124856-27-VicX STN-B Document pdf 
01.24.01.12 PR124856-27-VICX STN-B Document zip 
01.24.02 Stage 1 Geotech - Digital Files Folder 
,01.24.02.01 20160916 TSE SRT Stage 1 CPTs only (AG5 File) Document ags 
01.24.02.02 20160916 TSE SRT Stage 1 (AGS File) Document ags 
01.24.03 SWTC CAD Files Folder 
01.24.03.01 SWTC Appendices Bi, B2 & B3 Folder 
01.24.03.01.01 Appendices Bl, B2 & B3 Document zip 
01.24.04 RPS Survey Data Folder 
01.24.04.01 Basement data Folder 
01.24.04.01.01 3D models Folder 
01.24.04.01.01.01 NWRLSRT-JRH-SRT-SR-DWG-000019-I 3D_MGA Document dwg 
01.24.04.01.01.02 NWRLSRT-JRH-SRT-SR-DWG-000020-1_3D_VG Document dwg 
01.24.04.01.02 NWRLSRT-RPS-SRT-SR-REP-000005Basements 2016-08-24 Docuinent xlsx 
01.24.04.01.03 PDF Folder 
01.24.04.01.03.01 NWRLSRT-JRH-SCN-SR-DWG=000001-A-28-34 Clarke St Document pdf 
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01.24.04.01.03.02 NWRLSRT-JRH-SCN-SR-DWG-000002-A-22-26 Clarke St Crows Nest Document pdf 

01.24.04.01.03.03 NWRLSRT-JRH-SMP-SR-DWG-000001-A-255-269 Elizabeth St Document pdf 

01.24.04.01.03.04 NWRLSRT-JRH-SPS-SR-DWG-000001-A-175-183 Castlereagh St Document pdf 

01.24.04.01.03.05 NWRLSRT1RH7SPS7SRDWG-000002-A-205 CastlereaghSt-110 Bathurst St Document pdf 

01.24.04.01.03.06 NWRLSRT-JRH-SPS-SR-DWG-000003-A-203 Castlereagh St Document pdf 

01.24.04.01.03.07 NWRLSRT-JRH-SPS-SR-DWG-000004-A-201 Ca'stle'reagh St Docitment pdf 

01.24.04.01.03.08 NWRLSRT-JRH-SPS-SR-DWG-000005-A-141-149 Bathurst St Document pdf 

01.24.04.01.03.09 NWRLSRT-.1121-i'LSPS.:SR-:DWG-000006-A-48-48a Park St Document pdf 

01.24.04.01.03.10 NWRLSRT-MH-SPS-SR-DWG-000007-A-315-321 Pitt St Document pdf 

01.24.04.01.03.11 NWRLSRT-JRH-SRT-SR-DWGL000021-A-1 Bligh St Document pdf 

01.24.04.01.03.12 NWRLSRT-JRH-SRT-SR-DWG-000022-A-199 Miller St Document pdf 

01.24.04.01.03.13 NWRLSRT-JRH-SRT-SR-DWG4000023:A-242 Pitt St Document pdf 

01.24.04.01.03.14 NWRLSRT-JRH-SRT-SR-DWG-000024-A-545-553 Pacific Hwy Document pdf 

01.24.04.01.03.15 NWRLSRT-1RH-SRT-SRDWG‘000025-A-211 Castlereagh St Document pdf 

01.24.04.01.03.16 NWRLSRT-JRH-SVC-SR-DWG-000001-A-201 Miller St Document pdf 

01.24.04.01.03.17 NWRLSRT-JRH-SVC-SR-DWG-000002-A-221 Miller St Document pdf 

01.24.04.01.03.18 NWRLSRT-JRH-SVC-SR-DWG-000003-A-213-219 Miller St Document pdf 

01.24.04.01.03.19 NW RLSRT-JRH-5V&SR-DWG-000004-A-50 Berry St Document pdf 

01.24.04.01.03.20 NWRLSRT-JRH-SVC-SR-DWG-000005-A-237 Miller St Document pdf 

01.24.04.01.03.21 NWRLSRT-RPS-SBR-SR-DWG-000002-A-5 Towns Place Document pdf 

01.24.04.01.03.22 NWRLSRT-RPS-SCN-SR-DWG-000003-A-20 Clarke Street Document pdf 

01.24.04.01.03.23 NWRLSRT-RPS-SCN-SR-DWG-000004-A-10-12 Clarke Street Document pdf 

01.24.04.01.03.24 NWRLSRT-RPS-SCN-SR-DWG-000005-A-6-8 Clarke Street Document pdf 

:01.24.04.01.03.25 NWRLSRT-RPS-SCN-SR-DWG=000006-A-477 Pacific Hwy Document pdf 

01.24.04.01.03.26 NWRLSRT-RPS-SCN-SR-DWG-000007-A-6-16 Atchinson St Document pdf 

01.24.04.01.03.27 NWRLSRT-RPS-SCN-SR-DWG-000008 A 2 4 Atchison St Document pdf 

01.24.04.01.03.28 NWRLSRT-RPS-SCN-SR-DWG-000009-A-601 Pacific Hwy Document pdf 

01.24.04.01.03.29 NWRLSRT-RPS-SCS-SR-DWG-000003-A-2 Lee St Document pdf 

01.24.04.01.03.30 NWRLSRT-RPS-SMP-SR-DWG-000002-A-8-12 Chifley Sq Document pdf 

01.24.04.01.03.31 NWRLSRT-RPS-SMP-SR-DWG-000003-A-68-96 Hunter St Document pdf 

01.24.04.01.03.32 NWRLSRT-RPS-SMP-SR-DWG-000004-A-2 Bligh St Document pdf 

01.24.04.01.03.33 NWRLSRT-RPS-SMP-SR-DWG-000005-A-56 Pitt St Document pdf 

01.24.04.01.03.34 NWRLSRT-RPS-SMP-SR-DWG-000006-A-50 Pitt St Document pdf 

01.24.04.01.03.35 NWRLSRT-RPS-SMP-SR-DWG-000007-A-42-44 Pitt St Document pdf 

01.24.04.01.03.36 NWRLSRT-RPS-SMP-SR-DWG-000008-A-6-10 O'Connell St Document pdf 

01.24.04.01.03.37 NWRLSRT-RPS-SMP-SR-DWG-000009-A-66 Hunter St Document pdf 

01.24.04.01.03.38 NWRLSRT-RPS-SMP-SR-DWG-000010-A-4-6 Bligh St Document pdf 

01.24.04,01.03.39 NWRLSRT-RPS-SMMR-DWG-000011-A-26-40 Pitt St DocUment pdf 
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01.24.04.01.03.40 NWRLSRT-RPS-SMP-SR-DWG-000012-A-200 George St Document pdf 
01.24.04.01.03.41 NWRLSRT-RPS-SMP-SR-DWG-000013-B-48-50 Martin Place Document pdf 
01.24.04.01.03.42 NWRLSRT-RPS-SMP-SR-DWG-000014-A-52-56 Martin PI Document pdf 

101.24.04.01.03.43 NWRLSRT-RPS-SMP-SR-DWG-000015-13-225 George St Document pdf 
01.24.04.01.03.44 NWRLSRT-RPS-SMP-SR-DWG-000017-A-60 Castlereagh S Document pdf 
01.24.04.01.03.45 NWRLSRT-RPS-SMP-SR-DWG-000022-A-1 Farrer PI Document pdf 
01.24.04.01.03.46 NWRLSRT-RPS-SPS-SR-DWG-000008-A-219-227 Elizabeth St Document pdf 

',01.24.04.01.03.47 NWRLSRT-RPS-SPS-SR-DWG-000009-A-201-217 Elizabeth St Document pdf 
01.24.04.01.03.48 NWRLSRT-RPS-SPS-SR-DWG-000010-A-1 Macquarie PI Document pdf 

:01.24.04.01.03.49 NWRLSRT-RPS-SPS-SR-DWG-000011-A-325 Pitt St Document pdf 
01.24.04.01.03.50 NWRLSRT-RPS-SPS-SR-DWG-000012-A-23-33 Bridge St Document pdf 
01.24.04.01.03.51 NWRLSRT-RPS-SPS-SR-DWG-000013-A-35-39 Bridge St Document pdf 
01.24.04.01.03.52 NWRI.SRT-RPS-SPS-SR-DWG-000014-A-1 O'Connell St Document pdf 
01.24.04.01.03.53 NWRLSRT-RPS-SPS-SR-DWG-000015-A-197-199 Castlereagh St Document pdf 
01.24.04.01.03.54 NWRLSRT-RPS-SPS-SR-DWG-000016-A-27 Park St Document pdf 
01.24.04.01.03.55 NWRLSRT-RPS-SPS-SR-DWG-000017-A-179-181 Elizabeth St Document pdf 
01.24.04.01.03.56 NWRLSRT-RPS-SRT-SR-DWG-000038-B-176-180 Pitt Street Document pdf 
01.24.04.01.03.57 NWRLSRT-RPS-SRT-SR-DWG-000062-13-161 Kent St Document pdf 
01.24.04.01.03.58 NWRLSRT-RPS-SVC-SR-DWG-000006-A-225 Miller St Document pdf 
01.24.04.01.03.59 NWRLSRT-RPS-SVC-SR-DWG-000007-A-231 Miller St Document pdf 
01.24.04.01.03.60 NWRLSRT-RPS-SVC-SR-DWG-000008-A-194 Miller St Document pdf 
01.24.04.01.03.61 NWRLSRT-RPS-SVC-SR-DWG-000009-A,53 Berry St Document pdf 
01.24.04.01.03.62 NWRLSRT-RPS-SVC-SR-DWG-000010-A-65-69 Berry St Document pdf 
01.24.04.01.03.63 NWRLSRT-RPS-SVC-SR-DWG-000011-A-116 Miller St Document pdf 
01.24.04.01.03.64 NWRLSRT-RPS-SVC-SR-DWG-000012-A-14 Blues Point Rd Document pdf 
01.24.04.01.03.65 NWRLSRT-RPS-SVC-SR-DWG-000013-A-196A Miller St Document pdf 
01.24.04.01.03.66 NWRLSRT-RPS-SVC-SR-DWG-000014-A-100 Miller St Document pdf 
01.24.04.01.03.67 NWRLSRT-RPS-SVC-SR-DWG-000015-A-1.28 Miller St Document pdf 
01.24.04.01.03.68 NWRLSRT-RPS-SVC-SR-DWG-000016-A-195 Miller St Document pdf 
01.24.04.01.03.69 NWRLSRT-RPS-SVC-SR-DWG=000017-A-128 Miller St Document pdf 
01.24.04.01.03.70 NWRLSRT-RPS-SWS-SR-DWG-000008-A-92-110 Cope St Document pdf 
01.24.04.01.03.71 RLSRT-RPS-SPS-SR-DWG-000018 - A - 201A Castlereagh St Document pdf 
01.24.04.01.04 Historical Basement Data Folder 
01.24.04.01.04.01 Historical Data - USB Device 0124040104 Document pdf 
01.24.04.01.05 Historical Basement Data Part 2 (23 Nov 2016) Folder 

„ 01.24.04.01.0.5.01 Historical Data - USB Device 0124040105 Document pdf 
01.24.04.02 LiDAR Folder 
01.24.04.02.01 PR124856,-604_001_LiDAR_1mDTM_C Document zip 
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01.24.04.02.02 PR124856-G04_002_LiDAR_5mDTM_C Document zip 

01.24.04.02.03 PR124856-G04'003 UDAR 1mDEM C _ _ _ _ Document zip 

01.24.04.02.04 PR124856-G04_004_LiDAR_5mDEM_C Document zip 

t 01.24.04.03 ' Survey Accurate Cadastral Model Folder 

01.24.04.03.01 PR124856-SACM-001-E Document pdf 

01.24.04.03.02 PR124856,SACM,001-E Document dwg 

01.24.04.04 Topographic Surveys Folder 

01.24.04.04.01 PR124856-001-A-Waterloo Station Document zip 

01.24.04.04.02 PR124856-001-A-Waterloo Station Document pdf 

01.24.04.04.03 PR124856-27-Barangaroo STN-B Document zip 

01.24.04.04.04 P8124856-27-Barangaroo STN-B Document pdf 

01.24.04.04.05 PR124856-17.LCrows NeSt STN-B Document pdf 

01.24.04.04.06 PR124856-27-Crows Nest STN-B Document zip 

01.24.04.04.07 PR124856-27-Martin,Place STN-B ' Document pdf 

01.24.04.04.08 PR124856-27-Martin Place STN-B Document zip 

1,:' 01.24.04.04.09 PR124856-27-Pitt St:STN-E Document pdf 

01.24.04.04.10 PR124856-27-Pitt St STN-E Document zip 

01.24.04.04.11 PR124856-27-Victor a Cross STN-B Document pdf 

01.24.04.04.12 PR124856-27-Victoria Cross STN-B Document zip 

01.24.04.04.13 PR124856-34-002A-Central Station Regent Street Document pdf 

01.24.04.04.14 PR124856-34-002A-Central Station Regent Street Document zip 

601.24'.04.04.15 PR124856-35-.001.:t SYDNHAM TOPO Document zip 

01.24.04.04.16 P12124856-35-001-C SYDNHAM TOPO Document pdf 

01.24.04.04.17 Topographic Surveys - 8 Nov 2016 Folder 

01.24.04.04.17.01.01 NWRLSRT-Station Site Contours Document zip 

01.24.04.04.17.01.02 PR124856-39 MOWBRAY-PACIFIC HIGHWAY DS-001 Document pdf 

01.24.04.04.17.01.03 PR124856-39 MOWBRAY-PACIFIC HIGHWAY DS-001 Document zip 

01.24.04.05 BPS Survey Data register for TSE contractor-C Document pdf 

01.24.05 EIS GIS Data Folder 

01.24.05.01 EIS GIS Data Document pdf 

01.24.06 Flood Model Folder 

01.24.06.01 Marrickville TUFLOW 2016-05-30 Document 7z 

01.24.07 Westfield Basement Model Folder 

01.24.07.01 Westfield Basements Document zip 

01.24.08 Dive Sites - Models Folder 

01.24.08.01 Marrickville and Chatswood Dive Models Document zip 

01.24.09 Spatial Geological data Folder 

01.24.09.01 Spatial Geological Data Set (Zip File) Document zip 
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01.24.10 Northern Corridor Folder 
01.24.10.01 Northern Corridor Earthworks and Drainage 12d Models Document zip 
01.24.11 Noise & Vibration Report - Building footprints and receivers Folder 
01.24.11.01 EIS - Construction Building Export (GIS) Document zip 
01.25 Phase 2 Geotechnical Investigations Folder 
01,25.01 Preliminary Stage 2 Geotech Data - Draft Document zip 
01.25.02 Aquares Survey and Integrated Digital Ground Model for the Proposed Sydney Harbour Tunnel - DRAFT Document pdf 
01.25.03 OEMG Geophys Review Data Document zip 
01.25.04 Updated geological interpretation sketch Document pdf 
01.25.05 Updated,geological interpretation sketch - Dive Structures Document pdf 
01.25.06 PSC 00013/10701 - SYDNEY METRO CITY AND SOUTHWEST GEOTECHNICAL INVESTIGATION 2016 Folder 
01.25.06.01 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-1650773-041-R_RevO_TSE_Chatswood Sydenham Document pdf 
01.25.06.02 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-1650773-042-R-RevA - Nation Partners review Document pdf 
01.25.06.03 C_GEN-NVVRLSRT-PBA-NWR-C_GEN-000930-1650773-042-R-RevA - Sydney Metro_CAR_Chatswood to Sydenham Document pdf 
01.25.06.04 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000030.01.0LINF Document pdf 
01.25.06.05 C_GEN-NVVRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000031.00.01.1NF Document xlsm 
01.25.06.06 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000049.00.01.REV Document xlsm 
01.25.06.07 C_GEN-NVVRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000051.00.01.REV Document pdf 
01.25.06.08 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000052.00.01.REV Document xlsm 

;01.25.06.09 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000057.00.01.REV Document pdf 
01.25.06.10 SRT_BH601 Folder 
01.25.06.10.01 SRT_8H601 07.2-13.2m Packer Results Document pdf 
01.25.06.10.02 SRT_BH601 13.0-19.2m Packer Results Document pdf 
01.25.06.11 SRT_BH604 Folder 
01.25.06.11.01 SRT BH604_18.2-27.15 Packer Results Document pdf 
01.25.06.11.02 SRT_BH604_01.07-05.00 Document jpg 
01.25.06.11.03 SRT_BH604_05.00-09.00 Document jpg 

:01.25.06.11.04 SRT_BH604_09.00-13.00 Document jpg 
01.25.06.11.05 SRT BH604_13.00-17.00 Document jpg 

'.01.2.5.06.11.06 SRT_BH604_17.00-21.00 Document jpg 
01.25.06.11.07 SRT_BH604_21.00-25.00 Document jpg 
01.25.06.11.08 SRT_BH604_25.00-29.00 Document jpg 
01.25.06.11.09 SRT BH604_29.00-33.00 Document jpg 

;;;01.25.06.11.10 SRT_BH604_33.00-35.70 Document jpg 
01.25.06.12 SRT BH605 Folder 
01.25.06.12.01 IMG 5098 _ Document jpg 
01.25.06.12.02 IMG_5181 Document jpg 
'01.25.06.12.03 SRT_BH605_05.50-09.00 Document jpg 
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01.25.06.12.04 SRT_ BH605 _09.00-13.00 Document jpg 

01.25.06.12.05 SRT_BH605_13.00-17.00 Document jpg 

01.25.06.12.06 SRT_BH605_17.00-21.00 Document jpg 

01.25.06.12.07 SRLBH605_21.00-25.00 Document jpg 

01.25.06.12.08 SRT_BI-1605_25.00-29.00 Document jpg 

01.25.06.12.09 SRTi.BH605L29.00-33.00 Document jpg 

01.25.06.12.10 SRT_ BH605 _33.00-37.00 Document jpg 

01.25.06.12.11 SRT_BI-1605L37.00-41.00 Document jpg 

01.25.06.12.12 SRT BH605_41.00-45.00 Document jpg 

01.25.06.12.13 SRT BH605 45.00-49.00 _ _ Document jpg 

01.25.06.12.14 SRT_BH605_VWP_Position Waterloo Document pdf 

01.25.06.13 SRT ID681A Folder 

01.25.06.13.01 As-Drilled-Progress_Detail_Maps_SRT_LD681A Document pdf 

01.25.06.13.02 SRT LD681A RevA Document pdf 

01.25.06.14 SRT_LD684A Folder 

01.25.06.14.01 As-Drilled-Progress_Detail_Maps_SRT_LD684A Document pdf 

01.25.06.14.02 SRT LD684A RevA Document pdf 

01.25.06.15 SRT_LD687 Folder 

01.25.06.15.01 As-Drilled-Progress_Detail_Maps_SRT_LD687 Document pdf 

01.25.06.15.02 SRT LD687 RevA Document pdf 

01.25.06.16 SRT _LD688 Folder 

01.25.06.16.01 As-Drilled-Progress_Detail_Mans SRT LD688 Document pdf 

01.25.06.16.02 SRT LD688 RevA Document pdf 

01.25.06.17 TSE_20161013 - Draft digital data Folder 

01.25.06.17.01 Esdat_TfNSW Sydney Metro_TSE2 Document edit 

01.25.06.17.02 Esdat_TfNSW Sydney Metro_TSE2 Document xlsm 

01.25.06.17.03 GINT_1650773_Master_TSE2 Document xlsx 

01.25.06.17.04 QA Checks Folder 

01.25.06.17.04.01 error report TSE ags 01 Document txt 

01.25.06.17.04.02 error report tse ags rta 01 Document txt 

01.25.06.17.05 TSE ADS 01 Document ags 

01.25.06.17.06 TSE Summary of Geotechnical Laboratory Test Results_20161005 Document xlsx 

01.25.07 C GEN-NWRLSRT-PBA-NWR-C_GEN-000965-SRT_BH077_corephotos Document pdf 

01.25.08 Borehole: C_GEN-C_GEN-NWRLSRT-PBA-NWR-C_GEN-001305SRTBH223 Document pdf 

01.26 Adjoining Owner Agreements Folder 

01.26.01 Adjoining Owner Agreement Template (DRAFT) - Sydney Metro Project - 9 August 2016 Document docx 

01.26.02 2. Adjoining Owner Agreement Template (DRAFT) - Sydney Metro Project - 15 September 2016 Document docx 

;01.26.03 DeltaView Comparison - Adjoining Owner Agreement Template 9 August 2016-.against 15 September 2016 version Document pdf 

50 

AUSTRALIA \ASMALL\ 245921895.03 



01.26.04 TfNSW Adjoining Deed Obligations To Be Retained (DRAFT) Document docx 
01.26.05 Demolition Adjoining Property Outline 20160908 Document pdf 
01.26.06 TSE Adjoining Property Outline 20160908 Document Of 
01.26.07 Adjoining Owner Deed Drawings - TSE Adjoining Property Outline 20160908 Folder 
01.26.07.01 Deed 10 Dwg - Rev 1 Document pdf 
01.26.07.02 Deed 11 Dwg - Rev 1 Document pdf 
01.26.07.03 Deed 12 Dwg - Rev 1 Document pdf 
01.26.07.04 Deed 13 Dwg- Rev 1 Document pdf 
01.26.07.04A Deed 13 Dwg - Rev 2 Document pdf 
01.26.07.05 Deed 16 Dwg - Rev 1 Document pdf 
01.26.07.06 Deed 17 Dwg 1 - Rev 1 Document pdf 
01.26.07.07 Deed 17 Dwg 2 - Rev 1 Document pdf 
01.26.07.07A Deed 17 Dwg 2 - Rev 2 Document pdf 

';'01.26.07.08 Deed 18 Dwg - Rev 1 Document pdf 
01.26.07.09 Deed 19 Dwg - Rev 1 Document pdf 

.;01.26.07.10 Deed 3 Dwg 1- Rev 1 Document pdf 
01.26.07.11 Deed 4 - Dwg 1- Rev 1 Document pdf 

:;.01.26.07.12 Deed 4 - Dwg 2 - Rev 1 Document pdf 
01.26.07.13 Deed 5 - Dwg 1- Rev 1 Document pdf 
01.26.07.14 Deed 5 - Dwg 2 - Rev 1 Document pdf 
01.26.07.15 Deed 6 Dwg - Rev 1 Document pdf 
01.26.07.16 Deed 7 Dwg - Rev 1 Document pdf 
01.26.07.17 Deed 9 Dwg - Rev 1 Document pdf 
01.26.07.18 Deed 3 Dwg 2 - Rev 1 Document pdf 
01.26.07.18A Deed 3 Dwg 2 - Rev 2 Document pdf 
01.26.07.19 Deed 14 Dwg - Rev 1 Document pdf 
01.26.07.19A Deed 14 Dwg - Rev 2 Document pdf 
01.26.08 Adjoining Land Owner—Proposed Easement Terms Document docx 
01.26.09 Adjoining Owner Deed Drawings - TSE Adjoining Property Outline (Notice to Tenderer 29) Folder 
01.26.09.01 Deed 4 - Dwg 1- Rev 2 Document pdf 
01.26.09.02 Deed 4 - Dwg 2 - Rev 2 Document pdf 
01.26.09.03 Deed 5 - Dwg 1 - Rev 2 Document pdf 
01.26.09.04 Deed 6 Dwg - Rev 2 Document pdf 
01.26.09.05 Deed 7 Dwg - Rev 2 Document pdf 
01.26.09.06 Deed 9 Dwg - Rev 2 Document pdf 
01.26.09.07 Deed 10 Dwg - Rev 2 Document pdf 
01.26.09.08 Deed 11 Dwg - Rev 2 Document pdf 

;;01.26.09,09 Deed 12 Dwg - Rev 2 Document pdf 
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01.26.09.10 Deed 14 Dwg - Rev 3 Document pdf 

01.26.09.11 ,. Deed 16 Dwg - Rev 2 Document pdf 

01.26.09.12 Deed 17 Dwg 1 - Rev 2 Document pdf 

01.26.09.13 Deed 18 Dwg - Rev 2 Document pdf 

01.26.09.14 Deed 19 Dwg - Rev 3 Document pdf 

01.26.09.15 6 - 8 Clarke Street Crows Nest - Rev 2 Document pdf 

01.26.09.16 10 Clarke Street Crows Nest - Rev 2 Document pdf 

01.26.09.22 ' 26 Clarke Street Crows Nest - Rev 2 Document pdf 

01.27 Utilities Information Folder 

01.27.01 Telstra - Chatswood Folder 

01.27.01.01 SSU Potholing Report-REV#1 - MMNSCW Project-Chatswood Document pdf 

01.27.01.02 SSU Potholing (.pdf) Document pdf 

01.27.01.03 SSU Potholing Report-REV#1 - Drawing (.dwg) Document dwg 

01.27.01.04 ' Frank Chanrion Walk ''24;tiiiaySlit trenching " Document pdf 

01.27.01.05 State Rail Drawing K89709 Document pdf 

01.27.01.06 Msg: Communication TfNSW - Sydney Trains: Document msg 

01.27.01.07 Telstra - Northern Corridor Works Between Mowbray Rd and Nelson St Chatswood NSW - Scope of Works Document pdf 

01.27.01.08 Telstra - Northern Corridor Works Between Mowbray Rd and Nelson St Chatswood NSW -.SoW Drawings . Document pdf 

01.27.02 Barangaroo Folder 

01.27.02.01 Barangaroo South Stage 1B - Potholing and Sery ces Investigation Document pdf 

01.27.02.03 8561.04 SC09025 Barangaroo 11kV Supply Certification Document zip 

01.27.03 substation 5395 Martin PI Elizabeth St and pit,SY51993 Folder 

01.27.03.01 152355_01R00 Document of 

01.27.03.02 152356 01R00 Document tif 

01.27.03.03 25829 01802 Document tif 

01.27.03.04 27656_01 Document tif 

01.27.03.05 42349 01 Document tif 

01.27.03.06 52853 Transformers Document tif 

01.27.03.07 s395 transformer Document tif 

01.27.04 Process Scope to construction Document pdf 

01.27.05 Contestable Connections Process Flowchart 5-00 Document pdf 

01.27.06 ' NWRLSRT-PBA-NCW-CE-DWG-420020-A Document pdf 

01.27.07 NWRLSRT-PBA-NCW-CE-DWG-420020 Document dwg 

01.27.08 Chatswood Zone Substation Earthing Asbuilt Drawings Folder 

01.27.03.01 171571_01 Document pclf 

01.27.08.02 171573 01 Document jpeg 

01.27.08.03 171573_02 Document pdf 

01.27.08.04 Ausgrid.Chatswood2one Sub'No.80_RFI Document zip 
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01.27.08.05 Chatswood ZN 80 Structural dwgs focusing on foundations Document pdf 
01.27.09 Decomrnissioning Chambers - Martin Place Folder 
01.27.09.01 Martin Place_ SL Trace _S2853 Document pdf 
01.27.09.02 SC08722 - Dip - Martin Place Decommission Document pdf 
01.27.09.03 5C08722 - HV Sketch Document pdf 
01.27.09.04 Ausgrid - Decommissioning of two Ausgrid Substations 5.395 and 5.2853 - Martin Place Document zip 
01.27.10 HV relocation - Martin Place Folder 
01.27.10.01 SC-08731 HV Sketch Document pdf 
01.27.10.02 SC08731 - Dip - HV Relocation Document pdf 

,:'1,01.27.10.03 5C08731_HV Relocation & Conduits - Martin Place for Ausgrid review Document pdf 
01.27.11 Northern Corridor Folder 

=01.27.11.01 Detailed Site Services - Northern Corridor Document pdf 
01.27.12 TransGrid drawings for the dive site at Sydenham Folder 
01.27.12.01 100_2231 Document jpg 
01.27.12.02 100_2241 Document jpg 
,01.27.12.03 CAB-807826_00 Document pdf 
01.27.12.04 CAB-807827_00 Document pdf 
01.27.12.05 CAB-807977_00 Document tif 
01.27.12.06 CAB-807978_00 Document tif 
01.27.12.07 CAB-808032_00 Document tif 
01.27.12.08 CAB-808121_00 Document tif 
01.27.12.09 CAB-808166_00 Document tif 
01.27.12.10 CAB-808167_00 Document tif 
01.27.13 Ausgrid As-built drawings for the City East 132kv Cable Tunnel Document pdf 
01.27.14 Stormwater - Victoria Cross Station excavation Folder 
01.27.14.01 0001172' Document pdf 
01.27.14.02 0001173 Document pcif 
01.27,14.03 00187360 Document pdf 
01.27.14.04 00936538 Document pdf 
01.27.14.05 00936539 Document pdf 
01.27.15 Ausgrid - City South cable tunnel Folder 
01.27.15.01 EADTU010-X Document dwg 
01.27.15.02 EADTU010-X Document pdf 
01.27.15.03 EADTU011-X Document pdf 
01.27.15.04 EADTU011-X Document dwg 
01.27.15.05 ' EADTU013-X Document dwg 
01.27.15.06 EADTU013-X Document pdf 
01.27.15.07 EADT0014-X Document dwg 
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01.27.15.08 EADTU014-X Document pdf 

T01.27.16 Construction Power Supply Folder 

01.27.16.01 NECF03 - Bligh Street 201-610-211-201-515-F Document msg 

,01.27.16.01A , NECF03- Bligh_Street 201-610-211-201-515-F Folder 

01.27.16.01A.01 Additional Upload Diagram - Bligh Street Document pdf 

01.27.16.01A.02 Ausgrid Connection Application - Nigh Street Document pdf 

01.27.16.01A.03 Physical Location Premises Diagram - Bligh Street Document pdf 

01.27.16.01A.04 , Worksheet Showing Maximum Demand Calculation Diagram - Bligh Street Document pdf 

01.27.16.02 NECF03 - Hunter Street 201-608-221-136-226-G Document msg 

01.27.16.02A NECF03 - Hunter_ Street 201-608-221-136-226-G Folder 

01.27.16.02A.01 Ausgrid Connection Application - Hunter Street Document pdf 

ii 01.27.16.02A.02 Additional Upload Diagram - Hunter. Street Document pdf 

01.27.16.02A.03 Physical Location Premises Diagram - Hunter Street Document pdf 

01.27.16.02A.04 Worksheet Showing Maximum Demand Calculation Diagram - Hunter Street Document pdf 

01.27.16.03 NECF03 - Miller Street 201-608-221-146-514-E Document msg 

01.27.16.04 NECF03- Pitt Street 201-610-191-751-224-E Document msg 

01.27.16.04A NECF03- Pitt Street 201-610-191-751-224-E Folder 

01.27.16.04A.01 Ausgrid Connection Application - Pitt Street , Document pdf 

01.27.16.04A.02 Additional Upload Diagram - Pitt Street Document pdf 

01.27.16.04A.03 Physical Location Premises Diagram - Pitt Street Document pdf 

01.27.16.04A.04 Worksheet Showing Maximum Demand Calculation Diagram - Pitt Street Document pdf 

.', 01.27.16.05A NECF03 - Pacific_Highway 201-610-271-804-265-F Folder 

01.27.16.05A.01 Ausgrid Connection Application - Pacific Highway Document pdf 

01.27.16.05A.02 Additional Upload Diagram - Pacific Highway Document pdf 

01.27.16.05A.03 Physical Location Premises Diagram - Pacific Highway Document pdf 

01.27.16.05A.04 Worksheet,Showing Maximum Demand Calculation Diagram - Pacific Highway Document pdf 

01.27.17 Sydney Water - Chatswood Folder 

01.27.17.01 GEN-NWRLSRI-JRH-NWR-GEN-000090-BLOTL3312 Document pdf 

01.27.17.02 GEN-NWRLSRT-IRH-NWR-GEN-000090-PWDFB2923 Document pdf 

01.27.17.03 GEN-NWRLSRT-JR1-1=NWR-GEN-000090-PWDS1544-S1411 Document pdf 

01.27.18 Optus Network Folder 

01.27.18.01 P1043345_ CENTRALLPD (1) Document pdf 

01.27.18.02 P1043345 BARANGAROO PD Document dwg 

01.27.18.03 P1043345 BARANGAROO_PD Document pdf 

01.27.18.04 P1043345_CENTRAL_PD Document dwg 

01.27.18.05 P1043345_CHATSWOOD_PD Document dwg 

01.27.18.06 P1043345_CHATSWOOD_PD Document pdf 

01.27.18.07 P1043345_CROWS NEST_PD Document pdf 
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01.27.18.08 P1043345_CROWS NEST_PD Document dwg 
01.27.18.09 P1043345_MARTIN_PLACE_PD Document pdf 
01.27.18.10 P1043345 MARTIN MACE PD Document dwg 
01.27.18.11 P1043345_PITT STREET PD Document dwg 
01.27.18.12 P1043345_PITT STREET PDF Document pdf 

`'01.27.18.13 P1043345 SYDENHAM PROPOSED PD Document dwg 
01.27.18.14 P1043345 SYDENHAM PROPOSED_PDE Document pdf 
01.27.18.15 P1043345_VICTORIA CROSS_PD Document dwg 
01.27.18.16 P1043345_VICTORIA CROSS_PD Document pdf 
01.27.18.17 P1043345_WATERLOO STATION_PD Document dwg 
01.27.18.18 P1043345_WATERLOO STATION_PD Document pdf 

`01.27.19 Decommission 5.3328 Stocks & Holdings, 175 Castlereagh Street Folder 
01.27.19.01 SC08728 - Design Information Site Specific Document pdf 
01.27.19.02 SC08728 - AO-UG std_plot Document pdf 
01.27.19.03 SC08728 - HVCon Response Drawing Document pdf 
01.27.19.04 SC08728 - LTO3A design information issued Document pdf 
01.27.19.05 SC08728 - WebGIS Report . Document pdf 
01.27.19.06 Certified Design - Decommission of Ausgrid substation 5.3328 - 175 Castlereagh St Folder 
01.27.19.06.01 SC08728 - Certified Design Document pdf 
01.27.19.06.02 SC08728 - LTOSB ASP3 design certified Document pdf 
01.27.20 Ausg rid Works - Chatswood Folder 
01.27.20.01 8561.21_TFSNW_BH Document pdf 
01.27.20.02 11kV TBM Feeder supply design - 5C09250 Design Certification Package 20170302 Document zip 
01.27.20.03 Certified Design - SC09250 Folder 
01.27.20.03.01 SC09250 Certified Design Amd 0 Document pdf 
01.27.20.03.02 Ausgrid Designtertification - Drawing SC09250 Document pdf 
01.27.20.04 SC09399_8561.21_Chatswood 11kV Relocation_Working Document pdf 
01.27.21 SRT Utilities mapping database 161025b Document pdf 
01.27.22 Sydney Metro - TSE Utilities Update - 13th March 17 Document docx 
01.27.22A Sydney Metro - TSE Utilities Update —11th April 17 Document docx 
01.27.22B Sydney Metro - TSE Utilities Update - 16th May 17 Document docx 
01.27.22C Sydney Metro - TSE Utilities Update - 18 May 17 Document docx 
01.27.22D Sydney Metro - TSE Utilities Update - 30 May Document docx 
01.27.23 Sydney Water - City Tunnel, Shafts 11 & 12 Survey Data Folder 
01.27.23.01 NWRLSRT-RPS-W55-5R-CON-000005.A.01.INF Document pdf . 

. 01.27.23.02 NWRLSRT-RPS-VVSS-SR-CON-000005.A.01.INF Document zip 
01.27.24 Ausgrid - Decommissioning of Substation S.5475 - 155-167 Miller Street North Sydney Folder 
01.27.24.01 SC08724_5umniary Environmental Report Document pdf 
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01.27.24.02 SC08724 Certified Design Amd 0 Document pdf 

01.27.24.03 5C08724 - 20170301 - LT058 ASP3 design certified Document pdf 

01.27.25 Ausgrid - Decommissioning of Substation 5.3253 - 181 Miller Street North Sydney Folder 

01.27.25.01 SC08442 Summary Environmental Report Document pdf 

01.27.25.02 SC08442 Certified Design Amd 0 Document pdf 

01.27.25.03 5C08442 -, 20170314.- LTO5B ASP3 design certified Document pdf 

01.27.25.04 QDEE WP9 UEA Risk Register - 5C08442 Document pdf 

01.27.25.05 QDEE WP9 UEA Risk Register - SC08442 Document xlsx 

01.27.26 Ausgrid - Decommissioning of Substation 5.1649 - 337-355 Mowbray Folder 

01.27.26.01 SC08815 Summary Environmental Report Document pdf 

01.27.26.02 SC08815 - Certified Design Amd 0 Document pdf 

01.27.26.03 5C08815 - 20170306 - LT058 ASP3 design certified Document pdf 

01.27.27 Ausgrid - Decommissioning of Substation S.1664 - 55 Hunter Street Sydney Folder 

01.27.27.01 SC08725 - Certified Design Document pdf 

01.27.27.02 SC08725 - LTO5B ASP3 design certified Document pdf 

01.27.28 Ausgrid -11kV feeder supply at Victoria Cross Folder 

01.27.28.01 SC09249 Design Drawing_20170321 Document pdf 

01.27.28.02 Certified Design SC09249 - 11kV Feeder Supply at Victoria Cross Folder 

01.27.28.02.01 SC09249 Certified Design Amd 0 Document pdf 

01.27.28.02.02 SC09249 - 20170511 - LT058 ASP3 design certified Document pdf 

01.27.29 AUSGRID - HVC Design Certification Package - 55 HUNTER ST Folder 

,01,.27.29.01 8561.05 SC09163_Hunter St_HVC - Client Document pdf 

01.27.30 AUSGRID - ABC LV works - Waterloo Folder 

01.27.30.01 8561.25 Waterloo-20160327 Document pdf 

01.27.30.02 Certified Design - Waterloo ABC LV Works Folder 

01.27.30.02.01 SC09403 - Certified Design Document pdf 

01.27.30.02.02 SC09403 - LTO5B ASP3 design certified Document pdf 

01.27.31 Ausgrid - ABC LV works - Crows Nest Folder 

01.27.31.01 SC09547 8561.24 Crows Nest LV OH 20170317 Document pdf 

01.27.32 Ausgrid - LV OverHead Mains - Hume Street Folder 

01.27.32.01 5C09404_Asset Relocation, Hume St Crows Nest Document pdf 

01.27.33 Ausgrid - 11kV TBN1 feedersupply at Marrickville Folder 

01.27.33.01 8561.06 SC09167 Sydenham HVC Certification Package - 1 Document zip 

01.27.34 Ausgrid - Substation 54734 - Proposed Relocation position - 511-519 Pacific Hwy Folder 

01.27.34.01 Establish 5.78101 & Decommission 5.4734: 511 - 519 Pacific Hwy, Crows Nest Document pdf 

01.27.35 Ausgrid - ABC LV Works - Marrickville Folder 

01.27.35.01 5C09408 - 20170504 - Design Certified - Amendment 0 Document pdf 

01.27.35,02 SC09408 - 20170509 - ASP3 design certified Document pdf 
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01.27.35.03 SC09408 - SER Verified Document pdf 
:01.27.36 AUSGRID - decommissioning of substations 565230, 565233, 54560, & 51642 - Marrickville Dive site Folder 
01.27.36.01 SC08730_Marrickville_Drawing_20170119 Document zip 
01.27.36.02 SC08721_Marrickville_Edinburgh Rd_Drawing_20170120 Document zip 
01.27.36.03 Certified Design - Ausgrid substations S.65230, 5.65233 and 5.4560 Folder 
l01.27.36.03.01 SC08730 - 20170530 - Certified Design - Amendment 0 Document pdf 
01.27.36.03.02 SC08730 - 20170531- ASP3 design certified Document pdf 
01.27.37 Telstra - FRANK CHANNON WALK Folder 
01.27.37.01 PR132497 FRANK CHANNON WALK 001-A-1 Document pdf 

;;01.27.37.02 PR132497 FRANK CHANNON WALK 001-A-1 Document 12daz 
01.27.37.03 PR132497 FRANK CHANNON WALK 001-A Document zip 

',i01.27.37.04 Slit Trench. Card + Report Frank Channon Document zip 
01.27.37.05 cost information from Telstra and other telecommunication companies at Chatswood Document xlsx 
01.27.38 Ausgrid - 11kV Feeder:SUpply.et Pitt Street Folder 
01.27.38.01 8561.19 Pitt Street 20170515 Document pdf 
01.27.39 Ausgrid - Decomibisioning/Relocation of Substation 5.4734 - Clarke Oxley at Crows Nest Folder 
01.27.39.01 8561.07 SC08723 20160426 Document pdf 
01.27.39.02 Certified Design'- DecommiSsioning/Relocation of Substation - Clarke Oxley at Crows Nest Folder 
01.27.39.02.01 SC08723 Certified Design Amd 0 Document pdf 
01.27.39.02.02 SC08723 - 20170602 - LT058 ASP3 design certified Document pdf 
01.27.40 Ausgrid - 11kv Feeder Supply at Crows Nest Folder 
01.27.40.01 8561.27 Crows,Nest HVC 2017426 Document pdf 
01.27.40.02 Certified Design - 11kV Temporary power supply at Crows Nest Folder 
01.27.40.02.01 SC09402 Certified Design Amd 0 Document pdf 
01.27.40.02.02 SC09402 - 20170602 - LTO5B ASP3 design certified Document pdf 
01.27.41 Ausgrid - Ilkv Feeder Supply at Waterloo Folder 
01.27.41.01 SC09405 - 8561.28 - 130-134_Cope St_Waterloo_Working Drawing_20170512 Document pdf 
01.28 Draft Requirements - Third Party Agreements Folder 
01.28.01 Third Party Works - Draft scope summary Document xlsx 
01.28.02 Drawings Folder 
01.28.02.01 NWRLSRT-PBA-SRT-CE-DWG-109501-C Document pdf 
01.28.02.02 NWRLSRT-PBA-SRT-CE-DWG-109502-C Document pdf 
01.28.02.03 NWRLSRT-PBA-SRT-CE-DWG-109503-B Document pdf 
01.28.02.04 NWRLSR-T:PBA-SRT-CE-DWG,109504-A Document pdf 
01.28.02.05 NWRLSRT-PBA-SRT-CE-DWG-109505-A Document pdf 
01.28.02.06 NWRLSRT-P8ALSRT-CE-DWG-109506-A Document pdf 
01.28.02.07 NWRLSRT-PBA-SRT-CE-DWG-109507-A Document pdf 

',t01.28.02.08 NWRLSRT-PBA-SRT-C&DWG-109508-A Document pdf 
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01.28.02.09 NWRLSRT-PBA-SRT-CE-DWG-109509-B Document pdf 

01.28.02.10 NWRLSRT-PBA-SRT-CE-DWG-109510-C Document pdf 

01.28.02.11 NWRLSRT-PBA-SRT-CE-DWG-109511-C Document pdf 

01.28.02.12 NWRLSRT-PBA-SRT-CE-DWG-109512-C Document pdf 

01.28.02.13 NWRLSRT-PBA-SRT-CE-DWG-109513-D Document pdf 

01.28.02.14 NWRLSRT-PBA-SRT-CE-DWG409514-A Document pdf 

01.28.02.15 NWRLSRT-PBA-SRT-CE-DWG-109515-D Document pdf 

01.28.02.16 NWRLSRT-PBA-SRT-CE-DWG-109516_a-D Document pdf 

01.28.02.17 NWRLSRT-PBA-SRT-CE-DWG-109516_b-D Document pdf 

01.28.02.18 NWRLSRT-PBA-SRT-CE-DWG-109517-D Document pdf 

01.28.02.19 NWRLSRT-PBA-SRT-CE-DWG-109518-A Document pdf 

01.28.02.20 NWRLSRT-PBA-SRT-CE-DWG-109519_a-D Document pdf 

01.28.02.21 NWRLSRT-PBA-SRT-CE-DWG-109519_b-D Document pdf 

01.28.02.22 , NWRLSRT-PBA-SRT-CE-DWG-109521-D Document pdf 

01.28.02.23 NWRLSRT-PBA-SRT-CE-DWG-109522-D Document pdf 

01.28.02.24 NWRLSRT-PBA-SRT-CE-DWG-109523_new-A Document pdf 

01.28.02.25 NWRLSRT-PBA-SRT-CE-DWG-109524-B Document pdf 

01.28.02.26 NWRLSRT-PBA-SRT-CE-DWG-109525-A Document pdf 

01.28.02.27 NWRLSRT-PBA-SRT-CE-DWG-109526-A Document pdf 

01.29 Chatswood Dive Reference Information Folder 

01.29.01 DBYD and Mapped Services CAD Folder 

01.29.01,01 Ausgrid Document dwg 

01.29.01.02 GeneralLinework Document dwg 

01.29.01.03 Jemena Document dwg 

01.29.01.04 MappedServices Document dwg 

01.29.01.05 .NelsonStServices Document dwg 

01.29.01.06 Sewer Document dwg 

01.29.01.07 Stormwater Document dwg 

01.29.01.08 Telstra Document dwg 

01.29.01.09 Water Document dwg 

01.29.02 ECRL - GC-6 Works Drawings - Albert Ave to Mowbray Rd Folder 

01.29.02.01 ECRL - GC-6 Works Drawings - Albert Ave to. Mowbray Rd Document pdf 

01.29.02.02 pri-g6-cw-600001.3.norev Document pdf 

01.29.02.03 prl-g6-cw-600002.3.norev Document pdf 

01.29.02.04 prl-g6-cw-600003.3.norev Document pdf 

01.29.02.05 prl-g6-cw-600004.4.norev Document pdf 

01.29.02.06 prl-g6-cw-600005.4.norev Document pdf 

01.29.02.07 prl-g6-cw‘600006.7.norev Document pdf 
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01.29.02.08 prl-g6-cw-600007.3.norev Document pdf 
01.29.02.09 prl-g6-cw-600008.5.norev Document pdf 
01.29.02.10 prl-g6-cw-600009.6.norev Document pdf 
01.29.02.11 prl-g6-cw-600010.8.norev Document pdf 
01.29.02.12 prl-g6-cw-600011.9.norev Document pdf 

, 01.29.02.13 prl-g6-cw-600012.9.norev Document pdf 
01.29.02.14 prl-g6-cw-600013.4.norev Document pdf 
01.9.02.15 prl-g6-cw-600014.4.norev Document pdf 
01.29.02.16 prl-g6-cw-600015.3.norev Document pdf 

:01'.29.02.1.7 prl-g6-cw-600016.3.norev Document pdf 
01.29.02.18 prl-g6-cw-600017.5.norev Document pdf 
01.29.02.19 prl-g6-cw-600018.4.norev Document pdf 
01.29.02.20 prl-g6-cw-600019.4.norev Document pdf 

"\01.29.02.21 prl-g6-cw-600020.5.norev Document pdf 
01.29.02.22 prl-g6-cw-600021.5.norev Document pdf 
01.29.02.23 prl-g6-cw-600022.6.norev Document pdf 
01.29.02.24 prl-g6-cw-600023.6.norev Document pdf 
01.29.02.25 prl-g6-cw-600024.7.norev Document pdf 
01.29.02.26 prl-g6-cw-600025.6.norev Document pdf 
01.29.02.27 prl-g6-cw-600026.5.norev Document pdf 
01.29.02.28 prl-g6-cw-600027.5.norev Document pdf 
01.29.02.29 prl-gE-cw-600028.4.norev Document pdf 
01.29.02.30 prl-g6-cw-600029.4.norev Document pdf 
01.29.02.31 prl-g6-cw-600030.4.norev Document pdf 
01.29.02.32 prl-g6-cw-600031.4.norev Document pdf 
01.29.02.33 prl-g6-cw-600032.4.norev Document pdf 
01.29.02.34 prl-g6-cw-600033.4.norev Document pdf 
01.29.02.35 prl-g6-cw-600034.4.norev Document pdf 
01.29.02.36 pd-g6-cw-600035.4.norev Document pdf 
01.29.02.37 prl-g6-cw-600036.4.norev Document pdf 
01.29.02.38 prl-g6-cw-600037.4.norev Document pdf 
01.29.02.39 prl-g6-cw-600038.4.norev Document pdf 
01.29.02.40 prl-g6-cw-600039.4.norev Document pdf 
01.29.02.41 prl-g6-cw-600040.3.norev Document pdf 
01.29.02.42 prl-g6-cw-600041.3.norev Document pdf 
01.29.02.43 prl-g6-cw-600042.3.norev Document pdf 
01.29.02.44 prl-g6-cw-600043.4.norev Document pdf 

c01:29.02.45 prl-g6-cw-600044.3.norev Document pdf 
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01.29.02.46 prl-g6-cw-600045.6.norev Document pdf 

01.29.02.47 prl-g6-cw-600046.4.norev Document pdf 

01.29.02.48 prl-g6-cw-600047.3.norev Document pdf 

01.29.02.49 prl-g6-cw-600050.3.norev Document pdf 

01.29.02.50 prl-g6-cw-600051.3.norev Document pdf 

01.29.02.51 prl-g6-cw-600055.6.norev Document pdf 

01.29.02.52 prl-g6-cw-600056.4.norev Document pdf 

01.29.02.53 prl-g6-cw-600057.3.norev Document pdf 

01.29.02.54 prl-g6-cw-600058.4.norev Document pdf 

01.29.02.55 prl-g6-cw-600059.4.norev Document pdf 

01.29.02.56 prl-g6-cw-600060.5.norev Document pdf 

01.29.02.57 prl-g6-cw-600061.4.fiorev Document pdf 

01.29.02.58 prl-g6-cw-600062.4.norev Document pdf 

01.29.02.59 prl-g6-cw-600063.3.norev Document . pdf 

01.29.02.60 prl-g6-cw-600065.3.norev Document pdf 

01.29.02.61 prl-g6-cw-600067.3.norev Document pdf 

01.29.02.62 prl-g6-cw-600068.3.norev Document pdf 

01.29.02.63 prl-g6-cw-600070.3.norev Document pdf 

01.29.02.64 prl-g6-cw-600071.3.norev Document pdf 

01.29.02.65 prl-g6-cw-600072.3.norev Document pdf 

01.29.02.66 prl-g6-cw-600080.3.norev Document pdf 

01.29.02.67 prl-g6-cw7600081.3.norev Document pdf 

01.29.02.68 prl-g6-cw-600510.4.norev Document pdf 

01.29.02.69 prl-g6-cw-600550.5.norev Document pdf 

01.29.02.70 prl-g6-cw-600551.5.norev Document pdf 

01.29.02.71 prl-g6-cw-600552.4.norev Document pdf 

01.29.02.72 prl-g6-cw-600553.4.norev Document pdf 

01.29.02.73 prl-g6-cw-600554.4.norev Document pdf 

01.29.02.74 prl-g6-cw-600560.4.norev Document pdf 

01.29.02.75 prl-g6-cw-600570.3.norev Document pdf 

01.29.02.76 prl-g6-cw-600571.3.norev Document Of 

01.29.02.77 prl-g6,cw-600572.4.norev Document pdf 

01.29.02.78 prl-g6-cw-600573.3.norev Document pdf 

01.29.02.79 prl-g6-cw-600574.4.norev Document pdf 

01.29.02.80 prl-g6-cw-600576.3.norev Document pdf 

01.29.02.81 prl-g6-cw-600577.3.norev Document pdf 

01.29.02.82 prl-g6-cw-600581.3.norev Document pdf 

01.29.02.83 prl-g6-cw-600582.3.norev Document pdf 
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01.29.02.84 prl-g6-cw-600583.3.norev Document pdf 
'01.2.9.02.85 prl-g6-cw-600584.4.norev Document pdf 
01.29.02.86 prl-g6-cw-600800.3.norev Document pdf 
01.29.02.87 prl-g6-cw-600801.3.norev Document pdf 
01.29.02.88 prl-g6-cw-600802.3.norev Document pdf 

;-01.29.02.89 prl-g6-cw-600803.3.norev Document pdf 
01.29.02.90 prl-g6-cw-600804.3.norev Document pdf 
01.29.02.91 prl-g6-cw-600805.3.norev Document pdf 
01.29.02.92 prl-g6-cw-600806.3.norev Document pdf 
01.29.02.93 prl-g6-cw-600810.3.norev Document pdf 
01.29.02.94 prl-g6-cw-600811.3.norev Document pdf 

:':01.29.02.95 prl-g6-cw-600812.3.norev Document pdf 
01.29.02.96 prl-g6-cw-600813.3.norev Document pdf 
01.29.02.97 prl-g6-cw-600814.3.norev Document pdf 
01.29.02.98 prl-g6-cw-600815.3.norev Document pdf 
;01.29.03 RTSE - Insites - Bridges 20140730 Folder 
01.29.03.01 Chatswood-StLeonardsXings-2D.dwg Document dwg 

'01.29.04 RTSE - Insites - H453 Willoughby Council StormWater Folder 
01.29.04.01 acad Document err 
01.29.04.02 H453_Willoughby Council_StormWater Document dwg 
01.29.04.03 STORM WATER_PIPES_polyline Document prj 
0f.29.04.04 STORMWATER_PIPES_polyline Document shp 
01.29.04.05 STORMWATER_PIPES_polyline Document shx 

,01.29.04.06 STORMWATER_PIPES_polyline Document dbf 
01.29.04.07 STORMWATER_PIPES_polyline.shp Document xml 
0129.04.08 STORM WATER_PITS jont_point Document shx 
01.29.04.09 STORM WATER_PITS Jont_point Document dbf 

,01.29.04.10 STORM WATER_PITS_font_point Document prj 
01.29.04.11 STORM WATER_PITS_font_point Document shp 
01.29.04.12 STORMWATER_PITSiont_point.shp Document xml 
01.29.04.13 Uncertain_ellipse Document shp 
01.29.04.14 Uncertain_ellipse Document shx 
01.29.04.15 Uncertain_ellipse Document prj 
01.29.04.16 Uncertain_ellipse Document dbf 
01.29.04.17 Uncertain_ellipse.shp Document xml 

/01.29.05 RTSE - Insites - Sewer 20140716 Folder 
01.29.05.01 CH_SL_3DSewer20140716.dwg Document dwg 

-0129.06 RTSE - Insites - Survey 20140830 Folder 
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01.29.06.01 20115-St-Leonards-Provisional-MGA56 Document ecw 

01.29.06.02 acad Document fmp 

01.29.06.03 arial Document ttf 

01.29.06.04 ARIALN Document ttf 

01.29.06.05 calibri Document ttf 

01.29.06.06 DWG To PDF Document pc3 

01.29.06.07 GIL Document ttf 

01.29.06.08 " H453nw2-47- Artarmon Kerbs and Shop Frontages_LTYPE Document shx 

01.29.06.09 H453nw2-47Parkes and Clevland Rd_LTYPE Document shx 

01.29.06.10 hely Document shx 

01.29.06.11 I nsites2011-01 Document ctb 

01.29.06.12 iso3098b Document shx 

01.29.06.13 isocp Document shx 

01.29.06.14 Itypeshp Document shx 

01.29.06.15 MICRO Document shx 

01.29.06.16 NWRL-10045-10-SWD-DRG-LS-60428-E-Chatswood-StLeonards-AERIAL SURVEY Document dwg 

01.29.06.17 NWRL-10045-10-SWD-DRG-LS-60439-A-Chatswood-StLeonards-Ground Survey Document dwg 

01.29.06.18 NWRL-10045-10-SWD-DRG-LS-60440-A-Chatswood-StLeonards-Contour Document dwg 

01.29.06.19 NWRL-10045-10-SWD-DRG-L5-60441-A-Chatswood-StLeonards-TIN Document dwg 

01.29.06.20 NWRL-10045-10-SWD-DRGAS760442-A-WilloUghbY Council Storm Water Document dwg 

01.29.06.21 NWRL-10045-10-SWD-DRG-LS-60443-A-Artarmon Services Document dwg 

01.29.06.22 NWRL-10045-10-SWDDRG-LS-60444-A-Chatswood-StLeonards-3D Model Document dwg 

01.29.06.23 NWRL-10045-10-SWD-DRG-LS-60444-A-Chatswood-StLeonards-3D Model Document txt 

01.29.06.24 simplex Document shx 

01.29.06.25 Stringer Document shx 

01.29.06.26 stylu Document ttf 

01.29.06.27 swiss Document ttf 

01.29.06.28 swisscl Document ttf 

01.29.06.29 swiss) Document ttf 

01.29.06.30 tt0044m DocuMent ttf 

01.29.06.31 txt Document shx 

01.29.07 Sydney Trains - DSS Folder 

01.29.07.01 MH10+495 F2008_27485 FINAL 04.07.13 To Karuna Nainani 30.04.14-AC Document dwg 

01.29.07.02 Northern Corridor DSS March2013 Document pdf 

01.29.08 Sydney Trains - Existing Bridges Folder 

01.29.08.01 20151124 - Chatswood NSL Document xlsx 

01.29.08.02 _Brand Street Underbridge Folder 

'y:01129.08.02.01 0094338_AOC Document of 
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01.29.08.02.02 0094339_AOC Document tif 
;{'01.29.08:02.03 0094340 AOC Document tif 

01.29.08.02.04 0094379 AOC Document tif 
S01.2908:02.05 0095469_AOC Document tif 
01.29.08.02.06 BRAND STREET Clearances Document pdf 
01.29.08:02.07 Brand Street Ground Survey Document dwg 
01.29.08.02.08 Brand Street Underbridge Document pdf 

c01.29:08.02.09 STR_MOD_Brand_Street rev B Document pdf 
01.29.08.02.10 Survey from Chatswood to Artarrnon Track Drainage - tune2014 IFC Drawings Document pdf 

::01'.29.08.03 _Chatswood Pedestrian Subway (Oval) Folder 
01.29.08.03.01 Chatswood Pedestrian Subway (Oval) Original Drawings Document pdf 
01.29.08.03.02 Photo - Chatswood Pedestrian Subway (Oval) Document pdf 
01.29.08.03.03 Photos Folder 
01.29.08.03.03.01 DSC_0110 Document jpg 
01.29.08.03.03.02 DSC_0111 Document jpg 
01.29.08.03.03.03 DSC_0112 Document jpg 
01.29.08.03.03.04 DSC_0113 Document jpg 
01.29.08.03.03.05 DSC_0114 Document jpg 
01.29.08.03.03.06 DSC_0115 Document jpg 
01.29.08.03.03.07 DSC_0116 Document jpg 
01.29.08.03.03.08 DSC_0117 Document jpg 
01.29.08.03.03.09 DSC_0118 Document jpg 
01.29.08.03.03.10 DSC_0119 Document jpg 
01.29.08.03.03.11 DSC_0120 Document jpg 
01.29.08.04 Mowbray Road Overbridge Folder 
01.29.08.04.01 Geotech Mowbray Document tif 
01.29.08.04.02 Mowbray Road OB_ECRL_GC-6 Works Cluadruplication Drawings Document pdf 

°01.29.08.04.03 Mowbray Road OB_Original Drawings Document pdf 
01.29.08.04.04 Photos Folder 
01.29.08.04.04.01 DSC_0056 Document jpg 
01.29.08.04.04.02 DSC_0057 Document jpg 

.''01.29.08.04.04.03 DSC_0059 Document jpg 
01.29.08.04.04.04 DSC_0060 Document jpg 
01:29.08.04.04.05 DSC_0061 Document jpg 
01.29.08.04.04.06 DSC_0067 Document jpg 
01129.08.05 _Nelson Street Overbridge Folder 
01.29.08.05.01 Nelson Street OB_Combineci Document pdf 

:'01290805.02 Photos Folder 
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01.29.08.05.02.01 DSC_0054 Document jpg 

01.29.08.05.02.02 DSC 0063 _ Document jpg 

01.29.08.05.02.03 DSC_0064 Document jpg 

01.29.08.05.02.04 DSC 0065 _ Document jpg 

01.29.08.05.02.05 DSC 0068 _ Document jpg 

01.29.08.05.02.06 DSC 0069 Document jpg 

01.29.09 Sydney Trains - Existing Drainage Folder 

01.29.09.01 Chatswood to Artarmon Track Drainage -June2014 IFC Drawings Docuinent pdf 

01.29.09.02 Chatswood to Artarmon Track Drainage - Nov2013 Design Report_Rev2 Document pdf 

01.29.09.03 ECRL RIC-A2 Existing Drawings Document pdf 

01.29.10 Sydney Trains - Existing OHW Folder 

01.29.10.01 0479620 A0c Document tif 

01.29.10.02 0479621 A0c Document tif 

01.29.10.03 0479622 A0c Document tif 

01.29.10.04 0479623_A0c Document tif 

01.29.10.05 0479624_A0c Document tif 

01.29.10.06 0479625_A0c Document tif 

01.29.10.07 0479626_A0c Document tif 

01.29.10.08 0479627 A0c Document tif 

01.29.10.09 0479628_A0c Document tif 

01.29.10.10 0479629_A0c Document tif 

01.29.10.11 0479630 A0c Document tif 

01.29.10.12 ExistingSydneyTrainsOHWS Document pdf 

01.29.11 Sydney Trains - Existing Retaining Walls Folder 

01.29.11.01 Existing Retaining Walls Document pdf 

01.29.12 Sydney Trains - HV Folder 

01.29.12.01 0016256_POC Document tif 

01.29.12.02 0052300_30c Document tit 

01.29.12.03 0052301_30c Document of 

01.29.12.04 0286889_A0c Document tif 

01.29.12.05 0286890 A0c Document tif 

01.29.12.06 0286891_A0c Document tif 

01.29.12.07 0286892 AOc Document tif 

01.29.12.08 0497941_A0c Document tif 

01.29.12.09 0497942_A0c Document tif 

01.29,12.10 0497943_A0c Document tif 

01.29.12.11 0497944_A0c Document tif 

0129.12.12 0497945_A0c Document of 
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01.29.12.13 0497946_A0c Document tif 
01.29.12.14 0497947_A0c Document tif 
01.29.12.15 0497948_A0c Document tif 
01.29.12.16 0497949_80c Document tif 
01.29.13 Sydney Trains - Stormwater Drainage Project_AFC Folder 
01.29.13.01 0562149_A0c Document tif 
01.29.13.02 0562150_A0c Document tif 
01.29.13.03 0562151_A0c Document tif 
01.29.13.04 0562152_A0c Document tif 
01.29.13.05 ' 0562153_A0c Document tif 
01.29.13.06 0562154_A0c Document tif 

:;01.29.13.07 0562155 A0c — Document tif 
01.29.13.08 0562156_A0c Document tif 
01.29.13.09 0562157_A0c Document tif 
01.29.13.10 0562158_A0c Document tif 

';01.29.13.11 0562159_A0c Document tif 
01.29.13.12 0562160_A0c Document tif 
01.29.13.13 0562161_A0c Document tif 
01.29.13.14 0562162_A0c Document tif 

.131.29.13.15 0562163_A0c Document tif 
01.29.13.16 0562164 A0c _ Document tif 
01.29.13.17 0562165 A0c _ Document tif 
01.29.13.18 0562166_A0c Document tif 

;;01.29.13.19 _30011282 Chatswood to Artarmon Track Drainage Report_Rev2 Document pdf 
01.29.13.20 _Drawings Combined Document pdf 
01.29.13.21 Disclaimer Document pdf 
01.29.13.22 Statement of No Objection for Construction Document pdf 

'!01.29.14 Sydney Trains - Stormwater Drainage Project_WasEx Survey Folder 
01.29.14.01 33939WAX01 Document pdf 

.'01.29.14.02 33939WAX01 Document txt 
01.29.14.03 33939WAX01 Document dwg 
01.29.14.04 blocks Folder 
01.29.14.04.01 PO XREF DSP -,_ _ Document dwg 
01.29.14.05 Design Documents Folder 
01.29.14.05.01 Sydney Trains Document jpg 
01.29.14.06 new title block Folder 
01.29.14.06.01 bs1 logo Document JPg 
01.29.14.07 PlotCfgs Folder 
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01.29.14.07.01 750c b&w colour dependent2 Document ctb 

01.29.15 Telstra - LOR - Services Investigations _ApriI2016 Folder 

01.29.15.01 NWRLOTS-LOR-NSL-UT-REP-000001.A.01.INF Document pdf 

01.29.15.02 NWRLOTS-LOR-NSL-UT-REP-000001.A.01.INF Document dwg 

01.29.15.03 NWRLOTS-LOR-NSL-UT-REP-000002.A.01.INF Document pdf 

3"0  1.29,16 Telstra - VAC Group - Servicestrivestigations_November2015 Folder 

01.29.16.01 FW nelson street CAD Document msg 

01.29.16.02 RE nelson street CAD Document msg 

01.30 Contamination Reports - Sydney Metro Folder 

01.30.01 CLR0001 - ENVIRONMENTAL SITEINVESTIGATION,-, UNDERGROUND OIL STORAGE„TANKS CHATSWOOD DEPOT MOWBRAY ROAD,WILLOUGHBY Document pdf 

01.30.02 CLR0002 - Chatswood HAZMAT Report for Cottages 6 - 9 May 2009 Golder Document pdf 

01.30.03 CLR0003 - Chatswood Depot- Review of EnvinonthentaliConditIonS;Augusti2009:Golder(REF,CL503) Document pdf 

01.30.04 CLR0004 - CONTAMINATED SITE ASSESSMENT, REMEDIATION AND POLLUTION 355 MOWBRAY ROAD. CHATSWOOD, N.S.W. May, 1996 Document pdf 

01.30.05 CLR0005 - Chatswood Depot - Caltex Service Station - 2010 DECCW„VoliiintanyiManegement Proposal Document pdf 

01.30.06 CLR0006 - Chatswood Depot - Caltex Service Station - 2010 Site Management Plan - GOLDER Document pdf 

01.30.07 CLR0007 - 2011ChatSWoodiDePbt.GroubdiWateriMonitbring Reporti-iFinal,i-,GOLDER Document pdf 

01.30.08 CLR0008 - VMP R4 - Progress -Chatswood Depot - Former Caltex Service Station - 607 Pacific Highway Chatswood Document pdf 

01.30.09 CLR0009 - VMP R2 - GroundwarChatswOod, Depot - Former Caltex Service Station - 607 Pacific Highway Chatswood Document pdf 

01.30.10 CLR0010 - VMP R2 - Progress -Chatswood Depot - Former Caltex Service Station - 607 Pacific Highway Chatswood Document pdf 

01.30.100 Environmental Risk and Planning:ReOdrt.41Crovest Metro Site Document pdf 

01.30.101 Environmental Risk and Planning Report - Sydenham Metro Site ' Document pdf 

ii301;30.102 i Environmental Risk aricliPlanning RePortSVderihairi Met' b'Site.,detailS'of histoticafbuSines'ses Docurnent xlsx 

01.30.103 Former Caltex Service Station, Chatswood - Residual Contamination Assessment Document pdf 

A0130.104 i Review of Former Caltex Chatswood Service Station Post-Remediation Groundwater Monitoring Document pdf 

01.30.105 Asbestos and Hazardous materials - Pre-demolition Survey - 131-135 Bathurst Street Document pdf 

1130.106 Hazardous. Construction Materials Survey - Metro Hotel - 300,Pitt Street DoCument pdf 

01.30.107 Notice of Completio of VMP -Ausgrid -607 Pacific Hway Chastwood NSW Document pdf 

0'01,30.108 s17(7) Notice of completion of approved VMP - Ausgrid F Caltex S. Statio... Document pdf 

01.30.109 131-135 Bathurst St - Hazmat Predemolition Survey Report Document pdf 

01.30.11 CLR0011 - 2011 June Chatswood Depot Groundwater Monitoring Event Addl Sampling - Final - GOLDER Document pdf 

01.30.110 39 Martin Place - Hazmat Predemolition Survey Report Document pdf 

0,01A0.111 Asbestos and Hazardous materials - Pre-demolition Survey - 125 ;129.Bathurst Street Document pdf 

01.30.112 Site Clearance Certificate - 52 McLaren Street, North Sydney Document pdf 

01.30.12 CLR0012 - VMP R4 - Groundwat-Chatswood Depot - Former Caltex Service Station - 607 Pacific Highway Chatswood Document pdf 

01.30.13 CLR0013 - 2012 Mowbray House HAZMAT Document pdf 

01.30.14 CLR0014 - 2011 Chatswood Depot Human Health Risk AssessmentiFinal Golder Document pdf 

01.30.15 CLR0015 - 2011 Chatswood Depot- Remediation Action Plan - Final - GOLDER Document pdf 

liI01330.16 " CLR0016 - 2012 Chatswood Depot GroundWater1M6riitOririg EVent'Final'-iGOLDER Docurnent pdf 
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01.30.17 CLR0017 - Remediation Action Plan - Former Caltex Service Station - 607 Pacific Highway Chatswood Document pdf 
ii01.30.18 CLR0018 - Revised Voluntary Management Proposal - former Caltex Service Station Site ChatsWood - 607 Pacific Highway Chatswood Document pdf 
01.30.19 CLR0019 - VMP R1- Groundwat—Chatswood Depot - Former Caltex Service Station - 607 Pacific Highway Chatswood Document pdf 
01.30.20 " CLR0020 - Golder Depot Investigation Report 147623016_010_RevO_Coring eastiOfiMLP,Building Document pdf 
01.30.21 CLR0021 - Chatswood Depot UST Decommissioning Validation - CL806 - Chatswood Depot - Nelson Street Chatswood Document pdf 
01.30.22 CLR0022 - COMPLETION REPORT REMEDIATION & CIVIL WORKS - Chatswood Depot - 607 PACIFIC HIGHWAY, CHATSWOOD Document pdf 
01.30.23 CLR0023 - Validation Report - Former Caltex Service Station, 607 Pacific Highway, Chatswood - ReyO Golder March 2015 Document pdf 
01.30.24 . CLR0024 - Well Installation and GME - Caltex Service Station - 607 Pacific Highway, Chatswood Document pdf 
01.30.25 CLR0025 - Site Audit Report - Former Caltex Service Station, 607 Pacific Highway, Chatswood - RevO ENVIRON May2015 Document pdf 
,01.30.26 CLR0026 - Site Management Plan - Former Caltex Service Station, 607 Pacific.Highway, Chatswood - Rev3 Golder April 2015 Document pdf 
01.30.27 CLR0027 - Post-Remedial GME - Caltex Service Station - 607 Pacific Highway, Chatswood Document pdf 

i,.01.30.28 CLR0028 - Final Detailed site investigation of energyaustralia Chatswood depot 337-355 Mowbray Road Chatswood Document pdf 
01.30.29 CLR0029 - UST Removal Works (Soil Sampling & Valdation) at Chatswood Depot Document pdf 
01.30.30 CLR0030 - O.L.DP00032 - Asbestos Audit Report - 111123 Document pdf 
01.30.31 CLR0031 - PRELIMINARY INVESTIGATION OF ENERGYAUSTRALIA TESTING LABORATORY. 14 NELSON STREET. CHATSWOOD Document pdf 
01.30.32 CLR0032 - 2012 Mowbray House Report Final Mowbray House Heritage Assessment Document pdf 
01.30.33 CLR0033 - Gasmaking - Rail and Tramway Magazine 1917 Document pdf 
01.30.34 CLR0034 - Gasworks Document pdf 
01.30.35 CLR0035 - Chatswood ESA, PPK 1998 Document pdf 
01.30.36 CLR0036 - 302 Pitt Street, PSI Document pdf 
01.30.37 CLR0037 - Waterloo E22749 AA Rev0 DSI Final Document pdf 
01.30.38 CLR0038 - Waterloa E22749 AB_RevO_RAP Document pdf 
01.30.39 CLR0039 - Waterloo E22749 AC_RevO Document pdf 
01.30.40 CLR0040 - Barangaroo, AECOM Amended RAP 2011 Document pdf 
01.30.41 CLR0041 - Barangaroo, AECOM Data Gap Investigation 2010 Document pdf 
01.30.42 CLR0042 - Barangaroo, AECOM Groundwater Discharge Study 2010 Document pdf 
01.30.43 CLR0043 - Barangaroo, AECOM HHERA Declaration Area 2011 Document pdf 
01.30.44 CLR0044 - Barangaroo, AECOM HHERA South Area Addendum 2011 Document pdf 
01.30.45 CLR0045 - Barangaroo, AECOM HHERA VMP Area 2012 Document pdf 

iii 01.30.46 CLR0046 - Barangaroo, AECOM RAP for VMP Area 2013 Document pdf 
01.30.47 CLR0047 - Barangaroo, AECOM Supp Data Gap Investigation 2012 Document pdf 
0i CLR0048 - Barangaroo, AECOM VMP Remediation Extent 2013 Document pdf 
01.30.49 CLR0049 - Barangaroo, Driscoll Use of Asbestos Cont Soils 2013 Document pdf 
01.30.50 CLR0050 - Barangaroo, Environ SAR on Overarching RAP 2010 Document pdf 
01.30.51 CLR0051 - Barangaroo, Environ SAR on RAP for Central Area 2013 Document pdf 

101.30.52 CLR0052 - Barangaroo, Environ SAR on RAP for VMP Area and Block 4 2013 Document pdf 
01.30.53 CLR0053 - Barangaroo, ERM Additional Inv Hickson Rd 2008 Document pdf 

,01.30.54 CLR0054 - Barangarcio;iERM.ESA'EaSt Darling Harbour 2007 Document pdf 
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01.30.55 CLR0055 - Barangaroo, ERM Geotech & ESA East Darling Harbour 2006 Document pdf 

01.30.56 CLR0056 - Barangaroo, ERM Overarching RAI3,2010 ' Document pdf 

01.30.57 CLR0057 - Barangaroo, MIS Data Gap Investigation Central Area 2012 Document pdf 

01.30.58 CLR0058 - Barangaroo, JBS Draft RAP for Headland Park 2011a Document pdf 

01.30.59 CLR0059 - Barangaroo, JBS HHERA Basement Exposures in Central Area 2013 Document pdf 

01.30.60 CLR0060 - Barangaroo, JBS HHERA Central Area 2013 Document pdf 

01.30.61 CLR0061 - Barangaroo, JBS HHERA Headland Park 2011b Document pdf 

01.30.62 CLR0062 - Barangaroo, JBS HHERA Imported Soils for Central Area, 2012b Document pdf 

01.30.63 CLR0063 - Barangaroo, JBS RAP for Central Area 2013 Document pdf 

01.30.64 CLR0064 - Barangaroo, JBS Summary of RAP for Waterfront 2012 Document pdf 

01.30.65 CLR0065 - Barangaroo, JBS&G Assessment of Modifications to Concept Plan 2013 Document pdf 

301.30.66 CLR0066 - Barangaroo, JBS&G Assessment of Modifications to Concept Plan 2014 Document pdf 

01.30.67 CLR0067 - Barangaroo, Modification to Concept Plan PEAR 2014 Document pdf 

01.30.68 CLR0068 - Barangaroo, NSW EPA VMP 2010 Document pdf 

01.30.69 CLR0069 - Crows Nest ESA Document pdf 

01.30.70 CLR0070 - Crows Nest, 521 Pac Hwy DSI_11Aug2015 Document pdf 

01.30.71 CLR0071 - 302 Pitt St, Note on Lead detection Document pdf 

01.30.72 CLR0072 - 302 Pitt St, Desktop Inv of Dry Cleaner at 308 Pitt St Document pdf 

01.30.73 CLR0073 - 302 Pitt St, Demo Work Plan incl Hazmat Removal Document pdf 

01.30.74 CLR0074 - 302 Pitt St, Demo Work Plan Stage 2 Document pdf 

01.30.75 CLR0075 - Chatswood GME Round 3 Document pdf 

01.30.76 CLR0076 - 2016 03 24_Asbestos Register & Maintenance Plan_Green Plus Property Services_Report_181 Miller St Document pdf 

01.30.77 CLR0077 - 2016 03 24_Hazardous Materials Audit & Register_Green Plus Property Services_Feb 15_181 Miller St Document pdf 

01.30.78 CLR0078 - 2016 04 07_Hazardous Building Materials Management Plan Report SLR 23 Feb 16_175 Castlereagh St Document pdf 

01.30.79 CLR0079 - 2016 04 07_Hazardous Building Materials Re-inspection Survey Report_LR_23 Feb 16_175 Castlereagh St Document pdf 

01.30.80 CLR0080 - 2016 04 12. Hazardous Material Survey Report KF_Dec 14_131-135 Bathurst St Document pdf 

01.30.81 CLR0081 - 2016 04 07 Letter & Part 1. of Douglas Partners Report on Preliminary Site Investigation for Contamination_Mar 14_302 Pitt St Document pdf 

01.30.82 CLR0082 - 2016 04 07_Part 2 of Douglas Partners Report on Preliminary Site Investigation for Contamination_Feb 16_302 Pitt St Document pdf 

01.30.83 CLR0083 - 2016 04 07_Memo from Luke Salem_Surnrnarises Preliminary Site Investigation Report Contamination Issues 302 Pitt St_2 Document pdf 

01.30.84 CLR0084 - 2016 06 17_Asbestos Material Survey Register_KF_May 2016_131-135 Bathurst St Document pdf 

01.30.85 CLR0085 - 2016 06 17_Hazardous Materials Survey Register_KF_May 2016_131-135 Bathurst St Document pdf 

01.30.86 CLR0086 - PSI and DS1,13 Close St Canterbury - Document pdf 

01.30.87 CLR0087 - Acid Sulphate Soils Assessment, 15 Close St Canterbury Document pdf 

01.30.88 CLR0088 - Post Remedial Groundwater Monitoring Report - Round 4 - Former Caltex Service Station - 607 Pacific Highway, Chatswood - RevO July 2016 Document pdf 

01.30.89 CLR0117 - Chatswood, Ausgrid DRA09-03 Manifest of Hazardous Chemicals Document pdf 

01.30.90 CLR0118 - Chatswood, Ausgrid DRA09-04 Hazardous Chemicals Register Document ' pdf 

01.30.91 CLR0119 - Chatswood, Ausgrid DRA09-06 Emergency Guide Document pdf 

01.30.92 CLR0120 - Chatswood, Ausgrid DRA09-23 Site Plan -. Drainage & Hazards- DWG No 236484 Document pdf 
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01.30.93 CLR0121 - Chatswood, Ausgrid DRA09-24 Emergency Evacuation Drawings Document pdf 
01.30.94 , STCLR00904 - Sydney, Sydney Yard Gasworks, Site History Document pdf 
01.30.95 STCLR02122 - Camdenville Park, St Peters, Asbestos & gas monitoring (March 07) Document pdf 
01.30.96 STCLR02123 - Camdenville Park, St Peters, Asbestos & gas monitoring (June 07) Document pdf 
01.30.97 STCLR02124 - Camdenville Park, St Peters, Preliminary soil investigation Document pdf 
01.30.98 "STCLR02125 - Camdenville Park, St Peters, Interim Gas, Soil, Stormwater and Asbestos Investigation Document pdf 
01.30.99 Environmental Risk and Planning Report Waterloo Metro Site, Waterloo Document pdf 
01.31 TSE Demolition Works Folder 
01.31.01 Metro Hotel - Pitt Street Folder 
01.31.01.01 DP436359 Document pdf 
01.31.01.02 Guest Room Furniture Plan - B -1200 C 1201 Document pdf 
01.31.01.03 PCA4954-2016_HMSURRPT03_13Sep16 Document pdf 
01.31.01.04 Sewerage Service Diagram Document pdf 
01.31.01.05 Survey Document pdf 
01.31.02 Acquired Property Information Folder 

.01.31.02.01 131-135 Bathurst Street, Sydney Folder 
01.31.02.01.01 AFSS Folder 
01.31.02.01.01.01 2016 04 14_AFSS_dated 14 Sep 2015_131-135 Bathurst St Document pdf 
01.31.02.01.02 HAZMAT Plans Folder 

41.31.02.01.02.01 2016 04 12_Hazardous Material Survey Proposal_KF_Nov 1 Document pdf 
01.31.02.01.02.02 2016 04 12_Hazardous Material Survey Report_KF_Dec 14_ Document Of 
01.31.02.01.02.03 2016 06 17_Asbestos Material Survey Register_KF_May 20 Document pdf 
01.31.02.01.02.04 2016 06 17_Hazardous Materials Survey Register_KF_May Document pdf 
01.31.02.01.03 Tenancy Area Plans Folder 
01.31.02.01.03.01 2016 04 14_Level 1_Tenancy Area Survey_131-135 B Document pdf 
01.31.02.01.03.02 2016 04 14_Level 2_Tenancy Area Survey_131-135 B Document pdf 
01.31.02.01.03.03 2016 04 14_Retail Shop 1_Tenancy Area Survey_131 Document pdf 
01.31.02.01.03.04 2016 04 14_Shop 1 Tenancy Area Survey_131-135 Ba Document pdf 
01.31.02.02 302 Pitt Street, Sydney Folder 
01.31.02.02.01 HAZMAT Reports Folder 
01.31.02.02.01.01 2016 04 07_Letter & Part 1 of Douglas Partners Report on Pre Document oclf 
01.31.02.02.01.02 2016 04 07_Memo from Luke Salem_Summarises Preliminary Site Document docx 
01.31.02.02.01.03 2016 04 07_Part 2 of Douglas Partners Report on Preliminary Document pdf 
01.31.02.03 98-104 Reserve Road, Artarmon Folder 
01.31.02.03.01 Valuation Report - 98-104 Reserve Rd Artarmon (REDACTED) Document Of 
01.31.03 Building Plans from Council Folder 
01.31.03.01 City of Sydney Folder 
01:31:03.01.01 2016-07-1813asement Plans - USB 4 Folder 
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01.31.03.01.01.01 38. (39 Martin PI) Folder 

01.31.03.01.01.01.01 1966:_2531-01 Document pdf 

01.31.03.01.01.01.02 1966_2531-02 Document pdf 

01.31.03.01.01.01.03 1966_2531-03 Document pdf 

01.31.03.01.01.01.04 1966_2531-04 Document pdf 

01.31.03.01.01.01.05 1966_2531-05 Document pdf. 

01.31.03.01.01.01.06 1966_2531-06 Document pdf 

01.31.03.01.01.01.07 39 Martin Place Document pdf 

01.31.03.01.01.02 52. (Martin Place Shopping) Folder 

01.31.03.01.01.02.01 0-2004-00165 Folder 

01.31.03.01.01.02.01.01 Martin Plac Document tif 

01.31.03.01.01.02.02 Martin Place Shopping De Document pdf 

01.31.03.01.01.02.03 Martin Place Shopping pl Document pdf 

01.31.03.01.01.03 54,(125-129 Bathurst St) Folder 

01.31.03.01.01.03.01 125-129 Bathurst plans Document pdf 

01.31.03.01.01.03.02 125-129 Bathurst Street Document pdf 

01.31.03.01.01.03.03 1984 1584 Document pdf 

01.31.03.01.01.04 55. (131-135 Bathurst St) Folder 

01.31.03.01.01.04.01 131-135 Bathurst plans Document pdf 

01.31.03.01.01.04.02 131-135 Bathurst Street Document pdf 

01.31.03.01.01.05 60. (300 Pitt St) Folder 

01.31.03.01.01.05.01 1928_1199 Document pdf 

01.31.03.01.01.05.02 300 Pitt Street Document pdf 

01.31.03.01.01.06 61. (302 Pitt St) Folder 

01.31.03.01.01.06.01 1909_0003 Document pdf 

01.31.03.01.01.06.02 1927_1126 Document pdf 

01.31.03.01.01.06.03 1982_0616-01 Document pdf 

01.31.03.01.01.06.04 1982_0616-02 Document pdf 

01.31.03.01.01.06.05 1982_0616-03 Document pdf 

01.31.03.01.01.06.06 302 Pitt Street Document pdf 

01.31.03.01.02 Reports Folder 

01.31.03.01.02.01 38.39 Martin Place Document pdf 

01.31.03.01.02.02 52. Martin Place Shopping Dekho (1) Document pdf 

01.31.03.01.02.03 52. Martin Place Shopping plans Document pdf 

01.31.03.01.02.04 54. 125-129 Bathurst plans Document pdf 

01.31.03.01.02.05 54. 125-129 Bathurst Street Document pdf 

01.31.03.01.02.06 55. 131-135 Bathurst plans Document pdf 

01.31.03.01.02.07 55. 131-135 Bathurst Street Document pdf 
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01.31.03.01.02.08 60. 300 Pitt Street Document pdf 
01.31.03.01.02.09 61. 302 Pitt Street Document pdf 
01.32 City Water Tunnels - Data Folder 
01.32.01 City Water Tunnel - Geological mapping Document zip 
01.32.02 As Constructed Drawing - Sydney Water Pressure Tunnel Document pdf 
01.33 NWRL TSC - As-Built Information Folder 
01.33.01 NWRLTSC-TCH-112011-TSC-TU-DRG-50-RING TYPE ST1 Document pdf 
01.33.02 NWRLTSC-TCH-112012-TSC-TU-DRG-50-RING TYPES ST2 AND ST3 Document pdf 
01.33.03 NWRLTSC-TCH-112013-TSC-TU-DRG-50-SEGMENT SETOUT DIMENSIONS - SHEET 1 Document pdf 
01.33.04 NWRLTSC-TCH-112014-TSC-TU-DRG750-SEGMENT SETOUT DIMENSIONS - SHEET 2 Document pdf 
01.33.05 NWRLTSC-TCH-112015-TSC-TU-DRG-50-SEGMENT SETOUT DIMENSIONS - SHEET 3 Document pdf 
01.33.06 NWRLTSC-TCH-112016-TSC-TU-DRG:60=SEGMENT SETOUT DIMENSIONS - SHEET 4 Document pdf 
01.33.07 NWRLTSC-TCH-112022-TSC-TU-DRG-50-CIRCUMFERENTIAL JOINT DETAILS - SHEET 2 Document pdf 
01.33.08 NWRLTSC-TCH-112023-TSC-TU-DR0LONGITUDINAL JOINT DETAILS - SHEET 1 , Document pdf 
01.33.09 NWRLTSC-TCH-112024-TSC-TU-DRG-50-LONGITUDINAL JOINT DETAILS - SHEET 2 Document pdf 

.t01.33.10 NWRLTSC-TCH-112025-TSC-TU-DRG750-MARKINGS AND DETAILS Document pdf 
01.33.11 NWRLTSC-TCH-112026-TSC-TU-DRG-50-TOLERANCES Document pdf 
01.33.12 NWRLTSC-TCH-113081-TSC-TU-DRG-50-CONSTRUCTION SEQUENCE FOR TEMPORARY SUPPORT TYPES TP1 AND TP2 - SHEET 1 Document pdf 
01.33.13 NWRLTSC-TCH-113082-TSC-TU-DRG-50-CONSTRUCTION SEQUENCE FOR TEMPORARY SUPPORT TYPES PC3 Document pdf 
01.33.14 NWRLTSC-TCH-113091-TSC-TU-DRG-50-CONSTRUCTION SEQUENCE FOR TEMPORARY SUPPORT TYPES TPS1AND TPS2 - SHEET 1 Document pdf 
01.33.15 NWRLTSC-TCH-113097-TSC-TU-DRG-50-SECOND STAGE EXCAVATION MONITORING Document pdf 
01.33.16 NWRLTSC-TCH-113101-TSC-TU-DRG-50-PERMANENT SUPPORT - TYPE PC1 - SHEET 1 Document pdf 
01.33.17 NWRLTSC-TCH-113102-TSC-TU-DRG-50-PERMANENT SUPPORT - TYPE PC1 - SHEET 2 Document pdf 

`01.33.18 NWRLTSC-TCH-113103-TSC-TU-DRG-50-PERMANENT SUPPORT-TYPE PC1 - SHEET 3 Document pdf 
01.33.19 NWRLTSC-TCH-113104-TSC-TU-DRG-50-PERMANENT SUPPORT -TYPE PC1 - SHEET 4 Document pdf 

,. 01.33.20 NWRLTSC-TCH-113105-TSC-TU-DRG-50-PERMANENT SUPPORT-TYPE PC1- SHEET 5 Document pdf 
01.33.21 NWRLTSC-TCH-113106-TSC-TU-DRG-50-PERMANENT SUPPORT - TYPE PC1- SHEET 6 Document pdf 
;01.33.22 NWRLTSC-TCH-113121-TSC-TU-DRG-50-WATERPROOFING DETAILS TYPE PC1 Document pdf 
01.33.23 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001326-Cheltenham Services Facility - Selected GA Dwgs Document pdf 
01.33.24 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001326-Typical Tunnel CSR Cross-Section Selected Drawings Document pdf 
01.33.25 NWRLTSC-TJV-093001-TSC-DN-RPT-01 Materials Testing Report Document pdf 

3)31.33.26 NWRLTSC-TJV-093004-TSC-DN-RPT-H Laboratory Trial Mix Report-Tunnel Lining Document pdf 
01.33.27 Castle Hill Crossover Cavern Folder 
01.33.27.01 NWRLTSC-TCH-115001.50.WAE.50.01 Document pdf 
01.33.27.02 NWRLTSC-TCH-115006.50.WAE.50.01 Document pdf 
01.33.27.03 NWRLTSC-TCH-115007.50.WAE.50.01 Document pdf 
01.33.27.04 NWRLTSC-TCH-115008.50.WAE.50.01 Document pdf 
01.33.27.05 NWRLTSC-TCH-115009.50.WAE.50.01 Document pdf 
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01.33.27.06 NWRLTSC-TCH-115101.50.WAE.50.01 Document pdf 

01.33.27.07 NWRLTSC-TCH-115102.50.WAE.50.01 Document pdf 

01.33.27.08 NWRLTSC-TCH-115103.51.WAE.51.01 Document pdf 

01.33.27.09 NWRLTSC-TCH-115104.50.WAE.50.01 Document pdf 

01.33.27.10 NWRLTSC-TCH-115106.50.WAE.50.01 Document pdf 

01.33.27.11 NWRLTSC-TCH-115121.50.WAE.50.01 Document pdf 

01.33.27.12 NWRLTSC-TCH-115151.50.WAE.50.01 Document pdf 

01.33.27.13 NWRLTSC-TCH-11515250.WAE.50.01 Document pdf 

01.33.27.14 NWRLTSC-TCH-115201.50.WAE.50.01 Document pdf 

01.33.27.15 NWRLT5C-TCH-115251:50.WAE.50.01 Document pdf 

01.33.27.16 NWRLTSC-TCH-115252.50.WAE.50.01 Document pdf 

01.33.27.17 NWRLTSC-TCH-115253.50.WAE.50.01 Document pdf 

01.33.27.18 NWRLTSC-TCH-115301.50.WAE.50.01 Document pdf 

01.33.27.19 NWRLTSC-TCH-115306.50.WAE.50.01 Document pdf 

01.33.27.20 NWRLTSC-TCH-115311.50.WAE.50.01 Document pdf 

01.33.27.21 NWRLTSC-TCH-115316.50.WAE.50.01 Document pdf 

01.33.27.22 NWRLTSC-TCH-115321.50.WAE.50.01 Document pdf 

01.33.27.23 NWRLTSC-TCH-115331.50.WAE.50.01 Document pdf 

01.33.27.24 NWRLTSC-TCH-115332.50.WAE.50.01 Document pdf 

01.33.27.25 NWRLTSC-TCH-115333.50.WAE.50.01 Document pdf 

01.33.27.26 NWRLTSC-TCH-115401.50.WAE.50.01 Document pdf 

01.33.27.27 NWRLTSC-TCH-115402.50.WAE.50.01 Document pdf 

01.33.27.28 NWRLTSC-TCH-115403.50.WAE.50.01 Document Of 

01.33.27.29 NWRLTSC-TCH-115404.50.WAE.50.01 Document pdf 

01.33.27.30 NWRLTSC-TCH-115405.50.WAE.50.01 Document pdf 

01.33.27.31 NWRLTSC-TCH-115406.50.WAE.50.01 Document pdf 

01.33.27.32 NWRLTSC-TJV-105003.50.WAE.50.01 Document pdf 

01.33.27.33 NWRLTSC-TPS-215010.51.WAE.51.01 Document pdf 

01.33.27.34 NWRLTSC-TPS-215011.50.WAE.50.01 Document pdf 

01.33.27.35 NWRLTSC-TPS-215012.50.WAE.50.01 Document pdf 

01.33.27.36 NWRLTSC-TPS-215013.50.WAE.50.01 Document pdf 

01.33.27.37 NWRLTSC-TP5-215014.50.WAE.50.01 Document pdf 

01.33.27.38 NWRLTSC-TPS-215015.50.WAE.50.01 Document pdf 

01.33.27.39 NWRLTSC-TPS-215016.50.WAE.50.01 Document pdf 

01.33.27.40 NWRLTSC-TPS-215017.50.VVAE.50.01 Document pdf 

01.33.27.41 NWRLTSC-TPS-215018.50.WAE.50.01 Document pdf 

01.33.27.42 NWRLTSC-TPS-215019.50.WAE.50.01 Document pdf 

01.33.27.43 NWRLTSC-TPS-215021.50.WAE.50.01 Document pdf 
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01.33.27.44 NWRLTSC-TPS-215022.50.WAE.50.01 Document pdf 
;;01.33.27.45 NWRLTSC-TPS-215023.50.WAE.50.01 Document pdf 
01.33.27.46 NWRLTSC-TPS-215031.50.WAE.50.01 Document pdf 

;:'.01.33 .27.47 NWRLTSC-TPS-215032.50.WAE.50.01 Document pdf 
01.33.27.48  NWRLTSC-TPS-215033.50.WAE.50.01 Document pdf 

6.01.33.27.49  NWRLTSC-TPS-215034.50.WAE.50.01 Document pdf 
01.33.27.50  NWRLTSC-TPS-215035.50.WAE.50.01 Document pdf 
01.33.27.51 NWRLTSC-TPS-215036.50.WAE50.01 Document pdf 
01.33.27.52 NWRLTSC-TPS-215037.50.WAE.50.01 Document pdf 
01.33.27.53 NWRLTSC-TPS-215038.50:WAE.50.01 Document pdf 
01.33.27.54 NWRLTSC-TPS-215039.50.WAE.50.01 Document pdf 
01.33.27.55 NWRLTSC:TPS:215040.50.WAE.50.01 Document pdf 
01.33.27.56 NWRLTSC-TPS-215041.50.WAE.50.01 Document pdf 
01.33.27.57 NWRLTSC4135;21504250.WAE30.01 Document pdf 
01.33.27.58 NWRLTSC-TPS-215043.50.WAE.50.01 Document pdf 
01.33.27.59 NWRLTSCIPS:215044.50.WAE.50.01 Document pdf 
01.33.27.60 NWRLTSC-TPS-215051.50.WAE.50.01 Document pdf 
01.33.27.61 NWRLTSC-TPS-215052:60.WAE.50.01 Document pdf 
01.33.27.62 NWRLTSC-TPS-215054.50.WAE.50.01 Document pdf 
01.33.27.63 NWRLTSC-TPS-215055.50.WAE.50.01 Document pdf 
01.33.27.64 NWRLTSC-TPS-215061.50.WAE.50.01 Document pdf 

101.33.27.65 NWRLTSC-TPS-215062.50.WAE.50.01 Document pdf 
01.33.27.66 NWRLTSC-TPS-215063.50.WAE.50.01 Document pdf 

jj.j01.33.27.67 NWRLTSC-TPS-215064.50.WAE.50.01 Document pdf 
01.33.27.68 NWRLTSC-TPS-215071.50.WAE.50.01 Document pdf 

;;01.33 .27.69 NWRLTSC-TPS-215072.50.WAE.50.01 Document pdf 
01.33.27.70 NWRLTSC-TPS-215073.50.WAE.50.01 Document pdf 

(:01.33.27.71 NWRLTSC-TPS-215074.50.WAE.50.01 Document pdf 
01.33.27.72 NWRLTSC-TPS-215075.50.WAE.50.01 Document pdf 
01.33.28 NWRLTSC-T1V-093003-TSC-DN-RPT - Tunnel Segment Fire Testing Procedure Document pdf 
01.34 NWRL - TSC - Interface Agreements Folder 

01.34.01 Extract - Project Epping-TSC Interface Agreement (TfNSW / RailCorp) Document pdf 
01.34.02 Extract - WAD - NWRL TSC Works Document pdf 

i'01.35 Barangaroo Station Information Folder 
01.35.01 Barangaroo Station Architectural Layouts - Draft Document pdf 

3;01.35.02 BDA Key Interface Information Folder 
01.35.02.01 Advice - Barangaroo Interfaces Summary 4 Nov 2016 Document docx 
01'35.02.02 Advice -Barangaroo InterfaCes Summary 4 Nov 2016 Document pdf 
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01.35.02.03 Attachment 1 - Summary Site Layout Document pdf 

01.35.02.04 Attachment 2 - Draft Bulk Remediation Program Block 4 & 5 -Tender prog (external) Document pdf 

01.35.02.05 Attachment 3- Draft Ex-situ Remediation Program - Tender prog (external) Document pdf 

01.35.02.06 Attachment 4 - Draft Ex-situ Remediation Site Layout Document pdf 

01.35.02.07 Attachment 5 - Gate H4 Access Document pdf 

01.35.02.08 Attachment 6 - Bulk Remediation Construction License Extract Document pdf 

01.35.02.09 Attachment 7 - Sample Retaining Wall Designs Document pdf 

01.35.02.10 Attachment 8 - Metro Interface Information Package Services - Draft A Document pdf 

01.35.03 Hickson Road Retaining Wall Folder 

01.35.03.01 C GEN-NWRLSRT-PBA-NWR-C_GEN-000929-Barangaroo_Wall_Sketches_DailyLogs Document pdf 

01.35.03.02 C_GEN-NWRLSRT-PBA-NWR-C GEN-000929-BarangarooWall_BoreholeLogs Document pdf 

01.35.03.03 C GEN NWRLSRTPBA-NWR-C_GEN-000929-scan039 DoCument pdf 

01.35.03.04 C_GEN-NWRLSRT-PBA-NWR-C GEN-000929-scan040 Document pdf 

01.35.03.05 C GEN:NWRLSRTi-PBA-NWR-C_GEN-000929-scan041 Document pdf 

01.35.03.06 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000929-sca n042 Document pdf 

01.35.03.07 C_GEN14\IVALSRT-PBA-NWR-C GEN-000929-scan043 Document pdf 

01.35.03.08 C_GEN-NWRLSRT-PBA-NWR-C GEN-000929-scan044 Document pdf 

01.35.03.09 C_GENLNVVRLSRT-PBA-NWR-C GEN-000929iiscan045 Document pdf 

01.35.03.10 C_GEN-NWRLSRT-PBA-NWR-C GEN-000929-scan046 Document pdf 

01.35.03.11 C_GEN-NVVRLSRT-PBA-NWR-C_GEN-000929-scan047 Document pdf 

01.35.03.12 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000929-scan048 Document pdf 

01.35.03.13 C_GEN4NWRLSRT-PBA-NWR-C_GEN-0009297scan049 Document pdf 

01.35.03.14 C GEN-NWRLSRT-PBA-NWR-C_GEN-000929-scan050 Document pdf 

01.35.03.15 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000929-sca n051 Document pdf 

01.35.04 Barangaroo Sydney Metro Briefing Pack Draft Version 0.1 Folder 

01.35.04.01 1. Sydney Metro Barangaroo Briefing Pack Draft 0.1 Document pdf 

01.35.04.02 Annexure 1 - Declared Zone Document pdf 

01.35.04.03 Annexure 10- Ex-situ Remediation Works Draft Program Document pdf 

01.35.04.04 Annexure 11 - Draft BDA House Rules Document Document pdf 

01.35.04.05 Annexure 12 - Central Barangaroo Metro Interface Information Pack Document pdf 

01.35.04.06 Annexure 2 - Road Authority Limits Document pdf 

01.35.04.07 Annexure 3 - Summary Site Layout . Document pdf 

01.35.04.08 Annexure 4 - Hickson Road Gate H4 Document pdf 

01.35.04.09 Annexure 5 - Remediation Works Indicative Area Document pdf 

01.35.04.10 Annexure 6 - Bulk Remediation Draft Program Document pdf 

01.35.04.11 Annexure 7 - Bulk Remediation Temporary Anchor Construction Zone License Document pdf 

01.35.04.12 Annexure 8 - Ex-situ Remediation Draft Site Layout Document pdf 

01.35.04.13 i Annexure.9 - Extracts from Arup,TrafficiReport - Hickson Rd Remediation Document pdf 
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01.35.04.14 BDA - TSE Presentation 07 Mar 2017 Document pdf 
01.35.05 Barangaroo Crossover. Cavern - 22 Feb 2017 Folder 
01.35.05.01 NWRLSRT-PBA-SBR-TU-DWG-000001.02.01.INF Document pdf 
01.35.05.02 NWRLSRT-PBA-SBR-TU‘DWG-000002.02.01.INF Document zip 
01.35.05.03 NWRLSRT-PBA-SBR-TU-DWG-935111.02.01.INF Document pdf 

>01.35.05.04 NWRLSRIPBA‘SBR-T,ULDWG-935112.02.01.INF Document pdf 
01.35.05.05 NWRLSRT-PBA-SBR-TU-DWG-935113.02.01.INF Document pdf 

;01.35.05.06 NWRLSRT-PBA-SBR-TU-DWG-935114.02.01.INF Document pdf 
01.35.06 Barangaroo Station - Additional Information - 23 March 2017 Folder 

101..35.06.01 RR124856__Rev G Document pdf 
01.35.06.02 NWRLSRT-PBA-SBR-ST-DWG-935311.04.01.INF Document pdf 
0135.06.03 NWRLSRT-PBA-SBR-ST-DWG-935312.04.01.INF Document pdf 
01.35.06.04 NWRLSRT-PBA-SBR-ST-DWG-935313.04.01.INF Document pdf 

'20'1':35.06.05 NWRLSRT-PBA-SHC-TU-DWG-930023.05.01.INF Document pdf 
01.35.06.06 NWESRT-PBA-SHC-TU-DWG-930207.02.01.1NE Document pdf 

:„01:35:06:07 NWRLSRT-P8A-SHC-TU-DWG-930222.04.01.INF Document pdf 
01.35.06.08 NWRLSRT-PBA-SHC-TU-DWG-930241.04.01.1NF Document pdf 
01.35.06.09 NWRLSRT-PBA-SBR-ST-DWG-935612.03.01.INF Document pdf 
01.35.06.10 NWRLSRT-PBA-SBR-ST-DWG-935613.03.01.INF Document pdf 
01.35.06.11 NWRLSRT-PBA-SBR-ST-DWG-935614.03.01.INF Document pdf 
01.35.06.12 NWRLSRT-PBA-SBR-ST-DWG-935615.03.01.INF Document pdf 
01.35.06.13 NWRLSRT-PBA-SBR-ST-DWG:935616.03.01.INF Document pdf 
01.35.06.14 NWRLSRT-PBA-SBR-ST-DWG-935617.03.01.INF Document pdf 
01.35.06.15 NWRLSRT-PBA-SBR-ST-DWG935618.03.01.INF Document pdf 
01.35.06.16 NWRLSRT-PBA-SBR-ST-DWG-935619.03.01.INF Document pdf 
01,35.06.17 NWRLSRT-PBA-SBR-ST-DWG-935620.03.01.INF Document pdf 
01.35.06.18 NWRLSRT-PBA-SBR-ST-DWG-935621.03.01.INF Document pdf 
01.35.06.19 NWRLSRT-PBA-SBR-ST-DWG-935622.03.01.INF Document pdf 
01.35.06.20 NWRLSRT-PBA-SBR-ST-DWG-935623.03.01.INF Document pdf 
01.35.06.21 NWRLSRT-PBA-SBR-ST-DWG-935624.01.01.INF Document pdf 
01.35.06.22 NWRLSRT-PBA-SBR-ST-DWG-935625.01.01.INF Document pdf 
01.35.06.23 NWRLSRT-PBA-SBR.:STDWG-935626.01.01.INF Document pdf 
01.35.06.24 NWRLSRT-PBA-SBR-ST-DWG-935630.03.01.INF Document pdf 
01.35.06.25 NWRLSRT-PBA-SBR-ST-DWG=935631.03.01.INF Document pdf 
01.35.06.26 NWRLSRT-PBA-SBR-ST-DWG-935632.01.01.INF Document pdf 

,01.35.06.27 NWRLSRT-PBA-SBR-ST-DWG935640:0101.INF Document pdf 
01.35.06.28 DWG Files Document zip 

:).01.36 Approval - Sydney Harbour - Barge Mounted Drilling Folder 
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01.36.01 1418746-020-M-RevO-HarbourMasterApproval Document pdf 

,:01.36.02 Consent letter Document pdf 

01.36.03 Executed consent SRT and WHT Geotechnical Investigation 21 April 2015 Document pdf 

;`01.36.04 Signed Exempt Development Checklist and ECM BH2O1 Document pdf 

01.37 Current DPs and Easements - 2 Nov 2016 Folder 

;201`37.01 20161102DP Summary -TSE_Works Document xlsx 
01.37.02 Artarmon Folder 

,;101t37.02.01 OtherDocuments Folder 
01.37.02.01.01 Dealing J730259 Document pdf 

:3701.02 Dealing J782933 Document pdf 
01.37.02.01.03 d p1123620p Document tif 
01.34:62:02 SubjectSite Folder 
01.37.02.02.01 dp0004639p Document tif 
01.37.02.02.02 dp0805818p Document tif 
01.37.03 Bara nga roo Folder 
01.37.03.01 OtherDocuments Folder 
01.37.03.01.01 Dealing AC139925 Document tif 

01.37.03.01.02 dp0876514 Document tif 
01.37.03.01.03 DP1037590 Document tif 

01.37.03.02 SubjectSite, Folder 
01.37.03.02.01 dp0863317p Document tif 

'311.J7.03.02.02 dp0869022p Document tif 
01.37.03.02.03 DP1204946 Document pdf 

'! 01.37.04 BluesPoint Folder 
01.37.04.01 SubjectSite Folder 

01.37.04.01.01 dp0230594p Document tif 
01.37.04.01.02 dp0902933p Document tif 
01.37.04.01.03 dp1077149p Document tif 
01.37.04.01.04 dp1159898p Document tif 

01.37.05 Chatswood Folder 
01.37.05.01 OtherDocuments Folder 

01.37.05.01.01 Dealing H826581 Document pdf 

01.37.05.01.02 Dealing N370192 Document pdf 
01.37.05.01.03 Deposited Plan 65670 Document pdf 
01.37.05.01.04 Deposited Plan 66854 Document pdf 

01.37,05.01.05 

Op 

647072 Document pdf 
01.37.05.01.06 DP204133 Document pdf 
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01.37.05.01.07 DP524631 Document tif 
01.37.05.02 SubjectSite Folder 

01.37.05.02.01 
Dp 

243111 Document pdf 
01.37.05.02.02 dp0221896 Document pdf 
01.37.05.02.03 dp1009363p Document tif 
01.37.05.02.04 dp1059485p Document tif 
01.37.05.02.05 dp1059504 Document tif 
01.37.05.02.06 DP204133 Document pdf 
01.37.05.02.07 DP216408 Document pdf 
01.37.05.02.08 DP455907 Document pdf 
01.37.05.02.09 DP503447 Document pdf 
01.37.05.02.10 DP508715 Document pdf 
01.37.05.02.11 DP524631 Document tif 
01.37.05.02.12 DP537580 Document pdf 

:;;01.37.05.02.13 DP58646 Document pdf 
01.37.05.02.14 DP60346 Document pdf 
01.37.05.02.15 DP65670 Document tif 
01.37.05.02.16 DP72759 Document pdf 
01.37.05.02.17 DP961402 Document pdf 
01.37.06 Crows Nest Folder 

001:37.06.01 OtherDocuments Folder 
01.37.06.01.01 Dealing AK138477 Document pdf 
01.37.06.01.02 Dealing D109336 Document pdf 
01.37.06.02 SubjectSite Folder 
01.37.06.02.01 dp0374468 Document tif 
01.37.06.02.02 dp0442804 Document tif 
01.37.06.02.03 dp0575046 Document tif 
01.37.06.02.04 dp0655677 Document tif 
01.37.06.02.05 dp0747672 Document tif 
01.37.06.02.06 dp1096359 Document pdf 
01.37.06.02.07 DP204133 Document pdf 
01.37.06.02.08 sp0052547 Document tif 
01.37.06.02.09 sp0071539 Document tif 
01.37.07 marrickeville Folder 
01.37.07.01 OtherDocuments Folder 
01.37.07.01.01 Cancelled Title 10742-224 Document pdf 
01.37.07.01.02 Cancelled Title 5103-39 Document pdf 
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01.37.07.01.03 Dealing AA107889 Document tif 

01.37.07.01.04 Dealing AA107895 Document tif 

01.37.07.01.05 Dealing A.1343067 Document tif 

01.37.07.01.06 Dealing AK767621 Document pdf 

01.37.07.01.07 Dealing D302380 Document tif 

01.37.07.01.08 Dealing E860109 Document tif 

01.37.07.01.09 Dealing 8860110 Document tif 

01.37.07.01.10 Dealing 6800057 Document tif 

01.37.07.01.11 Dealing M631747 Document tif 

01.37.07.01.12 Dealing N768985 Document tif 

01.37.07.01.13 Dealing P387559 Document tif 

01.37.07.01.14 Dealing P528823 Document tif 

01.37.07.01.15 Dealing T384098 Document pdf 

01.37.07.01.16 Dealing V128574 Document pdf 

01.37.07.01.17 Dealing W234283 Document tif 

01.37.07.01.18 Dealing0234283 Document pdf 

01.37.07.01.19 Dealing W234284 Document pdf 

01.37.07.01.20 Dealing Z707857 Document tif 

01.37.07.01.21 Dealing z707860 Document tif 

01.37.07.01.22 DP577370 Document pdf 

01.37.07.02 SubjectSite Folder 

01.37.07.02.01 dp0004991p Document tif 

01.37.07.02.02 dp0165759p Document tif 

01.37.07.02.03 dp0613757p Document tif 

01.37.07.02.04 dp0622660p Document tif 

01.37.07.02.05 dp0623924p Document tif 

01.37.07.02.06 dp0630403p Document tif 

01.37.07.02.07 cl p0667553p Document tif 

01.37.07.02.08 dp0709081p Document tif 

01.37.07.02.09 d p0802920p Document 'tif 

01.37.07.02.10 d p0874363p Document tif 

01.37.07.02.11 dp1002775p Document tif 

01.37.07.02.12 dp1162506p Document tif 

01.37.07.02.13 sp0038356p Document tif 

01.37.08 Martin Place Folder 

01.37.08.01 OtherDocuments Folder 

01.37.08.01.01 508852 Document tif 

01.37.08.01.02 A8953429 Document pdf 
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01.37.08.01.03 B146826 Document tif 
01.37.08.01.04 Book & Number 0176362 Document pdf 
01.37.08.01.05 Book & Number 0176363 Document pdf 
01.37.08.01.06 Book & Number 1103407. Document pdf 
01.37.08.01.07 Book & Number 1133590 Document pdf 
01.37.08.01.08 Book & Number 1607214 Document pdf 
01.37.08.01.09 C92689 Document tif 
01.37.08.01.10 Dealing 508853 Document pdf 
01.37.08.01.11 Dealing A885003 Document pdf 
01.37.08.01.12 Dealing AJ852405 Document pdf 
01.37.08.01.13 Dealing C594135 Document pdf 
01.37.08.01.14 Dealing F822764 Document pdf 
01.37.08.01.15 Dealing M301506 Document pdf 
01.37.08.01.16 Dealing1447400 Document pdf 
01.37.08.01.17 Dealing V75456 Document pdf 
01.37.08.01.18 Dealing X114009 Document pdf 
01.37.08.01.19 Deposited Plan 647285 Document pdf 

01.37.08.01.20 
DP 
630767 Document tif 

01.37.08.01.21 
DP 

639400 Document tif 
01.37.08.01.22 dp0548142 Document tif 
01.37.08.01.23 DP1036292 Document pdf 
01.37.08.01.24 DP110109 Document pdf 
01.37.08.01.25 DP1169652 Document pdf 
01.37.08.02 Subject5ite Folder 
01.37.08.02.01 dp0173027 Document pdf 
01.37.08.02.02 dp0222356 Document tif 
01.37.08.02.03 dp0260232 Document tif 

< 01.37.08.02.04 dp0548142 Document tif 
01.37.08.02.05 dp0626651 Document tif 
01.37.08.02.06 dp0929277 Document tif 
01.37.08.02.07 dp1103195 Document pdf 
,;01.37.08.02.08 sp0013171 Document tif 

01.37.09 Pitt St Folder 
'.01.37.09.01 OtherDocuments Folder 
01.37.09.01.01 Book & Number 2410970 Document pdf 

,T01.37.09.01.02 Dealing 379703 Document tif 
01.37.09.01.03 Dealing 408718 Document tif 
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01.37.09.01.04 Dealing AK703543 Document pdf 
01.37.09.01.05 Dealing AK798882 Document pdf 
01.37.09.01.06 dp1042711 Document tif 
01.37.09.02 SubjectSite Folder 
01.37.09.02.01 dp0059101 Document tif 
01.37.09.02.02 dp0060293 Document tif 
01.37.09.02.03 dp0061187 Document tif 
01.37.09.02.04 dp0062668 Document tif 
01.37.09.02.05 dp0074367 Document tif 
01.37.09.02.06 dp0074952 Document tif 
01.37.09.02.07 dp0229365 Document tif 
01.37.09.02.08 dp0436359 Document tif 
01.37.09.02.09 dp0509677 Document tif 
01.37.09.02.10 dp0596474 Document tif 
01.37.09.02.11 dp0900055 Document tif 
01.37.09.02.12 dp0982663 Document tif 
01.37.09.02.13 dp1095869 Document tif 
01.37.10 Victoria Cross Folder 
01.37.10.01 Other Folder 
01.37.10.01.01 Book & Number 0620315 Document pdf 
01.37.10.01.02 Book & Number 2262013 Document pdf 
01.37.10.01.03 Book & Number 2323312 Document pdf 
01.37.10.01.04 Dealing 492682 Document pdf 
01.37.10.01.05 Dealing 579218 Document pdf 
01.37.10.01.06 Dealing AC949037 Document pdf 
01.37.10.01.07 Dealing A1996124 Document pdf 
01.37.10.01.08 Dealing AK138642 Document pdf 
01.37.10.01.09 Dealing AK294175 Document pdf 
01.37.10.01.10 Dealing AK357763 Document pdf 
01.37.10.01.11 Dealing AK61992 Document pdf 
01.37.10.01.12 Dealing AK74307 Document pdf 
01.37.10.01.13 Dealing P864381 Document pdf 
01.37.10.01.14 Dealing T481414 Document pdf 
01.37.10.01.15 Dealing V849983 Document pdf 
01.37.10.01.16 Dealing W397155 Document pdf 
01.37.10.01.17 Dealing W721038 Document pdf 
01.37.10.01.18 Dealing W721039 Document pdf 
01.37.10.01.19 dp0792740p Document tif 
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01.37.10.01.20 11198525 Document pdf 
01.37.10.01.21 sp0079612p Document tif 
01.37.10.02 Subject Folder 
01.37.10.02.01 dp0069345p Document tif 
01.37.10.02.02 dp0633088 Document ' pdf 
01.37.10.02.03 40734946p Document tif 
01.37.10.02.04 dp123056 Document pdf 
01.37.10.02.05 dp160018 Document pdf 
01.37.10.02.06 dp70667 Document pdf 
01.37.10.02.07 dp781576 Document pdf 
01.37.10.02.08 sp0035644p Document tif 
01.37.11 Waterloo Folder 

. 01.37.11.01 OtherDocuments Folder 
01.37.11.01.01 Cancelled Title 6010-83 Document pdf 
01.37.11.01.02 Dealing D973113 Document pdf 
01.37.11.01.03 Dealing D989195 Document pdf 
01.37.11.01.04 Dealing G516100 Document pdf 
01.37.11.01.05 Dealing G586575 Document pdf 

''; 01.37.11.01.06 Dealing:G860000 Document pdf 
01.37.11.01.07 Dealing K317643 Document pdf 
'01.37.11.01.08 Dealing 2553027 Document pdf 
01.37.11.02 SubjectSite Folder 

Y,01.37.11.02.01 dp0027454p Document tif 
01.37.11.02.02 dp0108312p Document tif 
01.37.11.02.03 dp0205942p Document tif 
01.37.11.02.04 dp0215751p Document tif 
01.37.11.02.05 dp0228641p Document tif 
01.37.11.02.06 dp0399757p Document tif 

.,;01.37.11.02.07 dp0408116p Document tif 
01.37.11.02.08 dp0433969p Document tif 
01.37.11.02.09 dp0436831p Document tif 
01.37.11.02.10 dp0668991p Document tf 
01.37.11.02.11 dp0738891p Document tif 
01.37.11.02.12 dp0805384p Document tif 
'01..37.11.02.13 dp0814205p Document tif 
01.37.11.02.14 dp0996765p Document tif 
01.37.11.02.15 sp75492 Document pdf 
01.38 Addendum 01 - Track Change Comparison versions and CAD Folder 
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01.38.01 SWTC Appendix 8.1 - Alignment and.Extent'of Works - RFT vSi.Addendum 01 Document docx 
01.38.02 SWTC Appendix B.2 - General Performance and Design Requirements - RFT vs Addendum 01 Document docx 
01.38.03 SWTC Appendix B.3 - Structural Performance and Design Reqiiirernents - RFT vs Addendum 01 Document docx 
01.38.04 Addendum 01 Contract Drawings - CAD Files Document zip 
01.39 Addendum 02 - Track Change Comparison Versions Folder 
01.39.01 Request for Tender-Volume 1 Rev 2.0_Clean Document docx 
01.39.02 Request for Tender - Volume 1 Rev 2.0_Track Change Document docx 
01.39.03 Request for Tender - Volume 2 - Returnable Schedules Rev 2.0_Clean Document docx 
01.39.04 Request for Tender - Volume 2 - Returnable Schedules Rev 2.0_Track Change Document docx 
01.39.05 242186128 5 TSE Deed - Main Body - Addendum Version - Clean (30 November 2016) Document does 
01.39.06 243364796_1_TSE Deed - Main Body.- Addendum Version - Markup. (30 November 2016) Document pdf 
01.39.07 242186131 5 TSE Deed - Schedules - Addendum Version - Clean (30 November 2016) Document doc 
01.39.08 243364877_1_TSE Deed - Schedules - Addendum Version -.MarkUpi(30 November 2016 Document pdf 
01.40 Addendum 03 - Track Change Comparison Versions Folder 
01.40.01 Request for Tender - Volume 4 - Schedule Cl - Scope of Works and Technical Criteria - Rev 2.0 Clean Document docx 
01.40.02 Request for Tender - Volume 4 - Schedule Cl - Scope of Works and Technical Criteria - Rev 2.0 Track Change Document docx 
01.40.03 Request for Tender - Volume 4 - Schedule Cl - Appendix A.2 - Early Works - Rev 2.0 Clean Document docx 
01.40.04 Request for Tender - Volume 4 - Schedule C1 - Appendix A.2 - Early Works - Rev 2.0 Track Change Document docx 
01.40.05 Request for Tender - Volume 4 - Schedule C1 - Appendix A.7 - Sustainability Requirements - Rev 2.0 Clean Document docx 
01.40.06 Request for Tender - Volume 4 - Schedule Cl - Appendix A.7 - Sustainability Requirements - Rev 2.0 Track Change Document docx 
01.40.07 Request for Tender - Volume 4 - Schedule Cl - Appendix A.9 - Principals General Specifications - G71 - Construction Surveys - Rev 2.0 Clean Document docx 
01.40.08 Request for Tender - Volume 4 - Schedule Cl - Appendix A.9 - Principals General Specifications - G71 - Construction Surveys - Rev 2.0 Track Change Document docx 
01.40.09 Request for Tender - Volume 4 - Schedule Cl - Appendix B.1 - Alignment and.Extent of Works - Rev 2.0 Clean DoCument docx 
01.40.10 Request for Tender - Volume 4 - Schedule Cl - Appendix B.1 - Alignment and Extent of Works - Rev 2.0 Track Change Document docx 
01.40.11 Request for Tender - Volume 4 -Schedule Cl - Appendix B.2 - General Performance and Design Requirements - Rev 2.0 Clean Document docx 
01.40.12 Request for Tender - Volume 4 - Schedule Cl - Appendix 13.2 - General Performance and Design Requirements - Rev 2.0 Track Change Document docx 
01.40.13 Request for Tender - Volume 4 - Schedule C1- Appendix B.3 - Structural Performance and Design Requirements - Rev 2.0 Clean Document docx 
01.40.14 Request for Tender - Volume 4 - Schedule Cl - Appendix B.3 - Structural Performance and Design Requirements - Rev 2.0 Track Change Document docx 
01.40.15 Request for Tender - Volume 4 - Schedule Cl - Appendix B.5 - Drainage Performance and Design Requirements Rev 2.0 Clean Document docx 
01.40.16 Request for Tender - Volume 4 - Schedule C1 - Appendix B.5 - Drainage Performance and Design Requirements Rev 2.0 Track Change Document docx 
01.40.17 Request for Tender - Volume 4 - Schedule Cl - Appendix E.1 - Asset Management Information Requirements 2.0 Clean Document docx 
01.40.18 Request for Tender - Volume 4 - Schedule C1 - Appendix E.1 - Asset Management Information Requirements 2.0 Track Change Document docx 
01.40.19 Request for Tender - Volume 4 - Schedule C1 - Appendix E.2 - Stakeholder and Community Relations Management Requirements - Rev 2.0 Clean Document docx 
01.40.20 Request for Tender - Volume 4 - Schedule C1 - Appendix E.2 - Stakeholder and Community Relations Management Requirements - Rev 2.0 Track Change Document docx 
01.40.21 Request for Tender - Volume 4 - Schedule.C1 - Appendix E.3 - Workforce Development and Industry Participation Requirements Rev 2.0 Clean Document docx 
01.40.22 Request for Tender - Volume 4 - Schedule Cl - Appendix E.3 - Workforce Development and Industry Participation Requirements Rev 2.0 Track Change Document docx 
01.40.23 Request for Tender - Volume 4 - Schedule C1 - Appendix E.5 - TSE Contractor Documentation Schedule - Rev 2.0 Clean Document docx 
01.40.24 Request for Tender - Volume 4 - Schedule Cl - Appendix E.5 - TSE Contractor Documentation Schedule - Rev 2.0 Track Change Document docx 
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01.40.25 - Request for Tender - Volume 4 - Schedule C1 - Appendix E.6 - Project Plan Requirements - Rev2.0 Clean Document docx 
01.40.26 Request for Tender - Volume 4 - Schedule C1 - Appendix 6.6 - Project Plan Requirements - Rev2.0 Track Change Document docx 
01.41 Addendum 04 - Native Version Folder 
01.41.01 TSE Payment Schedules Document doc 
01.41.02 TSE RFT,- Volume 2 - Returnable Schedules - Table 5 - Track Change , Document docx 
01.42 Post Tender Clarification Folder 

,:,i1,01.42.01 Request fOr Clarification 20_Jan_2017 -Tunnel Alignment Folder 
01.42.01.01 Sydney Metro - TSE - RFC_20_Jan 17 - Attachment 01 Document pdf 
'0.1.42.01.02 NWRLSRT-PBA-SHC-TU-DWG-000003.03.01.INF Document " pdf 
01.42.01.03 NWRLSRT-RPS-SRT-SR-DWG-000063-D-TSE Figure 2.1 Document pdf 
01.42.01.04 ..NWRLSRT-RPS-SRT-SR-DWG-000064-E-TSE-Site Access Document pdf 
01.42.01.05 NWRLSRT-RPS-SRT-SR-DWG-000065-D-TSE-PORTIONS Document pdf 

:::,!1:01.42.01.06 CAD Files - Alignment Clarification Document zip 
01.42.01.07 Schedule Cl - Scope of Works and Technical Criteria - Rev 2.1 (Draft Track Change) Document docx 
01.42.02 Request for Clarification 24Jan_2017 - Cross Passages Opening Profile OPTION Folder 
01.42.02.01 NWRLSRT-PBA-SHC-TU-DWG-309995.A.01.INF Document pdf 
01.42.03 TfNSW Briefing 24 January - Request for Feedback - Marrickville Folder 
01.42.03.01 Briefing to Tenderers_24 January 2017 Document pdf 
01.42.03.02 'SSW TSE Staging Digrams Document pdf 
01.42.03.03 Sydney Metro Train Facility South - Definition Design - Drawings Document pdf 
01.42.03.04 'Sydney Metro Trains Facility (South) - Civil, Structural, Geotechnical and Hydrology Report (Definition Design) Document pdf 
01.42.03.05 Sydney Metro Trains Facility (South) - Utilities Impact Report — Impact, protection and adjustments (Definition Design) Document pdf 
01.42.03.06 Interim Geotechnical Data Report - Southwest Station and Corridor(SSC) Works (Redacted) Document pdf 
01.42.03.07 Contamination Assessment Report - Southwest Station and Corridor Works (17 January 2017) Document pdf 
01.42.03.08 EC East Subcatchment Management Plan Volume 1— Management Study Document pdf 
01.42.03.09 EC East Subcatchment Management Plan Volume 2 — Flood Study Document pdf 

-01A2.03.10 Marrickville Valley Flood Study- Final Report Document pdf 
01.42.03.11 Marrickville Valley Flood Study - Final Report — Figures 1 - 20 Document pdf 
01.42.03.12 Marrickville Valley Flood Study - Final Report — Figures 21 - 35 Document pdf 
01.42.03.13 Scope Update_17 March 17 Folder 
01.42.03.13.01 Drawings. Folder 
01.42.03.13.01.01 Sydney Metro Trains Facility (South) Document pdf 
01.42.03.13.02 SWTC Folder 
01.42.03.13.02.01 Schedule C1 - Scope of Works and Technical Criteria - Rev 2.2_Draft (17 March 17) Document docx 

01.42.03.13.02.02 Schedule Cl - Appendix A.3 - Handover Works Rev 1.1_Draft (17 March 17) Document docx 
01.42.03.13.02.03 Schedule Cl - Appendix A.4 - Demolition Works Rev 1.1_Draft (17 March 17) Document docx 
01.42.03.13.02.04 Schedule Cl - Appendix B.3 - Structural Performance and,Design Requirements - Rev 2.1_Draft (17 March 17) . Document docx 
01.42.03.13.02.05 Schedule C1 - Appendix B.5 - Drainage Performance and Design Requirements Rev 2.1_Draft (17 March 17) Document docx 
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01.42.03.13.02.06  Schedule Cl - Appendix C.3 - Utility Service Works Rev 1.I.Draft (17.March 17) Document docx 
01.42.03.14 Briefing to Tenderers - 30 March 2017 Document pdf 
01.42.03.15  'Request for Clarification 4_ApriL2017 - Site Access Folder 
01.42.03.15.01 NWRLSRT-RPS-SRT-SR-DWG-000064-F-TSE-Site Access Marrickville Dive Document pdf 
01.42.03.15.02  NWRLSRT-RPS-SRT-SR-DWG-000065-E-TSE-PORTIONS-Marrickville Dive Document pdf 
01.42.03.15.03  Sydney Metro - TSE - RFC_4_Apr_17 - Attachment 01 Document pdf 
01.42.03.16 Marrickville Add Scope - Schedule of Quantities Folder 
01.42.03.16.01  20170426 Sydenham Stabling Yard 5o0 (Fiev1.1) Document pdf 
01.42.03.16.02  20170426 Sydenham Stabling Yard SoQ (Rev1.1) Document xlsx 
01.42.04  Request for Clarification 8_Feb_2017 - Amendment to Construction Deed Schedule D3 Folder 
01.42.04.01  Sydney Metro - TSE - RFC 8_Feb_17 - Attachment 1 Document pdf 
01.42.04.02 244189160_1_Schedule D3 to the TSE Contract - Clean (7 February 2017) Document doc 
01.42.04.03  244189910_1_Schedule D3 to the TSE Contract - Markup (7 February 2017) Document pdf 
01.42.05  Request for Clarification 01_Mar_2017 - Amendments to TSE Deed and Schedules Folder 
01.42.05.01  TSE Deed - Main Body - Revised (28 February 2017) Document docx 
01.42.05.02 TSE Deed - Schedules - Revised (28 February 2017) Document docx 
01.42.05.03  TSE Payment Schedules - Revised (28 February 2017 Document doc 
01.42.06  Request for Clarification 02_Mar_17 -Victoria Cross northern shaft Folder 
01.42.06.01  NWRLSRT-P.BAi:SHOLTU-DWG-930027.03.01.INF Document pdf 
01.42.06.02  NWRLSRT-PBA-SHC-TU-DWG-930149.01.01.INF Document pdf 
01.42.06.03  NWRLSRT4PBA-SVC-ST-DWG-934311.03.01.INF Document pdf 
01.42.06.04  NWRLSRT-PBA-SVC-ST-DWG-934312.03.01.INF Document pdf 
01.42.06.05  NWRLSRTP,BASVOST-DWG7934313.03.01.INF Document pdf 
01.42.06.06  NWRLSRT-PBA-SVC-ST-DWG-934314.03.01.INF Document pdf 
01.42.06.07  NWRLSRT-RBK-SVC:ST-DWG-934315.02.01.INF Document pdf 
01.42.06.08  NWRLSRT-PBA-SVC-TU-DWG-000001.01.01.INF Document pdf 
01.42.06.09  Victoria Cross Northern Shaft - CAD files Document zip 
01.42.07 Request for Clarification 6 JVlar_17 - Amendments to CCT Interface Deed and RMS Work Authorisation Deed Folder 
01.42.07.01  244505895 l_Sydriey Metro - Draft TSE CCT Interface Deed - version released .to tenderers 3 March 2017 Document docx 
01.42.07.02 244508762_1_WSComparison - Sydney Metro - Draft TSE CCT Interface Deed (18 November 2016 VS 03 March 2017) Document pdf 
01.42.07.03  244506471_1_Sydney Metro - Draft TSE RMS WAD - version released to tenderers 3 March 2017 Document docx 
01.42.07.04 244508707_1_Sydney Metro - Draft TSE RMS WAD (with Sketches) - version released to tenderers 3 March 2017 Document pdf 
01.42.07.05  244508739_1 WSComparison - Sydney Metro - Draft TSE RMSVAD (18 November 2016 VS 03 March 2017) Document pdf 
01.42.07.06 244508226_2_Sydney Metro - Draft WestConnex Interface Agreement - version released to tenderers 6 March 2017 Document docx 
01.42.08  Request for Clarification 10_Mar_17 - Amendment to,SCOP'e of Works and Technical Criteria Appendix A8 Folder 
01.42.08.01 Schedule C1 - Appendix A.8 - Reference Documents - Rev2.0 Document pdf 
01.42.08.02  Schedule C1 - Appendix A.8 - Reference Documents`- Rev2.0 Document docx 
01.42.08.03 Schedule Cl - Appendix A.8 - Reference Documents - Rev2.0 TrackChange Document docx 
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01.42.09 Request for Clarification 20_Mar_2017 - Barangaroo Crossover Cavern Folder 
01.42.09.01 Adjustment Item - Barangaroo Crossover Cavern Document doc 
01.42.09.02 NWRLSRT-PBA-SBR-TU-DWG-935111.02.01.INF Document pdf 
01.42.09.03 NWRLSRT-PBA-SBR-TU-DWG-935112.02.01.INF Document pdf 
01.42.09.04 NWRLSRT-PBA-SBR-TU-DWG-935113.02.01.INF Document pdf 
01.42.09.05 NWRLSRT-PBA-SBR-TU-DWG-935114.02.01.INF Document pdf 
01.42.10 Request for Clarification 23_Mar_2017 - AMENDMENT TO CONSTRUCTION DEED SCHEDULE D4 Folder 
01.42.10.01 244483253_7_Schedule D4 - Requirements of 3rd Party Agreements (version released to tenderers 6 March 2017) Document doc 
01.42.10.02 WSComparison - Sydney Metro - Draft Schedule D4 - Requirements of 3rd Party Agreements (28 February 2017 VS 6 March 2017) Document pdf 
01.42.11 REQUEST FOR CLARIFICATION 27_MAR_2017 - AMENDMENT TO SWTC Appendix A9 - Principals General Specifications - G10 Folder 
01.42.11.01 Schedule Cl - Appendix A.9 - Principals General Specifications - G10 - Traffic and Transport Management Rev 0.2 Document pdf 
01.42.11.02 Schedule Cl - Appendix A.9 - Principals General Specifications - G10 - Traffic and Transport Management Rev 0.2 Document docx 
01.42.12 Request for Clarification 28_Mar_2017 -Amendment to Contract Drawings Folder 
01.42.12.01 Sydney Metro - TSE - RFC_28_Mar_17 - Attachment 01 Document pdf 
01.42.12.02 NWRLSRT-PBA-SND-ST-DWG-931211.02.01.INF Document pdf 
01.42.13 Request for Clarification 29_Mar_2017 - Track Form Base Slab Folder 
01.42.13.01 Tunnel Design Drawings - Track Form Base Slab Document pdf 
01.42.14 Request for Clarification 31_Mar_2017 - UNSOLICITED PROPOSAL - MARTIN PLACE Folder 
01.42.14.02 Unsolicited Proposal -, Combine Drawing Set Document pdf 
01.42.14.03 Martin Place USP - Additional Design Development Information Document pdf 
01.42.14.04 Martin Place USP ,Geotechnical and Tunnelling Gap Analysis Report Document pdf 
01.42.14.05 Martin Place USP - Station Excavation Drawings Folder 
01.42.14.05.01 SMMPS-ARP-GRp-ZZ-DR-G-17550 Document pdf 
01.42.14.05.02 SMMPS-ARP-GRP-ZZ-DR-G-17551 Document pdf 
01.42.14.05.03 SMMPS-ARP-GRP-ZZ-DR-G-17552 Document pdf 
01.42.14.05.04 SMMPS-ARP-GRP-ZZ-DR-G-17560 Document pdf 
01.42.14.05.05 SMMPS-ARP-GRP-ZZ-DR-G-17561 Document pdf 
01.42.15 Request for Clarification 4_April_2017 - Barangaroo Co-operation and Collaboration Agreement Folder 
01.42.15.01 242598558_16_Sydney Metro - Barangaroo Co-operation and Collaboration Ag... Document docx 
01.42.16 Request for Clarification 12_April_2017 - Amendment to SWTC Section 1.2 & Section 6.5 (Demolition) Folder 
01.42.16.01 Sydney Metro - TSE - RFC Attachment 01 12_April_2017 Document pdf 
01.42.16.02 Section 6.5 - TSE SWTC Markup - TSE Demolition Scope track change Document docx 
01.42.17 Request for Clarification 20_April_2017 - Independent Certifier Deed (Addendum Version 13 April 2017) Folder 
01.42.17.01 TSE Independent Certifier Deed - 13 April 2017 (Addendum Version) Document docx 

„01.42.17.02 Compare - TSE Independent Certifier Deed -13 April 2017 vs 10 October 2016 Document pdf 
01.42.18 Request for Clarification 27_April_2017 - Noise & Vibration Strategy Review Folder 
01.42,18.01 2016,04 Sydney Metro C2S SP1R Appendix C Construction Noise and Vibration Strategy Document pdf 
01.42.18.02 Condition E32 - CNVS addendum Document pdf 
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01.42.19 Request for Clarification 09_May_2017 - Third Party Agreements: Updated Schedule D4 Folder 

01.42.19.01 TSE Schedule D4 - Requirements of 3rd Party Agreements 05_May_17 Document doc 

01.42.19.02 TSE Schedule D4 - Requirements of 3rd Party Agreements 05_ May_ 17 Document pdf 

01.42.19.03 Compare - TSE Schedule D4 - Requirements of 3rd Party Agreements - March 17 vs May 17 Document pdf 

01.42.20 Request for Clarification 10_MAY_2017 - Archaeological Amendments to SWTC and Deed Folder 

01.42.20.01 TSE Contract - Archaeological Clearance Works Amendments (Updated - 4 May 2017) Document docx 

01.42.20.02 Schedule Cl - Appendix A.12 - Additional Environmental Requirements rev2(9 May 2017) Document docx 

01.42.21 Request for Clarification 05_June_2017 - Marrickville Earthworks & Drainage - CAD Files Folder 

01.42.21.01 NWRLSRT-PBA-SFC-CE-DWG-000002.01.01.INF Document pdf 

01.42.21.02 NWRLSRT-PBA-SFC-CF-DWG-000002.01.01.INF Document zip 

01.42.22 Request for Clarification 06 Jun_2015 -Central Station Geotechnical Interpretive Report Folder 

01.42.22.01 NWRLSRT-PBA-SCS-EN-REP-000030_Central Station_Geotechnical Interpretive Report REV B Document pdf 

01.42.23 Request for Clarification 07 Jun_2017 - TBM Power Installation Folder 

01.42.23.01 Portion 8 TBM Power Supply Folder 

01.42.23.01.01 Attachment 1- Design Documentation Folder 

01.42.23.01.01.01 Barangaroo Folder 

01.42.23.01.01.01.01 8561.04 SC09025 Barangaroo 11kV Supply Certification (old- new to be provided) Document dwg 

01.42.23.01.01.01.02 8561.04 SC09025 Barangaroo 11kV Supply Certification (updated 20170508) Document pdf 

01.42.23.01.01.01.03 Barangaroo Utilities Investigation- Trench cards + Report Folder 

01.42.23.01.01.01.03.01 Barangaro Slit Trench Report Document pdf 

01.42.23.01.01.01.03.02 RPS Trenching Card Sydenham Tl Document pdf 

01.42.23.01.01.01.03.03 RPS Trenching Card Sydenham T2 Document pdf 

01.42.23.01.01.01.03.04 RPS Trenching Card Sydenham T3 Document pdf 

01.42.23.01.01.01.03.05 RPS Trenching Card Sydenham T4 Document pdf 

01.42.23.01.01.01.04 DUCTPULL B-E1 Document jpg 

01.42.23.01.01.01.05 DUCTPULL E2-G Document jpg 

01.42.23.01.01.01.06 DUCTPULL K-G Documnt jpg 

01.42.23.01.01.01.07 SC09025 ASP3 DIP AVS External Document xlsx 

01.42.23.01.01.01.08 SC09025 Design Contract 2015 Appendix 2 Designers Warranty Document pdf 

01.42.23.01.01.01.09 SC09025 SER Document pdf 

01.42,23.01.01.01.10 SC09025 UEA WHS Safety in Design Report Document pdf 

01.42.23.01.01.02 Chatswood Folder 

01.42.23.01.01.02.01 5C09250 - 20170413 - LTO5B ASP3 design certified Document pdf 

01.42.23.01.01.02.02 SC09250 - Acceptance of Offer - signed 01.05.17 Document pdf 

01.42.23:63'2.01.02:03 SC09250 Certified Design Amd 0 Document pdf 

01.42.23.01.01.02.04 Utilities- PR132497_SRT_U_Mowbray_Road Folder 

01.42.23.01.0f:02:04.01 PR132497_MOW_UTILS_001B Document 12da 

01.42.23.01.01.02.04.02 PR132497_MOW_UTILS_001B Document zip 
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01.42.23.01.01.02.04.03 PR132497.LMOW_UTILS_00113 Document pdf 
01.42.23.01.01.03 Sydenham Folder 
01.42.23.01.01.03.01 8561.06 SC09167SYdenham HVC Certification Package -1 Folder 
01.42.23.01.01.03.01.01 8561.06 SC09167 Sydenham HVC 20170418 Document pdf 
01.42.23.01.01.03.01.02 8561.06 SC09167 Sydenham HVC 20170418 Document dwg 
01.42.23.01.01.03.01.03 QDEE WP14 Cable Pull - SECTION 1 -TRIPLEX Document pdf 
01.42.23.01.01.03.01.04 QDEEWP14 Cable Pull - SECTION 2 -3C Document pdf 
01.42.23.01.01.03.01.05 QDEE WP14 Cable Pull - SECTION 3 - BORE Document Of 
01.42.23.01.01.03.01.06 QDEE WP14 Cable Pull -SECTION 4 -3C Document Of 
01.42.23.01.01.03.01.07 SC09167 ASP3 DIP AVS External Document xlsx 
01.42.23.01.01.03.01.08 SC09167 Designers Warranty Document pdf 
01.42.23.01.01.03.01.09 5C09167 UEA WHS Safety in Design Report Document pdf 
01.42.23.01.01.03.02 Borehole Log Folder 
01.42.23.01.01.03.02.01 As-Drilled-Progress Detail_Maps SRT 31-1078 Document pdf 
01.42.23.01.01.03.02.02 As-Drilled-Progress_Detail_Ma ps_SRT_BH079 Document pdf 
01.42.23.01.01.03.02.03 SRT BH078 RevA Document pdf 
01.42.23.01':01.03:02.04 SRT BH079 RevA Document pdf 
01.42.23.01.01.03.02.05 SRT_BH078 13.68-13.95m-DCS Document pdf 

.'; 01.42.23.01.01';03.02.06 SRT BH079 2.50-2.95m-PI _ Document pdf 
01.42.23.01.01.03.02.07 SRT_BH079 2.50-2.95m-PSD Document pdf 
01.42.23.01.01.03.02.08 SRT_BH079 4.00-4.45m-MC Document pdf 
01.42.23.01.01.03.02.09 SRT_BH079 7.25-7.50m-MOD Document Of 
01.42.23.01.01.03.03 Utilities investigation NWRLSRT-RPS-WSS-SR-DWG-000005.A.01.1NF Folder 
01.42.23.01.01.03.03.01 NWRLSRT-RPS-WSS-SR-DWG-000005.A.01.INF Document pdf 
01.42.23.01.01.03.03.02 PlcitCfgs Folder 
01.42.23.01.01.03.03.02.01 acad Document etb 
01.42.23.01.01.03.03.02.02 DWG To PDF Document pc3 
01.42.23.01.01.03.03.03 PR124856-93-001A Document txt 
01.42.23.01.01.03.03.04 PR124856-93-001A Document dwg 
01.42.23.01.01.03.03.05 RMS Folder 
01.42.23.01.01.03.03.05.01 1494516.1.high Document jpg 
01.42.23.01.01.03.03.06 Xrefs Folder 
01.42.23.01.01.03.03.06.01 Aerial_Photo Document ecw 
01.42.23.01.02 Attachment 2- Action in Complying with Planning Approvals Folder 
01.42.23.01.02.01 CEMF applicable Doeument pdf 
01.42.23.01.02.02 COA applicable Document pdf 
01.42.23.01.02.03 REMM applicable Document pdf 
01.42.23.01.03 Attachment 3- Additional BDA Information Folder 
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01.42.23.01.03.01 20170315!-, Draft.HiCkson Rd South Staging and Program Document pdf 

01.42.23.01.03.02 Annexure 3 - Summary Site Layout Document pdf 

01.4223.01A3.03 Annexure; 9: Extracts from Arup Traffic Report - Hickson Rd Remediation Document pdf 
01.42.23.01.03.04 Barangaroo Interface Agreement Folder 

01.42.23.01.03.04.01 245050658_1_Barangaroo Interface Agreement (11 April 2017) DRAFT Document docx 

01.42.23.01.03.04.02 Declaration Area Document pdf 

01.42.23.01.03.05 Barangaroo TBM HV Feeder Presentation 23 May 2017 - Rev 1.0 Document pdf 
01.42.23.01.03.06 BDA Work_Permit_Application V2 Document docx 
01.42.23.01.03.07 Sydney Trains Updated Drawing 270317 Document pdf 
01.42.23.01.03.08 Utilities Permit - Draft Document docx 

01.42.23.01.04 , Attachment 4-Environmental Approvals Requirements Additional Information Folder 
01.42.23.01.04.01 20170428 SM ES-PW-317 City Southwest Out of Hours Work Protocol (Clean) Document pdf 

01.42.23.01.04.02 Chatswoodlo Sydenham Compliance Tracking Program Report Document pdf 

01.42.23.01.04.03 Chatswood to Sydenham Construction Environmental Management Frarnework_Appendix D Document pdf 

01.42.23.01.04.04 CNVS addendum 200417 (DRAFT ONLY) Document pdf 

01.42.23.01.04.05 Staging Report_v1.0d Document pdf 

01.42.23.01.05 Portion 8 TBM Power Supply Works Brief Document pdf 
01.43 Third Party Agreements Folder 
01.43.01 North Sydney Council TSE nterface Agreement Folder 

01.43.01.01 North Sydney Council TSE Interface Agreement_5_May_17 Document doc 

01.43.01.02 North Sydney Council.TSE Interface Agreement_5_May_17 Document pdf 

01.43.01.03 Compare - NS Council TSE Interface Agreement - Nov 16 vs May 17 Document pdf 

01.43.01.04 North Sydney Council TSEInterface Agreement_9_Jun_17 Document doc 

01.43.01.05 North Sydney Council TSE Interface Agreement_9_Jun_17 Document pdf 
01.43.01.06 Compare - NS Council TSE Interface Agreement_9 Jun 17 vs 5_May_17 Document pdf 

01.43.02 Willoughby Council TSE Interface Agreement Folder 

01.43.02.01 Willoughby Council TSE Interface Agreement_5_May_17 Document doc 

01.43.02.02 Willoughby Council TSE Interface Agreement 5_May_17 Document pdf 

01.43.02.03 Compare - Willoughby Council TSE Interface Agreement - Nov 16 vs May 17 Document pdf 

01.43.02.04 Willoughby Council TSE Interface Agreement_8 Jun_17 Document doc 

01.43.02.05 Willoughby Council TSE Interface Agreement_8 Jun_17 Document pdf 

01.43.02.06 Compare - Willoughby Council TSE Interface Agreement -8 Jun vs 5 May 17 Document pdf 

01.43.03 Sydney Water Interface Agreement - Sydney Metro Folder 

01.43.03.01 Sydney Water Interface Agreement - Sydney Metro_5 May_17 Document docx 

01.43.03.02 Sydney Water Interface Agreement - Sydney Metro 5_May 17 Document pdf 

01.43.03.03 Sydney Water Interface Agreement - Sydney Metro_9_Jun_17 Document docx 

01.43.03.04 Sydney Water Interface Agreement - Sydney Metro_9_Jun_17 Document pdf 

01.43.03.05 Compare -Sydney Water Interface Agreement - Sydney Metro_9_Jun_17 vs 5_May_17 Document pdf 
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01,43.04 Sydney Trains TSE Interfke Agreement Folder 
01.43.04.01 Sydney Trains TSE Interface Agreement_5_May_17 Document docx 
01.43.04.02 Sydney Trains TSE Interface Agreement_5_May_17 Document pdf 
01.43.04.03 Compare - Sydney Trains TSE Interface Agreement - Nov 16 vs May 17 Document pdf 
01.43.04.04 Global Safety InterfaCe Agreement (Global SIA) Document pdf 
01.43.04.05 Sydney Trains TSE Interface Agreement_9_Jun_17 Document docx 
01.43.04.06 Sydney Trains TSE Interface Agreement_9_Jun_17 Document pdf 
01.43.04.07 Compare - Sydney Trains TSE Interface Agreement - 9 Jun 17 vs 5 May 17 Document pdf 
01.43.05 City of Sydney Council TSE Interface Agreement Folder 
01.43.05.01 City of Sydney Council TSE Interface Agreement_5_May_17 Document doe 
01.43.05.02 City of Sydney Council TSE Interface Agreement_5_May_17 Document pdf 
01.43.05.03 Compare - City of Sydney Council TSE Interface Agreement - Nov 16 vs May 17 Document pdf 

ii.01.43.06 Cross City Tunnel Interface Agreement Folder 
01.43.06.01 Cross City Tunnel Interface Agreement 5 May 17 Document docx 
01.43.06.02 Cross City Tunnel Interface Agreement_5_May_17 (incl Drawings) Document pdf 
01.43.06.03 Compare - CCT Interface Agreement - Nov 16 vs May 17 Document pdf 
01.43.06.04 Lane Occupancy Fees and Closures Document docx 
01.43.07 Transgrid Interface Agreement Folder 

,, 01.43.07.01 Transgrid Interface Agreement_5_May_17 Document doc 
01.43.07.02 Transgrid Interface Agreement_5_May_17 Document pdf 
'01.43.08 Barangaroo/Metro Interface Agreement Folder 
01.43.08.01 #245782959, vl _Client Matter_ - Barangaroo Metro Interface Agreement - Document pdf 
01.44 Cross City Tunnel - As Builts Folder 
01.44.01 T-DT-017-001[ABC] Document pdf 

101.44.02 T-DT-017-011[ABC] Document pdf 
01.44.03 T-DT-017-012[ABC] Document pdf 
01.44.04 ' T-DT-017-021[ABF] Document pdf 
01.44.05 T-DT-017-022[A8C] Document pdf 
01.44.06 T-DT-017-031[A813] Document pdf 
01.44.07 T-DT-017-032[ABB] Document pdf 
01.44.08 T-DT-017-041[ABD] Document pdf 
01.44.09 T-DT-017-042[ARD] Document pdf 
01.44.10 T-DT-017-051[ABD] Document pdf 
01.44.11 T-DT-017-052[ABD] Document pdf 
01.44.12 T-DT-017-053[ABB] Document pdf 
01.44.13 T-DT-017-054[ABBJ Document pdf 
01.44.14 T-DT-017-061[ABB] Document pdf 
01.44.15 T-DT-017-081[ABC] Document pdf 
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01.45 Sydney Trains - Asset Schedules Folder 

01.45.01 _TSE_INTERFACE_ZONES_COM BIN ED Document pdf 

01.45.02 Airport Line Folder 

01.45.02.01 Airport Line Asset List Document xls 

01.45.03 Central Folder 

01.45.03.01 Central 1 Document xis 

01.45.03.02 Central 10 Document xis 

01.45.03.03 Central 11 Document xis 

01.45.03.04 Central 12 Document xis 

01.45.03.05 Central 13 Document xis 

01.45.03.06 Central 14 Document xls 

01.45.03.07 Central 15 Document xis 

01.45.03.08 Central 16 Document xls 

01.45.03.09 Central 17 Document xis 

01.45.03.10 Central 18 Document xis 

01.45.03.11 Central 19 Document xis 

01.45.03.12 Central 2 Document xis 

01.45.03.13 Central 20 Document xis 

01.45.03.14 Central 21 Document xis 

01.45.03.15 Central 22 Document xis 

01.45.03.16 Central 23 Document xis 

01.45.03.17 Central 24 Document xls 

01.45.03.18 Central 25 Document xis 

01.45.03.19 Central 26 Document xis 

01.45.03.20 Central 27 Document xis 

01.45.03.21 Central 28 Document xis 

01.45.03.22 Central 29' Document xls 

01.45.03.23 Central 3 Document xis 

01.45.03.24 Central 30 Document xls 

01.45.03.25 Central 31 Document xis 

01.45.03.26 Central 32 Document xis 

01.45.03.27 Central 33 Document xis 

01.45.03.28 Central 34 DocUment xis 

01.45.03.29 Central 35 Document xis 

01.45.03.30 Central 36 Document xls 

01.45.03.31 Central 37 Document xls 

01.45.03.32 Central 38 Document xis 

01.45.03.33 Central 39 Document xis 
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01.45.03.34 Central 4 Document xls 
01.45.03.35 Central 40 Document xls 
01.45.03.36 Central 41 Document xls 
01.45.03.37 Central 42 Document xls 
01.45.03.38 Central 43 ' Document xls 
01.45.03.39 Central 44 Document xis 
01.45.03.40 Central 45 Document xis 
01.45.03.41 Central 46 Document xls 

,01.45.03.42 Central 47 , Document xls 
01.45.03.43 Central 48 Document xls 
01.45.03.44 Central 49 Document xls 
01.45.03.45 Central 5 Document xls 

,01.45.03.46 Central 50 Document xis 
01.45.03.47 Central 51 Document xis 
01.45.03.48 Central 52 Document xls 
01.45.03.49 Central 53 Document xls 
01.45.03.50 Central 54 Document xls 
01.45.03.51 Central 55 Document xls 

001:45.03.52 Central 56 Document xis 
01.45.03.53 Central 57 Document xis 

' 01.45.03.54 Central 58 Document xls 
01.45.03.55 Central 59 Document xls 
01.45.03.56 Central 6 Document xls 
01.45.03.57 Central 60 Document xls 

,01.45.03.58 Central 61 Document xls 
01.45.03.59 Central 62 Document xls 
01.45,03.60 Central 63 Document xls 
01.45.03.61 Central 64 Document xls 
01.45.03.62 Central 65 Document xls 
01.45.03.63 Central 66 Document xls 
01.45.03.64 Central 67 Document xls 
01.45.03.65 Central 68 Document xls 
01.45.03.66 Central 69 Document xls 
01.45.03.67 Central 7 Document xls 
01.45.03.68 Central 70 Document xis 
01.45.03.69 Central 71 Document xis 
01.45.03.70 Central 72 Document xls 
01.45.03.71 Central 73 Document xls 
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01.45.03.72 Central 74 Document xls 

01.45.03.73 Central 75 Document xls 

01.45.03.74 Central 76 Document xls 

01.45.03.75 Central 77 Document xls 

01.45.03.76 Central 78 Document xls 

01.45.03.77 Central 79 Document xls 

01.45.03.78 Central 8 Document xls 

01.45.03.79 Central 80 Document xls 

01.45.03.80 Central 81 Document xls 

01.45.03.81 Central 82 Document xls 

01.45.03.82 Central 83 Document xis 

01.45.03.83 Central 84 Document xis 

01.45.03.84 Central 85 Document xls 

01.45.03.85 Central 86 Document xls 

01.45.03.86 Central 87 Document xls 

01.45.03.87 Central 88 Document xls 

01.45.03.88 Central 89 Document xls 

01.45.03.89 Central 9 Document xis 

01.45.03.90 Central Asset List Document xls 

01.45.04 Chatswood Folder 

01.45.04.01 Chatswood 1 Document xls 

01.45.04.02 Chatswood 10 Document xls 

01.45.04.03 Chatswood 11 Document xls 

01.45.04.04 Chatswood 12 Document xis 

01.45.04.05 Chatswood 13 Document xls 

01.45.04.06 Chatswood 14 Document xis 

01.45.04.07 Chatswood 15 Document xls 

01.45.04.08 Chatswood 16 Document xls 

01.45.04.09 Chatswood 17 Document xis 

01.45.04.10 Chatswood 18 Document xls 

01.45.04.11 Chatswood 19 Document xls 

01.45.04.12 Chatswood 2 Document xis 

01.45.04.13 Chatswood 20 Document xis 

01.45.04.14 Chatswood 21 Document xls 

01.45.04.15 Chatswood 22 Document xls 

01.45.04.16 Chatswood 23 Document xls 

01.45.04.17 Chatswood 24 Document xis 

01.45.04.18 Chatswood 25 Document xis 
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01.45.04.19 Chatswood 26 Document xis 
01.45.04.20 Chatswood 27 Document xls 
01.45.04.21 Chatswood 28 Document xis 
01.45.04.22 Chatswood 29 Document xls 
01.45.04.23 Chatswood 3 Document xls 
01.45.04.24 Chatswood 30 Document xls 
01.45.04.25 Chatswood 31 Document xls 
01.45.04.26 Chatswood 32 Document xls 

,,0145.04.27 Chatswood 33 Document xis 
01.45.04.28 Chatswood 34 Document xls 
01.45.04.29 Chatswood 35 Document xis 
01.45.04.30 Chatswood 36 Document xis 

;;,01.45.04.31 Chatswood 37 Document xis 
01.45.04.32 Chatswood 38 Document xls 

;'01.45.04.33 Chatswood 39 Document xls 
01.45.04.34 Chatswood 4 Document xls 

.01.45.04.35 Chatswood 40 Document xis 
01.45.04.36 Chatswood 41 Document xis 
01.45.04.37 Chatswood 42 Document xis 
01.45.04.38 Chatswood 43 Document xls 
01.45.04.39 Chatswood 44 Document xls 
01.45.04.40 Chatswood 45 Document xls 
01.45.04.41 Chatswood 46 Document xis 
01.45.04.42 Chatswood 47 Document xls 

'01.45.04.43 Chatswood 48 Document xis 
01.45.04.44 Chatswood 49 Document xis 
01.45.04.45 Chatswood 5 Document xis 
01.45.04.46 Chatswood 50 Document xis 
01.45.04.47 Chatswood 51 Document xls 
01.45.04.48 Chatswood 52 Document xls 
01.45.04.49 Chatswood 53 Document xls 
01.45.04.50 Chatswood 54 Document xls 
01.45.04.51 Chatswood 55 Document xis 
01.45.04.52 Chatswood 56 Document xis 
01.45.04.53 Chatswood 6 Document xis 
01.45.04.54 Chatswood 7 Document xis 
01.45.04.55 Chatswood 8 Document xis 
01.45.04.56 Chatswood 9 Document xls 

93 

AUSTRALIA \ASMALL\ 245921895.03 



501.45.04.57 Chatswood Asset List Document xls 

01.45.05 Control Systems Folder 

i'A 01.45.05.01 Control Systems 1 Document xls 

01.45.05.02 Control Systems 10 Document xls 

01.45.05.03 Control Systems 2 Document xls 

01.45.05.04 Control Systems 3 Document xls 

01.45.05.05 Control Systems 4 Document xis 

01.45.05.06 Control Systems 5 Document xis 

01.45.05.07 Control Systems 6 Document xis 

01.45.05.08 Control Systems 7 Document xls 

01.45.05.09 Control Systems 8 Document xls 
01.45.05.10 Control Systems 9 Document xls 

301.45.06 Lavender Bay Folder 

01.45.06.01 Lay Bay 1 Document xls 

01.45.06.02 Lay Bay 2 Document xls 
01.45.06.03 Lav Bay 3 Document xls 

01.45.06.04 Lav Bay 4 Document xls 

01.45.07 Logistics and Supply Fixed Assets Folder 

01.45.07.01 Log 1 Document xis 

01.45.07.02 Log 10 Document xls 

01.45.07.03 Log 11 Document xis 

01.45.07.04 Log 12 Document xis 

01.45.07.05 Log 13 Document xis 

01.45.07.06 Log 14 Document xis 

01.45.07.07 Log 15 Document xis 

01.45.07.08 Log 16 Document xls 

01.45.07.09 Log 17 Document xls 
01.45.07.10 Log 18 Document xis 

01.45.07.11 Log 19 Document xls 

01.45.07.12 Log 2 Document xls 

01.45.07.13 Log 20 Document xls 

01.45.07.14 Log 21 Document xls 

01.45.07.15 Log 22 Document xls 

01.45.07.16 Log 23 Document xls 

01.45.07.17 Log 24 Document xis 

01.45.07.18 Log 25 Document xis 

01.45.07.19 Log 26 Document xis 

01.45.07.20 Log 27 Document xis 
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01.45.07.21 Log 28 Document xis 
01.45.07.22 Log 29 Document xls 
01.45.07.23 Log 3 Document xis 
01.45.07.24 Log 4 Document xis 
01.45.07.25  Logs Document xis 
01.45.07.26 Log 6 Document xis 
01.45.07.27 Log 7 Document xis 
01.45.07.28 Log 8 Document xis 

:, 01.45.07.29 Log 9 Document xis 
01.45.07.30 Logistics and Supply Fixed Asset List Document xls 
01.45.08 Marrickville Folder 
01.45.08.01 Marrickville 1 Document xls 
01.45.08.02 Marrickville 10 Document xls 
01.45.08.03 Marrickville 11 Document xis 
01.45.08.04 Marrickville 12 Document xis 
01.45.08.05 Marrickville 13 Document xls 
01.45.08.06 Marrickville 14 Document xis 
01.45.08.07 Marrickville 15 Document xis 
01.45.08.08 Marrickville 16 Document xis 
01.45.08.09 Marrickville 17 Document xis 
01.45.08.10 Marrickville 2 Document xis 
01.45.08.11 Marrickville 3 Document xis 
01.45.08.12 Marrickville 4 Document xis 
01.45.08.13 Marrickville 5 Document xis 
01.45.08.14 Ma rrickville 6 Document xls 
01.45.08.15 Marrickville 7 Document xis 
01.45.08.16 Marrickville 8 Document xis 
01.45.08.17 Marrickville 9 Document xls 
01.45.08.18 Marrickville Asset List Document xis 
01.45.09 Martin Place Folder 
01.45.09.01 Martin Place Asset List ' Document xls 
01.45.10 North Sydney Folder 
01.45.10.01 North Sydney 1 Document xis 
01.45.11 Opstech Asset Folder 

A1.45.11.01 Opstech 1 Document xis 
01.45.11.02 Opstech 2 Document xis 
01.45.11.03 Opstech 3 . Document xis 
01.45.11.04 Opstech 4 Document xis 
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01.45.11.05 Opstech.5 Document xis 

01.45.11.06 Opstech 6 Document xis 

01.45.11.07 Opstech 7 Document xis 

01.45.11.08 Opstech 8 Document xis 

01.45.12 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-Central Ste Electric Concourse Document ' pdf 

01.45.13 P GEN-NWRLSRT-NWR-NWR-P GEN-001524-Central Stn ESR Mezanine Document pdf 

01.45.14 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-Central Stn ESR Platform Document pdf 

01.45.15 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-Central Stn Grand Concourse Document pdf 

01.45.16 P_GEN-NW,RLSRTNW,R4sAA/RPLGEN;001524-Central Stn Lvl 1 Document ' pdf 

01.45.17 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-Central Stn Lvl 2 Document pdf 

01.45.18 P_GEN-NW,RLSRT-NWR-NVV,R-P_GEN-001524-Central Stn Lvl 3 Document pdf 

01.45.19 P_GEN-NWRLSRT-NWR-NWR-P GEN-001524-Martin Place Stn Floorplan Document pdf 

01.45.20 P_GEN-NWRLSRT-NWR-NWR-P GEN-001524-Plot Series Martin Place Document pdf 

01.45.21 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-St Leonards Plot Series Document pdf 

01.45.22 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-St Leonards Stn Concourse Document pdf 

01.45.23 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-St Leonards Stn Platform Document pdf 

01.45.24 P_GEN-NWRLSRT-NWR-NWR-P_GEN-001524-5t.Peters Plot Series Document pdf 

01.45.25 P GEN-NWRLSRT-NWR-NWR-P_GEN-001524-St Peters Stn Document pdf 

01.45.26 P_GEN-NWRLSRT-NWR-NWR,P'1GEN-001524-t-hr-ci-12051-st Developments near Rail Tunnels Document pdf 

01.45.27 P GEN-NWRLSRT-NWR-NWR-P_GEN-001524-t-hr-ci-12135-st Document pdf 

01.45.28 St Leonards Folder 

01.45.28.01 RadGridExport 1 .xis Document xml 

01.45.28.02 RadGridExport 2 .xis Document xml 

01.45.28.03 St Leonards AC Power Supply Document xis 

01.45.28.04 , St Leonards Bulk supply point Document xis 

01.45.28.05 St Leonards Catchpoint sign Document xis 

01.45.28.06 SLLeonards Catchpoints Document. xis. 

01.45.28.07 St Leonards Indicator Lights Document xis 

01.45.28.08 St Leonards Lubricator Document , xis 

01.45.28.09 St Leonards Lu bricator2 Document xis 

01.45.28.10 St Leonards Mechanical Grid Frame Document xis 

01.45.28.11 St Leonards Points Document xis 

01.45.28.12 St Leonards Relock Document xis 

01.45.28.13 St Leonards Sig Power Cables Document xis 

01.45.28.14 St Leonards Signal Document xis 

01.45.28.15 St Leonards Signal 2 Document xis 

01.45.28.16 St Leonards Signal Loc housing Document xis 

01.45.28.17 St Leonards Signal Multi-Core cables Document xis 
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01.45.28,18 St Leonards Signalling 1 Document xis 
01.45.28.19 St Leonards Track Circuits Document xls 
01.45.28.20 St Leonards Trainstop Document xis 
01.45.28.21 St Leonards Turnouts Document xis 
01.45.28.22 St Leonards Wheel distributor Document xis 
01.45.28.23 STL Anchor Standard Weigh tensioner Document xls 
01.45,28.24 STL Double boundary gate DoCument xis 
01.45.28.25 STi. Drainage Bond Document xis 
01.45.28.26 STL HV AC cable Document xls 
01.45.28.27 STL Low Voltage Pole Document xls 
01.45.28.28 STL LV Distribution Substation 1 Document xls 
01.45.28.29 STL LV Distribution Substation 2 Document xis 

.01.45.28.30 STI.. Med Cuiv Document xis 
01.45.28.31 STL OHW Structure Document xls 

1017245.28.32 STL 011W Structure 2 Document xis 
01.45.28.33 STL Other support Document xis 

:,,Oiii'.45.28.34 STL Overbridge Document xls 
01.45.28.35 STL Overbridge Span Document xis 

":,, 0f.45.28.36 STL Overbridge Support Document xis 
01.45.28.37 STL Pedestrian Document xis 
01.45.28.38 STL Retaining Wall Document xis 
01.45.28.39 STL Small Culv Document xls 
01.45.29 Sydenham Folder 
01.45.29.01 Syd 1 Document xls 
01.45.29.02 Syd 10 Document xis 
01.45.29.03 Syd 11 Document xls 
01.45.29.04 Syd 12 Document xls 
01.45.29.05 Syd 13 Document xls 
.01.45.29.06 Syd 14 Document xis 
01.45.29.07 Syd 15 Document xls 
01.45.29.08 , Syd 16 Document xis 
01.45.29.09 Syd 17 Document xis 
01.45.29.10 Syd 18 Document xis 
01.45.29.11 Syd 19 Document xis 
01.45.29.12 Syd 2 Document xis 
01.45.29.13 Syd 20 Document xis 
01.45.29.14 Syd 3 Document xls 
01.45.29.15 Syd 4 Document xls 
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01.45.29.16 Syd 5 ' Document xis 

01.45.29.17 Syd 6 Document xis 

01.45.29.18 Syd 7 DocUment xis 

01.45.29.19 Syd 8 Document xis 

01.45.29.20 Syd 9 Document xis 

01.45.29.21 Sydenham Assets Document xis 

01.45.29.22 Sydenham OHW Document xis 

Data was providecttojenderer on USB. 

Device called 0124040104 

File Structure on USB Device 

NWRLSRT Building plans As received 

./NWRLSRT13uilding plans As received: 

1 Bligh Street, Sydney 

I. Castlereagh St Sydney 

1 Farrar P1 

1 Lawson Sq 

1 O'Connell St Sydney 

1-15 O'Connell St SYD 

1-3 Botany Rd, Waterloo 

1-5 Randle St SH 

10 - 12 Clarke Street 

100 Market St (Centrepoiht)176-180 Pitt St(Westfield) 

105-153 Miller Street, North Sydney 

107-117A Bcithny:RdA/Vaterloo 

108-116 Regent St Waterloo 

119 Botany Rd Waterloo 

12 Castlereagh St, Sydney 

122-134 Wellington St 

124-128 Cope St WT 

125-129 Bathurst St SYD 

128 Miller Street, North Sydney 

129-131 Raglan St 

130-134 Cope St WT 

131-135. Bathurst St SYD 

133 Botany Rd, Waterloo 

136-144 Cope St WT 

137-139 Bathurst St, Sydney 
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139 Bathurst St, Sydney 

14-20 Clarke, North Sydney 

141-149 Bathurst Street, Sydney 

143-159 Botany Rd, Waterloo 

15 Castlereagh St reet,Sydney 

155 - 167 Miller Street North Sydney 

156 -160 COPE STREET WATERLOO 

157-159 Redfern St 

161 Elizabeth Street, Sydney 

161 Kent St, Sydney 

169-185 Miller, North Sydney 

17 Castlereagh St Sydney 

170-174 Cope St Waterloo 

175 Castlereagh St SYD 

175-183 Castlereagh Street, Sydney 

179-181 Elizabeth Street, Sydney 

18 Lee St. Sydney 

18-20 Edinburgh Road 

189 Miller, North Sydney 

19 Martin Place, Sydney 

19-29 Martin Place (MLC Building) 

194 Miller Street, North Sydney 

196 Miller, North Sydney 

197-199 Castlereagh St Sydney 

198-200 Pitt St, Sydney 

199 Miller Street, North Sydney 

199 Regent St 

1A,B,C Sydney Steele Road 

2 Edinburgh Road 

2 Lee St, Sydney 

2 Park Street, Sydney 

2-4 Atchinson St, St Leonards 

20-24&26-30 Lee Street, Sydney 

20-28 Chalmers St SH 

200 George Street, Sydney 

2003 Martin PI SYD 

201 Castlereagh St Sydney 

201 Miller Street, North Sydney 

99 

AUSTRALIA \ASMALL \ 245921895.03 



201-217 Elizabeth Street, Sydney 

204 Botany Rd, Waterloo 

22-28Edinburghlload 

252-254 Pitt St SYD 

256 Pitt St SYD 

26-30 Lee St, Sydney 

26-40 Pitt Street (Marriott), Sydney 

260 Pitt Street, Sydney 

265 Pitt St SYD 

27 Park St Sydney 

270 Pitt St, Sydney 

280 Pitt Street, Sydney 

294 Pitt St,Sydney 

296-300 Pitt St, Sydney 

30-34 Chalmers St Sli 

30-36 Hickson Rd MP 

300 Pitt St SYD 

302 Pitt St SYD 

3031?itt,St;,Sydney 

303-321 Castlereagh St Sydney 

304-308Titt'St,,Sydney 

31 Bligh St, Sydney 

315:321` Pitt,St'Sydney 

323 Castlereagh St Sydney 

324 PittSt, Sjidbiey 

329 Pitt St, Sydney 

337 Mowbray Road 

338 Pitt St, Sydney 

34 Murray Street 

34-36 Regent St 

343-357 Pitt Street, Sydney 

361 Mowbray Road, Chatswood 

37 Castlereagh St, Sydney 

38 - 46 Murray Street 

39 Martin PI SYD' 

40 Park St SYD 

42 Park St SYD 

42-62 Castlereagh St Sydney 
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44 Park St SYD 

46 Park St SYD 

477 Pacific HWY, North Sydney 

479 Pacific HWY, North Sydney 

48 Park St SYD 

48-50 Martin Place, Sydney 

482-492 George St and 255-269 Pitt St, Sydney 

49-57 Botany Rd Waterloo) 

5 - 15 Murray Street 

5 Elizabeth St SYD 

5 Towns Place, MP 

50 Berry Street, North Sydney 

503 PacifiC HWY, North Sydney 

511-519 Pacific HWY, North Sydney 

52 Murrary Street 

521 Pacific HWY, North Sydney 

545 Pacific HWY, North Sydney 

545-553 Pacific Highway, St Leonards 

55 Hunter St SYD 

56-64 Regent St Chippendale 

569, 575 - 589 Pacific Highway Chatswood 

59-63 Botany Rd Waterloo 

6-16 Atchinson Street, St Leonards 

60 Castlereagh St Sydney 

60 Regent St CHP 

601 Pacific Highway, St Leonards 

65 Botany Rd Waterloo 

65-69 Berry Street, North Sydney 

66 Hunter Street, Sydney 

66-68 Goulburn St, Sydney 

67 Botany Rd Waterloo 

68-96 Hunter St Sydney 

69-83 Botany Rd Waterloo 

7 Elizabeth St 

7 Randle St SH 

7-13 Randle St SH 

77 Castlereagh St. Sydney 

8 Bryson Street, Chatswood 
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8-12 Castlereagh St SYD 

85 Botany Rd Waterloo 

85.-9 ,Goulburn St, Sydney 

86-90 Cope St, Waterloo 

87 Botany Rd Waterloo 

89-91 Botany Rd Waterloo 

9 Castlereagh St Sydney 

9-19 Elizabeth Street, Sydney 

92-110 Cope St, Waterloo 

93-101 Botany Rd, 150-160 Cope St Waterloo 

DA201400396.pdf 

Martin Place Shopping Circle 

Planning Reports 

Sydney Trains 

Building plans sourced for CBD Metro 2009-2010 

./NWRLSRT Building plans As received/1 Bligh Street, Sydney: 

06082015151240-0001.pdf 

./NWRLSRT Building plans As received/1 Castlereagh St Sydney: 

CSA018904 

CSA018905 

CSA018906 

CSA018907 

0216-158 

./NWRLSRT Building plans As received/1 Castlereagh St Sydney/CSA018904: 

126_1962L2126.pdf 

./NWRLSRT Building plans As received/1 Castlereagh St Sydney/CSA018905: 

126_1962;:,1126.pdf 

./NWRLSRT Building plans As received/1 Castlereagh St Sydney/CSA018906: 

126_1962_2126.pdf 

./NWRLSRT Building plans As received/1 Castlereagh St Sydney/CSA018907: 

126_1962_2126.pdf. 

./NWRLSRT Building plans As received/1 Castlereagh St Sydney/D216-158: 

DA-004 Basement Plan EXISTING &DEMOLITION -1 Castlereagh Street - 

4.2.2016.PDF 

DA-005.Lower Ground Floor Plan EXISTING & DEMOLITION -1 Castlereagh Street - 

4.2.2016.PDF 

./NWRLSRT,Building.plans As received/1 Farrar PI: 

2016-06-06 -1 Farrar Place 
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2016-06-08 - 1 Farrar Place 

Macquarie Tower - 004-92 

Phillip Tower - 0275-90 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place: 

Arup - Structural 

GMT Ll 

GMT L12 

GMT L2 

GMT L3 

GMT L4 

GMT L5 

GMT 66 

GMT L7 

GMT LS 

GMT L9 

Hydraulic 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural: 

GMT Drawings 

GMT Tenancy Enquiry Drawings 

GPT & GMT Tenancy Enquiry Drawing Register.xlsx 

GPT Tenancy Enquiry Drawings 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Drawings: 

Index 

Thumbs.db 

gmt structural.zip 

gmt_se_co_3702_003.tif 

gmt_se_co_3714_002.tif 

gmt_se_co_3715_002.tif 

gmt_se_co_3716_001.tif 

gmt se co_3717_001.tif 

gmt_se co 3718_001.tif 

gmt_se_co 3719_001.tif 

gmt se co_3721_002.tif 

gmt_se_co_3722_001.tif 

gmt_se_co_3723_001.tif 

gmt_se_co_3724_003.tif 
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grnLse_co_3747_001.tif 

g nit_seil_3701_000.tif 

gpt_se_co_3305_013.tif 

gpt_se_co_3307_005.tif 

gpt_se co_3309_005.tif 

gpt_se_co 3311_012.tif 

gpt_se_co_3313_006.tif 

gpt_se_co_3315_006.tif 

gpt_se co_3361_004.tif 

gpt se co_3362_004.tif 

gpt se_co3363001.tif5 

gpt_se_co 3364_002.tif 

gpt se co 3365_002.tif 

gpt se co 3704_009.tif 

gpt_se_co_3705 L005.tif 

gpt se co 3706_005.tif 

gpt_se_ct_3250_001.tif 

gpt_se_ct 3250_006.tif 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Drawings/Index: 

2014-05-15 GMT Drawings.pdf 

2014-05-15 GMT Drawings.xlsx 

GMT-index.xls 

GPT-index.xls 

Thumbs. ci b 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings: 

GMT Block Plan 

GMT L10 

GMT L11 

GMT L12 

GMT L13 

GMT L14 

GMT 515 

GMT L16 

GMT L17 

GMT L18 , 

GMT L19 
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GMT L20 

GMT L21 

GMT L22 

GMT L23 

GMT L24 

GMT L25 

GMT L26 

GMT L27 

GMT L28 

GMT L29 

GMT L30 

GMT L31 

.GMT L32 

GMT L33 

GMT L34 

GMT L35 

GMT L36 

GMT L37 

GMT L38 

GMT L39 

GMT L40 

GMT L41 

GMT L42 

GMT L43 

GMT L44 

GMT 145 

GMT L46 

GMT L7 

GMT L8 

GMT L9 

GMT Roof 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT Block Plan: 

GMT Block Fire.pdf 

Thunibs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L10: 

Structural 
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./NWRLSRT Building plans As received/1 Farrar PI/2016406L06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L10/Structural: 

L7 - L12 Beams 1 gpt_se_co 336 L004.tif 

L7 - L12 Beams 2 gpt_se_co_3362_004.tif 

L7 - L12 Beams 3 gpt_se co 3363_001.tif 

L7 - L12 Beams 5 gpt_se_co_3365_002.tif 

L7 - L12 Beams gpt_se_co_3364_002.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L11: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMTTenancy Enquiry Drawings/GMT L11/Structural: 

L11 Reinforcement gpt_se_co_3705_005.tif 

L11 Reinforcement gpt se_co_3706_005.tif 

L11 Slab gpt_se_co_3704_009.tif 

L7 - L12 Beamsl, gpt_se_co_3361_004.tif 

L7 - L12 Beams 2 gpt_se_co_3362_004.tif 

L7 - L12 Beams 3 gpt_seco_3363L001.tif 

L7 - L12 Beams 5 gpt_se_co_3365_002.tif 

L7 - L12 Beams gpt_se_co_3364_002.tif 

Thurnbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L12: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L12/Architectural: 

12.dxf 

12.pdf 

L12 GMT Ceiling plan.pdf 

Level 12 Retail.pdf 

Level12.dwg 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L12/Electrical: 
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. ./NWRLSRT Building plans As received/1 Fairrairi,Pi 1/2016-06-06 - 1 FarrariPlace/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L12/Fire: 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L12/Mechanical: 

9442M12.DWG 

9442M12.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/ 2016-06-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L12/Structural: 
L7 - L12 Beams 1 gpt_se_co_3361L004.tif 
L7 - L12 Beams 2 gpt_se_co_3362_004.tif 
L7 - L12 Beams 3 gpLse_co_i_3363L001.tif 
L7 - L12 Beams 5 gpt_se_co_3365_002.tif 

L7 - L12 Beams gpt_se_co_3364_002.tif 
Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-05 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L13: 

Architectural 
Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L13/Architectural: 

13.pdf 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L13/Electrical: 

E6510 L13 Lighting.pdf 
E6511 L13 P&C.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy, Enquiry Drawings/GMT L13/Fire: 
GMT Block Fire.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L13/Mechanical: 
./NWRLSRT Building plans As received/1 FarraiiiPI/2016436-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L13/Structural: 
./NWRLSRT Building plans As received/1 FarrariPI/20 64)6-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L14: 
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Architectural 

Electrical 

Fire I ' 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L14/Architectural: 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 - 1 Farrar Place/Arup - 

Structiir'al/GMT Tenancy Enquiry Drawings/GMT L14/Electrical: 

E6512 L14 Lighting C&P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup- 

Structural/GMT Tenancy Enquiry Drawings/GMT L14/Fire: 

GMT Block Fire.pdf ' 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L14/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L14/Structural: 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L15: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L15/Architectural: 

15.dxf 

15C.dxf 

15C.pdf 

15P.dxf 

15P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L15/Electrical: 

E6515 L15-26 Lighting.pdf 

66516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L15/Fire: 

TL15.DWG 
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./NWRLSRT Building plans As received/1 Farrar PI/2016-06706 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L15/Mechanical: 

M1-15.DWG 

M1-15.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L15/Structural: 

L15 Slab gmt_se_co_3715L002.tif 

L15 Steelwork gmt_se_co_3714_002.tif 

L15 Steelwork gmt_se_co_3747_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L16: 

ArchitectUral 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

,Struttural/GMT Tenancy Enquiry Drawings/GMT L16/Arthitectural: 

16.dxf 

.16C.dxf " 

16C.pdf 

16P.dxf 

16P.pcif 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L16/Electrical: 

E6515 L15-26 Lighting.pdf 

E6516 L15-26 P&C.pdf 

INWRLSRT Building plans As received/1 Farrar PI/2016,-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L16/Fire: 

TL16.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L16/Mechanical: 

M2-16.DWG 

M2-16.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L16/Structural: 

L16 Slab gmt_se_co_3716_001.tif 
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Thumbs.db 
./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L17: 

Architectural 

Electrical 
Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L17/Architectural: 
17.dxf 

17C.dxf 

17C.pdf 

17P.dxf 

17P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L17/Electrical: 

E6515 L15-26 Lighting.pdf 

E6516 L15=2.6 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L17/Fire: 
ABL17.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT 117/Mechanical: 

M3-17.DWG 

M3-17.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L17/Structural: 

L17 - L26 Slab gmt_se_co_3717_001.tif 
Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L1S: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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Structural/GMT Tenancy Enquiry Drawings/GMT L18/Architectural: 

18.dxf 

18C.dxf 

18C.pcif 

18P.cixf 

18P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L18/Electrical: 

E6515 L15726:Lighting.pdf 

E6516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L18/Fire: 

ABL18.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-05 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L18/Mechanical: 

M4-18.DWG 

M4-18.pdf 

./NWRLSRT Building plans As received/1 Farrar P1 / 2015-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L18/Structural: 

L17 - L26 Slab gmt_se_co_3717_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-0S - 1 Farrar Place/Arun - 

Structural/GMT Tenancy Enquiry Drawings/GMT L19: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06706 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L19/Architectural: 

, 19.dxf. 

19C.dxf 

19C.pdf 

19P.dxf 

19P.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L19/Electrical: 

6532 Submain Riser Schematic.pdf 
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6533 MSB.1.13.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-0S - 1 Farrar Place/Arup - 

StructLiral/GNFTehancy Enquiry Drawings/GMTL19/Fire: 

ABL19.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016706-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L19/Mechanical: 

M5-19.DWG 

M5-19.pdf 

./NWRLSRT.Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L19/Structural: 

L17 - L26 Slab gmt_se_co 3717 001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Amp - 

Structural/GMT Tenancy Enquiry Drawings/GMT L20: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L20/Architectural: 

20.dxf 

200.dxf 

20C.pdf 

20P.dxf 

20P.pdf 

INWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L20/Electrical: 

E61.5'iL1526'Lighting.pdf 

E6516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Aru p - 

Structural/GMT Tenancy Enquiry Drawings/GMT L20/Fire: 

ABL20.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L20/Mechanical: 

M6-20.DWG 

M6-20.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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Structural/GMT Tenancy Enquiry Drawings/GMT L20/Structural: 

L17 - L26 Slab gmt se co 3717_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L21: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L21/Architectural: 

21.dxf 

21C.dxf 

21C.pdf 

21P.dxf 

21P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT 121/Electrical: 

66515 L15-26 Lighting pclf 

66516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L21/Fire: 

ABL21.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L21/Mechanical: 

9442M12.DWG 

9442M21.pdf 

./NWRLSRT Building plans As received/1,Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L21/Structural: 

L17 - L26 Slab gmt_seLco_3717_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L22: 

Architectural 

Electrical 

Fire 

Mechanical 
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Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L22/Architectural: 

22.dxf 

22C.dxf 

22C.pdf 

22P.dxf 

22P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L22/Electrical: 

E6515 L15-26 Lighting.pdf 

E6516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L22/Fire: 

ABL22.DWG 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMTTenancy Enquiry Drawings/GMT L22/Mechanical: 

9442M21.DWG 

9442M22.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L22/Structural: 

L17 - L26 Slab gmt_se_co_3717_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L23: 

Architectural 

Electrical' 

Fire 

Mechanical. 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1 / 2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L23/Architectural: 

23.dxf 

23C.dxf 

23C.pdf 

23P.dxf 

23P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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Striktural/GMTTenancy Enquiry Drawings/GMT L23/Electrical: 

E6515 L15-26 Lighting.pdf 

E6516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L23/Fire: 

ABL23.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L23/Mechanical: 

„. 9442M23.DWG . 

9442M23.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup-. 

Structural/GMT Tenancy Enquiry Drawings/GMT L23/Structural: 

L17 - L26 Slab gmt_se_co_3717_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L24: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1 / 2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L24/Architectural: 

24.dxf 

24C.dxf 

24C.pdf 

24P.dxf 

24P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L24/Electrical: 

E6515 L15-26 Lighting.pdf 

E6516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L24/Fire: 

ABL24.DWG 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L24/Mechanical: 

9442M24.DWG 

115 

AUSTRALIA \ASMALL\ 245921895.03 



9442M24.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L24/Structural: 

L17 - L26 Slab gmt_se_co_3717_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy. Enquiry Drawings/GMT L25: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L25/Architectural: 

25.dxf 

25C.dxf 

25C.pdf 

25P.dxf 

25P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L25/Electrical: 

56515 L15-26 Lighting.pdf 

56516 L15-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT- Tenancy Enquiry Drawings/GMT L25/Fire: 

ABL25.DWG 

./NWRLSRTBuilding plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT 1_25/Mechanical: 

9442MS:DWG 

9442M25.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L25/Structural: 

L17 - L26 Slab gmt se_co_3717_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L26: 

Architectural 

Electrical 
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Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L26/Architectural: 

26.dxf 

26C.dxf 

26C.pdf 

26P.dxf 

26P.pdf 

./NWRLSRT Building planS As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L26/Electrical: 

E6515 L15-26 Lighting.pdf 

E6516 Li5-26 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L26/Fire: 

ABL26.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L26/Mechanical: 

9442M26.DWG 

9442M26.pdf . 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L26/Structural: 

L17 - L26 Slab grnt_se co 3717 001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L27: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans:As received/1 Farrar PI/2016-06-06 ;- 1 Farrar Place/Arup - . 

Structural/GMT Tenancy Enquiry Drawings/GMT L27/Architectural: 

27.dxf 

27C.dxf 

27C.pdf 

27P.dxf 
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27P.pdf . 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

,Structural/GMT,Tenancy Enquiry Drawings/GMT L27/Electrical: . 

E6517 L27 Lighting.pdf 

E6518 L27 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT,Tenancy Enquiry Drawings/GMT L27/Fire: 

ABL27.DWG 

./NWRLSRT:BUilding plans As received/J.Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L27/Mechanical: 

9442ML27.DWG 

9442ML27.pdf 

./NWRLSRT Building plans As,received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L27/Structural: 

L27 Slab gmt se_co_371t001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L28: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

.Structural/GMT Tenancy Enquiry Drawings/GMT L28/Structural: 

128 Slab grnt_se_co_3719_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L29: 

Structural 

./NWRLSRTBuilding plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L29/Structural: 

L29 Slab GMT-SE-00-3720-001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L30: 

Architectural 

Electrical 

Fire 

Mechanical 

. Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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Structural/GMT Tenancy Enquiry Drawings/GMT L30/Architectural: 

30.dxf 

30C.dxf' 

30C.pdf 

30P.dxf 

30P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT 130/Electrical: 

E6523 L30-41 Lighting.pdf 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L30/Fire: 

ABL30.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

,, , Structural/GMT Tenancy Enquiry Drawings/GMT L30/Mechanical: 

9442M30.DWG 

9442M30.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L30/Structural: 

L30 Slab grnt_s 0_3721 002.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy,Enquiry Drawings/GMT L31: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L31/Architectural: 

31.dxf 

31C.dxf 

31C.pdf 

31P.clxf 

31P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L31/Electrical: 

E6523 130-41 Lighting.pdf 
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E6524 L3041,P,&C.pdf , 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT'Tenancy Enquiry Drawings/GMT,L31/Fire: 

ABL31.DWG 

./NWRLSRTBuilding plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L31/Mechanical: 

9442M31:DWG 

9442M31.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L31/Structural: 

L31 Slab gmt se co 3722_001.tif 

Thumbs.clb 

./NWRLSRT Building plans As received/1 Farrar PI/2016706-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L32: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT,Tenancy Enquiry Drawings/GMT L32/Architectural: 

32.dxf 

32C.dxf 

32C.pdf 

32P.dxf 

32P.pcif 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L32/Electrical: 

E6523 L30-41 Lighting.pdf .' 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - , 

Structural/GMT Tenancy Enquiry Drawings/GMT L32/Fire: 

ABL32.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L32/Mechanical: 

9442M32.DWG 

9442M32.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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Structural/GMT Tenanty"EnciiiirY.,Drawings/GMT L32/StruCtUral: 

L31 - L41 Slab gmt se_co_3722_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L33: 

Architectural 

"Electrical 

Fire 

Mechanical 

Structural 

" ./NWRLSRT Building plans AsTeceived/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L33/Architectural: 

33.dxf 

33C.dxf 

33C.pdf 

33P.dxf 

33P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L33/Electrical: 

E6523 L30-41 Lighting.pdf 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tehancy Enquiry Drawings/GMT L33/Fire: 

ABL33.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT 633/Mechanical: 

9442M33.DWG 

9442M33.pdf 

./NWRLSRT Building plans As received/1 Farrar Pi/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L33/Structural: 

L31 - L41 Slab gmt_se_co_3722_001.tif 

Thumbs.db 

../NWRLSRT Building plans As received/1 Farrar PI/2016406-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L34: 

Architectural 

Electrical 

Fire 

Mechanical 
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Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Draw ngs/GMT L34/Architectural: 

34.dxf 

34C.dxf 

34C.pdf 

34P.dxf 

34P.pdf 

./NWRISRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L34/Electrical: 

E6523 L30-41 Lighting.pdf 

66524 L30-41 P&C.pdf 

./NWRLSRT Building. plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L34/Fire: 

ABL34.DWG ' 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L34/Mechanical: 

9442M34.DWG 

9442M34.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L34/Structural: 

L31 - L41 Slab gmt_se_co_3722_001.tif 

Thumbs.db ' 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT,Tenancy Enquiry Drawings/GMT 635: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1. Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L35/Architectural: 

35.dxf 

35C.cixf 

35C.pdf 

35P.dxf 

35p.pdf 

9442M35.pdf 
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INWRLSRTBuilding plans As received/1 Farrar PI/20164/6706 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L35/Electrical: 

6652L30411.Lighting.bdf 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L35/Fire: 

ABL35.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L35/Mechanical: 

9442M35.DWG 

9442M35.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

StrOctural/GMT Tenancy Enquiry Drawings/GMT L35/Structural: 

L31 - L41 Slab gmt_se_co_3722_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L36: 

Architectural 

. Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L36/Architectural: 

36.dxf , . 

36C.dxf 

36C.pdf 

36P.dxf 

. 36P.pdf 

./NWRLSRT Building plans As received/1 Farrar P1 / 2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L36/Electrical: 

E6523 L30-41 Lighting.pdf 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2015-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L36/Fire: 

ABL36.OWG 

./NWRLSRT Building plans As received/1 Farrar:PI/2016'706-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L36/Mechanical: 
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9442M36.DWG 

9442M36.pdf 

./NWRI.SRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L36/Structural: 

L31 - L41 Slab gmt_se_co_3722_001.tif 

Thurnbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L37: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L37/Architectural: 

37.dxf 

37C.dxf, 

37C.pdf 

37P.dxf 

37P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L37/Electrical: 

E6523 L30-41 Lighting.pdf 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L37/Fire: 

ABL37.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L37/Mechanical: 

9442M37.DWG 

9442M37.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L37/Structural: 

L31 - L41 Slab gmt_se_co_3722_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L38: 

Architectural 
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Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L38/Architectural: 

38.dxf 

38C.cixf 

38C.pdf 

38P.dxf 

38P.pdf 

./NWRLSRT Building plans As received/1 Farrar P1 / 2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L38/Electrical: 

66523 L30-41 Lighting.pdf 

66524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L38/Fire: 

ABL38.DWG 

./NWRLSRTBuilding plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L38/Mechanical: 

9442M38.DWG 

9442M38.pdf 

./NWRLSkr Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L38/Structural: 

L31 - L41 Slab gmt_se_co_3722_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L39: 

Architectural 

Electrical 

Fire 

Mechanical 

Staktural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L39/Architectural: 

39.dxt 

39C.dxf 

39C.pdf 
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39P.dxf 

39P.pdf 

./NWRLSR13Building,plans As received/1 Farrar P1/2016-06-06 -1 Farrar P1ace/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L39/Electrical: 

E6523 L30-41 Lighting.pdf 

E65241.30-41 P&C.pdf 

./NWRLSRT Building plans As receiVed/1, Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L39/Fire: 

ABL39.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L39/Mechanical: 

9442M39.DWG 

9442M39.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L39/Structural: 

L31 - L41 Slab gmt se co 3722 001.tif 

Thumbs.db . 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy,Enquiry Drawings/GMT L40: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1 /2016416-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L40/Architectural: 

40.dxf 

40C.cixf 

40C.pdf 

40P.dxf 

40P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L40/Electrical: 

E6523 L30-41 Lighting.pdf 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L40/Fire: 

ABL40.DWG 
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' ./NWRLSRT Building plans As received/1 FarrarPI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L40/Mechanical: 

9442M40.DWG 

9442M40.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L40/Structural: 

' L31- L41 Slab gmt_se_co_3722_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L41: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L41/Architectural: 

41.dxf 

41C.dxf 

41C.pdf 

41P.dxf 

41P.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L41/Electrical: 

E6523 L30-41 Lighting.pdf 

E6524 L30-41 P&C.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L41/Fire: 

ABL41.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L41/Mechanical: 

9442M41.DWG 

9442M41.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L41/Structural: 

L31- L41 Slab gmt_se_co_3722_001.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 
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Structural/GMT Tenancy Enquiry Drawings/GMT L42: 

Structural 

Thumbs.db 

./NVVRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L42/Structural: 

L42 Slab gmt se co 3723_001.tif 

L42 Slab gmt_se_co_3724_003.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L43: 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L43/Structural: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tehancy Enquiry DraVvings/GMT L44: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L44/Structural: 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L45: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2015-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L45/Structural: 

L4S Slab GMT-SE-00-3726-003.tif 

Thumb's.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L46: 

Structural 

./NWRLSRT.Building.plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L46/Structural: 

L46 SlalaGIVIT.-;5E-00-3727-002.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L7: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT L7/Structural: 

L7 - L12 Beams 1 gpt_se_co_3361_004.tif 
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L7 - L12 Beams 2 gpt_se_co_3362J04.tif 
L7 - L12 Beams 3 gpt_se_co_3363_001.tif 
L7 - L12 Beams 5 gpt_se_co_3365 j002.tif 
L7 - L12 Beams gpt_se_co_3364_002.tif 
L7 South Slab gpt_se_co_3305_013.tif 
L7 South reinforcement gpt_se_co_3307_005.tif 
L7 South reinforcement gpt_se_co_3309_005.tif 
Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT LS: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT LS/Structural: 
L7 - L12 Beams 1 gpt_se_co_3361_004.tif 

L7 - L12 Beams 2 gpt_se_co_3362_004.tif 
L7 - L12 Beams 3 gpt_se_co_3363_001.tif 

L7 - L12 Beams 5 gpt_se_co_3365_002.tif 

L7 - L12 Beams gpt_se_co_3364_002.tif 

L8 ReinforceMent gpt_seLco 3313 006.tif 

L8 Reinforcement gpt_se_co_3315_006.tif 

L8 Slab gpt_se_co_33112:112.tif 

Thumbs.db 

./NWRLSRT BUilding plans:AS'reteived/1.Farrar,P1/2016-06-06 -1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L9: 
Structural 

INWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT L9/Structural: 
L7 - L12 Beams 2 gpt_se_co_3362_004.tif 

L7 - L12' Beams 3 gpt_se_co_3363_001.tif 

L7 - L12 Beams 5 gpt_se_co_3365_002.tif 

L7 -112 Beams gptse_co_3361_004.tif 
L7 - L12 Beams gpt_se_co_3364_002.tif 

Thumbs.db 
./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 
Structural/GMT Tenancy Enquiry Drawings/GMT Roof: 
Security 

./NWRLSRT Building plans'As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GMT Tenancy Enquiry Drawings/GMT Roof/Security: 
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Roof Slab GMT-SE-00-3728-001.tif 

Thumbs.dh 

./NWRLSRT Building:plans;As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup -„ 

Structural/GPT Tenancy Enquiry Drawings: 

GPT Basement 

GPT Fire Block Plan 

. GPT L21 .' 

GPT L22 

GPT L23 

GPT L24 

GPT L25 

GPT L26 

GPT L27 

GPT L28 

GPT L29 

GPT L30 

GPT L31 

GPT L32 

GPT L33 

GPT L34 

GPT L35 

GPT L36 

GPT L37 

GPT L38 

GPT L39 

GPT L40 

GPT L41 

GPT L42 

GPT L43 

GPT L44 

GPT L45 

GPT L46 

GPT L47 

GPT L48 

GPT L49 

GPT L50 

GPT L51 

GPT L52 
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GPT L53 

GPT L54 

GPT L55 

GPT L56 

GPT L57 

GPT L58 

GPT L59 

GPT L60 

GPT L61 

GPT L62 

GPT L63 

GPT L64 

GPT L65 

GPT MATV 

GPT Single Line Diagram 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT Basement: 

Structure (Also see GMT) 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT Basement/Structure (Also see GMT): 

Basement Beam Details GPT7SE-00-3350-001.tif 

Basement Column Schedule 1 GPT-SE-00-3612-008.tif 

Basement Column Schedule 2 GPT-SE-CO-3613-007.tif 

Basement Fire Stairs Details GPT-SE-CO-3622-004.tif 

Basement Walls 1 GPT-SE-00-3332-002.tif 

Basement Walls 2 GPT-SE-CO-3333-002.tif 

,Basement Walls 3 GPT-SE-00-3334-003.tif 

Car Park Lift Details GPT-SE-00-3369-001.tif 

Car Park Lift Wall Details GPT-SE-CO-3367-004.tif 

Ll - L9 Sections GPT-SE-CO-3348-006.tif 

L1 Footing Layout GPT-SE-00-3262-014.tif 

L1 Slab GPT-SE-00-3271-009.tif 

L11 Reinforcement GPT-SE-CO-3706-005.tif 

L11 Slab GPT-SE-00-3704-009.tif 

L11 Slab GPT-SE-CO-3705-005.tif 

L12 Reinforcement GPT-SE-00-3708-004.tif 
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L12 Reinforcement GPT-SEC0-3709-004.tif 

L12 Slab GPT-SE-CO-3707-008.tif 

L2'- LS Reinforcement GPT-SECO-3277-004.tif 

L2 - L5 Reinforcement GPT-SE-CO-3279-004.tif 

L2 - L5 Slab GPT-SE-00-3275-010.tif 

L2 - L6 Beams 1 GPT-SE-G0-3360-004.tif 

L6 Footing Layout GPT-SE-00-3263-002.tif. 

L6 Reinforcement GPT-SE-00-3303-005.tif 

L6 Reinforcement GPT-SE-CO-3391-005.tif . 

L7 - L12 Beams 1 GPT-SE-00-3361-004.tif 

L7 - L12 Beams 2 GPT-SE-00-3362-004.tif.  . 

L7 - L12 Beams 3 GPT-SE-00-3363-001.tif 

L7 - L12 Bgarns 3 GPT-SE7C073365-002.tif 

L7 - L12 Beams 4 GPT-SE-00-3366-001.tif 

L7 - L12 Beams 7 GPT-SE;C0335.5-001.tif 

L7 - L12 Beams 8 GPT-SE-00-3356-001.tif 

L7 Beams GPT-SE-00-3364-002.tif 

L7 Reinforcement GPT-SE-CO-3307-005.tif 

L7 Reinforcement GPT-SE-CO-3309-005.tif 

L7 Slab GPT-SE-CO-3305-013.tif 

L8 Reinforcement GPT-SE-CO-3313-006.tif ' 

L8 Reinforcement GPT-SE-CO-3315-006.tif 

L8 Slab GPI-SE-CO-3311-012.ff 

L9 Reinforcement GPT-SE-CO-3319-006.tif 

L9 Reinforcement,GPT-SE-G0-3321-006.tif 

L9 Slab GPT-SE-CO-3317-012.tif 

Loggia Steelwork 2 GPT-SE-00-3694-000.tif 

Loggia Steelwork 3 GPT-SE-CO-3695-000.tif 

,. Loggia Steelwork GPT-SE-00-3692-000.tif 

Loggia steelwork 1 GPT-SE-00-3693-000.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy EnquiryDrawings/G PT Fire Block Plan: 

Bplan-gpt.dwg 

GPT Block Fire.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L21: 

Architectural 
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Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L21/Architectural: 

21.dwg 

L21 RCP & FP.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Aru p - 

'Structural/GPT Tenancy Enquiry Drawings/GPT L21/Electrical: 

E18.dwg 

E18.pdf 

E19.dwg 

' E19.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L21/Fire: 

ABL21 Sprinkler Layout.DWG 

ABL21.pclf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L21/Mechanical: 

,GOV1.21N.DWG, 

GOVL21S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup- 

Structural/GPT Tenancy Enquiry Drawings/GPT L21/Structural: 

L21 Slab a0339.TIF 

L21 Steelwork a0430.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L22: 

Architectural 

Electrical 

Fire 

MeChanical 

Structural 

./N,WRLSRT.,Biailding.plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L22/Architectural: 
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22-27.dwg 

L22-27 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/CPT Tenancy Enquiry Drawings/GPT L22/Electrical: 

E20.dwg 

E20.pdf 

E21.dwg ' 

E21.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L22/Fire: 

ABL22-28.DWG 

ABL22-28.pdf 

./N,WRLSRT„Building plans As,received/1 Farrar P1/2016706-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L22/Mechanical: 

GOVL22N.DWG 

GOVL22S.DWG 

./N,V,VRLSITT:Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L22/Structural: 

L22 Slab',a0346.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/CPT L23: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L23/Architectural: 

22-27.dwg 

L22-27 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L23/Electrical: 

E20.dwg 

E20.pdf 

E21.dwg 

E21.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 
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Structural/GPT Tenancy Enquiry Drawings/GPT L23/Fire: 

ABL22-28.DWG 

ABL22-28.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L23/Mechanical: 

GOVL23N.DWG 

GOVL23S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L23/Structural: 

L23 Slab GPT-SE-CO-3407-003.tif 

L23 Slab a0341.tif 

Thu rin bs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Aru p - 

Structural/GPT Tenancy Enquiry Drawings/GPT L24: 

Architectural . 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-0S - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L24/Architectural: 

22-27.dwg 

L22-27 RCP &FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L24/Electrical: 

E20.dwg 

E20.pdf 

E21.dwg 

E21.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L24/Fire: 

ABL22-28.DWG 

ABL22-28.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPI L24/Mechanical: 

GOVL24N.DWG 

GOVL24S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

135 

AUSTRALIA \ASMALL\ 245921895.03 



Structural/GPT Tenancy Enquiry Drawings/GPT L24/Structural: 

L24 Slab a0342.tif 

Thurnbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry.Drawings/GPT L25: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L25/Architectural: 

22-27.dwg„ 

L22-27 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L25/Electrical: 

E20.dwg 

E20.pdf 

E21.dwg 

E21.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L25/Fire: 

ABL22-28.DWG 

ABL22-28.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L25/Mechanical: 

GOVL25NA)WG 

GOVL25S.DWG 

AiWRLSRT Building plans As received/1 Farrar PI/2016-06-06-1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L25/Structural: 

L25 - 128 Slab a0343.tif 

Thu mbs.db 

./NWRLSFT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L26: 

Architectural. 

Electrical 

Fire 

Mechanical 
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Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L26/Architectural: 

22-27.dwg 

L22-27 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPTL26/Electrical: 

E20.ciwg 

E20.pdf 

F21.dwg 

E21.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPTTenancy Enquiry Drawings/GPT L26/Fire: 

ABL22-28.DWG 

ABL22-28.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

. ' Structural/GPT Tenancy Enquiry Drawings/GPT L26/Mechanical: 

GOVL26N.DWG 

GOVL26S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L26/Structural: 

L25 - L28 Slab a0343.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L27: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

/./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L27/Architectural: 

22-27.dwg 

L22-27 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L27/Electrical: 

E20.dwg 

E20.pdf 
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E21.dwg 

E21.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L27/Fire: 

ABL22-28.DWG 

ABL22-28.pdf 

./NWRLSRTBuilding plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L27/Mechanical: 

GOVL27N.DWG 

GOVL27N.pdf 

GOVL27S Model (1).pdf 

GOVL27S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT 127/Structural: 

L25 - L28 Slab a0343.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L28: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L28/Architectural: 

28.dwg 

L28 RCP FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L28/Electrical: 

E20.dwg 

E20.pdf 

E21.dwg 

E21.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L28/Fire: 

ABL22-28.DWG 

ABL22-28.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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Structural/GPT Tenancy Enquiry Drawings/GPT L28/Mechanical: 

GOVL28N.DWG 

GOVL28N.pdf 

GOVL28S.DWG 

GOVL28S.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L28/Structural: 

L25 - L28 Slab a0343.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L29: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural ' 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Amp - 

Structural/GPT Tenancy Enquiry Drawings/GPT L29/Architectural: 

29.dwg 

L29 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Amp - 

Structural/GPT Tenancy Enquiry Drawings/GPT L29/Electrical: 

E22.dwg 

E22.pdf 

E23.dwg 

E23.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L29/Fire: 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Amp - 

Structural/GPT Tenancy Enquiry Drawings/GPT L29/Mechanical: 

GOVL29N.DWG 

GOVL29S.DWG 

./NWRLSRT Building plans As received/1 Farrar P1 / 2016-06-06 - 1 Farrar Place/Aruq - 

Structural/GPT Tenancy Enquiry Drawings/GPT L29/Structural: 

L29 Slab GPT-SE-00-3415-004Tif 

L29 Slab a0344.tif 

Thumbs.db 
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./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L30: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT LBO/Architectural: 

30.dwg 

L30 RCP & FP.pdf 

Thurnbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L30/Electrical: 

E24 L30 Lighting Layout.dwg 

E24.pdf 

E92.dwg 

692.pdf 

Thumbs.db 

./NWRLSST Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT LBO/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

'Structural/GPT Tenancy Enquiry Drawings/GPT L30/Mechanical: 

GOVL30S.DWG 

GOVL31N.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L30/Structural: 

L30 Slab a0345.tif 

Thum bsAb 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L31: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L31/Structural: 

L31 Slab a0352.tif 

Thum bs.db 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-.06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L32: 
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Architectural 
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Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arep - 

Structural/GPT Tenancy Enquiry Drawings/GPT L32/Architectural: 

32.dwg 

L32 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-0B - 1 Farrar Place/Arup - 

StructOral/GPT Tenancy Enquiry Drawings/GPT L32/Electrical: 

E26.dwg 

E26.pdf 

E27.dwg 

E27.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L32/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT 332/Mechariical: 

GOVL32N.DWG 

GOVL32S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/OPT L32/Structural: 

L32 Steelwork a0356.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L33: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L33/Architectural: 

33-39 Plan.dwg 

L33-39 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06706 - 1 Farrar Place/Aruv 

Structural/GPT Tenancy Enquiry Drawings/GPT L33/Electrical: 
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E28.dwg 

E28.pdf 

829.clwg 

E29.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L33/Fire: 

ABL33-39.DWG 

ABL33-39.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L33/Mechanical: 

GOVL33N.DWG 

GOVL33S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Draw ngs/GPT L33/Structural: 

L33 - L39 Slab a0357.tif 

Thunabs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L34: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural. 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT 134/Architectural: 

33-39 Plan.dwg 

L33-39 RCP CP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L34/Electrical: 

E28.dwg 

E28.pdf ,  

E29.dwg 

E29.pdf. 

./NWRLSRT Building plans As received/i Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT, L34/Fire: 

ABL33-39.DWG 

ABL33-39.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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" StructOral/GPT Tenancy Enquiry DraWingS/GRT L34/Mechanical: 

GOVL34N.DWG 

GOVL34S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L34/Structural: 

[33 - L39 Slab a0357.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L35: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L35/Architectural: 

33-39 Plan.dwg 

L33-39 RCP & CP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L35/Electrical: 

, E28.dwg 

E28.pdf 

- , E29.dwg 

E29.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L35/Fire: 

ABL33-39:DWG 

ABL33-39.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L35/Mechanical: 

GOVL35N.DWG 

GOVL35S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar P lace/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L35/Structural: 

L33 - L39 Slab a0357 tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L36: 
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Architectural 
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Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/CPT Tenancy Enquiry Drawings/GPT L36/Architectural: 

33-39 Plan.dwg 

L33-39 RCP & CP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L36/Electrical: 

E28.dwg 

E28.pdf 

E29.dwg 

E29.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L36/Fire: 

ABL33-39.DWG 

ABL33-39.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L36/Mechanical: 

GOVL36N.DWG 

GOVL365.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L36/Structural: 

L33 - L39 Slab a0357.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L37: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L37/Architectural: 

33-39 Plan.dwg . 

L33-39 RCP & CP.pdf 
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../NWRLSRT Building plans As received/1',Farrar.:,P1/2016706L06 -1 Farrar Place/Arup - 

Structural/OPT Tenancy Enquiry Drawings/GPT L37/Electrical: 

E28.dwg 

E28.pdf 

E29.dwg 

E29.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016406:06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L37/Fire: 

ABL33-39.DWG 

ABL33-39.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L37/Mechanical: 

GOVL37N.DWG 

GOVL37S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L37/Structural: 

L33 - L39 Slab a0357.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPI Tenancy Enquiry Drawings/GPT L38: 

Architectural 

Electrical 

Fire' 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Striictural/GPTTenancy Enquiry Drawings/GPT L38/Architectural: 

33-39 Plan.dwg 

L33-39 RCP 'F., CP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L38/Electrical: 

E28.dwg 

E28.pdf 

E29.dwg 

E29.pdf 

./NWRLSRT Building plans As received/1 Farrar 0/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L38/Fire: 

ABL33-39.DWG 
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ABL33-39.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPTJenancy Enquiry Drawings/GPT L38/Mechanical: 

GOVL38N.DWG 

GOVL.38SDWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structdral/GPT Tenancy,Enquiry Drawings/GPT L38/Structural: 

L33 - L39 Slab a0357.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L39: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT. Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L39/Architectural: 

33-39 PlarLdwg 

L33-39 RCP & CP.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L39/Electrical: 

E28.dwg 

E28.pdf 

E29.dwg 

E29.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L39/Fire: 

ABL33e39.DWG 

ABL33-39.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L39/Mechanical: 

GOVL30.DWG 

GOVL39S.DWG 

./NWRLSRT:BUilding plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L39/Structural: 

L33 - L39 Slabla0357.tif 

Thumbs.db 
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./NWR SRT Building plans As received/1 Farrar .PI/201&06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L40: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L40/Architectural: 

40.ciwg 

L40 RCP & CP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPTL40/Electrical: 

E30.dwg 

E30.pdf 

E31.dwg 

E31.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Str,uctural/GPT Tenancy Enquiry Drawings/GPT L40/Fire: 

L40.dwg 

./NWRLSRT'Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT LAO/Mechanical: 

GOVL40NDWG 

GOVL40S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L40/Structural: 

L40 Slab a0362.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L41: 

,.Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry DraWings/GPT L41/Architectural: 

41.dwg 
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L41-42,RCP & CP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L41/Electrical: 

E32.dwg 

E32.pdf 

E33.dwg 

E33.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L41/Fire: 

ABL41-42.pdf 

level 41.dwg 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L41/Mechanical: 

G0VL41N.DWG 

GOVL41S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L41/Structural: 

L41 - L42 Slab a0363.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L42: 

Architectural 

Electrical . 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/CPT Tenancy Enquiry Drawings/GPT L42/Architectural: 

41.dwg 

L41-42 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup- 

Structural/GPT Tenancy Enquiry Drawings/GPT L42/Electrical: 

E32.dwg 

E32.pdf 

E33.dwg 

E33.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L42/Fire: 
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ABL41-42.pdf 

level 42.dwg 

./NWRLSRT, Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPI L42/Mechanical: 

GOVL42N.DWG 

GOVL42S.DWG 

,./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L42/Structural: 

L41 - L42 Slab a0363.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L43: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar P1 / 2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L43/Architectural: 

43.dwg 

L43 RCP &FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy,Enquiry,Drawings/GPT L43/Electrical: 

E34.dwg 

E34.pdf 

E3S.dwg 

E35.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPTTenancy Enquiry Drawings/GPT L43/Fire: 

ABL43-45.pdf 

leve143.dwg 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Aran - 

Structural/GPT Tenancy Enquiry Drawings/GPT L43/Mechanical: 

GOVL43N.DWG 

GOVL43S.DWG 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L43/Structural: 

L43 Slab a0364.tif 
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Thumbs,db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L44: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L44/Architectural: 

44-45.dwg 

L44-48 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L44/Electrical: 

E36.dwg: 

E36.pdf 

E37.dwg 

E37.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L44/Fire: 

ABL43-45.DWG 

ABL43-45.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L44/Mechanical: 

GOVL44N.DWG 

GOVL44S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L44/Structural: 

L44 Slab a0365 L.44 Slab.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L45: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 
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Structural/GPT Tenancy Enquiry Drawings/GPT L45/Architectural: 

44-45.dwg 

L44-48 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structure I/GPT Tenancy Enquiry Drawings/GPT L45/Electrical: 

E38.dwg 

E38.pdf 

E39.dwg 

E39.pdf 

./NWRLSRT Building plans As received/1 Farrar P1 / 2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L45/Fire: 

ABL43-45.DWG 

ABL43-45.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L45/Mechanical: 

GOVL45N.DWG 

.GOVL455.DWG 

INWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structurel/GPT Tenancy Enquiry Drawings/GPT L45/Structural: 

L45 - L48 a0366 L45 Slab.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy, Enquiry.Drawings/GPT L46: 

Architectural 

Electrical 

Fire 

, Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L46/Architectural: 

44-45.dwg 

L44-48 RCP & RCP.pdf 

./NWRLSRT.Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar. Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L46/Electrical: 

E38.dwg 

E38.pdf 

E39.dwg 

E39.pdf 
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./NWRLSRT Building plans As received/1 Farrar PI/2016:06706 - i Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L46/Fire: 

L46.dwg 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L46/Mechanical: 

GOVL46N.DWG 

GOVL46S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L46/Structural: 

L45 -148 a0366 L45 Slab.tif 

Thu mbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy.Enquiry,Drawings/GPT L47: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L47/Architectural: 

44-45.dwg 

L44-48 RCP & FP.pdf 

./NWRLSRIBuilding.plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L47/Electrical: 

E38.dwg 

E38.pdf 

E39.dwg 

E39.pdf 

./NWRLSRIBuildingiplans As received/1 Farrar PI/2016-06-06- 1 FarrarPlace/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L47/Fire: 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 —1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L47/Mechanical: 

GOVL47N.DWG 

GOVL47S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L47/Structural: 

L45 - L48.a0366_L45 Slab.tif 

Thumbs.db 
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./NWRLSRT Building plans As received/1 Farrar PI/2015-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L48: 

Architectural 

BMS 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L48/Architectural: 

44-45.dwg 

L44-48 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06-1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L48/BMS: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L48/Electrical: 

E107.dwg 

E107.pdf 

E48.dwg 

E48.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L48/Fire: 

./NWRLSRT As Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L48/Mechanical: 

GOVL48N.DWG 

GOVL48S.DWG 

./NWRLSRT Building plans As received/1 Farrar P1 /2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L48/Structural: 

L45 - L48 a0366_L45 Slab.tif 

Thurnbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L49: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 
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Structural/GPT Tenancy Enquiry Drawings/GPT L49/Architectural: 

49.dwg 

L49 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L49/Electrical: 

E40.dwg 

E40.pdf 

E41.dwg 

E41.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry.Drawings/GPT L49/Fire: 

./NVVRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L49/Mechanical: 

GOVL49N.DWG 

GOVL49S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT, Tenancy.Enquiry Drawings/GPT L49/Structural: 

L49 Slab a0367.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L50: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L50/Architectural: 

50.dwg 

L50 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L50/Electrical: 

E42.dwg 

E42.pdf 

E43.dwg 

E43.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L.50/Fire: 
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ABLSO.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GAT Tenancy Enquiry Drawings/GPT LSO/Mechanical: 

GOVL5ON.DWG 

GOVLSOS.DWG . 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L50/Structural: 

L50 Slab a0371.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L51: 

Structural 

INWRLSRTBuilding plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/CPT L51/Structural: 

L51 Slab a0372.tif 

Thumbs:di° 

./NWRLSRT Building plans'As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L52: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

,Structural/GPT Tenancy Enquiry Drawings/GPT L52/Structural: 

L52 Slab a0376.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L53: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As.receiyed/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/CPT Tenancy Enquiry Drawings/GPT L53/Architectural: 

53.dwg 

L53-58 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L53/Electrical: 

E46.dwg 

E46.pdf 
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.. E47.dwg 

E47.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L53/Fire: 

ABLSO.DWG 

ABL50.pdf 

./NWRLSRT Building'plans As receiVed/Ifarrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L53/Mechanical: 

GOVL53N.DWG 

GOVL53S.DWG 

/NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup- 

Structural/GPT Tenancy Enquiry Drawings/GPT L53/Structural: 

./NWRLSRT Building plans 'As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L54: 

Architectural ' 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L54/Architectural: 

53.dwg 

153-58 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT 34/Electrical: 

E46.dwg 

E46.pdf '. . 

E47.dwg 

647.pdf ' 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L54/Fire: 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L54/Mechanical: 

GOVL54N.DWG 

GOVL54S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/6 PT 154/Structural: 

154 - L58 Slab a0379.tif 
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Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L55: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT.Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L55/Architectural: 

53.dwg 

L53-58 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L55/Electrical: 

E46.dwg 

E46.pdf 

E47.dwg 

E47.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L55/Fire: 

./NWRLSRT.Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L55/Mechanical: 

GOVL55N.DWG 

GOVL55S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1,Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L55/Structural: 

1_54'- L58 Slab a0379.tif 

Thumbs.db 

./NVVRLSRT.,Building plans As received/1 Farrar PI/2016-06-06-1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L56: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPIL56/Architectural: 

53.dwg 
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L53-58 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L56/Electrical: 

E46.dwg 

E46.pdf 

E47.dwg 

E47.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L56/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L56/Mechanical: 

00VL56N.DWG 

GOVL56S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L56/Structural: 

L54 - L58 Slab a0379.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L57: 

Architectural 

Electrical 

Fire 

Mechanical , 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L57/Architectural: 

53.dwg 

L53-58 RCP && FP.pdf 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L57/Electrical: 

E46.dwg 

E46.pdf 

E47.dwg 

E47.pdf 

./NWRLSRT BUilding plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/Arup- 

Structural/GPT Tenancy Enquiry Drawings/GPT L57/Fire: 

./NWRLSRT Buildihg.plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L57/Mechanical: 
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GOVL57N.DWG 

GOVL57S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L57/Structural: 

L54 - L58 Slab'a0379.tif 

Thumbs.db 

./NWRLSRIBUilding plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L58: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L58/Architectural: 

53.dwg 

L53-58 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L58/Electrical: 

E46.dwg 

,E46.pdf 

E47.dwg 

E47.pdf ' 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L58/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar P la ce/Arup - 

' Structural/GPT Tenancy Enquiry Drawings/GPT L58/Mechanical: 

GOVL58N.DWG 

. GOVL58S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L58/Structural: 

L54 - L58 Slab a0379.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L59: 

Architectural 

Electrical 

Fire 
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Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L59/Architectural: 

59.dwg . 

L59 RCP & FP.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L59/Electrrcal: 

E46.dwg 

E46.pdf 

E47.dwg 

E47.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 FarrarPlace/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L59/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structurai/GPT Tenancy Enquiry Drawings/GPT L59/Mechanical: 

GOVL59N.DWG 

GOVL59S.DWG 

./NWFiSRt Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L59/Structural: 

L59 Slab a0380.tif 

Thunibs.db 

./NWRLSRT Building plans,Asfeceived/1 Farrar P1/2016-06-06 -1 Farrar Place/Aru p - 

Structural/GPT Tenancy Enquiry Drawings/GPT L60: 

Architectural 

Electrical 

Fire 

Mechanical 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L60/Architectural: 

60.dwg 

L60 RCP & FP.pdf, 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT1.60/Electrical: 

E50.dwg 

E50.pdf 

E51.dwg 

160 

AUSTRALIA \ASMALL\ 245921895.03 



651.pdf, 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L60/Fire: 

AB60-MT.DWG 

AB60-MT.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Aru p - 

Structural/GPT Tenancy Enquiry Drawings/GPT L60/Mechanical: 

GOVL6ON.DWG 

GOVL60S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

. Structural/GPT Tenancy Enquiry Drawings/GPT L60/Structural: 

L60 Slab GPT-SE-CO-3518-010.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L61: 

Architectural 

.BMS 

Electrical 

Fire 

Lifts 

Mechanical 

Structural 

Telelift 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L61/Architectural: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L61/BMS: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L61/Electrical: 

E52.dwg 

, E52.pdf 

E53.dwg 

E53.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L61/Fire: 

L61.DWG 

L61.pdf 

INWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 
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Structural/GPT Tenancy Enquiry,DrawingS/GPT L61/Lifts: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPTJenancy Enquiry DraWings/GPT.L61/Mechanical: 

GOVL61N.DWG 

GOVL61.S.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L61/Stitactural: 

L61 Slab a1w27351.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT.Tenancy Enquiry Drawings/GPT L61/Telelift: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT.Tenancy.Enquiry Drawings/GPT L62: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L62/Structural: 

L62 - L65 Beams 1 a0394.tif 

L62 - L65 Beams 2 a0395.tif 

L62 - L65 Beams3 a0396.tif 

L62 Slab a0393.TIF 

L62 Slab:a1W15564.tif 

Thumbs.db 

./NWRLSRT:BUilding plans.As.received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L63: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L63/Structural: 

L62 - L65 Beams 1 a0394.tif 

L62 - L65 Beams 2 a0395.tif . 

L62 - L65 Beams 3 a0396.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structure I/GPT Tenancy Enquiry Drawings/G PT L64: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L64/Structural: 

L62 - L65 Beams 1 a0394.tif 

L62 - L65 Beams 2 a0395.tif 
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L62 - L65 Beams 3 a0396.tif 

L64 Slab a0398.tif 

Thumbs.db 

./NWRLSRT Budding plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L65: 

Structural 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -,1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT L65/Structural: 

L62 - L65 Beams I a0394.tif 

L62 - L65 Beams 2 a0395.tif 

L62 - L65 Beams 3 a0396.tif 

L65 Slab a0399.tif 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPT Tenancy Enquiry Drawings/GPT MATV: 

E75.dwg 

E75.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/Arup - 

Structural/GPIfTenancy Enquiry Drawings/GPT Single Line Diagram: 

OPT Single Line diagram.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

Ll: 

. Architectural 

Electrical 

. Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L1/Architectural: 

,GMT CARPARK LEVELLPDF 

GMTEX01.DWG 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L1/Electrical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L1/Fire:.. 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

Ll/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 
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L12: 

Architectural 

Electrical 

Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/GMT 

L12/Architectural: 

12.dxf 

12.pdf 

L12 GMT Ceiling plan.pdf 

Level 12 Retail.pdf 

Leve112.dwg 

Thurnbs.db 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/GMT 

L12/Electrical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/GMT 

L12/Fire: 

./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/GMT 

L12/Mechanical: 

9442M12.DWG 

9442M12.pdf ". 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L2: 

Architectural 

Electrical 

Fire 

Mechanical 

./NWRLSRT.Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/GMT 

L2/Architectural: 

GMT CARPARK LEVEL 2.PDF 

GMTEX02.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L2/Electrical: 

./NWRLSRT Building plans As'received/1 Farrar P1/20164:16,06 - 1 Farrar PlaCe/GMT 

L2/Fire: 

./NWRLSRT Building plans As received/1 Farrar P1/2010-06-06 - 1 FarrarPlate/GMT 

L2/Mechanical: 
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./NWRLSRT Building plans As received/1 Farrar P1/2016-06-06 - 1 Farrar Place/GMT 

L3:  

Architectural 

Electrical 

Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L3/Architectural: 

GMT CARPARK LEVEL_' 3.PDF 

GMTEX03.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/GMT 

L3/Electrical: 

INWRLSRT.Building plans As received/1 Farrar PI/20164)6-06 -1 Farrar Place/GMT 

L3/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L3/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/GMT 

L4:  

Architecural 

Electrica I 

Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L4/Architecural: 

GMT CARPARK LEVEL_4.PDF 

GMTEX04.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L4/Electrical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L4/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/GMT 

L4/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar. Place/GMT 

15: 

Architectural 

Electrical 

Fire 

Mechanical 
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VNWRLSRT Building plans As received/1 Farrar P1/2016-06-06 -1 Farrar Place/GMT 

LS/Architectural: 

GMT CARPARK LEVEL_S.PDF . 

GMTEX05.DWG 

./NWRLSRT Buildingipl6nS'iAs received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L5/Electrical: 

./N.VVRLSRT.Building.piniSAS;e6CeiVed/1, FireaeiP1/2016iii06‘06 -1 Farrar.P.lace/GMT 

LS/Fire: 

./NWRLSR-rBUilding plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

LS/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/GMT 

L6: 

Architectural 

Electrical 

Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L6/Architectural: 

GMT CARPARKiLEVEL_6.PDF„ 

GMTEX06.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L6/Electrical: 

INWRLSRI,Building:PlansAs received/1 Fairl*,P1/2016-06-06 - 1 Farrar:Place/GMT 

L6/Fire: 

./NWRLSRTiBuilding.plans As received/1 Farrar P1/201&,06=06 - 1 F6irrarPlaCe/GMT. 

L6/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L7i 

Architectural 

Electrical 

Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT . 

L7/Arch itectural: 

GMT CARPARK LEVEL 7.PIDE 

GMTEX07.DWG 

Thumbs.db 

XL7_A_Ldwg 
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./NWRLSRT Building plans As received/1 Farrar PI/2016-06706 - 1 Farrar Place/GMT 

L7/Electrical: 

E07.dwg 

E08.dwg 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/GMT 

L7/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L7/Mechanical: 

GOVL7N.DWG 

GOVL7S.DWG 

GPTL7S.dwg 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L8:  

Architectural 

Electrical 

Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/GMT 

L8/Architectural: 

GMT CARPARK LEVEL_8.PDF 

GMTEX08.DWG 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L8/Electrical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L8/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06- 1 Farrar Place/GMT 

L8/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L9:  

Architectural 

Electrical 

Fire 

Mechanical 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar Place/GMT 

L9/Architectural: 

GMT CARPARK LEVEL_9.PDF 

GMTEX09.DWG . 

Thumbs.db 
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./NWRLSRT Building plans As received/1 FarrairIP1/2016-0606 - 1 Farrar:Pike/GMT 

L9/Electrical: 

./NWRLSRT Building plans As received/1 FarrariPI/201606-06 -1 Farrar Place/GMT 

L9/Fire: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 -1 Farrar Place/GMT 

L9/Mechanical: 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-06 - 1 Farrar 

Place/Hydraulic: 

9473 H iotiWaterISchernatic-TOwer.pdt 

9474 Hydrant&Hosereel Schematic.pdf 

9475 Sanitary Schematic.pdf 

9476 Cold Water Schematic.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/2016-06-08 - 1 Farrar Place: 

CO-0026 Basement C-P fir pin 3&5 south.pdf 

CO-1960 Basement L11 fir pin south.pdf 

C01918 C-P Signage pins L9 & L11&12 part pin.pdf 

CO-0000 First Gov House (Legend).pdf 

CO-0011 GPT Block pin-site pin.pdf 

CO-0021 Basement C-P fir pin Li north.pdf 

CO-0022 Basement C-P fir pin Ll south.pdf 

CO-0023 Basement C-P fir pin L2&4 north.pdf 

CO-0024 Basement C-P fir pin L2&4 south.pdf 

CO-0025 Basement,C,P fir pin L38/5inbrth.pdf 

CO-0027 Basement C-P fir pin L6 north.pdf 

CO-0028 Basement C-P fir pin L6,SOuth.pdf 

CO-0029 Basement C-P fir pin L7 north.pdf 

CO-0030 Basement C-P fir pin L7 south.pdf 

CO-0031 Basement C-P fir pin L8 north.pdf 

CO-0032 Basement C-P fir pin L8,south.pdf 

CO-0033 Basement C-P fir pin L9 north.pdf 

CO-0034 Basement C-P fir pin L9 south.pdf 

CO-0041 Structural set out L1 north.pdf 

00-0042 Structural setout L1 south.pdf 

./NWRLSRT Building plans As received/1 Farrar PI/Macquarie Tower - 004-92: 

022242 Bent St (8-18) Governor Macquarie'Tower.TIF 

022243 Bent St (8-18) Governor Macquarie Tower.TIF 

022244 Bent St (8-18) Governor Macquarie Tower.TIF 

022245 Bent St (8-18) Governor Macquarie Tower.TIF 
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022246 Bent St (8-18) Governor Macquarie Tower.TIF 

022247 Bent St (8-18) Governor Macquarie Tower.TIF 

.022248 Bent St (8-18) Governor Macquarie Tower.TIF 

022249 Bent St (8-18) Governor Macquarie Tower.TIF 

Thumbs.db 

./NWRLSRT Building plans As received/1 Farrar PI/Phillip Tower - 0275-90: 

022160 Young St (44-46) Governor Phillip Tower.TIF 

022161 Young St (44-46) Governor Phillip Tower.TIF 

022162 Young St (44-46) Governor Phillip Tower.TIF 

022163 Young St (44-46) Governor Phillip Tower.TIF 

.022164 Young St (44-46) Governor Phillip Tower.T1F 

022165 Young St (44-46) Governor Phillip Tower.TIF 

"022166 Young St (44-46) Governor Phillip Tower.TIF 

022167 Young St (44-46) Governor Philip Tower.TIF 

022168 Young St (44-46) Governor Phillip Tower.TIF 

022169 Young St (44-46) Governor Phillip Tower.TIF 

022170 Young St (44-46) Governor Phillip Tower.TIF 

022171 Young St (44-46) Governor Phillip Tower.TIF 

022172 YoUng St (44-46) Governor Phillip Tower.TIF 

022173 Young St (44-46) Governor Phillip Tower.TIF 

022174 Young St (44-46) Governor Phillip ToWer.TIF 

022175 Young St (44-46) Governor Phillip Tower.TIF 

022176 Young St (44-46)-Governor Phillip Tower.TIF 

022177 Young St (44-46) Governor Phillip Tower.TI F 

022178Young St (44-46) Governor Phillip Tower.TIF 

022179 Young St (44-46) Governor Phillip Tower.TIF 

022180 Young St (44-46) Governor Phillip Tower.TIF 

022181 Young St (44-46) Governor Phillip Tower.TI F 

022182 Young St (44-46) Governor Phillip,Tower.TIF 

022183 Young St (44-46) Governor Phillip Tower.TIF 

022184 Young St (44-46) Governor Phillip Tower.TIF 

022185 Young St (44-46) Governor Philip Tower.TIF 

022186 Young St (44-46) Governor Phillip Tower.TIF 

022187 Young St (44-46) Governor Philip Tower.TIF 

022188 Young St (44-46) Governor Phillip Tower.TIF 

022139 Young St (44-46) Governor Phillip Tower.TIF 

022190 Young St (44-46) Goyernor Phillip Tower.TIF 

Thumbs.db 
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./N1AfRLSRT Building plans Asreceived/1 Lawson Sq: 

CSA022555 

CSA022556 

CSA022557 

CSA022558 

CSA022559 

CSA022560 

CSA053395 

./NWRLSRT Building plans As received/1 Lawson Sq/CSA022555: 

0412-71.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Lawson Sri/CSA022556: 

0412-71.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Lawson Sq/CSA022557: 

0412-71.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Lawson Sq/CSA022558: 

0412-71.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Lawson Sq/CSA022559: 

0412-71.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Lawson Sq/CSA022560: 

0412-71.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 Lawson Sq/CSA053395: 

0412-71.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/1 O'Connell St Sydney: 

1988_0580.pdf 

1988_1370-01.pdf 

1988_1370-02.pdf ' 

1988 1370-03.pdf 

1988_1370-04.pdf 

1988_1370-05.pdf 

1988_1370-06.pdf 

1988_1370-07.pdf 
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1988_1370-08.pdf 

1988 1370-09.pdf 

1988J.370-10.pdf 

1988_1370-11.pdf 

.1988_1370-12.pdf 

1988_1370-13.pdf 

1988_1370-14.pdf 

1988_1370-15.pdf 

1988 J.370-16.pdf 

1988_1370-17.pdf 

1988_1370-18.pdf 

1988_1370-19.pdf 

1988_1370-20.pdf 

1988_1370-21.pdf 

./NWRLSRT Building plans As received/1-15 O'Connell St SYD: 

J2001-00507.pdf 

./NWRLSRT Building plans As received/1-3 Botany Rd, Waterloo: 

C5A054660.TIF 

Thumbs.db 

./NWRLSRT Building plans As received/1-5 Randle St SH: 

A97-00413 

Dekho -1 Randle.pdf 

82003400578 

Thumbs.db 

./NWRLSRT Building plans As received/1-5 Randle St SH/A97-00413: 

Randle Street Surry Hills ( 1-5 ) ( New Building ). Architectural.A.TIF 

Randle Street.Surry Hills ( 1-5 ) ( New Building ). Architectural.B.TIF 

Randle Street Surry Hills ( 1-5 ) ( New Building ). Structural..TIF 

Thumbs.db 

./NWRLSRT Building plans As received/1-5 Randle St SH/P2003-00578: 

Randle St Surry Hills (1-5) Womens medical centre fitout.TlF 

Thumbs.db 

./NWRLSRT Building plans As received/10 - 12 Clarke Street: 

BA 177-67.pdf 

./NWRLSRT Building plans As received/100 Market St (Centrepoint)176-180 Pitt 

St(Westfield): 

Bldg No. 67(1).pdf 

Bldg No. 67.pdf 
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Building Plans CentrePciint.pdf 

Private Certification plans 

./NWRLSRT Building plans As received/100 Market St (Centrepoint)176-180,Pitt 

St(Westfield)/Private Certification plans: 

ZONE 1 - PRIVATE CERTIFICATIONS - CC0808304.PDF 

ZONE 1 - Plans - Steve Watson & Partners - CC 0808305.PDF 

ZONE 1 08-083-07 DEMO-EXCAV.PDF 

ZONE 2 08-083-04 DEMO-EXCAV - Plans - Steve Watson & Partners - Luke Denny 

.PDF 

ZONE 2 08-083-08 PLAN- Plan - Steve Watson & Partners - CC 0808—itt.PDF 

ZONE 2 08-083-19 - Incoming Correspondence - Steve Watson &—eet .PDF 

./NWRLSRT Building plans As received/105-153 Miller Street, North Sydney: 

20012016124746-0001.pdf 

BA 57-75.pdf 

BA145-55.pdf 

Sections.pdf 

./NWRLSRT Building plans As received/107-117A Botany Rd Waterloo: 

1987_0362.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/108-116 Regent St Waterloo: 

APPLICATIONS - CONSTRUCTION CERTIFICATE —F CONVENIENCE STORE - $150000 - 

MINNETT CULLIS HILL PETERSEN PTY LTD - 18 02 99.PDF 

CC 5121-99 - Plans.TIF 

HPSCANNER0027.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/119 Botany Rd Waterloo: 

N34 1968.pdf 

./NWRLSRT Building plans As received/12 Castlereagh St, Sydney: 

81998-00356.pdf 

Bldg No. 226.pdf 

D1998-00184.pdf 

D2000-00203.pdf 

./NWRLSRT Building plans As received/122-134 Wellington St: 

SITE PLAN ( DP 33293 ) - 122 - 136 WELLINGTON STREET WATERLOO.TIF 

"Thumbs.db 

./NWRLSRT Building plans As received/124-128 Cope St WT: 

1184_1964.pdf 

./NWRLSRT Building plans As received/125-129 Bathurst St SYD: 
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125-129 Bathurst Street.pdf 

125-129 Bathurst plans.pdf 

1984_1584.pdf 

12004-00042.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/128 Miller Street, North Sydney: 

Plans 

./NWRLSRT Building plans As received/128 Miller Street, North Sydney/Plans: 

Arts & Creativity Common Plans.PDF 

Swimming Pool Plans.PDF 

./NWRLSilT:Building plans As received/129-131 Raglan St: 

1986_1164.pdf 

./NWRLSRTBuilding plans As received/130-134 Cope St WT: 

859_1965.pdf 

./NWRLSRT Building plans As received/131-135 Bathurst St SYD: 

131-135 Bathurst Street.pdf 

131-135 Bathurst plans.pdf 

Thumbs.db 

./NWRLSRT.Building plans As received/133 Botany Rd, Waterloo: 

Stamped Plans - 133-141 Botany Rd Waterloo D20141673 1.pdf 

Stamped Plans - 133-141 Botany Rd Waterloo D20141673 10.pdf 

Stamped Plans - 133-141 Botany Rd Waterloo D20141673 7.pdf 

Stamped Plans - 133-141 Botany Rd Waterloo D20141673 9.pdf 

./NWRLSRT Building plans As received/136-144 Cope St WT: 

102_1956.pdf 

./NWRLSRT Building plans As received/137-139 Bathurst St, Sydney: 

./NWRLSRIBuilding plans As received/139 Bathurst St, Sydney: 

Bldg No. 239.PDF 

./NWRLSRT Building plans As.received/14720 Clarke, North Sydney: 

BA76-82.pdf 

./NWRLSRT Building plans As received/141-149 Bathurst Street, Sydney: 

141-149 Bathurst Street Plans.PDF 

./NWRLSRT Building plans As received/143-159 Botany Rd, Waterloo: 

Incoming Correspondence - Bui1143 - 159 Botany Road Waterloo 26.pdf 

Incoming Correspondence - Bui1143 - 159 Botany Road Watdrloo 34.pdf 

Incoming Correspondence - Bui1143 - 159 Botany Road Waterloo 35.pdf 

Incoming Correspanderce'- Bui1143 - 159 Botany Road Waterloo 36.pdf 

Incoming Correspondence - Bui1143 - 159 Botany Road Waterloo 37.pdf 
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./NWRLSRT Building plans As received/15 Castlereagh Stlik,Sydney: 

F608-15Castlereagh.pdf 

./NWRILSRT Building plans As received/155 -167 Miller Street North Sydney: 

BA 157-75.pdf 

BA 557-80.pdf 

BA 648-79.pdf 

./NWRLSRT Building plans As received/156 - 160 COPE STREET WATERLOO: 

156 - 160 COPE STREET WATERLOO-Private Certification Plans - P2006757.pdf 

./NWRLSRT Building plans As received/157-159 Redfern St: 

A. Pages from Plan - Vic Lilli & Partners Pty Ltd - Construction Certificate J090110 - 

157 Redfern Street Redfern.pdf 

B. Pages from Plan - Vic Lilli & Partners Pty Ltd - Construction Certificate J090110 - 

157 Redfern Street Redfern-2.pdf 

C. Pages from Plan - Vic Lilli & Partners Pty Ltd - Construction Certificate J090110 - 

157 Redfern Street Redfern-3.pdf 

./NWRLSRT Building plans As received/161 Elizabeth Street, Sydney: 

B2 B1 & Lobby.pdf 

Carpark B4 and B3.pdf 

./NWRLSRT Building plans As received/161 Kent St, Sydney: 

161 Kent Street.pdf 

Private Certification Plans - 159 - 165 KENT ST MILLERS POINT ( AKA 161 KENT ST - 

STAMFORD MARQUE APARTMENTS ).pdf 

Thumbs.db 

./NWRLSRT Building plans As received/169-185 Miller, North Sydney: 

BA115-70.pdf 

./NWRLSRT Building plans As received/17 Castlereagh St Sydney: 

1997 1664-01.pdf 

1997_1664-02.pdf 

1997_1664-03.pdf 

CSA020212 

CSA020213 

./NWRLSRT Building plans As received/17 Castlereagh St Sydney/CSA020212: 

126 1971_0677.pdf 

./NWRLSRT Building plans As received/17 Castlereagh St Sydney/CSA020213: 

126_1971_0677.pdf 

./NWRLSRT Building plans As received/170-174 Cope St Waterloo: 

126 1957_0491.pdf 

V98-05300 
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./NWRLSRT Building plans As received/170-174 Cope St Waterloo/V98-05300: 

Plan.PDF 

Thumbs.db 

./NWRLSRT Building plans As received/175 Castlereagh St SYD: 

175 Castlereagh Street.pdf 

C5A019892 

CSA019893 

CSA019894 

./N,WFiLSRT,Building plans As received/175 Castlereagh St, SYD/CSA019892: 

126_1969_1892.pdf 

INWRLSRTBuilding plans As received/175 Castlereagh StSYD/CSA019893: 

126_1969_1892.pdf 

./NWRLSRT Building plans As received/175 Castlereagh St SYD/CSA019894: 

126_1969_1892.pdf 

" ./NWRLSRT Building plans As received/175-183 Castlereagh Street, Sydney: 

175-183 Castlereagh St Plans.PDF 

./NWRLSRT Building plans As received/179-181 Elizabeth Street, Sydney: 

179 Elizabeth A_OFF_2003 B4 Plan.pdf 

179 Elizabeth I-12003.pdf 

179 Elizabeth H2030 Subsoil inground drainage.pdf 

./NWRLSRT Building plans As received/18 Lee St. Sydney: 

TDS7006251.ndf 

TDS7006252.pdf 

./NWRLSRT Building plans As received/18-20 Edinburgh Road: 

DA201100189.pdf 

./NWRLSRT Building plans As received/189 Miller, North Sydney: 

BA84-337.pdf 

./NWRLSRT Building plans As received/19 Martin Place, Sydney: 

3817-55.pdf 

./NWRLSRT Building plans As received/19-29 Martin Place (MLC Building): 

T1-A-0041.pdf 

T1-A-0061 (1).pdf 

./NWRLSRT Building plans As received/194 Miller Street, North Sydney: 

FILE0001.pdf 

FILE0002.pdf 

FILE0003.pdf 

FILE0004.Pdf 

FILE0005.pdf 
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FILE0006.pdf 

FILE0007.pdf 

FILE0008.pdf 

FILE0009.pdf 

FILE0010.pdf.  . 

FILE0011.pdf 

FILE0012.pdf 

FILE0013.pdf 

FILE0014.pdf 

EILE0015.pdf 

./NWRLSRT Building plans As received/196 Miller, North Sydney: 

BA141-87.pdf 

BA170-79.pdf 

BA242-70.pdf 

BA384-64.pdf 

BA45-86.pdf 

DA506-10.pdf '.. 

./NWRLSRT Building plans As received/197-199 Castlereagh St Sydney: 

1994_0214-01.pdf ' 

1994_0214-02.pdf 

1994_0214-03.pdf 

1994_0214-04.pdf 

1994_0214-05.pdf 

1994_0214-06.pdf 

1994_0214-07.pdf 

1994_0214-08.pdf 

1994_0214-09.pdf 

1994_0214-10.pdf 

1994_0214-11.pdf 

1994_0285.pdf 

./NWRLSRTBuilding plans As received/198-200 Pitt St, Sydney: 

3317-72.pdf 

./NWRLSRIi.Building plans As received/199,Miller Street, North Sydney: 

BA566-82.pdf 

BA79-60.pdf 

./NWRLSRT Building plans As received/199 Regent St: 

Regent St Redfern (197-209) Convert building into units.TIF 

Regent Street (197-209) Redfern, Residential conversion of existing commercial 
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bdilding.TIF 

./NWRLSRT Building plans As received/1A,B,C Sydney Steele Road: 

BA16197 - Site Plans - 1A Sydney Steel Road Marrickville.PDF 

BA81489 - Site Plan - 1A Sydney Street Road Marrickville.PDF 

BA82796 - Site Plans - 1B Sydney Steel Road Marrickviile.PDF 

DA201400166.pdf 

DA201400445.pdf 

DA201500536.pdf 

DA201500536_Redacted.pdf 

TP50089 - Proposed Change of Use - 1A Sydney Steel Road.PDF 

./NWRLSRT Building plans As received/2 Edinburgh Road: 

BA53876 - Plans - 2 - 4 Edinburgh Road Marrickville.PDF 

DA200700512.pdf 

Reduced Shadow Diagrams.pdf 

Section & Elevation - DA200700512 - 2- 10 Edinburgh Road Marrickville.PDF 

Site Plans - DA200700512 - 2 - 10 Edinburgh Road Marrickville.PDF 

./NWRLSRT Building plans As received/2 Lee St, Sydney: 

2 Lee Street Basement Plan.PDF 

./NWRLSRT Building plans As received/2 Park Street, Sydney: 

3817-80.pdf 

awdb1002_ad.dwf 

awdb1002_ad.dwg 

awdb1003_ab.dwf 

awdb1003_ab.clwg 

awdb1004_ab.dwf 

awdb1004_ab.ciwg 

awdb1011a.dwf 

awdb1011_a.dwg 

awdp1201_1.dwf 

awdp1201_1.d g 

./NWRLSRT Building plans As received/2-4 Atchinson St, St Leonards: 

Basement 5 & 6.pdf 

Building Plans Basement 7.pdf 

./NWRLSRT Building plans As received/20-24&26-30 Lee Street, Sydney: 

,DanaInfo=apmail.onepb.net,SSL+attachment.pdf 

135b.pdf 

TD57006246.pdf 

TDS7006247.pdf 
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TD57006248.pdf 

TDS7006249.pdf 

TDS7006250.pcif 

TDS7006251.pdf 
TD57006252.pdf 
./NWRLSRT Building plans As received/20-28 Chalmers St SH: 

1122-46.pdf 

126_1939_0847.pdf 

Dekho - 20 Chalmers St.pdf 
P-2008-1159 Plan - Blackett Maguire & Goldsmith - Tony Heaslip - CC-10058 - 20 - 28 
Chalmers Street Surry Hills.PDF 
Thum bs.db 
./NWRLSRT.Building plans As received/200 George Street, Sydney: 

200 George Street.pdf 

A121040 Structural Setout Plan - Basement 4[11].pdf 
A121080 Structural Setout Plan - Underwood Street[15].pdf 

A121090 Structural Setout Plan - George Street[08].pdf 

A128211 Structural Setout Elevations - B4 to Mezz - Core Walls 1, 2 & 10[08].pdf 
A128212 Structural Setout Elevations - B4 to Mezz - Core Wall 3[05].pdf 
A128213 Structural Setout Elevations - B4 to Mezz - Core Walls 5 & 6[08].pdf 
A128214 Structural Setout Elevations - B4 to Mezz - Core Walls 8, 11 & 12[17].pdf 
A128216 Structural Setout Elevations - B4 to Mezz - Core Walls 9, 14, 15, 16 & 

17[04].pdf 

D-2012-893 
52010050[3].pdf 

S2010400 - BASEMENT R1 PROFILE PLAN[10].pdf 

./NWRLSRT Building plans As received/200 George Street, Sydney/D-2012-893: 

Plan Basement l_DA1012_11102012.PDF 

Plan Basement 2_DA1011).1102012.PDF 

Plan Basement 3 DA1010_11102012.PDF 

Plan Basement 4 DA1009 11102012.PDF 
Plan George Street_DA1014 11102012.PDF 

./NWRLSRT Building plans As received/2003 Martin PI SYD: 

D1997-00678-01.pdf 

D1997-006784112.pdf 

D1997-00678-03.pdf 
./NWRLSRT, Building plans As received/201 Castlereagh St Sydney: 

0278_46 
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1959_0169.pdf 

1962_2343.pdf 

1968_1955.pdf 

P_2012_0999 

./NWRLSRT Building plans As received/201 Castlereagh St Sydney/0278_46: 

0278-46 (2).pdf 

0278-46.pdf 

./NWRLSRT Building plans As received/201 Castlereagh St Sydney/P_2012_0999: 

Plan - 201 Castlereagh Street Sydney 11.pdf 

Plan - 201 Castlereagh Street Sydney 16.pdf 

Plan - 201 Castlereagh Street Sydney 2.pdf 

Plan - 201 Castlereagh Street Sydney 20.pdf 

Plan - 201 Castlereagh Street Sydney 24.pdf 

Plan - 201 Castlereagh Street Sydney 28.pdf 

Plan - 201 Castlereagh Street Sydney 39.pdf 

Plan - 201 Castlereagh Street Sydney 4.pdf 

Plan - 201 Castlereagh Street Sydney 40.pdf 

Plan - 201 Castlereagh Street Sydney 41.pdf 

Plan - 201 Castlereagh Street Sydney 42.pdf 

Plan - 201 Castlereagh Street Sydney 43.pdf 

Plan - 201 Castlereagh Street Sydney 44.pdf 

Plan - 201 Castlereagh Street Sydney 45.pdf 

Plan - 201 Castlereagh Street Sydney 46.pdf 

Plan - 201 Castlereagh Street Sydney 47.pdf 

Plan - 201 Castlereagh Street Sydney 48.pdf 

Plan - 201 Castlereagh Street Sydney 49.pdf 

Plan - 201 Castlereagh Street Sydney 5.pdf 

Plan - 201 Castlereagh Street Sydney 50.pdf 

Plan - 201 Castlereagh Street Sydney 51.pdf 

Plan - 201 Castlereagh Street Sydney 60.pdf 

Plan - 201 Castlereagh Street Sydney 7.pdf 

Plan - 201 Castlereagh Street Sydney Combined.pdf 

./NWRLSRT Building plans As received/201 Miller Street, North Sydney: 

BA24-70.pdf 

D 183 --.PDF 

D 183 159-1.PDF 

D 183 530 1.PDF 

D 183 A002.PDF 
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D 183.4058.PDF 

D 183 A813-1.PDF 

D 183 A813.PDF 
D 183 AD027-6.PDF 

D 183 AD051.PDF 

D 183 AD071 S.PDF 

D 183 AD072 4.PDF 

D 183 AD075-4.PDF 

D 183 AD091 1.PDF 

D 183 AD091-1.PDF 

D 183 AD091.PDF 

D 183 AD24-10.PDF 

D 183 AG001 1.PDF 

D 183 AG010-2.PDF 

D 183 AGO11-1.PDF 

D 183 AG013-2.PDF 

D 183 AG3-3 COPY.PDF 

D 183 AG3-3.PDF 

D 183 GrdFlr and Typical FIrPlan.PDF 

D 183 GrndFlr and TypicalFlr Plan 2.PDF 

O 183 S 049 4.PDF 
D 183 S001-7.PDF 
D 183 S003-7.PDF 
D 183 S003-A.PDF 

D 183 3004-3.P DF 

D 183 S005-5 COPY.PDF 

D 183 5005-5.PDF 

D 183 S005-A.PDF 

D 183 5006 1.PDF 

D 183 5007-6.PDF 

D 183 S008-4.PDF 

D 183 S009-3.PDF 

D 183 5010.PDF 

D 183 5011-1.PDF 

D 183 S011.PDF 

D 183 S012-1.PDF 

D 183 5013-4.PDF 

D 183 S014-5.PDF 
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D 183 S015-2.PDF 

D 183 5016-2.PDF 

D 183 S017-1.PDF 

D 183 S018-1.PDF 

D 183 S019-3.PDF 

D 183 S020-3.PDF 

D 183 5021-1.PDF 

0 183 S022-2.PDF 

D 183 S023-3.PDF 

D 183 5024 3.PDF 

D 183 5024 5.PDF 

D 183 5025 3.PDF 

D 183 S026 5 COPY.PDF 

D 183 5026 5 PDF 

D 183 S027 1.PDF 

D 183 5027 A.PDF 

D 183 S028 1 COPY.PDF 

D 183 5028 1.PDF 

D 183 S029 1.PDF 

D 183 S031.PDF 

D 183 5033 2.PDF 

D 183 5033 4.PDF 

D 183 5033.PDF 

D 183 5036 2.PDF 

D 183 S037 3.PDF.  

D 183 5038 1.PDF 

D 183 S039.PDF 

D 183 5041 2.PDF 

D 183 5042 4.PDF 

D 183 5043 3.PDF 

D 183 5044 2.PDF 

D 183 5045 3.PDF 

D 183 5046 8.PDF 

D 183 5047 3.PDF 

D 183 5050 4.PDF 

D 183 5051.PDF 

D 183 5052 A 2.PDF 

D 183 5052 COPY.PDF 
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D 183 S052.PDF 

D 183 5054 3.PDF 

D 183 S055 Floor Plan 5 6 7.pdf 

D 183 S055.PDF 

D 183 5056 Floor Plan 8.pdf 

D 183 5056.PDF 

D 183 5057.PDF 

D 183 S058.PDF 

D 183 S059.PDF 

D 183 S060 4.PDF 

D 183 S060.PDF 

D 183 S061.PDF 

D 183 S062A.PDF 

D 183 S062.PDF 

D 183 S063 A.PDF 

D 183 S063.PDF 

D 183 S064.PDF 

D 183 5065 5.PDF 

D 183 S066.PDF 

D 183 S067.PDF 

D 183 5069 1.PDF 

D 183 S069-A-4.PDF 

D 183 S071 6.PDF 

D 183 5072 5.PDF 

D 183 5073 9.PDF 

D 183 S073-1.PDF 

D 183 5074 7.PDF 

D 183 5074 A.PDF 

D 183 S076-2.PDF 

D 183 S077.PDF 

D 183 5078 1 COPY.PDF 

D 183 5078 1.PDF 

D 183 5079 4 COPY.PDF 

D 183 5079 4.PDF 

D 183 5079 5.PDF 

D 183 5080 3.PDF 

D 183 5081 320F 

D 183 5083 3.PDF 
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D 183 5084 4.PDF 

D 183 5085 4.PDF 

D 183 5086 4.PDF 

D 183 5087 3.PDF 

D 183 S088 4 COPY.PDF 

D 183 5088 4.PDF 

D 183 5089 3.PDF 

D 183 S090-1.PDF 

D 183 5091 2.PDF 

D 183 S092.PDF 

D 183 S093-1.PDF 

0 183 5093.PDF 

D 183 S094-2.PDF 

D 183 S095-2.PDF 

D 183 5096-2.PDF 

D 183 S097.PDF 

D 183 S098-2.PDF 

D 183 S098-3.PDF 

D 183 5099-2.PDF 

D 183 S100-3.PDF 

D 183 S101-3.PDF 

D 183 5102-2 COPY.PDF 

D 183 S102-2.PDF 

D 183 S103-4.PDF 

D 183 5104-3.PDF 

D 183 S105-1.PDF 

D 183 S106-1.PDF 

D 183 S107-1.PDF 

D 183 5107-2.PDF 

D 183 5108.PDF 

D 183 5109.PDF 

D 183 S111.PDF 

D 183 5112-1.PDF 

D 183 S113-1.PDF 

D 183 5114.PDF 

D 183 5115.PDF 

D 183 S116.PDF 

D 183 S117-A-4.PDF 
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D 183 S118-A-1.PDF 
D 183 5118.PDF 

D 183 S119-3.PDF 

D 183 5120.PDF 

D 183 5121.PDF 

D 183 5123-1.PDF 

D 183 5124 COPY.PDF 

D 183 5124.PDF 
D 183 5125 COPY.PDF 

D 183 S125.PDF 

D 183 5126.PDF 

D 183 5127.PDF 

D 183 5133-COPY.PDF 

D 183 S133.PDF 

D 183 5134.PDF 

D 183 S135.PDF 

D 183 S154.PDF 

D 183 5155.PDF 

D 183 5156.PDF 

D 183 5160-COPY.PDF 

D 183 8160.PDF 

D 183 5161.PDF 

D 183 5163.PDF 

D 183 5168.PDF 
D 183 5513.PDF 

D 183 78-1.PDF 

D 183 Beam Details.PDF 

D 183 GrndFlr Girder WS Reinforcernent.PDF 

D 183 GroundFloor Girder EastSide.P DF 

D 183 GroundFloor Girder.PDF 

./NWRLSRT Building plans As received/201-217 Elizabeth Street, Sydney: 

102.pdf 

103.pdf 
105.pdf 
106.pdf 

111.PDF 

./NWRLSRT Building plans As received/204 Botany Rd, Waterloo: 

1988_1538.pdf 
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Plan - Letter - Dix Gardner Pty Ltd -'Iv—n certificate & cheque payment - CC No 16209 

- 204 - 218 Botany Road Alexandria.PDF 

INWRLSRT Building plans As received/22-28'Edinburgh Road: 

BA27982 - Plan - Office Conversion - 22-28 Edinburgh Road Marrickville.PDF 

BA60982 - Site and Floor Plans - 22 - 28 Edinburgh Road Marrickville.PDF 

Exisiting Factory Warehouse - 22-28 Edinburgh Road Marrickville.PDF 

TP13782 - Site Plans - 22-28 Edinburgh Road East Marrickville.PDF 

./NWRLSRT Building plans As received/252-254 Pitt St SYD: 

252 Pitt St plans.pdf 

252-254 Pitt Street.pdf 

254 Pitt St plans.pdf , 

360_1971.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/256 Pitt St SYD: 

256 Pitt Street.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/26-30 Lee St, Sydney: 

135c.pdf 

TD57006246.pdf 

TDS7006247.pdf 

TDS7006248.pdf 

TD57006249.pdf 

./NWRLSRT Building plans As received/26-40 Pitt Street (Marriott), Sydney: 

20120710145349919.pdf 

AB-H400 Drainage Pits Lvl B1.pdf 

Ground floor layout.pdf 

./NWRLSRT Building plans As received/260 Pitt Street, Sydney: 

260-PittStreet.PDF 

./NWRLSRT Building plans Asteceived/265 Pitt St SYD: 

./NWRLSRT Building plans As received/27 Park St Sydney: 

1966_0737-01.pdf 

1966_0737-02.pdf 

1966_0737-03.pdf 

1966_0737-04.pdf 

1966_0737-05.pdf 

1966_0737-06.pdf 

1966_0737-07.pdf 

1966_0737-08.pdf 
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1966_0737-09.pdf 

1968_1346.pdf 

./NWRLSRTBuilding plans As received/270.Pitt,St, Sydney: 

3817-93.pdf 

./NWRLSRTBuilding plans As received/280 Pitt Street, Sydney: 

280-PittStreet.PDF 

INWRLSRIBuilding plans As received/294Pitt St Sydney: 

1993_0598.pdf 

BASEMENT PLANS FROM COUNCIL 20160530.ZIP 

CSA017006 

P_2006_01119 

./NWRLSRT Building plans As received/294 Pitt St Sydney/CSA017006: 

126_1930_0209.pdf 

./NWRLSRT Building plans As received/294 Pitt St Sydney/P_2006_01119: 

Pitt St (2947294B) Hotel refurbishment.TIF 

Thumbs.db 

./NWRLSRTBUilding plans As received/296-300 Pitt St, Sydney: 

Bldg No. 237.PDF 

INWRLSRIBuilding plans As received/30-34,Chlmers'St SH: 

Dekho - 30 Chalmers.pdf 

P-2013-1972 Incoming Correspondence - Vic Lilt & Pa—illi - construction certificate - 

J130239 - 30 - 34 Chalmers street Sorry Hills.PDF 

Thumbs.db 

./NWRLSRT Building plans As received/30-36 Hickson Rd MP: 

30 - 36 Hickson Road.pdf 

Hickson Rd Millers Point (30-34) Construction of 9 levels commercial building.TIF 

Hickson Rd Millers Point (30-34) Stage 4 Building construction.TIF 

Thumbs.db 

./NWRLSRT Building plans As received/300 Pitt St SYD: 

1928_1199.pdf 

300 Pitt Street.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/302 Pitt St SYD: 

1909_0003.pdf 

1927_1126.pdf 

1982 0616-01.pdf 

1982_0616-02.pdf 

1982_0616-03.pdf 
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302 Pitt Street.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/30341ft St, Sydney: 

F608-303Pitt.PDF 

./NWRLSRTBuilding plans As received/303-321 Castlereagh St Sydney: 

3817-130.pdf 

./NWRLSRT Building plans As received/304-308 Pitt St Sydney: 

1993_0363-01.pdf 

1993_0363-02.pdf 

1993_0363-03.pdf 

1993_0363-04.pdf 

1993_0363-05.pdf 

./NWRLSRT Building plans As received/31 Bligh St, Sydney: 

./NWRLSRT Building plans As received/315-321 Pitt St Sydney: 

1912_0503.pdf 

B_1997_01585 

B_1998_0919 

./NWRLSRT Building plans As received/315-321 Pitt St Sydney/8 1997 01585: 

Pitt St (31.5•‘321) Alterations and additions to existing building.TIF 

Pitt Street Sydney ( 315 ). Architectural.TIF 

./NWRLSRT Building plans As received/315-321 Pitt St Sydney/B 1998_0919: 

Pitt St (315-321) Alterations and additions to existing building.TIF 

Pitt Street Sydney ( 315-321 ). Architectural.TIF 

a. Pitt Street Sydney ( 315-321 ). Architectural.TIF 

./NWRLSRT Building plans As received/323 Castlereagh St Sydney: 

3817-132.pdf 

./NWRLSRT Building plans As received/324 Pitt St, Sydney: 

3817-109.pdf 

Bldg No. 109.pdf 

./NWRLSRT Building plans As received/329 Pitt St, Sydney: 

3817-97.pdf 

./NWRLSRT Building plans As received/337 Mowbray Road: 

lebedc_20160914_0026.PDF 

lebedc_20160914_0027.PDF 

lebedc_201609150007.PDF 

lebedc_20160915_0009.PDF 

lebedc_20160915_0010.PDF 

lebedc_20160915_0011.PDF 
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lebedc_20160915L0013.PDF 

lebedc_20160915_0014.PDF 

lebedc_201609 510015:PDF 

lebedc20160915_0016.PDF 

lebedc_20160915: 0017.PDF 

lebedc_201609150018.PDF 

lebedc_20160915J019.PDF 

lebedc_201609150020.PDF 

lebedc 20160915`  

lebedc20160915_0023.PDF 

lebedc_20160915_0024.PDF 

lebedc 20160915_0025.PDF 

lebedc20160915j3026.PDF 

lebedc 20160915 0027.PDF 

le b edc20160915_0028.PDF 

lebedc20160915_0029.PDF 

lebedc_20160915 0030.PDF 

lebedc_20160915_0031.PDF 

lebedc 20160915_0039.PDF 

lebedc_20160915_0040.PDF 

./NWRLSRT.,Building plans As received/338 Pitt St, Sydney: 

111.pdf 

./NWRLSRTBuilding plaris'Astieceived/34, Mbrray Street: 

BA33884 - Floor and Site Plans.PDF 

BA42263 - Ground and Block Plan - Proposed Warehouse.PDF 

./NWRLSRT Building plans As received/34-36 Regent St: 

CSA054627.TIF 

Regent St Redfern (34) Residential and retail development.TlF 

./NWRLSRT Building plans As received/343-357 Pitt Street, Sydney: 

107.1. pdf 

107.2.pdf 

./NWRLSRT Building plans As received/361 Mowbray Road, Chatswood: 

Incomplete Scan 

lebedc_20160914_0020.PDF 

lebedc_20160914: 0021.PDF 

lebedc_20160914_0024.PDF 

lebedc_ 201609140030.PDF 

lebedc 20160915 0021.PDF 
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./NWRLSRT Building plans As received/361 Mowbray Road, Chatswood/Intomplete 

Scan: 

lebedc_20160914_0019.PDF 

./NWRLSRT Building plans As received/37 Castlereagh St, Sydney: 

CBD-29-37Castlereagh.PDF 

./NWRLSRT Building plans As received/38 - 46 Murray Street: 

BA41384 -Ground and First Floor Plans - Factory Warehouse Penoyations.PDF 

./NWRLSRT Building plans As received/39 Martin PI SYD: 

1966L2531-01.pdf 

1966_2531-02.pdf 

1966_2531-03.pdf 

1966_2531-04.pdf 

1966_2531-05.pdf 

1966_2531-06.pdf 

39 Martin Place.pdf 

B-1997-1089 

P-2000-00207 

P-2001-00122 

P-2014-1483 

P-2014-1500 

P-2014-863 

P00-00086.pdf 

./NWRLSRT Building plans As received/39 Martin PI SYD/B-1997-1089: 

Martin Place Sydney ( 37-51 ). Architectural.TIF 

Martin Pllate:Sydhey ( 37-51 ). Mechanical & Fire Services.TIF 

Martin Place Sydney ( 37-51 ). Structural.TIF 

./NWRLSRT Building plans As received/39 Martin P1 SYb/P,2000-00207: 

Martin PI (35-51).TIF 

./NWRLSRT,Building plans As received/39 Martin PISYD/P-2001-00122: 

Private Certification Plans - P200100122 - 37 - 51- MARTIN PLACE - SYDNEY.PDF 

./NWRLSRT Building plans As received/39 Martin PI SYD/P-2014-1483: 

Incoming Correspondence - Steve Watson Fe-Complying Development Certificate - 

-14094801 - Level 6 39 Martin Place Sydney.PDF 

./NWRLSRT Building plans As received/39 Martin PI SYD/P-2014-1500: 

.T1-A-0041.pdf 

T1-A-0061.pdf 

INWRLSRT Building plans As received/39 Martin PI SYD/P-2014-863: 

Stamped Plan.PDF 
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Stamped Plans.PDF 

./NWRLSRT Building plans As received/40 Park St SYD: 

1925_0989.pdf 

1990_0214-01.pclf 

1990_0214-02.pdf 

40 Park Street.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/42 Park St SYD: 

42 Park Street.pdf 

Thumbs.db 

X93-01003.pdf 

./NWRLSRT Building plans As received/42-62 Castlereagh St Sydney: 

A96:,  01756 .6CSA050009 

C99_00358 - CSA050010 

./NWRLSRT Building plans As received/42-62 Castlereagh St Sydney/A96_01756 - 

CSA050009: 

60 Castlereagh St Sydney - Architectural Plans.TIF 

Thumbs.db 

INWRLSRT,Buildingiplans AS received/42-62 Castlereagh St Sydney/C99_00358 - 

CSA050010: 

60 Castlereagh St Sydney - Architectural Plans.TIF 

Thumbs.db 

./NWRLSRT Building plans As received/44 Park St SYD: 

44 Park Street.pdf 

Thurnbs.db 

./NWRLSRT Building plans As received/46 Park St SYD: 

45-81-0434.pdf 

46 Park Street.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/477 Pacific HWY, North Sydney: 

BA199-77.pdf 

BA608-86.pdf 

DA83-13.pdf 

./NWRLSRT Building plans As received/479 Pacific HWY, North Sydney: 

DA466-13.pdf 

./NWRLSRT Building plans As received/48 Park St SYD: 

1995_1324-01.pdf 

1995_1324-02.pdf 
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48 Park Street.pdf 

A96-00236.pdf 

A97-00532.pdf 

81997-01190.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/48-50 Martin Place, Syciney: 

## 

D_2011_733 

./NWRLSRT Building plans As received/48-50 Martin Place, Sydney/00560601: 

0056_06_01_497.jpg 

0056_06_01_498.jpg 

0056_06_01_498_001.j pg 

0056_06_01_499.jpg 

0056_06_01_500.jpg 

0056_06L01,:500_001.jpg 

0056_06_01_500_002.jpg 

0056_06:_01'999.JPG 

./NWRLSRT Building plans As received/48-50 Martin Place, Sydney/D_2011_733: 

Appendix_K_Structural_Report_07082012 1.pdf 

Appendix_K_Structural_Report_07082012 2.pdf 

Appendix_K_Structural_Report_07082012 3.pdf 

Appendix_K_Structural_Report_07082012 4.pdf 

Appendix_K_Structural_Report_07082012 5.pdf 

Appendix_L_Structural_Report_for_Transport_for_NSW_and_RailCorp part 

0001.PDF 

Appendix_L_Structural_Report_for_Transport_for_NSW and RailCorp part 

0002.PDF ' 

Appendix_L_Structura I Report for Transport_ for_ NSW and_RailCorp part 

0003.PDF 

Appendix_L_Structural_Report_for_Transport_for NSW and_RailCorp part 

0004.PDF 

Stamped Plans - D2011733B - 8122012 1.pdf 

Stamped Plans - D2011733B - 8122012 2.pdf 

Stamped Plans - D20117338 - 8122012 21.pdf 

Stamped Plans - D20117338 - 8122012 22,pdf 

Stamped Plans - D2011733B - 8122012 23.pcif 

Stamped Plans - D2011733B - 8122012 24.pcif 

Stamped Plans - D2011733B - 8122012 25.pdf 
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Stamped Plans - D2011733B - 8122012 26.pdf 

Stamped Plans - D2011733B - 8122012 27.pdf 

Stamped Plans - D2011733B - 8122012 28.pdf 

Stamped Plans - D2011733B - 8122012 29.pdf 

Stamped Plans - D2011733B - 8122012 3.pdf 

Stamped Plans - 62011733D - 852013 23.pdf 

Stamped Plans - D2011733D - 852013 24.pdf 

Stamped Plans - D2011733D - 852013 25.pdf 

Stamped Plans - 02011733D852013 26.pdf 

Stamped Plans - D2011733D - 852013 27.pdf 

Stamped Plans - D2011733D - 852013 28.pdf ' 

Stamped Plans - D2011733D - 852013 29.pdf 

Stamped Plans - D2011733D - 852013 3.pdf 

Stamped Plans - D2011733D - 852013 4.pdf 

Stamped Plans - D2011733a-.852013 5.pdf 

Stamped Plans - D2011733D - 852013 6.pdf 

./NWRLSRT Building plans As received/482-492 George St and 255-269 Pitt St, 

Sydney: 

3817-75A.pdf 

Bldg No. 75A.pdf 

./NWRLSRT Building plans As received/49-57 Botany Rd Waterloo): 

1967_2688.pdf 

Dekho Waterloo"properties.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/5 - 15 Murray Street: 

BA21597 - Site Plans.PDF 

BA8851 - Site Plan.PDF, 

./NWRLSRT Building plans As received/5 Elizabeth St SYD: 

5 Elizabeth:St Sydney.pdf 

CSA020065 

CSA020066 

CSA020067 

CSA020068 

./NWRLSRT Building plans As received/5 Elizabeth St SYD/CSA020065: 

126 1970‘4007.pdf 

./NWRLSRT Building plans As received/5 Elizabeth St SYD/CSA020066: 

126 197Q4007.pdf 

./NWRLSRT Building plans As received/5 Elizabeth St SYD/CSA020067: 
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126_1970_:1007.pdf 

./NWRLSRT Building plans As received/5 Elizabeth St SYD/CSA020068: 

126_1970_1007.pdf 

./NWRLSRT Building plans As received/5 Towns Place, MP: 

As Built 

Building Service 

Hydraulic Plans 
My DVD 

Post Tensioning Plans - As Built 

Private Certification Plans - P200200698 - 19 - HICKSON ROAD - THE ROCKS.PDF 

Structural As Built 

viewrpt.pdf 

./NWRLSRT Building plans As received/5 Towns Place, MP/As Built: 
AH-1000[10].PDF 

AH-1001[103.PDF 

AH-1002[9].PDF 

AH-1003[9].PDF 
AH-1004[9].PDF 

AH-1005[10].PDF 

AH-1006[9].PDF 

AH-1007[8].PDF 
AH-1008[7].PDF 

AH-1009[7].PDF 

AH-1010[7].PDF 

AH-1011[7].PDF 

AH-1012[7].PDF 

AH-1013[8].PDF 

AH-1081[7].PDF 

AH-1082[7j.PDF 

AH-1083[7].PDF 

AH-1084[7].PDF 

AH-1085[7].PDF 

AH-1091[5].PDF 

AH-1092[5].PDF 

A1-1-1093[5].PDF 

AH-1094[5].PDF 

./NWRLSRT Building plans As received/5 Towns Place, MP/Building Service: 
ELECTRICAL FIRE 
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HYDRAULICS 

SPRINKLERS 

./NWRLSRT Building plans As received/5 Towns Place, MP/Building 

Service/ELECTRICAL FIRE: 

61310-El.pdf 

01310-E2.pdf 

01310-E3.pdf 

61310-E4.pdf 

61310-E5.pdf 

61310-E6.pdf 

G1310-E7.pdf 

61310-E8.pdf 

G1310-EB1.pdf 

01310-EB2.pdf 

G1310-EB3.pdf 

01310-EB4.pdf 

G1310-EB5.pdf ', 

Thumbs.db 

./NWRLSRT Building plans As received/5 Towns Place, MP/Building 

Service/HYDRAULICS: 

H102 C.pdf 

H103 -C.pdf 

H104_D.pdf 

H105_D.pdf 

H106_D.pdf 

H107_E.pdf 

H108_C.pdf 

H109_D.pdf 

H110 D.pdf 

H111 E.pcif 

H112_D.pdf 

H113_C.pdf 

H114_C.pdf 

H115_6.pdf 

H116_13.pdf 

H117 B.pdf 

H118_B.pdf 

Thumbs.db 
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./NWRLSRT Building plans As received/5 Towns Place, MP/Building 

Service/SPRINKLERS: 

01310431.0f 

G1310-B2.pdf 

G1310-B3.pdf 

01310-64.pdf 

G1310-85.pdf 

G1310-Ll.pdf 

G1310-L2.pdf 

G1310-L3.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/5 Towns Place, MP/Hydraulic Plans: 

0439 maintenance manual.doc 

0439-H102 Basement 5 Ingrouncl.dwg 

0439-H102 Basement 5 Inground_C.PDF 

0439-H103 Basement 4 Inground.dwg 

0439-H103 Basement 4 Inground_C.PDF 

0439-H104 Basement 5.dwg 

0439-H104 Basement 5_D.PDF 

0439-H105 Basement 4.dwg 

0439-H105 Basement 4_D.PDF 

0439-H106 Basement 3.dwg 

0439-H106 Basement 3_D.PDF 

0439-H107 Basement 2.dwg 

0439-H107 Basement 2_E.PDF 

0439-H108 Basement 1.dwg 

0439-H108 Basement 1_C.PDF 

0439-H109 LEVEL 1-0439-H109.PDF 

0439-H109 LEVEL 1.dwg 

0439-H110 LEVEL 2-0439-H110.PDF 

0439-H110 LEVEL 2.dwg 

0439-H111 LEVEL 3-0439-H111.PDF 

0439-H111 LEVEL 3.dwg 

0439-H112 LEVEL 4-0439-H112.PDF 

0439-H112 LEVEL 4.dwg 

0439-H113 LEVEL 5-0439-H113.PDF 

0439-H113 LEVEL 5.dwg 

0439-H114 LEVEL 6-0439-H114.PDF 

195 

AUSTRALIA \ASMALL\ 245921895.03 



0439-H114 LEVEL 6.dwg 

0439-H115 LEVEL 7-0439-H115.PDF 

0439-H115 LEVEL 7.dwg 

0439-H116 LEVEL 8-0439-H116.PDF 

0439-H116 LEVEL 8.dwg . 

0439-H117 ROOF PLAN-0439-H117.PDF 

0439-H117 ROOF PLAN.dwg 

0439-H118 FH Block Plan-0439-H118.PDF 

0439-H118 FH Block Plan.dwg 

0439-1-1119 Service Crossing A.PDF 

Thumbs.db 

desktop.ini 

./NWRLSRT Building plans As received/5 Towns Place, MP/My DVD: 

AU DIO_TS 

VIDEO_TS 

desktop.ini 

./NWRLSRT Building plans As received/5 Towns Place, MP/My DVD/AUDIO_TS: 

./NWRLSRT Building plans As received/5 Towns Place, MP/My DVD/VIDEO_TS: 

VIDEO_TS.BUP 

VIDEO_TS.IFO 

VIDEO_TS.VOB 

VTS_01_0.BUP 

VTS_01_0.IFO 

VTS_O1_0.VOB 

VTS 01_1.VOB 

./NWRLSRT Building plans As received/5 Towns Place, MP/Post Tensioning Plans - As 

Built: 

AS BUILT DWG'S 

AS BUILT PDF'S 

./NWRLSRT Building plans As received/5 Towns Place, MP/Post Tensioning Plans - As 

Built/AS BUILT DWG'S: 

202498-SD-01.dwg 

202498-SD-02.dwg 

202498-SD-03.dwg 

202498SD4:14.dwg, 

202498-SD-05.dwg 

202498-SD-06.dwg 

202498-SD-07.dwg 
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202493-SD-08.dwg 

202498-SD-09.ciwg 

202498-SD-10.dwg 

202498-SD-11.dwg 

202498-SD-12.dwg 

202498-SD-13.dwg 

- 202498-SD-14.dwg 

./NWRLSRT Building plans As received/5 Towns Place, MP/Post Tensioning Plans - As 

Built/AS BUILT PDF'S: 

SD-01-B.pdf 

SD-02-C.pdf 

SD-03-F.pdf 

SD-04-C.pdf 

SD-05-D.pdf 

SD-06-C.pdf 

SD-07-D.pdf 

SD-08-B.pcif 

SD-09-C.pdf 

SD-10-B.pdf 

SD-11-B.pdf 

SD-12-C.pdf 

SD-13-C.pdf 

SD-14-C.pdf 

./NWRLSRT Building plans As received/5 Towns Place, MP/Structural As Built: 

SH-PDF-2011[8].PDF 

SH-PDF-2012[3].PDF 

SH-PDF-2021[10].PDF 

SH-PDF-2022[11].PDF 

SH-PDF-2023[11].PDF 

Sli-PDF-2024[6].PDF 

SH-PDF-2025[10].PDF 

SH-PDF-2031[4].PDF 

SH-PDF-2035[7].PDF 

SH-PDF-2036[4].PDF 

SH-PDF-2041[7].PDF 

SH-PDF-2042[6].PDF 

SI-I-PDF-2043[6].PDF 

SH-PDF-2044[4].PDF 
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SH-PDF-2045[6].PDF 

SH-PDF-2051[3].PDF 

SH-PDF-2052[3].PDF 

SH-PDF-2053[3].PDF 

SH-PDF-2054[3].PDF 

SH-PDF-2055[3].PDF 

SH-PDF-2061[7].PDF 

SH-PDF-2062[4].PDF 

SH-PDF-2063[4].PDF 

SH-PDF-2064[4].PDF 

SH-PDF-2065[6].PDF 

SH-PDF-2071[6].PDF 

SH-PDF-2072[4].PDF 

SH-PDF-2073[4].PDF 

SH-PDF-2074[6].PDF 

SH-PDF-2081[9].POF 

SH-PDF-2082[8],PDF 

SH-PDF-2083[8].PDF 

SH-PDF-2084[6].PDF 

SH-PDF-2085[6].PDF 

SH-PDF-2086[6].PDF 

SI-I-PDF-2087[6].PDF 

SH-PDF-2088[5].PDF 

SH-PDF-2089[6].PDF 

SH-PDF-2090[6].PDF 

SH-PDF-2091[7] PDF 

SH-PDF-2092[7].PDF 

SH-PDF-2093[6].PDF 

SH-PDF-2094[7].PDF 

SR-PDF-2095[3] PDF 

SH-PDF-2096[4].PDF 

SH-PDF-2097[6].PDF 

SH-PDF-2098[9].PDF 

SH-PDF-2099[3].P DE 

SH-PDF-2101[5].PDF 

SH-PDF-2102[5].PDF 

Sii-PDF-2103[5].PDF 

SH-PDF-2104[6].PDF 
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SH-PDF-2105[4].PDF 

SH-PDF-2111[5].PDF 

SH-PDF-2112[5].PDF 

SH-PDF-2113[5].PDF 

SH-PDF-2114[6].PDF 

SH-PDF-2115[3].PDF 

SH-RDF-2116[4].PDF 

SH-PDF-2121[3].PDF 

SH-PDF-2122[3].PDF 

SH-PDF-2123[3].PDF 

SH-PDF-2124[4].PDF 

SH-PDF-2125[3].P DF 

SH-PDF-2131[3].PDF 

SH-PDF-2132[3].PDF 

SH-PDF-2133[3].PDF 

SH -PDF-2134 [4].PDF 

SH-PDF-2135[3].PDF 

5 H-R D F-2141 [5].PDF 

SH-PDF-2142[4].PDF 

SH -PDF-2143[3].R D F 

SH-PDF-2144[4].PDF 

SH-PDF-2145[3].PDF 

SH-PDF-2151[3].PDF 

SH-PDF-2152[4].PDF 

SH-PDF-2153[3].PDF 

SH-PDF-2154[4].PDF 

SH-PDF-2155[2].PDF 

SH-PDF-2171[4].PDF 

SH-PDF-2172[4].PDF 

SH-PDF-2173[3].PDF 

SH-PDF-2174[4].PDF 

SH-P D F-2175 [2].P DF 

SH-P DF-2181[4].PDF 

S H -PDF-2185 [2].P DF 

SH-PUF-2191[2].PDF 

SH -P DF-2195 [2].P Dr 

SH-PDF-2198[2].PDF 

SH-PDF-2200[3].PDF 
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' desktop.ini 

./NWRLSRT Building plans As received/50 Berry Street, North Sydney: 

50,Berry #1.pdf 

50 Berry #2.pdf 

./NWRLSRTBuilding plans As received/503 Pacific HWY, North Sydney: 

BA276-82.pdf 

./NWRLSRTBuilding plans As received/511-519 Pacific HWY; North Sydney: 

BA257-77.pdf 

BA84-57.pdf 

./NWRLSRT Building plans As received/52 Murrary Street: 

BA30571 - Plans - Proposed - 2 Story Bri—.PDF 

BA38160 - Site Plans.PDF 

./NWRLSRT Building plans As received/521 Pacific HWY, North Sydney: 

521 Pacific.pdf 

BA442-82.pdf 

./NWRLSRT Building plans As received/545 Pacific HWY, North Sydney: 

. BA319-63.pdf 

./NWRLSRT Building plans As received/545-553 Pacific Highway, St Leopards: 

111057r5010,SHORING WALL PLAN-D.pdf 

111057 5011 SHORING WALL ELEVATIONS - SHEET 1-C.pdf 

111057;5012'SHORINGWALL ELEVATIONS - SHEET 2-C.pdf 

111057 5015 SHORING WALL DETAILS - SHEET 1-C.pdf 

111057:5016SHORING WALL DETAILS.-,SHEET 2-C.pdf 

111057 5017 SHORING WALL DETAILS - SHEET 3-B.pdf 

111057 5110,BASEMENT 3:'00TLINE PLAN-B.pdf 

111057 5111 BASEMENT 2 OUTLINE PLAN-B.pdf 

111057 5112 BASEMENT 1 OUTLINE PLAN-C.pdf 

./NWRLSRT Building plans As received/55 Hunter St SYD: 

1961_2539-01.pdf 

1961_2539-02.pdf 

1961_2539-03.pdf 

1961_2539-04.pdf 

1961_2539-05.pdf , 

1961_2539-06.pdf 

55 Hunter Street.pdf 

Thum bs.db 

./NWRLSkT, Building plans As received/56-64 Regent St Chippendale: 

56-64 Regent Street.pdf 
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Thumbs.db 

./NWRLSRT Building plans As received/569, 575 - 589 Pacific Highway Chatswooci: 

569 - 571 Pacific Highway 

575 - 581 Pacific Highway, Chatswood 

./NWRLSRT Building plans As received/569, 575 - 589 Pacific Highway 

Chatswood/569 - 571 Pacific Highway: 

lebedc_20160914_0001.PDF 

lebedc 20160914_0002.PDF 

lebedc_2016(99140003.PDF 

lebedc20160914_0018.PDF 

lebedc_20160914_0022.PDF 

lebedc201609140023.PDF 

lebedc_20160914_0025.PDF 

lebedc_201609140028.PDF 

lebedc_20160914_0029.PDF 

./NWRLSRT Building plans As received/569, 575 - 589 Pacific Highway 

Chatswood/575 - 581 Pacific Highway, Chatswood: 

lebedc_20160914_0031.PDF 

lebedc_20160914_0032.PDF 

lebedc_20160914_0033.PDF 

lebedc_2016091423034.PDF 

lebedc_20160914_0035.PDF 

lebedc_20160914_0036.PDF 

lebedc 20160914_0037.PDF 

lebedc20160914J038.PDF 

lebedc20160915_0001.PDF 

lebedc_201609152:1002.PDF 

lebedc_201609150003.PDF 

lebedc_20160915L0004.PDF 

lebedc_20160915_0005.PDF 

lebedcL20160915L0006.PDF 

lebedc_201609150008.PDF 

lebedcL20160915L0012.PDF 

lebedc_20160915_0033.PDF 

lebedc 20160915 J034.PDF 

lebedc_20160915_0035.PDF 

lebedc_2016091580036.PDF 

lebedc 20160915 0037.PDF 
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. lebedcj20160915_0038.PDF 

./NWRLSRT Building plans As received/59-63 Botany Rd Waterloo: 

1960_1604df 

Thumbs.db 

./NWRLSRT Building plans As received/6-16 Atchinson Street, St Leonards: 

15 (1) - Site & Floor Plans (Part 1).pdf 

15 (1) - Site & Floor Plans (Part 2).pdf 

A-057 - CONCRETE SET OUT - BASEMENT 6 - 13 (3).pdf 

Approved plans MP09_0187.MOD 2.pdf 

PA-200-19_ BASEMENT LEVELS 5- 6_ 2.pdf 

Plans.pdf 

./NWRLSRT Building plans As received/60 Castlereagh St Sydney: 

0069_02L01 498.jpg 

0069_02_01_499.j pg 

0069_02 01 500.jpg 

0069 02 01 500_001.jpg 

0069_02_01_993.jpg 

0069_02_01 999.jpg 

F60860Castlereagh.PDF 

./NWRLSRT Building plans As received/60 Regent St CHP: 

X39-01098.pdf 

./NWRLSRT Building plans As received/601 Pacific Highway, St Leonards: 

To use 

ph-architectural-014.PDF 

ph-architectural-029_ciptimised.pcif 

ph-architectural-030 optimised. pdf 

ph-architectural-031_optimised.pdf 

ph-architectural-034 optimisecl.pcif 

"ph-fire-011.PDF 

ph-fire-107.PDF 

./NWRLSRT Building plans As received/601 Pacific Highway, St Leona rds/To use: 

Thumbs.clh 

ph-architectural-030_optimised.tiff 

ph-architectural-031_optimised.tiff 

ph-fire-107.tif 

./NWRLSRT Building plans As received/65 Botany Rd Waterloo: 

126_1955_0077.pdf 

1983_5514.pdf 
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Thumbs.db 

./NWRLSRT Building plans As received/65-69 Berry Street, North Sydney: 

Building Plan.PDF 

./NWRLSRT Building plans As received/66 Hunter Street, Sydney: 

Hyd_Base.pdf 

Hyd_Ground.pdf 

.Hyd_SubBase.pdf 

./NWRLSRT Building plans As received/66-68 Goulburn St, Sydney: 

3817-124.pdf 

./NWRLSRT Building plans As received/67 Botany Rd Waterloo: 

1048_1964.pdf 

126_1955.pdf 

1955'_0511.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/68-96 Hunter St Sydney: 

1953_0584-01.pdf 

1953_0584-02.pdf 

C2002-00260 

C2002-00280 

./NWRLSRT Building plans As received/68-96 Hunter St Sydney/C2002-00260: 

Hunter St (68-96) (Qantas House).TIF 

./NWRLSRT Building plans As received/68-96 Hunter St Sydney/C2002-00280: 

Hunter St (68-96) Chifley Sqaure (1). Qantas House. Upgrade of existing commercial 

offices.TIF 

./NWRLSRT Building plans As received/69433, Botany Rd Waterloo: 

VO4-00199-01 

./NWRLSRT Building plans As received/69-83 Botany Rd Waterloo/VO4-00199-01: 

Botany Rd Waterloo ( 69 - 83 ) Commercial and residential clevelopment.TIF 

Thumbs.db 

./NWRLSRT Building plans As received/7 Elizabeth St: 

1938 10044)1.pdf 

1938_1004-02.pdf 

7 Elizabeth.Street.pdf 

Thumbs.db 

./NWRLSRTIBuilding plans As received/7 Randle St SH: 

126_1953_1978.pdf 

./NWRLSRT Building plans As received/743Jiand e,St SH: 

1912_0374.pdf 
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Dekho - 1 Randle.pdf 

Thumbs.db 

./NWRLSRT,BuildintPlans As received/77 Castlereagh St. Sydney: 

77-CastlereaghStreet(1).pdf 

. 77-CastlereaghStreet.pdf 

./NWRLSRT Building plans As received/8 Bryson Street, Chatswood: 

lebedc_20160914L0004.PDF 

lebedc 20160914_0005.PDF 

lebecics'20160914j006.PDF 

lebedc_201609140007.PDF 

lebecic 201:60914L0008.PDF 

lebedc_20160914_0009.PDF 

lebedc20160914L0010.PDF 

lebedc 20160914_0011.PDF 

lebedc_20160914_0012.PDE 

lebedc_20160914_0013.PDF 

lebedc_20160914_0016.PDF 

lebedc20160915_0032.PDF 

./NWRLSRIBUilding platis',As received/8-12 Castlereagh St SYD: 

12 Castlereagh St.pdf 

1974_0733-01.pdf 

1974_0733-02.pdf 

1974_0733-03.pdf 

1974_0733-04.pdf 

1974_0733-05.pdf 

1974 0733-06.pdf 

Thumbs.db 

./NWRLSRT Building plans As received/85 Botany Rd Waterloo: 

098,00345„ 

V03-00593 

./NWFILSRT, Building plans As received/85 Botany Rd Waterloo/Q98-00345: 

BA 0345-98 - Plans.TIF 

Thumbs.db 

./NWRLSRT Building plans As received/85 Botany Rd Waterloo/V03-00593: 

Plan.PDF 

Thumbs.db 

./NWRLSRT Building plans As received/85-91 Goulburn St, Sydney: 

3817-128.pdf 
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./NWRLSRT Building plans As received/86-90 Cope St, Waterloo: 

Pages from Plan - 86 - 90 Cope Street Waterloo.pdf 

./NWRLSRT Building plans As received/87 Botany Rd Waterloo: 

310_1969.pdf 

INWRLSRI,Building plans As received/89-91 Botany Rd Waterloo: 

126_1964_0517.pdf 

./NWRLSRT Building plans As received/9'.Catlereagh St Sydney: 

0857_85 

./NWRLSRT Building plans As received/9 Castlereagh St Sydney/0857_85: 

CSA021375.tif 

CSA021376.tif 

C5A021377.tif 

C5A021378.tif 

CSA021379.tif 

CSA021380.tif 

./NWRLSRT Building plans As received/9-19 Elizabeth Street, Sydney: 

1984_1334-01.pdf 

1984_1334-02.pdf 

1984_133403.pdf 

9-19 Lower Basement.pdf 

CSA019343 

CSA019344 

CSA019345 

./NWRLSRT Building plans As received/9-19 Elizabeth Street, Sydney/CSA019343: 

126_1966_0146.pdf 

./NWRLSRT Building plans As received/9-19 Elizabeth Street, Sydney/CSA019344: 

126_1966L0146.pdf 

./NWRLSRT Building plans As received/9-19 Elizabeth Street, Sydney/CSA019345: 

126_1966_0146.pdf 

./NWRLSRT Building plans As received/92-110 Cope St, Waterloo: 

Cope St Waterloo (92-110) Erect mixed use residential flat building A.TIF 

Cope St Waterloo (92-110) Erect mixed use residential flat building B.TIF 

Cope St Waterloo (92-110) Erect mixed use residential flat building C.TIF 

Cope Street Waterloo (92-110) Basement plan, floor plans, levels 1-9 plans, 

elevations, sections.A.TIF 

Cope Street Waterloo (92-110) Basement plan, floor plans, levels 1-9 plans, 

elevations, sections.B.TIF 

Cope Street Waterloo (92-110) Basement plan, floor plans, levels 1-9 plans, 
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elevations;'seOtions.C.TIF . 

Cope Street Waterloo (92-110) Level 2 - 6 plans, elevations, sections - Approved 

plans'2009,TIF 

Thumbs.db 

./NWRLSRT Building plans As received/93-101 Botany Rd, 150-160 Cope St Waterloo: 

126 1956_2275.pdf 

B-2005-876 

P-2006-757 

Thumbs.db 

./NWRLSRT Building plans As received/93-101 Botany Rd, 150-160 Cope St 

Waterloo/B-2005-876: 

Cope St Waterloo (156-160) Erect new warehouse and office building.TIF 

Thumbs.db 

./NWRLSRT Building plans As received/93-101 Botany Rd, 150-160 Cope St 

Waterloo/P-2006-757:. 

Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO,RDF 

Thumbs.db 

./NWRLSRT Building plans As received/Martin Place Shopping Circle: 

D-2004-00165 

Martin Place Shopping Dekho.pdf 

. MartimPlace.ShOpping plans.pdf 

Thumbs.db 

./NWRLSRT.BUilding.plans'As received/Martin Place Shopping Circle/D-2004-00165: 

Martin Place Sydney.TIF 

Thi,iiilbs,db 

./NWRLSRT Building plans As received/Planning Reports: 

00. 161 Kent Street.pdf 

36. 5 Elizabeth St Sydney.pdf 

38. 39 Martin.Place.pdf 

40. 55 Hunter Street.pdf 

42. 7 Elizabeth Street.pdf 

46. 12 Castlereagh St.pdf 

52. Martin Place Shopping Dekho (1).pdf 

52. Martin Place Shopping plans.pdf 

53. 1 O'Connell Street.pdf 

54. 125-129 Bathurst Street.pdf 

54. 125-129 Bathurst plans.pdf 

55. 131-135 Bathurst Street.pdf 
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55. 131-135, Bathurst plans.pdf 

56. 175 Castlereagh Street.pdf 

57. 252 Pitt St plans.pdf 

57. 252-254 Pitt Street.pdf 

' 57. 254 Pitt St plans.pdf 

58. 256 Pitt Street.pdf 

60. 300 Pitt Street.pdf 

61. 302 Pitt Street.pdf 

64. 40 Park Street.pdf 

65.42 Park Street.pclf 

66. 44 Park Street.pdf 

67. 46 Park Street.pdf 

68. 200 George Street.pdf 

69. 48 Park Street.pdf 

70 - 74.56-64 Regent Street.pclf 

Dekho Waterloo properties.pdf 

../NWRLSRT Building plans As received/Sydney Trains: 

2016-06-16-Martin Place and Central 

2016-08-24-Martin place ECRL 

./NWRLSRT Building plans As received/Sydney Trains/2016-06-16-Martin Place and 

Central: 

CENTRAL STATION SYDNEY METRO .pdf 

DP542670P.tif 

DP545641P.tif 

DP577984P.tif 

DP629101P.tif 

DP923655P.PDF 

F01325.pdf 

F822764.PDF 

MARTIN PLACE SYDNEY METRO .pdf 

Thumbs.db 

./NWRLSRT Building plans As received/Sydney Trains/2016-03-24-Martin place ECRL: 

Martin Place Architectural Drawings 

NWRLSRT-RPS-SMP-SR-DWG-000025-2016-08-24-Martin place ECRL.zip 

./NWRLSRT Building plans As received/Sydney Trains/2016-08-24-Martin place 

ECRL/Martin Place Architectural Drawings: 

0008939_A0a.tif 

0008940 A0a.tif 
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0008941LA0a.tif 

0008942_A0a.tif 

0010525C0C.tif 

0012965_A0a.tif 

0013120_AOC.tif 

0013121 BOC.tif 

0013122_AOC.tif 

0033306 AOC.tif 

0165947_BOC.tif 

0165948_80C.tif 

01659490C.tif ' 

0165950_BOC.tif 

01659510C.tif 

0165952_AOC.tif 

0165953_AOC.tif 

0165954_AOC.tif 

1 0165955 BOC.tif 

0165956_130C.tif 

0165957 COC.tif 

0165958_AOC.tif 

0165959LBOC.tif 

0165 960_AOC.tif 

0165961_AOC.tif , 

0165964_BOC.tif 

0165965_AOC.tif . 

0165966_AOC.tif 

0165967_AOC.tif 

0165968_BOC.tif 

' 0165969 BOC.tif 

0165970 AOC.tif 

0166124 DOC.tif 

0166125 DOC.tif 

0166126_AOC.tif 

0166127 AOC.tif 

0166128 BOC.tif 

0166129_BOC.tif 

0166130_BOC.tif 

0166131 AOC.tif 
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0166132j000 

0166133_60CM 

0166134 DOC.tif 

0166135_AOCM 

0166136_AOCM 

0166137_AOCV 

0166138LBOCM 

0166139_AOC.tif 

0166140 AOCM 

0166141_AOC.tif 

0166142_AOCM 

0166143_80CM 

0166144_BOC.tif 

0166145_AOC.tif 

0166146_AOC.tif 

0166147_AOC.tif 

0166148_BOC.tif 

0166149_COCM 

0166150_COC.tif 

0166151_BOC.tif 

0166152_AOC.tif 

0166154_AOC.tif 

0166155 AOCM 

0166156_80CM 

0166157_AOCM 

0166158_AOC.tif 

0166159_AOC.tif 

0166160_AOCM 

016616180CM 

0166162_80CM 

0166163 BOC.tif 

0166164_AOC.tif 

0166165_130CM 

0166166_AOCM 

0166167_AOC.tif 

0166168_AOC.tif 

0166169 AOCM 

0166204_A0cM 
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01662050C.tif 

0166206_A0c.tif 

0166207LA0c.tif 

0166244_A0c.tif 

0166245_A0c.tif . 

0166246 A0c.tif 

0166247_A0c.tif 

0235389 AOC.tif 

Martin Place Subway.xlsx 

Sydney Trains Disclaimer.pdf 

Thumbs.db" 

./NWRLSRT Building plans As received/ Building plans sourced for CBD Metro 2009- 

001-0101AUST SQUARE EXT.pdf 

102-MillerStreet.PDF 

107.1.pdf 

107.2.pdf 

11-17 YorkStreet.PDF 

11-19-jamison.PDF 

111.pdf 

260,PittStreet.PDF 

279-KentStreet(1).PDF 

279-KentStreet.pdf 

280-P ittStreet.PDF 

3817-02.pdf 

3817-109.pdf 

3817-124.pdf 

3817-128.pdf 

3817-130.pdf . 

3817-132.pdf 

3817-3.pdf . 

3817-4.pdf 

3817-55.pdf 

3817-72.pcif 

3817-75A.pdf 

3817-80.pdf 

3817-93.pdf 

3817-97.pdf 
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77-CastlereaghStreet(1).pdf 

77-CastlereaghStreet.pdf 

A-102 BASEMENT PLAN _ Layout.pdf 

Bldg No. 109.pdf 

Bldg No. 206.pdf 

Bldg No. 210.pdf 

Bldg No. 213.pdf 

Bldg No. 214.pdf 

Bldg No. 217.pdf 

Bldg No. 218.pdf 

Bldg No. 226.pdf 

Bldg No. 230.pdf 

Bldg No. 236.pdf 

Bldg No. 237.PDF 

Bldg No. 239.PDF 

Bldg No. 243.pdf 

Bldg No. 246 (2).pdf 

Bldg No. 246-83-95-ClarenceStreet.pdf 

Bldg No. 247-2-10-QUARRYMASTER.pdf 

Bldg No. 248-SaundersStreet(2).pdf 

Bldg No. 248-SaundersStreet.pdf 

Bldg No. 249-33-35-SAUNDERS.pdf 

Bldg No. 67(1).pdf 

Bldg No. 67.pdf 

Bldg No. 75A.pdf 

Building Plans CentrePoint.pdf 

CBD-29-37Castlereagh.PDF 

F608-10-20Bond.pdf 

F608-102MillerSt.pdf 

F608-137-139-Bathurst.PDF 

F608-14QuarryMaster.pdf 

F608-15Castlereagh.pdf 

F608-1Margaret.PDF 

F608-1MurraySt-Gateway.pdf 

F608-26-34-ClarenceStreet.PDF 

F608-303Pitt.PDF 

F608-36-38-ClarenceStreet.PDF 

F608-60-UnionStreet.PDF 
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F608:60Castlereagh.PDF 

F608-Metcentre.pdf 

, F608-Radisson.pdf 

F608-Westpac-Building.PDF 

Data was provided to Tenderer on USB 

Device called 0124040105 

File Structure on USB Device 

201641-21 New BUilding Plans 

NWRLSRT-RPS-SRT-SR-SCH-000001 - Building plans Schedule.xlsx 

/Volumes/0124040105/2016-11-21 New Building Plans: 

1 O'Connell St SYD 

1-3 Towns PI MP 

12 Castlereagh St SYD 

125 Bathurst St SYD 

131 Bathurst St SYD 

161 Castlereagh Street, Sydney 

170 Cope St WT 

175 Castlereagh St SYD 

196A Miller Street, North Sydney 

20 Clarke Street, Crows Nest 

200 George St SYD 

252 Pitt St SYD' 

256 Pitt St SYD 

294 Pitt Street, Sydney 

30-34 Chalmers St SH 

30-36 Hickson Rd MP 

300 Pitt St SYD 

302 Pitt St SYD 

39 Martin PI SYD 

40 Park St SYD 

42 Park St SYD 

44 Park St SYD 

46 Park St SYD 

48 Park StSYD 

49-57 Botany Rd WT 

5 Elizabeth St SYD 

55 Hunter St SYD 
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56 Regent St CH 

58 Regent St CH 

59-63 Botany Rd WT 

60 Regent St CH 

64 Regent St CH 

65 Botany Rd WT 

69-83.Botany Rd WT 

7 Elizabeth St SYD 

7-11 Randle St SH 

87 Botany Rd WT 

. 89-91.Botany Rd WT 

93-101 Botany Rd WT 

Martin Place Shopping Circle 

/Volumes/0124040105/2016-11-21 New Building Plans/1 O'Connell St 

SYD: 

D-2012-1111 

'P-2012-1198 

P-2012-2142 

/Volumes/0124040105/2016-11-21 New Building Plans/1 O'Connell St 

SYD/D-2012-1111: 

Plan - STAMPED PLANS - D20121111.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/1 O'Connell St 

SYD/P-2012-1198: 

Incoming Correspondence - Philip Chun & — Smillie -Cons ructiOn.Certificate No 

11275cc1 - 1 - 15 OConnell Street Sydney.PDF 

Incoming Correspondence - Philip Chun & —ociates -Construction:Certificate No. 

11275cc1 - 1 - 15 OConnell Street Sydney.PDF 

. Incoming Correspondence - Philip Chun & —onstruttidn'Ce' 'ficUte'.No 11275cc1 & 

11275cc2 - 1 - 15 OConnell Street Sydney.PDF 

Incoming Correspondence - Philip Chun - —nstruction Certificate no. 11275cc4 - 

$16627171 - 1 - 15 OConnell Street Sydney.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/1 O'Connell St 

SYD/P-2012-2142: 

Incoming Correspondence - Philip Chun - CC 12-003051CC2 - 1 - 15 OConnell Street 

Sydney.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/1-3 Towns PI 
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MP: 

D-2006-754 

P-2008-1537 

Ft-2010-265 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/1-3 Towns PI 

MP/D-2006-754: 

Approved Plans - D200600754 - 1 Towns Place Millers Point.PDF 

Letter - Steve Watson & Partners - Paul Curjak - Construction Certificate - 1 Towns 

Place Millers Point.PDF 

' Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/1-3 Towns PI 

M P/P-2008-1537: 

DOP MOD 149-06-02(1) - Plans.PDF 

-Incoming Correspondence - Steve Watson &-ying development certificate - CDC No 

0869702 - 1- 9 Towns Place Millers Point.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/1-3 Towns PI 

MP/R-2010-265: 

DOP MOD 149-05-02(1) - Determination.PDF 

DOP MOD 149-05-02(1) - Report.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/12. 

Castlereagh St SYD: 

0-2012-366 

P-2011-1819 

/VolumeS/0124040105/2016-11-21 New Building Plans/12 

Castlereagh St SYD/D-2012-366: 

Plan - STAMPED PLANS - D2012366 - 1742012.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/12 

Castlereagh St SYD/P-2011-1819: 

Incoming Correspondence - McKenzie Group-rtificate,No:114589-2 - $943950 - Level 

7 8 9 & 10 12 Castlereagh Street Sydney.PDF 

Plan - MOKenzie Group Consulting - Com pl-rtificate"Nb114589-2''',- $943950 - Level 7 

8 9 & 10 12 Castlereagh Street Sydney.PDF 

/VolurneS/0124040105/2016-11-21 New Building PlanS/125 Bathurst 

St SYD: 

1973_0752.pdf 

1974_1386.pdf 
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D-2015-334 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/125 Bathurst 

St SYD/D-2015-334: 

A002_Survey Plan,PDF 

A003-7_Analysis Diagram.PDF 

A070LBasement 3.PDF 

A080_Basement 2.PDF 

A090_Basement 1.PDF 

A100_Ground Floor.PDF 

A101_Level 1.PDF 

A102_Level 2.PDF 

A103_Typical A (L3-7).PDF 

A104_Typical B (L8-10).PDF 

A105_Typical C (L11-13).PDF 

A106_ Level 14.PDF 

A107_ Level 15.PDF 

A108_ Level 16.PDF 

A109_ Roof Plan.PDF 

A300_Sections AA.PDF 

A390_Basement 1 FSA.PDF 

A400 Ground Floor FSA.PDF 

A401_Level 1 FSA.PDF 

A402_Level 2 FSA.PDF 

A403_Typical A (L3-7) FSA.PDF 

A450 _ Area Schedule.PDF 

A510_Ventilation Diagrams.PDF 

SEE - 125 Bathurst Street, Sydney.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/131 Bathurst 

St SYD: 

1989_0448.pdf 

C-1999-117 

D-2008-1248 

/Volumes/0124040105/2016-11-21 New Building Plans/131 Bathurst 

St SYD/C-1999-117: 

Plan submitted with CC.PDF 

Thumbs.db 
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/VoluneS/0124040105/2016-11-21 New, Building Plans/131 Bathurst 

St SYD/D-2008-1248: 

CSA075588:TIF 

CSA075589.TIF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney: 

External Elevations 

Fire Compartment 

GA Floor Plans 

Hydraulics 

Lifts 

RCPs 

Structural 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney/External Elevations: 

ARC-FJMT-21520_A.PDF 

ARC-FJMT-2153E D.PDF 

ARC-FJMT-2153W D.PDF 

ARC-FJMT-22B1E_B.PDF 

ARC-FJMT-22B1W_L.PDF 

ARC-FJMT-22B20_E.PDF 

ARC-F.IMT-22B30_C.PDF 

ARC-FJMT-22B40_D.PDF 

ARC-FJMT-22PSE_O.PDF 

ARC-FJMT-22PSW Q.PDF 

ARC-FJMT-31101 G.PDF 

ARC-F1MT-31102_G.PDF 

'ARC-RIMT-43302_C.PDF 

ARC-F1MT-59205_A.PDF 

ARC-FJMT-63502B.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney/Fire Compartmeht: 

ARC-FJMT-2700.pdf 

ARC-F1MT-27B1E_D.PDF 

ARC-FJMT-27B1W_C.PDF 

ARC-F1MT-27B20_D.RDF 

ARC-FJMT-27B30_C.PDF 
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ARC-FJMT-27B40_C.PDF 

ARC-FJMT-27CSE_D.PDF 

ARC-FJMT-27CSW_D.PDF 

ARC-FJMT-27PSE_C.PDF 

ARC-FJMT-27PSW_C.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney/GA Floor Plans: 

ARC-FJMT-23B1E_C.PDF 

ARC-F1MT-23B1W_M.PDF 

ARC-F1MT-231320_Q.PDF 

ARC-MT-23830 P.PDF 

ARC-ENT-23840 L.PDF 

ARC-F1MTL23C5E_B.P OF 

ARC-FJMT-23CSW H.PDF 

ARC-FJMT-23PSE_E.PDF 

ARC-RIMT-23PSW_K.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney/Hydraulics: 

HY-QP-23B10(AB).pdf 

HY-QP-23B20[AB].pdf 

HY-QP-23B30[AB].pdf 

HY-QP-23840[A13].pdf 

HY-QP-23841[AB].pdf 

HY-QP-23CSW(AB).pdf 

HY-QP-23PSW(AB).pdf 

Hydraulic Single Line (A).pdf 

Hydraulic Single Line,(B).pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh streef; SYclidey/Lift.s: 

VT-SLA-SD-0050 [4].pdf 

VT-SLA-SD-0051 [6].pdf 

VT-SLA-SD-0052 [6].pdf 

VT-SLA-SD-0053 [5].pdf 

VT-SLA-SD-0054 [5].pdf 

VT-SLA-SD-0055 [4].pdf 

VT-SLA-SD-0056 [6].pdf 

VT-SLA-SD-0057 [6].pdf 

VT-SLA-SD-0058 [4].pdf 
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VT-SLASM059.[4].pdf 

VT-SLA-SD-0060 [4].pdf 

VT-SLA-SD-0061 [4].pdf 

VT-SLA-SD-0062 [5].pdf 

VT-SLA-SD-0063 [5].pdf 

VT-SLA-SD-0064 [4].pdf 

VT-SLA-SD-0065,[4].pdf 

VT-SLA-SD-0066 [41.pdf 

VT-SLA-SD-0067 [4].pdf 

VT-SLA-SD-0068 [5].pdf 

VT-SLA-SD-0069 [4].pdf 

VT-SLA-SD-0070 [4].pdf 

VT-SLA-SD-0071 [4].pdf 

VT-SLA-SD-0072 [5].pdf 

VT-SLA-SD-0073 [6].pdf 

VT-SLA-SD-0074 [4].pdf 

VT-SLA-SD-0075 [4].pdf 

VT-SLA-SD-0076 [5].pdf 

VT-SLA-5D-007[5].Pcif 

VT-SLA-SD-0078 [4].pdf 

VT-SLA-SD-0079 [4].pdf 

VT-SLA-SD-0080 [5].pdf 

. ' VT-SLA-SD-0081 [5].pdf 

VT-SLA-SD-0082 [4].pdf 

VT-SLA-SD-0083 [4].pdf. 

VT-SLA-SD-0084 [5].pdf 

.VT-SLA-SD-008.5 [5].pdf 

VT-SLA-SD-0086 [4].pdf 

"' VT-SLA-SD-0087 [5].pdf 

VT-SLA-SD-0088 [7].pdf 

VT-SLA-SD-0089 [4].pdf 

VT-SLA-SD-0090 [8].pdf 

VT-SLA-SD-0091 [5].pdf 

VT-SLA-SD-0092 [8].pdf 

VT-SLA-SD-0093`[5].pdf 

VT-SLA-SD-0094 [3].pdf 

VT-SLA-SD-0095 [31.pdf 

VT-SLA-SD-0096 [3].pdf 
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VT-SLA-SD-0097 [3].pdf 

VT-SLA-SD-0102 [3].pdf 

VT-SLA-SD-0103 [3] pdf 

VT-SLA-SD-0104 [3].pdf 

VT-SLA-SD-0105 [3].pdf 

VT-SLA-SD-0106 [7].pdf 

VT-SLA-SD-0107 [6].pdf 

VT-SLA-SD-0108 [4].pdf 

VT-SLA-SD-0109 [3].pdf 

VT-SLA-SD-0110 [3].pdf 

VT-SLA-SD-0111 [3].pdf 

VT-SLA-SD-0112 [4].pdf 

VT-SLA-SD-0113 [2].pdf 

VT-SLA-SD-0114 [2].pdf 

VT-SLA-SD-0115 [3].pdf 

VT-SLA-SD-0116 [3].pdf 

VT-SLA-SD-0117 [3].pdf 

VT-SLA-SD-0118 [2].pdf 

VT-SLA-SD-0119 [2].pdf 

VT-SLA-SD-0120 [3].pdf 

VT-SLA-SD-0121 [3].pdf 

VT-SLA-SD-0122 [3].pdf 

VT-SLA-SD-0123 [1].pdf 

VT-SLA-SD-0124 [1].pdf 

VT-SLA-SD-0125 [1].pdf 

VT-SLA-SD-0126 [1].pdf 

VT-SLA-SD-0127 [1].pdf 

VT-SLA-SD-0128 [1].pdf 

VT-SLA-SD-0736 [3].pdf 

VT-SLA-SD-0737 [2].pdf 

VT-SLA-SD-0738 [2].pdf 

VT-SLA-SD-0739 [2].pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney/RCPs: 

ARC-F1MT-25B1W_E.PDF 

ARC-FJMT-25B20_D.PDF 

ARC-FJMT-25B30_E.PDF 

ARC-EIMT-25840_D.PDF 
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ARC-FJMT-25CSW LD.PDF 

ARC-F1MT-25PSE_B.PDF 

ARC-FJMT-25PSWG.PDF 

/Volumes/0124040105/207.6-11-21 New Building Plans/161 

Castiereagh'Street, Sydney/Structural: 

Permanent Loading Diagrams 

Post Tensioning 

Structural Steel 

Structural Steel Jump Start 

Structural Steel Roof Feature 

Structure, Piling 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh.Street,,Sydney/Structural/Permanent LoadingD agrams: 

STR-AUCN-15009[AB] [1].pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney/Structural/Post Tensioning: 

INPT-001-C.pdf 

I NPT-0100-C.pdf 

INPT-0111-B.pdf 

INPT-0112-B.pdf 

INPT-0113-B.pdf 

INPT-0121-B.pdf 

INPT-0122-8.pdf 

INPT-0123-B.pdf 

INPT-0200C.pdf 

INPT-0211-D.pdf 

INPT-0212=C.pdf 

INPT-0213-C.pdf 

INPT432212A.pdf 

INPT-0222-C.pdf 

INPT-0223-C.pdf 

INPT-0300-B.pdf 

INPT-0311-C.pdf 

INPT-0312-C.pdf 

INPT-0313fC.pdf 

INPT-0511-A.pdf 

INPT-0611-B.pdf 

INPT-0711-C.pdf 
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INPT-0811-E.pdf 

I N PT-0911-B. pdf 

IN PT-1011-13.pcif 

INPT-1111-B.pdf 

INPT-1211-B.pdf 

I N PT-1311-B.pdf 

INPT-1411-B.pdf 

INPT-1511-B.pdf 

INPT-1611-8.pdf 

INPT-1711-8.pdf 

INPT-1811-A.pdf 

INPT-1911-B.pdf 

INPT-2011-B.pdf 

INPT-210-B.pdf 

INPT-2111-B.pdf 

INPT-2211-B.pdf 

INPT-2311-B.pdf 

INPT-2411-B.pdf 

INPT-2511-B.pdf 

INPT-2611-8.pdf 

INPT-2711-B.pdf 

INPT-2811-B.pdf 

INPT-2911-C.pdf 

INPT-3011-B.pdf 

INPT-3111-C.pdf 

INPT-3211-3.pdf 

INPT-3311-B.pdf 

INPT-3411-B.pdf 

INPT-3511-2.pdf 

INPT-B100-D.pdf 

INPT-B111-D.pdf 

INPT-B112-0.pdf 

INPT-B113-0.pdf 

INPT-B121-B.pdf 

INPT-8122-B.pdf 

INPT-B123-B.pdf 

INPT-B131-B.pdf 

INPT-B132-B.pdf 
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INPT-B133-B.pdf 

INPT-B150-B.pdf 

INPT-B160-C.pdf 

INPT-B200-E.pdf 

INPT-B211-C.pdf 

INPT-8212-0.pdf 

INPT-B213-D.pdf 

INPT-B221-D.pdf 

INPT-B222-E.pdf 

INPT-B223-E.pdf 

INPT-B231-E.pdf 

INPT-B232-E.pdf 

INPT-8233-E.pdf 

INPT-B241-A.pdf 

INPT-B242-A.pdf 

INPT-8243-A.pdf 

INPT-B250-C.pdf 

INPT-B260-C.pdf 

INPT-B300-E.pdf 

INPT-B311-E.pdf 

INPT-B312-D.pdf 

INPT-B313-0.pdf 

INPT-B321-D.pdf 

INPT-B322-E.pdf 

INPT-B323-E.pdf 

INPT-B331-E.pdf 

INPT-B332-E.pdf 

INPT-B333-E.pdf 

INPT-3350-0.pdf 

INPT-B360-D.pdf 

INPT-CSOO-A.pdf 

INPT-CS11-D.pdf 

INPT-CS12-D.pdf 

INPT-CS13-D.pdf 

INPT-CS21-E.pdf 

INPT-0522-E.pdf 

INPT-CS23-E.pdf 

INPT-CS31-D.pdf 
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INPT-CS32-D.pdf 

INPT-CS33-D.pdf 

INPT-CS41,13.pdf 

INPT-CS42-B.pdf 

INPT-CS43-B.pdf 

INPT-CS60-A.pdf 

INPT-PS00-E.pdf 

INPT-PS11-D.pdf 

INPT-PS12.:D.pdf 

INPT-PS13-D.pdf 

INPT-PS21-F.pdf 

IN PT-PS22-E.pdf 

IN PT-PS23-E.pdf 

IN PT-PS31-C.pdf 

IN PT-PS32-E.pdf 

IN PT-PS33-D.pdf 

INPT-PS41-D.pdf 

INPT-PS42-F.pdf 

INPT-PS43-F.pdf 

INPT-PS60-E.pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/161 

Castlereagh Street, Sydney/Structural/Structural Steel: 

STR-ACE-SD-2641-01-02.pdf 

STR-ACE-SD-2642-02-02.pdf 

STR-ACE-SD-2642-03-02.pdf 

STR-ACE-SD-2642-04-02.pdf 

STR-ACE-SD-2642-05-02.pdf 

STR-ACE-SD-2642-06-02.pdf 

STR-ACE-SD-2642-07-02.pdf 

STR-ACE-SD-2657-1-03.pdf 

STR-ACE-SD-2657-10-03.pdf 

STR-ACE-SD-2657-11-03.pdf 

STR-ACE-SD-2657-12-03.pdf 

STR-ACE-SD-2657-13-03.pdf 

STR-ACE-SD-2657-14-03.pdf 

STR-ACE-SD-2657-15-03.pdf 

STR-ACE-SD2657-16-03.pdf 

STR-ACE-SD-2657-17-02.pdf 
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STR-ACE-SD-2657-18-02.pdf 

STR-ACE-SD-2657-19-02.pdf 

STR-ACE-SD-2657-2-03.pcif 

STR-ACE-S0-2657-20-02.pdf 

STR-ACE-SD-2657-21-02.pdf 

STR-ACE-SD-2657-22-02.pdf 

STR-ACE-SD-2657-23-02.pdf 

STR-ACE-SD-2657-24-03.pdf 

STR-ACE-SD-2657-25-02.pdf 

STR-ACE-SD-2657-26-02.pdf 

STR-ACE-SD-2657-27-02.pdf 

STR-ACE-SD-2657-28-02.pdf 

STR-ACE-SD-2657-29-02.pdf 

STR-ACE-SD-2657-3-03.pdf 

STR-ACE-SD-2657-30-02.pdf 

STR-ACE-SD-2657-31-01.pdf 

STR-ACE-SD-2657-32-01.pdf 

STR-ACE-SD-2657-33-02.pdf 

STR-ACE-S0-2657-34-01.pdf 

STR-ACE-SD-2657-4-03.pdf 

STR-ACE-SD-2657-5-03.pdf 

STR-ACE-SD-2657-6-03.pdf 

STR-ACE-SD-2657-7-03.pdf 

STR-ACE-SD-2657-8-03.pdf 

STR-ACE-SD-2657-9-03.pdf 

STR-ACE-SD-2666-01-04.pdf 

STR-ACE-SD-2666-02-05.pdf 
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Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/175 

Castlereagh St SYD/P-2006-591: 

Castlereagh St (175-183)iInternal refUrbishment.TIF 

Thumbs.db 

/Volumes/0124040105/2016-11-21New Building Plans/175 

Castlereagh St SYD/P-2006-858: 

PRIVATE CERTIFICATIONS - 175 - 183 CASTL'7COMMERCIAL BUILDING - PHILIP CHUN 

AND ASSOCIATES PTY LTD - 14 08 06 - $ 1549040.PDF 

/Volumes/0124040105/2016-11-21iNe*BUilding:PlanS/175 

Castlereagh St SYD/P-2011-1425: 

. Incoming Correspondence - Blackett Magui—ying Development Certificate No CDC- 

11108 - 175 - 185 Castlereagh Street Sydney.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/196A Miller 

Street, North Sydney: 

196A Miller Street, North Sydney.zip 

342133T2 - 196A Miller.ccx 

342138T2 -196A Miller.dwg 

34213BT2 - 196A Miller_LTYPE.shx 
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B1-PLJPG 

B1-P2.JPG 

B1-P3.JPG 

B1-P4.JPG 

GL-P1.JPG 

GL-P2.J PG 

__Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/20 Clarke 

Street, Crows Nest: 

20 Clarke Street, Crows Nest.zip 

34213- 20 Clarke st.ccx 

34213- 20 Clarke st.dwg 

34213- 20 Clarke st_LTYPE.shx 

7-B1-Ptjpg 

7-B1-P2.jpg 

7-B1-P3.jpg 

7-B1-P4.jpg 

7-B1-P.5.jpg 

7-B1-P6.jpg 

SP52547.pdf 

Thurnbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/200 George 

St SYD: 

D-2012-893 

D-2015-1796 

P-2016-1261 

P-2016-685 

/Volumes/0124040105/2016-11-21 New Building Plans/200 George 

St SYD/D-2012-893: 

Stamped Plans - 200 George Street - D20128931.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/200 George 

St SYD/D-2015-1796: 

Stamped Plans - D20151796 - 200 George Street, Sydney.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/200 George 

St SYD/P-2016-1261: 

Incoming Correspondence - Advance Buildi— pprovals - Saeid Askarian - CDC 
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CF14312CD04 - Level 37 200 George Street,Sydney.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New,BUilding Plans/2001George 

St SYD/P-2016-685: 

Incoming Correspondence - Advance Buildi— ls - Saeid Askarian - CDC CF16075CD01 - 

Levels 23 & 24 200 George Street Sydney.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/252 Pitt St 

SYD: . 

D-2011-1813 

D-2011-1813A 

P-2012-85 

/Volumes/0124040105/2016-11-21 New Building Plans/252 Pitt St 

SYD/D-2011-1813: 

PLAN - STAMPED PLANS - D20111813 - 141111.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/252 Pitt St 

SYD/D-2011-1813A: 

PLAN - STAMPED PLANS - 020111813A - 2332012.PDF 

ThumbS.db 

/Volumes/0124040105/2016-11-21 New Building Plans/252 Pitt St 

SYD/P-2012-85: 

Incoming Correspondence - D M Ball & Associates - Construction Certificate No 

21711 2,252254 Pitt Street Sydney.PDF 

Incoming Correspondence - DM Ball & Associates - Amended CC 21711 - 252 - 254 

.Pitt Street Sydney.PDF 

Thornbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/256 Pitt St 

SYD: 

1992 1006.pdf 

P-2004-781 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/256 Pitt St 

SYD/P-2004-781: 

Pitt St (256-256A) Alterations and additions to McDonalds restaurant.TIF 

/Volumes/0124040105/2016-11-21 New Building Plans/294 Pitt 

Street, Sydney: 

#8 

Thumbs.db 
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/Volumes/0124040105/2016-11-21 New. Building Plans/294 Pitt 

Street, Sydney/01240101: 

0124_01:L01:L499.1PG 

0124_01_01_499_001.JPG 

0124_01_01560.JPG 

0124 01_01_500_001.JPG 

0124_01_01999.JPG 

Thumbs.db 

/Volumes/0124040105/101641-21 New Building Plans/30-34 

Chalmers St SH: 

P-2013-1972 

P-2015-204 

P-2015-205 

P-2015-2199 

/Volumes/0124040105/2016-11-21 New Building Plans/30-34 

Chalmers St SH/P-2013-1972: 

Incoming Correspondence - Vic Lilli & Pa —illi - construction certificate - J130239 - 30 - 

34 Chalmers street Surry Hills.PDP 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/30-34 

Chalmers St SH/P-2015-204: 

Incoming Correspondence - Vic Lilli & Partners - Vic Lilli - CC J130239A - 30 - 34 

Chalmers StreetiairrY,Hills.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/30-34 

Chalmers St,SH/N2015-205: 

Incoming Correspondence - Vic Lilli & Partners - Vic Lilli - CC J130239B - 30 - 34 

Chalmers Street Surry Hills.PDF 

Thumbs.db 

/Volumes/0124046105/2015711-21 New Building.Plans/30,34 

Chalmers St SH/P-2015-2199: 

Incoming Correspondence - Vic Lilli & Pas - Construction Certificate No. J130239C - 

30 - 34 Chalmers Street Surry Hits.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/30-36 

Hickson Rd MP: 

P-2009-1397 . 

P-2010-278 

P-2011-691 

/Volumes/0124040105/2016-11-21 New Building Plans/30-36 
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HiCkson Rd MP/P2009-1397: 

Incoming Correspondence - Advance Buildconstruction Certificate CF093656601 - 

Level 91 of 30 Hickson'lload Millers Point.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/30-36 

Hickson Rd MP/P-2010-278: 

Incoming Correspondence - Letter - Acivan-velopment Certificate CF10075CD01 - 

Level 2 30 - 34 Hickson Road Millers Point.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/30-36 

Hickson Rd MP/P-2011-691: 

Incoming Correspondence - Steve Watson &—struction Certificate 11033901 - 30- 34 

Hickson Road Millers Point - $ 573 060.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/300 Pitt St 

'SYD: 

B-1996-1459 

Thumbs.db 

/Volumes/0124040105/2015-11-21 New Building Plans/300 Pitt St 

SYD/B-1996-1459: 

1996_1459-01.pdf 

. .1996_14594)2.pdf 

1996_1459-03.pdf 

1996_145904.pdf 

1996_1459-05.pdf 

1996_145906.pdf 

1996_1459-07.pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/302 Pitt St 

SYD: 

P-2015-1464 

P-2015-2336 

/Volumes/0124040105/2016-11-21 New Building Plans/302 Pitt St 

SYD/P-2015-1464: 

Incoming Correspondence - Vic Lilli & Partners - Gary Rafferty - CC .1150014A - 302 

Pitt Street Sydney.PDF 

1150014 CC Plans.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 NeW.BOilding,PlanS/302 Pitt St 

SYD/P-2015-2336: 

Incoming Correspondence - Vic Lilli'84'Pa-dring.Letter for. Construction Certificate No. 

J1500146 - 302 Pitt Street Sydney.PDF 
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J150014 CC-B STAMPEDRLANS.PDF 

Thumbs.db 

/Volumes/0124046105/01641211New Building Plans/39 Martin PI 

SYD: 

. B-1997-1089 

P-2000-00207 

P-2001-00122 

P-2014-1483 

P-2014-1500 

P-2014-863 

/Volumes/0124040105/2016-11-21 New Building Plans/39 Martin PI 

SYD/B-1997-1089: 

Martin Place Sydney ( 37,51 ). Architectural.TIF 

Martin Place Sydney ( 37-51 ). Mechanical & Fire Services.TIF 

Martin Place Sydney.( 37-51 ). Structural.TIF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/39 Martin PI 

SYD/P-2000-00207: 

Martin PI (35751).TIF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/39 Martin PI 

SYD/P-2001-00122: 

Private Certification Plans - P200100122 - 37 - 51,- MARTIN'PLACE - SYDNEY.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/39 Martin PI 

SYD/P-2014-1483: 

Incoming Correspondence - Steve Watson &—Cornplying Development Certificate - 

14094801 - Level 6 39 Martin Place Sydney.PDF 

Thumbs.db 

' /Volumes/0124040105/2016-11-21 New Building Plans/39 Martin PI 

SYD/P-2014-1500: 

T1-A-0041.pdf 

T1-A-0061.pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/39 Martin PI 

SYD/P-2014-863: 

Stamped Plan.PDF 

Stamped Plans.PDF 

Thumbs.db . 

/Volumes/0124040105/2016-11-21 New Building Plans/40 Park St 
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SYD: 

/Volumes/0124040105/2016-11-21 New Building Plans/42 Park St 

SYD: 

1975_1091.pdf 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/44 Park St 

SYD: 

1975_0473.pdf 

1976_0777.pdf 

1977_0573.pdf 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/46 Park St 

SYD: 

/Volumes/0124040105/2016-11-21 New Building Plans/48 Park St 

SYD: 

8-1973-789 

B-1977-385 

D-2007-1667 

/Volumes/0124040105/2016-11-21 New Building Plans/48 Park St 

SYD/B-1973-789: 

1973_0789.pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/48 Park St 

SYD/B-1977-385: 

1977_0385.pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/48 Park St 

SYD/D-2007-1667: 

DA101 BASEMENT 2 - LEVEL 1.PDF 

DA701 DEMOLITION PLAN.PDF 

Park Street Sydney (48) - Castlereagh St —f a 15 level mixed use retail hotel and 

commercial building - Approved cirawings.TIF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/49-57 Botany 

Rd WT: 

P-2010-1558 

Polumes/0124040105/2016-11-21 New Building Plans/49-57 Botany 

Rd WT/P-2010-1158: 

Incoming Correspondence - Hunter PCA - A—nstruction,tertificate''000052 - Suite 3 

Level 2 49 - 57 Botany Road Waterloo.PDF 
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Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/5 Elizabeth St 

SYD: 

D-2006-484 

/Volumes/0124040105/2016-11-21 New Building Plans/5 Elizabeth St 

SYD/D-2006-484: 

Notice of Determination- D200600484;PDF 

Roof Space - Existing equipment & proposed generator location.PDF 

Statement:of Emiirotimental'EffctS.PDF 

Thumbs.db 

/VolurrieS/0124040105/2016-11-21 New Building Plans/55 Hunter St 

SYD: 

. 19891232-01.pdf 

1989_1232-02.pdf 

19891232-03.pdf 

1989_1232-04.pdf 

1989 j2B2L05.pdf 

1989_1232-06.pdf 

. ' 1989_).232,07.pdf 

1989_1232-08.pdf 

' ,198911231.09.pdf 

1989_1232-10.pdf 

1989:1.232-11.pdf 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/56 Regent St 

CH: 

P-2013-619 

/Volumes/0124040105/2016-11-21 New Building Plans/56 Regent St 

CH/P-2013-619: 

Incoming Correspondence - Dix Gardner - Construction Certificate No. 08813 - 

$500000 - 56 Regent Street Chippendale.PDF 

Plan - 56 Regent Street Chippendale.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/58 Regent St 

' CH: 

1974_0357.pdf 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/59-63 Botany 
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Rd WT: 

B-1993-562 

D-2004-232 

D-2015-1915 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/59-63 Botany 

Rd WT/B-1993-562: 

APPLICATIONS - BUILDING APPLICATION - B0-666 - Q9300562 CONSTRUCTION OF 2 

EXIT DOORS -$ 3000 - MULTIMAYA 05 - 07 - 1993.TIF 

/Volumes/0124040105/2016-11-21 New Building Plans/59-63 Botany 

Rd WT/D-2004-232: 

APPLICATIONS - DEVELOPMENT APPLICATION —STORAGE BUSINESS TO INCLUDE 

PROCESSING OF LAUNDRY - GORDON LINDSAY - 20 04 2004.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/59-63 Botany 

Rd WT/D-2015-1915: 

Stamped Plans - D20151915.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/60 Regent St 

CH: 

D-2007-2468 

D-2011-1611 

D-2014-992 

/Volumes/0124040105/2016-11-21 New Building Plans/60 Regent St 

CH/D-2007-2468: 

Elevations and Section.PDF 

Front Elevation.PDF 

Ground floor plan and first floor plan.PDF 

Site plan and shadow diagram.PDF 

Statement of Environmental Effects.PDF 

_0229111349L001.pdf 

_0229111424_001.pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/60 Regent St 

CH/D-2011-1611: 

Elevations (1).PDF 

Elevations.PDF 

Existing Shadow Diagram.PDF 

Floor and Site Plan.PDF 

Perspective.PDF 

Plan A3 (1).PDF 
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Plan A3 (2).PDF 

Plan A3.PDF 

Plans A4.PDF 

Subdivision Plan.PDF 

Thumbs.db 
/Volumes/0124040105/2016-11-21 New Building Plans/60 Regent St 

CH/D-2014-992: 

Stamped Plans- D2014992.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/64 Regent St 

CH: 

' 0-2007-2469 

D-2011-1626 
/Volumes/0124040105/2016-11-21 New Building Plans/64 Regent St 

CH/D-2007-2469: 

. Elevations and Section.PDF 

Front Elevation.PDF 

Ground floor plan and first floor plan.PDF 

Site plan and shadow diagram.PDF 

Thumbs.db 

0229111349_001.pdf 

0229111424_001.pdf 

/Volumes/0124040105/2016-11-21 New Building Plans/64 Regent St 

CH/D-2011-1626: 

Plan - Condition 2(a) satisfied plan.PDF 

Plan - Stamriie&P.lani.- D20111626 - 20112.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/65 Botany Rd 

WT: 

ID2005-1170 

Thumbs.db 
/Volumes/0124040105/2016-11-21 New Building Plans/65 Botany Rd 

WT/D-2005-1170: 

Plans.PDF 

Statement of Environmental I mpact.PDF 

site plan.PDF 

subdivision.PDF 

/Volumes/0124040105/2016-11-21 New Building Plans/69-83 Botany 

Rd WT: 
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D-2015-660 

/Volumes/0124040105/2016-11-21 New Budding Plans/69-83 Botany 

Rd WT/D-2015-660: 

Stamped Plans - Unit 8 - 69 Botany Rd Waterloo D2015660.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/7 Elizabeth St 

SYD: 

1985_0557.pdf 

1990_1171.pdf 

BC-2007-7 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/7 Elizabeth St 

SYD/BC-2007-7: 

Approval - Building Approvals - 31 01 2007.DOC 

Letter - 0 K McDermott - Submission of wtitlements & copy of council order dated 

08 10 1997 - 7 Elizabeth Street Sydney.PDF 

Thumbs.db 

sp0013171p Site plan of strata subdivision at 7 Elizabeth Street, SYDNEY.TIF 

/Volumes/0124040105/2016-11-21 New Building Plans/7-11 Randle 

St SH: 

7 - 13 RANDLE ST SURRY HILLS - MODIFICATIONS EXISTING AIR CONDITIONING - $ 

19000- GLOBE AIR PROJECTS PTY LTD.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/87 Botany Rd 

WT: 

B-1998-345 

0-2001-923 

/Volumes/0124040105/2016-11-21 New Building Plans/87 Botany Rd 

, WT/B-1998-345: 

BA 0345-98 - Plans.TIF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/87 Botany Rd 

WT/D-2001-923: 

CONTAMINATION ISSUE.TIF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/89-91 Botany 

Rd WT: 

BC-1995-123.pdf 

261 

AUSTRALIA\ASMALL\ 245921895.03 



Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/93-101 

Botany Rd WT: 

B-2005-876 

D-2005-1126 . 

P-2006-757 

/Volumes/0124040105/2016-11-21 New Building Plans/93-101 

Botany Rd WT/B-2005-876: 

Cope St Waterloo (156-160) Erect new warehouse and office building.TIF 

Thumbs.db 

/Volumes/0124040105/201611721 New Building Plans/93-101 

Botany Rd WT/D-2005-1126: 

. Basement Plan - 18072005.PDF 

Elevations and Section - 18072005.PDF 

Environmental ImpadStatement - 18072005.PDF 

First Floor Plan - 18072005.PDF 

Floor Plan -; 18072005.PDF 

Ground Floor Plan - 18072005.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/93-101 

Botany Rd WT/P-2006-757: 

Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO.PDF 

Thumbs.db 

/Volumes/0124040105/2016-11-21 New Building Plans/Martin Place 

Shopping Circle: 

126_1980_1142.pdf 
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Execution version 

SCHEDULE A19 

Geotechnical Reports 

(Clause 1.1, 10.9 and 10.10) 

1. Stage 1 Geotechnical Reports 

Information 
Document 
no. 

01.03 

Information Document 
title 

Reference Design extract - 
Geotechnical Interpretive 
Report - Reference 
Design_REV A 

File reference 

01.03 Reference Design extract - Geotechnical 
Interpretive Report - Reference Design_REV A.pdf 

01.04 Geotechnical Long Section 01.04 Geotechnical Long Section.pdf 

01.05 Borehole Locations 01.05Borehole Locations.pdf 

01.24.02.01 20160916 TSE SRT Stage 1 
CPTs only (AGS File) 

01.24.02.01 20160916 TSE SRT Stage 1 CPTs only 
(AGS File).ags 

01.24.02.02 20160916 TSE SRT Stage 1 
(AGS File) 

01.24.02.02 20160916 TSE SRT Stage 1 (AGS 
File).ags 

01.25.02 Aquares Survey and 
Integrated Digital Ground 
Model for the Proposed 
Sydney Harbour Tunnel — 
DRAFT 

01.25.02 Aquares Survey and Integrated Digital 
Ground Model for the Proposed Sydney Harbour 
Tunnel — DRAFT.pdf 

1 
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Execution version 

2. Stage 2 Geotechnical Reports 

Information 
Document no. 

01.25.06 

Information Document title 

PSC 00013/10701 - SYDNEY METRO CITY AND SOUTHWEST GEOTECHNICAL INVESTIGATION 2016 

Type 

Folder 

Extension 

01.25.06.06 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000049.00.01.REV Document xlsm 

01.25.06.07 C GEN-NWRLSRT-PBA-NWR-C GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000051.00.01.REV _ _ pdf  Document 

01.25.06.08 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000052.00.01.REV Document xlsm 

01.25.06.09 C_GEN-NWRLSRT-PBA-NWR-C_GEN-000930-NWRLSRT-GDS-SRT-GE-REP-000057.00.01.REV Document pdf 

01.25.06.10 SRT_BH601 Folder 

01.25.06.10.01 SRT_BH601 07.2-13.2m Packer Results Document pdf 

01.25.06.10.02 SRT_BH601 13.0-19.2m Packer Results Document pdf 

01.25.06.11 SRT_ BH604 Folder 

01.25.06.11.01 SRT BH604_18.2-27.15 Packer Results Document pdf 

01.25.06.13 SRT_LD681A Folder 

01.25.06.13.01 As-Drilled-Progress_Detail_Maps_SRT_LD681A Document pdf 

01.25.06.13.02 SRT LD681A RevA Document pdf 

01.25.06.14 SRT_LD684A Folder 

01.25.06.14.01 As-Drilled-Progress_Detail_Maps_SRT_LD684A Document pdf 

01.25.06.14.02 SRT LD684A RevA Document pdf 

01.25.06.15 SRT_LD687 Folder 

01.25.06.15.01 As-Drilled-Progress_Detail_Maps_SRT_LD687 Document pdf 

01.25.06.15.02 SRT LD687 RevA Document pdf 

01.25.06.16 SRT_LD688 Folder 

01.25.06.16.01 As-Drilled-Progress_Detail_Maps_SRT_LD688 Document pdf 

01.25.06.16.02 SRT LD688 RevA ifilltia Document pdf 

2 
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SCHEDULE A20 

Overall D&C Program 

(Clauses 1.1 and 17.2) 

Terry Sleiman - JHCPBG JV 
'tar • Eft, SC S 

AUSTRALIA \ASMALL\245922247.03 
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Execution version 

SCHEDULE A21 

Proof Engineer Requirements 

(Clause 11.3) 

The following are the minimum required qualifications, experience and expertise that must be 
possessed by the Proof Engineer: 

(a) demonstrated experience in the design of temporary works similar to the Temporary 
Works that are required to be designed under the terms of this deed (including the 
SWTC); 

(b) 12 years' experience and proven ability in structural analysis and design of temporary 
works similar to the Temporary Works that are required to be designed under the terms 
of this deed (including the SWTC); 

(c) Quality Management System 3rd party certified to AS/NZS ISO 9001; 

(d) range of suitable structural analysis and CAD software; 

(e) be a Chartered Engineer registered with the Institute of Engineers Australia, and with 
qualifications admitting to MIEAust and National Professional Engineers Register; 

(f) knowledge of Australian Standards applicable to the Temporary Works that are required 
to be designed under the terms of this deed (including the SWTC); and 

(g) at least 5 years' experience in undertaking the checking of temporary works design as a 
proof engineer in the past 10 years. 

Terry Sleiman -JHCPBG JV 
tyir'"e'l city& southwest 1-5 

cps 

 

eau 

1 
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Terry Sleiman -.11-1CPBG JV 
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Execution version 

SCHEDULE A22 

Special Events 

(Clauses 1.1 and 3.9) 

Month / Event 

JANUARY 

Location 

Australia Day Sydney CBD 
FEBRUARY 

Chinese New Year Festival Sydney CBD 
Korean town Lunar New Year Festival Sydney CBD 
Mardi Gras Fair Day 

MARCH 

Mardi Gras Parade Oxford St 
St. Patrick's Day Parade Sydney CBD 
Greek Independence Day Sydney CBD 
APRIL 

Premier Senior Week Sydney Entertainment Centre 
ANZAC Day Sydney CBD 
MAY 

May Day March Sydney CBD 
Mothers Day Classic Sydney CBD 
SMH Half Marathon Sydney CBD 
Vivid Festival Sydney CBD 
JUNE 

Procession of the Blessed Sacrament Sydney CBD 

JULY 

Aroma Coffee Festival The Rocks 
Sydney Harbour 10km Run Sydney CBD 
Reserve Forces Day Sydney CBD 
AUGUST 

City To Surf Sydney to Bondi 
SEPTEMBER 

Sydney Running Festival (Marathon) Nth Syd-Barangaroo-Randwick-Haberfield-SOH 
OCTOBER 

Spring Cycle North Sydney-Sydney Olympic Park 
Seven Bridges Walk Sydney Harbour 
DECEMBER 

Santa Fun Run The Rocks 
City of Sydney Village Christmas Concert Sydney CBD 
Sydney t Ho Yacht Race Sydney Harbour 
NYE cel brations 

r. Sydney & North Sydney 
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Execution version 

SCHEDULE A23 

Modification to the Expert Determination Rules 

(Clause 23.5) 

Pursuant to Rule 4(2)(b) of the Resolution Institute Expert Determination Rules (Rules), the 
parties agree to modify the application of the Rules as follows: 

Modifications are underlined. 

1. RULE 1 Definitions 

"Business Days" means any day in New South Wales other than a Saturday, Sunday or 
public holiday or 27, 28, 29, 30 or 31 December.  

"TSE Contract" means the deed entitled "Sydney Metro City & Southwest Tunnel and  
Station Excavation Works Design and Construction Deed" between the parties.  

"Relevant Proportionate Liability Legislation" means:  

(a) Part IV of the Civil Liability Act 2002 (NSW);  

(b) Part IVAA of the Wrongs Act 1958 (Vic);  

(c) Chapter 2, Part 2 of the Civil Liability Act 2003 (Old);  

(d) Part 1F of the Civil Liability Act 2002 (WA);  

(e) the Proportionate Liability Act 2005 (NT);  

(f) Chapter 7A of the Civil Law (Wrongs) Act 2002 (ACT);  

(g) Part 3 of the Law Reform (Contributory Negligence and Apportionment of Liability)  
Act 2001 (SA);  

(h) Part 9A of the Civil Liability Act 2002 (Tas); and 

(i) any Regulations enacted pursuant to the Acts listed in (a)-(h) above.  

"Relevant Security of Payment Legislation" means:  

(a) the Building and Construction Industry Security of Payment Act 1999 (NSW);  

(b) the Building and Construction Industry Security of Payment Act 2002 (Vic);  

(c) the Building and Construction Industry Payments Act 2004 (OLD);  

(d) the Construction Contracts Act 2004 (WA);  

(e) the Construction Contracts (Security of Payment) Act 2004 (NT);  

(f) the Building and Construction Industry (Security of Payment) Act 2009 (ACT);  

(g) the Building and Construction Industry Security of Payment Act 2009 (SA);  

(h) the Building and Construction Industry Security of Payment Act 2009 (Tas); and 

(I) any Regulations enacted pursuant to the Acts listed in (a)-(h) above.  

1 

AUSTRALIA\ASMALL\245922284.03 



Execution version 

1. RULE 2 Appointment of the Expert 

1. Unless otherwise agreed in writing by the parties, the Process shall be conducted: 

(i) by a person agreed between the parties; 

(ii) if the parties are unable to agree on the identity of the person to be 
appointed within 5 Business Days, by a person nominated by the  
chairperson of the dispute avoidance board established by the parties in  
accordance with the TSE Contract; or 

(iii) if no person has been appointed as Expert within 10 Business Days of the  
Dispute being referred to expert determination (or such longer period as the  
parties may agree), by a person nominated by the Institute,  

who accepts appointment as Expert. 

2. [no modification] 

3. [no modification] 

4. [no modification] 

5. [no modification] 

2. RULE 3 Agreement to be bound 

1. [no modification] 

2. Rule 3.2 is deleted in its entirety. 

3. RULE 5 Role of the Expert 

1. The Expert shall determine the Dispute as an expert in accordance with these 
Rules, the TSE Contract, the requirements of procedural fairness and according to 

law. 

2. [no modification] 

3. [no modification] 

4. a. The Expert shall be independent of, and act fairly and impartially as between 
the parties, giving each a reasonable opportunity of putting its case and 
dealing with that of any opposing party, and a reasonable opportunity to 
make submissions on the conduct of the Process. 

b. The Expert must take all reasonable steps to avoid any conflict of interest,  
potential conflict of interest or other circumstances that might reasonably be  
considered to adversely affect the Expert's independence or capacity to act 
fairly and impartially in relation to the Dispute.  

c. If at any time during the Process, the Expert becomes aware of any 
circumstances that might reasonably be considered to adversely affect the 
Expert's independence or capacity to act fairly or impartially in relation to  
the Dispute, the Expert must inform the parties immediately.  

d. The Expert's mandate will be terminated 7 days after the notice is provided  
by the Expert under Rule 5.4(c), unless the parties agree otherwise.  
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5. [no modification] 

4. RULE 9 Conduct of the Process 

1. [no modification] 

2. [no modification] 

3. [no modification] 

4. The rules of evidence do not apply to the Process.  

5. RULE 10 The Expert's Determination 

1. The Expert shall determine the Dispute between the parties and notify such 
determination in writing to the parties within the time period specified in the TSE 
Contract. 

2. [no modification] 

3. Unless otherwise agreed by the parties, the Expert's determination: 

a. may include for the payment of interest on any monetary sum determined, 
in such amount as the Expert considers reasonable; 

b. must allow for any amount already paid to a party under or for the purposes 
of any Relevant Security of Payment Legislation;  

c. may make such orders as he or she considers appropriate for the restitution  
of any amount so paid, and such other orders as he or she considers  
appropriate; and  

d. to the extent permitted by law, will not apply or have regard to the  
provisions of any Relevant Proportionate Liability Legislation.  

4. [no modification] 

6. RULE 12 Waiver of Right to Object 

Rule 12 is deleted in its entirety. 

7. RULE 14 Extension of Limitation Period 

Rule 14 is deleted in its entirety. 

8. SCHEDULE B 

1. The reference to "twenty one (21) days" is replaced by "five Business Days". 

2. The reference to "twenty one (21) days" is replaced by "five Business Days". 

3. The reference to "twenty one (21) days" is replaced by "five Business Days". 

4. [no modification] 

5. [no modification] 

6. [no modification] 

7. [no modification] 
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8. [no modification] 

AUSTRALIA\ASMALL\245922284.03 
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SCHEDULE B1 

TSE Contractor's Certificate - Construction Completion 

(Clauses 1.1 and 17.11(d)) 

To: [The Principal's Representative / The Independent Certifier] 

From: [ ] (ABN [ ]) (TSE Contractor) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clauses 1.1 and 17.11(d) of the TSE Contract, we hereby certify 
that Construction Completion of Portion [ ] has been achieved by the TSE Contractor on [ ] in 
accordance with the terms and conditions of the TSE Contract. 

Signed for and on behalf of 
[insert name of the TSE Contractor] 

AUSTRALIA\ASMALL\245922286.03 
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SCHEDULE B2 

Independent Certifier's Form of Design Certification 

(Clause 12.8(b)(iii)(B)(bb)) 

To: The Principal's Representative / The TSE Contractor / OpCo2 (if it accedes to the 
Independent Certifier Deed) 

From: [ ] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 12.8(b)(iii)(B)(bb) of the TSE Contract, we hereby certify 
that, having performed all relevant Services (as defined in the Independent Certifier Deed) in 
accordance with the requirements of the Independent Certifier Deed, the attached Design 
Documentation complies with all the requirements of the TSE Contract (including the SWTC) 
except for the Minor Non-Compliances identified in the attached list. 

Signed for and on behalf of 

[insert name of Independent Certifier] 

Terry Sleiman - JHCPBG J\/ 
city& southwest ,  

AUSTRALIA \ASMALL\245922310.03 
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ATTACHMENT A 

List of Minor Non-Compliances 

No. Minor Non-Compliance Recommended action to be taken by the TSE Contractor 
to address Minor Non-Compliance 

i

ll11111111111 
11111111111111 

Terry Sleiman - JHCPBG JV 
JP= I city& southwest 
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SCHEDULE B3 

TSE Contractor design certificate - Design Stages 1 & 2 

(Clause 12.6(a)) 

To: The Principal's Representative 

From: [Insert name of TSE Contractor] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 12.6(a) of the TSE Contract, the TSE Contractor certifies 
that the attached Design Documentation complies with all requirements of the TSE Contract, 
including the SWTC. 

Signed for and on behalf of the TSE Contractor by: 

Signature: 

Name: 

Position: 

Date: 

1 
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SCHEDULE B4 

TSE Contractor and Subcontractor design certificate - Design Stage 3 

(Clause 12.6(b)(i)) 

To: The Principal's Representative 

From: [Insert name of TSE Contractor] (ABN [ ]) 

[Insert name of Subcontractor] (ABN [ 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

This 

In 
certifies 

(a)  

(b)  

Signed 

section to be completed by TSE Contractor: 

accordance with the terms of clause 12.6(b)(i)(A) of the TSE Contract, the TSE Contractor 
that the attached Design Documentation: 

complies with all requirements of the TSE Contract, including the SWTC; and 

is suitable for construction. 

for and on behalf of the TSE Contractor by: 

Signature: 

Name: 

Position: 

Date: 

In 

This 
one 
Subcontractor: 

certifies 
Contract, 
Subcontractor's 

Signed 

section to be completed by the relevant Subcontractor. When there is more than 
relevant Subcontractor, this section shall be replicated and signed by each relevant 

accordance with the terms of clause 12.6(b)(i)(B) of the TSE Contract, the Subcontractor 
that the attached Design Documentation complies with all requirements of the TSE 

including the SWTC, to the extent those requirements are relevant to the 
scope of work. 

for and on behalf of the Subcontractor by: 

Signature: 

Name: 

Position: mcpt3G ilV 
Terry Sleiman - wes. 1 
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Date: 

2 
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SCHEDULE B5 

Environmental Manager's Certificate 

(Clause 11.4(f)) 

To: The Principal's Representative 

From: [Environmental Manager] 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 11.4(f) of the TSE Contract, I hereby certify that between 
the following dates [Insert dates of preceding 3 month period]: 

(a) the TSE Contractor's Environmental and Sustainability Management System under 
section 7.3 of the SWTC was in accordance with AS/NZS ISO 14001; 

(b) any Subcontractors' Environmental and Sustainability Management Systems which form 
a part of the TSE Contractor's Environmental and Sustainability Management System 
were in accordance with AS/NZS ISO 14001; 

(c) the TSE Contractor complied with and satisfied the requirements of the Principal set out 
in Appendices A.7 and A.12 of the SWTC and in the Environmental Documents; 

(d) the release of Hold Points was undertaken in accordance with the TSE Contract; 

(e) the design, construction, inspection, repairs and monitoring by the TSE Contractor was 
undertaken in accordance with the TSE Contract; and 

(f) that documentation was recorded and submitted to the Independent Certifier and the 
Principal's Representative in accordance with the TSE Contract. 

Signed by 
[Environmental Manager] 
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SCHEDULE B6 

Independent Certifier's Certificate — Quality Management System 

(Clause 11.4(d)(i)) 

To: The Principal's Representative 

From: [insert name of Independent Certifier] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 11.4(d)(i) of the TSE Contract, we hereby certify that, 
having reviewed the TSE Contractor's Quality Management System required by clause 11.1 of the 
TSE Contract in accordance with the requirements of the Independent Certifier Deed, the TSE 
Contractor's Quality Management System is in accordance with Principal's General Specification Q6 
and AS/NZS ISO 9001 Quality management systems - Requirements. 

Signed for and on behalf of 

[insert name of Independent Certifier] 
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SCHEDULE B7 

Independent Certifier's Certificate - Progressive 

(Clause 11.4(d)(ii)) 

To: The Principal's Representative 

From: [insert name of Independent Certifier] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 11.4(d)(ii) of the TSE Contract, we hereby certify that, 
having performed all relevant Services (as defined in the Independent Certifier Deed) in 
accordance with the requirements of the Independent Certifier Deed, between the following dates 
[Insert dates of preceding 3 month period]: 

(a) the TSE Contractor's Quality Management System under clause 11.1 of the TSE 
Contract is in accordance with AS/NZS ISO 9001 Quality management systems -
Requirements; 

(b) any Subcontractors' quality systems which form a part of the TSE Contractor's quality 
system are in accordance with AS/NZS ISO 9001; 

(c) the TSE Contractor has complied with and satisfied the requirements of Principal's 
General Specification Q6; 

(d) the release of Hold Points has been undertaken in accordance with the TSE Contract; 

(e) the design, construction, inspection, repairs and monitoring by the TSE Contractor has 
been undertaken in accordance with the TSE Contract, including the SWTC; and 

(f) that documentation has been recorded and submitted to the Principal's Representative 
in accordance with the TSE Contract. 

Signed for and on behalf of 

[insert name of Independent Certifier] (ABN [ ]) 

Terry Sleirnan - JHCPBG JV 
f;2;ro' cityssouthwet, 
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SCHEDULE B8 

Independent Certifier's Certificate - Defects Correction Period 

(Clauses 4.4(a)(iii)(B) and 11.4(d)(iii)) 

To: The Principal's Representative 

From: [insert name of Independent Certifier] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 11.4(d)(iii) of the TSE Contract, we hereby certify that, 
having performed all relevant Services (as defined in the Independent Certifier Deed) in 
accordance with the requirements of the Independent Certifier Deed, as at the date of expiration 
of the last Defects Correction Period: 

(a) the release of all Hold Points has been undertaken in accordance with the TSE Contract; 

(b) all design, construction, inspection, repairs and monitoring by the TSE Contractor has 
been undertaken in accordance with the TSE Contract; and 

(c) all documentation has been recorded and submitted to the Principal's Representative in 
accordance with the TSE Contract. 

Signed for and on behalf of 
[insert name of Independent Certifier] 
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SCHEDULE B9 

Independent Certifier's Certificate — Completion of Local Area Works 

(Clause 15.7(e)(i)) 

To: The Principal's Representative / The TSE Contractor 

From: [insert name of Independent Certifier] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 15.7(e)(i) of the TSE Contract, we hereby certify in relation 
to the Local Area Works described in the Schedule that, having performed all relevant Services (as 
defined in the Independent Certifier Deed) in accordance with the requirements of the 
Independent Certifier Deed as at [Insert date]: 

(a) the TSE Contractor has complied with and satisfied the requirements of Principal's 
General Specification Q6; 

(b) the TSE Contractor has completed construction in accordance with the Design 
Documentation it was entitled to use for construction purposes under clause 12.10 of 
the TSE Contract, subject to Minor Defects; 

(c) the release of all Hold Points has been undertaken in accordance with the TSE Contract; 

(d) all documentation has been recorded and submitted to the Principal's Representative in 
accordance with the TSE Contract; and 

(e) the construction complies with the requirements of the TSE Contract, including the 
SWTC, subject to Minor Defects. 

Schedule 

[Insert description of Local Area Works] 

Signed for and on behalf of 
[insert name of Independent Certifier] 
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SCHEDULE B10 

Independent Certifier's Certificate - Asset Management Information 

(Clause 14.14(j)(ii)(B)) 

To: [The Principal's Representative / The TSE Contractor] 

From: [insert name of Independent Certifier] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 14.14(j)(ii)(B) of the TSE Contract, we hereby certify that, 
having performed all relevant Services (as defined in the Independent Certifier Deed) in 
accordance with the requirements of the Independent Certifier Deed: 

(a) the final set of the Asset Management Information complies with the requirements of 
the TSE Contract, including the SWTC; and 

(b) the TSE Contractor has addressed all issues of review, comment and consultation with 
the Independent Certifier and the Principal in respect of the Asset Management 
Information. 

Signed for and on behalf of 
[insert name of Independent Certifier] 

Terry Sleiman - JHCPBG JV 
:61 city&southwest 
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SCHEDULE B11 

Independent Certifier's Certificate - Payment Claims 

(Clause 18.4(a)(v)) 

To: The Principal's Representative 

From: [insert name of Independent Certifier] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 18.4(a)(v) of the TSE Contract, we hereby certify that, 
having performed all relevant Services (as defined in the Independent Certifier Deed) in 
accordance with the requirements of the Independent Certifier Deed, all work the subject of the 
attached progress claim by the TSE Contractor has been executed and is in accordance with the 
requirements of the TSE Contract, including the SWTC, subject to the following: 

(a) [Insert details of non-compliances as required] 

Signed for and on behalf of 

[insert name of the Independent Certifier] 

AUSTRALIA \ASMALL\245922591.03 
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SCHEDULE B12 

Quality Manager's Certificate - Mobilisation 

(Clause 11.4(c)(i)) 

To: The Principal's Representative 

From: [Quality Manager] 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 11.4(c)(i) of the TSE Contract, I hereby certify that the TSE 
Contractor's Quality Management System under clause 11.1 of the TSE Contract is in accordance 
with Principal's General Specification Q6 and AS/NZS ISO 9001 Quality management systems -
Requirements. 

Signed by 

[Quality Manager] 

AUSTRALIA \ASMALL\245922613.03 
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SCHEDULE B13 

Quality Manager's Certificate - Progressive 

(Clause 11.4(c)(ii)) 

To: The Principal's Representative 

From: [Quality Manager] 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 11.4(c)(ii) of the TSE Contract, I hereby certify that 
between the following dates [Insert dates of preceding 3 month period]: 

(a) the TSE Contractor's Quality Management System under clause 11.1 of the TSE 
Contract was in accordance with AS/NZS ISO 9001 - 2008 Quality management systems 
- Requirements; 

(b) any Subcontractors' quality systems which form a part of the TSE Contractor's quality 
system were in accordance with AS/NZS ISO 9001 - 2008; 

(c) the TSE Contractor complied with and satisfied the requirements of Principal's General 
Specification Q6; 

(d) the release of Hold Points was undertaken in accordance with the TSE Contract; 

(e) the design, construction, inspection, repairs and monitoring by the TSE Contractor was 
undertaken in accordance with the TSE Contract; and 

(f) that documentation was recorded and submitted to the Principal's Representative and 
the Independent Certifier in accordance with the TSE Contract. 

Signed by 

[Quality Manager] 

1 

AUSTRALIA\ASMALL\245922872.03 



Execution version 

SCHEDULE B14 

Quality Manager's Certificate — Construction Completion 

(Clauses 1.1 and 11.4(c)(iii)) 

To: The Principal's Representative 

From: [Quality Manager] 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clauses 1.1 and 11.4(c)(iii) of the TSE Contract, I hereby certify in 
relation to Portion [ ] that: 

(a) the TSE Contractor has complied with and satisfied the requirements of Principal's 
General Specification Q6; 

(b) the TSE Contractor has completed construction in accordance with the Design 
Documentation it was entitled to use for construction purposes under clause 12.10 of 
the TSE Contract, subject to Minor Defects Agreed Defects and Accepted Defects; 

(c) the release of all Hold Points has been undertaken in accordance with the TSE Contract; 
and 

(d) all documentation has been recorded and submitted to the Independent Certifier and 
the Principal's Representative in accordance with the TSE Contract. 

Signed by 
[Quality Manager] 
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SCHEDULE B15 

Quality Manager's Certificate — Defects Correction Period 

(Clause 11.4(c)(iv)) 

To: The Principal's Representative 

From: [Quality Manager] 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 11.4(c)(iv) of the TSE Contract, I hereby certify that as at 
the date of expiration of the last Defects Correction Period as defined in the TSE Contract: 

(a) the release of all Hold Points has been undertaken in accordance with the TSE Contract; 

(b) all design, construction, inspection, repairs and monitoring by the TSE Contractor has 
been undertaken in accordance with the TSE Contract; and 

(c) all documentation has been recorded and submitted to the Independent Certifier and 
the Principal's Representative in accordance with the TSE Contract. 

Signed by 

[Quality Manager] 

Terry Sleiman - JHCPBG JV 
city & southwest 
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SCHEDULE B16 

Quality Manager's Certificate - Payment Claims 

(Clause 18.4(a)(iv)) 

To: The Principal's Representative 

From: [Quality Manager] 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 18.4(a)(iv) of the TSE Contract, I hereby certify that all 
work the subject of the attached progress claim by the TSE Contractor has been executed and is in 
accordance with the requirements of the TSE Contract, subject to the following: 

(a) [Insert details of non-compliances as required] 

Signed by 

[Quality Manager] 

Terry Sleiman - JHCPBG JV 
icity& southwest 

AUSTRALIPAASMALL \ 245922926.03 
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SCHEDULE B17 

Notice of Construction Completion 

(Clauses 1.1 and 17.11(e)(i)(A)) 

[ON INDEPENDENT CERTIFIER LETTERHEAD] 

[insert date] 

Transport for NSW 
[insert address] 

TSE Contractor 
[insert address] 

Dear [insert name] 

NOTICE OF CONSTRUCTION COMPLETION 
Sydney Metro City & Southwest 

Tunnel and Station Excavation Works Design and Construction Deed 
Project Works - Portion [insert number] 

This Notice of Construction Completion is given in accordance with the Sydney Metro City & 
Southwest Tunnel and Station Excavation Works Design and Construction Deed between the 
Principal and the TSE Contractor dated [insert date] (TSE Contract). Words defined in the TSE 
Contract have the same meaning in this notice. 

In accordance with clause 17.11(e)(i) of the TSE Contract, the Independent Certifier confirms that 
Construction Completion of Portion [insert number] has been achieved. The Date of Construction 
Completion of Portion [insert number] is [insert date]. 

A list of Minor Defects, Agreed Defects and Accepted Defects is attached. 

This Notice of Construction Completion does not relieve the TSE Contractor of its obligation to 
rectify Defects (including Minor Defects and Agreed Defects listed in this notice) under clause 15 of 
the TSE Contract and to complete any other outstanding obligations under the TSE Contract. 

Yours sincerely 

for and on behalf of the Independent Certifier 
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Attachment - List of Minor Defects, Agreed Defects and Accepted Defects 

No. 

■ 

Minor Defects 

■ 
No. 

■ 

■ 

No. 

■ 

Agreed Defects 

Accepted Defects 

■ 
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Statutory Declaration Oaths Act (NSW) Ninth Schedule 

of 

do solemnly and sincerely declare that: 

1. I am the representative of: 

(the Contractor) 

in the Office Bearer capacity of: 

2. The Contractor has a contract with the [ 1. 

 (the Contract) 

3. I personally know the facts which I have set out in this declaration. 

4. All employees who have at any time been engaged by the Contractor for 
work done under the Contract: 

a) have been paid all remuneration and benefits to the date of this 
declaration payable to them by the Contractor in respect of their 
employment on work under the Contract, and 

b) have otherwise had accrued to their account all benefits to which 
they are entitled from the Contractor as at the date of this 
declaration in respect of their employment on work under the 
Contract pursuant to any award, enterprise agreement, act or 
regulation, 

with the exception of the employees and respective amounts unpaid or 
not accrued for each employee listed below: 

Employee: 

insert full name 
of Declarant 

insert address 

insert name of 
Contractor, and 
ACN if applicable 

insert position 
title of Declarant 

insert name of 
Contract 

Amount unpaid or not accrued: 

5. Attached to and forming part of this declaration, as 

Insert names 
and addresses of 
the unpaid 
employees, the 

vamounts unpaid, 
and, whether in 
7-espect of wages, 
allowances, 

J4cp6G  
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SCHEDULE B18 

Statutory Declaration 

(Clause 18.4(a)(vii)) 

1 

AUSTRALIA\ASMALL\245922953.04 



Execution version 

supporting statement for the purposes of section 13(7) of the Building 
and Construction Industry Security of Payment Act 1999 (NSW). 

5A. Where the Contractor holds any retention money from a Subcontractor, 
the Contractor has complied with all requirements under the Building and 
Construction Industry Security of Payment Amendment (Retention Money 
Trust Account) Regulation 2015 (NSW), with the exception of the items 

listed below: 

6. In all cases where a subcontractor or supplier to the Contractor has 
provided services and/or materials in respect of the Contract and has 
submitted a claim to the Contractor for these services or materials which 
as at the date of this statutory declaration would have been due and 
payable but which the Contractor disputes, the reasons for such dispute 
have been notified in writing to the subcontractor or supplier by the 
Contractor prior to the date of this statutory declaration. Where such 
dispute relates to part only of the subcontractor or supplier's claim, that 
part of the claim not in dispute has been paid by the Contractor to the 
subcontractor or supplier as at the date of this statutory declaration 
except for the amounts listed in 5 above. 

7. The provisions of the Contract relating to the payment of employees, 
subcontractors and suppliers of the Contractor have been complied with 

by the Contractor. 

8. The Contractor has been informed by each subcontractor to the 
Contractor (except for subcontracts not exceeding $25,000 at their 
commencement) by statutory declaration in equivalent terms to this 
declaration (made no earlier than the date 14 days before the date of this 

declaration): 

(a) that their subcontracts with their subcontractors and suppliers 
comply with the requirements of the Contract relating to payment of 
employees and subcontractors, and 

(b) that all their employees and subcontractors, as at the date of the 

making of such a declaration: 

i) have been paid all remuneration and benefits due and payable to 

them by; or 

ii) had accrued to their account all benefits to which they are 

entitled from; 

the subcontractor of the Contractor or from any other subcontractor 
(except for subcontracts not exceeding $25,000 at their 
commencement) in respect of any work under the Contract, and 

(c) of details of any amounts due and payable or benefits due to be 
received or accrued described in 8(b) above which have not been 
paid, received or accrued, 

except for the following subcontractors to the Contractor 
to provide such a declaration: 

Subcontractor: 

Due amount unpaid: 

2 
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subcontractors 
who have not 
submitted a 
declaration, and 
unpaid amounts 
due or otherwise 
due to each of 
them by the 
Contractor in 
respect of this 
claim 

9. Where a subcontractor to the Contractor has provided a declaration as in 
8 above, and it includes unpaid amounts or benefits either not received 
or not accrued, details of the subcontractor, details of the affected 
employees, suppliers and subcontractors of the subcontractor, and the 
respective amounts or benefits either unpaid or not accrued are as 
follows: 

Employee, subcontractor or supplier: 

Amount unpaid or not accrued: 

10. In relation to the statutory declaration provided by each subcontractor to 
the Contractor, I am not aware of anything to the contrary of what is 
contained therein, and on the basis of the contents of those statutory 
declarations, I believe that information to be true. 

11. Attached to and forming part of this declaration, as Annexure 8, is a 
Subcontractor's Statement given by the Contractor in its capacity as 
'subcontractor' (as that term is defined in the Workers Compensation Act 
1987, Payroll Tax Act 2007 and Industrial Relations Act 1996) which is a 
written statement: 

(a) under section 1758 of the Workers Compensation Act 1987 in the 
form and providing the detail required by that legislation; 

(b) under Schedule 2 Part 5 of the Payroll Tax Act 2007 in the form and 
providing the detail required by that legislation; and 

(c) under section 127 of the Industrial Relations Act 1996 in the form 
and providing the detail required by that legislation. 

12. I personally know the truth of the matters which are contained in this 
declaration and the attached Subcontractor's Statement. 

13. All statutory declarations and Subcontractor's Statements received by the 
Contractor from subcontractors were: 

(a) given to the Contractor in its capacity as 'principal contractor' as 
defined in the Workers Compensation Act 1987, the Payroll Tax Act 
2007 and the Industrial Relations Act 1996 (Acts); and 

(b) given by the subcontractors in their capacity as 'subcontractors' a 
defined in the Acts. 

insert names of 
the 
subcontractors, 
the name and 
addresses of the 
unpaid 
employees, 
subcontractors 
and suppliers and 
amounts listed as 
unpaid or not 
accrued to them. 

14. I am not aware of anything which would contradict the state 
in the statutory declarations or written statements pro 
Contractor by its subcontractors, as referred to in this declar 

ents de 
i.ed o e 
ion. 
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I make this solemn declaration conscientiously believing the same to be true and 
by virtue of the Oaths Act 1900 (NSW). I am aware that I may be subject to 
punishment by law if I wilfully make a false statement in this declaration. 

Declared at on 

(place) (day) (month) (year) 

(Signature of Declarant) 

Before me: 

(Signature of person before whom the declaration is made) 

(Name of the person before whom the declaration is made) 

(Title* of the person before whom the declaration is made) 

* The declaration must be made before one of the following persons: 

- where the declaration is sworn within the State of New South Wales: 

(i) a justice of the peace of the State of New South Wales; 

a solicitor of the Supreme Court of New South Wales with a 

current practising certificate; or 

a notary public. 

- where the declaration is sworn in a place outside the State of New South 

Wales: 

(i) a notary public; or 

any person having authority to administer an oath in that place. 

Execution version 
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And as a witness, I certify the following matters concerning the person who made 
this affidavit (the deponent): 

1. I saw the face of the deponent. 

[OR] 

I did not see the face of the deponent because the deponent was 
wearing a face covering, but I am satisfied that the deponent had a 
special justification for not removing the covering. 

2. I have known the deponent for at least 12 months. 

[OR] 

I have confirmed the deponent's identity using the following 
identification document: 

[insert description of ID document] 

Signature of witness 

AUSTRALIA\ASMALL\245922953.04 

5 



Execution version 

ANNEXURE A 

SUPPORTING STATEMENT BY HEAD CONTRACTOR REGARDING PAYMENT TO 
SUBCONTRACTORS 

This statement must accompany any payment claim served on a principal to a construction contract by a head 
contractor. 

For the purposes of this statement, the terms "principal", "head contractor", "subcontractor", and "construction 
contract" have the meanings given in section 4 of the Building and Construction Industry Security of Payment Act 
1999. 

Head contractor: [business name of head contractor] 
ABN: [ABN] 

* 1. has entered into a contract with: [business name of subcontractor] 

ABN: [ABN] 

Contract number/identifier: [contract number/identifier] 

OR 

* 2. has entered into a contract with the subcontractors listed in the attachment to this statement. 

* [Delete whichever of the above does not apply] 

This statement applies for work between [start date] and [end date] inclusive (the construction work concerned), 
subject of the payment claim dated [date]. 

I, [full name], being the head contractor, a director of the head contractor or a person authorised by the head 
contractor on whose behalf this declaration is made, hereby declare that I am in a position to know the truth of 
the matters that are contained in this supporting statement and declare that, to the best of my knowledge and 
belief, all amounts due and payable to subcontractors have been paid (not including any amount identified in the 
attachment as an amount in dispute). 

Signature: Date:  

Full name: Position/Title:  

Penalties 

The Building and Construction Security of Payment Act 1999 provides that: 

Section 13(7) A head contractor must not serve a payment claim on the principal unless the claim is 
accompanied by a supporting statement that indicates that it relates to that payment claim. 

Maximum penalty: $22,000 (200 penalty units). 

And: 

Section 13(8) A head contractor must not serve a payment claim on the princi 
supporting statement knowing that the statement is false or misleading in a 
particular circumstances. 

Maximum penalty: $22,000 (200 penalty units) or 3 months imprisonm 
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Attachment 

Schedule of subcontractors paid all amounts due and payable 

Subcontractor ABN Contract number / 
identifier 

Date of works 
(period) 

Date of payment 
claim (head 
contractor claim) 

Schedule of subcontractors for which an amount is in dispute and has not been paid 

Subcontractor ABN Contract number / 
identifier 

Date of works 
(period) 

Date of payment claim 

(head contractor claim) 
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ANNEXURE B 

SUBCONTRACTOR'S STATEMENT 

REGARDING WORKERS COMPENSATION, PAYROLL TAX AND 
REMUNERATION (Note 1 - see back of form) 

For the purposes of this Statement a "subcontractor" is a person (or other legal entity) that has 
entered into a contract with a "principal contractor" to carry out work. 

This Statement must be signed by a "subcontractor" (or by a person who is authorised, or held 
out as being authorised, to sign the statement by the subcontractor) referred to in any of s 175B 
Workers Compensation Act 1987 (NSW), Schedule 2 Part 5 Payroll Tax Act 2007 (NSW), and s 127 
Industrial Relations Act 1996 (NSW) where the "subcontractor" has employed or engaged workers 
or subcontractors during the period of the contract to which the form applies under the relevant 
Act(s). The signed Statement is to be submitted to the relevant principal contractor. 

SUBCONTRACTOR'S STATEMENT (Refer to the back of this form for Notes, period of 
Statement retention, and Offences under various Acts. 

Subcontractor: ABN: 

(Business name)  

of  

(Address of subcontractor) 

has entered into a contract with  ABN•  

(Business name of principal contractor) (Note 2) 

Contract number/identifier  (Note 3) 

This Statement applies for work between: / /  and / /  inclusive, (Note 4) 

subject of the payment claim dated: / / (Note 5) 

 a Director or a person authorised by the 
Subcontractor on whose behalf this declaration is made, hereby declare that I am in a position to 
know the truth of the matters which are contained in this Subcontractor's Statement and declare the 
following to the best of my knowledge and belief: 

(a) The abovementioned Subcontractor has either employed or engaged workers or 
subcontractors during the above period of this contract. Tick [ ] if true and comply with (b) 
to (g) below, as applicable. If it is not the case that workers or sub tors are involved 
or you are an exempt employer for workers compensation purposes [ ] and only 
complete (f) and (g) below. You must tick one box. (Note 6) 

(b) All workers compensation insurance premiums payable by the Subc 
the work done under the contract have been paid. The Certificate 
insurance is attached and is dated / / 
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(c) All remuneration payable to relevant employees for work under the contract for the above 
period has been paid. (Note 8) 

(d) Where the Subcontractor is required to be registered as an employer under the Payroll Tax 
Act 2007 (NSW), the Subcontractor has paid all payroll tax due in respect of employees who 
performed work under the contract, as required at the date of this Subcontractor's 
Statement. (Note 9) 

(e) Where the Subcontractor is also a principal contractor in connection with the work, the 
Subcontractor has in its capacity of principal contractor been given a written Subcontractor's 
Statement by its subcontractor(s) in connection with that work for the period stated above.(Note 10) 

(f) Signature  Full name  

(g) Position/Title  Date / /  

NOTE: Where required above, this Statement must be accompanied by the relevant Certificate of 
Currency to comply with section 1758 of the Workers Compensation Act 1987 (NSW). 
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Statement Retention 

The principal contractor receiving a Subcontractor's Statement must keep a co 
for the periods stated in the respective legislation. This is currently up to seven 
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Notes 

1. This form is prepared for the purpose of section 175B of the Workers Compensation Act 1987 
(NSW), Schedule 2 Part 5 Payroll Tax Act 2007 (NSW) and section 127 of the Industrial Relation 
Act 1996 (NSW). If this form is completed in accordance with these provisions, a principal 
contractor is relieved of liability for workers compensation premiums, payroll tax and 
remuneration payable by the subcontractor. 

A principal contractor can be generally defined to include any person who has entered into a 
contract for the carrying out of work by another person (or other legal entity called the 

subcontractor) and where employees of the subcontractor are engaged in carrying out the work 
which is in connection with the principal contractor's business. 

2. For the purpose of this Subcontractor's Statement, a principal contractor is a person (or other 
legal entity), who has entered into a contract with another person (or other legal entity) referred 
to as the subcontractor, and employees/workers of that subcontractor will perform the work 
under contract. The work must be connected to the business undertaking of the principal 
contractor. 

3. Provide the unique contract number, title, or other information that identifies the contract. 

4. In order to meet the requirements of section 127 of the Industrial Relations Act 1996 (NSW), a 
statement in relation to remuneration must state the period to which the statement relates. For 
sequential Statements ensure that the dates provide continuous coverage. 

Section 127(6) of the Industrial Relations Act 1996 (NSW) defines remuneration 'as 
remuneration or other amounts payable to relevant employees by legislation, or under an 
industrial instrument, in connection with work done by the employees.' 

Section 127(11) of the Industrial Relations Act 1996 (NSW) states 'to avoid doubt, this section 
extends to a principal contractor who is the owner or occupier of a building for the carrying out 
of work in connection with the building so long as the building is owned or occupied by the 
principal contractor in connection with a business undertaking of the principal contractor.' 

5. Provide the date of the most recent payment claim. 

6. For Workers Compensation purposes an exempt employer is an employer who pays less than 
$7500 annually, who does not employ an apprentice or trainee and is not a member of a group. 

7. In completing the Subcontractor's Statement, a subcontractor declares that workers 
compensation insurance premiums payable up to and including the date(s) on the Statement 
have been paid, and all premiums owing during the term of the contract will be paid. 

8. In completing the Subcontractor's Statement, a subcontractor declares that all remuneration 
payable to relevant employees for work under the contract has been paid. 

9. In completing the Subcontractor's Statement, a subcontractor declares that all payroll tax 
payable relating to the work undertaken has been paid. 

10. It is important to note that a business could be both a subcontractor and a principal contractor, 
if a business 'in turn' engages subcontractors to carry out the work. If your business engages a 
subcontractor you are to also obtain Subcontractor's Statements from your subcontractors. 



Terry Sleiman - JHCPBG Jv 
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Offences in respect of a false Statement 

In terms of s127(8) of the Industrial Relations Act 1996 (NSW), a person who gives the principal 
contractor a written statement knowing it to be false is guilty of an offence if: 

(a) the person is the subcontractor; 

(b) the person is authorised by the subcontractor to give the statement on behalf of the 
subcontractor; or 

(c) the person holds out or represents that the person is authorised by the subcontractor to give 
the statement on behalf of the subcontractor. 

In terms of s175B of the Workers Compensation Act (NSW) and clause 18 of Schedule 2 of the 
Payroll Tax Act 2007 a person who gives the principal contractor a written statement knowing it to 
be false is guilty of an offence. 

Further Information 

For more information, visit the WorkCover website www.workcover.nsw.gov.au,  Office of State 
Revenue website www.osr.nsw.gov.au,  or Office of Industrial Relations, Department of Commerce 
website www.commerce.nsw.gov.au   . Copies of the Workers Compensation Act 1987, the Payroll Tax 
Act 2007 and the Industrial Relations Act 1996 can be found at_www.legislation.nsw.gov.au, 
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SCHEDULE B19 

Property Owner's Certificate 

(Clause 10.3(a)(ii)) 

This Deed Poll is made the  day of 20 

TO: Transport for NSW (ABN 18 804 239 602) of Level 43, 680 George Street, Sydney NSW 
2000 (Principal) 

BY: [to be inserted] 

PROPERTY ADDRESS:  

1. I/We confirm that the following works have been carried out and completed on my/our 
property to my/our satisfaction: 

[INSERT DESCRIPTION OF PROPERTY WORKS] 

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it 
repaired. 

3. I/We release the Principal from all claims and actions which I/we may have arising out 
of or in connection with the works referred to in item 1. 

EXECUTED as a Deed Poll. 

Signed sealed and delivered by [insert 
name] in the presence of: 

Signature 

Signature of Witness 

Name of Witness in full 

Terry Sleiman - 
cr --ref I city & SOLItl"' 

k.opt 
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SCHEDULE B20 

Proof Engineer's Certificate 

(Clause 12.6(b)(ii)) 

To: The Principal's Representative and the TSE Contractor 

Cc: The Independent Certifier 

From: [insert name of Proof Engineer] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 12.6(b)(ii) of the TSE Contract, we hereby: 

(a) confirm that we have undertaken the full and independent assessment as required 
under, and in accordance with, clause 11.3(c)(i)(A) of the TSE Contract of the following 
elements of the Proof Engineered Temporary Works: 

(i) [Insert description relevant elements of the Proof Engineered 
Temporary works] 

(b) certify that those elements of the Proof Engineered Temporary Works identified in the 
attached Design Documentation: 

(i) are adequate and suitable for their intended purpose as stated in, implied from 
or contemplated by the TSE Contract; and 

(ii) comply with the requirements of the TSE Contract (including the Scope of 
Works and Technical Criteria). 

Signed for and on behalf of 

[Insert name of Proof Engineer] 

AUSTRALIA\ASMALL\245923001.03 



Execution version 

SCHEDULE B21 

TSE Contractor's Demolition Works Design Certification 

(Clause 12.6(b)(iii)) 

To: The Principal's Representative 

From: [Insert name of TSE Contractor] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clauses 12.6(b)(iii) of the TSE Contract, we hereby certify that: 

(a) the attached Design Documentation for the Demolition Works has been completed to 
the extent described in accordance with the requirements of the TSE Contract and 
complies with the requirements of the TSE Contract, subject to the register of 
outstanding minor design non-conformances and unresolved issues attached; and 

(b) the attached certificate: 

(i) is a true and complete copy of the "Certificate of Design Compliance" that 
was submitted by [Insert name of Demolition Contractor] under the 
Demolition Works Contract between [Insert name of Demolition Contractor] 
and the TSE Contractor dated [Insert] and signed by the Independent 
Temporary Works Checker in respect of the attached Design Documentation; 
and 

(ii) reflects the true status of the attached Design Documentation. 

Signed for and on behalf of 
[insert name of the TSE Contractor] 

Attachments 

• Design Documentation 

• Register of outstanding minor design non-conformances and un •Ived issues 

• Demolition Contractor's "Certificate of Design Compliance" 

Terry Sle'rean - JHCPBG JV 
'77'7 !city&Ersuthwest 

9.1  r - 

AUSTRALIA \ASMALL\245923185.03 



Execution version 

SCHEDULE B22 

Archaeological Site Clearance Certificate 

(Clauses 1.1 and 10.10A) 

To: The Principal's Representative 

From: [Insert name of TSE Contractor] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 10.10A(b)(ii) of the TSE Contract, we hereby certify that in 
respect of [Insert details of applicable Artefact Risk Area]: 

(a) Excavation and Salvage Works have been carried out and completed in accordance with 
the requirements of: 

(I) section 2 of Appendix A.12 of the SWTC; 

(ii) the Construction Heritage Management Plan; and 

(iii) all applicable Laws and guidelines relating to heritage and conservation; 

(b) we are satisfied that: 

(i) no further site research and/or testing is required; and 

(ii) the tests completed are adequate and the results are satisfactory; 

(c) the scope of the TSE Contractor's Activities to be carried out at [Insert details of 
applicable Artefact Risk Area] is understood and the potential future archaeological 
impact is assessed as low; 

(d) based on the test findings and all available research material: 

(i) we have assessed the future archaeological potential as low; 

(ii) the implementation of the "Unexpected Finds Policy" within the Construction 
Heritage Management Plan will provide appropriate archaeological risk 
mitigation; and 

(iii) additional controls such as archaeological monitoring [are / are not] required; 
and 

(e) bulk earthworks can commence at [Insert details of applicable Artefact Risk Area]. 

   

Signed for and on behalf of 

[insert name of the TSE Contractor] 

AUSTRALIA\ASMALL\245923203.03 
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SCHEDULE B23 

TSE Contractor and Subcontractor design certificate — as-built drawings 

(Clause 14.15(b)(ii)) 

To: The Principal's Representative 

From: [Insert name of TSE Contractor] (ABN [ 1) 

[Insert name of Subcontractor] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

This section to be completed by TSE Contractor: 

In accordance with the terms of clause 14.15(b)(ii)(A) of the TSE Contract, the TSE Contractor 
certifies that the attached as-built drawings for Portion [insert number] comply with all 
requirements of the TSE Contract, including the SWTC. 

Signed for and on behalf of the TSE Contractor by: 

Signature: 

Name: 

Position: 

Date: 

This section to be completed by the relevant Subcontractor. When there is more than 
one relevant Subcontractor, this section shall be replicated and signed by each relevant 
Subcontractor: 

In accordance with the terms of clause 14.15(b)(ii)(B) of the TSE Contract, the Subcontractor 
certifies that the attached as-built drawings comply with all requirements of the TSE Contract, 
including the SWTC, to the extent those requirements are relevant to the Subcontractor's scope 
of work. 

Signed for and on behalf of the Subcontractor by: 

Signature: 

Name: 

(---- Position: 

Date: 1,3,4,1  

Terry Sleiman - JFICPLIG .J.V 
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SCHEDULE B24 

Independent Certifier's Certificate — As-built drawings 

(Clause 14.15(c)(ii)(B)) 

To: [The Principal's Representative / The TSE Contractor] 

From: [insert name of Independent Certifier] (ABN [ ]) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clause 14.15(c)(ii)(B) of the TSE Contract, we hereby certify that, 
having performed all relevant Services (as defined in the Independent Certifier Deed) in 
accordance with the requirements of the Independent Certifier Deed: 

(a) the as-built drawings for Portion [insert number] comply with the requirements of the 
TSE Contract, including the SWTC; and 

(b) the TSE Contractor has addressed all issues of non-compliance with the Independent 
Certifier and the Principal in respect of the as-built drawings. 

Signed for and on behalf of 

[insert name of Independent Certifier] 

AUSTRALIA\ASMALL\245923252.03 

1 



Execution version 

SCHEDULE B25 

TSE Contractor's Certificate — Completion 

(Clauses 1.1 and 17.11A(a)) 

To: [The Principal's Representative / The Independent Certifier] 

From: ] (ABN [ ]) (TSE Contractor) 

This certificate is given in accordance with the "Sydney Metro City & Southwest Tunnel and Station 
Excavation Works Design and Construction Deed" (Contract No: 00013/11200) dated [ ] 
(TSE Contract). Words defined in the TSE Contract have the same meaning in this certificate. 

In accordance with the terms of clauses 1.1 and 17.11A(a) of the TSE Contract, we hereby certify 
that Completion of Portion [ ] has been achieved by the TSE Contractor on [ ] in 
accordance with the terms and conditions of the TSE Contract. 

Signed for and on behalf of 

[insert name of the TSE Contractor] 

Terry Sleiman - JHCPBG JV 
cityesrcttrA!e5  
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SCHEDULE B26 

Notice of Completion 

(Clauses 1.1 and 17.11A(b)(i)) 

[ON INDEPENDENT CERTIFIER LETTERHEAD] 

[insert date] 

Transport for NSW 
[insert address] 

TSE Contractor 
[insert address] 

Dear [insert name] 

NOTICE OF COMPLETION 
Sydney Metro City & Southwest 

Tunnel and Station Excavation Works Design and Construction Deed 
Project Works - Portion [insert number] 

This Notice of Completion is given in accordance with the Sydney Metro City & Southwest Tunnel 
and Station Excavation Works Design and Construction Deed between the Principal and the TSE 
Contractor dated [insert date] (TSE Contract). Words defined in the TSE Contract have the 
same meaning in this notice. 

In accordance with clause 17.11A(b)(i) of the TSE Contract, the Independent Certifier confirms 
that Completion of Portion [insert number] has been achieved. The Date of Completion of 
Portion [insert number] is [insert date]. 

Yours sincerely 

for and on behalf of the Independent Certifier 

AUSTRALIA\BK\245923291.03 
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Site Access Schedule 

(Clauses 1.1 and 10.1) 



  

 













   

















Execution version 

SCHEDULE D2 

Approvals to be obtained by TfNSW 

(Clause 5.2(a)(i)) 

1. Existing Approvals 

The Project Planning Approval. 

The Principal's Accreditation. 

2. Future Approvals to be obtained by the Principal 

The Planning Modifications. 

AUSTRALIA\BK\245922420.03 
1 



-.JHCF•i:ii, 

Execution version 

SCHEDULE D3 

Environmental Documents and Approval Conditions 

(Clauses 1.5, 5.2(a)(ii) and 5.2(c)) 

1. Order of Precedence of Environmental Documents 

The order of precedence of the Environmental Documents (including certain documents 
referenced within the Environmental Documents) is as set out below: 

(a) the specific requirements of section 7.3 of the SWTC and Appendix A.4 to the 
Scope of Works and Technical Criteria only to the extent that those requirements 
impose a higher standard than is required by the Planning Approval; and 

(b) the Planning Approval. 

2. The Principal's obligations in respect of Approvals and Environmental Documents 

The TSE Contractor must, in performing the TSE Contractor's Activities, comply with all of 
the obligations, conditions and requirements of the Approvals and Environmental 
Documents except to the extent that: 

(a) this Schedule D3 provides that the Principal will comply with the obligation, 
condition or requirement or Schedule D3 limits the TSE Contractor's obligation in 
respect of that obligation, condition or requirement; or 

(b) subject to the next paragraph, the obligation, condition or requirement requires the 
performance of activities which can only be performed after the Portion Handover 
Date (such as a condition to carry out ongoing monitoring, including in relation, but 
not limited, to water quality, biodiversity and noise and vibration). 

Nothing in paragraph (b) in any way limits or affects: 

(a) any obligation of the TSE Contractor under any other provision of this deed 
(including the SWTC), including in relation to property damage or the rectification 
of Defects, which may require it to perform activities after the Portion Handover 
Date; or 

(b) the TSE Contractor's obligation to comply with: 

(i) conditions E60, E61, E63, E91 of the Project Planning Approval; 

(ii) any directions, recommendations or findings made by the Independent 
Property Impact Assessment Panel established pursuant to condition E62 
of the Project Planning Approval in respect of any monitoring, rectification 
or reinstatement works; and 

(iii) items WM1 — 4 of the Revised Environmental Mitigation Measures, 
described in Chapter 11 of the Submissions and Preferred Infrastructure 
Report. 

3. Project Planning Approval and Environmental Mitigation Measures 

(a) In relation to the Project Planning Approval, the Principal will: 

(i) be responsible for A4; 

AUSTRALIWYWILS\246052852.01 
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(ii) be responsible for A6, whereby clarifications may be sought from the 
Sectretary of the Department of Environment and Planning in relation to 
the interpretation of conditions; 

(iii) be responsible for A9, except to the extent condition A9 applies to the 
TSE Contractor's Activities; 

(iv) be responsible for A10; 

(v) be responsible for Al2 to A15, except that the TSE Contractor must 
inform the Principal if staging of deliverables is required in addition to that 
identified in the Staging Report 

(vi) be responsible for A17, except that the TSE Contractor must prepare an 
Ancillary Facilities Management Plan in accordance with condition A17 for: 

(A) The spoil barging destination site (see condition E84); and 

(B) The marshalling and logistics facility required by condition E89. 

(vii) be responsible for A21, except that the TSE Contractor must: 

(A) provide the Principal with all the information, documents, details 
and data relating to the TSE Contractor's Activities that could assist 
in undertaking the analysis of alternative locations as required by 
this condition; and 

(B) the TSE Contractor must comply with any relevant additional 
obligations generated through any subsequent Planning Approval as 
directed by the Principal. 

(viii) be responsible for A22 to A24; 

(ix) be responsible for A25; 

(x) be responsible for A27; 

(xi) be responsible for A28 and A29; 

(xii) be responsible for A30, except that the TSE Contractor must: 

(A) provide the Principal with all the available information, documents, 
details and data relating to the TSE Contractor's Activities that 
support the development, implementation and endorsement of the 
Compliance Tracking Program; and 

(B) participate in any activities necessary under the Compliance 
Tracking Program. 

(xiii) be responsible for A31 to A34, except that the TSE Contractor must 
provide the Principal with all the available information, documents, details 
and data relating to the TSE Contractor's Activities that support the 
required compliance reporting under the Compliance Tracking Program; 

o ra I be responsible for A35 and A36; 

• P(xv) be responsible for A37 to A40, except that the TSE Contractor must: 

2 
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(A) provide the Principal with all the available information, documents, 
details and data relating to the TSE Contractor's Activities that 
support the development, implementation and endorsement of the 
Environmental Audit Program; and 

(B) participate in any activities necessary under the Environmental 
Audit Program. 

(xvi) be responsible for A41 to A44, except that the TSE Contractor must 
provide the Principal with all the information, documents, details and data 
relating to the TSE Contractor's Activities in relation to the subject 
incident or notification; 

(xvii) be responsible for B1, except that the TSE Contractor must: 

(A) provide the Principal with all the information, documents, details 
and data relating to the TSE Contractor's Activities that are 
required to prepare and implement a "Community Communication 
Strategy" for the approval of the Secretary; 

(B) implement the Strategy prepared by the Principal to the extent 
required by this Deed (including in the SWTC) or otherwise 
reasonably required by the Principal; 

(xviii) be responsible for B2 to B5; 

(xix) be responsible for B6 and B7, except that: 

(A) the TSE Contractor must provide the Principal with all the 
information, documents, details and data relating to the TSE 
Contractor's Activities that are required to prepare the "Complaints 
Management System" and maintain a complaints register; and 

(B) the TSE Contractor must implement the Complaints Management 
System; 

(xx) be responsible for B8 to B12; 

(xxi) be responsible for B13, except that the TSE Contractor must: 

(A) provide the Principal and the Community Complaints Commissioner 
with all available information, documents, details and data relating 
to the TSE Contractor's Activities in order for the Community 
Complaints Commissioner to perform their function; and 

(B) co-operate with, and respond to the reasonable requirements of, 
the Community Complaints Commissioner; 

(xxii) be responsible for B14; 

(xxiii) be responsible for B15, except that the TSE Contractor must: 

(A) provide the Principal with all information, documents, details and 
data relating to the TSE Contractor's Activ are required to 
establish and maintain a new website, or ages within an 
existing website, for the provision c information 
associated with the Sydney Metro City an Project; 
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(B) agree with the Principal on the extent of documentation to be 
posted on the website considering privacy and confidentiality in 
relation to information, documents, details and data provided by 
the TSE Contractor; and 

(C) comply with level AA accessibility requirements in the Web Content 
Accessibility Guidelines (WCAG 2.0) in respect of community 
publications (e.g. notifications and factsheets), Construction 
Environmental Management Plan and Sub Plans, and heritage 
investigation reports. 

(xxiv) be responsible for D1 to D14; 

(xxv) be responsible for C11, except that the TSE Contractor will provide 
realtime monitoring at Crows Nest, Victoria Cross, Barangaroo, Martin 
Place and Pitt Street, with two locations per site for the duration of bulk 
excavation (subject to landowner consent). Results of the real time 
monitoring will be reviewed and processed by the TSE Contractor and 
made available to the Principal, the Acoustics Advisor, the Environmental 
Representative and the Environment Protection Authority) every month. 
The TSE Contractor must also provide access to the realtime monitoring 
data to the Secretary of the Department of Environment and Planning, 
the Acoustics Advisor and the Environment Protection Authority. 

(xxvi) be responsible for El, except that the TSE Contractor must manage asset 
interface risks to ensure the protection of physical and operational 
Sydney Trains' assets and services during construction; 

(xxvii) be responsible for E6 and will prepare a Tree Report(s) for trees impacted 
or removed by the TSE Contractor's Activities within TSE Site Access 
Areas and identified in the EIS and Attachment 1 and complete all review 
and consultation and provide to the Secretary in advance of the 
commencement of relevant works, except that: 

(A) the TSE Contractor must produce a Tree Report for trees impacted 
or removed by the TSE Contractor's Activities beyond TSE Site 
Access Areas and not identified in the EIS or Attachment 1, in 
accordance with Condition E6; 

(B) the TSE Contractor must design the CSSI to retain as many trees 
as possible; and 

(C) the TSE Contractor must inform the Principal of any tree within the 
TSE Site Access Areas or identified in the EIS or Attachment 1 that 
has been omitted from the Principal's Tree Report, or any tree 
addressed in the Principal's Tree Report that the TSE Contractor 
considers it is able to retain; 

(xxviii) be responsible for Ell; 

(xxix) be responsible for E12 only: 

(A) in relation to Victoria Cross in its entirety; and 

(B) in relation to Blues Point to undertake the required consultation and 
approval process, including in relation to any changes required to 
Opal Card boundaries and storage of the bus shelter, except that 
the TSE Contractor will remove and reinstate the Blues Point bus 
shelter if required; 

4 
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(xxx) be responsible for E13, except for (a), (b) and (c); 

(xxxi) be responsible for E14, except for items referred to in E13 (a), (b) and 
(c); 

(xxxii) be responsible for E15, except for items referred to in E13 (a), (b) and 
(c). The Principal will also provide for storage of any items to be salvaged 
in completing the TSE Contractor's Activities; 

(xxxiii) be responsible for E16, except for items referred to in E16 (a), (c) and 

(f); 

(xxxiv) be responsible for E17 including providing for storage of any Relics 
uncovered in completing the TSE Contractor's Activities, except the TSE 
Contractor must implement the Archaeological Assessment Research 
Design Report and supplement this report should additional areas of 
heritage interest be identified during the TSE Contractor's activities; 

(xxxv) be responsible for E21, except that the TSE Contractor must provide the 
Principal with all available information, documents, details and data 
relating to the TSE Contractor's Activities that are required to inform the 
ongoing development of the Heritage Interpretation Plan; 

(xxxvi) be responsible for E22; 

(xxxvii) be responsible for E27, except that the TSE Contractor must implement 
the Principal's Exhumation Management Plan; 

(xxxviii) be responsible for E32, except that the TSE Contractor must implement 
the Construction Noise and Vibration Strategy, and without limiting the 
TSE Contractor's rights under clause 5.5 of this deed; 

(xxxix) be responsibe for E34, except that the TSE Contractor will be responsible 
for managing noise generating works in the vicinity of potentially-
affected community, religious, educational institutions and noise and 
vibration-sensitive businesses and critical working areas (such as 
theatres, laboratories and operating theatres) so they are not timetabled 
within sensitive periods, without limiting the TSE Contractor's rights under 
clauses 5.11 and 5.12 of this deed. Where this is not reasonable and 
feasible, taking account clauses 5.11 and 5.12 of this deed, the Principal 
will be responsible for managing, organising and covering the costs 
associated with putting in place other reasonable arrangements to the 
affected institutions at no cost to the affected institution or as otherwise 
approved by the Secretary; 

(xl) be responsible for E38, except to the extent that it relates to the TSE 
Contractor's Activities, and without limiting the TSE Contractor's rights 
under clause 5.11 of this Deed; 

(xli) be responsible for E62, except that the TSE Contractor must provide the 
Principal and the Independent Property Impact Assessment Panel with all 
available information, documents, details and data relating to the TSE 
Contractor's Activities in order for the Panel to perform their function; 

(xlii) be responsible for E64, except in relation to items referred to in E64 (a), 
(b) (c) and (e). The TSE Contractor must provide the Principal with all the 
available information, documents, details and data relating to the TSE 
Contractor's Activities for items referred to in E64 (d) and (f); 

Terry Sleirnan - JHCPBG JV 
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(xliii) be responsible for E72, except that: 

(A) the TSE Contractor must provide the Principal with all information, 
documents, details and data relating to the TSE Contractor's 
Activities in order for the Principal to implement the Sustainability 
Strategy; and 

(B) the TSE Contractor must comply with the Sustainability Strategy to 
the extent relevant to the TSE Contractor's Activities; 

(xliv) be responsible for E73 and E74; 

(xlv) be responsible for E75 to E76; 

(xlvi) be responsible for E77, except that: 

(A) the TSE Contractor must provide a representative to attend 
relevant meetings and provide relevant available information, 
documents, details and data relating to the TSE Contractor's 
Activities; and 

(B) the TSE Contractor must consult with the Traffic and Transport 
Liaison Group(s) in prepating the Construction Traffic Management 
Plans; 

(xlvii) be responsible for E78 except: 

(A) to the extent it relates to the TSE Contractor's Activities; and 

(B) that the TSE Contractor must incorporate revised traffic 
management measures into the Construction Traffic Management 
Plans; 

(xlviii) be responsible for E81, except that the TSE Contractor must implement 
the Construction Traffic Management Framework, and without limiting the 
TSE Contractor's rights under clause 5.5 of this deed; 

(xlix) be responsible for, under E84, preparing and obtaining approval for the 
report on the scheduling of final track laying as soon as practicable 
following completion of tunnelling with a view to transporting materials 
and equipment for station fit-out, systems and commissioning by rail 
prior to the commencement of rail fit out work. The TSE Contractor will 
prepare a report on the use of barges to transport construction materials 
and tunnel spoil before commencement of tunnel spoil generation and 
seek all necessary approvals for these works; 

(I) be responsible for E87; 

(Ii) be responsible for E88, except to the extent it relates to the TSE 
Contractor's Activities, and without limiting the TSE Contractor's rights 
under clause 9.6 of this deed. 

be responsible for E89, except that the TSE Contractor must: 

(A) provide the Principal with all information, documents, details and 
data relating to the TSE Contractor's activities in order for the 
Principal to identify a suitable truck marshalling facility; 
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(B) operate and maintain the truck marshalling facility for the period of 
the TSE Contractor's Activities; 

(C) obtain and comply with all necessary approvals required to develop, 
operate and maintain the facility, including the Secretary's approval 
of any required Ancillary Facilities Management Plan; and 

(D) prepare any necessary management plan in order to operate the 
facility; 

be responsible for E92; 

(liv) be responsible for E93 to E98; 

(Iv) be responsible for E99, except to the extent that it relates to the TSE 
Contractor's Activities. 

(Iv') be responsible for E100 to E105; 

(b) In relation to the Revised Environmental Mitigation Measures, described in 
Chapter 11 of the Submissions and Preferred Infrastructure Report, the Principal 
will: 

(i) be responsible for item 2 of T7; 

(ii) be responsible for T10; 

(iii) be responsible for T16; 

(iv) be responsible for T20; 

(v) be responsible for OpT1, OpT2 and OpT3; 

(vi) be responsible for OpT4; 

(vii) be responsible for determining the TSE Contractor's Consistency 
Assessment on additional required evening and night time haulage routes 
under NV2; 

(viii) be responsible for NV5; 

(ix) be responsible for NV6; 

(x) be responsible for OpNV1, OpNV2 and OpNV3; 

(xi) be responsible for NAH1, except for the items referred to NAH1, except 
that the TSE Contractor will be responsible for the archival recording and 
reporting of items 1, 3, 4, 7, and 10; 

(xii) be responsible for NAH2, except that the TSE Contractor must: 

(A) implement the Archaeological Research Design Report and 
supplement this report should additional areas of heritage interest 
be identified during the TSE Contractor's Activities; 

(B) provide the Principal with the final archaeological report required 
under Project Planning Approval Condition E18; 

7 
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(xiii) be responsible for NAH3, except the TSE Contractor will implement the 
Exhumation Policy and Guidelines; 

(xiv) be responsible for NAHS, NAH6 and NAH7; 

(xv) be responsible for NAH8, except the TSE Contractor must provide the 
Principal with all available information, documents, details and data 
relating to the TSE Contractor's Activities that are required to inform the 
ongoing development of the Heritage Interpretation Plan; 

(xvi) be responsible for NAH9 and NAH10; 

(xvii) be responsible for NAH11 (3), (4) and (5); 

(xviii) be responsible for NAH12 and NAH13; 

(xix) be responsible for NAH14 to NAH17; 

(xx) be responsible for NAH18; 

(xxi) be responsible for AH4, except the TSE Contractor must provide the 
Principal with all available information, documents, details and data 
relating to the TSE Contractor's Activities that are required to inform the 
ongoing development of the Heritage Interpretation Plan; 

(xxii) be responsible for AH6; 

(xxiii) be responsible for LV11 to LV19; 

(xxiv) be responsible for SCW7; 

(xxv) be responsible for B2; 

(xxvi) be responsible for FH4 to FH10 except in relation to the TSE Contractor's 
Activities; 

(xxvii) be responsible for HRS; 

(xxviii) be responsible for WM5; 

(xxix) be responsible for SUS3, except that the TSE Contractor must comply 
with the workforce development and industry participation strategy to the 
extent relevant to the TSE Contractor's Activities; 

(xxx) be responsible for SUS7 to SUS10; and 

(xxxi) be responsible for CU1, except that; 

(A) the TSE Contractor must manage and co-ordinate the interface with 
directly adjacent projects under construction at the same time to 
the extent relevant to the TSE Contractor's Activities; and 

(B) the TSE Contractor must provide the Principal with all available 
information, docu details and data relating to the TSE 
Contractor's Activ re required to manage and co-ordinate 

Directly adjacent means adjacent to and pote\ - 

 

construction activities at any 

 

the interface with projects. 

ents, 
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construction site. 
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Attachment 1 - Additional Tree Clearing Requirements 
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Schedule D3 — Attachment 1 

to make way for the TSE Works Trees to be removed or trimmed 

TSE Worksite Location of Trees Approx. No. to be Trimmed Approx. Number to be Removed Species Approx. Dia (mm) JHCPBG Comments 

Chatswood Mowbray Road 2 Unknown 300-400 Construct safe access points either 
side of Mowbray House 

Artarmon Property boundary Various Unknown Trees overhanging boundary fences 
to be trimmed 

Crows Nest Clarke Street 1 Unknown 300-400 To allow safe access 

Crows Nest Hume Street 7 Unknown 300-400 To allow safe access and road 
modification works 

Crows Nest Pacific Highway 9 Plane Tree 300-400 Could be impacted by construction 
works 

Crows Nest Oxley Street 2 Plane Tree 300-400 To enable construction works 

Victoria Cross (north) Miller Street 1 Plane Tree 300-400 To allow safe access 

Victoria Cross (south) Miller Street 6 Plane Tree 300-400 To allow safe access 

Victoria Cross (south) Miller Street 3 Palm 300-400 To allow safe access 

Barangaroo Park 20+ Unknown 100-200 To allow safe access 

Waterloo Botany Road 10 Unknown 300-400 To allow safe access 

Waterloo Wellington Street 1 Unknown 200-300 To allow safe access 

Marrickville Bedwin Road 1 Unknown Trim tree to allow line of sight at 
round-a-bout at Bedwin Road and 

Edinburgh Road 

Note: these areas are marked in red on the layout plans 
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SCHEDULE D4 

Requirements of Third Party Agreements 

(Clause 10.16) 

1. NO LIMITATION ON DEED 

Nothing in this Schedule D4 limits the Principal's rights or affects the TSE Contractor's 
rights and obligations under any clause of this deed. 

Nothing in this Schedule D4 will extend the TSE Contractor's liability for any Consequential 
Loss or under an indemnity beyond the scope of that provided for in clauses 20.1 and 
21.2 of the deed. 

Terry Sleiman - JHCPE3G JV 
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2. GLOBAL SIA 

(a) The TSE Contractor: 

acknowledges that the Principal has entered into the Global Safety Interface 
Agreement dated 28 June 2013 with Sydney Trains (Global SIA); and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
Global SIA as if it were named as the Principal in the Global SIA so as 
to ensure that the Principal is able to fully meet those obligations 
under the Global SIA or otherwise at law except to the extent that 
the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 2(a)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; 

(iv) may not exercise any of the Principal's discretions or rights under the Global 
SIA unless it has obtained the Principal's prior written consent (which must 
not be unreasonably withheld or delayed). 

(b) Where the Global SIA provides that the Principal must ensure that the TSE 
Contractor will, do something or comply with an obligation, the TSE Contractor 
must, in performing the TSE Contractor's Activities, comply with, satisfy, carry out 
and fulfil that obligation in accordance with clause 2(a)(ii) of this Schedule D4 as if 
it was stated to be an obligation of the Principal. 

(c) Where the Global SIA provides for the Principal to provide a document, notice or 
information to Sydney Trains, the TSE Contractor: 

(i) must not provide any such document, notice or information directly to 
Sydney Trains; and 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information anti provide it to Sydney Trains within the 
time period required by the Global SIA. 

(d) The TSE Contractor must, in carrying out thp TSE Contractor's Activities: 

comply with any reasonable directios of the Principal's Representative in 
relation to compliance with the editions and requireTrmnts of the Global 
SIA or other requirements of Sydney Trains; 

2 
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(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to Sydney Trains 
under the Global SIA or otherwise at law; and 

(iii) otherwise act consistently with the terms of the Global SIA. 

(e) Whenever, pursuant to the terms of the Global SIA, the Principal makes an 
acknowledgement or gives a release or warranty, indemnity, or covenant to 
Sydney Trains under any clause of the Global SIA then, subject to what is provided 
in this Schedule D4 and the other terms of this deed, the TSE Contractor is deemed 
to make the same acknowledgement or give the same release or warranty, 
indemnity, or covenant to the Principal on the same terms and conditions as the 
acknowledgement, release or warranty, indemnity, or covenant made or given by 
the Principal under the Global SIA in the same way as if the relevant terms of the 
acknowledgement, release or warranty, indemnity or covenant were set out in full 
in this deed. 

(f) The TSE Contractor acknowledges that to the extent that the Global SIA contains a 
provision pursuant to which Sydney Trains is stated to make no representation as 
to a state of affairs, the TSE Contractor agrees that the Principal similarly makes no 
representation to the TSE Contractor in respect of that state of affairs in the same 
way as if the relevant terms of the Global SIA were set out fully in this deed. 

(g) Nothing in the Global SIA or this Schedule D4 limits the Principal's rights or the TSE 
Contractor's obligations in relation to Construction Completion, Completion or the 
rectification of Defects under this deed. 

(h) The parties agree that: 

(i) the TSE Contractor must indemnify the Principal from and against any claim 
by Sydney Trains or third party or any Liability of the Principal to Sydney 
Trains or third party arising out of or in any way in connection with the 
Global SIA to the extent that the Liability or claim is caused by, or arises out 
of, or in any way in connection with, the TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor nce Policy, 

or would have recovered or been indemnified ( 
for such Consequential Loss but for: 

(C) the operation of any policy retention, de ucti e or exc s that the 
TSE Contractor is required to bear undeffthe ter` ris treed; 

(D) any act or omission of the TSE Contractor or its AssociaieS fucluding 
any failure by the TSE Contractor to: 

3 
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(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(i) Except as otherwise set out under this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of Sydney Trains or its employees, agents, 
contractors or officers; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 2(i)(i) of this Schedule D4; or 

(B) any acts or omissions of Sydney Trains or its employees, agents, 
contractors or officers. 

4 
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3. DRAFT COUNCIL INTERFACE AGREEMENTS 

(a) The TSE Contractor acknowledges that the Principal will enter into an agreement 
with: 

(i) Willoughby Council (Willoughby Council) on the terms of the proposed 
draft "Sydney Metro City & Southwest Tunnel and Station Excavation Works 
(TSE) Interface Agreement" (Willoughby Council TSE Interface 
Agreement); and 

(ii) North Sydney Council (North Sydney Council) on the terms of the proposed 
draft"Sydney Metro City & Southwest Tunnel and Station Excavation Works 
(TSE) Interface Agreement" (North Sydney Council TSE Interface 
Agreement), 

together referred to in this clause 3 of Schedule D4 as the Council Interface 
Agreements and each is a Council Interface Agreement. 

In this clause 3 of Schedule D4, a reference to the Council is a reference to the 
relevant Council that is party to a Council Interface Agreement. 

The TSE Contractor: 

(i) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of 
each Council Interface Agreement as if it were named as the Principal 
in that Council Interface Agreement so as to ensure that the Principal 
is able to fully meet those obligations under each Council Interface 
Agreement or otherwise at law except to the extent that each table 
below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 3(c)(i)(A) of this Schedule D4; 

(ii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in each table below; and 

(iii) may not exercise any of the Principal's discretions or rights under any 
Council Interface Agreement unless it has obtained the Principal's prior 
written consent (which must npt-be-unreasonably withheld or delayed). 

(d) Where a Council Interface Agreement prOvide that the Principal must ensure that 
the TSE Contractor will, do something or comply with an obligation, the TSE 
Contractor must, in performing the TSE Contractor's Activities, comply with, 
satisfy, carry out and fulfil that obligation in accordance with clause 3(c)(i) of this 
Schedule D4 as if it was stated to bp an obligation of the Principal. 

6 
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(e) Where a Council Interface Agreement provides for the Principal to provide a 
document, notice or information to the Council, the TSE Contractor: 

subject to clause 3(e)(iii) of this Schedule D4, must not provide any such 
document, notice or information directly to the Council; 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to the Council within the time 
period required by the Council Interface Agreement; and 

(iii) for the purposes of: 

(A) clause 5.2(a) of the Willoughby Council TSE Interface Agreement and 
North Sydney Council TSE Interface Agreement; and 

(B) clauses 12.4(c) and 12.11(d) of this deed, 

must submit the documentation directly to the Council with a copy to the 
Principal. 

The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of each Council 
Interface Agreement or other requirements of the Council; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to the Council 
under a Council Interface Agreement or otherwise at law; and 

(iii) otherwise act consistently with the terms of the Council Interface 
Agreement. 

Whenever, pursuant to the terms of a Council Interface Agreement, the Principal 
makes an acknowledgement or gives a release or warranty, indemnity, or covenant 
to the Council under any clause of a Council Interface Agreement then, subject to 
what is provided in this Schedule D4 and the other terms of this deed, the TSE 
Contractor is deemed to make the same acknowledgement or give the same 
release or warranty, indemnity, or covenant to the Principal on the same terms and 
conditions as the acknowledgement, release or warranty, indemnity, or covenant 
made or given by the Principal under each Council Interface Agreement in the 
same way as if the relevant terms of the acknowledgement, release or warranty, 
indemnity or covenant were set out in full in this deed. 

(h) The TSE Contractor acknowledges that to the extent that each Council Interface 
Agreement contains a provision pursuant to which the Council is stated to make no 
representation as to a state of affairs, the TSE Contractor agrees that the Principal 
similarly makes no representation to the TSE Contractor in respect of that state of 
affairs in the same way as if the relevant terms of each Council Interface 
Agreement were set out fully in this deed. 

Nothing in any Council Interface Agreement or thi = D4 limits the 
Principal's rights or the TSE Contractor's obligations to Construction 
Completion, Completion or the rectification of Defects un• ed. 

(j) The parties agree that: 

(i) the TSE Contractor must indemnify the Principal from and against any claim 
by the Council or third party or any Liability ofl,kt?e Principal to the Council or 
third party arising out of or in any way in connection with a C&Inci-r-rnterface 
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Agreement to the extent that the Liability or claim is caused by, or arises 
out of, or in any way in connection with, the TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(k) Except as otherwise set out under this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of the Council or its employees, agents, 
contractors or officers; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 3(k)(i Schedule D4; or 

(B) any acts or omissions of the 
contractors or officers. 

uncii or 'ts employees, agents, 

   

   

(I) Terms used in the tables below that are capitalis- • btlt are not defined in this deed 
have the same meaning as in the relevant Council Interface Agreement. 
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Willoughby Council TSE Interface Agreement 
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North Sydney Council TSE Interface Agreement 
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4. DRAFT SYDNEY TRAINS INTERFACE AGREEMENT 

(a) The TSE Contractor: 

acknowledges that the Principal will enter into an agreement with Sydney 
Trains and Rail Corporation New South Wales on the terms of the proposed 
draft "Sydney Metro City & Southwest Tunnels and Station Excavation: 
Sydney Trains TSE Interface Agreement" (Sydney Trains Interface 
Agreement); and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
Sydney Trains Interface Agreement as if it were named as the 
Principal in the Sydney Trains Interface Agreement so as to ensure 
that the Principal is able to fully meet those obligations under the 
Sydney Trains Interface Agreement or otherwise at law except to the 
extent that the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 4(a)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Principal's discretions or rights under the 
Sydney Trains Interface Agreement unless it has obtained the Principal's 
prior written consent (which must not be unreasonably withheld or delayed). 

(b) Where the Sydney Trains Interface Agreement provides that the Principal must 
ensure that the TSE Contractor will, do something or comply with an obligation, the 
TSE Contractor must, in performing the TSE Contractor's Activities, comply with, 
satisfy, carry out and fulfil that obligation in accordance with clause 4(a)(ii) of this 
Schedule D4 as if it was stated to be an obligation of the Principal. 

(c) Where the Sydney Trains Interface Agree 
a document, notice or information to Sydn 

ent pr.  
y Tr ins, 

ides for the Principal to provide 
he TSE Contractor: 

(ii) must provide such document, notice or intoprnatiowtb'the Principal within a 
reasonable time sufficient for thre Principal ito Wiev3' and comment on the 
document, notice or information .and provide it to Sydrley Trains within the 
time period required by the Sydney Trains Interface Agreement; and 

(iii) for the purposes of: 

12 
AUSTRALIA\BK\245805834.08 



Execution version 

(A) clause 7.2(a) of the Sydney Trains Interface Agreement; 

(B) clauses 12.4(c) and 12.11(d) of this deed, 

must submit the documentation directly to Sydney Trains with a copy to the 
Principal. 

(d) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i ) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the Sydney 
Trains Interface Agreement or other requirements of Sydney Trains; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to Sydney Trains 
under the Sydney Trains Interface Agreement or otherwise at law; and 

(iii) otherwise act consistently with the terms of the Sydney Trains Interface 
Agreement. 

(e) Whenever, pursuant to the terms of the Sydney Trains Interface Agreement, the 
Principal makes an acknowledgement or gives a release or warranty, indemnity, or 
covenant to Sydney Trains under any clause of the Sydney Trains Interface 
Agreement then, subject to what is provided in this Schedule D4 and the other 
terms of this deed, the TSE Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by the Principal under the Sydney 
Trains Interface Agreement in the same way as if the relevant terms of the 
acknowledgement, release or warranty, indemnity or covenant were set out in full 
in this deed. 

(f) The TSE Contractor acknowledges that to the extent that the Sydney Trains 
Interface Agreement contains a provision pursuant to which Sydney Trains is stated 
to make no representation as to a state of affairs, the TSE Contractor agrees that 
the Principal similarly makes no representation to the TSE Contractor in respect of 
that state of affairs in the same way as if the relevant terms of the Sydney Trains 
Interface Agreement were set out fully in this deed. 

(g) Nothing in the Sydney Trains Interface Agreement or this Schedule D4 limits the 
Principal's rights or the TSE Contractor's obligations in relation to Construction 
Completion, Completion or the rectification of Defects under this deed. 

(h) The parties agree that: 

(i ) the TSE Contractor must indemnify the Principal from and against any claim 
by Sydney Trains or third party against the Principal or any Liability of the 
Principal to Sydney Trains or third party arising out of or in any way in 
connection with the Sydney Trains Interface Agreement to the extent that 
the Liability or claim is caused by, or arises o or in any way in 
connection with, the TSE Contractor's Activities: 

(A) provided that the TSE Contractor's resz:i:bil,:1,i,ty

_ j,i

lig-  :

E

indemr:ify the 

of the Principal or an agent of the Principa,r4Tptribu die-the Liability 
Principal will be reduced to the extent tha t act or omission 

ky 

or claim; and 

r„ „• west 
ja,'" G 

(B) except to the extent it is limited in schedule'D4' ands  

(ii) to the extent that the TSE Contractor is required to indemnify t e Principal 
from and against any Consequential Loss arising from loss of use or access 
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to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(i) Except as otherwise set out under this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of Sydney Trains or its employees, agents, 
contractors or officers; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 4(i)(i) of this Schedule D4; 

(B) any acts or omissions of Sydney Trains or its employees, agents, 
contractors or officers; or 

(C) any acts or omissions of the condition consultant appointed under 
clause 9 of the Sydney Trains Interface Agreement. 

Terms used in the table below that are capitalised but are not defined in this deed 
have the same meaning as in the Sydney Trains Interface Agreement. 

Sydney Trains Interface Agreement 
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subject to clause 5(c)(iii) of this Schedule D4, must not provide any such 
document, notice or information directly to RMS; 

must provide such document, no e o formation to the Principal within a 
reasonable time sufficient for th Princip to review and comment on the 
document, notice or informatio an pro ide it to RMS within the time 
period required by the WAD; and 

• J .-1 ,2••': ,-3 Jv 

d'..r eiouthwest 

(A) clause 11.1(a) of the WAD; and 

(B) clauses 12.4(c) and 12.11(d) of this deed, 
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5. DRAFT RMS TSE WORKS AUTHORISATION DEED 

(a) The TSE Contractor: 

(i) acknowledges that the Principal will enter into an agreement with Roads and 
Maritime Services (RMS) on the terms of the proposed draft "Sydney Metro 
City & Southwest Tunnels and Station Excavation: Works Authorisation 
Deed" (WAD); and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
WAD as if it were named as the Principal in the WAD so as to ensure 
that the Principal is able to fully meet those obligations under the 
WAD or otherwise at law except to the extent that the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 5(a)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Principal's discretions or rights under the WAD 
unless it has obtained the Principal's prior written consent (which must not 
be unreasonably withheld or delayed). 

(b) Where the WAD provides that the Principal must ensure that the TSE Contractor 
will, do something or comply with an obligation, the TSE Contractor must, in 
performing the TSE Contractor's Activities, comply with, satisfy, carry out and fulfil 
that obligation in accordance with clause 5(a)(ii) of this Schedule D4as if it was 
stated to be an obligation of the Principal. 

(c) Where the WAD provides for the Principal to provide a document, notice or 
information to RMS, the TSE Contractor: 
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must submit the documentation directly to RMS with a copy to the Principal. 

(d) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the WAD or 
other requirements of RMS; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to RMS under the 
WAD or otherwise at law; and 

(iii) otherwise act consistently with the terms of the WAD. 

(e) Whenever, pursuant to the terms of the WAD, the Principal makes an 
acknowledgement or gives a release or warranty, indemnity, or covenant to RMS 
under any clause of the WAD then, subject to what is provided in this Schedule D4 
and the other terms of this deed, the TSE Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by the Principal under the WAD in 
the same way as if the relevant terms of the acknowledgement, release or 
warranty, indemnity or covenant were set out in full in this deed. 

(f) The TSE Contractor acknowledges that to the extent that the WAD contains a 
provision pursuant to which RMS is stated to make no representation as to a state 
of affairs, the TSE Contractor agrees that the Principal similarly makes no 
representation to the TSE Contractor in respect of that state of affairs in the same 
way as if the relevant terms of the WAD were set out fully in this deed. 

(g) Nothing in the WAD or this Schedule D4 limits the Principal's rights or the TSE 
Contractor's obligations in relation to Construction Completion, Completion or the 
rectification of Defects under this deed. 

(h) The parties agree that: 

(i) the TSE Contractor must indemnify the Principal from and against any claim 
by RMS or third party against the Principal or any Liability of the Principal to 
RMS or third party arising out of or in any way in connection with the WAD 
to the extent that the Liability or claim is caused by, or arises out of, or in 
any way in connection with, the TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent t Contractor: 

(A) recovers its liability for such Con Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be ind mniiiieedi —liability for such 
Consequential Loss under a TSE ConiraaoY Int.frabctS/ Policy, 
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or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(i) The TSE Contractor will: 

(i) only be liable to the Principal for any Liability arising out of clauses 16.3(d) 
or 25 of the WAD: 

(A) to the extent that the Principal incurs a Liability to RMS arising out of 
or in connection with a breach of contract by, a negligent or unlawful 
act or omission of, or injury, death or damage caused by, the TSE 
Contractor or its Associates; or 

(B) where the TSE Contractor would otherwise be liable to the Principal 
pursuant to a provision of this deed in respect of the matter; and 

(ii) not be liable to the Principal for any Liability arising out of clause 26.2(a) of 
the WAD to the extent any claims or Losses for which the Principal may be 
liable: 

(A) relate to the deterioration of roads other than the roads identified in 
Attachment 3 to Annexure A to the WAD; or 

(B) are in respect of Consequential Loss incurred by: 

(aa) a third party service provider to RMS; 

(bb) a roadway or busway operator; or 

(cc) operators of RMS tolled roads, 

unless the TSE Contractor would otherwise be liable to the Principal for any 
such claim or Loss pursuant to a provision of this deed. 

Except as otherwise set out under this Deed, the TSE Contractor: 

bears the full risk of: 

(A) it complying with the obligations nde this chedule D4; and 

(B) any acts or omissions of RMS or , agents, contractors or 
officers; and 

(ii) will not be entitled to make, and the Principal will ndt be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 5(j)(i) of this Schedule D4; or 
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(B) any acts or omissions of RMS or its employees, agents, contractors or 
officers. 

(k) Terms used in the table below that are capitalised but are not defined in this deed 
have the same meaning as in the WAD. 

RMS TSE Works Authorisation Deed 
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6. DRAFT CROSS CITY TUNNEL INTERFACE AGREEMENT 

(a) The TSE Contractor: 

(I) acknowledges that the Principal will enter into an agreement with 
Transurban CCT Nominees in its own capacity and as trustee of the 
Transurban CCT Trust and Transurban CCT Pty Ltd (Transurban CCT) and 
RMS on the terms of the proposed draft "Sydney Metro City & Southwest -
Cross City Tunnel Interface Deed" (Cross City Tunnel Interface Deed); 
and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
Cross City Tunnel Interface Deed as if it were named as the Principal 
in the Cross City Tunnel Interface Deed so as to ensure that the 
Principal is able to fully meet those obligations under the Cross City 
Tunnel Interface Deed or otherwise at law except to the extent that 
the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 6(a)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Principal's discretions or rights under the Cross 
City Tunnel Interface Deed unless it has obtained the Principal's prior written 
consent (which must not be unreasonably withheld or delayed). 

(b) Where the Cross City Tunnel Interface Deed provides that the Principal must 
ensure that the TSE Contractor will, do something or comply with an obligation, the 
TSE Contractor must, in performing the TSE Contractor's Activities, comply with, 
satisfy, carry out and fulfil that obligation in accordance with clause 6(a)(ii) of this 
Schedule D4 as if it was stated to be an obligation of the Principal. 

(c) Where the Cross City Tunnel Interface Deed pr 
document, notice or information to Transurba 
TSE Contractor: 

s for the Principal to provide a 
RMS or either of them, the 

(i) subject to clause 6(c)(iii) of this Sch 
document, notice or information dire 
either of them; lr....yr .S:714r1 - J1-1CParj ,11.? "^- .., 'M, i -i rciryt!r,4-Ln•ee,i 

(ii) must provide such document, noti e 

( 

Or information to- ttie• rincipal within a 
reasonable time sufficient for the incipal to review and omment on the 
document, notice or information and provide it tt-Tr . ban CCT and RMS 
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or either of them within the time period required by the Cross City Tunnel 
Interface Deed; and 

(iii) for the purposes of: 

(A) clause 7.1 of the Cross City Tunnel Interface Deed; and 

(B) clauses 12.4(c) and 12.11(d) of this deed, 

must submit the documentation directly to Transurban CCT and RMS or 
either of them with a copy to the Principal. 

(d) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the Cross 
City Tunnel Interface Deed or other requirements of Transurban CCT and 
RMS or either of them; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to Transurban 
CCT and RMS or either of them under the Cross City Tunnel Interface Deed 
or otherwise at law; and 

(iii) otherwise act consistently with the terms of the Cross City Tunnel Interface 
Deed. 

(e) Whenever, pursuant to the terms of the Cross City Tunnel Interface Deed, the 
Principal makes an acknowledgement or gives a release or warranty, indemnity, or 
covenant to Transurban CCT and RMS or either of them under any clause of the 
Cross City Tunnel Interface Deed then, subject to what is provided in this Schedule 
D4 and the other terms of this deed, the TSE Contractor is deemed to make the 
same acknowledgement or give the same release or warranty, indemnity, or 
covenant to the Principal on the same terms and conditions as the 
acknowledgement, release or warranty, indemnity, or covenant made or given by 
the Principal under the Cross City Tunnel Interface Deed in the same way as if the 
relevant terms of the acknowledgement, release or warranty, indemnity or 
covenant were set out in full in this deed. 

(f) The TSE Contractor acknowledges that to the extent that the Cross City Tunnel 
Interface Deed contains a provision pursuant to which Transurban CCT and RMS or 
either of them is stated to make no representation as to a state of affairs, the TSE 
Contractor agrees that the Principal similarly makes no representation to the TSE 
Contractor in respect of that state of affairs in the same way as if the relevant 
terms of the Cross City Tunnel Interface Deed were set out fully in this deed. 

(9) Nothing in the Cross City Tunnel Interface Deed or this Schedule D4 limits the 
Principal's rights or the TSE Contractor's obligations in relation to Construction 
Completion, Completion or the rectification of Defects under this deed. 

(h) The parties agree that: 

(i) the TSE Contractor must indemnify the Pri and against any claim 
by Transurban CCT and RMS or either of y third party or any 
Liability of the Principal to Transurban CCT a either of them or any 
third party arising out of or in any way in onn c ion with the Cross City 
Tunnel Interface Deed to the extent that ta Liability or claim is caused by, 
or arises out of, or in any way in connection with, the TSE Contractor's 
Activities: 
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(D) any acts or omissions of Transurban CCT a MS or either of them 
or its employees, agents, contractors or o 

Terms used in the table below that are capitalised but „Ire n 
have the same meaning as in the Cross City Tunnel Inte\ ac 

To:ry
- JHCPBG JV I  

fined in this deed 

• 

Cross City Tunnel Interface Deed 
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(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(i) Except as otherwise set out in this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of Transurban CCT and RMS or either of them 
or its employees, agents, contractors or officers; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 6(i)(i) of this Schedule D4; or 
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7. DRAFT WESTCONNEX INTERFACE AGREEMENT 

(a) The TSE Contractor: 

(i ) acknowledges that the Principal will enter into an agreement with Sydney 
WCX Stage 3 Co on the terms of the proposed draft "Sydney Metro City & 
Southwest - WestConnex Interface Deed" (WestConnex Interface Deed); 
and 

(ii) must, subject to clause 7(ba) of this Schedule D4, in performing, the TSE 
Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
WestConnex Interface Deed as if it were named as the Principal in the 
WestConnex Interface Deed so as to ensure that the Principal is able 
to fully meet those obligations under the WestConnex Interface Deed 
or otherwise at law except to the extent that the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 7(a)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Principal's discretions or rights under the 
WestConnex Interface Deed unless it has obtained the Principal's prior 
written consent (which must not be unreasonably withheld or delayed). 

(ba) The TSE Contractor is not obliged to comply with this clause 7 on and from the last 
Portion Handover Date for the relevant part of the Construction Site that is subject 
to the WestConnex Interface Deed. 

(b) Where the WestConnex Interface Deed provides that the Principal must ensure that 
the TSE Contractor will, do something or comply with an obligation, the TSE 
Contractor must, in performing the TSE Contractor's Activities, comply with, 
satisfy, carry out and fulfil that obligation in accordance with clause 7(a)(ii) of this 
Schedule D4 as if it was stated to be an obligation of the Principal. 

(c) Where the WestConnex Interface Deed provides for the P incip to provide a 
document, notice or information to WCX Stage 3 Co, the! TSE Co ractor must 
provide such document, notice or information to the Princi pl within reasonable 
lime sufficient for the Principal to review and comment on t e do ume t, notice or 
information and provide it to WCX Stage 3 Co within the time-period-required _by 
the WestConnex Interface Deed. ' 

(d) The TSE Contractor must, in carrying out the TSE ContraCtor's 
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(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the 
WestConnex Interface Deed or other requirements of WCX Stage 3 Co; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to WCX Stage 3 
Co under the WestConnex Interface Deed or otherwise at law; and 

(iii) otherwise act consistently with the terms of the WestConnex Interface Deed. 

(e) Whenever, pursuant to the terms of the WestConnex Interface Deed, the Principal 
makes an acknowledgement or gives a release or warranty, indemnity, or covenant 
to WCX Stage 3 Co under any clause of the WestConnex Interface Deed then, 
subject to what is provided in this Schedule D4 and the other terms of this deed, 
the TSE Contractor is deemed to make the same acknowledgement or give the 
same release or warranty, indemnity, or covenant to the Principal on the same 
terms and conditions as the acknowledgement, release or warranty, indemnity, or 
covenant made or given by the Principal under the WestConnex Interface Deed in 
the same way as if the relevant terms of the acknowledgement, release or 
warranty, indemnity or covenant were set out in full in this deed. 

(f) The TSE Contractor acknowledges that to the extent that the WestConnex Interface 
Deed contains a provision pursuant to which WCX Stage 3 Co is stated to make no 
representation as to a state of affairs, the TSE Contractor agrees that the Principal 
similarly makes no representation to the TSE Contractor in respect of that state of 
affairs in the same way as if the relevant terms of the WestConnex Interface Deed 
were set out fully in this deed. 

(g) Nothing in the WestConnex Interface Deed or this Schedule D4 limits the Principal's 
rights or the TSE Contractor's obligations in relation to Construction Completion, 
Completion or the rectification of Defects under this deed. 

(h) The parties agree that: 

(i) the TSE Contractor must indemnify the Principal from and against any claim 
by WCX Stage 3 Co or any third party or any Liability of the Principal to WCX 
Stage 3 Co or any third party arising out of or in any way in connection with 
the WestConnex Interface Deed to the extent that the Liability or claim is 
caused by, or arises out of, or in any way in connection with, the TSE 
Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the ent the TSE Contractor: 

(A) recovers its liability for c 
Insurance Policy; or 

quential Loss under a Principal 

(B) is indemnified or entitled iemni ies for its liability for such 
Consequential Loss under a TSE Coirtfacrr •t'n.surance Policy, 

or would have recovered or been indemnified (as-applicable) for its liability 
for such Consequential Loss but-for: 
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(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

Except as otherwise set out under this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of WCX Stage 3 Co or its employees, agents, 
contractors or officers; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 7(i)(i) of this Schedule D4; or 

(B) any acts or omissions of WCX Stage 3 Co or its employees, agents, 
contractors or officers. 

(j) Terms used in the table below that are capitalised but are not defined in this deed 
have the same meaning as in the WestConnex Interface Deed. 

WestConnex Interface Deed 
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8. DRAFT SYDNEY WATER INTERFACE AGREEMENT 

(a) The TSE Contractor: 

(i) acknowledges that the Principal will enter into an agreement with Sydney 
Water on the terms of the proposed draft "Sydney Metro Program SWC 
Interface Agreement" (Sydney Water Interface Agreement); and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
Sydney Water Interface Agreement as if it were named as the 
Principal in the Sydney Water Interface Agreement so as to ensure 
that the Principal is able to fully meet those obligations under the 
Sydney Water Interface Agreement or otherwise at law except to the 
extent that the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 8(a)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Principal's discretions or rights under the 
Sydney Water Interface Agreement unless it has obtained the Principal's 
prior written consent (which must not be unreasonably withheld or delayed). 

(b) The TSE Contractor acknowledges that the Sydney Water Interface Agreement 
provides for works to be undertaken for and on behalf of TfNSW that do not form 
part of the TSE Contractor's Activities and nothing in this clause 8 imposes 
obligations on the TSE Contractor in relation to: 

(i) the works forming part of the SSJ Package or any Further Sydney Metro 
Works or any Future Project the subject of Design and Construction 
Requirements (as those terms are defined in the Sydney Water Interface 
Agreement) added in accordance with clause 2.4(e)(i) of the Sydney Water 
Interface Agreement; 

(ii) any Construction Area or Operations and aint an 
those terms are defined in the Sydney Water`i nte ace 
to the SSJ Package or added in accordan _w) h cl 
2.4(e)(iii) of the Sydney Water Interface Agreement, 

e Requirements (as 
greement) relevant 
uses 2.4(e)(ii) and 

(iii) Part C of the Sydney Water Interface Agreement aher the Portion Handover 
Date. 

(c) Where the Sydney Water Interface Agreement provides that the Principal must 
ensure that the TfNSW Contractor will, do something or comply with an obligation, 
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the TSE Contractor must, in performing the TSE Contractor's Activities, comply 
with, satisfy, carry out and fulfil that obligation in accordance with clause 8(a)(ii) 
as if it was stated to be an obligation of the Principal. 

(d) Where the Sydney Water Interface Agreement provides for the Principal to provide 
a document, notice or information to Sydney Water, the TSE Contractor: 

(i) subject to clause 8(d)(iii) of this Schedule D4 must not provide any such 
document, notice or information directly to Sydney Water; 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to Sydney Water within the 
time period required by the Sydney Water Interface Agreement; and 

(iii) for the purposes of: 

(A) clause 19.2 of the Sydney Water Interface Agreement; and 

(B) clauses 12.4(c) and 12.11(d) of this deed, 

must submit the documentation directly to Sydney Water with a copy to the 
Principal. 

(e) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the Sydney 
Water Interface Agreement or other requirements of Sydney Water; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to Sydney Water 
under the Sydney Water Interface Agreement or otherwise at law; and 

(iii) otherwise act consistently with the terms of the Sydney Water Interface 
Agreement. 

Whenever, pursuant to the terms of the Sydney Water Interface Agreement, the 
Principal makes an acknowledgement or gives a release or warranty, indemnity, or 
covenant to Sydney Water under any clause of the Sydney Water Interface 
Agreement then, subject to what is provided in this Schedule D4 and the other 
terms of this deed, the TSE Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by the Principal under the Sydney 
Water Interface Agreement in the same way as if the relevant terms of the 
acknowledgement, release or warranty, indemnity or covenant were set out in full 
in this deed. 

The TSE Contractor acknowledges that to the extent that the Sydney Water 
Interface Agreement contains a provision p ant to which Sydney Water is stated 
to make no representation as to a state of affai , the TSE Contractor agrees that 
the Principal similarly makes no represe tatio to he TSE Contractor in respect of c 
that state of affairs in the same way as,if the rele ant terms of the Sydney Water 
Interface Agreement were set out fully in \chis deed 

- 
(h) Nothing in the Sydney Water Interface Agreementierrthisi Schedule D4 limits the 

Principal's rights or the TSE Contractor's obligatiofeiri trfaation to Construction 
Completion, Completion or the rectification of Defects under this deed. 

(i) The parties agree that: 
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(i) the TSE Contractor must indemnify the Principal from and against any claim 
by Sydney Water or any third party or any Liability of the Principal to 
Sydney Water or any third party arising out of or in any way in connection 
with the Sydney Water Interface Agreement to the extent that the Liability 
or claim is caused by, or arises out of, or in any way in connection with, the 
TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(j) Except as otherwise set out under this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of Sydney Water or its employees, agents, 
contractors or officers; and 

(ii) will not be entitled to make, and the Principal will n be 'abl upon, any 

_., 

Claim arising out of or in any way in connection with: 

(B) any acts or omissions of Sydney Water or its employees, agents, 
contractors or officers. 
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(k) Terms used in the table below that are capitalised but are not defined in this deed 
have the same meaning as in the Sydney Water Interface Agreement. 
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(iii) the design shown in Annexure B any further Annexure added in 
accordance with clause 4.2(e)(ii) of 

(iv) any new TransGrid Assets (as 
Interface Agreement) added in a 
TransGrid Interface Agreement. 

Grid Interface Agreement; or 

is defined in the TransGrid 
use 4.2(e)00 of the 
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9. DRAFT TRANSGRID INTERFACE AGREEMENT 

(a) The TSE Contractor: 

(i) acknowledges that the Principal will enter into an agreement with NSW 
Electricity Networks Operations Pty Limited in its personal capacity and as 
trustee for the NSW Electricity Networks Operations Trust trading as 
TransGrid (TransGrid) on the terms of the proposed draft "Sydney Metro 
City & Southwest TransGrid Interface Agreement" (TransGrid Interface 
Agreement); and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
TransGrid Interface Agreement as if it were named as the Principal in 
the TransGrid Interface Agreement so as to ensure that the Principal 
is able to fully meet those obligations under the TransGrid Interface 
Agreement or otherwise at law except to the extent that the table 
below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 9(a)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Principal's discretions or rights under the 
TransGrid Interface Agreement unless it has obtained the Principal's prior 
written consent (which must not be unreasonably withheld or delayed). 

(b) The TSE Contractor acknowledges that the TransGrid Interface Agreement provides 
for works to be undertaken for and on behalf of TfNSW that do not form part of the 
TSE Contractor's Activities and nothing in this clause 0 imposes obligations on the 
TSE Contractor in relation to: 

(i) the works described or shown in Annexure D, or any further Annexure added 
in accordance with clause 4.2(e)(i) of the TransGrid Interface Agreement; 

(c) Where the TransGrid Interface Agreemt provides that -the Principal must ensure 
that the TfNSW Contractor will, do something or comply with p_hiobligation, the TSE 
Contractor must, in performing the TSE Contractor's Activities, comply with, 
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satisfy, carry out and fulfil that obligation in accordance with clause 9(a)(ii) of this 
Schedule D4 as if it was stated to be an obligation of the Principal. 

(d) Where the TransGrid Interface Agreement provides for the Principal to provide a 
document, notice or information to TransGrid, the TSE Contractor: 

(i) subject to clause 9(d)(iii) of this Schedule D4 must not provide any such 
document, notice or information directly to TransGrid; 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to TransGrid within the time 
period required by the TransGrid Interface Agreement; and 

(iii) for the purposes of: 

(A) clauses 5.3(a) and 6.1(a) of the TransGrid Interface Agreement, and 

(B) clauses 12.4(c) and 12.11(d) of this deed, 

must submit the documentation directly to TransGrid with a copy to the 
Principal. 

(e) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the TransGrid 
Interface Agreement or other requirements of TransGrid; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to TransGrid 
under the TransGrid Interface Agreement or otherwise at law; and 

(iii) otherwise act consistently with the terms of the TransGrid Interface 
Agreement. 

(f) Whenever, pursuant to the terms of the TransGrid Interface Agreement, the 
Principal makes an acknowledgement or gives a release or warranty, indemnity, or 
covenant to TransGrid under any clause of the TransGrid Interface Agreement 
then, subject to what is provided in this Schedule D4 and the other terms of this 
deed, the TSE Contractor is deemed to make the same acknowledgement or give 
the same release or warranty, indemnity, or covenant to the Principal on the same 
terms and conditions as the acknowledgement, release or warranty, indemnity, or 
covenant made or given by the Principal under the TransGrid Interface Agreement 
in the same way as if the relevant terms of the acknowledgement, release or 
warranty, indemnity or covenant were set out in full in this deed. 

(g) The TSE Contractor acknowledges that to the extent that the TransGrid Interface 
Agreement contains a provision pursuant to which TransGrid is stated to make no 
representation as to a state of affairs, the TSE Contractor agrees that the Principal 
similarly makes no representation to the TSE Contractor in •ect of that state of 
affairs in the same way as if the relevant terms of sGrid Interface 
Agreement were set out fully in this deed. 

(h) Nothing in the TransGrid Interface Agreement or this Sch dule D4 limits the 
Principal's rights or the TSE Contractor's obligations in Construction 
Completion, Completion or the rectification of Defects under thissleq.,„ 

(i) The parties agree that:
• ,,,t  

the TSE Contractor must indemnify the Principal tr,pm and against any claim 
by TransGrid or any third party or any Liability of the Principal to TransGrid 

37 
AUSTRALIA\BK\245805834.08 



Execution version 

or any third party arising out of or in any way in connection with the 
TransGrid Interface Agreement to the extent that the Liability or claim is 
caused by, or arises out of, or in any way in connection with, the TSE 
Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

Except as otherwise set out under this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of TransGrid or its employees, agents, 
contractors or officers; and 

(ii) will not be entitled to make, an 
Claim arising out of or in any way 

the Prin.'  
n co nect 

pal will not be liable upon, any 
on with: 

(A) the risks referred to in claus- _(4--6i) • hedule D4; or 
'EPC, 

(B) any acts or omissions of TraiisGrict or- employees, agents, 
contractors or officers. 

(k) Terms used in the table below that are capitalised but are not defined in this deed 
have the same meaning as in the TransGrid Interface Agreement. 
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10. ADJOINING PROPERTY OWNER AGREEMENT 

(a) The TSE Contractor: 

(I) acknowledges that the Principal has entered into Adjoining Property Owner 
Agreements with: 

(A) Macquarie Bank Limited in respect of 50 Martin Place and 9-19 
Elizabeth Street, Sydney; 

(B) IOF Custodian Pty Limited in respect of 105-153 Miller Street, North 
Sydney; 

(C) New South Wales Masonic Club in respect of 169-171 Castlereagh 
Street, Sydney; 

(D) Perpetual Trustee Company Limited as custodian of the Charter Hall 
Office Trust in respect of 65 Berry Street, North Sydney; 

(E) The Owners - Strata Plan No. 68274 in respect of 248A - 250 Pitt 
Street, Sydney; and 

(F) Loduku Pty Ltd in respect of 473 Pacific Highway, Crows Nest, 

together referred to in this clause 10 of Schedule D4 as the Adjoining 
Owners and each an Adjoining Owner; and 

(b) The TSE Contractor: 

(i) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of 
each Adjoining Property Owner Agreement as if it were named as the 
Principal in each Adjoining Property Owner Agreement so as to ensure 
that the Principal is able to fully meet those obligations under each 
Adjoining Property Owner Agreement or otherwise at law except to 
the extent that the relevant table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 10(b)(i)(A) of this Schedule D4; 

(ii) must assist the Principal, in any way tha 
to enable the Principal to perform the obl 
to perform in the relevant table below; 

the Pri 
atio s 

ipal reasonably requires 
ntified for the Principal 

(iii) may only exercise the Principal's discretions or fights un• r -any Adjoining 
Property Owner Agreement: 

(A) in accordance with this clause 10 of Schedule D4; or 
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(B) otherwise with the Principal's prior written consent (which must not 
be unreasonably withheld or delayed); and 

(iv) may, subject to clause 10(b)(i), exercise the Principal's right to obtain 
access to an Adjoining Property under an Adjoining Property Owner 
Agreement, and all other rights under an Adjoining Property Owner 
Agreement, for the purpose of carrying out the TSE Contractor's Activities. 

(c) Where an Adjoining Property Owner Agreement provides that: 

the Principal must; or 

(ii) the Principal must ensure that the TSE Contractor will, 

do something or comply with an obligation, the TSE Contractor must, when it is 
obliged to act, in performing the TSE Contractor's Activities, do that thing or 
comply with that obligation. 

(d) Where an Adjoining Property Owner Agreement provides for the Principal to provide 
a document, notice or information to an Adjoining Owner, the TSE Contractor 
must: 

(I) subject to clause 10(d)(ii), provide such document, notice or information to 
the Principal within a reasonable time sufficient for the Principal to review, 
comment on and approve the document, notice or information before the 
TSE Contractor provides the document, notice or information to an Adjoining 
Owner; and 

(ii) for the purposes of: 

(A) clause 5.2(a) of the Adjoining Property Owner Agreement in respect 
of 50 Martin Place and 9-19 Elizabeth Street, Sydney; 

(B) clauses 1.2(b)(i) and 1.2(b)(ii) of Annexure B and clauses 1.2(b)(i) of 
Annexure C of the Adjoining Property Owner Agreement in respect of 
105-153 Miller Street, North Sydney; 

(C) clause 3.2 and 5.2(a) of the Adjoining Property Owner Agreement in 
respect of 169-171 Castlereagh Street, Sydney; 

(D) clauses 3.2(b), 3.2(d), 3.2(g) and 5.2(a) of the Adjoining Property 
Owner Agreement in respect of 65 Berry Street, North Sydney; 

(E) clauses 3.2 and 5.2(a) of the Adjoining Property Owner Agreement in 
respect of 248A-250 Pitt Street, Sydney; and 

(F) clause 3.2 of the Adjoining Property Owner Agreement in respect of 
473 Pacific Highway, Crows Nest, 

submit the documentation directly to the Adjoining Owner with a copy to the 
Principal. 

(e) The TSE Contractor must, in carrying out the 

comply with any reasonable direction A
e
of 

relation to compliance with the conl  
Adjoining Property Owner Agreement 
Adjoining Owner; 

(ii) ensure that no act or omission of theJSE contractor—constitutes, causes or 
contributes to any breach by the Principal of its obligations to any Adjoining 
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(A) recovers its liability for such Conseque ial L. under a Principal 
Insurance Policy; or 

is indemnified or entitled to be indemn 
Consequential Loss under a TSE Contractor-1 

liability for such 

_ 
(B)  

or would have recovered or been indemnified (as applicable) for its, liability 
for such Consequential Loss but for: 0 ' • 
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Owner under any Adjoining Property Owner Agreement or otherwise at law; 
and 

(iii) otherwise act consistently with the terms of each Adjoining Property Owner 
Agreement. 

(f) Whenever, pursuant to the terms of an Adjoining Property Owner Agreement, the 
Principal makes an acknowledgement or gives a release or warranty, indemnity, or 
covenant to an Adjoining Owner under any clause of an Adjoining Property Owner 
Agreement then, subject to what is provided in this Schedule D4 and the other 
terms of this deed, the TSE Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by the Principal under each 
Adjoining Property Owner Agreement in the same way as if the relevant terms of 
the acknowledgement, release or warranty, indemnity or covenant were set out in 
full in this deed. 

(g) The TSE Contractor acknowledges that to the extent that an Adjoining Property 
Owner Agreement contains a provision pursuant to which an Adjoining Owner is 
stated to make no representation as to a state of affairs, the TSE Contractor agrees 
that the Principal similarly makes no representation to the TSE Contractor in 
respect of that state of affairs in the same way as if the relevant terms of each 
Adjoining Property Owner Agreement were set out fully in this deed. 

(h) Nothing in any Adjoining Property Owner Agreement or this Schedule D4 limits the 
Principal's rights or the TSE Contractor's obligations in relation to Construction 
Completion of any Portion or the rectification of Defects under this deed. 

The parties agree that: 

(i) the TSE Contractor must indemnify the Principal from and against any claim 
by any Adjoining Owner or third party or any Liability of the Principal to any 
Adjoining Owner or third party arising out of or in any way in connection 
with any Adjoining Property Owner Agreement to the extent that the 
Liability or claim is caused by, or arises out of, or in any way in connection 
with, the TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4 or any other 
term of this deed, 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 
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(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(j) The TSE Contractor will only be liable to the Principal for any Liability arising out of 
clause 20 of an Adjoining Property Owner Agreement: 

(i) to the extent that the Principal incurs a Liability to an Adjoining Owner 
arising out of or in connection with a breach of contract by, a negligent act 
or omission of, or injury, death or damage caused by, the TSE Contractor or 
its Associates; or 

(ii) where the TSE Contractor would otherwise be liable to the Principal pursuant 
to a provision of this deed in respect of the matter. 

(k) Except as otherwise set out under this deed, the TSE Contractor: 

(I) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of any Adjoining Owner or its employees, 
agents, contractors, officers or persons legally entitled and authorised 
to occupy any part of any Adjoining Property; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 10(k)(i) of this Schedule D4; or 

(B) any acts or omissions of any Adjoining Owner or its employees, 
agents, contractors, officers or persons legally entitled and authorised 
to occupy any part of any Adjoining Property. 

50 Martin Place and 9-19 Elizabeth Street, Sydney 
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105-153 Miller Street, North Sydney 
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169-171 Castlereagh Street, Sydney 
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65 Berry Street, North Sydney 
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248A-250 Pitt Street, Sydney 
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473 Pacific Highway, Crows Nest 
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11. DRAFT SYDNEY CITY COUNCIL INTERFACE AGREEMENT 

(a) The TSE Contractor acknowledges that the Principal will enter into an agreement 
with Sydney City Council (Sydney Council) on the terms of the proposed draft 
"Sydney Metro City & Southwest Council Interface Agreement" (Sydney City 
Council Interface Agreement). 

(b) The TSE Contractor: 

(i) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
Sydney City Council Interface Agreement as if it were named as the 
Principal in that agreement so as to ensure that the Principal is able 
to fully meet those obligations under the Sydney City Council 
Interface Agreement or otherwise at law except to the extent that 
each table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 11(b)(i)(A) of this Schedule D4; 

(ii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in each table below; and 

(iii) may not exercise any of the Principal's discretions or rights under the 
Sydney City Council Interface Agreement unless it has obtained the 
Principal's prior written consent (which must not be unreasonably withheld 
or delayed). 

(c) The TSE Contractor acknowledges that the Sydney City Council Interface 
Agreement provides for works to be undertaken for and on behalf of TfNSW that do 
not form part of the TSE Contractor's Activities and nothing in this clause 11 
imposes obligations on the TSE Contractor in relation to: 

the works described in Annexure C, or any further Annexure added in 
accordance with clause 2.2(b)(i) of the Sydney City Council Interface 
Agreement; 

(ii) the Roads and council Fa ilities (as those terms are defined in the Sydney 
City Council Agrement) of er than the Roads and Council Facilities that are 
specified in Annexure D and Schedule 7 of the Sydney City Council Interface 
Agreement. 

(d) Where the Sydney Council Interface Agreement provides that the Principal must 
ensure that the TfNSW Contractor will, do something or comply with an obligation, 
the TSE Contractor must, in performing the TSE Contractor's Activities, comply 
with, satisfy, carry out and fulfil that obligation in accordance with clause 11(b)(i) 
of this Schedule D4 as if it was stated to be an obligation of the Principal. 

62 
AUSTRALIA\BK\245805834.08 



Execution version 

(e) Where a Council Interface Agreement provides for the Principal to provide a 
document, notice or information to the Council, the TSE Contractor: 

subject to clause 11(e)(i) of this Schedule D4 must not provide any such 
document, notice or information directly to the Council; 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to the Council within the time 
period required by the Sydney City Council Interface Agreement; and 

(iii) for the purposes of: 

(A) clause 6.2(a) of the Sydney City Council Interface Agreement, and; 
and 

(B) clauses 12.4(c) and 12.11(d) of this deed, 

must submit the documentation directly to the Council with a copy to the 
Principal. 

(f) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the Sydney 
City Council Interface Agreement or other requirements of Sydney City 
Council; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to Sydney City 
Council under the Sydney City Council Interface Agreement or otherwise at 
law; and 

(iii) otherwise act consistently with the terms of the Sydney City Council 
Interface Agreement. 

(g) Whenever, pursuant to the terms of the Sydney City Council Interface Agreement, 
the Principal makes an acknowledgement or gives a release or warranty, 
indemnity, or covenant to Sydney City Council under any clause of the Sydney City 
Council Interface Agreement then, subject to what is provided in this Schedule D4 
and the other terms of this deed, the TSE Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by the Principal under the Sydney 
City Council Interface Agreement in the same way as if the relevant terms of the 
acknowledgement, release or warranty, indemnity or covenant were set out in full 
in this deed. 

(h) The TSE Contractor acknowledges that to the extent that the Sydney City Council 
Interface Agreement contains a provision pursuant to which Sydney City Council is 
stated to make no representation as to a state of aff , e TSE Contractor agrees 
that the Principal similarly makes no representation to he TSE Contractor in 
respect of that state of affairs in the same way as if the relevant terms of the 
Sydney City Council Interface Agreement were se rut f Ily i this deed. 

(i) Nothing in the Sydney City Council Interface Agre nn 4-o is Schedule D4 limits 
the Principal's rights or the TSE Contractor's 2.bligations rK93tpn to Construction 
Completion, Completion or the rectification orefeets uh'derk-thisA. d. 

(j) The parties agree that: 
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(i) the TSE Contractor must indemnify the Principal from and against any claim 
by Sydney City Council or any third party or any Liability of the Principal to 
Sydney City Council or any third party arising out of or in any way in 
connection with the Sydney City Council Interface Agreement to the extent 
that the Liability or claim is caused by, or arises out of, or in any way in 
connection with, the TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

(k) Except as otherwise set out under this Deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(A) the risks referred to in clau/se 3(0(iybfitfris Schedule D4; or 

(B) any acts or omissions of Sydney.  City_Cquncil or its employees, 
agents, contractors or officers. 
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(I) Terms used in the tables below that are capitalised but are not defined in this deed 
have the same meaning as in the Sydney City Council Interface Agreement. 

Sydney City Council Interface Agreement 
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12. DRAFT MARTIN PLACE WORKS AGREEMENT 

(a) In this clause 12 of this Schedule D4: 

Martin Place Works means the works to be carried out pursuant to the 
Martin Place Works Agreement. 

Martin Place Works Agreement means clause 12 of the Section 30 
Agreement, on the terms of the proposed draft attached at Schedule D5. 

Owner means The Council of the City of Sydney. 

Section 30 Agreement means an agreement between the Principal and the 
Owner for the acquisition of Lot 1 in Deposited Plan 260232 known as Martin 
Place Shopping Circle, Sydney and the carrying out of ancillary works in 
Martin Place. 

(b) The TSE Contractor: 

(i) acknowledges that the Principal intends to enter into a Section 30 
Agreement with the Owner; and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
Martin Place Works Agreement as if it were named as the Principal in 
the Martin Place Works Agreement so as to ensure that the Principal 
is able to fully meet those obligations under the Martin Place Works 
Agreement or otherwise at law except to the extent that the table 
below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4 that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 12(b)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Princip :.ctions or rights under the Martin 
Place Works Agreement] unless it as obtai ed the Principal's prior written 
consent (which must not be unreas nabhq wit held or delayed). 

(c) The TSE Contractor acknowledges that: 

(i) the Martin Place Works Agreement brovides a,,process for the Martin Place 
Works to be designed and constructed; 

(ii) it is not obliged to design and coristruct thelMartin-Place Works unless this 
deed requires it to design and construct such works; 
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(iii) if it does elect to design and construct any of the Martin Place Works, it 
must do so in accordance with the requirements of the Martin Place Works 
Agreement, this Schedule D4 and this deed; 

(iv) if it proposes to design and construct any other works (other than the Works 
and Martin Place Works): 

(A) it must obtain any necessary Approvals and liaise with the relevant 
Authority in relation to those works; and 

(B) the Principal will not be liable upon any Claim (insofar as is permitted 
by law) by the TSE Contractor arising out of or in any way in 
connection with: 

(aa) identifying and obtaining access to any Extra Land required for 
such works; or 

(bb) any delay, additional costs or other effects on the TSE 
Contractor's Activities related to the ability of the TSE 
Contractor or its respective Subcontractors to obtain access to 
such Extra Land or obtain any necessary Approvals. 

(d) Where the Martin Place Works Agreement provides that: 

the Principal must; or 

(ii) the Principal must ensure that the TSE Contractor will, 

do something or comply with an obligation, the TSE Contractor must in performing 
the TSE Contractor's Activities, do that thing or comply with that obligation. 

(e) Where the Martin Place Works Agreement provides for the Principal to provide a 
document, notice or information to the Owner, the TSE Contractor: 

must not provide any such document, notice or information directly to the 
Owner; and 

(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to the Principal within 
sufficient time for the Principal to review and comment on the document, 
notice or information and provide it to the Owner within the time period 
required by the Martin Place Works Agreement. 

(f) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the Martin 
Place Works Agreement or other requirements of the Owner; 

(ii) ensure that no act or omission of the TSE 
contributes to any breach by the Princip 
under the Martin Place Works Agreement 

ontrac 
of i s o 
oth rwis 

r constitutes, causes or 
ligations to the Owner 
at law; and 

(iii) otherwise act consistently with the ter of1-`fhe a •n - Place Works 
Agreement. , 2 jr rQ~gG .1V teg:c15 1". cirs. r 

(g) Whenever, pursuant to the terms of the Martin Place Works Agreement, the 
Principal makes an acknowledgement or gives a releak or-warr=antyrindemnity, or 
covenant to the Owner under any clause of the Martin Place Works Agreement 
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then, subject to what is provided in this Schedule D4 and the other terms of this 
deed, the TSE Contractor is deemed to make the same acknowledgement or give 
the same release or warranty, indemnity, or covenant to the Principal on the same 
terms and conditions as the acknowledgement, release or warranty, indemnity, or 
covenant made or given by the Principal under the Martin Place Works Agreement 
in the same way as if the relevant terms of the acknowledgement, release or 
warranty, indemnity or covenant were set out in full in this deed. 

(h) The TSE Contractor acknowledges that to the extent that the Martin Place Works 
Agreement contains a provision pursuant to which the Owner is stated to make no 
representation as to a state of affairs, the TSE Contractor agrees that the Principal 
similarly makes no representation to the TSE Contractor in respect of that state of 
affairs in the same way as if the relevant terms of the Martin Place Works 
Agreement were set out fully in this deed. 

Nothing in the Martin Place Works Agreement or this Schedule D4 limits the 
Principal's rights or the TSE Contractor's obligations in relation to Construction 
Completion or the rectification of Defects under this deed. 

(j) The parties agree that: 

(i) theTSE Contractor must indemnify the Principal from and against any claim 
by the Owner or third party or any Liability of the Principal to the Owner or 
third party arising out of or in any way in connection with the Martin Place 
Works Agreement to the extent that the Liability or claim is caused by, or 
arises out of, or in any way in connection with, the TSE Contractor's 
Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 
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(cc) comply with its insurance obligations under this deed. 

(k) The TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of the Owner or its employees, agents, 
contractors or officers; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 12(k)(i) of this Schedule D4; or 

(B) any acts or omissions of the Owner or its employees, agents, 
contractors or officers. 
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13. 33 BLIGH STREET CONSTRUCTION LEASE 

(a) In this clause 13 of this Schedule D4, 33 Bligh Street Construction Lease 
means the lease of the land comprised in Lot 1 in Deposited Plan 626651 known as 
33 Bligh Street, Sydney (Land) between Ausgrid Operator Partnership ABN 78 508 
211 731 (Sublessor) and the Principal (undated), substantially in the form 
attached at Schedule D5, including any holdover under that lease or any further 
lease arising from the exercise of an option pursuant to that lease. 

(b) The TSE Contractor: 

(i) acknowledges that the Principal has entered into, or will enter into, the 33 
Bligh Street Construction Lease; and 

(ii) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
33 Bligh Street Construction Lease as if it were named as the 
Principal in the 33 Bligh Street Construction Lease so as to ensure 
that the Principal is able to fully meet those obligations under the 33 
Bligh Street Construction Lease or otherwise at law except to the 
extent that the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or 
requirements allocated to the TSE Contractor in this Schedule 
D4 that are additional to or more stringent or onerous than 
the conditions and requirements described in clause 
13(b)(ii)(A) of this Schedule D4; 

(iii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; and 

(iv) may not exercise any of the Principal's directions or rights under the 33 
Bligh Street Construction Lease unless it has obtained the Principal's prior 
written consent (which must not be unreasonably withheld or delayed). 

do something or comply with an obligation, the Tg Contractor must in performing 
the TSE Contractor's Activities, do that thing or coply with that obligation. 

(d) Where the 33 Bligh Street Construction Lease provides for the Principal to provide 
a document, notice or information to the Sublessor, the TSE Contractor: 

(i) must not provide any such document, notice or information directly to the 
Sublessor; and 
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(ii) must provide such document, notice or information to the Principal within a 
reasonable time sufficient for the Principal to review and comment on the 
document, notice or information and provide it to the Sublessor within the 
time period required by the 33 Bligh Street Construction Lease. 

(e) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the 33 Bligh 
Street Construction Lease or other requirements of the Sublessor; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to the Sublessor 
under the 33 Bligh Street Construction Lease or otherwise at law; and 

(iii) otherwise act consistently with the terms of the 33 Bligh Street Construction 
Lease. 

(f) Whenever, pursuant to the terms of the 33 Bligh Street Construction Lease, the 
Principal makes an acknowledgement or gives a release or warranty, indemnity, or 
covenant to the Sublessor under any clause of the 33 Bligh Street Construction 
Lease then, subject to what is provided in this Schedule D4 and the other terms of 
this deed, the TSE Contractor is deemed to make the same acknowledgement or 
give the same release or warranty, indemnity, or covenant to the Principal on the 
same terms and conditions as the acknowledgement, release or warranty, 
indemnity, or covenant made or given by the Principal under the 33 Bligh Street 
Construction Lease in the same way as if the relevant terms of the 
acknowledgement, release or warranty, indemnity or covenant were set out in full 
in this deed. 

(g) The TSE Contractor acknowledges that to the extent that the 33 Bligh Street 
Construction Lease contains a provision pursuant to which the Sublessor is stated 
to make no representation as to a state of affairs, the TSE Contractor agrees that 
the Principal similarly makes no representation to the TSE Contractor in respect of 
that state of affairs in the same way as if the relevant terms of the 33 Bligh Street 
Construction Lease were set out fully in this deed. 

(h) Nothing in the 33 Bligh Street Construction Lease or this Schedule D4 limits the 
Principal's rights or the TSE Contractor's obligations in relation to Construction 
Completion or the rectification of Defects under this deed. 

(i) The parties agree that: 

the TSE Contractor must indemnify the Principal from and against any claim 
by the Sublessor or third party or any Liability of the Principal to the 
Sublessor or third party arising out of or in any way in connection with the 
33 Bligh Street Construction Lease to the extent that the Liability or claim is 
caused by, or arises out of, or in any way in connection with, the TSE 
Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of t Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limi in chedule D4; and 

(ii) to the extent that the TSE Contract q ired to indemnify the Principal 
from and against any Consequentialll_os's a-riting- from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 
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(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

The TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4; and 

(B) any acts or omissions of the Sublessor or its employees, 
agents, contractors or officers; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 13(j)(i) of this Schedule D4; or 

(B) any acts or omissions of the Sublessor or its employees, 
agents, contractors or officers. 

73 
AUSTRALIA\BK\245805834.08 



Execution version 

74 
AUSTRALIA\BK\245805834.08 



Execution version 

75 
AUSTRALIA\BK\245805834.08 



Execution version 

• `'L7 sit,1-1 • JHCPBG JV 

1 0,9.0 r77yml 

AUSTRALIA\BK\245805834.08 
76 



Execution version 

14. COMMON DISPUTES 

(a) In this clausel4 of Schedule D4: 

Third Party means a party to a Third Party Agreement other than the Principal. 

Common Dispute means a dispute described in clause 14(b) of this Schedule D4. 

(b) A Dispute under this deed may be concerned with matters that also arise in respect 
of the respective rights and obligations of the Principal and a Third Party to one of 
the Third Party Agreements referred to in this Schedule D4 where the Principal is in 
breach of a provision of this deed to the extent such a breach is caused by a Third 
Party under its respective Third Party Agreement and; 

(i) the Principal is entitled to obtain remedies or benefits under that Third Party 
Agreement which are substantially similar to remedies or benefits claimed 
by the TSE Contractor in a Claim by the TSE Contractor under this deed or; 

(ii) TSE Contractor has rights against the Principal under this deed, including 
under a warranty or indemnity or specific right of reimbursement or 
recovery in this deed, and the Principal has substantially similar rights 
against the Third Party under a Third Party Agreement including under a 
corresponding warranty or indemnity or specific right of reimbursement or 
recovery in the Third Party Agreement; or 

(iii) TSE Contractor has a Claim against the Principal and the Principal has a 
Claim against a Third Party based on substantially similar events or 
circumstances and the Principal is entitled to obtain remedies or benefits 
under a Third Party Agreement which are substantially similar to remedies 
or benefits claimed by the TSE Contractor in a Claim by the TSE Contractor 
under this deed. 

(c) In the event that there is a Common Dispute, the Principal may, in its absolute 
discretion: 

(i) determine that the Common Dispute be resolved in accordance with the 
provisions of this clause 14 of Schedule D4; and 

(ii) notify the TSE Contractor in writing of its decision within 20 Business Days 
of the Common Dispute arising, 

in which case clauses 14(d) to 14(k) of this Schedule D4 will then apply in respect 
of that Common Dispute. 

(d) In the event that there is a Common Dispute, then: 

(i) clauses 23.1 to 23.15 will not apply to the resolution of the Common 
Dispute that is the subject of the Principal's notice; and 

(ii) the TSE Contractor acknowledges agrees that the purpose of this 
clause 14 of Schedule D4 is: 

(A) to provide the TSE Co,trac r ith comparable remedies and 
entitlements in respect ofCo mo Disputes, and to limit the TSE 
Contractor's rights against he -•nnap in- respect of Common 
Disputes by reference to the Principal's rights and entitlements under 
or in connection with Third Party Agreementsrand 
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(B) not to reduce or disentitle or otherwise affect the validity of any 
Claim by the Principal against a Third Party under, arising out of, or 
in any way in connection with the relevant Third Party Agreement. 

(e) In respect of all Common Disputes: 

(i) the TSE Contractor's entitlement to receive compensation from the Principal, 
and the Principal's liability to pay compensation to the TSE Contractor, will 
only arise at the time the relevant Common Dispute is resolved or 
determined; 

(ii) if any compensation is payable by the Principal to the TSE Contractor under 
this deed in respect of a Common Dispute, the TSE Contractor will have the 
same entitlement to recover compensation under this deed as the Principal 
has to recover that compensation from a Third Party under the relevant 
Third Party Agreement in respect of the subject matter of the Common 
Dispute; 

(iii) any rights the TSE Contractor has against the Principal will not exceed the 
equivalent rights to which the Principal is entitled under the relevant Third 
Party Agreement; and 

(iv) the Principal will pass through to the TSE Contractor the proportion of any 
compensation (including damages or other form or relief) to which the 
Principal is entitled under the relevant Third Party Agreement in respect of 
the subject matter of the Common Dispute: 

(A) to the extent that this is referrable to the TSE Contractor, including 
any liability, Claim or loss of the TSE Contractor; and 

(B) determined by reference to what is actually compensated or allowed 
by a Third Party under the relevant Third Party Agreement. 

(f) The Principal agrees to: 

(I) request that the relevant Third Party permit the TSE Contractor to directly 
make representations in respect of the Common Dispute; 

(ii) if it is unable to obtain the Third Party's consent as contemplated under 
clause 14(f)(i) of this Schedule D4, make on behalf of the TSE Contractor 
whatever representations in respect of the Common Dispute that the TSE 
Contractor reasonably requests; and 

(iii) provide: 

(A) regular updates to the TSE Contractor; and 

(B) whatever information and documents the TSE Contractor reasonably 
requests, 

as to the progress of the Common D' p 

(g) The Principal's Liability to the TSE Contractor in respect of the subject matter of the 
Common Dispute: 

(i) is satisfied by payment to the T§E Contractor in accordance with this clause 
14 of Schedule D4; or 
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(ii) if the Third Party is not liable to the Principal, is deemed to be satisfied on 
the determination of that matter (whether by dispute resolution under the 
respective Third Party Agreement or otherwise), provided that: 

(A) the Principal has complied with its obligations under this clause 14 of 
this Schedule D4 with respect to recovery of the Principal's and the 
TSE Contractor's entitlements from the Third Party; and 

(B) all appeals from such determination have been exhausted. 

(h) The TSE Contractor agrees: 

(I) to provide all documents, assistance, and cooperation reasonably requested 
by the Principal (and in the time requested by the Principal) in connection 
with the Common Dispute; 

(ii) that where a Third Party Agreement contemplates: 

(A) alternative dispute resolution (including arbitration and expert 
determination): 

(aa) a like process will apply to the Common Dispute between the 
parties; and 

(bb) the TSE Contractor consents to the Common Dispute being 
heard together with (or consolidated with) that alternative 
dispute resolution process; and 

(B) litigation, the TSE Contractor consents to the Common Dispute being 
consolidated with (or heard together with) that litigation; and 

(iii) to be bound by the outcome of the Common Dispute resolution process to 
the extent it affects the TSE Contractor's rights and obligations under this 
deed. 

(i) The TSE Contractor's entitlement to a remedy in respect of a Common Dispute will 
not be reduced to the extent to which the Principal's entitlements under a Third 
Party Agreement are reduced or extinguished due to the Principal's breach or 
failure to comply with the Third Party Agreement or other act or omission (in each 
case to the extent not caused by the TSE Contractor) or to the extent that the 
Principal elects to settle or otherwise compromise the Common Dispute without the 
TSE Contractor's prior consent (such consent not to be unreasonably withheld or 
delayed). 

(j) To the extent the TSE Contractor has recovered compensation in respect of a 
Common Dispute under another provision of this deed, then the TSE Contractor is 
not entitled to the same compensation under this clause 14 of Schedule D4. 

(k) Any payment to which the TSE Contractor is entitled under this clause 14 of 
Schedule D4 in respect of a Common Dispute shall be paid by the Principal to the 
TSE Contractor within 20 Business Days from the date of the settlement or 
determination (regardless of whether all rights of ap• - . save been exhausted) of 
the Common Dispute under or in connection with F e Thir. Party Agreement and 
which is binding on the Principal. In the event t =ts h .etermination is later 
adjusted or overturned then this clause 14(k) t ill 'Iso apply to such later 
determination and to the extent there has been gay oversayment to the TSE 
Contractor the amount of such overpayment shall be.  a-d due payable to the 
Principal. 
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SCHEDULE D4A 

Requirements of Adjoining Property Owner Agreements 

(Clauses 1.1 and 10.16A) 

1. NO LIMITATION ON DEED 

Nothing in this Schedule D4A limits the Principal's rights or affects the TSE Contractor's 
rights and obligations under any clause of this deed. 

2. ADJOINING PROPERTY OWNER AGREEMENT 

(a) The TSE Contractor: 

must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of 
each Adjoining Property Owner Agreement as if it were named as the 
Principal in each Adjoining Property Owner Agreement so as to ensure 
that the Principal is able to fully meet those obligations under each 
Adjoining Property Owner Agreement or otherwise at law except to 
the extent that the table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4A that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 2(a)(i)(A) of this Schedule D4A; 

(ii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; 

(iii) may only exercise the Principal's discretions or rights under any Adjoining 
Property Owner Agreement: 

(A) in accordance with this clause 2 of Schedule D4A; or 

(B) otherwise with the Principal's prior written consent (which must not 
be unreasonably withheld or delayed); and 

(iv) may, subject to clause 2(a)(i), exercise the Principal's right to obtain access 
to an Adjoining Property under an Adjoining Property Owner Agreement, and 
all other rights under an Adjoining Property Owner Agreement, for the 
purpose of carrying out the TSE Contractor's Activities. 

(b) Where an Adjoining Property Owner Agreement provides that: 

(i) the Principal must; or 

(ii) the Principal must ensure that the TSE Contractor will, 
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do something or comply with an obligation, the TSE Contractor must, when it is 
obliged to act, in performing the TSE Contractor's Activities, do that thing or 
comply with that obligation. 

(c) Where an Adjoining Property Owner Agreement provides for the Principal to provide 
a document, notice or information to an Adjoining Owner, the TSE Contractor 
must: 

(i) subject to clause 2(c)(ii), provide such document, notice or information to 
the Principal within a reasonable time sufficient for the Principal to review, 
comment on and approve the document, notice or information before the 
TSE Contractor provides the document, notice or information to an Adjoining 
Owner; and 

(ii) for the purpose of clauses 3.2(a), 3.2(b), 4.2(a), 5.2(a) and 7.2(a) of the 
Adjoining Property Owner Agreement, submit the documentation directly to 
the Adjoining Owner with a copy to the Principal. 

(d) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of each 
Adjoining Property Owner Agreement or other requirements of each 
Adjoining Owner; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to any Adjoining 
Owner under any Adjoining Property Owner Agreement or otherwise at law; 
and 

(iii) otherwise act consistently with the terms of each Adjoining. Property Owner 
Agreement. 

(e) Whenever, pursuant to the terms of an Adjoining Property Owner Agreement, the 
Principal makes an acknowledgement or gives a release or warranty, indemnity, or 
covenant to an Adjoining Owner under any clause of an Adjoining Property Owner 
Agreement then, subject to what is provided in this Schedule D4A and the other 
terms of this deed, the TSE Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity, or covenant to 
the Principal on the same terms and conditions as the acknowledgement, release or 
warranty, indemnity, or covenant made or given by the Principal under each 
Adjoining Property Owner Agreement in the same way as if the relevant terms of 
the acknowledgement, release or warranty, indemnity or covenant were set out in 
full in this deed. 

The TSE Contractor acknowledges that to the extent that an Adjoining Property 
Owner Agreement contains a provision pursuant to which an Adjoining Owner is 
stated to make no representation as to a state of affairs, the TSE Contractor agrees 
that the Principal similarly makes no representation to the TSE Contractor in 
respect of that state of affairs in the same way as if the relevant terms of each 
Adjoining Property Owner Agreement were set out fully in this deed. 

Nothing in any Adjoining Property Owner Agreement this Schedule D4A limits 
the Principal's rights or the TSE Contractor's • eliga 'ons in relation to Construction 
Completion of any Portion or the rectification tf De if  cts nder this deed. 
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(h) The parties agree that: 
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(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

The TSE Contractor will only be liable to the Principal for any Liability arising out of 
clause 21 of an Adjoining Property Owner Agreement: 

(i) 
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(i) the TSE Contractor must indemnify the Principal from and against any claim 
by any Adjoining Owner or third party or any Liability of the Principal to any 
Adjoining Owner or third party arising out of or in any way in connection 
with any Adjoining Property Owner Agreement to the extent that the 
Liability or claim is caused by, or arises out of, or in any way in connection 
with, the TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4A or any other 
term of this deed; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(i) to the extent that the Principal incurs a Liability to an Adjoining Owner 
arising out of or in connection with a breach of contract by, a negligent act 
or omission of, or injury, death or damage caused by, the TSE Contractor or 
its Associates; or 

(ii) where the TSE Contractor would otherwise be liable to the Principal pursuant 
to a provision of this deed in respect of the matter. 

(j) Except as otherwise set out in this deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4A; and 
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(B) any acts or omissions of any Adjoining Owner or its employees, 
agents, contractors, officers or persons legally entitled and authorised 
to occupy any part of any Adjoining Property; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 2(j)(i) of this Schedule D4A; or 

(B) any acts or omissions of any Adjoining Owner or its employees, 
agents, contractors, officers or persons legally entitled and authorised 
to occupy any part of any Adjoining Property. 

(k) The parties acknowledge that the provisions of clause 14 of Schedule D4 (with the 
necessary changes) apply to this Schedule D4A as if they had been set out in full. 
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SCHEDULE D4B 

Requirements of Adjoining Property Easements 

(Clauses 1.1 and 10.17) 

1. NO LIMITATION ON DEED 

Nothing in this Schedule D4B limits the Principal's rights or affects the TSE Contractor's 
rights and obligations under any clause of this deed. 

2. ADJOINING PROPERTY EASEMENTS 

(a) The TSE Contractor: 

(i) must, in performing, the TSE Contractor's Activities: 

(A) unless otherwise directed by the Principal, comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of 
each Adjoining Property Easement as if it were named as the Principal 
in each Adjoining Property Easement, so as to ensure that the 
Principal is able to fully meet those obligations under each Adjoining 
Property Easement or otherwise at law except to the extent that the 
table below: 

(aa) provides that the Principal will comply with, satisfy, carry out 
and fulfil the obligation, condition or requirement; or 

(bb) limits the TSE Contractor's obligation in respect of that 
obligation, condition or requirement; and 

(B) comply with and fulfil any conditions, obligations or requirements 
allocated to the TSE Contractor in this Schedule D4B that are 
additional to or more stringent or onerous than the conditions and 
requirements described in clause 2(a)(i)(A) of this Schedule D4B; 

(ii) must assist the Principal, in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the Principal 
to perform in the table below; 

(iii) may only exercise the Principal's discretions or rights under any Adjoining 
Property Easement: 

(A) in accordance with this clause 2 of Schedule D4B; or 

(B) otherwise with the Principal's prior written consent (which must not 
be unreasonably withheld or delayed); and 

(iv) may, subject to clause 2(a)(i), exercise the Principal's right to obtain access 
to an Adjoining Property under an Adjoining Property Easement, and all 
other rights under an Adjoining Property Easement, for the purpose of 
carrying out the TSE Contractor's Activities. 

(b) Where an Adjoining Property Easement provides that: 

(i) the Principal must; or 

(ii) the Principal must ensure that the TSE Contractor will, 
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do something or comply with an obligation, the TSE Contractor must, when it is 
obliged to act, in performing the TSE Contractor's Activities, do that thing or 
comply with that obligation. 

(c) Where an Adjoining Property Easement provides for the Principal to provide a 
document, notice or information to an Adjoining Owner, the TSE Contractor must: 

(i) subject to clause 2(c)(ii), provide such document, notice or information to 
the Principal within a reasonable time sufficient for the Principal to review, 
comment on and approve the document, notice or information before the 
TSE Contractor provides the document, notice or information to an Adjoining 
Owner; and 

(ii) for the purpose of clauses 2.2(b)(i), 3.2(b)(i) and 4.2(b)(i) of the Adjoining 
Property Easement, submit the documentation directly to the Adjoining 
Owner with a copy to the Principal. 

(d) The TSE Contractor must, in carrying out the TSE Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of each 
Adjoining Property Easement or other requirements of each Adjoining 
Owner; 

(ii) ensure that no act or omission of the TSE Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to any Adjoining 
Owner under any Adjoining Property Easement or otherwise at law; and 

(iii) otherwise act consistently with the terms of each Adjoining Property 
Easement. 

(e) Nothing in any Adjoining Property Easement or this Schedule D4B limits the 
Principal's rights or the TSE Contractor's obligations in relation to Construction 
Completion of any Portion or the rectification of Defects under this deed. 

(f) The parties agree that: 

the TSE Contractor must indemnify the Principal from and against any claim 
by any Adjoining Owner or third party or any Liability of the Principal to any 
Adjoining Owner or third party arising out of or in any way in connection 
with any Adjoining Property Easement to the extent that the Liability or 
claim is caused by, or arises out of, or in any way in connection with, the 
TSE Contractor's Activities: 

(A) provided that the TSE Contractor's responsibility to indemnify the 
Principal will be reduced to the extent that a negligent act or omission 
of the Principal or an agent of the Principal contributed to the Liability 
or claim; and 

(B) except to the extent it is limited in this Schedule D4B or any other 
term of this deed; and 

(ii) to the extent that the TSE Contractor is required to indemnify the Principal 
from and against any Consequential Loss arising from loss of use or access 
to real or personal property, the TSE Contractor's liability for such 
Consequential Loss is limited to the extent the TSE Contractor: 

(A) recovers its liability for such Consequential Loss under a Principal 
Insurance Policy; or 

2 
AUSTRALIA\BK\246038827.02 



  

   

 

Execution version 

(B) is indemnified or entitled to be indemnified for its liability for such 
Consequential Loss under a TSE Contractor Insurance Policy, 

or would have recovered or been indemnified (as applicable) for its liability 
for such Consequential Loss but for: 

(C) the operation of any policy retention, deductible or excess that the 
TSE Contractor is required to bear under the terms of this deed; 

(D) any act or omission of the TSE Contractor or its Associates including 
any failure by the TSE Contractor to: 

(aa) diligently pursue a claim under the relevant policy of 
insurance; 

(bb) comply with the terms of the relevant policy of insurance 
(including pre-contractual duties of disclosure); or 

(cc) comply with its insurance obligations under this deed. 

The Principal will be responsible for any compensation payable to an Adjoining 
Owner in respect of the acquisition of any Adjoining Property Easement. 

Except as otherwise set out in this deed, the TSE Contractor: 

(i) bears the full risk of: 

(A) it complying with the obligations under this Schedule D4B; and 

(B) any acts or omissions of any Adjoining Owner or its employees, 
agents, contractors, officers or persons legally entitled and authorised 
to occupy any part of any Adjoining Property; and 

(ii) will not be entitled to make, and the Principal will not be liable upon, any 
Claim arising out of or in any way in connection with: 

(A) the risks referred to in clause 2(h)(i) of this Schedule D4B; or 

(B) any acts or omissions of any Adjoining Owner or its employees, 
agents, contractors, officers or persons legally entitled and authorised 
to occupy any part of any Adjoining Property. 
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SCHEDULE D4C 

Third Party Agreement Baseline 

(Clause 10.16) 
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SCHEDULE D4C 

Third Party Agreement Baseline 

(Clause 10.16) 

1. The parties acknowledge and agree that: 

(a) Subject to clause 10.16 of the deed, Schedule D4 and clauses 1(b) and 1(c) of this Schedule D4C, all Project Works or Temporary Works 
associated with Third Party Agreements r uired by this deed are included in the Project Contract Sum; 

(b) where it is stated in Items 1. 2.4, 2.5, 2.6, 4.1, 6.1, 7.1, 7.4 and 8.1 of this Schedule D4C that allowance has been made for an item of 
work, the TSE Contractor's scope of work in respect of that provision of the Third Party Agreement is limited to the extent dated, and 
Schedule D4 must be interpreted accordingly; 

(c) in all other circumstances where this Schedule D4C states that no allowance or only partial allowance has been made for an item of work, 
if and to the extent that works are required to be carried out in accordance with Schedule D4 which have not been allowed for or exceed 
the TSE Contractor's stated allowance, those works shall form part of an item of Provisional Sum Work; 

(d) subject to clause 1(e) of this Schedule D4C, an amount of  has been allowed for the item of Provisional Sum Work described 
in clause 1(c) of this Schedule D4C; 

(e) as identified in the table in this Schedule D4C, the CCT Provisional Sum Works and Red Room Martin Place Works are also items of 
Provisional Sum Works but are not included in the allowance under clause 1(d) of this Schedule D4C; and 

(-Ty\
any changes to this Schedule D4C will be treated as a Change and the TSE Contractor will not be required to carry out such works unless 
an die Principal's Representative directs a Change in respect of such works under clause 13.2(a) of the deed 
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SCHEDULE D5 

Third Party Agreements 

(Clauses 1.1, 10.16 and 10.16A) 

1. Global Safety Interface Agreement with Sydney Trains dated 28 June 2013 

2. Willoughby Council - Sydney Metro City & Southwest Tunnel and Station 
Excavation Works (TSE) Interface Agreement 

3. North Sydney Council - Sydney Metro City & Southwest Tunnel and Station 
Excavation Works (TSE) Interface Agreement 

4. Sydney Metro City & Southwest Tunnels and Station Excavation: Sydney Trains 
TSE Interface Agreement 

5. RMS - Sydney Metro City & Southwest Tunnels and Station Excavation: Works 
Authorisation Deed 

6. Sydney Metro City & Southwest - Cross City Tunnel Interface Deed 

7. Sydney Metro City & Southwest - WestConnex Interface Deed 

8. Sydney Water - Sydney Metro Program SWC Interface Agreement 

9. Sydney Metro City & Southwest TransGrid Interface Agreement 

10. Macquarie Bank Limited in respect of 50 Martin Place and 9-19 Elizabeth Street, 
Sydney 

11. IOF Custodian Pty Limited in respect of 105-153 Miller Street, North Sydney and 
Government Gazette No 52 of 28 April 2017 

12. New South Wales Masonic Club in respect of 169-171 Castlereagh Street, Sydney 

13. Perpetual Trustee Company Limited as custodian of the Charter Hall Office Trust in 
respect of 65 Berry Street, North Sydney 

14. The Owners - Strata Plan No. 68274 in respect of 248A - 250 Pitt Street, Sydney 

15. Loduku Pty Ltd in respect of 473 Pacific Highway, Crows Nest 

16. Sydney City Council - Sydney Metro City & Southwest Council Interface Agreement 

17. Martin Place Works Agreement 

18. 33 Bligh Street Construction Lease 
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Ai 1 NSW Nanning & 
GOVERNMENT  Environment 

Infrastructure approval 
Section 115ZB of the Environmental Planning & Assessment Act 1979 

I grant approval to t marrying out of the Critical State significant infrastructure (CSSI) referred to in Schedule 1, 
subject to the ' ' d i 7  in Schedule 2. 

Minister for Planning 

 Sydney 2017 

   

SCHEDULE 1 

Application no.: SSI 15_7400 

Proponent: Transport for NSW 
Approval Authority: Minister for Planning 

Land: Multiple properties and land comprised in 
Willoughby, Lane Cove, North Sydney, City of 
Sydney and Inner West Council areas. 

Description of Critical State Significant Infrastructure: Construction and operation of a metro rail line, 
approximately 16.5 kilometres long (of which 
approximately 15.5 kilometres is located in 
underground rail tunnels) between Chatswood and 
Sydenham, including the construction of a tunnel 
under Sydney Harbour, links with the existing rail 
network, seven metro stations, and associated 
ancillary infrastructure. 

Declaration as Critical State Significant Infrastructure The proposal is Critical State Significant 
Infrastructure by virtue of clause 5 of Schedule 5 of 
the State Environmental Planning Policy (State 
and Regional Development) 2011 (NSW) and 
section 115V of the Environmental Planning and 
Assessment Act 1979 (NSW). 
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DEFINITIONS 

The definitions below apply to terms used in this approval, unless otherwise stated or the context 
indicates otherwise. 

Table 1: Definitions relevant to all CSSI projects 

Term Definition 

Aboriginal object The same meaning as in the National Parks and Wildlife Act 1974 
(NSW) 

Ancillary facility A facility established for construction of the project which will be 
decommissioned at the end of construction including an office and 
amenities compound, construction compound, material crushing and 
screening plant, materials storage compound, maintenance workshop, 
testing laboratory and material stockpile area 

Annoying activities As defined by the Interim Construction Noise Guideline to include: 
• use of 'beeper' style reversing or movement alarms, 

particularly at night-time 
• use of power saws, such as used for cutting timber, rail lines, 

masonry, road pavement or steel work 
• grinding metal, concrete or masonry 
• rock drilling 
• line drilling 
• vibratory rolling 
• rail tamping and regulating 
• bitumen milling or profiling 
• jackhammering, rock hammering or rock breaking 
• impact piling 

CEMP Construction Environmental Management Plan 

Completion of construction 

Consistency assessment 

The date on which all construction works and activities described in the 
EIS as amended by the PIR are completed, all construction related 
requirements of the Secretary (if any) have been met 

An assessment of whether a proposed activity for the purpose of the 
CSSI is consistent with the terms of this approval 
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Term Definition 

Construction Includes all physical work required to construct the CSSI, including 
demolition, other than the following low impact work: 
(a) survey works including carrying out general alignment survey, 

installing survey controls (including installation of global 
positioning system (GPS)), installing repeater stations, carrying 
out survey of existing and future utilities and building and road 
dilapidation surveys; 

(b) investigations including investigative drilling and excavation; 
(c) heritage excavation and salvage works, subject to addressing 

related requirements of this approval, including Conditions E10-
E27; 

(d) treatment of contaminated sites subject to the recommendations 
of a Site Contamination Report prepared in accordance with 
Condition E66. 

(e) establishment of ancillary facilities, except where demolition is 
required, in approved locations or in locations meeting the criteria 
identified in Condition A16 and Condition A18 of this approval, 
including constructing ancillary facility access roads and providing 
utilities to the facility; 

(f) operation of ancillary facilities if the ER has determined the 
operational activities will have minimal impact on the environment 
and community; 

(g) minor clearing and relocation of native vegetation, as identified in 
the EIS as amended by the description in the PIR; 

(h) installation of mitigation measures including erosion and sediment 
controls, temporary exclusion fencing for sensitive areas and 
acoustic treatments; 

(i) property acquisition adjustment works including installation of 
property fencing, and relocation and adjustments of utilities to 
property including water supply and electricity; 

(;) relocation and connection of utilities where the relocation or 
connection has a minor impact to the environment as determined 
by the ER; 

(k) archaeological testing under the Code of practice for 
archaeological investigation of Aboriginal objects in NSW 
(DECCW, 2010) or archaeological monitoring undertaken in 
association with (a)-(j) above to ensure that there is no impact on 
heritage items; 

(I) other activities determined by the ER to have minimal 
environmental impact which may include construction of minor 
access roads, temporary relocation of pedestrian and cycle paths 
and the provision of property access; and 

(m) maintenance of existing buildings and structures required to 
facilitate the carrying out of the CSSI. 

However, where heritage items, or threatened species, populations or 
ecological communities (within the meaning of the EP&A Act) are 
affected or potentially affected by any low impact work, that work is 
construction, unless otherwise determined by the Secretary in 
consultation with OEH or DPI Fisheries (in the case of impact upon fish, 
aquatic invertebrates or marine vegetation). 
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Term 

 

Definition 

CSSI 

Department 

DPI 

 

The Critical State Significant Infrastructure, as generally described in 
Schedule 1, the carrying out of which is approved under the terms of 
this approval 

NSW Department of Planning and Environment 

NSW Department of Primary Industries including DPI Agriculture, DPI 
Biosecurity and Food Safety, DPI Land and Natural Resources, DPI 
Water and DPI Fisheries 

EIS 

EMS 

EP&A Act 

EPA 

 

The Sydney Metro City and Southwest Chatswood to Sydenham 
Environmental Impact Statement dated 3 May 2016 submitted to the 
Secretary seeking approval to carry out the CSSI and as revised if 
required by the Secretary under the EP&A Act 

Environmental Management System 

Environmental Planning and Assessment Act 1979 (NSW) 

NSW Environment Protection Authority 

Environment Protection Licence under the POEO Act EPL 

ER 

 

The Environmental Representative for the CSSI 

Heritage Division 

Heritage item 

The Heritage Division of OEH 

A place, building, work, relic, archaeological site, tree, movable object 
or precinct of heritage significance that is listed under one or more of 
the following registers: the State Heritage Register under the Heritage 
Act 1977 (NSW), a heritage item registered under a Local 
Environmental Plan under the EP&A Act, the World, National or 
Commonwealth Heritage lists under the Environment Protection and 
Biodiversity Conservation Act 1999 (Commonwealth), and an 
Aboriginal object or Aboriginal place as defined in section 5 of the 
National Parks and Wildlife Act 1974 (NSW) 

I Interim Construction Noise Guideline 

An occurrence or set of circumstances that causes, or threatens to 
cause, material harm to the environment, community or any member 
of the community, being actual or potential harm to the health or safety 
of human beings or to threatened species, endangered ecological 
communities or ecosystems that is not trivial 

Note: This meaning of "material harm" applies for the purpose of this 
approval only 

ICNG 

Incident 

Land 

Landowner 

Has the same meaning as in the EP&A Act 

Has the same meaning as "owner" in the Local Government Act 1993 
and in relation to a building means the owner of the building 

Minister NSW Minister for Planning 

Noise Management Level As derived from the lnt im • truction Noise Guideline 

   

Non-residential zones 

NSW Heritage Council 

OEH 

NSW Government 
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Term Definition 

OEMP Operational Environmental Management Plan 

Operation The operation of the CSSI (whether in full or in part) for its intended 
purpose, excluding the following activities carried out during 
construction: 

• commissioning trials of equipment; 
• temporary use of any part of the CSSI; and 
• maintenance works 

Note: Construction and Operation are not mutually exclusive 

Over Station Development Includes non-rail related development that may occupy land or 
airspace above, within or in the immediate vicinity of the CSSI but 
excluding spaces and interface works such as structural elements may 
be constructed as part of the CSSI to make provision for future 
developments 

Perceptible level of 
vibration 

The value identified in the Preferred Peak velocity (mm/s) column in 
Table C1.1 Criteria for exposure to continuous and impulsive vibration 
in the Assessing Vibration: A technical guideline (DEC 2006) 

PIR The Sydney Metro City and Southwest Chatswood to Sydenham 
Submissions and Preferred Infrastructure Report dated October 2016 
submitted to the Secretary under the EP&A Act 

POEO Act Protection of the Environment Operations Act 1997 (NSW) 

Proponent The person or organisation identified as the proponent in Schedule 1 
of this approval 

Registered Aboriginal 
Parties 

As defined in the Aboriginal cultural heritage consultation requirements 
for proponents 2010 

Relevant Council(s) Any or all as relevant, Willoughby, Lane Cove, North Sydney, City of 
Sydney or Inner West 

Relevant Road Authority The same meaning as the Roads authorities defined in the Roads Act 
1993 

Relic The same meaning as in the Heritage Act 1977 (NSW) 

Residential zones As defined by the relevant Local Environment Plan including Zone R1 
General Residential, Zone R2 Low Density Residential, Zone R3 
Medium Density Residential, Zone R4 high Density Residential 

RMS NSW Roads and Maritime Services 

Secretary Secretary of the NSW Department of Planning and Environment or 
nominee, whether nominated before or after the date on which this 
approval was granted 

NSW Government  
Department of Planning and Environment 
Conditions of Approval for CSSI 
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Term Definition 

Sensitive receiver Includes residences, educational institutions (including preschools, 
schools, universities, TAFE colleges), health care facilities (including 
nursing homes, hospitals), religious facilities (including churches), child 
care centres, passive recreation areas (including outdoor grounds used 
for teaching), active recreation areas (including parks and sports 
grounds), commercial premises (including film and television studios, 
research facilities, entertainment spaces, temporary accommodation 
such as caravan parks and camping grounds, restaurants, office 
premises, retail spaces and industrial premises), and others as 
identified by the Secretary 

Sensitive periods Period of time determined in consultation with affected sensitive 
receiver 

SES NSW State Emergency Services 

TBM Tunnel Boring Machine 

TMC Transport Management Centre of Transport for NSW 

Tree Long lived woody perennial plant greater than (or usually greater than) 
3 m in height with one or relatively few main stems or trunks 

Unexpected heritage find A potential heritage item discovered (usually during construction) but 
not identified in the EIS or PIR, where assessment is required to 
determine if the item has heritage significance, or is an Aboriginal 
object. Unexpected heritage finds does not include human remains 

Works All physical activities to construct the CSSI 

SUMMARY OF REPORTING REQUIREMENTS 

Reports and notifications that must be provided to the Secretary under the terms of this approval are 
listed in Table 3. 

Table 3: Reports and Notifications that must be submitted to the Secretary 

Condition Report / Notification 
L

Timings Purpose 

Part A - Administrative 

A7 As Required 
As required As

required 

A9 Consultation Completed 
As required by Condition of Approval As 

Required 

Al2 Staging Report 

No later than one month before the commencement 
of construction (or operation if only staged operation 

is proposed) of the first of the proposed stages or 
within another timeframe agreed with the Secretary 

Information 

Al 7 Ancillary Facilities 
Management Plan 

One month before installation of the relevant 
ancillary facilities Approval 
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Condition Report / Notification Timing1  .. Purpose 

A21 
Consideration of 
Alternatives — Victoria 
Cross 

Before construction 
Approval 

A22 
Approval of 
Environmental 
Representative 

No later than one month before the commencement 
of works or another timeframe agreed with the 

Secretary 
Approval 

A24(f) 
A24(h) ER Notified of Incident As required by Condition of Approval 40 As 

required 

A24(I) 
Environmental 
Representative Report 

Within seven days following the end of each month 
for the duration of works and construction or as 

otherwise agreed with the Secretary 
Information 

A25 Approval of Acoustic 
Advisor 

Two months before commencement of works or 
within another timeframe agreed with the Secretary 

Approval 

A27(b) 
A27(f) 

A26(g)(iii) 
A26(g)(vi) 

Noise and Vibration 
Reports 

Monthly and within seven days following the end of 
each month for the duration of construction or as 

otherwise agreed with the Secretary Information 

A29 Compliance Tracking 
Program 

Before commencement of works or within another 
timeframe agreed with the Secretary 

Information 

A31 Pre-Construction  
Compliance Report 

No later than one month before commencement of 
construction or within another timeframe agreed 

with the Secretary 
Information 

A34 
Construction Compliance 
Reports 

Every 6 months from the date of the 
commencement of construction or within another 

timeframe agreed with the Secretary, for the 
duration of construction 

Information 

A35 Pre-Operation 
Compliance Report 

No later than one month before commencement of 
operation or within another timeframe agreed with 

the Secretary 
Information 

A37 
Environmental Audit 
Program 

No later than one month before commencement of 
construction or within another timeframe agreed 

with the Secretary 
Information 

A40 Environmental Audit 
Report 

Within 6 weeks of completing the audit, or within 
another timeframe agreed with the Secretary. Information 

A41 Notification of incident As soon as possible and within 24 hours of any 
incident Information 

A44 
Notification of incident 
notified to the EPA under 
the POEO Act 

Within 24 hours of notifying the Environment 
Protection Authority (EPA) Information 

Part B - Communication Information and Reporting 
- --- 

B3 Community 
Communication Strategy 

No later than three months from the date of this 
approval or one month before commencement of 

any work, whichever is the latter 

Approval 

B8 Complaints Register On request during on request within the timeframe 
stated in the request 

Information 

B11 Nomination of the 
Community Complaints 
Commissioner 

Within one month of the date of this approval or 
within another timeframe a reed with the Secretary 

Approval 

NSW Government  
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Condition Report / Notification Timing' Purpose 

Part C - Construction Environmental Management 

C5 
Agency requests for 
CEMP 

Where not included in the CEMP with CEMP 
submission 

Information 

C6 CEMP sub-plans 
With or subsequent to CEMP submission but no 
later than one month before commencement of 

construction 

Approval 

C7 CEMP 
No later than one months before the 

commencement of construction 
Approval 

C11 
NVBMP — Real Time 
Data 

Department must be provided with access to real 
time monitoring data 

Information 

C12 
Construction Monitoring 
Programs 

Include information requested by agencies during 
consultation to the written satisfaction of the 

Secretary with Construction Monitoring Program 

For 
information 
as required 

C13 Construction Monitoring 
Programs 

At least one month before commencement of 
construction or within another timeframe agreed 

with the Secretary 

Approval 

C16 
Construction Monitoring 
Report 

As specified in Construction Monitoring Program Information 

Part D - Operation Environmental Management 

D5 

OEMP Sub-plans — 
Justification for not 
including Agency 
Comments 

One month before commencement of operation or 
within another timeframe agreed with the Secretary 

Information 

D7 OEMP or EMS 
No later than one month before commencement of 
operation or within another timeframe agreed with 

the Secretary 

Information 

D9 
Ground-borne Noise 
Specialist 

Ground borne noise specialist nominee must be 
submitted before the review commences 

Approval 

D9 
Ground-borne Noise 
Review 

The review must be submitted at least one month 
before the installation of track 

As 
required 

for 
Information 

D11 
Approval of Independent 
Auditor 

Within 15 months of the completion of construction, 
or any other timeframe as agreed with the 

Secretary, and prior to the Audit 

Approval 

D11 
Operational Performance 
Audit 

Within one month of the completion of the Audit or 
other timeframe as agreed with the Secretary 

Information 

D14 
Operational Noise and 
Vibration Report 

Within 3 months following the identification of an 
exceedance of the design objectives 

Information 

Part E — Key Issues 

Flora and Fauna 

E6 Tree Report 
Before the removal, damage and/or pruning of any 

trees, including those affected by the site 
establishment works. 

Information 

E7 
Assessment of potential 
impact to large fig at 
Blues Point Reserve 

Any proposal to prune either canopy or tree roots of 
large fig tree aKa§Terrt end of Blues Point Reserve 

. 

Approval 
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Condition Report  i  Notification Timing' I Purpose 

Heritage 

El 3 
Heritage Archival 
Recording Report 

Within two years of completing the archival 
recording 

Information 

E18 
Nominate an Excavation 
Director 

Before excavation of archaeological management 
sites 

Information 

E20 Relic discovery 
At the same time as the Heritage Council of NSW 

and of consultation outcome with the Heritage 
Council of NSW 

As 
required 

E21 Heritage Interpretation 
Plan 

Before commencement of construction Information 

E27 
Exhumation Management 
Plan Before commencement of excavation works Information 

Noise and Vibration 

E32 Construction Noise and 
Vibration Strategy 

At least one month before construction commences 
Approval 

E47 Out of Hours Work 
Protocol 

Before construction commences for work not 
subject to an EPL Approval 

E53 Blast Management 
Strategy 

One month before blasting commence Information 

E56 
Notification of blasting 
schedule Fortnightly and in advance of blasting schedule Information 

E62 
Independent Property 
Impact Assessment 
Panel 

Before relevant construction work commencing Information 

E63 
Result of settlement 
monitoring On request by Secretary Information 

E64 1(f) Monitoring Results As part of Compliance Tracking Reports As 
Required 

Contaminated Sites 
-  — 

E68 Site Audit Statement and 
Site Audit Report 

No later than one month before commencement of 
operation 

Information 

Sustainability 

E72 Sustainability Strategy Within six months of the date of this approval or 
within another timeframe agreed with the Secretary Information 

Traffic, Transport and Pedestrian Access 

E76 Safety Audits On request by Secretary Information 

E81 Construction Traffic 
Management Framework 

No later than one (1) month before the 
commencement of construction or within any other 

timeframe agreed with the Secretary 
Approval 

E84 
Investigation of non-road 
spoil haulage and 
material delivery 

Before commencement and before completion of 
tunnel spoil generation as relevant 

For 
information 
as required 

E87 Safety audits Available to t e secrets on request Information 
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Condition I Report / Notification r Timing1  Purpose 

Interchange (Station) Access Plans 

E92 
Interchange (Station) 
Access Plans 

Before commencement of permanent aboveground 
facilities at any stations site. 

For 
information 
as required 

Station Design and Precinct Plan 

E101 
Station Design and 
Precinct Plans (SDPP) 

Before commencement of permanent aboveground 
work 

Approval 
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SCHEDULE 2 

PART A 

ADMINISTRATIVE CONDITIONS 

GENERAL 

Al The CSSI must be constructed generally in accordance with the description of the CSSI in the 
EIS as amended by the description in the PIR and the terms of this approval. 

A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative 
actions, performance criteria and mitigation measures set out in the EIS as amended by the PIR 
unless otherwise specified in, or required under, this approval. 

A3 In the event of an inconsistency between the EIS as amended by the description in Chapters 2, 
3 and 9 of the PIR, or any other document required under this approval, and a term of this 
approval, the term of this approval prevails to the extent of the inconsistency. For the purpose of 
this condition, there will be an inconsistency between a term of this approval and any document 
if it is not possible to comply with both the term and the document. 

A4 Except to the extent described in the EIS or PIR, any over station development, including 
associated future uses, does not form part of this CSSI and will be subject to the relevant 
assessment pathway prescribed by the EP&A Act. 

A5 The Proponent must comply with all requirements of the Secretary in relation to: 

(a) the environmental performance of the CSSI; 
(b) any document or correspondence; 
(c) any notification given to the Secretary under the terms of this approval; 
(d) any audit of the construction or operation of the CSSI; 
(e) compliance with the terms of this approval (including anything required to be done under 

this approval); and 
(f) the carrying out of any additional monitoring or mitigation measures. 

A6 In the event that there are differing interpretations of the terms of this approval, including in 
relation to a condition of this approval, the Secretary's interpretation is final. 

A7 Where the terms of approval provide the Secretary the discretion to alter the requirements of the 
approval, the Proponent must provide supporting evidence so that the Secretary can consider 
the need, environmental impacts and consistency of the alteration. 

Note: Inaction and/or expedience will not be supported as justifications for need unless it can be 
demonstrated that there is beneficial environmental impacts for the project and the affected 
environment. 

A8 Without limitation, all strategies, plans, programs, reviews, audits, report recommendations, 
protocols and the like required by the terms of this al must be implemented by the 
Proponent and in accordance with all requirements issAed Secretary from time to time in 
respect of them. 

NSW Government 
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A9 Where the terms of this approval require consultation with identified parties, details of the 
consultation undertaken, matters raised by the parties, and how the matters were considered 
must accompany the strategies, plans, programs, reviews, audits, protocols and the like 
submitted to the Secretary. 

A10 This approval lapses five (5) years after the date on which it is granted, unless works for the 
purpose of the CSSI are physically commenced on or before that date. 

All The Proponent is responsible for any breaches of the conditions of this approval resulting from 
the actions of all persons that it invites onto any site, including contractors, sub-contractors and 
visitors. 

STAGING 

Al2 The CSSI may be constructed and operated in stages. Where staged construction or operation 
is proposed, a Staging Report (for either or both construction and operation as the case 
requires) must be prepared and submitted to the Secretary for information. The Staging Report 
must be submitted to the Secretary no later than one month before the commencement of 
construction of the first of the proposed stages of construction (or if only staged operation is 
proposed, one month before the commencement of operation of the first of the proposed stages 
of operation), or within another timeframe agreed with the Secretary. 

A13 The Staging Report must: 

(a) if staged construction is proposed, set out how the construction of the whole of the CSSI will 
be staged, including general details of work and other activities to be carried out in each 
stage and the general timing of when construction of each stage will commence; 

(b) if staged operation is proposed, set out how the operation of the whole of the CSSI will be 
staged, including general details of work and other activities to be carried out in each stage 
and the general timing of when operation of each stage will commence; 

(c) specify the relevant conditions of approval that apply to each stage and how compliance with 
those conditions will be achieved across and between each of the stages of the CSSI; and 

(d) set out mechanisms for managing any cumulative impacts arising from the proposed staging. 

A14 The CSSI must be staged in accordance with the Staging Report, as submitted to the Secretary. 

Al 5 Where staging is proposed, the terms of this approval that apply or are relevant to the works or 
activities to be carried out in a specific stage must be complied with at the relevant time for that 
stage. 

ANCILLARY FACILITIES 

A16 Ancillary facilities that are not identified by description and location in the EIS as amended by the 
PIR must meet the following criteria, unless otherwise approved by the Secretary: 

(a) the facility is development of a type that would, if it were not for the purpose of the CSSI, 
otherwise be exempt or complying development; or 

(b) the facility is located as follows: 
i. at least 50 metres from any waterway unless an erosion and sediment control plan is 

prepared and implemented so as not to adversely affect water quality in the waterway 
in accordance with Managing Urban Stormwater series; 

ii. within or adjacent to land upon which the CSSI is being carried out unless it can be 
demonstrated that performance criteria shed in this approval can be met and 
that there will be a reduction in impact a other si = s and a reduction in the construction 
program; 
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iii. with ready access to a road network; 
iv. to prevent heavy vehicles travelling on local streets or through residential areas in 

order to access the facility, except as identified in the EIS and amended by the PIR; 
v. on level land; 
vi. so as to be in accordance with the Interim Construction Noise Guideline (DECC 2009) 

or as otherwise agreed in writing with affected landowners and occupiers; 
vii. so as not to require vegetation clearing beyond the extent of clearing approved under 

other terms of this approval except as approved by the ER as minor clearing; 
viii. so as not to have any impact on heritage items (including areas of archaeological 

sensitivity) beyond the impacts identified, assessed and approved under other terms 
of this approval; 

ix. so as not to unreasonably interfere with lawful uses of adjacent properties that are 
being carried out at the date upon which construction or establishment of the facility is 
to commence; 

x. to enable operation of the ancillary facility during flood events and to avoid or minimise, 
to the greatest extent practicable, adverse flood impacts on the surrounding 
environment and other properties and infrastructure; and 

xi. so as to have sufficient area for the storage of raw materials to minimise, to the greatest 
extent practicable, the number of deliveries required outside standard construction 
hours. 

A17 Before establishment of any ancillary facility that satisfies the criteria in Condition A16, the 
Proponent must prepare an Ancillary Facilities Management Plan which outlines the 
environmental management practices and procedures to be implemented for the establishment 
and operation of the ancillary facility. The Ancillary Facilities Management Plan must be 
prepared in consultation with the EPA and the relevant council(s) and submitted to the Secretary 
for approval one month before installation of the relevant ancillary facilities. The Ancillary 
Facilities Management Plan must detail the management of the ancillary facilities and include: 

(a) a description of activities to be undertaken during construction (including scheduling of 
construction); 

(b) a program for ongoing analysis of the key environmental risks arising from the activities 
described in subsection (a) of this condition, including an initial risk assessment undertaken 
before the commencement of construction of the CSSI; and 

(c) details of how the activities described in subsection (a) of this condition will be carried out to: 
i. meet the performance outcomes stated in the EIS as amended by the PIR; and 
ii. manage the risks identified in the risk analysis undertaken in subsection (b) of this 

condition. 

A18 Minor ancillary facilities comprising lunch sheds, office sheds, and portable toilet facilities, that 
are not identified in the EIS as amended by the PIR and which do not satisfy the criteria set out 
in Condition Al 6 of this approval must satisfy the following criteria: 

(a) have no greater environmental and amenity impacts than those that can be managed through 
the implementation of environmental measures detailed in the CEMP required under 
Condition C1 of this approval; and 

(b) have been assessed by the ER to have: 
i. minimal amenity impacts to surrounding residences and businesses, after 

consideration of matters such as compliance with the Interim Construction Noise 
Guideline (DECC 2009), traffic and access impacts, dust and odour impacts, and 
visual (including light spill) impacts; 

ii. minimal environmental impact with respect ste management and flooding; and 
iii. no impacts on biodiversity, soil and water tage items beyond those already 

approved under other terms of this appro 
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A19 Boundary fencing that incorporates screening must be erected around all ancillary facilities that 
are adjacent to sensitive receivers for the duration of construction unless otherwise agreed with 
Relevant Council(s), and affected residents, business operators or landowners. 

A20 Boundary screening required under Condition A19 of this approval must minimise visual, noise 
and air quality impacts on adjacent sensitive receivers. 

A21 The Proponent must undertake a further detailed analysis of alternative locations for construction 
of a services building to support Victoria Cross Station. The analysis must include a rigorous 
options assessment which considers constructability, property impacts, operational efficiency 
and comparative impacts, including construction and operational noise impacts in consultation 
with the Acoustics Advisor required by Condition A25. The analysis must be submitted to the 
Secretary and where the analysis identifies a better alternative to the Victoria Cross North site 
identified in the EIS, the Proponent must submit the recommendation to the Secretary for 
approval before commencement of construction at the Victoria Cross North construction site. 

ENVIRONMENT REPRESENTATIVE 

A22 A suitably qualified and experienced Environmental Representative (ER) who is independent of 
the design and construction personnel must be nominated by the Proponent, approved by the 
Secretary and engaged for the duration of construction of the CSSI. Additional ERs may be 
engaged for the purpose of this condition in which case the obligations to be carried out by an 
ER under the terms of this approval may be satisfied by any ER that is approved by the Secretary. 
The details of nominated ER(s) must be submitted to the Secretary for approval no later than one 
month before the commencement of works, or within another timeframe agreed with the 
Secretary. 

A23 Works must not commence until an ER nominated under Condition A22 of this approval in respect 
of such works has been approved by the Secretary. 

A24 From commencement of construction until completion of construction, the approved ER must: 

(a) receive and respond to communications from the Secretary in relation to the environmental 
performance of the CSSI; 

(b) consider and inform the Secretary on matters specified in the terms of this approval; 
(c) consider and recommend any improvements that may be made to work practices to avoid or 

minimise adverse impact to the environment and to the community; 
(d) review all documents required to be prepared under the terms of this approval, ensure they 

address any requirements in or under this approval and if so, endorse them before 
submission to the Secretary (if required to be submitted to the Secretary) or before 
implementation (if not required to be submitted to the Secretary); 

(e) regularly monitor the implementation of all documents required by the terms of this approval 
for implementation in accordance with what is stated in the document and the terms of this 
approval; 
notify the Secretary of an incident in accordance with Condition A41 of this approval; 
as may be requested by the Secretary, help plan, attend or undertake Department audits of 
the CSSI, briefings, and site visits; 
if conflict arises between the Proponent and the community in relation to the environmental 
performance of the CSSI, follow the procedure in the Community Communication Strategy 
approved under Condition B3 of this approval to attempt to resolve the conflict, and if it cannot 
be resolved, notify the Secretary; 
review any draft consistency assessment that may be carried out by the Proponent, and 
provide advice on any additional mitigation measures required to minimise the impact of the 
work; 
consider any minor amendments to be made to the CEMP, CEMP sub-plans and monitoring 
programs that comprise updating or are of an administrative nature, and are consistent with 
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the terms of this approval and the CEMP, CEMP sub-plans and monitoring programs 
approved by the Secretary and, if satisfied such amendment is necessary, approve the 
amendment. This does not include any modifications to the terms of this approval; 

(k) assess the impacts of minor ancillary facilities as required by Condition A18 of this approval; 
and 

(I) prepare and submit to the Secretary and other relevant regulatory agencies, for information, 
a monthly Environmental Representative Report detailing the ER's actions and decisions 
on matters for which the ER was responsible in the preceding month (or other timeframe 
agreed with the Secretary). The Environmental Representative Report must be submitted 
within seven (7) days following the end of each month for the duration of works and 
construction of the CSSI, or as otherwise agreed with the Secretary. 

ACOUSTICS ADVISOR 

A25 A suitably qualified and experienced Acoustics Advisor (AA), who is independent of the design 
and construction personnel, must be nominated by the Proponent and engaged for the duration 
of construction and for no less than six (6) months following operation of the CSSI. 

The details of the nominated AA must be submitted to the Secretary for approval no later than 
one (1) month before commencement of works, or within another timeframe as agreed with the 
Secretary. 

The Proponent must cooperate with the AA by: 

(a) providing access to noise and vibration monitoring activities as they take place; 
(b) providing for review of noise and vibration plans, assessments, monitoring reports, data and 

analyses undertaken; and 
(c) considering any recommendations to improve practices and demonstrating, to the 

satisfaction of the AA, why any recommendation is not adopted. 

A26 Any activities generating noise and vibration in excess of the Noise Management Level derived 
from the Interim Construction Noise Guideline must not commence until an AA, nominated under 
Condition A25 of this approval, has been approved by the Secretary. 

A27 The approved AA must: 

(a) receive and respond to communication from the Secretary in relation to the performance of 
the CSSI in relation to noise and vibration; 

(b) consider and inform the Secretary on matters specified in the terms of this approval relating 
to noise and vibration; 

(c) consider and recommend, to the Proponent, improvements that may be made to work 
practices to avoid or minimise adverse noise and vibration impacts; 

(d) review all noise and vibration documents required to be prepared under the terms of this 
approval and, should they be consistent with the terms of this approval, endorse them before 
submission to the Secretary (if required to be submitted to the Secretary) or before 
implementation (if not required to be submitted to the Secretary); 

(e) regularly monitor the implementation of all noise and vibration documents required to be 
prepared under the terms of this approval to ensure implementation is in accordance with 
what is stated in the document and the terms of this approval; 

(f) notify the Secretary of noise and vibration incidents in accordance with Condition A41 of this 
approval; 

(g) in conjunction with the ER, the AA must: 
i.	 consider requests for out of hours onstr ion activities and determine whether to 

endorse the proposed activities in cordanc- with Condition E47; 
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ii. as may be requested by the Secretary or Complaints Commissioner, help plan, attend 
or undertake audits of noise and vibration management of the CSSI including briefings, 
and site visits; 

iii. if conflict arises between the Proponent and the community in relation to the noise and 
vibration performance during construction of the CSSI, follow the procedure in the 
Community Communication Strategy approved under Condition B3 of this approval to 
attempt to resolve the conflict, and if it cannot be resolved, notify the Secretary; 

iv. consider relevant minor amendments made to the CEMP, relevant sub-plans and 
noise and vibration monitoring programs that require updating or are of an 
administrative nature, and are consistent with the terms of this approval and the 
management plans and monitoring programs approved by the Secretary and, if 
satisfied such amendment is necessary, endorse the amendment. This does not 
include any modifications to the terms of this approval; 

v. assess the noise impacts of minor ancillary facilities as required by Condition A18 of 
this approval; and 

vi. prepare and submit to the Secretary and other relevant regulatory agencies, for 
information, a monthly Noise and Vibration Report detailing the AAs actions and 
decisions on matters for which the AA was responsible in the preceding month (or 
other timeframe agreed with the Secretary). The Noise and Vibration Report must be 
submitted within seven (7) days following the end of each month for the duration of 
construction of the CSSI, or as otherwise agreed with the Secretary. 

COMPLIANCE TRACKING PROGRAM 

A28 A Compliance Tracking Program to monitor compliance with the terms of this approval must 
be prepared, taking into consideration any staging of the CSSI that is proposed in a Staging 
Report submitted in accordance with Condition Al2 and Condition A13 of this approval. 

A29 The Compliance Tracking Program must be endorsed by the ER then submitted to the 
Secretary for information before the commencement of works or within another timeframe agreed 
with the Secretary. 

A30 The Compliance Tracking Program in the form required under Condition A28 of this approval 
must be implemented for the duration of construction and for a minimum of one (1) year following 
commencement of operation, or for a longer period as determined by the Secretary based on the 
outcomes of independent environmental audits, Environmental Representative Reports and 
regular compliance reviews submitted through Compliance Reports. If staged operation is 
proposed, or operation is commenced of part of the CSSI, the Compliance Tracking Program 
must be implemented for the relevant period for each stage or part of the CSSI. 

CONSTRUCTION COMPLIANCE REPORTING 

A31 A Pre-Construction Compliance Report must be prepared and submitted to the Secretary for 
information no later than one month before the commencement of construction or within another 
timeframe agreed with the Secretary. 

A32 The Pre-Construction Compliance Report must include: 

(a) details of how the terms of this approval that must be addressed before the commencement 
of construction have been complied with; and 

(b) the commencement date for construction. 

A33 Construction must not commence until the Pre-Construction Compliance Report has been 
submitted to the Secretary. 
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A34 Construction Compliance Reports must be prepared and submitted to the Secretary for 
information every six (6) months from the date of the commencement of construction or within 
another timeframe agreed with the Secretary, for the duration of construction. The Construction 
Compliance Reports must include: 

(a) a results summary and analysis of environmental monitoring; 
(b) the number of any complaints received, including a summary of main areas of complaint, 

action taken, response given and proposed strategies for reducing the recurrence of such 
complaints; 

(c) details of any review of, and minor amendments made to, the CEMP as a result of 
construction carried out during the reporting period; 

(d) a register of any consistency assessments undertaken and their status; 
(e) results of any independent environmental audits and details of any actions taken in response 

to the recommendations of an audit; 
(f) a summary of all incidents notified in accordance with Condition A41 and Condition A44 of 

this approval; and 
(g) any other matter relating to compliance with the terms of this approval or as requested by the 

Secretary. 

PRE-OPERATION COMPLIANCE REPORT 

A35 A Pre-Operation Compliance Report must be prepared and submitted to the Secretary for 
information no later than one month before the commencement of operation or within another 
timeframe agreed with the Secretary. The Pre-Operation Compliance Report must include: 

(a) details of how the terms of this approval that must be addressed before the commencement 
of operation have been complied with; and 

(b) the commencement date for operation. 

A36 Operation of the CSSI must not commence until the Pre-Operation Compliance Report has 
been submitted for information to the Secretary. 

AUDITING 

A37 An Environmental Audit Program for independent annual environmental auditing against the 
terms of this approval must be prepared in accordance with AS/NZS ISO 19011:2014 -
Guidelines for Auditing Management Systems and submitted to the Secretary for information no 
later than one month before the commencement of construction or within another timeframe 
agreed with the Secretary. 

A38 The Environmental Audit Program, as submitted to the Secretary, must be implemented for 
the duration of construction and operation. 

A39 All independent environmental audits of the CSSI conducted under Conditions A35 and A36 must 
be conducted by a suitably qualified, experienced and independent team of experts in auditing 
and be documented in an Environmental Audit Report which: 

(a) assesses the environmental performance of the CSSI, and its effects on the surrounding 
environment; 

(b) assesses whether the project is complying with the terms of this approval; 
(c) reviews the adequacy of any document required under this approval; and 
(d) recommends measures or actions to improve the envimarnental performance of the CSSI, 

and improvements to any document required under t s appr al. 
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A40 The Proponent must submit a copy of the Environmental Audit Report to the Secretary with a 
response to any recommendations contained in the audit report within six (6) weeks of completing 
the audit, or within another timeframe agreed with the Secretary. 

INCIDENT NOTIFICATION 

A41 The Secretary must be notified as soon as possible and in any event within 24 hours of any 
incident. 

A42 Notification of an incident under Condition A41 of this approval must include the time and date of 
the incident, details of the incident and must identify any non-compliance with this approval. 

A43 Any requirements of the Secretary or Relevant Public Authority (as determined by the Secretary) 
to address the cause or impact of an incident reported in accordance with Condition A41 of this 
approval, must be met within the timeframe determined by the Secretary or relevant public 
authority. 

A44 If statutory notification is given to the EPA as required under the POEO Act in relation to the 
CSSI, such notification must also be provided to the Secretary for information within 24 hours 
after the notification was given to the EPA. 
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PART B 

COMMUNITY INFORMATION AND REPORTING 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

B1 A Community Communication Strategy must be prepared to facilitate communication between 
the Proponent, and the community (including Relevant Councils, adjoining affected landowners 
and businesses, and others directly impacted by the CSSI), during the design and construction 
of the CSSI and for a minimum of 12 months following the completion of construction of the CSSI. 

B2 The Community Communication Strategy must: 

(a) identify people or organisations to be consulted during the design and construction phases; 
(b) set out procedures and mechanisms for the regular distribution of accessible information 

about or relevant to the CSSI; 
(c) identify opportunities to provide accessible information regarding regularly updated site 

construction activities, schedules and milestones at each construction site including use of 
construction hoardings to provide information regarding construction, specific to the location; 

(d) identify opportunities for the community to visit construction sites (taking into consideration 
workplace, health and safety requirements); 

(e) involve construction personnel from each construction site in engaging with the local 
community; 

(f) provide for the formation of issue or location-based community forums that focus on key 
environmental management issues of concern to the relevant community(ies) for the CSSI; 

(g) set out procedures and mechanisms: 
i. through which the community can discuss or provide feedback to the Proponent; 
ii. through which the Proponent will respond to enquiries or feedback from the 

community; and 
iii. to resolve any issues and mediate any disputes that may arise in relation to 

environmental management and delivery of the CSSI. 

B3 The Community Communication Strategy must be submitted to the Secretary for approval no 
later than three months from the date of this approval or one (1) month before commencement 
of any work, whichever is the latter. 

B4 Work for the purposes of the CSSI must not commence until the Community Communication 
Strategy has been approved by the Secretary, or within another timeframe agreed with the 
Secretary. 

B5 The Community Communication Strategy, as approved by the Secretary, must be 
implemented for the duration of the works and for 12 months following the completion of 
construction. 

COMPLAINTS MANAGEMENT SYSTEM 

B6 A Complaints Management System must be prepared before the commencement of any works 
in respect of the CSSI and be implemented and maintained for the duration of works and for a 
minimum for 12 months following completion of construction of the CSSI. 
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B7 The Complaints Management System must include a Complaints Register to be maintained 
recording information on all complaints received about the CSSI during the carrying out of any 
works associated with the CSSI and for a minimum of 12 months following the completion of 
construction. The Complaints Register must record the: 

(a) number of complaints received; 
(b) number of people affected in relation to a complaint; and 
(c) nature of the complaint and means by which the complaint was addressed and whether 

resolution was reached, with or without mediation. 

B8 The Complaints Register must be provided to the Secretary upon request, within the timeframe 
stated in the request. 

B9 The following facilities must be available within one (1) month from the date of this approval and 
for 12 months following the completion of construction and appropriately broadcast to collect 
community enquiries and complaints: 

(a) a 24 hour telephone number for the registration of complaints and enquiries about the CSSI; 
(b) a postal address to which written complaints and enquires may be sent; 
(c) an email address to which electronic complaints and enquiries may be transmitted; and 
(d) place-based community manager for each of the station locations available to meet with 

community members on request. 

B10 The telephone number, postal address and email address required under Condition B9 of this 
approval must be published in a newspaper circulating in the local area and on site hoarding at 
each construction site before commencement of construction and published in the same way 
again before commencement of operation. This information must also be provided on the website 
required under Condition B15 of this approval. 

B11 A Community Complaints Commissioner that is independent of the design and construction 
personnel must be nominated by the Proponent, approved by the Secretary and engaged during 
all works associated with the CSSI. The nominated Community Complaints Commissioner 
must be submitted to the Secretary for approval within one month of the date of this approval or 
within another timeframe agreed with the Secretary. 

B12 The role of the Community Complaints Commissioner is to follow up on any complaint where 
a member of the public is not satisfied by the Proponent's response. Any member of the public 
that has lodged a complaint which is registered in the Complaints Management System identified 
in Condition B6 may ask the Community Complaints Commissioner to review the Proponent's 
response. The application must be submitted in writing and the Community Complaints 
Commissioner must respond within 28 days of the request being made or other specified 
timeframe agreed between the Complaints Commissioner and the member of the public. 

B13 The Community Complaints Commissioner will: 

(a) review the Proponent's unresolved disputes between the project and members of the public 
if the procedures and mechanisms under Condition B2(g)(iii) do not satisfactorily address 
complaints; and 

(b) make recommendations to the Proponent to satisfactorily address complaints, resolve 
disputes or mitigate against the occurrence of future complaints or disputes. 

B14 The Community Complaints Commissioner will not act before the Proponent has provided an 
initial response to a complaint and will not consider issues such as property acquisition where 
other dispute processes are provided for in this approval, or clear government policy and 
resolution processes are available, or matters which are FroiWitip the scope of the CSSI. 
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PROVISION OF ELECTRONIC INFORMATION 

B15 A website providing information in relation to the CSSI must be established before 
commencement of works and maintained for the duration of construction, and for a minimum of 
12 months following the completion of construction or other timeframe as agreed with the 
Secretary. The following up-to-date information (excluding confidential, private and commercial 
information) must be published prior to the relative works commencing and maintained on the 
website or dedicated pages: 

(a) information on the current implementation status of the CSSI; 
(b) a copy of the documents listed in Condition Al and Condition A2 of this approval, and any 

documentation relating to any modifications made to the CSSI or the terms of this approval; 
(c) a copy of this approval in its original form, a current consolidated copy of this approval (that 

is, including any approved modifications to its terms), and copies of any approval granted by 
the Minister to a modification of the terms of this approval; 

(d) a copy of any Environment Protection Licence required and obtained in relation to the CSSI; 
and 

(e) a current copy of each document required under the terms of this approval and any 
endorsements, approvals or requirements from the ER and Secretary, all of which must be 
published before the commencement of any works to which they relate or before their 
implementation as the case may be. 
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PART C 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

C1 A Construction Environmental Management Plan (CEMP) must be prepared in accordance 
with the Construction Environmental Management Framework (CEMF) included in the PIR and 
the Department's Guideline for the Preparation of Environmental Management Plans to detail 
how the performance outcomes, commitments and mitigation measures specified in Chapter 11 
of the PIR will be implemented and achieved during construction. 

C2 The CEMP must provide: 

(a) a description of activities to be undertaken during construction (including the scheduling of 
construction); 

(b) details of environmental policies, guidelines and principles to be followed in the construction 
of the CSSI; 

(c) a schedule for compliance auditing; 
(d) a program for ongoing analysis of the key environmental risks arising from the activities 

described in subsection (a) of this condition, including an initial risk assessment undertaken 
before the commencement of construction of the CSSI; 

(e) details of how the activities described in subsection (a) of this condition will be carried out to: 
i. meet the performance outcomes stated in the EIS as amended by the PIR; and 
ii. manage the risks identified in the risk analysis undertaken in subsection (d) of this 

condition; 
(f) an inspection program detailing the activities to be inspected and frequency of inspections; 
(g) a protocol for managing and reporting any: 

i. incidents; and 
ii. non-compliances with this approval and with statutory requirements; 

(h) procedures for rectifying any non-compliance with this approval identified during compliance 
auditing, incident management or at any time during construction; 

(i) a list of all the CEMP sub-plans required in respect of construction, as set out in Condition 
C3. Where staged construction of the CSSI is proposed, the CEMP must also identify which 
CEMP sub-plan applies to each of the proposed stages of construction; 

(j) a description of the roles and environmental responsibilities for relevant employees and their 
relationship with the ER; 

(k) for training and induction for employees, including contractors and sub-contractors, in relation 
to environmental and compliance obligations under the terms of this approval; 

(I) for periodic review and update of the CEMP and all associated plans and programs. 

C3 The following CEMP sub-plans must be prepared in consultation with the relevant government 
agencies identified for each CEMP sub-plan and be consistent with the CEMF and CEMP 
referred to in Condition C1. The Construction Traffic Management Plan must also be prepared in 
accordance with the Construction Traffic Management Framework as required by Condition 
E81. 

Required CEMP sub- 
plan 

Relevant government agencies to be consulted 
for each CEMP sub-plan 

(a)  Noise and vibration Relevant Council(s) 

(b)  Biodiversity OEH and Relevant Council(s) 

(c)  Air quality N/A 7---- 
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Required CEMP sub- 
plan 

Relevant government agencies to be consulted 
for each CEMP sub-plan 

(d)  Soil and Water DPI Water, Relevant Council(s), OEH, SES, NSW 
Fire and Rescue 

(e)  Groundwater DPI Water 
(f)  Blasting N/A 

(g)  Heritage Heritage Council (or its delegate) and Relevant 
Council(s) 

(h)  Construction Traffic Relevant Road Authorities, RMS, Sydney 
Coordination Office 

C4 The CEMP sub-plans must state how: 

(a) the environmental performance outcomes identified in the EIS as amended by the PIR as 
modified by these conditions will be achieved; 

(b) the mitigation measures identified in the EIS as amended by the PIR as modified by these 
conditions will be implemented; 

(c) the relevant terms of this approval will be complied with; and 
(d) issues requiring management during construction, as identified through ongoing 

environmental risk analysis, will be managed. 

C5 The CEMP sub-plans must be developed in consultation with relevant government agencies. 
Where an agency(ies) request(s) is not included, the Proponent must provide the Secretary 
justification as to why. Details of all information requested by an agency to be included in a CEMP 
sub-plan as a result of consultation and copies of all correspondence from those agencies, must 
be provided with the relevant CEMP sub-plan. 

C6 Any of the CEMP sub-plans may be submitted to the Secretary along with, or subsequent to, 
the submission of the CEMP but in any event, no later than one (1) month before commencement 
of construction. 

C7 The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no 
later than one (1) month before the commencement of construction or within another timeframe 
agreed with the Secretary. 

C8 Construction must not commence until the CEMP and all CEMP sub-plans have been approved 
by the Secretary. The CEMP and CEMP sub-plans, as approved by the Secretary, including any 
minor amendments approved by the ER, must be implemented for the duration of construction. 
Where the CSSI is being staged, construction of that stage is not to commence until the relevant 
CEMP and sub-plans have been approved by the Secretary. 

CONSTRUCTION MONITORING PROGRAMS 

C9 The following Construction Monitoring Programs must be prepared in consultation with the 
relevant government agencies identified for each Construction Monitoring Program to 
compare actual performance of construction of the CSSI against predicted performance. 

Required Construction 
Monitoring Programs 

Relevant government agencies to be consulted 
for each Construction Monitoring Program 

(a)  Noise and Vibration EPA and Relevant Council(s) 

(b)  Blasting EPA and Relevant Council(s) 

(c)  Water Quality EPA and Rel ant C ncil(s) 

(d)  Groundwater DPI Water i r, 
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C10 Each Construction Monitoring Program must provide: 

(a) details of baseline data available; 
(b) details of baseline data to be obtained and when; 
(c) details of all monitoring of the project to be undertaken; 
(d) the parameters of the project to be monitored; 
(e) the frequency of monitoring to be undertaken; 
(f) the location of monitoring; 
(g) the reporting of monitoring results; 
(h) procedures to identify and implement additional mitigation measures where results of 

monitoring are unsatisfactory; and 
(i) any consultation to be undertaken in relation to the monitoring programs. 

C11 The Noise and Vibration and Blast Monitoring Plan must include provision of real time noise 
and vibration monitoring data. The real time data must be available to the construction team, 
Proponent, ER and AA. The Department and EPA must be provided with access to the real time 
monitoring data. 

C12 The Construction Monitoring Programs must be developed in consultation with relevant 
government agencies as identified in Condition C9 of this approval and must include, to the 
written satisfaction of the Secretary, information requested by an agency to be included in a 
Construction Monitoring Programs during such consultation. Details of all information 
requested by an agency including copies of all correspondence from those agencies, must be 
provided with the relevant Construction Monitoring Program. 

C13 The Construction Monitoring Programs must be endorsed by the ER and then submitted to 
the Secretary for approval at least one (1) month before commencement of construction or within 
another timeframe agreed with the Secretary. 

C14 Construction must not commence until the Secretary has approved all of the required 
Construction Monitoring Programs, and all relevant baseline data for the specific construction 
activity has been collected. 

C15 The Construction Monitoring Programs, as approved by the Secretary including any minor 
amendments approved by the ER, must be implemented for the duration of construction and for 
any longer period set out in the monitoring program or specified by the Secretary, whichever is 
the greater. 

C16 The results of the Construction Monitoring Programs must be submitted to the Secretary for 
information, and relevant regulatory agencies, for information in the form of a Construction 
Monitoring Report at the frequency identified in the relevant Construction Monitoring 
Program. 

C17 Where a relevant CEMP sub-plan exists, the relevant Construction Monitoring Program may 
be incorporated into that CEMP sub-plan. 

NSW Government  
Department of Planning and Environment 
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PART D 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

D1 An Operational Management Plan (OEMP) must be prepared in accordance with the 
Department's Guideline for the Preparation of Environmental Management Plans to detail how 
the performance outcomes, commitments and mitigation measures made and identified in the 
EIS as amended by the PIR as modified by these conditions will be implemented and achieved 
during operation. This condition does not apply if Condition D2 of this approval applies. 

D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management 
System (EMS) or equivalent as agreed with the Secretary, and can demonstrate, to the written 
satisfaction of the Secretary, that through the EMS: 

(a) the performance outcomes, commitments and mitigation measures, made and identified in 
the EIS as modified by the PIR and these conditions, and requirements specified in the 
conditions of this approval can be achieved; 

(b) issues identified through ongoing risk analysis can be managed; and 
(c) procedures are in place for rectifying any non-compliance with this approval identified during 

compliance auditing, incident management or any other time during operation. 

D3 Where an OEMP is required, the Proponent must include the following OEMP sub-plans in the 
OEMP: 

Required OEMP sub-plan Relevant government agencies to be consulted for 
each OEMP sub-plan 

(a)  Noise and vibration EPA 
(b)  Groundwater Management EPA and DPI Water 

(c)  
Traffic and Transport Sydney Coordination Office, Relevant Road Authority 

and non-private transport operators 

(d)  
Flooding and hydrology 
(including emergency 
response planning) 

Directly affected landowners, OEH, DPI Water, SES 
and Relevant Council(s) 

D4 Each of the OEMP sub-plans must include the requirements set out in Condition D2 (a), (b) and 
(c). 

D5 The OEMP sub-plans must be developed in consultation with relevant government agencies as 
identified in Condition D3. Where an agency(ies) request(s) is not included in an OEMP sub-
plan, the Proponent must provide the Secretary justification as to why. Details of all information 
requested by an agency to be included in an OEMP sub-plan as a result of consultation, 
including copies of all correspondence from those agencies, must be provided with the relevant 
OEMP sub-plan. 

D6 The OEMP sub-plans must be submitted to the Secretary as part of the OEMP. 

D7 The OEMP or EMS or equivalent as agreed with the Secretary, must be submitted to the 
Secretary for information no later than one (1) month the commencement of operation 
unless another timeframe is agreed with the Secreta 
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D8 The OEMP or EMS or equivalent as agreed with the Secretary, as submitted to the Secretary 
and amended from time to time, must be implemented for the duration of operation and the OEMP 
or EMS must be made publicly available before the commencement of operation. 

OPERATIONAL PERFORMANCE 

Track Attenuation and Operational Ground-borne Noise Review 

D9 The Proponent must nominate, for the Secretary's approval, a ground-borne noise specialist 
who is independent of the design and construction personnel, to review: 

(a) the appropriateness of the proposed design (noise) objectives for ground-borne noise 
sensitive receivers; and 

(b) predictions for operational ground-borne noise impacts, before the installation of track, in 
order to confirm the appropriate track attenuation required to meet the design (noise) 
objectives identified in (a). 

The ground borne noise specialist must be submitted for the Secretary's approval before the 
review commences and the review must be submitted to the Secretary at least one month before 
the installation of track. 

Urban Design and Landscaping 

D10 The ongoing maintenance and operation costs of urban design and landscaping items and works 
implemented as part of this approval must remain the Proponent's responsibility until satisfactory 
arrangements have been put in place for the transfer of the asset to the relevant entity. Before 
the transfer of assets, the Proponent will maintain items and works to the design standards 
established in the Station Design and Precinct Plan required by Condition E101. 

Operational Performance Audit 

D11 Within 15 months of the completion of construction, or any other timeframe as agreed with the 
Secretary, the Proponent must commission an independent, qualified person or team to 
undertake an Operational Performance Audit of the CSSI. The independent person or team must 
be approved by the Secretary before commencement of the Audit. The Operational Performance 
Audit Report must be submitted to the Secretary within one month of the completion of the Audit 
or other timeframe agreed with the Secretary. The Audit must: 

(a) assess compliance with the requirement of this approval; 
(b) assess the environmental performance of the CSSI against the predictions made and 

conclusions drawn in the EIS as amended by the PIR; and 
(c) review the effectiveness of the environmental management of the CSSI, including any 

environmental impact mitigation. 

OPERATIONAL MONITORING 

Traffic 

D12 Traffic on local roads around each station must be monitored 12 months before the CSSI 
commences operation and for a period of no less than 12 months after commencement of 
operation. If monitoring indicates unacceptable traffic intrusion on local roads/streets as a result 
of operation of the CSSI beyond those that could reasonably be predicted in the EIS and/or 
Interchange Access Plan(s) in Condition E92, appropriate traffic management measures to 
mitigate the monitored impacts must be implemented following consultation with the Sydney 
Coordination Office and Relevant Road Authorities. 

NSW Government  
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D13 The Proponent must prepare an Operational Noise and Vibration Monitoring Program to 
confirm that the operational noise and vibration levels meet the CSSI proposed design objectives 
as determined in the Track Attenuation and Operational Ground-borne Noise Review in 
Condition D9 following the commencement of operations. 

D14 Should the operational noise and vibration levels exceed the CSSI design objectives, the 
Proponent is to prepare a report, outlining actions that will be taken so that the CSSI meets the 
design objectives in the future. The report is to be prepared within three (3) months following the 
identification of the exceedance and be forwarded to the Secretary for information. All 
recommendations in the report must be implemented within three (3) months of the date of the 
report or as agreed with the Secretary. 
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PART E 

KEY ISSUE CONDITIONS 

SUBURBAN AND INTER-URBAN RAIL 

El The Proponent must manage operational and asset interface risks to ensure the successful 
operational integration of the CSSI and the heavy railway network and the protection of physical 
and operational Sydney Trains' assets and services during construction and operation. 

UTILITIES AND SERVICES 

E2 Utilities, services and other infrastructure potentially affected by construction must be identified 
before works affecting the item, to determine requirements for access to, diversion protection, 
and/or support. The relevant owner and/or provider of services must be consulted to make suitable 
arrangements for access to diversion, protection, and/or support of the affected infrastructure as 
required. The Proponent must ensure that disruption to any service is minimised and be 
responsible for advising local residents and businesses affected before any planned disruption of 
service. 

E3 All excavations adjacent to RMS road infrastructure must meet the requirements of RMS Technical 
Direction (GTD 2012/0001) Excavation adjacent to RMS infrastructure. 

MATERIALS STORAGE 

E4 Dangerous goods, as defined by the Australian Dangerous Goods Code, must be stored and 
handled strictly in accordance with: 

(a) all relevant Australian Standards; 
(b) for liquids, a minimum bund volume requirement of 110% of the volume of the largest single 

stored volume within the bund; and 
(c) the Environment Protection Manual for Authorised Officers: Bunding and Spill Management 

technical bulletin (EPA, 1997). 

In the event of an inconsistency between the requirements listed from (a) to (c) above, the most 
stringent requirement shall prevail to the extent of the inconsistency. 

AIR QUALITY 

E5 In addition to the performance outcomes, commitments and mitigation measures specified in PIR, 
all reasonably practicable measures must be implemented to minimise the emission of dust and 
other air pollutants during the construction and operation of the CSSI. 

TREES 

E6 The CSSI must be designed to retain as many trees as possible and provide replacement trees 
such that there a net increase in the number of trees. The Proponent must commission an 
independent, experienced and suitably qualified arborist to prepare a comprehensive Tree 
Report before removing any trees as detailed in the EIS, as amended by the PIR and the terms 
of this approval. The Tree Report must include: 
(a) a visual assessment to note the condition of the tree(s) with inputs from the Design Review 

Panel, landscape architect, and construction team; 
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Ell The Proponent must design and construct the Sydney Yard Access Bridge so as to minimise its 
impact on the heritage value of Mortuary Station. The design must address the design objectives 
and principles identified in section 2.5 of the PIR. 

E12 Bus shelters to be temporarily removed at Victoria Cross and Blu 
to operation, in consultation with North Sydney Council. 

be reinstated prior Poi mus 
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(b) consideration of all options to avoid tree removal, including relocation of services, redesign 
or relocation of ancillary components (such as substations, fencing etc.) and reduction of 
standard offsets to underground services; and 

(c) measures to avoid tree removal, minimise damage to, and ensure the health and stability of 
those trees to be retained and protected. This includes details of any proposed canopy or 
root pruning, root protection zone, excavation, site controls on waste disposal, vehicular 
access, materials storage and protection of public utilities. 

In the event that tree removal cannot be avoided, then replacement trees are to be planted within, 
or in close proximity to the CSSI or other location in consultation with the Relevant Councils and 
agreed by the Secretary. Replacement trees will be no smaller than a 75 litre pot size. A copy of 
the Tree Report must be submitted to the Secretary before the removal, damage and/or pruning 
of any trees, including those affected by the site establishment works. All recommendations of 
the Tree Report must be implemented by the Proponent, unless otherwise agreed by the 
Secretary. 

The Tree Report may be prepared for the entire CSSI or separate reports may be prepared for 
individual areas where tree removal and/or pruning is proposed. 

E7 The large fig tree at the eastern end of Blues Point Reserve (approximate coordinates 
latitude:33.848764 and longitude: 151.204568) must be retained. Any proposal to prune either 
the canopy or roots of the tree must be submitted to the Secretary for approval and accompanied 
by an assessment of the potential impact to its long term viability by a suitably qualified arborist, 
consistent with Condition E6. 

FLOODING 

E8 Measures identified in Chapter 11 of the PIR to maintain or improve flood characteristics must 
be incorporated into the detailed design of the CSSI. The incorporation of these measures into 
the detailed design, including modelling, must be reviewed and endorsed by a suitably qualified 
and experienced person in consultation with directly affected landowners and businesses, DPI 
Water, OEH, NSW State Emergency Service (SES) and Relevant Councils. 

E9 Flood information including flood reports, models and geographic information system outputs, 
and work as executed information from a registered surveyor certifying finished ground levels 
and the dimensions and finished levels of all structures within the flood prone land, must be 
provided to the relevant Councils, OEH and the SES. The Relevant Councils, OEH and the SES 
must be notified in writing that the information is available no later than one month following the 
completion of construction and be provided with that information. Information requested by the 
relevant Council, OEH or the SES must be provided no later than six months following the 
completion of construction or within another timeframe agreed with the Relevant Council(s), OEH 
and the SES. 

HERITAGE 

Non-Aboriginal Heritage 

E10 The Proponent must not destroy, modify or otherwise physically affect any Heritage item not 
identified in documents referred to in Condition A1. 
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Heritage Archival and Salvage 

El 3 The Proponent must prepare a Heritage Archival Recording Report, including photographic 
recording of the heritage items identified in documents referred to in Condition Al. 

Archival recording must include but not be limited to the following heritage items: 

(a) any component of the Blues Point Waterfront Group and the McMahons Point South 
heritage conservation area to be directly affected or altered, including vegetation and 
significant landscape features; 

(b) Hickson Road wall in the vicinity of proposed ventilation risers and skylights for Barangaroo 
Station or any other project elements to be located in front of the Hickson Road wall; 

(c) Martin Place, between Elizabeth and Castlereagh Streets, Sydney; 
(d) the Rolling Stock Officers' Garden, Rolling Stock Officers' Building and Cleaners' Amenities 

Building in Sydney Yard and any other component of the Sydney Terminal and Central 
Railway Stations group to be removed or altered; and 

(e) views from Mortuary Station before construction of the Sydney Yard Access Bridge. 

The archival recording must be undertaken by a suitably qualified heritage specialist and 
prepared in accordance with NSW Heritage Office's How to Prepare Archival Records of Heritage 
Items (1998) and Photographic Recording of Heritage Items Using Film or Digital Capture (2006). 

Within two (2) years of completing the archival recording, or any other later time agreed by the 
Secretary, the Proponent must submit the Heritage Archival Recording Report to the 
Department, the OEH, Heritage Council of NSW, Relevant Council(s), relevant local libraries and 
local historical societies in the respective local government area(s). 

E14 In addition to the archival recording as required by Condition E13, the Proponent must, prior to 
demolition, undertake external photography of all buildings and structures to be demolished, in 
consultation with and to the standards of the relevant Council. The recordings must be made 
available to the relevant Council. 

E15 The Proponent must salvage items of heritage value from heritage listed buildings and structures 
to be demolished before demolition, and assess options for its sympathetic reuse (including 
integrated heritage displays) on the project or other options for repository, reuse and display. 
Suitable repository locations must be established in consultation with Relevant Council(s). Any 
State listed items or elements suitable for salvage must be determined in consultation with the 
Heritage Division of the OEH. 

E16 The Proponent must prepare a Salvage Report, including photographic recording of the heritage 
items identified for salvage in documents referred to in Condition Al. The Salvage Report must 
include: 

(a) the internal heritage fabric removed from within the curtilage of Mowbray House, 
Chatswood; 

(b) the interior, exterior and setting of the shop at 187 Miller Street, North Sydney; 
(c) the fabric and setting of the North Sydney bus shelters; 
(d) the interior, exterior and setting of the 'Flat Building' at 7 Elizabeth Street, Sydney; 
(e) the heritage fabric of the existing Martin Place Station affected by the project; and 
(f) directly impacted parts of the Congregational Church at Waterloo. 
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The Archaeological Assessment Research Design Report (AARD) in the PIR must be 
implemented. Final Archaeological Method Statements must be prepared in consultation with the 
Heritage Council of NSW (or its delegate) before commencement of archaeological excavation 
works. The final methodology must: 

(a) provide for the detailed analysis of any heritage items discovered during the investigations; 
(b) include detailed site specific archaeological management and artefact management 

strategies; 
(c) include cored soil samples for soil and pollen for the Pitt Street site within the Tank Stream 

Valley; and 
(d) provide for a sieving strategy. 

E18 Before excavation of archaeological management sites, the Proponent must nominate a suitably 
qualified Excavation Director who complies with the Heritage Council of NSW's Criteria for 
Assessment of Excavation Directors (July 2011) to oversee and advise on matters associated 
with historic archaeology and advise the Department and OEH. 

Where archaeological excavation is required, the Excavation Director must be present to oversee 
excavation and advise on archaeological issues. The Excavation Director must be given the 
authority to advise on the duration and extent of oversight required as informed by the provisions 
of the approved AARD and Excavation Methodology. 

A final archaeological report must be submitted to the Heritage Council of NSW within two (2) 
years of the completion of archaeological excavation on the project. The report must include 
information on the entire historical archaeological program relating to the CSSI. 

E19 An Unexpected Heritage Finds Procedure must be prepared: 

(a) to manage unexpected heritage finds in accordance with any guidelines and standards 
prepared by the Heritage Council of NSW or OEH; and 

(b) by a suitably qualified and experienced heritage specialist. 

The procedure must be included in the AARD and must be implemented for the life of the 
project. 

E20 In the event that a Relic is discovered, relevant construction must cease in the affected area and 
the Excavation Director must be notified and assess the finds, identify their significance level 
and provide mitigation advice according to the significance level and the impact proposed. 
Depending on the significance of the find, the Excavation Director must attend the site. 

The Secretary must be notified at the same time as the Heritage Council of NSW (or its delegate) 
of any Relic found. 

An Archaeological Relic Management Plan specific to the Relic must be prepared in 
consultation with the Heritage Council of NSW (or its delegate) to outline measures to be 
implemented to avoid and/or minimise harm to and/or salvage the Relic. 

Construction in the vicinity of the discovery must not recommence until the requirements of the 
ARMP have been implemented, in consultation with the Excavation Director. The Proponent 
must notify the Secretary in writing of the outcome of c n with the Heritage Council of 
NSW. 
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Heritage Interpretation 

E21 The Proponent must prepare a Heritage Interpretation Plan which identifies and interprets the 
key Aboriginal and Non-Aboriginal heritage values and stories of heritage items and heritage 
conservation areas impacted by the CSSI. The Heritage Interpretation Plan must inform the 
Station Design and Precinct Plan referred to in Condition E101. The Heritage Interpretation 
Plan must be prepared in accordance with the NSW Heritage Manual, the NSW Heritage Office's 
Interpreting Heritage Places and Items: Guidelines (August 2005), and the NSW Heritage 
Council's Heritage Interpretation Policy and include, but not be limited to: 

(a) a discussion of key interpretive themes, stories and messages proposed to interpret the 
history and significance of the affected heritage items and sections of heritage conservation 
areas including, but not limited to the Central Station and Martin Place Station Precincts; 

(b) identification and confirmation of interpretive initiatives implemented to mitigate impacts to 
archaeological Relics, heritage items and conservation areas affected by the CSSI 
including; 

i. use of interpretative hoardings during construction 
ii. community open days 
iii. community updates 
iv. station and precinct design; and 

(c) Aboriginal cultural and heritage values of the project area including the results of any 
archaeological investigations undertaken. 

The Heritage Interpretation Plan must be prepared in consultation with the Heritage Council of 
NSW (or its delegate), Relevant Councils and Registered Aboriginal Parties, and must be 
submitted to the Secretary before commencement of construction. 

E22 The design and construction of the Martin Place Railway Station must minimise the removal of 
identified heritage fabric. Any items removed must be: 

(a) salvaged and opportunities for reuse as part of the station maximised in accordance with 
Condition E15; and 

(b) documented as required by the Heritage Interpretation Plan. 

Aboriginal Heritage 

E23 The Proponent must take all reasonable steps so as not to harm, modify or otherwise impact any 
Aboriginal object associated with the CSSI except as authorised by this approval. 

E24 Before excavation, the Proponent must implement the Aboriginal Cultural Heritage 
Assessment prepared for the CSSI and included in the PIR. Excavation and/or salvage must be 
undertaken by a qualified archaeologist in consultation with the Registered Aboriginal Parties for 
the CSSI. 

E25 Where previously unidentified Aboriginal objects are discovered during construction of the CSSI, 
construction must stop in the vicinity of the affected area and a suitably qualified and experienced 
Aboriginal heritage expert must be contacted to provide specialist heritage advice, before works 
recommence. The measures to consider and manage this process must be specified in the 
Heritage Management sub-plan required by Condition C3 and, where relevant, include 
registration in the OEH's Aboriginal Heritage Information Management System (AHIMS). 
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Human Remains 

E26 This approval does not allow the Proponent to harm, modify, or otherwise impact human remains 
uncovered during the construction and operation of the CSSI, except in accordance with the 
Exhumation Management Plan (Condition E27). 

E27 An Exhumation Management Plan must be prepared to guide the relocation of recovered 
human remains. The Exhumation Management Plan must be prepared: 

(a) in consultation with, and meeting the requirements of, the OEH and NSW Health; and 
(b) in accordance with the Guidelines for Management of Human Skeletal Remains (NSW 

Heritage Office, 1998b) and NSW Health Policy Directive — Exhumation of human remains 
(December, 2013), and other relevant guidelines and standards prepared by the Heritage 
Council of NSW or OEH. 

The Exhumation Management Plan must be provided to the Secretary for information before 
the commencement of excavation works. 

Note: Human remains that are found unexpectedly during works are under the jurisdiction of the NSW State 
Coroner and must be reported to the NSW Police immediately. 

NOISE AND VIBRATION 

Vibration 

E28 The Proponent must ensure that vibration from construction activities does not exceed the 
vibration limits set out in the British Standard BS 7385-2:1993 Evaluation and measurement for 
vibration in buildings. Guide to damage levels from groundborne vibration 

E29 Owners of properties at risk of exceeding the screening criteria for cosmetic damage must be 
notified before construction that generates vibration commences in the vicinity of those 
properties. These properties must be considered in the Noise and Vibration management sub 
plan required by Condition C3. 

E30 The Proponent must conduct vibration testing before and during vibration generating activities 
that have the potential to impact on heritage items to identify minimum working distances to 
prevent cosmetic damage. In the event that the vibration testing and monitoring shows that the 
preferred values for vibration are likely to be exceeded, the Proponent must review the 
construction methodology and, if necessary, implement additional mitigation measures. 

E31 The Proponent must seek the advice of a heritage specialist on methods and locations for 
installing equipment used for vibration, movement and noise monitoring of heritage-listed 
structures. 

Construction Noise and Vibration Strategy 

E32 The Proponent must review the Sydney Metro City and Southwest Construction Noise and 
Vibration Strategy in the PIR during detailed construction planning to consider scale and duration 
of impacts, the requirements of this approval and all measures to limit construction noise impacts 
to sensitive receivers including: 

(a) at property or architectural treatment; 
(b) relocation; and 
(c) other forms of mitigation where impacts are pr dicted to long term and significant. 
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The revised Sydney Metro City and Southwest Construction Noise and Vibration Strategy must 
be submitted to the Secretary for approval at least one (1) month before construction 
commences. 

E33 Construction Noise and Vibration Impact Statements must be prepared for each construction site 
before construction noise and vibration impacts commence and include specific mitigation 
measures identified through consultation with affected sensitive receivers. 

E34 Noise generating works in the vicinity of potentially-affected community, religious, educational 
institutions and noise and vibration-sensitive businesses and critical working areas (such as 
theatres, laboratories and operating theatres) must not be timetabled within sensitive periods, 
unless other reasonable arrangements to the affected institutions are made at no cost to the 
affected institution or as otherwise approved by the Secretary. 

E35 The Proponent must review alternative methods to rock hammering and blasting for excavation 
as part of the detailed construction planning with a view to adopting methods that minimise 
impacts on sensitive receivers. Construction Noise and Vibration Impact Statements must be 
updated for each location or activity to adopt the least impact alternative in any given location 
unless it can be demonstrated, to the satisfaction of the AA, why it should not be adopted. 

Standard Construction Hours 

E36 Construction, except as allowed by Condition E48 (excluding cut and cover tunnelling), must only 
be undertaken during the following standard construction hours: 

(a) 7:00am to 6:00pm Mondays to Fridays, inclusive; 
(b) 8:00am to 1:00pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

Respite for Receivers 

E37 The Proponent must identify all receivers at Crows Nest, Victoria Cross, Barangaroo, Martin 
Place, Pitt Street and Central likely to experience internal noise levels greater than Leq(15 minute) 60 
dB(A) inclusive of a 5 dB penalty, if rock breaking or any other annoying activity likely to result in 
regenerated (ground-borne) noise or a perceptible level of vibration is planned (including works 
associated with utility adjustments), between 7am — 8pm. 

E38 The Proponent must consult with all receivers identified in accordance with Condition E37 with 
the objective of determining appropriate hours of respite so that construction noise (including 
ground-borne noise), does not exceed internal noise levels of: 

(a) Leq(15 minute) 60 dB(A) inclusive of a 5 dB penalty if rock breaking or any other annoying activity 
likely to result in ground-borne noise or a perceptible level of vibration is planned between 
7am — 8pm for more than 50 percent of the time; and 

(b) Leq(15 minute) 55 dB(A) inclusive of a 5 dB penalty if rock breaking or any other annoying activity 
likely to result in ground-borne noise or a perceptible level of vibration is planned between 
7am — 8pm for more than 25 percent of the time, 

unless an agreement is reached with those receivers. This condition does not apply to noise 
associated with the cutting surface of a TBM as it passes under receivers. 

Note This condition requires that noise levels be less than Legos minute) 60 dB(A) for at least 6.5 
hours between 7am and 8pm, of which at le hours must be below Laeq(15 minute) 55 
dB(A). Noise equal to or above Leq(15 minutes) i 0 dB(A) t allowed for the remaining 6.5 hours 
between 7am and 8pm. 
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E39 The Proponent must consult with proponents of other construction works in the vicinity of the 
CSSI and take reasonable steps to coordinate works to minimise cumulative impacts of noise 
and vibration and maximise respite for affected sensitive receivers. 

E40 The Proponent must ensure all works (including utility works associated with the CSSI where 
undertaken by third parties) are coordinated to provide the required respite periods identified in 
accordance with the terms of this approval. 

Mitigation — Non Residential Zones 

E41 The Proponent must ensure that residential receivers, located in non-residential zones, likely to 
experience an internal noise level exceeding Leq(15 minute) 60 dB between 8pm and 9pm or Leq(15 
minute) 45 dB between 9pm and 7am (inclusive of a 5 dB penalty if rock breaking or any other 
annoying activity likely to result in regenerated noise, or a perceptible level of vibration is planned 
(including works associated with utility adjustments)) must be offered additional mitigation in 
accordance with the Sydney Metro City and South West Noise and Vibration Strategy referenced 
in Condition E32. 

Mitigation — Residential receivers in residential zones 

E42 The Proponent must ensure that residential receivers in residential zones likely to experience an 
internal noise level of Lecos minute) 45 dB or greater between 8pm and 7am (inclusive of a 5 dB 
penalty if rock breaking or any other annoying activity likely to result in ground-borne noise, or a 
perceptible level of vibration is planned (including works associated with utility adjustments)) 
must be offered additional mitigation in accordance with the Sydney Metro City and South West 
Noise and Vibration Strategy referenced in Condition E32. 

Workplace health and safety for nearby workers 

E43 At no time can noise generated by construction exceed the National Standard for exposure to 
noise in the occupational environment of an eight-hour equivalent continuous A-weighted sound 
pressure level of LAeon, of 85dB(A) for any employee working at a location near the CSSI. 

Variation to Standard Construction Hours 

E44 Notwithstanding Condition E36 construction associated with the CSSI may be undertaken 
outside the hours specified under those conditions in the following circumstances: 

(a) for the delivery of materials required by the NSW Police Force or other authority for safety 
reasons; or 

(b) where it is required in an emergency to avoid injury or the loss of life, to avoid damage or 
loss of property or to prevent environmental harm; or 

(c) where different construction hours are permitted or required under an EPL in force in respect 
of the construction; or 

(d) construction that causes LAeq(15 minute) noise levels: 
i. no more than 5 dB(A) above the rating background level at any residence in 

accordance with the Interim Construction Noise Guideline (DECC, 2009), and 
ii. no more than the noise management levels specified in Table 3 of the Interim 

Construction Noise Guideline (DECC, 2009) at other sensitive land uses, and 
iii. continuous or impulsive vibration values, measured at the most affected residence are 

no more than those for human exposure to vibr- ion, specified in Table 2.2 of 
Assessing Vibration: a technical guideline (DEC, 
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iv. intermittent vibration values measured at the most affected residence are no more than 
those for human exposure to vibration, specified in Table 2.4 of Assessing Vibration: 
a technical guideline (DEC, 2006); or 

(e) where a negotiated agreement has been reached with a substantial majority of sensitive 
receivers who are within the vicinity of and may be potentially affected by the particular 
construction, and the noise management levels and/or limits for ground-borne noise and 
vibration (human comfort) cannot be achieved. All agreements must be in writing and a copy 
forwarded to the Secretary at least one (1) week before the works commencing; or 

(f) construction approved through an Out of Hours Work Protocol referred to in Condition E47, 
provided the relevant council, local residents and other affected stakeholders and sensitive 
receivers are informed of the timing and duration at least five (5) days and no more than 14 
days before the commencement of the works. 

E45 On becoming aware of the need for emergency construction in accordance with Condition E44(b), 
the Proponent must notify the AA, the ER and the EPA (if an EPL applies) of the need for those 
activities or work. The Proponent must also use best endeavours to notify all affected sensitive 
receivers of the likely impact and duration of those works. 

E46 Notwithstanding Conditions E44 and E48, rock breaking and other particularly annoying activities 
are not permitted outside of standard construction hours, except at Central, unless the noise 
management level derived from the Interim Construction Noise Guideline can be achieved at 
sensitive receivers. 

Out of Hours Work Protocol 

E47 An Out of Hours Work Protocol for the assessment, management and approval of work outside 
of standard construction hours, as defined in Condition E36 of this approval, must be prepared 
in consultation with the EPA and submitted to the Secretary for approval before construction 
commences for works not subject to an EPL. The protocol must include: 

(a) the identification of low and high risk construction activities; 
(b) a risk assessment process in which the AA reviews all proposed out of hours activities and 

identifies their risk levels; 
(c) a process for the endorsement of out of hours activities by the AA and approval by the ER 

for construction activities deemed to be of: 
i. low environmental risk; or 
ii. high risk where all construction works cease by 9pm. 

All other high risk out of hours construction must be submitted to the Secretary for approval 
unless otherwise approved through an EPL. 

The protocol must detail standard assessment, mitigation and notification requirements for high 
and low risk out of hours works, and detail a standard protocol for referring applications to the 
Secretary. 

24 Hour Construction 

E48 Notwithstanding Condition E36 of this approval and subject to Condition E47, the following 
activities may be undertaken 24 hours per day, seven (7) days per week: 

(a) tunnelling and associated support activities (excluding cut and cover tunnelling); 
(b) excavation within an acoustic enclosure; 
(c) excavation at Central without an acoustic enclosure; 
(d) station and tunnel fit out; and 
(e) haulage and delivery of spoil and materials. 
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E49 All acoustic sheds must be erected as soon as site establishment works at the facilities are 
completed and before undertaking any works or activities which are required to be conducted 
within the sheds. 

Blasting Management 

E50 A Blast Management Strategy must be prepared and include: 

(a) sequencing and review of trial blasting to inform blasting; 
(b) regularity of blasting; 
(c) intensity of blasting; 
(d) periods of relief; and 
(e) blasting program. 

E51 The Blast Management Strategy must be endorsed by a suitably qualified and experienced 
person and reviewed by an independent specialist. 

E52 The Blast Management Strategy must be prepared so that all blasting and associated activities 
are carried out so as not to generate unacceptable noise and vibration impacts or pose a 
significant risk to sensitive receivers. The Blast Management Strategy must be prepared in 
accordance with relevant guidelines including the principles outlined in Hazardous Industry 
Planning Advisory Paper No 6: Hazard Analysis (Department of Planning, January 2011) and 
Assessment Guideline: Multi-Level Risk Assessment (Department of Planning and Infrastructure, 
May 2011) for the handling and storage of hazardous materials and include: 

(a) details of blasting to be performed, including location, timing, method and justification of the 
need to blast; 

(b) identification of all potentially affected noise and vibration sensitive sites including heritage 
buildings and utilities; 

(c) establishment of appropriate criteria for blast overpressure and ground vibration levels at 
each category of noise sensitive site; 

(d) details of the storage and handling arrangements for explosive materials and the proposed 
transport of those materials to the construction site; 

(e) identification of hazardous situations that may arise from the storage and handling of 
explosives, the blasting process and recovery of the blast site after detonation of the 
explosives; 

(f) determination of potential noise and vibration and risk impacts from blasting and appropriate 
best management practices; and 

(g) community consultation procedures. 

E53 The Blast Management Strategy must be submitted to the Secretary one (1) month before 
blasting commences, or as agreed by the Secretary. The Blast Management Strategy as 
submitted to the Secretary, must be implemented for all blasting activities. 

E54 Blasting associated with the CSSI must not exceed the following criteria, measured at the most 
affected residence or other sensitive receiver as specified below: 

(a) airblast overpressure (dB(Lin Peak)) 125 dBL; and 
(b) vibration (PPV): 25mm/s generally or 7.5mm/s for heritage structures. 

E55 Blasting must be limited to a single detonation in any one day, and a maximum of six per week, 
at each station location, or any other frequency agreed by the Secretary. 

Note: for the purpose of this Condition, a single detonation m ye a number of individual 
blasts fired in quick succession in a discrete area. 
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E56 Blasting associated with the project must be undertaken at a time to have the least impact on the 
nearby sensitive receivers determined in consultation with those receivers. All sensitive receivers 
affected by any blast must be advised fortnightly of the proposed blasting schedule. The 
Secretary must also be advised of the advance blasting schedule for any location. 

SOCIO-ECONOMIC, LAND USE AND PROPERTY 

Blues Point 

E57 Works at the Blues Point Temporary site must be avoided during key harbour viewing events 
(with the key harbour viewing events determined in consultation with Events NSW, North Sydney 
and City of Sydney council(s)). 

Building Condition Survey 

E58 The CSSI must be designed and constructed with the objective of minimising impacts to, and 
interference with, third party property and infrastructure, and that such infrastructure and property 
is protected during construction. 

E59 Before commencement of construction, all property owners of buildings identified as being at risk 
of damage must be offered a building condition survey. Where an offer is accepted a structural 
engineer must undertake the survey. The results of the surveys must be documented in a 
Building Condition Survey Report for each building surveyed. Copies of Building Condition 
Survey Reports must be provided to the owners of the buildings surveyed, and if agreed by the 
owner, the Relevant Council within three (3) weeks of completing the Survey Report and no later 
than one (1) month before the commencement of construction. 

E60 Within three (3) months of the completion of construction, all property owners of buildings for 
which a building condition survey was carried out in accordance with Condition E59 must be 
offered a second building condition survey. Where an offer is accepted, building condition surveys 
must be undertaken by a structural engineer. The results of the surveys must be documented in 
a Building Condition Survey Report for each building surveyed. Copies of Building Condition 
Survey Reports must be provided to the owners of the buildings surveyed within one (1) month 
of the survey being completed. 

E61 The Proponent must install appropriate equipment to monitor areas in proximity to construction 
sites and the tunnel route during construction and for a period of not less than six (6) months 
after settlement has stabilised with particular reference to risk areas identified in the building and 
infrastructure condition surveys required by conditions E59 and E60 and/or the geotechnical 
analysis as required. If monitoring during construction indicates exceedance of the criteria, then 
all construction affecting settlement must cease immediately and must not resume until fully 
rectified or a revised method of construction is established that will ensure protection of affected 
buildings. 

E62 The Proponent must establish an Independent Property Impact Assessment Panel before 
relevant works commencing. The Secretary must be informed of the Panel Members and the 
Panel must comprise geotechnical and engineering experts independent of the design and 
construction team. The Panel will be responsible for independently verifying surveys undertaken 
under conditions E59 and E60, the resolution of property damage disputes and the establishment 
of ongoing settlement monitoring requirements. 

Either the affected property owner or the Proponent may refer unresolved disputes arising from 
potential and/or actual property impacts to the PaneLfor resolution. All costs incurred in 
establishing and implementing the Panel must be bori(e.  by Proponent. 
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E63 The Proponent must monitor settlement for any period beyond the minimum timeframe 
requirements of condition E61 if directed so by the Independent Property Impact Assessment 
Panel following its review of the monitoring data from the period not less than six (6) months after 
settlement has stabilised, consistent with Condition E61. The results of the monitoring must be 
made available to the Secretary on request. 

Business Management Plan 

E64 The Proponent must prepare and implement a Business Management Plan to minimise impact 
on businesses adjacent to major construction sites during construction of the CSSI. The Plan 
must be prepared before construction and must include but not necessarily be limited to: 

(a) measures to address amenity, vehicular and pedestrian access during business hours and 
visibility of the business appropriate to its reliance on such, and other reasonable matters 
raised in consultation with affected business; 

(b) a Business Consultation forum linked to the Community Communication Strategy required 
by Condition B1; 

(c) Business Management Strategies for each construction sites (and/or activity), identifying 
affected businesses and associated management strategies, including the employment of 
place managers and specific measures to be put in place to assist small business owners 
adversely impacted by the construction of the CSSI; 

(d) a Small Business Owners' Support Program to provide assistance to small business owners 
adversely impacted by construction of the CSSI. The Program must be administered by a 
Retail Advisory/Support Panel established by the Proponent. The Program must have 
appropriate specialist representatives and must report to the Proponent; 

(e) a monitoring program to assess the effectiveness of the measures including the nomination 
of performance parameters and criteria against which effectiveness of the measures will be 
measured; and 

(f) provision for reporting of monitoring results to the Secretary, as part of the Compliance 
Tracking Program required in Condition A28. 

SOILS 

E65 All reasonably practicable erosion and sediment controls must be installed and appropriately 
maintained to minimise any water pollution. When implementing such controls, any relevant 
guidance in the Managing Urban Stormwater Series must be considered. 

Contaminated sites 

E66 A Site Contamination Report, documenting the outcomes of Phase 1 and Phase 2 
contamination assessments of land upon which the CSSI is to be carried out, that is suspected 
to be, or known to be, contaminated must be prepared by a suitably qualified and experienced 
person in accordance with guidelines made or approved under the Contaminated Land 
Management Act 1997 (NSW). 

E67 If a Site Contamination Report prepared under Condition E66 finds such land contains 
contamination, a site audit is required to determine the suitability of a site for a specified use. If a 
site audit is required, a Site Audit Statement and Site Audit Report must be prepared by a 
NSW EPA Accredited Site Auditor. Contaminated land must not be used for the purpose 
approved under the terms of this approval until a Site Audit Statement is obtained that declares 
the land is suitable for that purpose and any conditions -thp„Site Audit Statement have been 
complied with. t •, 
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E68 A copy of the Site Audit Statement and Site Audit Report must be submitted to the Secretary 
and Council for information no later than one (1) month before the commencement of operation. 

E69 An Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared and 
must be followed should unexpected contaminated land or asbestos be excavated or otherwise 
discovered during construction. 

E70 The Unexpected Contaminated Land and Asbestos Finds Procedure must be implemented 
throughout construction. 

SUSTAINABILITY 

E71 The proponent must seek to achieve a best practice level of performance for the CSSI using 
market leading sustainability ratings tools (including a minimum 'Design' and 'As built' rating 
score of 65 using the Infrastructure Sustainability Council of Australia infrastructure rating tool, 
or an equivalent level of performance using a demonstrated equivalent rating tool). 

E72 The Proponent must prepare a Sustainability Strategy to be submitted to the Secretary within 
six (6) months of the date of this approval, or within another timeframe agreed with the Secretary, 
which must be implemented throughout design, construction and operation of the CSSI. The 
Sustainability Strategy must include: 

(a) details of the sustainability objectives and targets for the design, delivery and operation of 
the CSSI; 

(b) details of the sustainability initiatives which will be investigated and / or implemented; and 
(c) a description of how the strategy will be implemented for the CSSI. 

E73 Opportunities to reduce operational greenhouse gas emissions must be investigated during 
detailed design. The sustainability initiatives identified must be implemented, reviewed and 
updated regularly throughout design development and construction, and annually during 
operation. 

E74 The Proponent must fully offset the greenhouse gas emissions associated with consumption of 
electricity during operation of the CSSI. 

TRAFFIC, TRANSPORT AND PEDESTRIAN ACCESS 

E75 The CSSI must be designed, constructed and operated with the objective of integrating with 
existing and proposed road and related transport networks and minimising adverse changes to 
the safety, efficiency and, accessibility of the networks, and facilitate an improved level of service 
in relation to permanent and operational changes. Detailed design and assessment of related 
traffic, parking, pedestrian and cycle accessibility impacts and changes shall be undertaken: 

(a) in consultation with, and to the reasonable requirements of the Traffic and Transport Liaison 
Group(s) established under Condition E77; 

(b) in consideration of existing and future demand, connectivity (in relation to permanent 
changes), performance and safety requirements; 

(c) to minimise and manage local area traffic impacts; 
(d) to ensure access is maintained to property and infrastructure; and 
(e) to meet relevant design, engineering and safety guidelines, including Austroads, Australian 

Standards, and RMS (RTA) requirements. 

Copies of civil, structural and traffic signal design plans shall be submitted to the Relevant Road 
Authority for consultation before the commencement of a rele nt works. 
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E76 Permanent road works, including vehicular access, signalised intersection works, and works 
relating to pedestrians, cyclists, and public transport users must be subject to safety audits 
demonstrating consistency with relevant design, engineering and safety standards and 
guidelines. Safety audits must be prepared in consultation with the Traffic and Transport Liaison 
Group before the completion and use of the subject infrastructure and must be made available 
to the Secretary upon request. 

Traffic and Transport Liaison Group 

E77 The Proponent must establish a Traffic and Transport Liaison Group(s) (TTLGs) to inform traffic 
and transport management measures during construction and operation of the CSSI. 
Management measures must be coordinated with and approved by the RMS following 
endorsement by the Sydney Coordination Office and consultation with the Relevant Roads 
Authority. 

The TTLG must comprise representatives from the Relevant Road Authority(ies) (including the 
RMS, relevant Councils, and the Barangaroo Delivery Authority as appropriate), transport 
operators (including bus and taxi operators), emergency services and Port Authority of NSW as 
required. The TTLG must be consulted on to inform the preparation of the Construction Traffic 
Management Plan(s) and Interchange Access Plan(s). 

E78 The Proponent must undertake supplementary analysis and modelling as required by the TTLG 
to demonstrate that construction and operational traffic can be managed to minimise disruption 
to traffic network operations, public including changes to and the management of pedestrian, 
bicycle and public transport networks transport services, pedestrian and cyclist movements. 
Revised traffic management measures, must be incorporated into the Construction Traffic 
Management Plan(s), Interchange Access Plan(s) and Station Design and Precinct Plan(s). 

Construction Transport and Access 

E79 The Proponent must consult with the Relevant Road Authority regarding the use of any weight 
restricted road by heavy vehicles. 

E80 The Proponent must minimise truck movements during peak periods within commercial centres. 
Peak periods are 7am to 10am and 4pm to 7pm Monday to Friday. 

E81 The Proponent must prepare and implement a Construction Traffic Management Framework 
(CTMF). The CTMF must be prepared in consultation with TTLG(s) and submitted to the 
Secretary for approval no later than one (1) month before the commencement of construction (or 
within any other timeframe agreed with the Secretary). The CTMF will set out the approach to 
managing issues across the CSSI and include but not be limited to: 

(a) construction site access, including the efficient and safe egress and ingress of vehicles, 
consistent relevant Austroads, Australian Standards and RMS requirements; 

(b) the erection and maintenance of hoardings, scaffolds and associated structures on roads; 
(c) short and long term lane and road closures including those associated with plant, crane and 

other operations between the road reservation and construction site; 
(d) cumulative construction vehicle management from surrounding developments; 
(e) bus stop and associated facilities relocation and service rerouting; 
(f) short and long term works zones on roads adjacent to the construction site; 
(g) mail zone and associated facilities relocation; 
(h) short and long term works within the road reservati 
(i) regulatory, advisory and other signage changes a d mod ations; 
(j) parking management, including on and off street =nd r ot- parking and access; 
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(k) heavy vehicle management, the restriction (unless otherwise approved) of heavy vehicles to 
certain routes and the minimisation of heavy vehicle traffic in peak traffic periods; 

(I) special event management; 
(m) the retention and reinstatement of emergency and property access; 
(n) the retention of user and passenger safety, including pedestrians, cyclists, public transport 

users, including at stops and related facilities; 
(o) incident response planning around construction worksites; and 
(p) monitoring of transport and access related impacts attributable to the CSSI. 

E82 Construction Traffic Management Plans (CTMPs), consistent with the CTMF required in 
Condition E81, must be prepared for each construction site in consultation with the TTLG(s), and 
submitted to the RMS for approval following Sydney Coordination Office endorsement before 
construction commences at the relevant construction site. 

E83 Where construction results in a worsening of the matters identified in Condition E81(a)-(o), the 
Proponent must review the measures identified in the CTMPs in consultation with the TTLG(s), 
as relevant. Any changes to the CTMPs must be submitted to the RMS for approval following 
Sydney Coordination Office endorsement and implemented. 

E84 Notwithstanding the above, the Proponent must investigate opportunities to maximise spoil 
removal by non-road methods and schedule final track laying as soon as practicable following 
completion of tunnelling with a view to transporting materials and equipment for station fit-out, 
systems and commissioning by rail to minimise truck movements in town centres and the Sydney 
CBD. The findings of the investigation must be reported to the Secretary before commencement 
and before completion of tunnel spoil generation as relevant. A decision to not adopt spoil 
haulage or materials delivery by non-road methods must be demonstrated to the satisfaction of 
the Secretary. 

E85 Heavy vehicle haulage must not use local roads unless no feasible alternatives are available. 

E86 During construction, measures must be implemented to maintain pedestrian and vehicular 
access to, and parking in the vicinity of, businesses and affected properties. Alternative 
pedestrian and vehicular access, and parking arrangements must be developed in consultation 
with affected businesses. Such arrangements must be outlined in the Business Management 
Plan required in Condition E64 and implemented as required. Adequate signage and directions 
to businesses must be provided before, and for the duration of, any disruption. 

E87 Permanent road works, including vehicular access, signalised intersection works, and works 
relating to pedestrians, cyclists and public transport users will be subject to safety audits 
demonstrating consistency with relevant design, engineering and safety standards and 
guidelines. Safety audits must be included within each relevant CTMP and carried out in 
consultation with the TTLG before the completion and use of the subject infrastructure and must 
be made available to the Secretary on request. 

E88 Details of haulage routes and heavy vehicle sizes to transport material to and from any 
construction site must be specified in the Construction Traffic Management Plan(s) and be 
approved by the RMS following endorsement by Sydney Coordination Office and the Relevant 
Roads Authority. 

E89 The Proponent must implement traffic and transport management measures with the aid of a 
truck marshalling and logistics facility located within close proximity to the Sydney and North 
Sydney CBDs. The facility must be operational in advance of tunnel spoil generation. Details of 
the facility must be documented in the Ancillary Facilities Management Plan required by 
Condition A16. 
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Road Dilapidation 

E90 A Road Dilapidation Report must be prepared for local roads proposed to be used by heavy 
vehicles for the purposes of the CSSI before the commencement of use by such vehicles. Copies 
of the Road Dilapidation Report must be provided to the Relevant Council within three (3) 
weeks of completing the surveys and no later than one (1) month before the use of local roads 
by heavy vehicles. 

E91 If damage to roads occurs as a result of construction of CSSI, the Proponent must either (at the 
landowner's discretion): 

(a) compensate the landowner for the damage so caused. The amount of compensation may be 
agreed with the landowner; or 

(b) rectify the damage so as to restore the road to at least the condition it was before construction 
commenced as identified in the Road Dilapidation Report(s). 

Interchange Access Plans 

E92 The Proponent must develop an Interchange Access Plan for each station to inform the final 
design of transport and access facilities and services, including footpaths, cycleways, passenger 
facilities, parking, traffic and road changes, and integration of public domain and transport 
initiatives around and at each station. The Interchange Access Plan(s) must consider walking 
and cycling catchments and take into account: 

(a) station access hierarchy consistent with the transport planning principles defined in the EIS; 
(b) safe, convenient, efficient and sufficient access to stations and transfer between transport 

modes (including subterranean connections and the safeguarding of additional entrances in 
response to land use change and patronage demand); 

(c) the maintenance or improvement of pedestrian and cyclists level of service within a justified 
proximity to stations; 

(d) current transport initiatives and plans; 
(e) opportunities and constraints presented by existing and proposed transport and access 

infrastructure and services; 
(f) patronage changes resulting from land use, population, employment, transport infrastructure 

and service changes; 
(g) integration with existing and proposed transport infrastructure and services; 
(h) pedestrian, cycle, bus, taxi, vehicle and emergency vehicle access and parking infrastructure 

and service changes; 
(i) legislative requirements and applicable guidelines; 
(j) safety audits, including but not limited to a review of traffic facility and cycle changes to 

ensure compliance with Austroads design criteria; 
(k) final design, infrastructure, management and service measures and the level of access and 

service to be achieved for all users; and 
(I) the contents of the Interchange Operations and Maintenance Plan (IOMP) and operational 

management provisions for future operational requirements, including maintenance, security 
and management responsibilities. 

The Interchange Access Plan(s) must be prepared in consultation with the TTLG and the Design 
Review Panel and must be supported by traffic and transport analysis. Where necessary, 
consultation must also be undertaken with major landholders adjoining station precincts. The 
Plan(s) must detail a delivery and implementation program which must be provided to and agreed 
by the Secretary before commencement of permanent aboveground facilities at any station site. 
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(b) the Station Design and Precinct Plan(s) required by Condition E101. 

E94 The Proponent must in consultation with the TTLG review the need and opportunities for lift 
access between Hickson Road and High Street and which the meets the objective of increasing 
the patronage catchment to Barangaroo Station and improved community accessibility. The 
review must be presented in the Interchange Access Plan and the findings implemented by the 
Proponent. 

E95 The Proponent must in consultation with the TTLG review the need and opportunities for a 
pedestrian and cycle bridge across the rail corridor to replace the Nelson Street Bridge. The 
review must be presented in the Interchange Access Plan(s) and the findings implemented by 
the Proponent. 

E96 The Interchange Access Plan(s) must be reviewed by a qualified traffic and transport 
professional(s), independent of the detailed design process for the CSSI, having regard to the 
requirements of this approval. 

Bicycle Infrastructure 

E97 The Proponent must provide adequate bicycle infrastructure at stations that form part of the 
project, and provide adequate areas for future expansion of that infrastructure. 

E98 The Proponent must undertake an audit of bicycle patronage at stations and end-of-trip facility 
adequacy 12 and 36 months following commencement of operation of the project to ensure the 
level of bicycle parking and end-of-trip facilities available are adequate in terms of both quantity 
and quality. The audit must be undertaken with the Relevant Council(s), RMS, Bicycle NSW and 
relevant local bike user groups. 

URBAN DESIGN AND VISUAL AMENITY 

Visual Amenity 

E99 The CSSI must be constructed in a manner that minimises visual impacts of construction sites, 
including, providing temporary landscaping where appropriate to soften views of the construction 
sites, minimising light spill, and incorporating architectural treatment and finishes within key 
elements of temporary structures that reflect the context within which the construction sites are 
located. 

Design Review Panel 

E100 The Proponent must establish a Design Review Panel (DRP) to refine design objectives for place 
making, public realm and urban and heritage integration applicable to the length of the project 
and provide advice on the application of the objectives to key design elements in relation to place 
making, architecture, heritage, urban and landscape design and artistic aspects of the CSSI. 

The DRP must: 

(a) comprise five members who are experts in one of the identified design elements; 
(b) include: 

i. the NSW Government Architect as Chair; 
ii. a representative from the Heritage Council, 

(c) meet at least four times a year, or any other timeframe agreed by the DRP; and 
(d) keep meeting minutes and a schedule of ac s arising from each meeting. 
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Relevant Council(s) and other key stakeholders such as UrbanGrowth NSW and must be invited 
to participate in DRP meetings to advise on local issues and applicability of design review 
outcomes as they relate to the local context of each station location. 

E101 Before commencement of permanent built surface works and/or landscaping, the Proponent 
must prepare Station Design and Precinct Plans (SDPP) for each station. The SDPP must be 
prepared by a suitably qualified and experienced person(s), in collaboration and consultation with 
relevant stakeholders including but not limited to relevant council(s), UrbanGrowth NSW, the 
Department, Chambers of Commerce and the local community. The SDPP(s) must present an 
integrated urban and place making outcome for each station or end state element. The SDPP(s) 
must be approved by the Secretary following review by the DRP and before commencement of 
permanent aboveground work. 

Each SDPP must include, but not be limited to: 
(a) identification of specific design objectives, principles and standards based on - 

i. the project design objectives as refined by the DRP; 
ii. maximising the amenity of public spaces and permeability around entrances to 

stations; 
iii. local environmental, heritage and place making values; 
iv. urban design context; 
v. sustainable design and maintenance; 
vi. community safety, amenity and privacy, including 'safer by design' principles where 

relevant; 
vii. relevant urban design and infrastructure standards and guidelines (including relevant 

council standards, policies and guidelines); 
viii. minimising the footprint of the project (including at operational facilities); 

(b) opportunities for public art; 
(c) landscaping and building design opportunities to mitigate the visual impacts of rail 

infrastructure and operational fixed facilities (including the Chatswood Dive, Marrickville Dive, 
Artarmon Substation, station structures and services, noise walls etc.); 

(d) the incorporation of salvaged historic and artistic elements onto the project design, including 
but not limited to the Tom Bass P&O fountain, the Douglas Annand glass screen (if present), 
the Douglas Annand wall frieze and heritage fabric from Martin Place Station, unless 
otherwise agreed by the Secretary; 

(e) details on the location of existing vegetation and proposed landscaping (including use of 
endemic and advanced tree species where practicable). Details of species to be 
replanted/revegetated must be provided, including their appropriateness to the area and 
habitat for threatened species; 

(f) a description of the CSSI design features, including graphics such as sections, perspective 
views and sketches for key elements of the CSSI; 

(g) the location, design and impacts of operational lighting associated with the CSSI and 
measures proposed to minimise lighting impacts; 

(h) details of where and how recommendations from the DRP have been considered in the plan; 
(i) the timing for implementation of access, landscaping and public realm initiatives; 
(j) monitoring and maintenance procedures for vegetation and landscaping (including weed 

control), performance indicators, responsibilities, timing and duration and contingencies 
where rehabilitation of vegetation and landscaping measures fail; and 

(k) evidence of consultation with the community, local Councils and agencies in the preparation 
of on the SDPP(s) and how feedback has been addressed before seeking endorsement by 
the DRP. 

Elements covered by SDPP(s) must be complete 
of the Sydney Metro to paid services, unless othe 

later 
se agre 

n the commencement of operation 
d with the Secretary. 

Note: The SDPP may be submitted in stages to 
landscaping aspects of the CSSI. 
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E102 The SDPP must achieve a minimum visual impact rating of at least "Minor Benefit" as defined in 
the EIS for all design elements of the project, where feasible and reasonable. Where it can be 
demonstrated, to the DRP's satisfaction, that a "Minor Benefit" is not achievable, then a 
"Negligible" visual impact rating must be achieved as a minimum. 

E103 The Proponent must apply reasonable endeavours to negotiate with the Barangaroo Delivery 
Authority to integrate station ancillary components (i.e. traction substation, ventilation risers and 
skylights) associated with Barangaroo Station within the Barangaroo development complex. 
Should an integrated outcome for ancillary components not be achieved, the location and design 
outcome must be consistent with design objectives and endorsed by the DRP. 

Lighting and Security 

E104 All permanent external lighting must be the minimum level of illumination necessary and must 
comply with AS: 4282:1997 — Control of the Obtrusive Effects of Outdoor Lighting and relevant 
Australian Standards in the series AS/NZ 1158 — Lighting for Roads and Public Spaces. 

E105 The placement of CCTV cameras associated with the CSSI must be undertaken in consultation 
with the relevant public authority and the NSW Police. 

WASTE 

E106 Waste generated during construction and operation is to be dealt with in accordance with the 
following priorities: 

(a) waste generation is to be avoided and where avoidance is not reasonably practicable, waste 
generation is to be reduced; 

(b) where avoiding or reducing waste is not possible, waste is to be re-used, recycled, or 
recovered; and 

(c) where re-using, recycling or recovering waste is not possible, waste is to be treated or 
disposed of. 

WATER 

El 07 The CSSI must be constructed and operated so as to maintain the NSW Water Quality Objectives 
where they are being achieved as at the date of this approval, and contribute towards 
achievement of the NSW Water Quality Objectives over time where they are not being achieved 
as at the date of this approval, unless an EPL in force in respect of the CSSI contains different 
requirements in relation to the NSW Water Quality Objectives, in which case those requirements 
must be complied with. 

E106 Drainage feature crossings (permanent and temporary watercourse crossings and stream 
diversions) and drainage swales and depressions must be undertaken in accordance with 
relevant guidelines and designed by a suitably qualified and experienced person. 

El 09 Any works within Sydney Harbour will be undertaken in consultation with the Harbour Master and 
RMS as owner of the seabed. 
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SCHEDULE D9 

Reliance Letter 

(Clauses 1.1 and 10.9) 
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SCHEDULE D12 
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SCHEDULE D13 

Contaminated Future Development Sites 

(Clauses 1.1 and 10.15) 
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SCHEDULE D14 

Barangaroo Delivery Authority Interface 

(Clause 10.19) 
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SCHEDULE D14A 

Baseline Scope for BDA Interface Agreement 

(Clauses 10.19, 17.6(j)(ii) and 17.8(d)(ix)) 
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SCHEDULE D14A 

Baseline Scope for BDA Interface 

(Clause 10.19) 

1. The parties acknowledge and agree that: 

(a) subject to clause 1(b) of this Schedule D14A, all Project Works associated with Schedule D14 required by this deed are included 
in the Project Contract Sum; 

(b) all Project Work associated with Schedule D14 which this Schedule D14A states no allowance has been made for, are not 
included in or are otherwise described as not being within the TSE Contractor's baseline are not included within the Project 
Contract Sum and the parties agree that the Principal's Representative may issue a Change Proposal Request in respect of such 
Project Works pursuant to clause 13. 
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SCHEDULE D15 

Artefact Risk Areas and Archaeological Investigation Periods 

(Clause 10.10A) 
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SCHEDULE D16 

Identified Utilities Register 

(Clause 3.4) 

1. Barangaroo identified utilities 
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SCHEDULE D17 

Reliance Information 

(Clause 10.9A) 
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SCHEDULE El 

Design Payment Schedule 

(Clauses 1.1 and 18) 
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SCHEDULE E2 

Construction Payment Schedule 

(Clauses 1.1 and 18) 
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SCHEDULE E3 

Handover Services Payment Schedule 

(Clauses 1.1 and 18.1) 



SCHEDULE E4 

Performance Incentive Payment Schedule 

(Clauses 1.1 and 18) 







 

   

























The TSE Contractor: » 

ABN »  

Security Amount $ »  

The Contract: The TSE Contract between the Principal and the TSE Contractor 
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SCHEDULE E5 

Unconditional Undertaking 

(Clause 4.1(a)) 

THIS DEED POLL (Undertaking) made the day of 20 

IN FAVOUR OF: Transport for NSW (ABN 18 804 239 602) (the Principal) 

GIVEN BY: (Financial Institution) 

Contract Title: Sydney Metro City & Southwest - Tunnel and Stations Excavation Works 
Design and Construction Deed 

Contract Number: »00013/11200 

Other words and phrases in this Undertaking have the meanings given in the Contract. 

Undertaking 

1. At the request of the TSE Contractor, and in consideration of the Principal accepting this 
Undertaking from the Financial Institution in connection with the Contract, the Financial 
Institution unconditionally undertakes to pay on demand any amount or amounts 
demanded by the Principal to the maximum aggregate sum of the Security Amount. 

2. Demands under this Undertaking may be made at: 

(a) [insert current address of Bank]; or 

(b) any other office maintained by the Financial Institution in Sydney from time to 
time. 

3. The Financial Institution unconditionally agrees that, if notified in writing by the Principal 
(or someone authorised by the Principal) that it requires all or some of the Security 
Amount, the Financial Institution will pay the Principal at once, without reference to the 
TSE Contractor and despite any notice from the TSE Contractor not to pay. 

4. The Principal must not assign this Undertaking without the prior written agreement of the 
Financial Institution, which must not be unreasonably withheld. 

5. This Undertaking continues until one of the following occurs: 

(a) the Principal notifies the Financial Institution in writing that the Security Amount is 
no longer required; 

(b) this Undertaking is returned to the Financial Institution; or 

(c) the Financial Institution pays the Principal the whole of the Security Amount, or as 
much as the Principal may require overall. 
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6. At any time, without being required to, the Financial Institution may pay the Principal the 
Security Amount less any amounts previously paid under this Undertaking, and the 
liability of the Financial Institution will then immediately end. 

7 [The Financial Institution accepts, and submits to, the jurisdiction of the New South Wales 
courts in relation to any disputes associated with the Undertaking.] [Note: This clause is 
to be included in the Undertaking where the Financial Institution is 
headquartered outside Australia.] 

8. This Undertaking is governed by the laws of the State of New South Wales. 

SIGNED as a deed poll. 

Signed sealed and delivered for and on 
behalf of [insert name of Financial 
Institution] by its Attorney under a Power of 
Attorney dated , 
and the Attorney declares that the Attorney has 
not received any notice of the revocation of such 
Power of Attorney, in the presence of: 

Signature of Attorney 

Signature of Witness Name of Attorney in full 

Name of Witness in full 

AUSTRALIA\BK\245926554.04 
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SCHEDULE E6 

Parent Company Guarantee 

(Clause 4.9) 
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SCHEDULE E7 

Insurance Policies 

(Clause 21.3) 

Contract Works (Material Damage) 
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SCHEDULE ES 

Not used 
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SCHEDULE E9 

Not used 
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SCHEDULE E10 

Change and compensation regime 

(Clauses 10.13 and 17.8(d)) 







2



2

 



 







Execution version 

SCHEDULE Fl 

Electronic Files 

(Clause 1.8) 
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