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Parties 

1. 

2. 

Sydney Metro (ABN 12 354 063 515), a NSW Government agency 
constituted by section 38 of the Transport Administration Act 1988 (NSW) 
and located at Level 43, 680 George Street, Sydney NSW 2000 (Principal). 

A.W. Edwards Pty Ltd (ABN 76 000 045 849) of Level 2, 131 Sailors Bay 
Road, Northbridge, NSW 2063 (the CN Contractor). 

Recitals 

A 

B 

C 

The Principal is procuring Sydney Metro City & Southwest on behalf of the 

NSW government and the people of New South Wales. 

Following completion of a request for tenders process, the Principal selected 

the CN Contractor as the successful tenderer for the delivery of the Works. 

The Principal and the CN Contractor now wish to enter into this Contract to 

set out the terms on which the CN Contractor will: 

(a) supply, construct, deliver, install, integrate, test, commission and 
complete the Works and otherwise carry out the CN Contractor's 
Activities; 

(b) interface and co-ordinate the CN Contractor's Activities with the 
activities of the Interface Contractors; and 

(c) hand over the Works to the Principal. 

It is agreed as follows 

1. Definitions and Interpretation 

1.1 Definitions 

In this Contract, unless the context otherwise indicates: 

"ABC Commissioner" means the commissioner of the Australian Building and 
Construction Commission referred to in subsection 15( 1) of the BCII P Act. 

"ABCC" means the body referred to in subsection 29(2) of the BCIIP Act. 

"Accepted Defect" means a Defect accepted by'the Principal under clause 8.2(b). 

"Accessible" means, in relation to a part of the Site, that such part is clean and 
clear and capable of safe use by the CN Contractor or an Interface Contractor for 
the purpose of carrying out the relevant works. 
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"Accreditation" means accreditation (including provisional accreditation, conditions 
or restrictions in respect of accreditation or any variation to the accreditation) under 
Part 3 of the Rail Safety National Law (or an exemption from same). 

"Additional Third Party Agreement" has the meaning given in clause 2.12(a)(iv). 

"Adjoining Owner" means a party with an interest in an Adjoining Property. 

"Adjoining Property" means: 

(a) a property specified in Schedule 41; 

(b) a property the subject of an Adjoining Property Easement contained in 
Schedule 43; and 

(c) a property the subject of an Adjoining Property Owner Agreement contained in 
Schedule 4A. 

"Adjoining Property Easement" means an Easement for Crane Access, Easement 
for Rock Anchors or Easement for Scaffolding and includes the Adjoining Property 
Easements contained in Schedule 43. 

"Adjoining Property Owner Agreement" means an agreement with an Adjoining 
Owner substantially in the form of the Pro-forma Adjoining Property Owner 
Agreement (or such other form as the Principal may agree with any Adjoining 
Owner) and includes the Adjoining Property Owner Agreements contained in 
Schedule 4A. 

"AFC Design Documentation" means the 'approved for construction' design 
documentation set out in the Station Specification. 

"Agreed Defect" means a Defect which the Principal and the CN Contractor agree 
in writing or the Principal's Representative otherwise directs does not need to be 
rectified in order to achieve Substantial Completion or Completion of a Portion or 
Milestone Achievement of a Milestone (as applicable). 

"ASA Authorisation" means an authorisation issued by the ASA to a legal entity 
which verifies that it has the relevant systems in place to carry out the class of Asset 
Lifecycle work specified in the authorisation, subject to any specified conditions of 
the authorisation. 

"ASA Charter" means the document which identifies the ASA's objectives, 
functions, powers and governance and the duties of Rail Transport Agencies and 
AEOs in relation to the ASA (as amended from time to time), a copy of which can be 
found on www.asa.transport.nsw.gov.au. 

"ASA Requirements" has the meaning assigned to it in the ASA Charter. 

"Asset Lifecycle" has the meaning assigned to it in the ASA Charter. 

"Asset Lifecycle Services" means the aspects of the CN Contractor's Activities 
which relate to the Asset Lifecycle of Transport Assets. 
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"Asset Management Information" means the information and documents relating 
to the operation and maintenance of the assets forming the Works as required by 
section 7 of the General Specification and section 7 of the Particular Specification. 

"Asset Standards Authority" or "ASA" means the independent unit of that name 
established within Transport for NSW whose functions include setting, controlling, 
maintaining, owning and publishing the network and asset standards for Transport 
Assets for the Asset Lifecycle. Information about the ASA and the network and asset 
standards can be found on www.asa.transport.nsw.gov.au. 

"Associates" means: 

(a) in respect of the Principal, the Principal's Representative and any of the 
respective employees, agents, contractors or officers of the Principal and the 
Principal's Representative, including any contractor engaged by or on behalf 
of the Principal to carry out works to Utility Services ( other than the Utility 
Service Works), but excludes: 

(i) the Independent Certifier; 

(ii) the Environmental Representative; 

(iii) the CN Contractor, each entity that comprises the CN Contractor and its 
Subcontractors; 

(iv) any Interface Contractors and their respective subcontractors; 

(v) the Operator and its subcontractors; and 

(vi) employees, agents, consultants and officers of the persons listed in 
paragraphs (i) to (v) above; and 

(b) in respect of the CN Contractor, its Subcontractors, each entity that comprises 
the CN Contractor, the Parent Company Guarantors and any of the respective 
employees, agents, contractors or officers of the CN Contractor, its 
Subcontractors or the Parent Company Guarantors (excluding the 
Independent Certifier and its employees, agents, consultants and officers). 

"Authorised Engineering Organisation" or "AEO" means an organisation 
providing a defined engineering service or product that has been assessed and 
granted authorised engineering status for Sydney Metro City & Southwest by the 
ASA. 

"Authorised User" has the meaning given in clause 5.5(e). 

"Authority" includes: 

(a) any governmental or semi-governmental or local government authority, 
administrative or judicial body or tribunal, department, commission, public 
authority, agency, Minister, statutory corporation or instrumentality (and 
includes ASA); 
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(b) any other person having a right to impose a requirement, or whose consent is 
required, under Law with respect to any part of the CN Contractor's Activities; 
or 

(c) any other person having jurisdiction over, or ownership of, any Utility Services, 
the Utility Service Works, any Local Areas or the Local Area Works 
undertaken on Local Areas, excluding the Operator. 

"Authority Approval" means any licence, permit, consent, approval, determination, 
exemption, certificate, memorandum of understanding, notification or permission 
from any Authority or under any Law, or any requirement made under any Law, 
which must be obtained or satisfied (as the case may be) to: 

(a) carry out the CN Contractor's Activities including for the avoidance of doubt all 
things required for dealing with, transporting and disposing of Contamination 
or waste; or 

(b) occupy and use for its intended purpose the completed Works or a completed 
Portion, 

and for the avoidance of doubt includes: 

(c) the Planning Approval; and 

(d) the EPL. 

"Baseline Contract Price (Site C OSD)" means the amount set out in item 9A of 
Schedule 1, which is exclusive of GST. 

"Baseline SSD Consent Conditions" means the indicative conditions of the Stage 
2 SSD Consent (Site C OSD) set out in Attachment 1 to Schedule 4C. 

"BCIIP Act" means the Building and Construction Industry (Improving Productivity) 
Act 2016 (Cth). 

"BMCS Contractor" means the contractor identified in item 1 of Schedule 1 that: 

(a) has been engaged by the Principal under a framework agreement; and 

(b) is to be engaged by the CN Contractor under the BMCS Supply and 
Installation Contract in accordance with clause 2.2B for the provision of the 
BMCS Works. 

"BMCS Supply and Installation Contract" means the Nominated Subcontract to 
be entered into between the CN Contractor and the BMCS Contractor in respect of 
the BMCS Works, the form of which is included in electronic form in Schedule 50. 

"BMCS Works" means the works to be performed by the BMCS Contractor in 
relation to the Works. 

"Building Code" means the Code for Tendering and Performance of Building Work 
2016 (Cth), or any subsequent code of practice which takes effect and supersedes 
that Code. 
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"Building Work" has the meaning given in subsection 3(3) of the Building Code. 

"Business Day" means any day other than a Saturday, Sunday, public holiday in 
New South Wales or 27, 28, 29, 30 or 31 December. 

"Call-Off Services" means: 

(a) the Post Completion Activities; and 

(b) the videography, filming and editing services described in section 6.18 of the 
General Specification and section 6.18 of the Particular Specification. 

"CCU" means Construction Compliance Unit, the unit established within NSW 
Industrial Relations to monitor compliance with and receive reports of alleged 
breaches of the NSW Guidelines. 

"Chain of Responsibility Provisions" refers to any section of the Heavy Vehicle 
National Law under which the CN Contractor is "a party in the chain of responsibility" 
(within the meaning given to that term under the Heavy Vehicle National Law). 

"Change in Authority Approval" means a change: 

(a) in an Authority Approval which is in existence as at the date of this Contract; 
and 

(b) which occurs after the date of this Contract. 

"Change in Codes and Standards" means a change in the Codes and Standards 
taking effect after the date of this Contract, excluding a change in the Codes and 
Standards which, as at the date of this Contract: 

(a) was published or of which public notice had been given (even as a possible 
change in the Codes and Standards); or 

(b) a party experienced and competent in the delivery of works and services 
similar to the Works or the CN Contractor's Activities (as applicable) would 
have reasonably foreseen or anticipated, 

in substantially the same form as the change in the Codes and Standards 
eventuating after the date of this Contract. 

"Change in Control" means, in respect of an entity, any event such that a change 
occurs in the Control of that entity. 
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"Change in Law" means (if it takes effect after the date of this Contract): 

(a) a change in an existing Law (other than a change in an Authority Approval, a 
decision of a court or a COVID-19 Change in Law); 

(b) a new Law (other than a new Authority Approval, a decision of a court or a 
COVID-19 Change in Law); or 

(c) a COVID-19 Change in Law, 

but excludes: 

(d) a change in an existing Law in respect of Taxes or a new Law in respect of 
Taxes; and 

(e) a change in an existing Law or a new Law which: 

(i) was caused or contributed to by any act or omission of the CN 
Contractor; or 

(ii) as at the date of this Contract: 

A. was published or of which public notice had been given (even as 
a possible change in an existing Law or a possible new Law) in 
substantially the same form as the change in an existing Law or 
new Law eventuating after the date of this Contract; or 

B. in the case of paragraph (a) or (b) above, a person experienced 
and competent in the delivery of works and services similar to the 
CN Contractor's Activities would have reasonably foreseen or 
anticipated. 

"Claim" includes any claim, demand, action, proceeding or suit of any kind 
whatsoever for an increase in the Contract Sum, for payment of money (including 
damages), for an extension of time to a Date for Substantial Completion, a Date for 
Completion or a Date for Milestone Achievement or for any other form of relief: 

(a) under, arising out of, or in any way in connection with, this Contract, including 
any direction of the Principal's Representative; 

(b) arising out of, or in any way in connection with, the CN Contractor's Activities 
or the Works or either party's conduct prior to the date of this Contract; or 

(c) otherwise at Law or in equity including: 

(i) under or for breach of statute; 

(ii) in tort for negligence or otherwise, including negligent 
misrepresentation; or 

(iii) for restitution, including restitution based on unjust enrichment. 
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"CN Contractor" means the person named as the CN Contractor in item 2 of 
Schedule 1. 

"CN Contractor's Activities" means all things or tasks which the CN Contractor is, 
or may be, required to do to comply with its obligations under this Contract, 
including: 

(a) the construction, Commissioning and hand-over of the Works; 

(b) the provision of Temporary Works and Construction Plant; 

(c) the Post Completion Activities; and 

(d) anything incidental or ancillary to the obligations in paragraphs (a) to (c). 

"CN Contractor's Program" means the program prepared and provided by the CN 
Contractor in accordance with clause 10.2, as developed and updated in accordance 
with clause 10.2 from time to time. 

"CN Contractor's Representative" means the person notified to the Principal's 
Representative in accordance with clause 9.4(a) as being the CN Contractor's 
Representative. 

"CN Station Contract Documents" means the documents listed in item 3 of 
Schedule 1. 

"Codes and Standards" means: 

(a) the relevant building codes (including the Building Code of Australia), 
Standards Australia codes, standards, specifications, guidelines, rules, 
procedures or other publications current at the date of this Contract (including 
the Disability (Access to Premises - Buildings) Standards 2010), including any 
specified or required by this Contract; 

(b) the NSW Government Aboriginal Participation in Construction Policy (June 
2018), NSW Guidelines, Environmental Management Systems Guidelines (3rd 

edition) (May 2014), Work Health and Safety Management Systems and 
Auditing Guidelines (5th edition) (May 2014), Training Management Guidelines 
(February 2009), Quality Management System Guidelines for Construction 
(August 2013), GREP and any other NSW Government guidelines and 
requirements specified or required by this Contract; and 

(c) if (and to the extent) the codes and standards referred to in paragraphs (a) or 
(b) are irrelevant, then relevant international codes, standards, specifications, 
guidelines, rules, procedures or other publications current at the date of this 
Contract. 
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"Collateral Warranty Deeds Poll" means  

"Commissioning" has the meaning given to that term in section 8 of the General 
Specification. 

"Commonwealth" means the Commonwealth of Australia. 

"Compensable Contamination" means Contamination: 

(a) other than General Solid Waste; and 

(b) the presence of which could not have been identified or could not have been 
reasonably anticipated by a competent and experienced contractor which has 
done those things the CN Contractor is deemed to have done under 
clause 3.4A(a) as at the date of this Contract, 

other than Contamination which: 

(c) is caused by the CN Contractor's Activities; or 

(d) arises out of or in connection with a failure by the CN Contractor to: 

(i) implement environmental and safety management practices and 
procedures in accordance with Good Industry Practice; or 

(ii) comply with any other requirement of this Contract. 

"Completion" has the meaning given in Schedule 1 B. 

"Completion Payment Claim" means a payment claim lodged by the CN 
Contractor in accordance with clause 11.9. 

"Concept SSD Application" means the application SSD-9579 for approval in 
respect of the Crows Nest Over Station Development submitted by the Principal to 
the NSW Minister for Planning and Public Spaces on 16 November 2018, as 
amended on 2 September 2020, in accordance with Part 4 of the EP&A Act. 
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"Concept SSD Consent" means any concept SSD consent in respect the Crows 
Nest Over Station Development granted by the NSW Minister for Planning and 
Public Spaces, in accordance with Part 4 of the EP&A Act, as modified from time to 
time. 

"Consequential Loss" means any: 

(a) loss of income, loss of revenue, loss of profit, loss of rent, loss of financial 
opportunity, loss of business or loss of business opportunity, loss of contract, 
loss of goodwill, loss of use or loss of production (whether the loss is direct or 
indirect); or 

(b) direct or indirect financing costs, 

whether present or future, fixed or unascertained, actual or contingent. 

"Constructability Issue" means a feature or requirement of the Works as specified 
in the AFC Design Documentation that will result in: 

(a) the work methodologies that are necessary or required for construction of the 
Works in accordance with the AFC Design Documentation not being feasible; 

(b) construction of the Works in accordance with the AFC Design Documentation 
not being feasible within the timeframes required by this Contract; or 

(c) the Works as specified in the AFC Design Documentation not being 
constructible in a safe manner. 

"Construction and Site Management Plan" means the Project Plan of that name. 

"Construction Certificate" means a certificate as defined in section 6.4 of the 
EP&A Act to the effect that building work completed in accordance with specified 
plans and specifications or standards will comply with the requirements of the EP&A 
Regulation. 

"Construction Environmental Management Plan" means the Project Plan of that 
name. 

"Construction Licence" means, with respect to each part of the Site, the licence 
granted by the Principal to the CN Contractor pursuant to clause 3.1 B(a)(i) or clause 
3.1 (b) as applicable. 

"Construction Licence Commencement Date" has the meaning given in clause 
3.1 (be). 

"Construction Plant" means equipment, appliances, machinery and things used in 
the execution of the CN Contractor's Activities but not forming part of the Works. 

"Construction Specification" means the section of the Station Specification of that 
name. 
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"Construction Traffic Management Plan" means the plan of that name to be 
prepared by the CN Contractor in accordance with section 2.10 of the General 
Specification. 

"Contamination" means the presence in, on or under land or any other aspect of 
the Environment of a substance, gas, chemical, liquid or other matter (whether 
occurring naturally or otherwise) which is: 

(a) at a concentration above the concentration at which the substance (whether 
occurring naturally or otherwise) is normally present in, on or under land or 
any other aspect of the Environment in the same locality, being a presence 
that presents a risk of harm to human health or any other aspect of the 
Environment; or 

(b) toxic, flammable or otherwise capable of causing harm to humans or damage 
to the Environment including asbestos, toluene, polychlorine biphenyls, lead 
based paints, glues, solvents, cleaning agents, paints and water treatment 
chemicals (and includes any "Hazardous Chemical" as defined in the WHS 
Legislation). 

"Contract" means this contract between the Principal and the CN Contractor in 
respect of the Works. 

"Contract Documentation" means all documentation in computer readable or 
written forms brought into (or required to be brought into) existence as part of, or for 
the purpose of, performing the CN Contractor's Activities (whether before or after the 
date of this Contract) including: 

(a) Shop Drawings; 

(b) Project Plans; 

(c) Asset Management Information; and 

(d) all plans, manuals, programs and other documents. 

"Contract Sum" means the Original Contract Price increased or decreased by the 
amounts by which this Contract requires the Contract Sum to be increased or 
decreased. 

"Control" has the meaning given in the Corporations Act. 

"Corporations Act" means the Corporations Act 2001 (Cth). 

"COVID-19" means the infectious disease so named by the World Health 
Organisation. 

"COVID-19 Change in Law" means (if it takes effect after the date of this Contract): 

(a) a change in (including any extension, repeal, revocation or expiry of) an 
existing Law in response to COVI D-19 ( other than a change in an Authority 
Approval or a decision of a court); 
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(b) a new Law in response to COVID-19 (other than a new Authority Approval or 
a decision of a court); or 

(c) a new public health order or a change to (including any extension, repeal, 
revocation or expiry of) an existing public health order issued by the relevant 
Authority in New South Wales under the Public Health Act 201 O (NSW) or by 
the relevant Authority in another Australian jurisdiction under the equivalent 
public health legislation in response to COVID-19. 

"COVID-19 Laws" has the meaning given to that term in clause 2.16(b)(i)A. 

"COVID-19 Management Plan" means the Project Plan of that name. 

"Crane Hire Option Agreement" means an agreement titled "Sydney Metro City & 
Southwest - Crows Nest Station Development - Crane Hire Option Agreement" 
dated  between the Principal and  

 a copy of which is included in electronic form in Schedule 50. 

"Crown Building Work" has the meaning given to that term in section 6.1 of the 
EP&A Act. 

"Crows Nest Station" means the new underground metro station for Sydney Metro 
City & Southwest known as "Crows Nest Station". 

"Date for Completion" means in respect of a Portion: 

(a) at the date of this Contract, the applicable date specified as the Date for 
Completion for that Portion, specified in Schedule 1A; or 

(b) where, in respect of that Portion, an extension of time for Completion is 
granted by the Principal's Representative or allowed in any Expert's 
determination or arbitration or litigation proceedings, the date resulting from 
that extension of time. 

"Date for Milestone Achievement" means, in respect of a Milestone: 

(a) at the date of this Contract, the applicable date specified as the date for 
Milestone Achievement for that Milestone in Schedule 1A; or 

(b) where, in respect of that Milestone, an extension of time for Milestone 
Achievement is granted by the Principal's Representative or allowed in any 
Expert's determination or arbitration or litigation proceedings, the date 
resulting from that extension of time. 

"Date for Substantial Completion" means in respect of a Portion: 

(a) at the date of this Contract, the applicable date specified as the Date for 
Substantial Completion for that Portion, specified in Schedule 1A; or 

(b) where, in respect of that Portion, an extension of time for Substantial 
Completion is granted by the Principal's Representative or allowed in any 
Expert's determination or arbitration or litigation proceedings, the date 
resulting from that extension of time. 
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"Date of Completion" means, in respect of a Portion, the date notified in the Notice 
of Completion for that Portion as the date Completion was achieved. 

"Date of Milestone Achievement" means, in respect of a Milestone, the date 
notified in the Notice of Milestone Achievement as the date Milestone Achievement 
was achieved. 

"Date of Substantial Completion" means, in respect of a Portion, the date notified 
in the Notice of Substantial Completion for that Portion as the date Substantial 
Completion was achieved. 

"Declaration of Compliance" means a declaration in substantially the same form 
as the model declaration of compliance applicable to contractors and subcontractors 
in relation to the Building Code. 

"Defect" means any: 

(a) defect, deficiency, fault, error or omission in the Works or Temporary Works, 
including subsidence, shrinkage and movement outside the required 
tolerances; or 

(b) other aspect of the Works, Temporary Works or CN Contractor's Activities that 
is not in accordance with the requirements of this Contract, including non
compliances, non-conformances and non-conformities, 

but does not include: 

(c) any damage to the Works after, in respect of a Portion, the Date of 
Completion to the extent that damage was not caused or contributed to by the 
CN Contractor or its Associates; or 

(d) any of the matters in paragraph (a) or (b) arising in respect of the Works after, 
in respect of a Portion, the Date of Completion, due to a failure to operate and 
maintain the Works in accordance with the operation and maintenance 
manuals forming part of the Asset Management Information. 

"Defects Rectification Period" means each of the periods stated in item 4 of 
Schedule 1, as extended by clause 8.6. 

"Design Contractor" means the contractor identified in item 5 of Schedule 1. 

"Design Error" has the meaning given to that term in clause 5.2(a). 

"Detailed Interface Specifications" means the detailed interface specifications set 
out in the Station Specification. 

"Detailed Interface Test Plans" means the detailed interface test plans set out in 
the Station Specification. 
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"Dispute" has the meaning given to that term in clause 15.1. 

"Document" means any document which is required to be submitted for the review 
of the Principal's Representative under this Contract. 

"Draft Third Party Agreement" has the meaning given to that term in clause 
2.12(a)(ii) and includes the Pro-forma Adjoining Property Owner Agreement. 

"Early Site Access Date" means, in respect of a part of the Site, the date specified 
as the "Early Site Access Date" for that part of the Site in the Site Access Schedule. 

"Easement for Crane Access" means an easement for crane access that the 
Principal has acquired by compulsory process under the Land Acquisition (Just 
Terms Compensation) Act 1991 (NSW). 

"Easement for Rock Anchors" means an easement for rock anchors that the 
Principal has acquired by compulsory process under the Land Acquisition (Just 
Terms Compensation) Act 1991 (NSW). 

"Easement for Scaffolding" means an easement for scaffolding that the Principal 
has acquired by compulsory process under the Land Acquisition (Just Terms 
Compensation) Act 1991 (NSW). 

"Encumbrance" means any interest, right, licence, lease, affectation, encumbrance, 
easement, covenant or restriction on use registered on title or otherwise created and 
validly existing from time to time. 

"Environment" means components of the earth, including: 

(a) land, air and water; 

(b) any layer of the atmosphere; 

(c) any organic or inorganic matter and any living organism; 

(d) human-made or modified structures and areas; and 

(e) interacting natural ecosystems that include components referred to in 
paragraphs (a) to (c). 

"Environmental Law" means any Law concerning the Environment and includes 
Laws concerning: 

(a) the carrying out of uses, works or development, the erection of a building or 
the subdivision of land (including the EP&A Act); 

(b) emissions of substances into the atmosphere and land; 

( c) Pollution and Contamination of the atmosphere and land; and 

(d) production, use, handling, storage, transportation and disposal of: 

(i) waste; 
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(ii) hazardous substances; and 

(iii) dangerous goods; 

(e) threatened, endangered and other flora and fauna species; 

(f) conservation, heritage and natural resources; and 

(g) the health and safety of people, 

whether made or in force before or after the date of this Contract. 

"Environmental Liabilities" means any of the following liabilities arising before the 
expiration or termination of this Contract: 

(a) all costs, expenses, losses, damages, fines or penalties associated with 
undertaking the remediation of any Contamination ordered or required by any 
Authority or court of any land or building; 

(b) any compensation or other monies that an Authority or court requires to be 
paid to any person under an Environmental Law for any reason; 

(c) any fines or penalties incurred under an Environmental Law; 

(d) all costs, charges and expenses incurred in complying with an Environmental 
Law; and 

(e) all other Claims, costs, expenses, losses, damages, fines or penalties payable 
under in respect of an Environmental Law. 

"Environmental Representative" means the person identified in item 6 of 
Schedule 1 as appointed by the Principal and defined by the Planning Approval, or 
any replacement notified to the CN Contractor by the Principal's Representative. 

"EP&A Act" means the Environmental Planning and Assessment Act 1979 (NSW). 

"EPA" means the Environment Protection Authority constituted by the Protection of 
the Environment Administration Act 1991 (NSW). 

"EPL" means an environment protection licence issued under the Protection of the 
Environment Operations Act 1997 (NSW). 

"ETS" means the ticketing system for Crows Nest Station, including the software, 
smartcards, portable readers and all other aspects of the system, as modified or 
replaced from time to time. 

"ETS Contractor" means: 

(a) Cubic Transportation Systems (Australia) Pty Limited ABN 82 003 617 561 
and any other contractors engaged by the Principal in relation to the ETS as 
notified by the Principal's Representative from time to time; and 

(b) any subcontractors and suppliers at any level of the entities referred to in 
paragraph (a). 
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"Excepted Risk" means: 

(a) war (declared or undeclared), revolution, insurrection, civil commotion, military 
action, an act of public enemy or an act of sabotage; 

(b) a terrorist act as defined in section 3 of the Terrorism Insurance Act 2003 
(Cth) (other than a declared terrorist incident as defined in section 3 of the 
Terrorism Insurance Act 2003 (Cth)); and 

(c) ionising radiations or contamination by radioactivity from any nuclear fuel or 
from any nuclear waste from the combustion of nuclear fuel, 

in each case occurring within Australia and only to the extent not caused by the CN 
Contractor or its Associates. 

"Excluded Claim" means any claim: 

(a) with respect to a Change in Law under clause 2.3(d); 

(b) for a Variation directed in accordance with clause 6.2 or a direction by the 
Principal's Representative to which clause 17.1 applies; 

( c) for an extension of time under clause 10.8; or 

(d) for payment under clause 11, including claims under clauses 11.9 and 11.11. 

"Exclusion Sanction" has the meaning given in subsection 3(2) of the Building 
Code. 

"Expert" means the person appointed to determine a Dispute pursuant to clause 
15.5. 

"Extra Land" has the meaning given in clause 3.4(a). 

"Final Certificate" means the certificate issued by the Principal's Representative 
pursuant to clause 12.1 O(b). 

"Final Completion" means the stage in the execution of the CN Contractor's 
Activities when the obligations of the CN Contractor pursuant to this Contract have 
been discharged and all Defects Rectification Periods (including any extension 
under clause 8.6) have expired and the CN Contractor has rectified all Defects in 
accordance with the Contract. 

"Final Design Documentation" means the AFC Design Documentation, as 
updated from time to time and issued by the Principal to the CN Contractor in 
accordance with clause 5.1A(b)(iv). 

"Final Payment Claim" means a payment claim lodged by the CN Contractor in 
accordance with clause 11.11. 

"Financial Assessment" has the meaning given to that term in clause 9.11 (a). 
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"Force Majeure Event" means: 

(a) an Excepted Risk; 

(b) a declared terrorist incident as defined in section 3 of the Terrorism Insurance 
Act 2003 (Cth) occurring within Australia; 

(c) an earthquake occurring within Australia; 

(d) a flood which might at the date of this Contract be expected to occur less 
frequently than once every 100 years (based on the 1 :100 year average 
recurrence interval flood event) occurring within Australia; or 

(e) a fire or explosion resulting from any event referred to in paragraphs (a), (c) or 
(d) above, 

which: 

(f) is beyond the reasonable control of the CN Contractor and its Associates; and 

(g) prevents or delays the CN Contractor from performing the CN Contractor's 
Activities, where that event or the consequence of that event does not arise 
from any act or omission of the CN Contractor or its Associates (including 
from any breach by the CN Contractor or its Associates of a CN Station 
Contract Document). 

"General Conditions" means clauses 1 to 20 of this Contract. 

"General Solid Waste" means Contamination which is general solid waste (non 
putrescible) as defined in the Waste Classification Guidelines published by the EPA 
dated November 2014. 

"General Specification" means the section of the Station Specification of that 
name. 

"Good Industry Practice" means that degree of skill, care, prudence, foresight and 
practice which would reasonably be expected of a skilled and experienced person, 
engaged in the same or a similar type of undertaking as that of the CN Contractor, 
as the case may be, under the same or similar circumstances as the performance of 
the CN Contractor's Activities or the delivery of the Works and the Temporary 
Works. 

"Greenhouse Data" means all data, information, records and reports of the type 
that a registered corporation or any other person may be required or entitled to 
provide under the NGER Legislation, including as to: 

(a) greenhouse gas emissions, energy production or energy consumption; and 

(b) reduction of greenhouse gas emissions, removal of greenhouse gases or 
offsets of greenhouse gas emissions from any greenhouse gas project, 

relating to any aspect of any of the CN Contractor's Activities or the activities of any 
of the CN Contractor's personnel in connection with the CN Contractor's Activities. 
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"GREP" means the NSW Government Resource Efficiency Policy. 

"GST" or "Good and Services Tax" means the tax payable on taxable supplies 
under the GST Legislation. 

"GST Law" means the same as "GST law" means in the A New Tax System (Goods 
and Services Tax) Act 1999 (Cth). 

"GST Legislation" means A New Tax System (Goods and Services Tax) Act 1999 
(Cth) and any related Act imposing such tax or legislation that is acted to validate, 
recapture or recoup such tax. 

"Handover Works" those works set out in the list of "Handover Works" contained in 
Schedule 45. 

"Heavy Vehicle National Law" means the Heavy Vehicle National Law (NSW) No. 
42a and all associated regulations. 

"Hold Point" means a point beyond which a work process or activity must not 
proceed without the authorisation or release of the Principal's Representative (or its 
nominee). 

"Home Building Act" means the Home Building Act 1989 (NSW) and all associated 
regulations. 

"Home Building Regulation" means the Home Building Regulation 2004 (NSW). 

"Home Building Regulation Checklist" means a checklist in the form of 
Schedule 2 of the Home Building Regulation, a copy of which is set out in Schedule 
47. 

"Home Building Work" means residential building works or specialist works for the 
purposes of the Home Building Act. 

"IC Letter of Intent" means a deed between the Principal, the CN Contractor and 
the Independent Certifier in the form attached to the Principal's Representative's 
notice pursuant to clause 9.5A(c)(i). 

"IDAR Panel" means the Independent Dispute Avoidance and Resolution Panel 
constituted under the IDAR Panel Agreement, referred to in clause 15. 

"IDAR Panel Agreement" means the agreement which appears in Schedule 39. 

"IDAR Panel Agreement Accession Deed Poll" means an accession deed poll 
substantially in the form of Schedule 1 of the IDAR Panel Agreement. 

"Incident" means: 

(a) any work health and safety or environmental or security incident arising from 
the performance of (or failure to perform) the CN Contractor's Activities 
including: 
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(i) a fatality or injury to any person including any incident which must be 
reported to SafeWork NSW, ONRSR or any other work health and 
safety regulator; 

(ii) loss of containment, escape of or migration of Contamination off-Site 
and into the Environment; 

(iii) an occurrence or set of circumstances as a consequence of which 
pollution (air, water, noise or land) or an adverse environmental impact 
has occurred or is likely to occur; 

(iv) any fire or dangerous event on the Site or Extra Land; 

(v) a security breach; 

(vi) any unauthorised removal of trees; 

(vii) a non-compliance with an Authority Approval; 

(viii) any public complaint; or 

(ix) any incident defined in the Sydney Metro Principal Contractor Health 
and Safety Standard; or 

(b) any unplanned and/or undesired event which results in or has the potential to 
result in injury, ill-health, damage to or loss of property, interruption to 
operations or environmental impairment, 

and includes: 

(c) a near miss, breach of procedure, quality failure and/or injuries to contractors 
and members of the public; and 

( d) a "notifiable incident" under the WHS Legislation and a "notifiable occurrence" 
under the Rail Safety National Law. 

"Independent Certifier" means the person or persons appointed to be the 
Independent Certifier: 

(a) (if applicable) by the Principal and the CN Contractor under the IC Letter of 
Intent; and 

(b) by the Principal, the CN Contractor and the Operator under the Independent 
Certifier Deed. 

"Independent Certifier Deed" means the deed titled "Sydney Metro City & 
Southwest Independent Certification of the Crows Nest Station Works - Independent 
Certifier Deed" to be entered into between the Principal, the CN Contractor, the 
Independent Certifier and the Operator in the form set out in Attachment 1 to the 
form of IC Letter of Intent set out in Schedule 38  

. 
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"Independent Property Impact Assessment Panel" means the "Independent 
Property Impact Assessment Panel" established by the Principal for the purpose of 
Sydney Metro City & Southwest in accordance with the requirements of the Planning 
Approval. 

"Information Documents and Materials" means: 

(a) the items specified in Schedule 9; 

(b) the Reports; and 

(c) all other documents, core and other samples, exhibits and materials in any 
format or medium including any electronic form provided to the CN Contractor 
unless expressly identified as forming part of this Contract, 

including anything which is expressly stated by this Contract to form part of the 
Information Documents and Materials. 

"Initial CN Contractor's Program" means the program in Schedule 33. 

"Initial COVID-19 Management Plan" means the initial COVID-19 Management 
Plan set out in Exhibit D. 

"Initial Project Plans" means the initial Project Plans set out in Exhibit D. 

"Insolvency Event" means when: 

(a) one party informs the other party in writing, or its creditors generally, that the 
party is insolvent or is unable to proceed with its obligations under this 
Contract for financial reasons; 

(b) in relation to an individual, the individual (being a party) commits an act of 
bankruptcy, a bankruptcy petition is presented against the individual or the 
individual is made bankrupt; 

(c) execution is levied against a party by a creditor, debenture holders or trustees 
or under a floating charge; or 

(d) in relation to a corporation any one of the following: 

(i) notice is given of a meeting of creditors with a view to the corporation 
entering into a deed of company arrangement or scheme of 
arrangement (other than a solvent scheme of arrangement); 

(ii) the corporation enters a deed of company arrangement or composition 
with creditors; 

(iii) an application is made for, a resolution is passed by the directors for 
the appointment of, or an order is made for, a controller, administrator, 
receiver, receiver and manager, provisional liquidator or liquidator to be 
appointed to the corporation; 
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(iv) a controller, administrator, receiver, receiver and manager, provisional 
liquidator or liquidator is appointed to the corporation; 

(v) an application is made to a court for the sequestration or winding up of 
the corporation and not stayed, dismissed or discontinued within 21 
days; 

(vi) a sequestration order or winding up order is made in respect of the 
corporation; 

(vii) the corporation resolves by special resolution that it be wound up 
voluntarily (other than for a members' voluntary winding-up), or a 
meeting of creditors of a party under administration or a deed of 
company arrangement resolves that the corporation be wound up; 

(viii) a mortgagee of any property of the corporation takes possession of that 
property; or 

(ix) the corporation ceases, suspends or threatens to cease or suspend the 
conduct of all or a substantial part of its business, or disposes or 
threatens to dispose of all or a substantial part of its assets. 

"Inspection" includes auditing, surveillance, monitoring, testing, review, 
examination and measuring. 

"Institution" means any: 

(a) authorised deposit taking institution holding an authority to carry on banking 
business in Australia under the terms of the Banking Act 1959 (Cth); or 

(b) insurance company which is regulated by the Australian Prudential Regulatory 
Authority and has the Required Rating. 

"Intellectual Property" means all rights in copyright, inventions (including patents 
and innovation patents), registered and unregistered trademarks or name, registered 
and registrable designs, confidential information, trade secrets, technical data and 
know how, circuit layout rights, and all other protected rights of intellectual property 
defined in Article 2 of the Convention Establishing the World Intellectual Property 
Organisation of July 1967. 

"Interface Agreement" means any contract entered into between the Principal and 
an Interface Contractor. 

"Interface Contractor" means a contractor, consultant, artist, tradesperson or other 
person engaged by the Principal or others that is carrying out, or that will carry out, 
Interface Work, including those contractors: 

(a) listed in item 7 of Schedule 1; or 

(b) otherwise notified by the Principal's Representative to the CN Contractor as 
an Interface Contractor  
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"Interface Contractor Cooperation and Integration Deed" means: 

(a) in relation to the LW Contractor, a deed to be entered into between the 
Principal, the CN Contractor and the LW Contractor substantially in the form 
of Schedule 34; and 

(b) in relation to any other Interface Contractor, a deed to be entered into 
between the Principal, the CN Contractor and the relevant Interface 
Contractor substantially in the form of either Schedule 34 or Schedule 35 as 
directed by the Principal. 

"Interface Work" means any activities undertaken by an Interface Contractor which 
interface with or affect or are affected by the CN Contractor's Activities, the Works or 
the Temporary Works, including that described in the Station Specification. 

"Interface Works Change" means any change, modification or variation to the 
Interface Works after the date of this Contract, including any addition, reduction, 
increase, decrease, omission, deletion, demolition or removal to or from them, but 
not including a change, modification or variation that the relevant Interface 
Contractor is entitled to make to the design of the relevant Interface Works under the 
relevant Interface Works Contract without the Principal's consent where following 
any such change, modification or variation, the Interface Works will continue to 
comply with the requirements of the relevant Interface Works Contract. 

"Interface Works Portion" means a portion of the TSE Works or the Interim LW 
Works. 

"Interface Works Site" means (as applicable): 

(a) the "Construction Site" (as defined in the TSE Contract); or 

(b) the "Construction Site" (as defined in the LW Contract), 

to the extent that the relevant "Construction Site" forms part of the Site. 

"Interface Works Site Access Date" has the meaning in clause 3.1 B(d). 

"Interim Access Licence" means, with respect to each part of the Interface Works 
Site identified in a notice given by the Principal to the CN Contractor pursuant to 
clause 3.1 B(d), the licence granted by the Principal to the CN Contractor pursuant to 
clause 3.1 B(a)(ii). 

"Interim Access Period" means, in respect of any part of the Interface Works Site, 
the period commencing on the date access to the Interface Works Site is given or 
deemed to be given under clause 3.1 B(f) and ending on the date the Construction 
Licence with respect to the relevant part of the Interface Works Site commences. 

"Interim LW Works" means the LW Works to be carried out by the LW Contractor 
on the Interface Works Site prior to the relevant Site Access Date. 
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"L&E Contractor" means the contractor identified in item 8 of Schedule 1 that: 

(a) has been engaged by the Principal under a framework agreement; and 

(b) is to be engaged by the CN Contractor under the L&E Supply and Installation 
Contract in accordance with clause 2.2A to perform the Lifts and Escalators 
Works. 

"L&E Supply and Installation Contract" means the Nominated Subcontract to be 
entered into between the CN Contractor and the L&E Contractor in respect of the 
Lifts and Escalators Works, the form of which is included in electronic form in 
Schedule 50. 

"Landlord" means  

"Landowner" means a person with a right or interest in land, including an owner, 
occupier or grantee of a registered interest. 

"Law" means: 

(a) Commonwealth, New South Wales or local government legislation, including 
ordinances, instruments, codes of practice, policy and statutory guidance (but 
excluding the Building Code of Australia, any other building codes or 
Standards Australia codes), requirements, regulations, by-laws and other 
subordinate legislation; 

(b) principles of law or equity established by decisions of courts; and 

(c) Authority Approvals (including any condition or requirement under them). 

"LD Cap" means the amount set out in item 36 of Schedule 1. 

"Lifts and Escalators Works" means the works to be performed by the L&E 
Contractor in relation to the Works. 

"Local Area Works" means the modification, reinstatement and improvement of 
Local Areas which the CN Contractor must construct and hand over to the Principal 
or the relevant Authority in accordance with this Contract as further described in 
section 3.1 0 of the General Specification and section 1.2.6 of the Particular 
Specification. 

"Local Areas" means all public spaces, parks, pedestrian ways, pedal cycle paths, 
local roads, state highways, regional roads and main roads, including their 
associated road reserves, which are adjacent to, connect to, intersect, cross or are 
in any way affected by the Works or Temporary Works, including those sections of 
public spaces, parks, pedestrian ways, pedal cycle paths, local roads, state 
highways, regional roads and main roads, including any associated road reserves, 
that are made redundant or become service roads as part of the road network. 

"LW Contract" means the contract titled "Sydney Metro City & Southwest Line-wide 
Works lncentivised Target Cost Contract" between the Principal and the LW 
Contractor dated 20 November 2018 in relation to the LW Works. 
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"LW Contractor" means the unincorporated joint venture between CPB Contractors 
Pty Limited (ABN 98 000 893 667) and UGL Engineering Pty Limited (ABN 96 096 
365 972). 

"LW Works" means all things, works and materials (including all systems and 
software incorporated in, or necessary to enable their operation) that the LW 
Contractor must, in accordance with the LW Contract, design, construct, 
manufacture, install, test and commission for the purposes of completing Sydney 
Metro City & Southwest, including tunnel ventilation, track, tunnel services (including 
drainage, lighting, fire systems and low voltage power supplies), combined services 
cable brackets, high voltage power supply, overhead line and traction supply and 
stabling facilities. 

"Major TSE Defect" means a TSE Defect in the following features of the TSE 
Works: 

"Master Interface Protocols Deed Poll" means a deed poll in substantially the 
same form as Schedule 37. 

"Material Adverse Planning Effect" means: 

(a) a delay arising from the requirements or conditions of the Stage 2 SSD 
Consent (Site C OSD) which is critical to the maintenance of progress in the 
execution of the CN Contractor's Activities and which will delay the CN 
Contractor in achieving Substantial Completion or Completion of any Portion 
or Milestone Achievement of any Milestone (as applicable) in the manner 
described in clause 10.9(d); or 

(b) a material adverse effect arising from the requirements or conditions of the 
Stage 2 SSD Consent (Site C OSD) on: 

(i) the ability of the CN Contractor to comply with its obligations under this 
Contract; 

(ii) the Principal's rights and/or obligations under this Contract; or 

(iii) the objectives for the Sydney Metro City & Southwest as contemplated 
in this Contract. 

"Milestone" means a milestone specified in Table 3 of Schedule 1A. 

"Milestone Achievement" means, in respect of a Milestone, the stage in the 
execution of the CN Contractor's Activities when the specified parts of the Works as 
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set out in Schedule 1A have achieved the level of completion required for that 
Milestone in section Table 3 of Schedule 1A except for any: 

(a) Minor Defects referred to in paragraph (a) of the definition of "Minor Defect"; 

(b) Accepted Defects; and 

(c) Agreed Defects. 

"Milestone Performance Payment" means a payment identified as a "Milestone 
Performance Payment" in Part C of the Payment Breakdown Schedule. 

"Minor Defect" means a Defect: 

(a) in each Milestone which, at Milestone Achievement, and in each Station 
Portion which, at Substantial Completion: 

(i) is capable of being corrected without causing unreasonable delay or 
disruption to the activities that are to be performed by any Interface 
Contractor within the Site; and 

(ii) the Independent Certifier determines (acting reasonably) that the CN 
Contractor has reasonable grounds for not promptly correcting prior to 
Milestone Achievement for the relevant Milestone; or 

(b) in the Trackway Portion which, at Substantial Completion, and in each Station 
Portion which, at Completion: 

(i) is capable of being corrected: 

A. after the relevant part of the Site has been handed over to the 
Principal; and 

B. without causing unreasonable delay or disruption to the activities 
that are to be performed by any Interface Contractor within the 
Site; and 

(ii) the Independent Certifier determines (acting reasonably) that the CN 
Contractor has reasonable grounds for not promptly correcting prior to 
handover of the Works to the Principal, 

but does not include an Agreed Defect or an Accepted Defect. 

"Monument" has the meaning given to that term in the Surveying and Spatial 
Information Regulation 2017 (NSW). 

"Moral Rights" means the right of attribution of authorship, the right not to have 
authorship falsely attributed and the right of integrity of authorship conferred by the 
Copyright Act 1968 (Cth) or any Law outside Australia and rights of a similar nature 
anywhere in the world, that exists now or in the future. 

"Native Title Claim" means any application made pursuant to the Native Title 
Act 1993 (Cth) or the Native Title (New South Wales) Act 1994 (NSW). 
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"NGER Legislation" means National Greenhouse and Energy Reporting Act 2007 
(Cth), related regulations and legislative instruments. 

"Nominated Member" has the meaning given in clause 15.3(b). 

"Nominated Subcontract" means each of the forms of subcontract referred to in 
Schedule 30. 

"Nominated Subcontract Work" means the CN Contractor's Activities to be 
performed by a Nominated Subcontractor. 

"Nominated Subcontractor" means the nominated subcontractors and suppliers 
specified in Schedule 30 or, as applicable, referred to in the Station Specification. 

"Notice of Completion" means a notice in the form of Schedule 22A issued by the 
Independent Certifier pursuant to clause 12.3(e)(i). 

"Notice of Milestone Achievement" means a notice in the form of Schedule 20B 
issued by the Independent Certifier pursuant to clause 12.1A(e)(i). 

"Notice of Substantial Completion" means a notice in the form of Schedule 21A 
issued by the Independent Certifier pursuant to clause 12.2(e)(i). 

"NSW Guidelines" has the meaning given in clause 20.1. 

"NSW Rail Assets" has the meaning assigned to it in the ASA Charter. 

"NSW Trains" means the corporation by that name constituted by part 2B of the 
Transport Administration (General) Regulation 2005 (NSW). 

"ONRSR" means the Office of the National Rail Safety Regulator constituted under 
the Rail Safety National Law. 

"Operator" means: 

(a) the TSOM Contractor; or 

(b) any other entity that the Principal engages to operate and, if required by the 
Principal, maintain Sydney Metro City & Southwest or any part of it. 
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"Operator Cooperation and Integration Deed" means a deed to be entered into 
between the Principal, the CN Contractor and the Operator substantially in the form 
of Schedule 35. 

"Option" means an option referred to in Schedule 15. 

"Option 1" means the Option described as "Option 1" in Schedule 15. 

"Original Contract Price" means the amount set out in item 9 of Schedule 1, which 
is, and all components of which are, exclusive of GST. 

"OSD Developer" means a developer of an Over Station Development. 

"OSD Works" means the Site A OSD Works, the Site B OSD Works and the Site C 
OSD Works, or any one of them, as the context requires. 

"Over Station Development" means a development over the Crows Nest Station. 

"Overhead Costs" means the costs referrable to the items described in Part B of 
Schedule 10. 

"Parent Company Guarantee" means the form of deed which appears in 
Schedule 17. 

"Parent Company Guarantor" means the entity referred to in item 25 of 
Schedule 1. 

"Particular Specification" means the section of the Station Specification of that 
name. 

"Payment Breakdown Schedule" means Schedule 2. 

"Payment Claim Date" means each of the following dates: 

(a) prior to the time for submission of the Final Payment Claim, the 6th Business 
Day of each month; 

(b) for the Completion Payment Claim, within the time required by clause 11.9; 
and 

(c) for the Final Payment Claim, within the time required by clause 11.11. 

"PDCS" means the Principal's web based TeamBinder project data and 
collaboration system including any of its functionalities as required by the Principal, 
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or such other electronic project data and collaboration system notified by the 
Principal's Representative under clause 16.1 (b). 

"Performance Incentive Payment" has the meaning given in the Performance 
Incentive Payment Schedule. 

"Performance Incentive Payment Schedule" means Schedule 2A. 

"Planning Approval" means: 

(a) the Project Planning Approval (Chatswood to Sydenham); and 

(b) any other consent, concurrence or approval, or determination of satisfaction 
with any matter, which is made, given or issued under the Project Planning 
Approval (Chatswood to Sydenham) from time to time and all conditions to 
any of them, and includes all documents incorporated by reference, as that 
consent, concurrence, approval or determination may be modified from time to 
time. 

"POEO Act" means Protection of the Environment Operations Act 1997 (NSW). 

"Pollution" has the meaning given to "pollution" in the Dictionary to the POEO Act. 

"Portion" means a part of the CN Contractor's Activities or Works, as described in 
Schedule 1A or as determined or directed under clause 12.6. 

"Portion Handover Date" means: 

(a) in respect of the Trackway Portion, the Date of Substantial Completion of the 
Trackway Portion; and 

(b) in respect of any other Portion, the later of: 

(i) the day after the Date of Completion of that Portion; or 

(ii) where the Principal's Representative gives a written notice under 
clause 12.11 (a) in respect of the Portion, the date notified in the notice 
given under clause 12.11 ( c) in respect of the Portion. 

"Post Completion Activities" means the activities referred to in section 1.2.8 of the 
Particular Specification. 

"PPS Act" means the Personal Property Securities Act 2009 (Cth). 

"PPS Law" means: 

(a) the PPS Act and any regulations made at any time under the PPS Act, as 
amended from time to time; and 

(b) any relevant amendment made at any time to any other legislation as a 
consequence of paragraph (a). 

"Principal" means Sydney Metro ABN 12 354 063 515. 
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"Principal's Representative" means: 

(a) the person nominated in item 1 O of Schedule 1; or 

(b) any other person appointed as a replacement from time to time by the 
Principal under clause 9.2, 

and includes any appointee under clause 9.3. 

"Principal's Vision Statement" has the meaning given in section 1.2 of the 
General Specification. 

"Pro-forma Adjoining Property Owner Agreement" means the pro-forma 
adjoining property owner agreement set out in Part A of Schedule 40. 

"Pro-forma Easement" means the pro-forma easement for crane access, rock 
anchors or scaffolding (as appropriate) set out in Part B of Schedule 40. 

"Progress Claim" has the meaning given in clause 11.2(c). 

"Progress Report" means each progress report to be submitted by the CN 
Contractor under section 5.2.2 of the General Specification. 

"Prohibited Subcontractor" means: 

(a) any Subcontractor: 

(i) who has made an admission to the Independent Commission Against 
Corruption that it has engaged in; 

(ii) in respect of whom the Independent Commission Against Corruption 
has made a finding that it has engaged in; or 

(iii) that is the subject of a current investigation by the Independent 
Commission Against Corruption as to whether it has engaged in, 

corrupt conduct as defined in the Independent Commission Against 
Corruption Act 1988 (NSW); or 

(b) any Subcontractor employing an employee in respect of whom paragraph 
(a)(i), (a)(ii) or (a)(iii) apply. 

"Project Cooperation and Integration Deed" means each of: 

(a) the TSE Cooperation and Integration Deed; 

(b) each Interface Contractor Cooperation and Integration Deed; and 

(c) the Operator Cooperation and Integration Deed. 

"Project Health and Safety Management Plan" means the Project Plan of that 
name. 
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"Project Planning Approval (Chatswood to Sydenham)" means the approval 
granted by the Minister for Planning and Infrastructure under section 5.19 of the 
EP&A Act dated 9 January 2017, including all conditions to such approval and all 
documents incorporated by reference, as modified from time to time. 

"Project Plans" means the plans required to be provided and implemented by the 
CN Contractor pursuant to the Station Specification as developed, amended or 
updated from time to time in accordance with the Contract. 

"Project Values" means the values that will guide the delivery of Sydney Metro City 
& Southwest, being safety and wellbeing, collaboration, integrity, innovation; 
excellence and achievement. 

"Property Works" means all works required to existing buildings and infrastructure 
or to and within properties arising out of the CN Contractor's Activities as described 
or specified in section 3.10 of the General Specification and section 1.2.6 of the 
Particular Specification. 

"Provisional Sum Work" means the work detailed in item 30 of Schedule 1. 

"Public Art Supplier" means any entity that is engaged by the Principal to carry out 
Public Art Supply Works. 

"Public Art Supply Works" means all things, works and materials that a Public Art 
Supplier must, in accordance with the relevant contract between the Principal and 
the Public Art Supplier, design, manufacture and install for the purposes of Crows 
Nest Station. 
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"Rail Infrastructure Manager" has the meaning given to that term in the Rail Safety 
National Law. 

"Rail Safety National Law" means the Rail Safety National Law (NSW), as defined 
in the Rail Safety (Adoption of National Law) Act 2012, and any associated 
regulations. 

"Rail Safety Regulations" means the regulations made under the Rail Safety 
National Law or the Rail Safety (Adoption of National Law) Act 2012 (NSW). 

"Rail Transport Agency" means the Principal, TfNSW (and each of its divisions), 
TAHE, Sydney Trains and NSW Trains. 

"Related Body Corporate" has the meaning given in section 9 of the Corporations 
Act. 

"Relevant Matters" has the meaning given to that term in clause 9.15(a). 

"Remediation" has the meaning given in the Contaminated Land Management Act 
1997 (NSW). 

"Report" means each report referred to in item 11 of Schedule 1. 

"Required Rating" means a credit rating or financial strength rating of at least A by 
Standard & Poor's (Australia) Pty Ltd or A2 by Moody's Investors Service, Inc (or 
such other credit rating as the Principal may approve in writing from time to time) or, 
if no rating is provided by Standard and Poor's (Australia) Pty Limited or by Moody's 
Investor Services, Inc, an equivalent rating with another reputable rating agency. 

"Residential CODD Works" means any part of the Works which are Home Building 
Works. 

"Resolution Institute" means the Resolution Institute Australia. 

"Revised Allocation" has the meaning given to that term in clause 2.12(c)(ii). 

"Risk Register" has the meaning given to that term in clause 9.17(a). 
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"Rolling Stock Operator" has the meaning given to that term in the Rail Safety 
National Law. 

"Safety Management System" has the meaning given to that term in the Rail 
Safety National Law. 

"Security Interest" has the meaning given to that term in clause 16.26(a). 

"Shop Drawings" means any drawings or other documentation required to enable 
the Final Design Documentation to be used for the purposes of construction in 
accordance with this Contract. 

"Site" means: 

(a) the lands and other places described in the Site Access Schedule; and 

(b) any other lands and places made available to the CN Contractor by the 
Principal for the purpose of this Contract. 

"Site A" means the area of the Site described as "Area 'L 1"' in the Site Access 
Schedule. 

"Site A OSD Developer" means the OSD Developer in respect of Site A. 

"Site A OSD Works" means the physical works constructed, or to be constructed, 
by or on behalf of the Site A OSD Developer for the Over Station Development in 
respect of Site A. 

"Site Access Date" means, in respect of a part of the Site, the date specified as the 
"Site Access Date" for that part of the Site in the Site Access Schedule. 

"Site Access Expiry Date" means, in respect of part of the Site, the date specified 
as the "Site Access Expiry Date" for that part of the Site in the Site Access 
Schedule. 

"Site Access Schedule" means Schedule 29. 

"Site B" means the areas of the Site described as "Area 'L4"' and "Area 'L5"' in the 
Site Access Schedule. 

"Site B OSD Developer" means the OSD Developer in respect of Site B. 

"Site B OSD Works" means the physical works constructed, or to be constructed, 
by or on behalf of the Site B OSD Developer for the Over Station Development in 
respect of Site B. 

"Site C" means the area of the Site described as "Area 'L2"' in the Site Access 
Schedule. 

"Site C Conversion Works" means: 

(a) additional scope not shown in the AFC Design Documentation that is required 
to finish the Works located on Site C to an acceptable standard of visual 
appearance, functionality and waterproofing as a result of the Principal not 
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proceeding with the Site C OSD, and which may include alterations to the 
ground floor lobby, OSD lift shafts, access stairs, retail plantroom, fa9ade 
parapet and waterproofing / screeding; and 

(b) the removal, elimination and/or reduction of scope from that shown in the AFC 
Design Documentation made possible as a result of the Principal not 
proceeding with the Site C OSD, 

the indicative scope of which is shown in the document included in Schedule 50 with 
the following electronic file reference: 14.08.20_SiteC_.AlterationPriorToOSD - RBG 
Comments.pdf. 

"Site C OSD Developer" means the OSD Developer in respect of Site C. 

"Site C OSD Works" means the physical works constructed, or to be constructed, 
by or on behalf of the Site C OSD Developer for the Over Station Development in 
respect of Site C. 

"Site C Variation" means a Variation that is the subject of a Variation Order issued 
by the Principal's Representative in accordance with clause 2.3A(o)(iii)B.2). 

"Site Conditions" means any physical conditions and characteristics of, upon, 
above, below or over the surface, or in the vicinity of, the Site and any Extra Land or 
their surroundings including: 

(a) Valuable Finds and any other natural and artificial conditions; 

(b) physical and structural conditions, including old footings, underground 
structures, buildings, improvements, partially completed structures and in
ground works; 

(c) all improvements, including any artificial things, foundations, retaining walls 
and other structures installed by or on behalf of the Principal or others; 

(d) surface water, ground water, ground water hydrology and the effects of any 
dewatering; 

(e) any Contamination, Hazardous Chemical (as defined in the WHS Legislation) 
or other spoil or waste; 

(f) topography of the Site and Extra Land, ground surface conditions and 
geology, including rock and sub-surface conditions or other materials 
encountered at the Site or Extra Land; 

(g) geological, geotechnical and subsurface conditions or characteristics; 

(h) any underground strata; 

(i) all Utility Services, systems and facilities, above or below ground level and all 
facilities with which such Utility Services and systems are connected; 

U) the Environment, water and weather or climatic conditions, or the effects of 
the Environment, water and weather or climatic conditions, including rain, 
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surface water runoff and drainage, floods, water seepage, wind blown dust 
and sand, seasons and physical conditions that are a consequence of 
weather or climatic conditions; 

(k) any adjoining property; and 

(I) any latent conditions. 

"Site Interface Work" has the meaning given to that term in clause 2.11 (a)(ii). 

"Site Office Lease" means the lease entered into between the Principal and the 
Landlord dated  in respect of  

 a copy of which is included in electronic form in Schedule 50. 

"SOP Act" means the Building and Construction Industry Security of Payment Act 
1999 (NSW). 

"SOP Regulation" means the Building and Construction Industry Security of 
Payment Regulation 2008 (NSW). 

"SSD" means State significant development. 

"Stage 2 SSD Application" means any application for approval in respect of the 
Site C OSD Works submitted by the Principal to the NSW Minister for Planning and 
Public Spaces in accordance with Part 4 of the EP&A Act, which constitutes a 
detailed subsequent stage application to the Concept SSD Consent. 

"Stage 2 SSD Consent (Site C OSD)" means any detailed SSD consent in respect 
of the Site C OSD Works granted by the NSW Minister for Planning and Public 
Spaces, in accordance with Part 4 of the EP&A Act, as modified from time to time. 

"State Indemnified Party" means: 

(a) the Principal; 

"Statement of Business Ethics" means TfNSWs Statement of Business Ethics, 
which may be obtained from TfNSW and is located at: www.transport.nsw.gov.au. 

"Station Portion" means each Portion other than the Trackway Portion. 

"Station Specification" means the specification for Crows Nest Station contained 
in Exhibit A, comprising: 

(a) the General Specification; 

(b) the Particular Specification; 

(c) the Construction Specification; 
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(d) the AFC Design Documentation; 

(e) the Detailed Interface Specifications; and 

(f) the Detailed Interface Test Plans. 

"Subcontract" includes an agreement for supply of goods or services (including 
professional services and plant hire) or both. 

"Subcontractor" means: 

(a) for the purposes of clauses 11.S(c) and 16.11 (f), any person who enters into a 
contract in connection with the CN Contractor's Activities with the CN 
Contractor; and 

(b) otherwise, any person (including a consultant or a supplier of goods or 
services including professional services and plant hire) who enters into a 
contract in connection with the CN Contractor's Activities with the CN 
Contractor or whose subcontract is in connection with any part of the Works or 
the CN Contractor's Activities and is in a chain of contracts where the ultimate 
contract is with the CN Contractor. 

"Substantial Completion" has the meaning given in Schedule 1 B. 

"Supporting Guidelines" means the Building Code 2013 - Supporting Guidelines 
(April 2016), any subsequent amendments to the Building Code 2013 - Supporting 
Guidelines (April 2016) and any other guidelines which take effect and supersede 
the Building Code 2013- Supporting Guidelines (April 2016). 

"Survey Certificate" has the meaning given to that term in the Surveying and 
Spatial Information Regulation 2017 (NSW). 

"Survey Plan" has the meaning given to that term in the Surveying and Spatial 
Information Act 2002 (NSW). 

"Sustainability Management Plan" means the Project Plan of that name. 

"Sydney Metro City & Southwest" means the railway line from Chatswood to 
Bankstown, including: 

(a) the upgrade and conversion of the existing Bankstown line to metro standard, 
the stabling yard and maintenance depot at Marrickville, stations, tunnels, 
viaduct, bridges, earthworks, landscaping, equipment, systems, trackwork and 
support structures, rolling stock and ancillary infrastructure; and 

(b) the integration of Sydney Metro Northwest to form a single end to end metro 
system from Cudgegong Road to Bankstown. 

"Sydney Metro City & Southwest Strategic Objectives" means the strategic 
objectives set out in section 1.1 of the General Specification. 

"Sydney Metro Northwest" means the railway line from Chatswood to Cudgegong 
Road, including the stabling yard and maintenance depot at Tallawong Road, the 
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stations, tunnels, viaducts, bridges, earthworks, landscaping, equipment, systems, 
trackwork and support structures, rolling stock and ancillary infrastructure. 

"Sydney Metro Principal Contractor Health and Safety Standard" means the 
document referred to as the "Sydney Metro Principal Contractor Health and Safety 
Standard (SM-PS-ST-221)", a copy of which is included in electronic form in 
Schedule 50. 

"Sydney Metro Program Safety Management Plan" means the document referred 
to in the Sydney Metro Principal Contractor Health and Safety Standard. 

"Sydney Trains" means the corporation by that name constituted by section 36 of 
the Transport Administration Act 1988 (NSW). 

"Systems Integration Plan" means the Project Plan of that name. 

"TAHE" means Transport Asset Holding Entity of New South Wales, a corporation 
constituted by section 4(1) of the Transport Administration Act 1988 (NSW). 

"Taxes" means income, stamp, indirect or other taxes levies, imposts, deductions, 
charges, duties (including import duty), compulsory loans and withholdings 
(including financial institutions duty, debits tax or other taxes whether incurred by, 
payable by return or passed on to another person) together with interest thereon or 
penalties, if any, and charges, fees or other amounts made on, or in respect thereof. 

"Temporary Areas" means the areas of the Site identified in section 4 of the Site 
Access Schedule and the areas of the Site described as 'Temporary Areas" in the 
Site Access Schedule. 

"Temporary Repairs" has the meaning given in clause 5A.8(a). 

"Temporary Works" means any temporary works required to be carried out or 
provided by the CN Contractor for the purpose of the execution of the CN 
Contractor's Activities but not forming part of the Works. 

"Tender" means the response provided by a Tenderer to the Principal's invitation to 
submit a tender to undertake the CN Contractor's Activities. 

"Tenderer" means an entity or entities that submitted a Tender for the CN 
Contractor's Activities. 

"TfNSW" means Transport for NSW, a NSW Government agency, and a corporation 
constituted by section 3C of the Transport Administration Act 1988 (NSW). 

"Third Party" means a party to a Third Party Agreement other than the Principal. 

"Third Party Agreement" means an agreement contained in Schedule 4A and any 
Adjoining Property Owner Agreement which has been, or will be, entered into by the 
Principal. 

"Third Party Works" means Local Area Works, Property Works and Utility Service 
Works. 
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"Trackway Portion" means those parts of the Works described as "Portion 1" in 
Table 2 of Schedule 1A. 

"Transport Assets" has the meaning assigned to it in the ASA Charter. 

"TSE Construction Completion" has the meaning given to the term "Construction 
Completion" in the TSE Contract with respect to the TSE Works. 

"TSE Contract" means the contract titled "Sydney Metro City & Southwest Tunnel 
and Station Excavation Works Design and Construction Deed" dated 22 June 2017 
between the Principal and the TSE Contractor to carry out the TSE Works, a 
redacted copy of which is included in electronic form in Schedule 50. 

"TSE Contractor" means John Holland Pty Ltd ABN 11 004 282 268, CPB 
Contractors Pty Ltd ABN 98 000 893 667 and Ghella Pty Ltd ABN 85 142 392 461. 

"TSE Cooperation and Integration Deed" means a deed to be entered into 
between the Principal, the CN Contractor and the TSE Contractor substantially in the 
form of Schedule 36. 

"TSE Defect" means: 

(a) any defect, deficiency, fault, error or omission in the TSE Works; and 

(b) any: 

(i) cracking, shrinkage, movement or subsidence in the TSE Works; or 

(ii) other aspect of the TSE Works or the TSE Contractor's Activities (as 
that term is defined in the TSE Contract), 

which is not in accordance with the  

which will: 

(c) cause the CN Contractor to incur additional cost; 

(d) delay the performance of the CN Contractor's Activities; 

(e) affect any warranty provided by the CN Contractor under this Contract; or 

(f) prevent the CN Contractor from complying with its obligations under this 
Contract, 

but does not include  

"TSE Independent Certifier" means APP Corporation Pty Limited ABN 29 003 764 
770 or such other person(s) as may be engaged by the Principal and the TSE 
Contractor in accordance with the TSE Independent Certifier Deed. 

"TSE Independent Certifier Deed" means the deed so titled entered into between 
the TSE Contractor, the Principal and the TSE Independent Certifier. 

"TSE Known Defect" means a TSE Defect which is listed in a TSE Notice of 
Construction Completion. 
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"TSE Notice of Construction Completion" has the meaning given to the term 
"Notice of Construction Completion" in the TSE Contract. 

"TSE Works" means the works comprised within: 

(a) "Portion 9" of the TSE Contract relating to the "Crows Nest Station Box 
between the southern face and south of Hume Street bridge"; and 

(b) "Portion "10" of the TSE Contract relating to the "Crows Nest Station Box, 
between the northern face and south of Hume Street bridge, including Clark 
Lane and Nozzles". 

"TSE Works Asset Management Information" means any "Asset Management 
Information" (as defined in the TSE Contract), including any draft "Asset 
Management Information" submitted to the Principal by the TSE Contractor under 
the TSE Contract, to the extent that "Asset Management Information" or draft "Asset 
Management Information" relates to the TSE Works. 

"TSE Works O&M Manuals" means: 

(a) the operation and maintenance manuals forming part of the TSE Works Asset 
Management Information certified by the TSE Independent Certifier under the 
TSE Contract; or 

(b) to the extent the operation and maintenance manuals forming part of the TSE 
Works Asset Management Information have not yet been certified by the TSE 
Independent Certifier under the TSE Contract, the draft operation and 
maintenance manuals submitted to the Principal by the TSE Contractor under 
the TSE Contract (as provided by the Principal to the CN Contractor). 
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"TSOM Contract" means a contract between the Principal and the TSOM 
Contractor for the provision of the TSOM Works and, if required by the Principal, the 
operation and maintenance of Sydney Metro City & Southwest. 

"TSOM Contractor" means any entity that is engaged by the Principal to carry out 
the TSOM Works and, if required by the Principal, the operation and maintenance of 
Sydney Metro City & Southwest. 

"TSOM Works" means all things, works and materials (including all systems and 
software incorporated in, or necessary to enable their operation) that the TSOM 
Contractor must, in accordance with the TSOM Contract, design, construct, 
manufacture, install, test and commission for the purposes of completing the Sydney 
Metro City & Southwest, including equipment, systems (including all information 
systems, central control systems and communications systems), hardware and 
software, rolling stock, platform screen doors and control centre. 

"Unforeseeable SSD Consent Conditions" are requirements and conditions of the 
Stage 2 SSD Consent (Site C OSD) which: 

(a) are different to the Baseline SSD Consent Conditions (with the exception of 
minor differences); and 

(b) have a Material Adverse Planning Effect. 

"Unowned Property Works Lands" means a parcel of land and any improvements 
of which the State is not the registered proprietor, lessee or licensee and in relation 
to which, or upon which, Property Works are to be undertaken. 

"Utility Service" means any service utility, service facility or item of public or private 
infrastructure, including for the provision or measurement of water, electricity, gas, 
fuel, telephone, drainage, stormwater, sewerage, industrial waste disposal and 
electronic communications service (including power, electricity, gas, water, 
sewerage and telecommunications and all pipes, wires, cables, ducts and other 
conduits in connection with them). 
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"Utility Service Works" means the construction, modification, or relocation of Utility 
Services to be constructed by the CN Contractor and handed over to the Principal, 
an Authority or any other person in accordance with this Contract including any such 
works specified in the Station Specification (and including, to the extent relevant to 
such works, Variations directed or approved in accordance with this Contract). 

"Valuable Finds" has the meaning given in clause 3.8(a). 

"Variation" means any change to the Works, the Temporary Works or the CN 
Contractor's Activities including: 

(a) any addition or increase to, or decrease, omission or deletion from, the Works, 
the Temporary Works or the CN Contractor's Activities; 

(b) any change to the character or quality, or demolition or removal, of any 
material or work; or 

(c) any change to the levels, lines, positions or dimensions of any part of the 
Works or the Temporary Works, 

but it excludes any changes to the Works, the Temporary Works or the CN 
Contractor's Activities that are required as a result of the exercise of an Option by 
the Principal's Representative under clause 6.3. 

"Variation Order" has the meaning given in clause 6.2. 

"Variation Proposal Request" has the meaning given in clause 6.1. 

"WHS" means work health and safety. 

"WHS Accreditation Scheme" means the Work Health and Safety Accreditation 
Scheme referred to in section 43 of the BCIIP Act (Cth). 

"WHS Guidelines" means the NSW Government Work Health and Safety 
Management Systems and Auditing Guidelines (5th edition) (May 2014) or any 
document issued from time to time which amends or substitutes this document. 

"WHS Legislation" means: 

(a) the Work Health and Safety Act 2011 (NSW) and the Work Health and Safety 
Regulation 2017 (NSW); and 

(b) any legislation in other States and Territories of Australia addressing work 
health and safety which applies to the Works. 

"Wilful Misconduct" means an act or failure to act by a party or its Associates that 
was intended to cause, or was in reckless disregard of or wanton indifference to, 
harmful consequences, excluding any innocent act, omission, mistake or error of 
judgement. 

"Witness Point" means a point in a work process for which the CN Contractor must 
give prior notice to the Principal's Representative to allow the Principal's 
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Representative (or its nominee) to attend and witness the point in the work process 
should it choose to do so. 

"Workplace Relations Management Plan" means the Project Plan of that name. 

"Works" means the whole of the physical works, including: 

(a) any changes to the Works that are required solely as a result of the exercise 
of an Option by the Principal's Representative under clause 6.3; and 

(b) all Variations to the Works, 

that the CN Contractor must construct, commission, integrate and hand-over to the 
Principal (or its nominee) under this Contract. 

1.2 Interpretation 

In this Contract unless the context otherwise requires: 

(a) references to a person include an individual, a body politic, the estate of an 
individual, a firm, a corporation, an authority, an association or joint venture 
(whether incorporated or unincorporated), or a partnership; 

(b) the words "including", "includes" and "include" will be read as if followed by 
the words "without limitation"; 

(c) a reference to any party to this Contract includes that party's executors, 
administrators, successors, and permitted substitutes and assigns, including 
any person taking part by way of novation; 

(d) a reference to any Authority, institute, association or body is: 

(i) if that Authority, institute, association or body is reconstituted, renamed 
or replaced or if the powers or functions of that Authority, institute, 
association or body are transferred to another organisation, deemed to 
refer to the reconstituted, renamed or replaced organisation or the 
organisation to which the powers or functions are transferred, as the 
case may be; and 

(ii) if that Authority, institute, association or body ceases to exist, deemed 
to refer to the organisation which serves substantially the same 
purposes or objects as that Authority, institute, association or body; 

(e) a reference to this Contract or to any other deed, agreement, document or 
instrument is deemed to include a reference to this Contract or such other 
deed, agreement, document or instrument as amended, novated, 
supplemented, varied or replaced from time to time; 

(f) a reference to any legislation or to any section or provision of it includes: 

(i) any statutory modification or re-enactment of, or any statutory provision 
substituted for, that legislation, section or provision; and 
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(ii) ordinances, by-laws, regulations of and other statutory instruments 
issued under that legislation, section or provision; 

(g) words in the singular include the plural (and vice versa) and words denoting 
any gender include all genders; 

(h) headings are for convenience only and do not affect the interpretation of this 
Contract; 

(i) a reference to: 

(i) a party, clause, Schedule or Exhibit is a reference to a party, clause, 
Schedule or Exhibit of or to this Contract; and 

(ii) a paragraph or a sub-paragraph is a reference to a paragraph or sub
paragraph in the clause in which the reference appears; 

U) subject to clause 3.6, a reference to this Contract includes all Schedules and 
Exhibits; 

(k) where any word or phrase is given a defined meaning, any other part of 
speech or other grammatical form of that word or phrase has a corresponding 
meaning; 

(I) not used; 

(m) for the purposes of clauses 10.10, 10.11, 10.12 and 10.13: 

(i) any extension of time to any Date for Substantial Completion, Date for 
Milestone Achievement or Date for Completion (as applicable) stated in 
days; or 

(ii) any reference to "day", 

will include only those days indicated in item 13 of Schedule 1, or otherwise 
approved by the Principal's Representative, as working days; 

(n) for all purposes (other than as set out in clause 1.2(m), or where otherwise 
designated as a Business Day), "day" means calendar day; 

(o) not used; 

(p) a reference to"$" is to Australian currency; 

(q) not used; 

(r) no rule of construction applies to the disadvantage of a party on the basis 
that the party put forward or drafted this Contract or any part; 

(s) any reference to "information" will be read as including information, 
representations, statements, data, samples, calculations, assumptions, 
deductions, determinations, drawings, design, specifications, models, plans 
and other documents in all forms including the electronic form in which it was 
generated; 
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(t) the interpretations of: 

(i) the terms CN Contractor's Activities, Works, Temporary Works, Third 
Party Works, Local Area Works, Utility Service Works, Property Works, 
Site, Temporary Areas, Date for Substantial Completion, Date of 
Substantial Completion, Substantial Completion, Date for Completion, 
Date of Completion, Completion and Defects Rectification Period; 

(ii) clauses 3.1A (Rights to land) to 3.1 (Access to the Site on or after the 
Site Access Date) (inclusive), 3.4 (Land in Addition to the Site), 
7.7 (Cleaning Up), 8 (Defects), 10 (Time and Progress), 11.2 (Payment 
Claims), 12 (Milestone Achievement, Substantial Completion and 
Completion) and 13 (Care of the Works, Risks and Insurance); and 

(iii) the Station Specification (including its component parts), 

will apply separately to each Portion (including any Portion determined under 
clause 12.6) and references therein to any of the terms in clause 1.2(t)(i) will 
mean so much of the CN Contractor's Activities, Works, Temporary Works, 
Third Party Works, Local Area Works, Property Works, Utility Service Works, 
Site or Temporary Areas as is comprised, or associated with, in the relevant 
Portion; 

(u) not used; 

(v) any reference to "intended purpose" in this Contract will be read as referring 
to the intended use or intended purpose having regard to any intended use or 
intended purpose stated in, contemplated by or ascertainable from the terms 
of this Contract including the requirement that: 

(i) the Works when completed will be constructed; and 

(ii) the Temporary Works when completed will be designed and 
constructed, 

in compliance with all health and safety requirements of the WHS Legislation; 

(w) words and terms defined in the GST Legislation have the same meaning in 
clauses concerning GST; 

(x) on the basis that the Principal is notionally liable to pay GST under the GST 
Legislation, a reference in this Contract to a liability to pay GST or an 
entitlement to an input tax credit includes any notional GST liability or input 
tax credit entitlement; 

(y) if a person is a member of a GST group, references to GST which the person 
must pay and to input tax credits to which the person is entitled to claim 
include GST which the representative member of the GST group of which the 
party is a member must pay and input tax credits to which the representative 
member is entitled; and 
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(z) any part or progressive or periodic component of a supply that is treated as a 
separate supply for GST purposes (including attributing GST to tax periods) 
will be treated as a separate supply. 

1.3 Ambiguous terms 

(a) If the Principal's Representative considers, or if the CN Contractor notifies the 
Principal's Representative in writing that it considers, that there is an 
ambiguity, inconsistency or discrepancy in the Contract (including in any 
Schedule or Exhibit), the Principal's Representative must direct the 
interpretation of this Contract which the CN Contractor must follow. 

(b) The Principal's Representative, in giving a direction in accordance with 
clause 1.3(a), is not required to determine whether or not there is an 
ambiguity, inconsistency or discrepancy in this Contract. 

(c) The CN Contractor is not entitled to make, and the Principal will not be liable 
upon, any Claim against the Principal to the extent that a direction under 
clause 1.3(a) is consistent with the rules of construction in clause 1.4(a). 

(d) To the extent that a direction by the Principal's Representative under clause 
1.3(a) is not consistent with the rules of construction in clause 1.4(a), it will be 
treated as a direction to which clause 17 .1 applies. 

(e) The parties acknowledge and agree that this clause 1.3 and clause 1.4 do 
not apply to Constructability Issues or Design Errors. 

1.4 Order of Precedence 

(a) In the event of any other inconsistency, ambiguity or discrepancy between 
the various documents comprising this Contract then: 

(i) where the inconsistency, ambiguity or discrepancy is between two or 
more documents that together comprise the Station Specification, then 
to the extent of any inconsistency, ambiguity or discrepancy, the higher, 
or more onerous, or more rigorous, requirement will apply; and 

(ii) otherwise, to the extent of any inconsistency, ambiguity or discrepancy, 
the order of precedence in item 14 of Schedule 1 applies. 

(b) The documents which comprise this Contract (including the Station 
Specification and its component parts) are to be regarded as mutually 
explanatory and anything contained in one but not in the other will be equally 
binding as if contained in all, so as to ensure that the Works comply with this 
Contract. 

1.5 Not used 

1.6 Authorities 

(a) This Contract will not in any way unlawfully restrict or otherwise unlawfully 
affect the unfettered discretion of: 
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(i) the Principal or any other Rail Transport Agency to exercise any of their 
respective functions and powers pursuant to any legislation; or 

(ii) the ASA to exercise any of its functions and powers pursuant to the 
ASA Charter. 

(b) Without limiting clause 1.6(a), anything the Principal, any other Rail Transport 
Agency or ASA do, or fail to do or purport to do, pursuant to their respective 
functions and powers either as an AEO or under any legislation or the ASA 
Charter, will be deemed not to be an act or omission by the Principal under 
this Contract (including a breach of contract) and the Principal will have no 
liability to the CN Contractor in relation thereto. 

1. 7 Objectives for Sydney Metro City & Southwest 

The Principal's objectives for Sydney Metro City & Southwest are to: 

(a) improve the quality of the transport experience for customers; 

(b) provide a fully integrated transport system that is able to satisfy long-term 
demand; 

(c) grow public transport patronage and mode share; 

(d) support the global economic corridor; 

(e) serve and stimulate urban development; 

(f) improve the resilience of the transport network; 

(g) improve the efficiency and cost effectiveness of the public transport system; 

(h) implement a feasible solution recognising impacts, constraints and delivery 
risk; and 

(i) deliver an enduring and sustainable legacy for Sydney. 

1.8 Achievement of the Project Values 

(a) Each party will, subject to and in accordance with this Contract, perform its 
obligations under this Contract having regard to the achievement of: 

(i) the Sydney Metro City & Southwest Strategic Objectives; and 

(ii) the Principal's Vision Statement. 

(b) Each party will adhere to and uphold the Project Values and work 
collaboratively in a spirit of mutual trust and cooperation in the performance 
of their obligations under this Contract. 

(c) The obligations under clause 1.8(b) will not affect the exercise of a right or 
discretion under this Contract by the Principal or the Principal's 
Representative. 
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1.9 Electronic files 

Where this Contract refers to an electronic file on a separate disc or other electronic 
storage device which forms part of this Contract, those electronic files are contained 
in the disc or other electronic storage device identified in Schedule 50. 

2. CN Contractor's obligations 

2.1 General 

The CN Contractor: 

(a) must execute the CN Contractor's Activities, including construct, commission 
and hand-over the Works and each Portion, in accordance with this Contract; 

(b) warrants that the Temporary Works will at all relevant times be fit for their 
intended purposes; 

(c) must exercise all reasonable skill, care and diligence in the performance of 
the CN Contractor's Activities; 

(d) must, unless otherwise agreed by the Principal's Representative in writing, 
employ the person or persons specified in Schedule 49, including the CN 
Contractor's Representative, in the performance of the CN Contractor's 
Activities; 

(e) must use all reasonable efforts to inform itself of the requirements of the 
Principal and regularly consult with the Principal during the performance of 
the CN Contractor's Activities; and 

(f) must liaise, cooperate and confer with the Principal and others as directed by 
the Principal. 

2.2 Subcontracts 

(a) Subject to clause 2.2(b), the CN Contractor may enter into Subcontracts for 
the vicarious performance of its obligations under this Contract. 

(b) The CN Contractor must not enter into any Subcontract: 

(i) with: 

A. a Prohibited Subcontractor; or 

B. an initial subcontract price equal to or over the amount specified 
in item 17 of Schedule 1 without the prior written approval of the 
Principal's Representative (which may be conditional but which 
will not be unreasonably withheld); or 

(ii) for the parts of the Works specified in item 18 of Schedule 1 without the 
prior written approval of the Principal's Representative to the relevant 
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subcontractor (which may be conditional but which will not be 
unreasonably withheld). 

Any request by the CN Contractor for approval to subcontract under this 
clause 2.2(b) must be in writing and include such details as may be required 
by the Principal's Representative, including details of: 

(iii) the proposed Subcontract conditions, if requested by the Principal's 
Representative; and 

(iv) the proposed Subcontractor's capacity to undertake the relevant work, 
past performance in undertaking similar work, safety (including work 
health, safety and rehabilitation issues and providing evidence of 
compliance with clause 2.2(i)), environmental compliance (including any 
environmental management system) and other performance, 
management systems and proposed safe working procedures. 

Within 1 O Business Days after a request by the CN Contractor for approval, 
the Principal's Representative will advise the CN Contractor whether the 
request is approved (and, if approved, any relevant conditions) or not and, 
where it is not approved, the reasons why approval is not given. 

(c) The CN Contractor must ensure that each Subcontractor referred to in item 
19 of Schedule 1: 

(i) effects and maintains professional indemnity insurance which: 

A. covers the Subcontractor's liability in respect of breaches of 
professional duty (whether owed in contract or otherwise) by the 
Subcontractor or its Subcontractors in carrying out the work 
under the relevant Subcontract; 

B. covers the Subcontractor for liability to the Principal or the CN 
Contractor for the relevant minimum amount listed in item 20 of 
Schedule 1; 

C. unless the Subcontractor using its best endeavours is unable 
reasonably to procure such a term in the policy, includes at least 
one automatic reinstatement of the total limit of liability per 
annum after claims have been paid; and 

D. remains in place at least until the expiration of a 7 year period 
from completion of the relevant Subcontract works or 
professional services; and 

(ii) is obliged under the relevant Subcontract to comply with clause 13.7(c) 
of this Contract in relation to the insurance referred to in clause 
2.2(c)(i). 
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( d) The CN Contractor will be: 

(i) fully responsible for the CN Contractor's Activities despite 
subcontracting the carrying out of any part of the CN Contractor's 
Activities; and 

(ii) vicariously liable to the Principal for all acts, omissions and defaults of 
its Subcontractors (and those of the employees, Subcontractors and 
other agents of its Subcontractors) relating to, or in any way connected 
with, the CN Contractor's Activities. 

(e) The CN Contractor must: 

(i) without limiting clause 13A.5(d), ensure that each of its Subcontracts 
that has an initial subcontract price of the amount specified in item 21 of 
Schedule 1 or more includes provisions to the effect set out in 
Schedule 5 and a clause to the same effect as this clause 2.2(e)(i) that 
is binding on the Subcontractor and provide evidence of this to the 
Principal's Representative when requested by the Principal's 
Representative; 

(ii) not, without the prior written approval of the Principal's Representative 
(which must not be unreasonably withheld or delayed), direct a variation 
under a Subcontract with an initial subcontract price less than the 
amount specified in item 17 of Schedule 1 where the effect of such a 
direction would be to increase the subcontract price to or over the 
amount specified in item 17 of Schedule 1; 

(iii) ensure that each Subcontractor (and their Subcontractors) executes a 
confidentiality undertaking in the form of Schedule 3 and provides this 
to the Principal's Representative within 5 Business Days of the 
engagement of that Subcontractor; 

(iv) procure that each of its Subcontractors: 

A. engaged under a Subcontract that has an initial subcontract price 
equal to or greater than the amount specified in item 22 of 
Schedule 1; or 

B. not used, 

executes a deed in the form of Schedule 14 and provides this to the 
Principal's Representative within 5 Business Days of being engaged by 
the CN Contractor; and 

(v) in respect of all Subcontracts in which it holds retention money from the 
Subcontractor, comply with all requirements under the Building and 
Construction Industry Security of Payment Amendment (Retention 
Money Trust Account) Regulation 2015 (NSW). 

(f) Prior to Completion of the last Portion to reach Completion, the CN 
Contractor must procure and provide the Principal's Representative with 
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those warranties described in item 23 of Schedule 1 or elsewhere in this 
Contract from relevant Subcontractors undertaking or supplying the work or 
items the subject of the warranty. 

These warranties: 

(i) must be in the form set out in Schedule 11 and must be in favour of the 
Principal and any other entity nominated in Schedule 1 OA, including any 
Rail Transport Agency; and 

(ii) will not derogate from any rights that the Principal may have against the 
CN Contractor in respect of the subject matter of these warranties. 

(g) If directed by the Principal, the CN Contractor must, without being entitled to 
compensation, within 5 Business Days of the date of receipt by the CN 
Contractor of the direction, execute and deliver to the Principal a deed of 
novation in the form which appears in Schedule 18, such deed being 
between the Principal, the CN Contractor and the Subcontractor stated in 
item 24 of Schedule 1. 

(h) The CN Contractor irrevocably and severally appoints the Principal and any 
authorised representative of the Principal to be the CN Contractor's attorney 
to execute, sign, seal and deliver in the name of the CN Contractor, the deed 
referred to in clause 2.2(g) and all notices, deeds and documents for that 
purpose. 

Any direction given by the Principal and any novation occurring pursuant to 
clause 2.2(g) will not: 

(i) relieve the CN Contractor from its liabilities or obligations (including 
those arising out of any warranties given under this Contract); 

(ii) limit or otherwise affect the Principal's rights against the CN Contractor 
(including those arising out of any warranties given under this Contract); 
or 

(iii) entitle the CN Contractor to make any Claim, 

whether under this Contract or otherwise according to any Law. 

(i) The CN Contractor must: 

(i) ensure that, if any Law, including in the State or Territory in which the 
Works are situated or the Works are carried out (as the case may be), 
require that: 
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A. a person: 

1) be authorised or licensed (in accordance with the WHS 
Legislation) to carry out any work at that workplace, that 
person is so authorised or licensed, and complies with any 
conditions of such authorisation or licence; and/or 

48 



2) has prescribed qualifications or experience or, if not, is to 
be supervised by a person who has prescribed 
qualifications or experience (as defined in the WHS 
Legislation), that person has the required qualifications or 
experience or is so supervised; or 

B. a workplace, plant or substance, or work (or class of work) be 
authorised or licensed, that workplace, plant or substance, or 
work is so authorised or licensed; 

(ii) not direct or allow a person to carry out or use plant or substance at a 
workplace unless the requirements of clause 2.2(i)(i) are met (including 
any requirement to be authorised, licensed, qualified or supervised); 
and 

(iii) if requested by the Principal's Representative or required by the WHS 
Legislation, produce evidence of any approvals, certificates, 
authorisations, licences, prescribed qualifications or experience, or any 
other information relevant to work health and safety (as the case may 
be) to the satisfaction of the Principal's Representative before the CN 
Contractor or Subcontractor (as the case may be) commences such 
work. 

U) The CN Contractor must: 

(i) enter into the Nominated Subcontracts with the Nominated 
Subcontractors; and 

(ii) ensure that Nominated Subcontract Work is carried out by the 
Nominated Subcontractors pursuant to the relevant Nominated 
Subcontract. 

(k) The CN Contractor will: 

(i) be liable to the Principal for the acts and omissions of the Nominated 
Subcontractors in connection with the CN Contractor's Activities as if 
such acts or omissions were acts or omissions of the CN Contractor; 
and 

(ii) not be relieved of any obligation or liability it has to the Principal under 
the CN Station Contract Documents by reason of the CN Contractor 
entering into any Nominated Subcontract with a Nominated 
Subcontractor. 

2.2A Lifts and Escalators Works 

The CN Contractor acknowledges and agrees that 

(a) the Principal has entered into a framework contract with the L&E Contractor 
under which the L&E Contractor is required to make a standing offer to enter 
into contracts with other contractors of the Principal for Sydney Metro City & 
Southwest, including the CN Contractor on the terms and conditions set out in 
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the template form of L&E Supply and Installation Contract included in 
electronic form in Schedule 50; 

(b) in order to accept the offer made by the L&E Contractor under the framework 
contract, the CN Contractor must issue a notice to the L&E Contractor ("L&E 
Supply and Installation Order") (with a copy to the Principal's 
Representative) that is: 

(i) signed by a representative of the CN Contractor who has full authority 
to enter into the L&E Supply and Installation Contract on behalf of and 
to bind the CN Contractor; and 

(ii) in the form of, and contains all information required by, Schedule 2 
(Form of Supply and Installation Order) of the template form of L&E 
Supply and Installation Contract included in electronic form in Schedule 
50, and includes: 

A. in item 8A (Delay Liquidated Damages) of the L&E Supply and 
Installation Order, delay liquidated damages of  

;and 

B. in items 11 (Original Supply and Installation Contract Sum), 
11A (Security Amount), 12 (Support Services Fee), 13 (Additional 
off-site storage costs) and 14 (OCP Extension Fee), the relevant 
amounts for each item of equipment forming part of the Lifts and 
Escalators Works which are consistent with the corresponding 
amounts set out in Schedule 2 (OS/ Contracts - Indicative scope 
and pricing schedule) of the framework contract between the 
Principal and the L&E Contractor, as provided by the Principal to 
the CN Contractor; 

(c) upon issue of a valid L&E Supply and Installation Order to the L&E Contractor 
in accordance with clause 2.2A(b), the CN Contractor and the L&E Contractor 
will be deemed to have entered into the L&E Supply and Installation Contract, 
incorporating: 

(i) the terms and conditions set out in the template form of L&E Supply 
and Installation Contract included in electronic form in Schedule 50; and 

(ii) the L&E Supply and Installation Order issued by the CN Contractor; 

( d) if the L&E Contractor notifies the CN Contractor that it considers a notice 
purported to be given by the CN Contractor under clause 2.2A(b) does not 
comply with the requirements of clause 2.2A(b), the CN Contractor must work 
directly and fully cooperate with the L&E Contractor in good faith and does 
everything reasonably necessary to facilitate the issue of a valid L&E Supply 
and Installation Order; 
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(e) the CN Contractor is not entitled to make any Claim against the Principal 
arising out of or in connection with any delay or failure by the CN Contractor to 
issue a valid L&E Supply and Installation Order to the L&E Contractor; and 

2.28 BMCS Works 

The CN Contractor acknowledges and agrees that: 

(a) the Principal has entered into a framework contract with the BMCS Contractor 
under which the BMCS Contractor is required to make a standing offer to 
enter into contracts with other contractors of the Principal for Sydney Metro 
City & Southwest, including the CN Contractor on the terms and conditions of 
the template form of BMCS Supply and Installation Contract included in 
electronic form in Schedule 50; 

(b) in order to accept the offer made by the BMCS Contractor under the 
framework contract, the CN Contractor will be required to issue a notice to the 
BMCS Contractor ("BMCS Supply and Installation Order") (with a copy to 
the Principal's Representative) that is: 

(i) signed by a representative of the CN Contractor who has full authority 
to enter into the BMCS Supply and Installation Contract on behalf of 
and to bind the CN Contractor; and 
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(ii) in the form of, and contains all information required by, Schedule 3 
(Form of Supply and Installation Order) of the template form of BMCS 
Supply and Installation Contract included in electronic form in Schedule 
50; 

(c) upon issue of a valid BMCS Supply and Installation Order to the BMCS 
Contractor in accordance with clause 2.2B(b}, the CN Contractor and the 
BMCS Contractor will be deemed to have entered into the BMCS Supply and 
Installation Contract, incorporating: 

(i) the terms and conditions set out in the template form of BMCS Supply 
and Installation Contract; and 

(ii) the BMCS Supply and Installation Order issued by the CN Contractor; 

(d) if the BMCS Contractor notifies the CN Contractor that it considers a notice 
purported to be given by the CN Contractor under clause 2.2B(b) does not 
comply with the requirements of clause 2.2B(b}, the CN Contractor must work 
directly and fully cooperate with the BMCS Contractor in good faith and do 
everything reasonably necessary to facilitate the issue of a valid BMCS 
Supply and Installation Order; 

(e) the CN Contractor is not entitled to make any Claim against the Principal 
arising out of or in connection with any delay or failure by the CN Contractor to 
issue a valid BMCS Supply and Installation Order to the BMCS Contractor. 

2.3 Compliance with Law 

(a) Subject to clause 2.3(c)(i}, the CN Contractor must in carrying out the CN 
Contractor's Activities: 

(i} comply (and ensure that its Associates comply) with, and ensure that 
the Works and the Temporary Works comply with, all applicable Law; 
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(ii) not do, or fail to do (and ensure that its Associates do not do, or fail to 
do), anything that may cause the Principal to be in breach of any Law; 

(iii) give all notices and pay all fees, bonds and other amounts which it is 
required to pay in respect of the performance of its obligations under 
this Contract and give the Principal's Representative copies of all 
notices it gives to Authorities at the time or before it submits such 
notices to Authorities; 

(iv) give the Principal's Representative copies of all documents (including 
Authority Approvals and other notices) that Authorities issue to it (or its 
Associates); 

(v) at all times conform and comply with, and ensure that the Works and 
the Temporary Works conform and comply with, all Codes and 
Standards; and 

(vi) not engage in any fraud, bribery or corruption. 

(b) Where there is a Change in Codes and Standards: 

(i) the CN Contractor must give a written notice to the Principal's 
Representative within 20 Business Days of the Change in Codes and 
Standards containing: 

A. details of the Change in Codes and Standards; and 

B. an estimate of the CN Contractor's increased or decreased costs 
of complying with the Change in Codes and Standards including 
sufficient information to support the estimate; and 

(ii) if a notice is given by the CN Contractor which complies with clause 
2.3(b)(i), then within 10 Business Days of the notice being given, the 
Principal's Representative will either: 

A. direct the CN Contractor to disregard the Change in Codes and 
Standards; or 

B. direct a Variation under clause 6.2(a) in respect of the Change in 
Codes and Standards after which the relevant adjustments will 
be made under clause 6.4. 

If there is any change in the Codes and Standards which does not 
constitute a Change in Codes and Standards the CN Contractor must 
comply with the change and will not be entitled to make, and the 
Principal will not be liable upon, any Claim arising out of or in any way in 
connection with the change. 

(c) The CN Contractor must: 

(i) obtain all Authority Approvals required for the execution of the CN 
Contractor's Activities and occupation and use of the completed Works 
or Portions (and for that purpose prepare and submit all applications 
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and associated documents to relevant Authorities), except for those 
Authority Approvals specified in Schedule 7 that either: 

A. were obtained by the Principal prior to the date of this Contract; 
or 

B. will be obtained by the Principal after the date of this Contract 
where required; 

(ii) unless otherwise expressly specified in Schedule 4, comply with, 
satisfy, carry out and fulfil the conditions and requirements of all 
Authority Approvals (whether obtained by the CN Contractor or the 
Principal), including those conditions and requirements that the 
Principal is required, under the terms of the Authority Approvals, 
including the Planning Approval, to comply with, satisfy, carry out and 
fulfil; 

(iii) in respect of any: 

A. Authority Approvals which are to be obtained by the Principal 
after the date of this Contract; or 

B. conditions and requirements of Authority Approvals which 
pursuant to Schedule 4 are to be satisfied or fulfilled by the 
Principal, 

provide the Principal with such reasonable assistance as may be 
reasonably required by the Principal to enable the Principal to obtain 
the Authority Approvals or satisfy or fulfil the conditions and 
requirements; 

(iv) for the purpose of obtaining all Authority Approvals as required by 
clause 2.3(c)(i), prepare all associated studies and reports required 
because of the design of the Temporary Works and the Shop Drawings 
proposed by the CN Contractor; and 

(v) as a condition precedent to Substantial Completion of the Trackway 
Portion and Completion of any other Portion, ensure that it has: 
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A. obtained all Authority Approvals it is required to obtain under this 
Contract; 

B. complied with, carried out and fulfilled all conditions and 
requirements of all Authority Approvals it is required to comply 
with, carry out and fulfil under this Contract; 

C. without limiting clauses 2.3(c)(v)A and 2.3(c)(v)B, complied with, 
carried out and fulfilled all conditions and requirements of the 
Planning Approval which it is required to comply with, carry out 
and fulfil (including obtaining the approval of any person for 
anything) under this Contract; and 
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D. unless it is included in Schedule 7 as an Authority Approval 
which the Principal will obtain, obtained and supplied to the 
Principal's Representative certification that the Works or the 
Portion, as built, comply with the requirements of the Building 
Code of Australia to the extent applicable, 

including for the avoidance of doubt any Authority Approvals, conditions 
or requirements which must be obtained, carried out or fulfilled to 
enable the Principal and any Rail Transport Agency to occupy and use 
the relevant Portion for its intended purpose. 

( d) Where there is: 

(i) a Change in Law that results in a change to, an addition to or omission 
from the Works; or 

(ii) a Change in Law that is a COVID-19 Change in Law and any measures 
set out in the then current COVID-19 Management Plan are: 

then: 

A. required to be changed in order for the CN Contractor to comply 
with the COVID-19 Change in Law; or 

B. no longer necessary following the COVI D-19 Change in Law in 
order for the CN Contractor to comply with Law, 

and such changes to the measures set out in the then current COVID-
19 Management Plan result in an increase or decrease in the CN 
Contractor's costs of carrying out the CN Contractor's Activities, 

(iii) if either party wishes this clause 2.3(d) to apply, then that party must, 
within 10 Business Days of the Change in Law  

 
 

, give a written notice to the other and the Principal's 
Representative stating that clause 2.3(d)(i) or clause 2.3(d)(ii) applies 
and containing details of the Change in Law including, where the notice 
is given by the CN Contractor, its impact on the CN Contractor's costs 
of carrying out the CN Contractor's Activities and any effect it will have 
on the CN Contractor's Program; 

(iv) if such a notice is given, the Principal's Representative will determine: 
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A. where a Change in Law referred to in clause 2.3(d)(i) decreases 
the CN Contractor's costs of carrying out the CN Contractor's 
Activities in compliance with that Change in Law, a reasonable 
amount as the amount of the decrease; 

B. where a Change in Law referred to in clause 2.3(d)(ii) decreases 
the costs of the CN Contractor carrying out the CN Contractor's 
Activities, a reasonable amount reflecting the changes being 
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required to the measures set out in the then current COVID-19 
Management Plan as the amount of the decrease; 

C. where a Change in Law referred to in clause 2.3(d)(i) increases 
the CN Contractor's costs of carrying out the CN Contractor's 
Activities in compliance with that Change in Law, the amount of 
the additional costs reasonably and necessarily incurred by the 
CN Contractor on the basis that the CN Contractor took all 
reasonable steps to mitigate those increased costs; or 

D. where a Change in Law referred to in clause 2.3(d)(ii) increases 
the costs of the CN Contractor carrying out the CN Contractor's 
Activities, the amount of the additional costs reasonably and 
necessarily incurred by the CN Contractor in implementing the 
changes required to the measures set out in the then current 
COVID-19 Management Plan, on the basis that the CN 
Contractor took all reasonable steps to mitigate those increased 
costs, 

and the Contract Sum will be increased or decreased by that amount; 
and 

(v) the CN Contractor must comply with the Change in Law. 

(e) If a Change in Authority Approval occurs which necessitates a Variation, the 
CN Contractor must: 

(i) if the relevant Authority Approval was obtained by the Principal, within 
1 O Business Days of the date on which the CN Contractor becomes 
aware or ought reasonably to have become aware of the Change in 
Authority Approval taking effect; or 

(ii) otherwise within 1 O Business Days of the Change in Authority Approval 
taking effect, 

notify the Principal's Representative in writing with detailed particulars of the 
reason why the Change in Authority Approval necessitates a Variation. If the 
CN Contractor gives such a notice and the Change in Authority Approval does 
necessitate a Variation the Principal's Representative will direct a Variation 
under clause 6.2(a) after which relevant adjustments will be made under 
clause 6.4. 

(f) Other than as set out in clause 2.3(e), clause 6.3, clause 10.10 and clause 
10.13, the CN Contractor will not be entitled to make, and the Principal will 
not be liable upon, any Claim arising out of or in any way in connection with: 

(i) any Change in Authority Approval; 

(ii) an Authority Approval obtained or issued or which otherwise takes 
effect after the date of this Contract; 

(iii) a change in an Authority Approval after the date of this Contract; or 
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(iv) any: 

A. assumptions the CN Contractor makes; or 

B. failure by the CN Contractor to adequately satisfy itself, 

as to what work methodologies and Temporary Works might be 
permissible under all Authority Approvals. 

(g) Notwithstanding clause 2.3(e), if: 

(i) any further environmental impact assessment is required under Part 4 
or Division 5.1 of the EP&A Act (or their equivalents) in connection with 
the CN Contractor's Activities; 

(ii) the Principal determines that it is necessary to carry out any further 
environmental impact assessment under Part 5 of the EP&A Act ( or its 
equivalent) in connection with the CN Contractor's Activities; 

(iii) an Authority Approval is modified or amended under the EP&A Act; or 

(iv) a new Authority Approval is issued under the EP&A Act in respect of 
the CN Contractor's Activities, either in substitution for or replacement 
of a Planning Approval or otherwise or any such new Authority Approval 
is modified under the EP&A Act, 

arising out of or in connection with: 

(v) a Variation requested by the CN Contractor; or 

(vi) any failure by the CN Contractor to comply with its obligations under 
this Contract, 

then the Principal will have no liability to the CN Contractor in relation to any 
such events and any actions or additional work arising out of or in connection 
with any such events, irrespective of who is required to, or does, carry out any 
such assessment. 

2.3A Site C OSD - Stage 2 SSD Consent Conditions 

(a) The parties acknowledge and agree that 
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(i) the Principal is the proponent under the EP&A Act in respect of the 
Concept SSD Consent; 

(ii) as at the date of this Contract, the Principal has submitted the Concept 
SSD Application; 

(iii) the Baseline SSD Consent Conditions constitute the considered 
estimation by the Principal, at the date of this Contract, of the conditions 
and requirements that may be imposed under the Stage 2 SSD 
Consent (Site C OSD) and are not binding on the parties; and 

(iv) notwithstanding clause 2.3(a)(iii), the terms of the Stage 2 SSD 
Consent (Site C OSD) which the NSW Minister for Planning and Public 
Spaces may issue arise from the exercise of a statutory discretion in 
accordance with the terms of the EP&A Act. 

(b) The CN Contractor warrants that the Baseline Contract Price (Site C OSD) 
contains sufficient allowances for compliance with the allocation of 
responsibility for the Baseline SSD Consent Conditions set out in clauses 
2.6(b) and 2.6(c) of Annexure A to Schedule 15, in circumstances where the 
Principal elects to exercise Option 1 in accordance with clause 6.3. 

(c) The CN Contractor must, promptly following a request from the Principal: 

(i) provide assistance to the Principal and its Associates in relation to: 

A. the Concept SSD Consent; 

B. the Stage 2 SSD Application; and 

C. the application process for the Construction Certificate (if 
required to be obtained), 

including attending any relevant meeting as required by the Principal, 
providing any information available to the CN Contractor and preparing 
any further documents, plans or reports required in respect of such 
processes; and 

(ii) co-operate with the Principal in relation to the Stage 2 SSD Application 
and the application process for the Construction Certificate (if required 
to be obtained), 

each in accordance with Good Industry Practice. 

(d) Following the issue of the Concept SSD Consent by the NSW Minister for 
Planning and Public Spaces, the Principal will provide the CN Contractor with 
a notice attaching: 

(i) a copy of the Concept SSD Consent; and 

(ii) a new clause 4 for Schedule 4 setting out the Principal's obligations in 
respect of the Concept SSD Consent, which must be based on clause 
2.6(b) of Annexure A to Schedule 15 with such revisions as are 
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reasonable and necessary to reflect the terms of the Concept SSD 
Consent with which the CN Contractor will be required to comply if 
Option 1 is exercised by the Principal in accordance with clause 6.3. 

(e) Within 15 Business Days of receiving notice from the Principal under clause 
2.3A(d), the CN Contractor must give notice to the Principal's Representative 
setting out details of any requirements and conditions of the Concept SSD 
Consent which: 

(i) are not part of, or are different to, the Baseline SSD Consent 
Conditions; and 

(ii) the CN Contractor considers are likely to have a Material Adverse 
Planning Effect (on the assumption that the relevant requirement or 
condition will be replicated in the Stage 2 SSD Consent (Site C OSD)), 
including detailed reasons. 

(f) The CN Contractor acknowledges and agrees that the Principal has no 
obligation and no liability to the CN Contractor in relation to: 

(i) any difference between the requirements and conditions of the Concept 
SSD Consent and the Baseline SSD Consent Conditions; or 

(ii) any Material Adverse Planning Effect notified by the CN Contractor 
pursuant to clause 2.3A(e), 

but that the Principal may consider such information as part of the Stage 2 
SSD Application process. 

(g) Within 20 Business Days of the Stage 2 SSD Consent (Site C OSD) being 
issued by the NSW Minister for Planning and Public Spaces (or such longer 
period as the Principal reasonably requires), the Principal must give notice to 
the CN Contractor: 

(i) attaching: 
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A. a copy of the Stage 2 SSD Consent (Site C OSD); 

B. a new clause 5 for Schedule 4 setting out the Principal's 
obligations in respect of Stage 2 SSD Consent (Site C OSD), 
which must be based on Schedule 4C with such revisions as are 
reasonable and necessary to reflect the terms of the Stage 2 
SSD Consent (Site C OSD) (and with which the CN Contractor 
will be required to comply if Option 1 is exercised by the Principal 
in accordance with clause 6.3); and 

C. if any amendments to the AFC Design Documentation for the 
Site C OSD Works (as set out in Annexure B of Schedule 15) are 
required in order to address the requirements or conditions of the 
Stage 2 SSD Consent (Site C OSD), the updated AFC Design 
Documentation for the Site C OSD Works; and 
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(ii) stating the Principal considers that either: 

A. there are no Unforeseeable SSD Consent Conditions; or 

B. there are Unforeseeable SSD Consent Conditions, in which 
clause 2.3A(h) applies. 

(h) If the Principal notifies the CN Contractor under clause 2.3A(g)(ii)B that it 
considers the Stage 2 SSD Consent (Site C OSD) contains Unforeseeable 
SSD Consent Conditions or issues updated AFC Design Documentation for 
the Site C OSD Works pursuant to clause 2.3A(g)(i)(C), then the CN 
Contractor must, within 1 O Business Days of receiving the Principal's notice 
( or such longer period as the Principal's Representative reasonably agrees, 
having regard to the scope of the Unforeseeable SSD Consent Conditions or 
changes to the AFC Design Documentation, as applicable), provide the 
Principal's Representative with a written notice setting out: 

(i) the CN Contractor's proposed adjustments to the Baseline Contract 
Price (Site C OSD), which must reflect the CN Contractor's reasonable 
assessment of the change in costs likely to be reasonably and 
necessarily incurred by the CN Contractor as a direct result of: 

A. complying with, satisfying, carrying out and fulfilling the 
conditions and requirements of the Stage 2 SSD Consent (except 
to the extent that the new clause 5 for Schedule 4 provided by 
the Principal pursuant to clause 2.3A(g)(i)(B) states that the 
Principal will satisfy or fulfil any conditions and requirements of 
the Stage 2 SSD Consent (Site C OSD)), including: 

1) any additional costs likely to be reasonably and 
necessarily incurred by the CN Contractor as a direct 
result of the Unforeseeable SSD Consent Conditions; and 

2) any reduction in the costs likely to be reasonably and 
necessarily incurred by the CN Contractor as a direct 
result of any requirements and conditions of the Stage 2 
SSD Consent (Site C OSD) being substantively different to 
the Baseline SSD Consent Conditions; and 

B. the amendments (if any) to the AFC Design Documentation for 
the Site C OSD Works, as provided by the Principal pursuant to 
clause 2.3A(g)(i)(C), 

to be determined on the basis of: 

C. the prices and rates set out in Schedule 10 (where applicable or 
where it is otherwise reasonable to use them); or 

D. to the extent clause 2.3A(h)(i)C does not apply, reasonable 
prices and rates (which are to be exclusive of any amount for 
Overhead Costs or profit), to be increased by the following 
amount: 
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1) where the proposed adjustment to the Baseline Contract 
Price (Site C OSD) is an increase: 

a) the relevant percentage set out in item 29 of 
Schedule 1 of that amount; and 

which will be in total satisfaction of all the CN Contractor's 
Overhead Costs and profit; or 

2) where the proposed adjustment to the Baseline Contract 
Price (Site C OSD) is a decrease, the relevant percentage 
set out in item 29 of Schedule 1 of the total amount for off
site Overhead Costs (as described in section 2 of Part B of 
Schedule 10) and profit; 

(ii) the effect (if any) that the CN Contractor considers the Unforeseeable 
SSD Consent Conditions and/or the changes to the AFC Design 
Documentation will have on the CN Contractor's Program, including: 
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A. detailed particulars of: 

1) the likely delay (if any) to any activities that are critical to 
the maintenance of progress in the execution of the Site C 
OSD Works ( on the assumption that the Principal will 
exercise Option 1 in accordance with clause 6.3) as a 
direct result of the Unforeseeable SSD Consent Conditions 
and/or the changes to the AFC Design Documentation (as 
applicable); and 

2) the measures the CN Contractor proposes to take to avoid, 
mitigate or minimise the effect on the CN Contractor's 
Program of the U'nforeseeable SSD Consent Conditions 
and/or the changes to the AFC Design Documentation (as 
applicable); 

B. if the CN Contractor considers that it will be delayed in carrying 
out the Site C OSD Works (on the assumption that the Principal 
will exercise Option 1 in accordance with clause 6.3) as a direct 
result of the Unforeseeable SSD Consent Conditions and/or the 
changes to the AFC Design Documentation (as applicable) in a 
manner that will delay it from achieving Substantial Completion of 
the Site C OSD Portion by  the CN Contractor's 
proposed extension of time to the Date for Substantial 
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Completion of the Site C OSD Portion (as set out in Schedule 15) 
together with the basis of calculating that period; and 

C. for the Principal's Representative's information only, an updated 
CN Contractor's Program that: 

1) allows for the proposed extension of time to the Date for 
Substantial Completion of the Site C OSD Portion referred 
to in clause 2.3A(h)(ii)(B); and 

2) complies with and includes the details required by this 
Contract; 

(iii) the effect (if any) that the CN Contractor considers the Unforeseeable 
SSD Consent Conditions will have on the CN Contractor's ability to 
comply with its obligations under this Contract; and 

(iv) such other details as may be reasonably required by the Principal's 
Representative. 

(i) The Principal's Representative may, by written notice to the CN Contractor 
and in its absolute discretion: 

(i) accept or reject the CN Contractor's proposed adjustments to the 
Baseline Contract Price (Site C OSD), with reasons; and 

(ii) accept or reject the CN Contractor's proposed extension to the Date for 
Substantial Completion of the Site C OSD Portion, with reasons, 

and if the Principal's Representative exercises Option 1 in accordance with 
clause 6.3 prior to providing written notice to the CN Contractor pursuant to 
this clause 2.3A(i), the Principal's Representative must provide such written 
notice to the CN Contractor within 15 Business Days of the date that Option 1 
was exercised by the Principal's Representative. 

U) If the Principal's Representative issues a notice under clause 2.3A(i) rejecting 
the CN Contractor's proposed adjustments to the Baseline Contract Price 
(Site C OSD): 

(i) the parties must discuss the CN Contractor's proposed adjustments to 
the Baseline Contract Price (Site C OSD) and the reasons why it was 
rejected by the Principal (as set out in the Principal's Representative's 
notice); and 

(ii) use their reasonable endeavours to agree on a mutually acceptable 
adjustment to the Baseline Contract Price (Site C OSD). 

(k) If the parties are unable to reach agreement under clause 2.3A(j) within 15 
Business Days of receipt of the Principal's notice under clause 2.3A(i), the 
Principal's Representative will: 

(i) determine an amount in respect of the change in costs likely to be 
reasonably and necessarily incurred by the CN Contractor as a direct 
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result of the Unforeseeable SSD Consent Conditions and/or the 
changes to the AFC Design Documentation on the basis of: 

A. the prices and rates set out in Schedule 1 O (where applicable or 
where it is otherwise reasonable to use them); or 

B. to the extent paragraph (A) does not apply, reasonable prices 
and rates (which are to be exclusive of any amount for Overhead 
Costs or profit) to be agreed between the parties, or failing 
agreement, determined by the Principal's Representative, which 
will be increased by the following amount: 

1) where the adjustment to the Baseline Contract Price (Site 
C OSD) is to be an increase: 

a) the relevant percentage set out in item 29 of 
Schedule 1 of that amount; and 

which will be in total satisfaction of all the CN Contractor's 
Overhead Costs and profit; or 

2) where the adjustment to the Baseline Contract Price (Site 
C OSD) is to be a decrease, the relevant percentage set 
out in item 29 of Schedule 1 of the total amount for off-site 
Overhead Costs (as described in section 2 of Part B of 
Schedule 10) and profit, 

provided however that the CN Contractor's entitlement under this 
paragraph (8) will not be greater than any amount set out in the 
CN Contractor's notice under clause 2.3A(h); and 

(ii) give the CN Contractor notice of the amount determined in accordance 
with clause 2.3A(k)(i). 

(I) If the Principal's Representative issues a notice under clause 2.3A(i) rejecting 
the CN Contractor's proposed extension to the Date for Substantial 
Completion of the Site C OSD Portion: 

(i) the parties must discuss the CN Contractor's proposed extension of 
time and the reasons why it was rejected by the Principal (as set out in 
the Principal's Representative's notice); and 
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(ii) use their reasonable endeavours to agree on a mutually acceptable 
extension to the Date for Substantial Completion of the Site C OSD 
Portion. 

(m) If the parties are unable to reach agreement under clause 2.3A(I) within 15 
Business Days of receipt of the Principal's notice under clause 2.3A(i), the 
Principal's Representative will determine the reasonable extension of time to 
the Date for Substantial Completion of the Site C OSD Portion (as set out in 
Schedule 15) and give the CN Contractor notice of its determination. 

(n) If the CN Contractor disagrees with: 

(i) the amount determined by the Principal's Representative under clause 
2.3A(k)(i); or 

(ii) the extension of time determined by the Principal's Representative 
under clause 2.3A(m), 

then: 

(iii) the CN Contactor may refer the matter for dispute resolution in 
accordance with clause 15; and 

(iv) if the Principal exercises Option 1 in accordance with clause 6.3: 

A. the CN Contractor must proceed to implement the Option on the 
basis determined by the Principal's Representative 
notwithstanding that the matters in dispute have not been agreed 
or determined in accordance with clause 15; and 

B. any necessary adjustments will be made following any 
agreement or determination under clause 15. 

( o) The CN Contractor acknowledges and agrees that: 

(i) nothing in this clause affects or restricts the Principal's discretion in 
electing whether or not to proceed with Option 1 ; 

(ii) the Principal may elect to proceed with Option 1 in circumstances 
where the adjustments to the Baseline Contract Price (Site C OSD) are 
not agreed or determined; and 

(iii) if the Principal elects not to proceed with Option 1 , the Principal must 
either: 
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A. engage a third party to construct the Site C OSD Works while the 
CN Contractor is still carrying out the CN Contractor's Activities 
on the Site, in which case: 

1) that third party will be the Site C OSD Developer and an 
Interface Contractor; and 
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2) clauses 2.9, 2.9C(b) and 2.90 will apply in respect of the 
Site C OSD Developer; or 

B. procure that the Final Design Documentation be updated to 
include the Site C Conversion Works and the Principal's 
Representative: 

1) may issue a Variation Proposal Request under clause 
6.1(a); and 

2) will issue a Variation Order under clause 6.2, 

in respect of the required changes to the Works as set out in the 
updated Final Design Documentation. 

(p) The Principal acknowledges and agrees that if it engages a third party to 
construct the Site C OSD Works in accordance with clause 2.3A(o)(iii)A, the 
CN Contractor will not be required to provide that third party with access to 
the Site prior to the Date for Milestone Achievement of Milestone 4. 

( q) The parties acknowledge and agree that: 

(i) the Original Contract Price and the Payment Breakdown Schedule 
contain an allowance of  for either: 

A. the Site C Conversion Works; or 

B. if the Principal exercises Option 1 in accordance with clause 6.3, 
part of the cost of carrying out the Site C OSD Works; and 

(ii) if the Principal: 
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A. directs the Site C Variation: 

1) the adjustment to the Contract Sum and the Payment 
Breakdown Schedule set out in the Variation Order will be 
the amount determined or agreed in accordance with 
clause 6.4 less ; and 

2) other than for the adjustment to the Contract Sum referred 
to in clause 2.3A(q)(ii)A.1), the CN Contractor will not be 
entitled to any increase in the Contract Sum or to make 
any other Claim for payment in respect of the performance 
of the Site C Conversion Works; 

B. notifies the CN Contractor that the Principal has engaged a third 
party to construct the Site C OSD Works in accordance with 
clause 2.3A(o)(iii)A: 

1) the Contract Sum will be deemed to be reduced by 
; and 
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2) the item(s) in the Payment Breakdown Schedule relating to 
the Site C Conversion Works will be deemed to be deleted; 
or 

C. exercises Option 1, the Payment Breakdown Schedule will be 
amended in accordance with clause 2.5 of Annexure A to 
Schedule 15. 

2.4 Legal Challenge to Planning Approvals 

(a) If there is a legal challenge, proceedings or action in relation to the 
assessment or determination of an application for a Planning Approval or a 
modification of a Planning Approval, the CN Contractor must continue to 
perform its obligations under this Contract unless, as a result of that legal 
challenge, proceedings or action, it is otherwise: 

(i) ordered or directed by an Authority; 

(ii) ordered by a court or tribunal; or 

(iii) directed by the Principal or the Principal's Representative. 

(b) Subject to clause 2.4(c), the Principal must pay the CN Contractor the 
additional costs reasonably and necessarily incurred by the CN Contractor as 
a direct result of: 

(i) an Authority order referred to in clause 2.4(a)(i); 

(ii) a court or tribunal order referred to in clause 2.4(a)(ii); or 

(iii) a direction by the Principal or Principal's Representative referred to in 
clause 2.4(a)(iii), 

to the extent that such Authority order, court or tribunal order, or direction 
prevents the CN Contractor from achieving Substantial Completion of a 
Portion by the relevant Date for Substantial Completion, Milestone 
Achievement of the Milestone by the Date for Milestone Achievement or 
Completion of a Portion by the relevant Date for Completion. The CN 
Contractor's entitlements under this clause 2.4(b) and clause 10.13 will be its 
only right to payment arising out of or in any way in connection with an 
Authority order or direction, court or tribunal order or direction by the Principal 
or Principal's Representative in accordance with clause 2.4(a)(i), 2.4(a)(ii) or 
2.4(a)(iii) (as applicable). 

(c) Clause 2.4(b) does not apply to the extent that a legal challenge, proceedings 
or action of the kind referred to in clause 2.4(a) is brought or upheld due to 
the CN Contractor's non-compliance with its obligations under this Contract 
or any Planning Approval. 
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2.5 Utility Services 

(a) The CN Contractor must: 

(i) obtain and pay for any Utility Service it needs to perform its obligations 
under this Contract; 

(ii) relocate, remove, modify, support, protect, reinstate and provide all 
Utility Services necessary for the CN Contractor to comply with its 
obligations under this Contract; 

(iii) subject to clause 2.5(d), assume the risk of the existence, location, 
condition and availability of all Utility Services required for the execution 
of the CN Contractor's Activities; 

(iv) provide and maintain all signage, line marking, flagmen, barriers and 
other road traffic devices needed by the CN Contractor to comply with 
its obligations under this Contract, including any such devices 
reasonably required by the Principal's Representative; 

(v) carry out all Utility Service Works in accordance with the requirements 
of this Contract and, where applicable, the CN Contractor's obligations 
in Schedule 4B, Schedule 42 and Schedule 44; 

(vi) exercise proper care when undertaking its obligations under clause 
2.5(a)(ii) and make appropriate inquiries that any experienced and 
competent contractor would make to satisfy itself as to the existence, 
location, condition and/or availability of Utility Services; 

(vii) despite any other provision in the Contract to the contrary, ensure that, 
as a consequence of or in relation to the performance of the CN 
Contractor's Activities: 

A. there are no unplanned disruptions to the Utility Services; 

B. any planned disruptions to the Utility Services are minimised; and 

C. otherwise no Utility Services are: 

1) damaged or destroyed; or 

2) disconnected, disrupted, interfered with or interrupted 
during normal operating hours, 

by reason of the performance of the CN Contractor's Activities; 

(viii) cooperate and coordinate with the owners of all Utility Services, and 
implement their requirements as part of the CN Contractor's Activities 
and must consult with and keep the Principal fully informed as to the 
CN Contractor's dealings with the Authorities providing the Utility 
Services; 
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(ix) when each discrete part of the Utility Services Works are completed, 
provide the Principal's Representative with: 

A. written notice from the relevant Authority with jurisdiction over the 
affected Utility Service confirming that the relevant part of the 
Utility Service Works is complete; or 

B. if the relevant Authority has failed or refuses to provide such 
notice within 15 Business Days after it was requested by the CN 
Contractor: 

1) copies of all correspondence between the CN Contractor 
and the Authority relating to the notice referred to in clause 
2.5(a)(ix)A; and 

2) evidence satisfactory to the Principal's Representative that 
the relevant part of the Utility Service Works is complete 
and satisfies the requirements of this Contract and, where 
applicable, the CN Contractor's obligations in 
Schedule 4B, Schedule 42 and Schedule 44; and 

(x) indemnify the Principal against any claim, damages, expense, costs, 
loss, liability, fine or penalty the Principal suffers or incurs arising out of 
or in any way in connection with any disconnection, interference with, 
interruption or disruption to any Utility Service arising out of or in any 
way in connection with the CN Contractor's Activities, provided that the 
CN Contractor's liability to indemnify the Principal will be reduced 
proportionally to the extent that an act or omission of the Principal or its 
Associates contributed to the claim, damages, expense, costs, loss, 
liability, fine or penalty. 

(b) Subject to clauses 2.5(c) and 2.5(d), the CN Contractor agrees it is 
responsible for, and assumes the risk of all additional work, increased costs 
and any damages, expense, loss, liability, delay or disruption (including any 
delay in achieving Substantial Completion, Milestone Achievement or 
Completion) it suffers or incurs arising out of or in any way in connection with 
the existence, location, condition and availability of all Utility Services 
required for the execution of the CN Contractor's Activities. 

(c) If, in undertaking its obligations under clause 2.5(a)(ii), the CN Contractor is 
directed by a provider of a Utility Service to enhance or upgrade a Utility 
Service: 

(i) the CN Contractor must immediately notify the Principal; and 

(ii) the Principal's Representative will issue a Variation Order under clause 
6.2 in respect of such enhancement or upgrade works.I I 

( d) If during the execution of the CN Contractor's Activities, the CN Contractor 
becomes aware of any Utility Services on the Site which are: 

(i) not identified in the Station Specification; and 
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(ii) not capable of otherwise having been anticipated by a competent and 
experienced contractor at the date of this Contract if such a contractor 
had: 

A. examined all information made available in writing by the 
Principal to the CN Contractor (including the Station 
Specification) on or before the date of this Contract; 

B. examined all information (including the Station Specification) 
relevant to the risks, contingencies and other circumstances and 
obtainable by the making of reasonable enquiries with respect to 
the CN Contractor's Activities; and 

C. inspected the Site and its surroundings, 

then: 

(iii) the CN Contractor must immediately notify the Principal; and 

(iv) if any updates to the Final Design Documentation are required as a 
consequence of the relevant Utility Service, the Principal's 
Representative will procure the required updates to the Final Design 
Documentation in accordance with clause 5.1A(b) and issue a Variation 
Order under clause 6.2 in respect of such updated Final Design 
Documentation. 

2.5A Property Works 

(a) The CN Contractor must carry out the Property Works: 

(i) in accordance with the requirements of this Contract; and 

(ii) in a manner which minimises inconvenience and disruption to the 
Landowners of the Unowned Property Works Lands. 

(b) The CN Contractor must: 

(i) rehabilitate any part of Unowned Property Works Lands to the state 
agreed between the CN Contractor and the Landowners of such 
Unowned Property Works Lands prior to commencing the work or, if no 
such agreement is reached, the state it was in immediately prior to the 
CN Contractor obtaining access; and 

(ii) otherwise repair any damage or degradation to any part of the 
Unowned Property Works Lands which arises out of or in any way in 
connection with the performance of its obligations under this clause 
2.5A. 

(c) When each discrete part of the Property Works is completed, the CN 
Contractor must provide the Principal's Representative with: 

(i) a certificate in the form of Schedule 13, duly executed by the relevant 
Landowner; or 
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(ii) if the Landowner has failed or refused to sign a certificate in the form of 
Schedule 13 within 15 Business Days after it was provided by the CN 
Contractor to the relevant Landowner: 

A. copies of all correspondence between the CN Contractor and the 
Landowner relating to the certificate referred to in clause 
2.5A(c)(i); and 

B. evidence satisfactory to the Principal's Representative that the 
relevant part of the Property Works is complete and satisfies the 
requirements of this Contract. 

(d) The CN Contractor must indemnify the Principal from and against any 
Claims, damage, expense, loss, cost or liability suffered or incurred by the 
Principal, arising out of or in any way in connection with a Claim by the 
Landowners of any Unowned Property Works Lands where: 

(i) such Landowners have not duly signed a certificate in the form of 
Schedule 13; and 

(ii) the Claim or loss arises out of or in any way in connection with a 
wrongful act or omission of the CN Contractor or its Associates in 
connection with the Property Works or a failure by the CN Contractor to 
comply with its obligations under this Contract relating to Property 
Works. 

2.58 Local Area Works 

(a) The CN Contractor must carry out all Local Area Works in accordance with 
the requirements of this Contract and, where applicable, the CN Contractor's 
obligations in Schedule 4B, Schedule 42 and Schedule 44. 

(b) When the CN Contractor considers that a discrete part of the Local Area 
Works is complete, it must notify the Principal's Representative in writing and 
the Principal's Representative, the CN Contractor and a representative of the 
Authority with jurisdiction over the relevant part of the Local Area Works will 
jointly inspect the relevant part of the Local Area Works at a mutually 
convenient time. 

(c) When each discrete part of the Local Area Works are completed, the CN 
Contractor must provide the Principal's Representative with: 

(i) written notice from the relevant Authority with jurisdiction over the 
relevant part of the Local Area Works stating that the Authority is 
satisfied that the relevant part of the Local Area Works is complete; or 

(ii) if the relevant Authority has failed or refuses to provide such notice 
within 15 Business Days after it was requested by the CN Contractor: 
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A. a statement from the CN Contractor that the relevant Authority 
has failed to or refused to provide such notice; and 
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B. copies of all correspondence between the CN Contractor and the 
Authority relating to the notice referred to in clause 2.5B(c)(i). 

2.6 Crown Building Work 

(a) The CN Contractor must, in relation to any part of the Temporary Works that 
is a Crown Building Work, certify (on behalf of the Principal) as required by 
section 6.28 of the EP&A Act. 

(b) Any certification under clause 2.6(a) will not lessen or otherwise affect: 

(i) the CN Contractor's other liabilities or responsibilities under this 
Contract or otherwise according to Law; or 

(ii) the Principal's rights against the CN Contractor, whether under this 
Contract or otherwise according to Law. 

2.6A Home Building Act 

(a) Without limiting clause 2.3, the CN Contractor: 

(i) warrants that it holds all required licences under the Home Building Act 
authorising it to carry out Home Building Work; and 

(ii) must comply with the requirements set out in section 2 of Schedule 46. 

(b) The CN Contractor must indemnify the Principal from and against any Claims 
against the Principal, or loss suffered or incurred by the Principal, arising out 
of or in any way in connection with: 

(i) the Home Building Act for alleged or actual liability for a breach of 
statutory warranties implied under the Home Building Act in relation to 
the Residential CODD Works or any alleged or actual liability on the 
part of the Principal under the Home Building Act in respect of the 
Residential CODD Works; and 

(ii) breach by the CN Contractor of the warranty in clause 2.6A(a). 

(c) The parties acknowledge and agree that: 

(i) prior to signing this Contract the CN Contractor provided the Principal 
with a copy of the Home Building Regulation Checklist; and 

(ii) the Principal has signed the Home Building Regulation Checklist and 
has provided a signed copy of the Home Building Regulation Checklist 
to the CN Contractor. 

2.7 Unconditional Undertakings and Parent Company Guarantee 

(a) Without limiting clause 2.7(e), the unconditional undertakings to be provided 
under this clause 2.7 are for the purpose of ensuring the due and proper 
performance by the CN Contractor of its obligations under this Contract. 
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(b) The CN Contractor must give the Principal: 

(i) on the date of this Contract,  unconditional undertakings 
which in aggregate are equal to ; 
and 

(ii) as a pre-condition to commencement of work on the Site,  
further unconditional undertakings which in aggregate are equal to 

 so that, subject to its right of 
recourse, the Principal then holds unconditional undertakings which are 
in aggregate equal to . 

(c) Each unconditional undertaking to be provided under this clause 2.7 or 
clause 11. 7 (b) must 

(i) be in the form of Schedule 8 ( or such other form approved by the 
Principal); 

(ii) be in favour of the Principal; 

(iii) be issued by an Institution that 

A. is approved by the Principal; and 

B. at all times maintains the Required Rating; 

(iv) be payable at an office of the issuer in Sydney (or such other place 
approved by the Principal); and 

(v) where required by Law, be duly stamped at the cost of the CN 
Contractor. 

(ea) If an unconditional undertaking provided under this clause 2.7 or 11.7(b) has 
an expiry date: 

(i) the CN Contractor must, if the Principal has not returned the relevant 
unconditional undertaking to the CN Contractor in accordance with this 
clause 2.7: 

A. give the Principal's Representative at least 20 Business Days' 
prior written notice of the date on which it intends to provide a 
replacement unconditional undertaking under clause 2.7(ca)(i)B; 
and 

B. no later than 20 Business Days prior to the relevant expiry date, 
provide the Principal with a replacement unconditional 
undertaking for the same amount as the unconditional 
undertaking that it is to replace and which satisfies the 
requirements of clause 2.7(c); and 

(ii) promptly following receipt of such replacement unconditional 
undertaking, the Principal must deliver to the CN Contractor the 
unconditional undertaking that has been replaced. 
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(cb) If the CN Contractor fails to provide the Principal with a replacement 
unconditional undertaking as required by clause 2.7(ca)(i)B, the Principal: 

(i) may call on the full amount of the relevant unconditional undertaking 
which was required to be replaced without notice to the CN Contractor; 

(ii) must hold the amount of that unconditional undertaking as a cash 
deposit (Cash Deposit) in a separate bank account in the name of the 
Principal (Cash Deposit Account); 

(iii) may withdraw money (including accrued interest) from the Cash 
Deposit Account and use that money: 

A. in accordance with clause 2.7(e)(i) as if the Cash Deposit were 
the amount secured by the relevant unconditional undertaking; 
and 

B. to pay all costs, charges, expenses and Taxes payable in 
connection with that Cash Deposit Account; and 

(iv) must return the amount held in the relevant Cash Deposit Account 
(including accrued interest but less any amounts payable to or by the 
Principal under clause 2.7(cb)(iii)) to the CN Contractor: 

A. following receipt of a replacement unconditional undertaking 
subsequently provided by the CN Contractor (if any); or 

B. if the CN Contractor does not provide a replacement 
unconditional undertaking, in accordance with clause 2.7(d) as if 
the amount in that Cash Deposit Account were the relevant 
unconditional undertaking. 

(d) Subject to its rights to have recourse to the unconditional undertakings and 
subject to clauses 2.7(h), 14.10 and 14.12, the Principal must: 

(i) within 20 Business Days after the Date of Completion of the last Portion 
to reach Completion, release so much of the unconditional undertakings 
provided by the CN Contractor under clause 2.7(b) as may be then held 
by the Principal, so that it then holds  of the Original Contract 
Price; and 

(ii) within 20 Business Days after the expiration of all the Defects 
Rectification Periods (excluding any extensions under clause 8.6), 
release so much of the unconditional undertakings provided by the CN 
Contractor under clause 2.7(b) as may be then held by the Principal, 

 
 as the Principal's Representative 

determines to be reasonable, having regard to the work to which the 
remaining Defects Rectification Periods (including any extensions under 
clause 8.6) apply; and 

(iii) within 20 Business Days after the date of the Final Certificate, release 
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the balance of the unconditional undertakings provided by the CN 
Contractor under clause 2.7(b) as may be then held by the Principal. 

(e) The Principal: 

(i) may have recourse to any unconditional undertaking provided under 
this clause 2. 7 or clause 11. 7 (b) at any time; 

(ii) is not obliged to pay the CN Contractor interest on: 

A. any unconditional undertaking; or 

B. the proceeds of any unconditional undertaking if it is converted 
into cash; and 

(iii) does not hold the proceeds referred to in clause 2. 7(e)(ii)B on trust for 
the CN Contractor. 

(f) The CN Contractor must not take any steps to injunct or otherwise restrain: 

(i) any issuer of any unconditional undertaking provided under this clause 
2.7 or clause 11.7(b) from paying the Principal pursuant to the 
unconditional undertaking; 

(ii) the Principal from taking any steps for the purposes of making a 
demand under any unconditional undertaking provided under this 
clause 2.7 or clause 11.7(b) or receiving payment under any such 
uncondWonalunderta~ng;or 

(iii) the Principal using the money received under any unconditional 
undertaking provided under this clause 2.7 or clause 11.7(b). 

(g) If item 25 of Schedule 1 states that a Parent Company Guarantee is required, 
the CN Contractor must: 

(i) give the Principal: 
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A. on or before the date of this Contract, a guarantee duly executed 
by the Parent Company Guarantor in favour of the Principal in 
the form of the Parent Company Guarantee and which is, where 
required, duly stamped; and 

B. within 5 Business Days of the date of this Contract, legal 
opinions: 

1) from appropriately qualified legal practitioners in both: 

aa) Australia; and 

bb) the jurisdiction of incorporation of the Parent 
Company Guarantor ("Guarantor's Jurisdiction"), 

who are satisfactory to the Principal; 
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2) on which the Principal is entitled to rely; and 

3) in form and substance satisfactory to the Principal (in its 
absolute discretion), 

which together confirm, amongst other things: 

4) the due execution of the Parent Company Guarantee by 
the Parent Company Guarantor; 

5) that the Parent Company Guarantee is valid, binding and 
enforceable under both: 

a) the relevant laws of New South Wales; and 

b) the relevant laws of the Guarantor's Jurisdiction; and 

6) that the choice of New South Wales law under clause 11 of 
the Parent Company Guarantee will be upheld by the 
relevant court in the Guarantor's Jurisdiction and that the 
relevant court in the Guarantor's Jurisdiction will recognise 
and enforce a judgment obtained in a relevant Australian 
court against the Parent Company Guarantor following 
enforcement of the Parent Company Guarantee; and 

(ii) provide the Principal with any other assistance reasonably required by 
the Principal to enforce the Parent Company Guarantee in the 
Guarantor's Jurisdiction. 

(h) Despite any other provision of this Contract to the contrary, where this 
Contract may otherwise require the Principal to release an unconditional 
undertaking or this Contract is terminated by the Principal either pursuant to 
clause 14 or by reason of the CN Contractor repudiating this Contract ( or 
otherwise at Law), the Principal may continue to hold the unconditional 
undertaking after the date for its release or the termination of this Contract to 
the extent of any claim which the Principal may have against the CN 
Contractor arising out of, or in any way in connection with, this Contract or 
the CN Contractor's Activities whether for damages (including liquidated 
damages) or otherwise. 

2.8 Long Service Leave Levy 

Where the CN Contractor is specified in item 26 of Schedule 1 as being responsible 
for payment of the long service leave levy, then, before commencing any 
construction work under this Contract (including any construction of Temporary 
Works), the CN Contractor must: 

(a) pay to the Long Service Corporation or that body's agent all amounts payable 
for the long service leave levy in respect of the CN Contractor's Activities 
under the Building and Construction Industry Long Service Payments Act 
1986 (NSW); and 
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(b) produce to the Principal's Representative the documents evidencing payment 
of the amounts referred to in clause 2.8(a). 

2.9 Co-operation and co-ordination with Interface Contractors 

(a) Without limiting the CN Contractor's obligations under the Project 
Cooperation and Integration Deeds, the CN Contractor: 

(i) acknowledges that: 

A. the Interface Work forms part of Sydney Metro City & Southwest; 

B. the CN Contractor's Activities interface with the Interface Work; 

C. Interface Contractors will be executing work on parts of the Site 
or Extra Land, or adjacent to the Site or Extra Land, at the same 
time as the CN Contractor is performing the CN Contractor's 
Activities; 

D. the Principal may grant the Interface Contractors a non-exclusive 
licence to use and occupy the Site to carry out the Interface 
Works; 

E. it may require certain work methodology input from Interface 
Contractors to coordinate the Works and Temporary Works with 
the Interface Work; 

F. Interface Contractors may require the CN Contractor to provide 
work methodology information to them to coordinate the Interface 
Work with the Works and Temporary Works, and this must be 
provided in a timely manner by the CN Contractor; and 

G. any delay in the performance of the CN Contractor's Activities or 
in the CN Contractor providing information to, or co-operating 
and co-ordinating with any Interface Contractor, may adversely 
impact upon, delay or disrupt any one or more Interface 
Contractors or the CN Contractor's Activities in a way which may 
lead to the Principal suffering or incurring additional costs, losses 
and damages; and 

(ii) must at all times: 
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A. permit Interface Contractors (if the CN Contractor's consent or 
authority is required) to execute the Interface Work on the 
applicable parts of the Site or Extra Land, or on any adjacent 
property to the Site or Extra Land: 

1) at the same time as the CN Contractor is performing the 
CN Contractor's Activities; and 

2) at the times agreed with the Interface Contractor, or failing 
agreement at the times determined by the Principal's 
Representative, 
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and for this purpose ensure that they have safe, clean and clear 
access to those parts of the Site or Extra Land, or property 
adjacent to or in the vicinity of the Site or Extra Land, required by 
that Interface Contractor for the purpose of carrying out their 
work subject to, where the relevant Interface Contractor is 
carrying out Site Interface Work on the Site or Extra Land during 
any period in which the CN Contractor has been engaged as 
principal contractor, the Interface Contractor executing a deed 
poll in favour of the CN Contractor, as principal contractor, and 
the Principal in the form set out in Schedule 23; 

B. protect the Works, Temporary Works and other improvements on 
the Site or Extra Land from accidental damage by Interface 
Contractors and provide means of receiving and storing goods 
and equipment supplied by Interface Contractors; 

C. fully co-operate with the Interface Contractors, and do everything 
reasonably necessary to facilitate the execution of work by 
Interface Contractors, including providing Interface Contractors 
with such assistance as may be directed by the Principal's 
Representative; 

D. carefully coordinate and interface the CN Contractor's Activities 
with the Interface Work and for this purpose: 

1) make proper allowance in all programs for the Interface 
Work; 

2) review all programs provided by Interface Contractors and 
confirm that they adequately allow for the CN Contractor's 
Activities and the interfaces of the Interface Work with the 
CN Contractor's Activities; 

3) monitor the progress of the Interface Work; 

4) notify the Principal's Representative of any interface or 
sequence of activities that may affect the commencement 
or progress of the CN Contractor's Activities or the 
achievement of Substantial Completion or Completion of 
any Portion or Milestone Achievement of any Milestone; 

5) provide the Interface Contractors with sufficient information 
about the current and expected CN Contractor's Activities 
to assist them to coordinate their Interface Work with the 
CN Contractor's Activities; and 

6) it must cooperate, meet with, liaise, and share information 
so that the CN Contractor and the relevant Interface 
Contractor each comply with the provisions of the relevant 
EPL (if applicable); 
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E. perform the CN Contractor's Activities so as to minimise any 
interference with or disruption or delay to the Interface Work; 

F. be responsible for coordinating the CN Contractor's Activities, 
including work sequencing, construction methods, safety and 
industrial relations matters with those affecting, and influenced 
by, the Interface Contractors' personnel and Interface Work, 
including providing to the Principal's Representative copies of 
work method statements for those parts of the Works or 
Temporary Works which are adjacent to or interface with any 
Interface Work, at least 15 Business Days prior to commencing 
the work described in the work method statement; 

G. work directly with Interface Contractors where required to 
complete the design of the Temporary Works and Shop Drawings 
and: 

1) provide all necessary information to Interface Contractors 
in respect of the Works (excluding design information 
which has not been provided by or on behalf of the 
Principal to the CN Contractor) and Temporary Works to 
permit the Interface Contractors to complete the design of 
the Interface Works so that they are acceptable to the 
Principal; and 

2) otherwise comply with this Contract, including Station 
Specification; 

H. attend interface coordination meetings chaired by the Principal's 
Representative with Interface Contractors and others each 10 
Business Days, or at other times to be advised by the Principal's 
Representative, to review current and future issues, including the 
exchange of information, status, problems, solutions, and newly 
identified interfaces; 

I. when information is required from an Interface Contractor, 
provide reasonable written notice which must be at least 10 days 
(except in special circumstances) or any longer period of notice 
required under the Station Specification to that Interface 
Contractor requesting such information and specifying the date 
by which such information is required, with a copy to the 
Principal's Representative; 

J. ensure that any written notice given under clause 2.9(a)(ii)I 
provides the Interface Contractor with the longest possible time 
for the provision of the information; 

K. when any information is requested by Interface Contractors 
(excluding design information which has not been provided by or 
on behalf of the Principal to the CN Contractor), including 
confirming the compatibility or suitability of work methods to be 
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used in, or any other aspect of, the Interface Work with the 
Works or the CN Contractor's Activities: 

1) provide the information to the Interface Contractor, with a 
copy to the Principal's Representative, within the time 
requested by the Interface Contractor provided that this 
time period is reasonable; and 

2) ensure and warrant (as at the date the information is 
provided) that the information (excluding design 
information unless and to the extent it relates to the 
Temporary Works or Shop Drawings) provided is accurate; 
and 

L. use its best endeavours to resolve any problems (excluding 
design problems unless and to the extent they relate to the 
Temporary Works), and work closely and iteratively, with 
Interface Contractors, including providing work methodologies, to 
achieve the best solution to such problems, related to: 

1) the provision of information; 

2) the obtaining of information; 

3) the adequacy of information provided to, or received from, 
Interface Contractors; 

4) the compatibility of the Works and Temporary Works with 
the Interface Work; 

5) coordination in accordance with this clause 2.9(a); and 

6) technical issues with the information provided to, or 
received from, Interface Contractors; 

(iii) must promptly advise the Principal's Representative of all matters 
arising out of the liaison with Interface Contractors that may involve a 
change to construction work under this Contract or otherwise have an 
adverse effect upon the CN Contractor's Activities; and 

(iv) acknowledges that the Principal will ensure that conditions similar to 
those in this clause 2.9(a) applying to the CN Contractor will apply to all 
the Interface Contractors engaged by the Principal that are working on 
the Site. 

(b) Where the CN Contractor has complied with all its obligations in clause 2.9, 
the CN Contractor must promptly give the Principal's Representative written 
notice of any interface issue or dispute with any Interface Contractor. 

(c) Upon receipt of the CN Contractor's notice under clause 2.9(b): 

(i) the Principal's Representative must promptly convene a meeting 
between the CN Contractor, the relevant Interface Contractor and any 
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other relevant person (as reasonably determined by Principal's 
Representative); 

(ii) the Principal's Representative must work in good faith with the CN 
Contractor and the Interface Contractor to resolve the issues or dispute; 
and 

(iii) the CN Contractor must work in good faith with the Principal's 
Representative and the Interface Contractor to resolve the issues or 
dispute. 

( d) The CN Contractor: 

(i) acknowledges and agrees that: 

A. the Interface Contractors will require access to the Site in order 
to perform their obligations under their respective contracts with 
the Principal; 

B. no act or omission by an Interface Contractor will, whether or not 
it causes any delay, disruption or interference to the CN 
Contractor's Activities, constitute an act or omission of the 
Principal or the Principal's Representative (including any breach 
of Contract or Variation directed by the Principal's 
Representative); or 

C. subject to clause 5A.6(c), clause 5A.7, clause 10.7 and clause 
10.13 and except where the Principal's Representative directs a 
Variation in circumstances where the CN Contractor has fully 
complied with clause 2.9, the Principal will not be liable upon any 
Claim by the CN Contractor arising out of or in any way in 
connection with: 

1) the Interface Contractors carrying out their work; or 

2) any act or omission of an Interface Contractor; and 

(ii) warrants that the Original Contract Price and the CN Contractor's 
Program contain sufficient allowances for the assumption by the CN 
Contractor of the obligations and risks under clause 2.9(a) and this 
clause 2. 9( d). 

2.9A Cooperation and Integration Deeds 

(a) The CN Contractor must: 

(i) within 5 Business Days after receipt of a request from the Principal's 
Representative, provide to the Principal: 

A. the TSE Cooperation and Integration Deed; 

B. the Operator Cooperation and Integration Deed; and 
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C. each Interface Contractor Cooperation and Integration Deed with 
any Interface Contractor nominated by the Principal, 

each duly executed by the CN Contractor in the number of counterparts 
required by the Principal; and 

(ii) at all relevant times comply with the terms of the Project Cooperation 
and Integration Deeds. 

(b) If the Principal makes a request under clause 2.9A(a)(i) for the CN Contractor 
to execute: 

(i) a TSE Cooperation and Integration Deed to which the TSE Contractor 
will be party; 

(ii) an Operator Cooperation and Integration Deed to which the Operator 
will be party; or 

(iii) an Interface Contractor Cooperation and Integration Deed to which any 
Interface Contractor nominated by the Principal will be party, 

the Principal must, within 20 Business Days of receiving the executed 
documents from the CN Contractor, itself execute, and procure that the TSE 
Contractor, the Operator or the relevant Interface Contractor nominated by the 
Principal (as applicable) executes, the relevant document. 

2.98 Master Interface Protocols Deed Poll 

(a) The CN Contractor must: 

(i) within  after receipt of a request from the Principal's 
Representative, provide to the Principal the Master Interface Protocols 
Deed Poll, duly executed by the CN Contractor; and 

(ii) at all relevant times comply with the terms of the Master Interface 
Protocols Deed Poll. 

(b) The Principal will procure that the Operator and each Interface Contractor 
nominated by the Principal (not including the TSE Contractor) executes a 
Master Interface Protocols Deed Poll. 

2.9C Collateral Warranty Deeds Poll 
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2.9D Interface with Over Station Development 

The CN Contractor acknowledges and agrees that: 

(a) the Principal may engage one or more OSD Developers in respect of the 
Over Station Developments while the CN Contractor is still carrying out the 
CN Contractor's Activities on the Site; 

(b) the CN Contractor must provide the Principal such assistance, 
documentation and records as may be necessary or reasonably required by 
the Principal in relation to the procurement of the OSD Developer(s); 

(c) the CN Contractor must not engage with the OSD Developer(s), including in 
relation to the OSD Developer(s) being provided with access to the Site prior 
to the Date of Completion of the last Portion to achieve Completion, without 
the prior written approval of the Principal's Representative (which may be 
conditional but which will not be unreasonably withheld); and 

( d) subject to clause 10. 7 and clause 10.13, the Principal will have no liability to 
the CN Contractor for any loss incurred or suffered by the CN Contractor or 
its Associates in connection with: 

(i) the interface between the CN Contractor's Activities and the Over 
Station Developments; or 

(ii) any act or omission of an OSD Developer. 
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2.10 Incident Management Reporting 

(a) The CN Contractor must identify clear guidelines for responding to any 
Incident arising from the performance of the CN Contractor's Activities and 
establish procedures to ensure that the Principal's Representative is promptly 
notified of any Incident in accordance with the Station Specification. 

(b) Should an Incident occur which: 

(i) is reportable under any relevant Law, the CN Contractor must 
immediately report the Incident to the relevant Authority and the 
Principal's Representative in accordance with the Station Specification; 
and 

(ii) relates to rail safety, the CN Contractor must notify the Principal and 
any relevant Rail Transport Agency management centre or the nearest 
network control officer. 

(c) In relation to any environmental or safety Incident involving Contamination, 
Pollution or other waste that arises during the performance of the CN 
Contractor's Activities, the CN Contractor must: 

(i) at its own cost (subject to clause 2.1 O(k)) promptly take all appropriate 
action to manage and dispose of all Contamination, Pollution or other 
waste arising from the Incident; 

(ii) comply with all relevant Laws including any requirements to give notice 
to a relevant Authority; and 

(iii) at its own cost (subject to clause 2.1 O(k)) manage the Incident in a 
manner which minimises damage to the reputation of the Principal 
including complying with any reasonable request of the Principal's 
Representative. 
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(d) If the CN Contractor causes or contributes to the occurrence of an Incident 
and fails to ensure that the Principal is promptly notified, the Principal, may 
without prejudice to any other right it has under this Contract, immediately 
terminate the Contract by written notice to the CN Contractor. 

(e) Without prejudice to the Principal's other rights under this Contract, if the 
Principal forms the reasonable view, upon the occurrence (or imminent risk of 
the occurrence) of an Incident, that the CN Contractor is not taking adequate 
measures to manage the Incident or control or eliminate the adverse impact 
or the risk of such an Incident arising in the future, the Principal may (but has 
no obligation) to take such actions as it deems necessary to overcome and 
alleviate the cause and consequences of any Incident. If the Principal takes 
any such action it will, subject to clause 2.10U), be entitled to recover its 
reasonable costs and expenses from the CN Contractor as a debt due from 
the CN Contractor to the Principal. 

(f) Without prejudice to the Principal's other rights under this Contract, the 
Principal's Representative may issue a direction under clause 10.14 requiring 
the CN Contractor to suspend the carrying out of the whole or any part of the 
CN Contractor's Activities in the event: 

(i) of any Incident involving: 

A. a significant spill of Contamination; 

B. any accident or release of Contamination which it believes may 
pose a danger to health, life or property; or 

C. any actual damage or harm to the Environment or a significant 
risk of harm to the Environment; or 

(ii) any safety incident occurs which leads to, or has the potential to lead 
to, a fatality or injury to person (including any incident which must be 
reported to SafeWork NSW, ONRSR or other work health and safety 
regulator) or damage to property. 

Subject to clause 2.1 0(k), the Principal will not be liable upon any Claim by 
the CN Contractor for any cost, expense, loss, delay, disruption or penalty 
arising out of or in connection with: 

(iii) any suspension of the CN Contractor's Activities due to a direction to 
suspend issued, or for the failure to issue a notice to suspend, in the 
circumstances set out in this clause 2.1 0(f); and 

(iv) complying with a direction issued under clause 2.1 0(h), including 
complying with the steps which the Principal's Representative directs 
that the CN Contractor must take before the Principal's Representative 
will issue a direction to recommence the CN Contractor's Activities. 

(g) If the Principal's Representative issues a notice to suspend in the 
circumstances set out in clause 2.1 0(f), the CN Contractor may not 
recommence the CN Contractor's Activities in respect of the part of the CN 
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Contractor's Activities to which the notice relates until the Principal's 
Representative issues a direction to the CN Contractor permitting the CN 
Contractor to recommence the CN Contractor's Activities affected by the 
notice to suspend. 

(h) If the Principal's Representative issues a notice to suspend in the 
circumstances set out in clause 2.1 O(f) the Principal's Representative may 
also direct the CN Contractor as to the steps which the CN Contractor must 
take before the Principal's Representative will issue a direction pursuant to 
clause 10.14 permitting the CN Contractor to recommence the CN 
Contractor's Activities affected by the notice to suspend. In these 
circumstances the CN Contractor must, at its cost, comply with the direction 
of the Principal's Representative, and only once the Principal's 
Representative is satisfied that the CN Contractor has complied with the 
requirements of the direction issued under this clause 2.1 O(h) will the 
Principal's Representative issue a direction to the CN Contractor permitting 
the CN Contractor to recommence the CN Contractor's Activities affected by 
the notice to suspend. 

(i) The Principal will, subject to clause 2.1 OU), be entitled to recover its 
reasonable costs and expenses for any action the Principal's Representative 
deems necessary to avoid the issue of any notice to suspend in the 
circumstances set out in clause 2.1 O(f), as a debt due and payable from the 
CN Contractor to the Principal. 
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2.11 Principal Contractor 

(a) In this clause 2.11 the terms 'construction project', 'construction work', 
'principal contractor' and 'workplace' have the same meanings assigned to 
those terms under the WHS Legislation. 

For the purpose of the WHS Legislation and the Contract: 

(i) the construction work involved in the CN Contractor's Activities; and 

(ii) any construction work carried out on the Site by any Interface 
Contractor, the Principal or any other person which is performed during 
any period in which the CN Contractor has been engaged as principal 
contractor ("Site Interface Work"), 

are taken to be part of the same 'construction project'. 

(b) If the CN Contractor is specified in item 27 of Schedule 1 as being the 
principal contractor: 

(i) to the extent that the CN Contractor's Activities or any Site Interface 
Work includes construction work, the Principal: 
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A. engages the CN Contractor as the principal contractor in respect 
of the CN Contractor's Activities and all Site Interface Work; 

B. authorises the CN Contractor to have management and control 
over the Site and of each workplace at which the CN Contractor's 
Activities and the Site Interface Work is to be carried out and to 
discharge the duties of a principal contractor under the WHS 
Legislation; and 

C. during any period in which the CN Contractor has been engaged 
as principal contractor, must: 
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1) give the CN Contractor prior notice of any Interface 
Contractor undertaking Site Interface Work before such 
Interface Contractor commences; and 

2) provide the CN Contractor with executed deed polls in 
favour of the CN Contractor in the form set out in Schedule 
23 from each Interface Contractor engaged by the 
Principal undertaking Site Interface Work; and 

(ii) the CN Contractor: 

A. accepts the engagement as principal contractor and agrees to 
discharge the duties imposed on a principal contractor by the 
WHS Legislation and the Contract; 

B. must exercise and fulfil all of the functions and obligations of a 
principal contractor under the WHS Legislation so as to: 

1) ensure that the responsibilities imposed on a principal 
contractor by the WHS Legislation are discharged; and 

2) enable the Principal to satisfy its obligations under the 
WHS Legislation in connection with the Site. 

(c) To the extent not prohibited by Law, the CN Contractor must indemnify the 
Principal against any damage, expense, loss (including reasonable legal 
fees) or liability suffered or incurred by the Principal, arising out of or in 
connection with any failure of: 

(i) the CN Contractor to exercise or fulfil the functions and responsibilities 
of a principal contractor under the WHS Legislation that the CN 
Contractor is required to discharge in accordance with this clause 2.11; 
or 

(ii) the CN Contractor to otherwise comply with the WHS Legislation, Rail 
Safety National Law, Rail Safety Regulations, Heavy Vehicle National 
Law or other Law concerning work health and safety or clauses 4.4 and 
7.8. 

( d) During any period where the CN Contractor is not specified in item 27 of 
Schedule 1 to be the principal contractor, the CN Contractor: 

(i) acknowledges that the person who is specified in item 27 of Schedule 1 
is the principal contractor in respect of all construction work carried out 
by or on behalf of the Principal on that Site during the period which that 
person is specified as being the principal contractor in item 27 of 
Schedule 1; and 

(ii) must comply with any exercise by the person referred to in clause 
2.11 ( d)(i) of such authority as is necessary to enable that person to 
discharge the duties imposed on a principal contractor by the WHS 
Legislation. 
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2.13 Not used 

2.14 Not used 

2.15 Adjoining Properties 

AUSIAHl\663882890.01 
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2.16 Project Plans 

(a) The CN Contractor must: 

(i) develop the Project Plans as required by the Station Specification; 

(ii) ensure that the relevant Project Plans are consistent with (as 
applicable): 

A. the Initial Project Plans; or 

B. the strategies for certain Project Plans submitted by the CN 
Contractor as part of its Tender, as set out in Exhibit E; 

(iii) update the Project Plans as required by the Station Specification or as 
directed by the Principal's Representative; and 

(iv) comply with: 

A. the Project Plans; and 

B. to the extent the Project Plans are not finalised, the Initial Project 
Plans or the strategies set out in Exhibit E (as applicable) as if 
they were the Project Plans. 

(b) The CN Contractor warrants that: 

(i) the Initial COVID-19 Management Plan includes: 
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A. all mitigation measures the CN Contractor is implementing with 
respect to COVID-19 (including, but not limited to, supply chain 
impacts and WHS Legislation), and those in response to any and 
all: 
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1) Laws in response to COVID-19; and 

2) public health orders issued by the relevant Authority in 
New South Wales under the Public Health Act 201 O (NSW) 
or by the relevant Authority in another Australian 
jurisdiction under the equivalent public health legislation in 
response to COVID-19, 

("COVID-19 Laws") that are in place at the date of this Contract; 
and 

B. any relevant COVID-19 related assumptions on which the 
Original Contract Price and the Initial CN Contractor's Program 
are based; 

(ii) the Original Contract Price and the Initial CN Contractor's Program 
contain sufficient allowances for the assumption by the CN Contractor 
of all risk in relation to the impact of COVI D-19 on the performance of 
the CN Contractor's Activities as at the date of this Contract, including 
for complying with and implementing the measures set out in the Initial 
COVID-19 Management Plan; and 

(iii) any updated COVID-19 Management Plan will include all mitigation 
measures the CN Contractor is implementing with respect to COVID-19 
(including, but not limited to, supply chain impacts and WHS 
Legislation), and those in response to any and all COVID-19 Laws in 
place at the date of the relevant update. 

2.17 Hold Points and Witness Points 

The CN Contractor: 

(a) must comply with the Hold Point and Witness Point procedures required by 
this Contract, including as set out in the Station Specification or as inserted in 
the CN Contractor's Program or other applicable document (including any 
Inspection and Test Plan (as defined in the General Specification)) by the 
Principal's Representative pursuant to clause 2.17 (b) or the Station 
Specification. 

(b) acknowledges and agrees that the Principal's Representative may insert Hold 
Points or Witness Points in the CN Contractor's Program or other applicable 
document. 

3. The Site and location of the Works 

3.1A Rights to land 

The Principal: 

(a) grants to the CN Contractor, and the CN Contractor accepts the grant of, a 
licence to access the Site in accordance with clauses 3.1 B, 3.1 and 3.1 O; and 
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(b) will give the CN Contractor rights to Adjoining Properties in accordance with 
clauses 2.12 and 2.15. 

3.1 B Early Access to the Site 

(a) The Principal may, but is not obliged to, grant the CN Contractor access prior 
to the Site Access Date to the whole or part of the Interface Works Site by 
granting either: 

(i) if the relevant Interface Works Portion has reached completion, a 
Construction Licence; or 

(ii) if the relevant Interface Works Portion has not reached completion, but 
the relevant Interface Contractor has consented to the CN Contractor 
accessing the Site, an Interim Access Licence. 

(b) The purpose of granting early access to the Interface Works Site under this 
clause 3.1 B is to allow the CN Contractor to commence the CN Contractor's 
Activities early so as to mitigate any delays the CN Contractor may incur in 
reaching Substantial Completion or Completion of a Portion or Milestone 
Achievement of a Milestone and, subject to clause 3.1 B(g), the CN 
Contractor must use that access to the Interface Works Site to commence 
the CN Contractor's Activities and optimise the additional time. 

(c) Grant of a Construction Licence or Interim Access Licence given under 
clause 3.1 B(a) or deemed to be given under clause 3.1 B(f): 

(i) will be taken into account when making an assessment under 
clause 10.1 O of claims by the CN Contractor for extensions of time; and 

(ii) except to the extent set out in clause 3.1 B(c)(i), will not affect any Dates 
for Milestone Achievement, Dates for Substantial Completion or Dates 
for Completion. 

(d) The Principal may give the CN Contractor one or more written notices of the 
date or dates ("Interface Works Site Access Date") on which a part of the 
Interface Works Site will be Accessible from a specified date that is prior to 
the Site Access Date. Any such notice must: 

(i) specify whether a Construction Licence or Interim Access Licence will 
be granted; and 

(ii) be given at least 5 Business Days prior to the date on which the 
relevant part of the Interface Works Site will be Accessible. 
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(f) If an Interface Works Site Access Date is: 

(i) after the Early Site Access Date, the CN Contractor will be deemed to 
have taken a Construction Licence or Interim Access Licence to that 
part of the Interface Works Site on the Interface Works Site Access 
Date; or 

(ii) prior to the Early Site Access Date, the CN Contractor will be deemed 
to have taken a Construction Licence or Interim Access Licence to that 
part of the Interface Works Site on the earlier to occur of: 

A. the date on which the CN Contractor (by notice in writing to the 
Principal) accepts early access to the Interface Works Site; and 

B. the Early Site Access Date. 

(g) Where the Principal gives the CN Contractor a notice under clause 3.1 B(d) 
stating that a part of the Interface Works Site will be Accessible from a 
specified date, the CN Contractor will not be required to take, or be deemed 
to have taken, a Construction Licence or Interim Access Licence in respect of 
that part of the Interface Works Site where the date specified in the notice is 
prior to the Early Site Access Date. 

(h) Without limiting the CN Contractor's obligations under the relevant Project 
Cooperation and Integration Deed, to the extent that the CN Contractor uses 
or accesses the Accessible part of the Interface Works Site pursuant to an 
Interim Access Licence, the CN Contractor: 

(i) acknowledges that during an Interim Access Period: 

A. the CN Contractor's Activities interface with the relevant Interface 
Works; 

B. the relevant Interface Contractor may be executing work on parts 
of the Interface Works Site at the same time as the CN 
Contractor is performing the CN Contractor's Activities; and 

C. the relevant Interface Contractor will be engaged as principal 
contractor in respect of the Interface Works Site; 

(ii) must at all times: 
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A. fully cooperate with the relevant Interface Contractor; 

B. carefully co-ordinate and interface the CN Contractor's Activities 
with the relevant Interface Works; 

C. perform the CN Contractor's Activities so as to m1rnm1se any 
interference with or disruption or delay to the relevant Interface 
Works; and 

D. attend co-ordination meetings as required in accordance with the 
relevant Project Cooperation and Integration Deed; 
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(iii) must promptly advise the Principal's Representative of all matters 
arising out of the CN Contractor's access to any part of the Interface 
Works Site that may have an adverse effect upon the CN Contractor's 
Activities; and 

(iv) must: 

A. where the CN Contractor has not entered into a Project 
Cooperation and Integration Deed with the relevant Interface 
Contractor, comply with the reasonable site access and work, 
health and safety procedures of that Interface Contractor; and 

B. if requested by the Principal's Representative, execute a deed 
poll in favour of (as applicable): 

1) the TSE Contractor in the form of Schedule A12 to the 
TSE Contract; or 

2) the LW Contractor substantially in the form of Schedule 23. 

(i) The Principal will have no liability to the CN Contractor as a consequence of 
access by the CN Contractor to any part of the Interface Works Site during an 
Interim Access Period. 

3.1 Access to the Site on or after the Site Access Date 

(a) The CN Contractor acknowledges and agrees that access to the Site will be 
provided to the CN Contractor as set out in the Site Access Schedule. 

(b) Subject to clause 3.1(c) and any other provision of this Contract affecting 
access, the Principal must: 

(i) give, or ensure the CN Contractor has, access to each part of the Site 
by no later than the relevant Site Access Date; and 

(ii) subject to clause 3.1 (bd), once access to a part of the Site is provided 
to the CN Contractor, thereafter continue to allow, or ensure that the 
CN Contractor is continued to be allowed, access to that part of the Site 
in accordance with the Site Access Schedule. 

(ba) If the Principal considers that it will not be able to provide the CN Contractor 
with access to any part of the Site in accordance with clause 3.1 (b)(i), the 
Principal's Representative must, as soon as reasonably practicable after 
forming that opinion, give the CN Contractor written notice of the estimated 
date on which access will be given to the relevant part of the Site. If the 
Principal subsequently considers that a change is required to the estimated 
date set out in the Principal's Representative's notice, the Principal's 
Representative must give further written notice to the CN Contractor of the 
revised estimated date on which access will be given to the relevant part of 
the Site. 
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(bb) Each Interim Access Licence commences on the date access to the Interface 
Works Site is given, or deemed to be given under clause 3.1 B(f), and expires 
on the earlier of: 

(i) the Site Access Date for the corresponding part of the Site; and 

(ii) termination of this Contract. 

(be) The Construction Licence commences, in respect of each part of the Site, on 
the date access is given, or deemed to be given under clause 3.1 B(f) 
("Construction Licence Commencement Date"), for that part of the Site 
and terminates on the earlier of: 

(i) if a Site Access Expiry Date is specified for the relevant part of the Site, 
the Site Access Expiry Date; 

(ii) the relevant Portion Handover Date; and 

(iii) the date of termination of this Contract. 

(bd) The CN Contractor acknowledges that: 

(i) the Site Access Expiry Dates in respect of the Temporary Areas 
identified in section 4 of the Site Access Schedule are fixed and will not 
be extended for any reason; and 

(ii) the CN Contractor must vacate those parts of the Site on the relevant 
Site Access Expiry Dates. 

(be) The CN Contractor must arrange the sequence of work so that the CN 
Contractor's Activities which must be performed on the parts of the Site 
referred to in clause 3.1 (bd)(i) are completed prior to the relevant Site Access 
Expiry Dates. 

(c) The CN Contractor acknowledges and agrees that: 

(i) access to the Site or any part thereof will only confer on the CN 
Contractor a right to such management and control as is necessary to 
enable the CN Contractor to execute the CN Contractor's Activities in 
accordance with this Contract and to discharge its responsibilities under 
the WHS Legislation, including to discharge its responsibilities as 
principal contractor; 

(ii) the Principal is not obliged to give the CN Contractor access to any part 
of the Site until the CN Contractor has: 

A. complied with clause 2.7(b) and clause 2.7(g) of this Contract; 

B. submitted the Project Health and Safety Management Plan, the 
Construction Environmental Management Plan, the Construction 
and Site Management Plan and the Construction Traffic 
Management Plan, as required by the Station Specification, to 
the Principal's Representative under clause 9.8 and the 
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Principal's Representative has not rejected the proposed 
Construction Environmental Management Plan, Construction and 
Site Management Plan, Project Health and Safety Management 
Plan or Construction Traffic Management Plan within 15 
Business Days after such submission in accordance with clause 
9.8(c); 

C. effected the insurance policies required under clause 13.6; 

D. complied with clause 13.6 with respect to each insurance policy; 
and 

E. complied with the matters set out in item 28 of Schedule 1; 

(iii) the Principal is not obliged to provide, and the CN Contractor may not 
be given, exclusive access to the Site; 

(iv) the Principal is not obliged to carry out any work or provide any facilities 
to the CN Contractor which may be necessary to enable the CN 
Contractor to obtain access to the Site or carry out the CN Contractor's 
Activities; 

(v) the Principal and others will engage Interface Contractors to work upon 
or in the vicinity of the Site and Extra Land at the same time as the CN 
Contractor; 

(vi) without limiting or otherwise restricting any other provision under this 
Contract, the CN Contractor is responsible for all costs arising from or 
in connection with accessing any railway services or stations; and 

(vii) the CN Contractor: 

A. must access the Site only at the points of entry and exit and 
using the routes for ingress and egress set out in the Planning 
Approval; 

B. acknowledges that the Principal has not secured rights of access 
over the routes for ingress and egress set out in the Planning 
Approval; and 

C. except as expressly provided for in this Contract, is responsible, 
at its own cost and risk, for obtaining access to and from, and 
securing rights of ingress to and egress from, the Site and the 
Extra Land to perform the CN Contractor's Activities. 

(d) Not used. 

(e) Failure by the Principal to give access as required by clause 3.1 (b) will not be 
a breach of this Contract but will entitle the CN Contractor to: 

(i) an extension of time to any relevant Date for Substantial Completion or 
Date for Completion of the relevant Portion or Date for Milestone 
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Achievement of the relevant Milestone under clause 10.10 if the 
requirements of that clause are satisfied; and 

(ii) claim the additional costs reasonably and necessarily incurred by the 
CN Contractor as a direct result of the delay in accordance with clause 
10.13. 

(f) The CN Contractor's entitlement under clause 3.1 (e)(ii) will be its only right to 
payment of money arising out of or in any way in connection with the 
Principal's failure to give access as required by clauses 3.1 (a), 3.1 (b)(i) or 
3.1 (b)(ii). 

(g) To the extent the CN Contractor requires access to any part of the Site after 
the Construction Licence in respect of that part of the Site has terminated 
pursuant to clause 3.1 (be) (including in order to rectify Defects) any such 
access is subject to the CN Contractor: 

(i) complying with: 

A. the requirements of the applicable Project Cooperation and 
Integration Deeds; or 

B. where the CN Contractor has not entered into a Project 
Cooperation and Integration Deed with the relevant Interface 
Contractor, the reasonable site access and work, health and 
safety procedures of that Interface Contractor; and 

(ii) executing and complying with a deed poll substantially in the form of 
Schedule 23 in favour of the relevant principal contractor for the site. 

3.2 Temporary Works 

The CN Contractor must carry out all Temporary Works required to execute the CN 
Contractor's Activities so that the Temporary Works will be fit for their intended 
purpose. 

3.3 Management and Control of the Site 

At all times after being given access to the Site or a part of the Site under clause 3.1 
and before the relevant Portion Handover Date, the CN Contractor: 

(a) without limiting any right of the Principal or the Principal's Representative 
under this Contract, and subject to clause 2.11, will be responsible for the 
management and control of the Site; 

(b) must control access to, and the security and maintenance of, the Site or that 
part, except where the Principal's Representative advises otherwise; 

(c) must ensure public safety on and adjacent to the Site or that part; 

(d) must provide for the continuous safe passage of the public, road and railway 
system users on existing roads, footpaths access ways and cycleways 
affected by the CN Contractor's Activities in accordance with this Contract; 
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(e) must, subject to clauses 3.1 and 3.1 O and the Station Specification, and any 
relevant Law, limit access to the Site to its employees, Subcontractors and 
their employees and Subcontractors, and those with a legitimate interest in 
being on the Site as part of the CN Contractor's Activities; 

(f) must not impede access or Utility Services to private property without the 
consent of the Principal's Representative and the relevant owner or occupier; 
and 

(g) must ensure that existing buildings (including residences, whether occupied 
or unoccupied) on the Site are preserved and protected from damage 
(including from theft and vandalism) until (where relevant) they are due for 
demolition by the CN Contractor if that forms part of the CN Contractor's 
Activities. 

3.3A Access for Interface Contractors 

Without limiting clause 2.9, the CN Contractor must give Interface Contractors 
access to the Works comprised in a Milestone from the Date of Milestone 
Achievement of that Milestone. 

3.4 Land in Addition to the Site 

The CN Contractor must: 

(a) procure for itself and at its own cost the occupation or use of or relevant 
rights over any land or buildings in addition to the Site, including any land 
owned by a Rail Transport Agency, which is necessary or which it may 
require for the purposes of carrying out the CN Contractor's Activities ("Extra 
Land"); 

(b) at its own cost carry out all activities and procure all Utility Services 
necessary to make the Extra Land suitable for use by the CN Contractor; 

(c) as a condition precedent to Completion of a Portion: 

(i) rehabilitate any Extra Land in accordance with the requirements of all 
relevant Authorities and other relevant persons; and 

(ii) provide to the Principal's Representative: 
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A. unless not required by the Principal's Representative, a properly 
executed certificate in the form of Schedule 13 or a release on 
terms otherwise satisfactory to the Principal's Representative 
from all claims or demands (whether for damages or otherwise 
howsoever arising) from the owner or occupier of, and from other 
persons having an interest in, such Extra Land; and 

B. if the CN Contractor is unable to obtain such a release despite 
using its best endeavours to do so, a statement from the CN 
Contractor to the effect that the owner or occupier, or other 
person having an interest has failed or refused to execute such a 
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release within 15 Business Days after it being provided by the 
CN Contractor to the owner, occupier or other person together 
with copies of all correspondence with the Authorities and the 
owner, occupier or other person and evidence that the CN 
Contractor has complied with the requirements of the relevant 
Authorities and the owner, occupier or other person of the Extra 
Land; and 

(d) indemnify the Principal against any damage, expense, loss, cost or liability 
suffered or incurred by the Principal arising out of or in any way in connection 
with a claim by the owner or occupier of, or any other person having any 
interest in any Extra Land, provided that the CN Contractor's liability to 
indemnify the Principal will be reduced proportionally to the extent that an act 
or omission of the Principal or its Associates contributed to the damage, 
expense, loss, cost or liability. 

3.4A Site Conditions 

(a) Without limiting clause 3.6(c), the CN Contractor warrants and for all purposes 
it will be deemed to be the case that, prior to the date of this Contract, the CN 
Contractor: 

(i) examined this Contract, the Site, any Extra Land and their surroundings 
and any other information that was made available in writing by the 
Principal, or any other person on the Principal's behalf, to the CN 
Contractor or its Associates for the purpose of tendering; 

(ii) examined, and relied solely upon its own assessment, skill, expertise 
and inquiries in respect of, all information relevant to the risks, 
contingencies and other circumstances having an effect on its Tender 
and its obligations under this Contract; 

(iii) satisfied itself as to the correctness and sufficiency of its Tender and 
that it has made adequate allowance for the costs of complying with all 
of its obligations under this Contract and of all matters and things 
necessary for the due and proper performance and completion of the 
CN Contractor's Activities; 

(iv) informed itself of: 

A. all matters relevant to the employment of labour at the Site; and 

B. all industrial matters relevant to the Site; and 

(v) was given the opportunity during the tender period to itself undertake, 
and to request others to undertake, tests, enquiries and investigations: 
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C. for construction purposes and otherwise; 

(vi) had a sufficient opportunity to obtain and obtained all necessary legal, 
geotechnical and other technical advice in relation to the terms of this 
Contract, the Information Documents and Materials, the Site 
Conditions, as well as the risks, contingencies and other circumstances 
having an effect on its Tender, the performance of its obligations and its 
potential liabilities under this Contract; and 

(vii) undertook sufficient tests, enquiries and investigations, had sufficient 
information and obtained a sufficient understanding of the risks involved 
to enable it to make an informed decision about whether or not to enter 
into this Contract and assume the obligations and potential risks and 
liabilities which those obligations impose on the CN Contractor. 

(b) Without limiting or otherwise affecting clauses 3.4A(c), 3.4A(d) and 3.6, the 
Principal makes no representation and gives no warranty to the CN 
Contractor or its Associates in respect of: 

(i) the Site Conditions likely to be encountered during the execution of the 
CN Contractor's Activities or otherwise in respect of the condition of: 

A. the Site, Extra Land or their surroundings; or 

B. any structure or other thing on, under, above or adjacent to the 
Site or Extra Land; or 

(ii) the adequacy or suitability of the Site or the Extra Land for the CN 
Contractor's Activities 

(iii) the existence, location, condition or availability of any Utility Services 
on, under, above, adjacent to or related to the Site or Extra Land; or 

(iv) the condition or characteristics of any Adjoining Property. 

(c) Subject to clauses 2.5(d), 3.8(d), 3.9, 5A.4A, 5A.6(c), 5A.7, 10.7 and 10.13, 
and without limiting the Principal's obligations under clause 5A.3(b) and 
clause 5A.11 (a), the CN Contractor accepts: 

(i) the Site, the Adjoining Properties and any Extra Land; and 

(ii) any structures or other thing on, above or adjacent to, or under the 
surface of, the Site, the Adjoining Properties and any Extra Land, 

in their present condition from time to time subject to all defects and Site 
Conditions and agrees that it is responsible for, and assumes the risk of: 

(iii) all loss, delay or disruption it suffers or incurs; and 

(iv) any adverse effect on the Works, the Temporary Works or the CN 
Contractor's Activities, 
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arising out of, or in any way in connection with any defects or Site Conditions 
encountered in performing the CN Contractor's Activities and releases the 
Principal from all Claims, costs, liabilities, expenses, losses or damages in 
connection with such matters. 

(d) The CN Contractor must construct the Works and Temporary Works in 
accordance with this Contract and will not be relieved of its obligations under 
this Contract, irrespective of: 

(i) the Site Conditions encountered in performing the CN Contractor's 
Activities; and 

(ii) whatever may be the condition or characteristics (including all sub
surface conditions) of: 

A the Site or any Extra Land, the Environment or their 
surroundings; or 

B. any structure or other thing on, above or adjacent to, or under the 
surface of, the Site or any Extra Land, the Environment or their 
surroundings. 

(e) Nothing in this clause 3.4A or clause 3.6 limits the operation of clauses 
2.5(d), 3.8(d), 3.9, 5A.7, 10.7 and 10.13. 

3.5 Not used 

3.6 Information Documents and Materials 

(a) Whether or not any Information Documents and Materials or any part thereof 
form an Exhibit to this Contract, the CN Contractor acknowledges that: 

(i) the Information Documents and Materials or part thereof do not form 
part of this Contract and that clause 3.6(c) applies to the Information 
Documents and Materials or part thereof; and 

(ii) where Information Documents and Materials or any part thereof form an 
Exhibit to this Contract, they do so only for the purposes of identification 
of that document or part thereof. 

(b) Without limiting clause 3.6(c): 

(i) the CN Contractor acknowledges that the Principal does not warrant, 
guarantee, assume any duty of care or other responsibility for or make 
any representation about the accuracy, adequacy, suitability or 
completeness of the Information Documents and Materials, and the 
Information Documents and Materials do not form part of this Contract; 

(ii) subject to clause 3.6(e), the Principal will not be liable upon any Claim 
by the CN Contractor arising out of or in any way in connection with: 
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or any other person to whom the Information Documents and 
Materials are disclosed; or 

B. a failure by the Principal to provide any other information, data or 
documents to the CN Contractor. 

(c) The CN Contractor: 

(i) warrants that it did not in any way rely upon: 

A. any information, data, representation, statement or document 
made, or provided to the CN Contractor, by the Principal or 
anyone on behalf of the Principal or any other information, data, 
representation, statement or document for which the Principal is 
responsible or may be responsible whether or not obtained from 
the Principal or anyone on behalf of the Principal; or 

B. the accuracy, adequacy, suitability or completeness of such 
information, data, representation, statement or document, 

for the purposes of entering into this Contract except to the extent that 
any such information, statement or document forms part of this 
Contract; 

(ii) warrants that it enters into this Contract based on its own investigations, 
interpretations, deductions, information and determinations; and 

(iii) acknowledges that it is aware that the Principal has entered into this 
Contract relying upon: 

A. the warranties, acknowledgements and agreements in clauses 
3.6(c)(i) and 3.6(c)(ii); and 

B. the agreements and acknowledgements in the CN Contractor's 
Tender. 

(d) The CN Contractor releases and indemnifies the Principal from and against: 

(i) any claim against the Principal by, or liability of the Principal to, any 
person; or 

(ii) (without being limited by clause 3.6(d)(i)) any costs, expenses, losses 
or damages suffered or incurred by the Principal, 

arising out of or in any way in connection with: 

(iii) the provision of, or the purported reliance upon, or use of the 
Information Documents and Materials, as referred to in clauses 3.6(b) 
and 3.6(c)(i), to or by the CN Contractor or its Associates or any other 
person to whom the Information Documents and Materials are 
disclosed by the CN Contractor or its Associates or a failure by the 
Principal to provide any information, data or documents to the CN 
Contractor (other than any information, data or documents which the 
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Principal is required to provide to the CN Contractor by the terms of this 
Contract); 

(iv) any breach by the CN Contractor of this clause 3.6; or 

(v) the Information Documents and Materials being relied upon or 
otherwise used by the CN Contractor or by any other person to whom 
the Information Documents and Materials are disclosed by the CN 
Contractor, in the preparation of any information or document, including 
any information or document which is "misleading or deceptive" or 
"false or misleading" (within the meaning of those terms in sections 18 
and 29 (respectively) of the Australian Consumer Law in Schedule 2 of 
the Competition and Consumer Act 2010 (Cth)) or any equivalent 
provision of State or Territory legislation. 

(e) The acknowledgements, warranties, releases and indemnities referred to in 
clauses 3.6(a) to 3.6(d) do not affect the CN Contractor's rights under clause 
3.9. 

3.7 Not used 

3.8 Things of Value Found 

(a) All valuable minerals, fossils, coins, articles or objects of value or antiquity, 
and other remains or things of geological, archaeological, anthropological or 
other special interest found on the Site (all "Valuable Finds") are, and will as 
between the CN Contractor and the Principal be and remain, the property of 
the Principal. 

(b) The CN Contractor must: 

(i) immediately notify the Principal's Representative if it discovers a 
Valuable Find; 

(ii) ensure the Valuable Find is protected and not lost, removed, disturbed 
or damaged; and; 

(iii) comply with the requirements of any Authorities and all Laws (noting 
that compliance with Law is a contractual requirement and does not 
constitute a direction by the Principal) and Codes and Standards in 
relation to the Valuable Find; and 

(iv) comply with any directions of the Principal's Representative in relation 
to the Valuable Find. 

(c) The CN Contractor acknowledges and agrees that compliance with clause 
3.8(b)(iii) does not constitute a direction of the Principal's Representative for 
the purposes of clause 3.8(d). 

(d) Despite the acknowledgements, warranties, releases and indemnities 
referred to in clauses 3.6(a) to 3.6(d): 
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(i) the Contract Sum will be increased by the additional costs reasonably 
and necessarily incurred by the CN Contractor as determined by the 
Principal's Representative in complying with: 

A. requirements of Authorities in accordance with clause 3.8(b)(iii); 
or 

B. the Principal's Representative's directions under clause 
3.8(b)(iv); and 

(ii) the CN Contractor will be entitled to make a claim for an extension of 
time under clause 10.8 in respect of the discovery of a Valuable Find to 
the extent that the discovery of that Valuable Find results in the CN 
Contractor being directed, ordered or required by the Principal's 
Representative, an Authority, a court or tribunal or by Law to suspend 
or cease to perform the CN Contractor's Activities, for more than 1 O 
days in aggregate for each discovery of a Valuable Find, 

but only to the extent that the Valuable Find was not identified in the Station 
Specification or could not have been reasonably anticipated by a competent 
and experienced contractor at the date of this Contract if such a contractor 
had: 

(iii) examined all information made available in writing by the Principal to 
the CN Contractor (including the Station Specification and the Reports) 
on or before the date of this Contract; 

(iv) examined all information (including the Station Specification and the 
Reports) relevant to the risks, contingencies and other circumstances 
and obtainable by the making of reasonable enquiries with respect to 
the CN Contractor's Activities; and 

(v) inspected the Site and its surroundings, 

as determined by the Principal's Representative. 

3.9 Contamination 

(a) The parties acknowledge and agree that: 

(i) there may be Contamination on, in, under or migrating from or on to the 
Site including in surface soils generally and locations which have been 
filled; 

(ii) the Principal does not make any representation or warranty (express or 
implied) as to the nature or extent of any Contamination; 

(iii) part of the CN Contractor's Activities include taking the appropriate 
steps referred to in this clause 3.9 in respect of any Contamination the 
CN Contractor discovers on the Site; 
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(v) in addition to the requirements of the Planning Approval (but subject to 
clauses 3.9(a)(iv), 3.9(ca), 3.9(g) and 3.9(h)), the CN Contractor bears 
the risk of all Contamination: 

A. on, in, over, under or about the Site to the extent it is disturbed by 
or interfered with in the carrying out of the CN Contractor's 
Activities; 

B. which migrates: 

1) onto the Site as a result of the CN Contractor's Activities 
and which could have been reasonably anticipated by a 
competent and experienced contractor that had examined 
the Site and its surroundings and all Information 
Documents and Materials; or 

2) from the Site as a result of the CN Contractor's Activities; 

C. on, in, over, under or about any Extra Land or migrating onto or 
from any Extra Land; and 

D. which otherwise arises out of or in connection with the CN 
Contractor's Activities. 

(b) The CN Contractor must: 

(i) provide for the management of any Contamination that may be present 
on, in, under or migrating from or on to the Site in the Construction 
Environmental Management Plan and the Project Health and Safety 
Management Plan and take all measures required to protect workers 
and others in accordance with the Law, the WHS Guidelines and the 
Station Specification; and 

(ii) without limiting clause 3.9(b)(i) or clause 3.9(d), but subject to clause 
3.9(ca) and except to the extent clause 3.9(a)(iv) applies, undertake 
Remediation of any Contamination on the Site and the Extra Land in 
accordance with Law, the Planning Approval and all guidelines made or 
approved by the EPA so that in respect of Contamination on, in, over, 
under or about: 
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2) whole of life costs associated with the further construction, 
operation and maintenance of Sydney Metro City & 
Southwest at the relevant parts of the Site where the 
Remediation is undertaken are minimised; and 

B. any land outside the Site, the relevant land is returned to the 
state that it would have been in if unaffected by the CN 
Contractor's Activities (unless otherwise agreed with the relevant 
third party). 

(c) Not used. 

(ea) To the extent that Contamination: 

(i) on, in, over, under or about the Site is disturbed by or interfered with in 
the carrying out of the CN Contractor's Activities, the CN Contractor is: 

A. required to Remediate only those parts of such Contamination 
that are actually disturbed by or interfered with in the carrying out 
of the CN Contractor's Activities; and 

B. is not required to Remediate the entire mass of such 
Contamination or trace to the source of the Contamination where 
that wider mass or source has not been disturbed by or interfered 
with in the carrying out of the CN Contractor's Activities; or 

(ii) migrates onto the Site as a result of the CN Contractor's Activities, the 
CN Contractor is not required to trace to the source of such 
Contamination where such source is outside the Site. 

(d) Without limiting any obligation of the CN Contractor to comply with all 
Authority Approvals, the CN Contractor must: 

(i) in respect of all Compensable Contamination: 
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standard suitable for the proposed use of the Site 
("Remediation Steps"); 

b) not used; 

c) dispose of Compensable Contamination off-site to a 
licensed waste disposal facility in accordance with 
clause 3.13; and 

d) report to all relevant Authorities if required to do so, 

in each case in accordance with any relevant Law, 
Authority Approvals and any written direction from a 
relevant Authority; 

2) the CN Contractor's estimate of any amount which will be 
payable in respect of any Compensable Contamination 
under clause 3.9(g) to comply with the Remediation Steps 
and, where the estimate is not a fixed lump sum, the 
proposed administration and verification measures to 
evidence the cost of the Remediation Steps; and 

3) a plan documenting the Remediation Steps determined 
pursuant to the criteria in clause 3.9(d)(i)B.1) 
("Remediation Action Plan"); 

C. only after the Principal's Representative has had the period 
referred to in clause 9.8(c)(ii) (or such shorter period as the 
Principal's Representative may advise to the CN Contractor in 
writing) and has not rejected the CN Contractor's notice under 
clause 3.9(d)(i)B, implement the Remediation Action Plan in 
accordance with relevant Laws, Authority Approvals and any 
direction of a relevant Authority where applicable; and 

(ii) in dealing with any Contamination: 

A. take all measures necessary to protect workers and others in 
accordance with Law and the WHS Guidelines; 

B. take all reasonable steps to ensure that the Contamination is 
quarantined from other in-situ or excavated materials so as to 
prevent cross-contamination; and 

C. provide waste classification reports and documents 
demonstrating that cross-contamination has not occurred. 

(e) The CN Contractor must indemnify the Principal against any claim, damage, 
expense, loss, liability, fine or penalty suffered or incurred by the Principal 
arising out of or in any way in connection with any failure by the CN 
Contractor to comply with any obligation under this clause 3.9, provided that 
the CN Contractor's liability to indemnify the Principal will be reduced 
proportionally to the extent that an act or omission of the Principal or an 
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agent of the Principal may have contributed to the claim, damage, expense, 
loss, liability, fine or penalty. 

(f) The CN Contractor acknowledges and agrees that: 

(i) other than for the amounts referred to in clauses 3.9(g) and 3.9(h), the 
CN Contractor will not be entitled to any increase in the Contract Sum 
or to make any other Claim for payment: 

A. for complying with this clause 3.9; 

B. in respect of carrying out investigations of the Site or Extra Land 
to determine the presence and extent of any Contamination 
present on, in, under or migrating from or on to the Site or Extra 
Land; 

C. in respect of any costs incurred in the management, handling and 
disposal of General Solid Waste; 

D. except as provided in clause 10.13, for any costs incurred arising 
out of or in connection with any delay or disruption to the CN 
Contractor's Activities resulting from the presence of any 
Contamination on, in, under or migrating from or on to the Site or 
Extra Land including arising out of or in connection with 
complying with its obligations under this clause 3.9; or 

E. for Remediating or overcoming Contamination; 

(ii) subject to clause 3.9(f)(iii), the CN Contractor will not be entitled to an 
extension of time in respect of any delay arising out of or in connection 
with the discovery of Contamination or the discharge of its obligations 
under this clause 3.9; and 

(iii) the CN Contractor may, if it is delayed as a consequence of 
Remediating any Contamination referred to in clause 3.9(h), claim an 
extension of time to the relevant Date(s) for Milestone Achievement, 
Date(s) for Substantial Completion and/or Date(s) for Completion. 
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3.10 Principal's Right to Access and Inspect 

Subject to clause 3.14, the CN Contractor must: 

(a) without limiting clauses 3.3 and 3.4, minimise disruption or inconvenience to: 

(i) the Principal, occupiers (including railway system or rail passengers 
and other users), tenants and potential tenants of the Site, Extra Land 
or any other land or buildings on or adjacent to the Site or any Extra 
Land or a part thereof in their occupation or use of, or attendance upon, 
any part of the Site and Extra Land, including any occupation or use of 
the Works, a Portion or a part thereof under clause 12.6; and 

(ii) others having a right of access to the Site, Extra Land or any other land 
or buildings on or adjacent to the Site or any Extra Land; and 

(b) at all times: 

(i) give the Principal's Representative, the Principal and any person 
authorised by either the Principal's Representative or the Principal 
access to: 

A. the Works and the Temporary Works; 

B. the Site or any Extra Land; or 

C. any other areas where the CN Contractor's Activities are being 
carried out, 

including unobstructed vehicular access through the Site or any Extra 
Land;and 

(ii) provide the Principal and the Principal's Representative with every 
reasonable facility necessary for the Inspection of the CN Contractor's 
Activities, including the CN Contractor's compliance with the Authority 
Approvals. 

3.11 Not used 

3.12 Condition Surveys 

The CN Contractor must: 

(a) identify and prepare a condition survey of all property that could be affected 
or damaged by the CN Contractor's Activities and as required by the Planning 
Approval; 

(b) prepare this condition survey a minimum of two weeks prior to commencing 
any work on the Site, or on any other land which is necessary for performing 
the CN Contractor's Activities or undertaking the Works, where that work 
could damage property on or off the Site; and 
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(c) in preparing this condition survey must use suitably skilled, qualified, and 
experienced personnel or Subcontractors. 

3.13 Disposal of Contamination and other waste 

(a) The CN Contractor must remove from the Site and Extra Land and dispose of 
any Contamination or other waste pursuant to its obligations under this 
Contract to a licensed waste facility in accordance with all relevant Law and 
Authority Approvals. 

(b) The CN Contractor must: 

(i) ensure that the entity that carries out the storage, treatment, transport 
and disposal of the Contamination or other waste from the Site or Extra 
Land holds all relevant Authority Approvals that are necessary or 
desirable; and 

(ii) procure and provide evidence of such Authority Approvals to the 
Principal's Representative upon request. 

(c) The CN Contractor must: 

(i) sort all Contamination and other waste (including separating 
Compensable Contamination from clean material and any other type of 
Contamination or other waste); 

(ii) not contaminate clean material by intermixing any Contamination or 
other waste; and 

(iii) not intermix Compensable Contamination with clean material or any 
other type of Contamination or other waste. 

(d) The CN Contractor must ensure, and must ensure that its Associates ensure, 
that their respective employees, agents and contractors, as applicable, are 
suitably trained in correct and safe methods of loading, unloading and 
handling any Contamination or other wastes and that they comply with all 
applicable Laws. 

(e) The CN Contractor must: 

(i) keep complete, accurate and up to date records of all materials that are 
disposed of or otherwise removed from the Site or any Extra Land 
(including all Contamination and other wastes) including classification 
certificates and tip dockets for all loads; and 

(ii) if requested, provide a copy of any such records to the Principal's 
Representative. 

(f) The CN Contractor must indemnify the Principal against any claim, damage, 
expense, loss, liability, fine or penalty suffered or incurred by the Principal 
arising out of or in any way in connection with any failure by the CN 
Contractor to comply with any obligation under this clause 3.13, provided that 
the CN Contractor's liability to indemnify the Principal will be reduced 
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proportionally to the extent that an act or omission of the Principal contributed 
to the claim, damage, expense, loss, liability, fine or penalty. 

3.14 Principal not in Control 

The CN Contractor and Principal acknowledge that nothing in this Contract including 
the right to inspect pursuant to clause 3.10 or any audit by the Principal or the 
Principal's Representative at any time will be construed to mean or imply that 

(a) the Principal has any management or control over the CN Contractor's 
Activities or the Site or Extra Land; or 

(b) the Principal has any responsibility for any act or omIssIon by the CN 
Contractor or its Subcontractors or agents including compliance or non
compliance with any relevant Laws, Authority Approvals or this Contract. 

3.15 Encumbrances 

(a) The CN Contractor must, at its cost, comply with the terms of any easement, 
restrictions on use, covenants, agreements or other similar arrangements 
burdening or benefitting the land contained in the Site as recorded in the 
register maintained by New South Wales Land Registry Services under the 
Real Property Act 1900 (NSW). 

(b) The Principal may, at any time and from time to time, create or permit the 
creation on the title to the Site: 

(i) any Encumbrance necessary, in the opinion of the Principal, to enable 
the construction, operation and/or maintenance and repair of Sydney 
Metro City & Southwest (including the Crows Nest Station); and 

(ii) any Encumbrance required by an Authority. 

(c) The Principal must promptly provide the CN Contractor with written notice of 
any proposed Encumbrance to be created in accordance with clause 3.15(b), 
and its proposed terms. 

(d) If the Principal creates, or permits the creation of, any Encumbrance pursuant 
to clause 3.15(b) which: 

(i) prevents the CN Contractor from complying with its obligations or 
exercising its rights under this Contract; or 

(ii) increases the CN Contractor's costs of performing the Works in 
accordance with this Contract, 

the CN Contractor will be entitled to be paid by the Principal the net 
incremental costs (excluding finance costs) reasonably incurred by the CN 
Contractor as a direct result of the existence of the Encumbrance, except 
where the relevant Encumbrance: 

(iii) was required by an Authority; 
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(iv) relates to the grant of a licence to an Interface Contractor as 
contemplated by clause 2.9(a)(i)D; 

(v) is required by reason of any change to the design of the Temporary 
Works by the CN Contractor; and/or 

(vi) was known to the CN Contractor on the date of this Contract or 
otherwise should reasonably have been anticipated or contemplated by 
the CN Contractor at the date of this Contract having regard to the 
activities required to enable the construction and/or operation of Sydney 
Metro City & Southwest (including Crows Nest Station). 

(e) The CN Contractor must provide to the Principal's Representative such 
evidence of the extra costs claimed pursuant to clause 3.15(d) as may be 
reasonably required by the Principal's Representative to substantiate the 
costs claimed. 

(f) The costs payable to the CN Contractor under clause 3.15( d) will be the CN 
Contractor's sole remedy in relation to any Encumbrance created, or 
permitted to be created, by the Principal pursuant to clause 3.1 S(b). 

(g) The parties agree that the CN Contractor will not be liable to pay licence fees 
or rents to the Principal or any third party for any access or occupation right 
in respect of the Site. 

3.16 Assignment of Site Office Lease and novation of Crane Hire Option 
Agreement 

(a) On the date of this Contract, the CN Contractor must deliver to the Principal: 

(i) a deed of assignment in respect of the Site Office Lease in the form 
which appears in Part A of Schedule 48; and 

(ii) a deed of novation in respect of the Crane Hire Option Agreement in 
the form which appears in Part B of Schedule 48, 

each duly executed by the CN Contractor in the number of counterparts 
required by the Principal. 

4. Compliance 

4.1 Quality of Work 

The CN Contractor must in carrying out the CN Contractor's Activities use the 
materials and standard of workmanship required by this Contract, and otherwise 
comply with this Contract in the execution of the CN Contractor's Activities. In the 
absence of any other requirement or specification, the CN Contractor must use 
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suitable new materials and ensure that workmanship and materials are fit for their 
intended purpose. 

4.2 Station Specification 

The CN Contractor must comply with the requirements of the Station Specification. 

4.3 Environmental Management 

The CN Contractor must: 

(a) hold and maintain an environmental management system which complies 
with the requirements of the Station Specification for so long as any CN 
Contractor's Activities are carried out; 

(b) as part of the Project Plans, document, implement and maintain a contract 
specific Construction Environmental Management Plan for the management 
of environmental matters in accordance with the Station Specification; 

(c) carry out the CN Contractor's Activities in accordance with the Construction 
Environmental Management Plan; 

(d) supervise Subcontractor's activities and ensure that they are complying with 
all relevant Law, Authority Approvals and the Station Specification in relation 
to environmental management on the Site and Extra Land; and 

(e) use, and be able to demonstrate the use of, ecologically sustainable 
development principles (including any Sydney Metro sustainability initiatives 
under the Sustainability Management Plan) in the construction of the Works, 
Temporary Works and all other CN Contractor's Activities. 

4.4 WHS Management 

The CN Contractor must: 

(a) not used; 

(b) as part of the Project Plans, develop, document and implement a contract 
specific Project Health and Safety Management Plan in accordance with the 
WHS Guidelines and Station Specification; 

(c) carry out the CN Contractor's Activities in accordance with the Project Health 
and Safety Management Plan; 

(ea) comply with the requirements applicable to a "Safety Management Plan" set 
out in the Sydney Metro Principal Contractor Health and Safety Standard; 

( d) create a safe working environment for ensuring the safety of all authorised 
personnel on the Site and Extra Land and that no unauthorised individual 
gains access to the Site; and 
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(e) supervise any Subcontractor's activities and ensure that they are complying 
with all relevant Law, Authority Approvals and the Station Specification in 
relation to the WHS management on the Site and Extra Land. 

4.4A Sydney Metro Principal Contractor Health and Safety Standard 

(a) The CN Contractor must comply with the Sydney Metro Principal Contractor 
Health and Safety Standard, as amended from time to time, except for those 
parts of the Sydney Metro Principal Contractor Health and Safety Standard 
that the Particular Specification provides that the CN Contractor is not 
required to comply with. 

(b) The CN Contractor acknowledges and agrees that: 

(i) the Principal will update the Sydney Metro Principal Contractor Health 
and Safety Standard from time to time, including to address work health 
and safety issues relating to the CN Contractor's Activities and the 
Sydney Metro City & Southwest; and 

(ii) notwithstanding any other provision of this Contract, the CN Contractor 
will not be entitled to make, and the Principal will not be liable on, any 
Claim arising out of or in any way in connection with: 

A. any update or amendment to the Sydney Metro Principal 
Contractor Health and Safety Standard; or 

B. any act or omission of the Principal in relation to the Sydney 
Metro Principal Contractor Health and Safety Standard (including 
any failure of the Principal to do anything specified in the Sydney 
Metro Principal Contractor Health and Safety Standard as being 
an obligation of the Principal or an Associate of the Principal). 

4.5 No Relief from Obligations 

The CN Contractor will not be relieved from any of its liabilities or responsibilities 
under this Contract (including under clause 8 or otherwise according to Law) nor will 
the rights of the Principal whether under this Contract or otherwise according to Law 
be limited or otherwise affected, by: 

(a) the implementation of, and compliance with, any management system or plan 
by the CN Contractor; 

(b) compliance with the Project Plans by the CN Contractor; 

(c) any release, authorisation, approval or agreement by the Principal's 
Representative, or any other person acting on behalf of the Principal or the 
Principal's Representative, particularly those concerning or relating to the CN 
Contractor proceeding past any Hold Point or Witness Point identified in the 
Station Specification or otherwise directed by the Principal's Representative; 

(d) any failure by the Principal, the Principal's Representative or any other 
person acting on behalf of the Principal or engaged by the Principal to detect 
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any Defect, particularly whilst participating in any Hold Point or Witness Point 
procedure, including where such a failure is the result of a negligent act or 
omission; or 

(e) any inspections arranged by the Principal's Representative under the 
Contract or any related discussions between the CN Contractor's 
Representative and the Principal's Representative. 

4.6 Engineering Authorisation 

The CN Contractor represents and warrants that in each instance it or any of its 
Subcontractors will carry out Asset Lifecycle Services, that party will be an AEO and 
will have obtained ASA Authorisation to carry out the relevant Asset Lifecycle 
Services. 

4.7 ASA Compliance 

(a) Not used. 

(b) Without limiting or otherwise restricting clauses 4.7(c) and 4.7(d), if the CN 
Contractor or its Subcontractors have ASA Authorisation to carry out the 
Asset Lifecycle Services or obtain that ASA Authorisation prior to Completion, 
the CN Contractor must: 

(i) ensure that ASA Authorisation to carry out the Asset Lifecycle Services 
is held and maintained for so long as the CN Contractor's Activities are 
carried out; and 

(ii) on and from the date that ASA Authorisation was granted, comply (and 
must ensure that its Subcontractors and all personnel for which the CN 
Contractor is responsible comply) with the conditions of the applicable 
ASA Authorisation. 

(c) The CN Contractor must (and must ensure that its Subcontractors and all 
personnel for which the CN Contractor is responsible): 

(i) implement and comply with any ASA Requirements applicable to the 
Asset Lifecycle Services; 

(ii) immediately notify the Principal's Representative in writing of any non
compliance with clauses 4.6 and 4.7; 

(iii) cooperate fully with the ASA in the performance of the ASA's functions; 

(iv) provide access to premises and resources as reasonably required by 
the ASA, including so that the ASA can effectively carry out its review, 
surveillance and audit functions; 

(v) comply with the directions, instructions and requirements issued by the 
ASA; 

(vi) notify the ASA of any matter that could reasonably be expected to affect 
the exercise of the ASA's functions; 
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(vii) provide the ASA with any information relating to its activities or any 
documents or other things reasonably required by the ASA in the 
exercise of its functions; and 

(viii) provide the Principal with such reasonable assistance as may be 
reasonably required by the Principal to enable the Principal to 
cooperate fully with the ASA and to implement and comply with ASA 
Requirements. 

(d) The CN Contractor acknowledges and agrees that it is not entitled to make 
(and neither the Principal nor the ASA will be liable upon) any Claim arising 
out of or in connection with the requirements to obtain, or any delays or 
failure by the ASA in granting the CN Contractor, or its Subcontractors, ASA 
Authorisation or the obligation to comply with ASA Requirements with respect 
to ASA Authorisation. 

5. Design and Design Documentation 

5.1A Responsibility for preparation of and updates to design documentation 

The parties acknowledge and agree that: 

(a) prior to the date of this Contract, the Principal procured the AFC Design 
Documentation to be prepared by the Design Contractor; 

(b) if any amendments are required to the Final Design Documentation after the 
date of this Contract, including any updates required: 

(i) to resolve any Constructability Issues or Design Errors identified during 
execution of the CN Contractor's Activities; or 

(ii) arising out of or in connection with a Variation, 

the Principal will: 

(iii) procure that such amendments are made by the Design Contractor; 
and 

(iv) issue the updated Final Design Documentation to the CN Contractor; 

(c) the CN Contractor: 

(i) is not required to prepare any updates to the Final Design 
Documentation; but 

(ii) is required to prepare: 

A. all Temporary Works design documentation in accordance with 
clause 5.3; and 

B. all Shop Drawings in accordance with clause 5.4; and 

(d) except as expressly provided for in this Contract: 
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(i) where any amendments to the Final Design Documentation are 
required to resolve a Constructability Issue or Design Error identified 
during execution of the CN Contractor's Activities, the issue of any 
updated Final Design Documentation to the CN Contractor in 
accordance with clause 5.1A(b)(iv) will not constitute a direction by the 
Principal's Representative to which clause 17 .1 applies; and 

(ii) the CN Contractor will not be entitled to make, and the Principal will not 
be liable upon, any Claim arising out of, or in any way in connection 
with any updates to the Final Design Documentation. 

5.1 Liability for Constructability Issues 

(a) The CN Contractor: 

(i) acknowledges and agrees that: 

A. prior to entering into this Contract, it undertook a review of the 
AFC Design Documentation to ensure that there were no 
Constructability Issues in relation to the AFC Design 
Documentation; and 

B. without limiting clause 5.1A(b), it bears all risk in relation to all 
Constructability Issues; and 

(ii) warrants that the Original Contract Price and the CN Contractor's 
Program contain sufficient allowances for the assumption by the CN 
Contractor of all risk in relation to Constructability Issues under clause 
5.1 (a)(i)B. 

(b) The CN Contractor will not be entitled to make any Claim against the 
Principal, and the Principal will not be liable upon any Claim by the CN 
Contractor arising out of, or in any way in connection with Constructability 
Issues. 

(c) Without limiting clause 5.1 (a)(i)B or clause 5.1 (b): 

(i) if, during the execution of the CN Contractor's Activities, the CN 
Contractor becomes aware of a Constructability Issue which it 
considers will require a change to the Final Design Documentation, it 
may give notice to the Principal's Representative in accordance with 
clause 6.7A(a) proposing a Variation; and 

(ii) the CN Contractor acknowledges and agrees that the approval of any 
Variation proposed by the CN Contractor in accordance with clause 
5.1 ( c)(i) will not: 
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whether under this Contract or otherwise according to any Law. 

5.2 Design Errors 

(a) If, during the execution of the CN Contractor's Activities, the CN Contractor 
becomes aware of any error or omission in the Final Design Documentation 
that is not a Constructability Issue (Design Error), the CN Contractor must 
immediately notify the Principal in writing, including appropriate details of the 
Design Error and how it considers the Design Error should be resolved. 

(b) The parties acknowledge and agree that: 

(i) for the purposes of clause 5.2(a), the CN Contractor is not required to: 

A. engage a designer to review the Final Design Documentation for 
Design Errors; or 

B. verify any design calculations or carry out "proof engineering" in 
connection with the Final Design Documentation to identify 
Design Errors; and 

(ii) if the CN Contractor gives notice of a Design Error under clause 5.2(a), 
the CN Contractor must continue with construction of the Works in 
accordance with clause 7.1 (a)(i)A.2) (notwithstanding the existence of 
the alleged Design Error) and clause 10.1 (a) unless otherwise directed 
by the Principal's Representative to suspend part of the CN 
Contractor's Activities pursuant to clause 10.14. 

(c) If the CN Contractor gives notice under clause 5.2(a), then: 

(i) if the Principal's Representative (acting reasonably) does not consider 
the issue identified by the CN Contractor to be a Design Error, it must 
give written notice to the CN Contractor to that effect; 

(ii) if the Principal's Representative agrees that the Design Error exists but 
considers (acting reasonably) that no amendments to the Final Design 
Documentation are required in order to address the relevant Design 
Error: 

A. the Principal's Representative must direct the interpretation of the 
Final Design Documentation which the CN Contractor must 
follow to address the Design Error; and 

B. subject to any entitlement pursuant to clause 10.14(b)(i) and 
clause 17 .1, the CN Contractor will not be entitled to make any 
Claim against the Principal, and the Principal will not be liable 
upon any Claim by the CN Contractor arising out of, or in any 
way in connection with the relevant Design Error; or 

(iii) if the Principal's Representative agrees that the Design Error exists and 
considers (acting reasonably) that amendments to the Final Design 
Documentation may be required in order to address the relevant Design 
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Error, the Principal's Representative must engage the Design 
Contractor to determine the scope of the required updates to the Final 
Design Documentation (if any), and: 

A. if any updates to the Final Design Documentation are required, 
procure that such updates are made by the Design Contractor 
and then clause 5.2(d) will apply; or 

B. if the Principal determines (acting reasonably, in consultation with 
the Design Contractor) that no updates to the Final Design 
Documentation are required in order to address the relevant 
Design Error, clause 5.2(c)(ii) will apply. 

(d) Following completion of any required updates to the Final Design 
Documentation pursuant to clause 5.2(c)(iii)A: 

(i) if the Principal's Representative considers (acting reasonably) that: 

A. the relevant Design Error was not capable of identification at the 
date of this Contract by a competent contractor experienced in 
the delivery of works and services similar to the CN Contractor's 
Activities if such a contractor had examined all information made 
available in writing by the Principal to the CN Contractor 
(including the AFC Design Documentation) on or before the date 
of this Contract but did not engage a designer; or 

B. verification of design calculations or "proof engineering" in 
connection with the Final Design Documentation would have 
been required in order to identify the relevant Design Error, 

then the Principal's Representative: 

C. may issue a Variation Proposal Request under clause 6.1 (a); and 

D. must issue a Variation Order under clause 6.2, 

in respect of the required changes to the Works as set out in the 
updated Final Design Documentation; or 

(ii) if the Principal's Representative considers (acting reasonably) that: 
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then the CN Contractor will not be entitled to make any Claim against 
the Principal, and the Principal will not be liable upon any Claim by the 
CN Contractor arising out of, or in any way in connection with the 
relevant Design Error. 

5.3 Temporary Works 

(a) The CN Contractor must design the Temporary Works: 

(i) in accordance with Good Industry Practice; and 

(ii) so that the Temporary Works satisfy the requirements of this Contract 
upon construction. 

(b) If requested by the Principal's Representative, the CN Contractor must 
submit to the Principal's Representative for its review under clause 9.8 the 
design documentation for the Temporary Works referred to in such notice 
within 5 Business Days of being requested to do so. 

(c) The CN Contractor may, at its own risk, use any Temporary Works design 
documentation requested in accordance with clause 5.3(b) prior to the expiry 
of the time period in clause 9.8(c)(ii). 

(d) If the CN Contractor exercises its right under clause 5.3(c) and Principal's 
Representative subsequently rejects the relevant Temporary Works design 
documentation (or any part) in accordance with clause 9.8(c)(ii)A or makes 
comments on the relevant Temporary Works design documentation (or any 
part) in accordance with clause 9.8(c)(ii)B, then (unless otherwise approved 
in writing by the Principal's Representative): 

(i) the CN Contractor must immediately cease construction of any 
Temporary Works being carried out in accordance with the relevant 
non-compliant element of the Temporary Works design documentation 
(but the CN Contractor may commence or continue construction in 
accordance with any element of the Temporary Works design 
documentation that the Principal's Representative has not identified as 
being non-compliant with this Contract); and 

(ii) clause 9.8(d)(i) or clause 9.8(d)(ii) (as applicable) will apply in relation 
to the non-compliant element of the Temporary Works design 
documentation. 

5.4 Shop Drawings 

(a) The CN Contractor must: 

(i) prepare the Shop Drawings in accordance with the Station 
Specification; 

(ii) submit all Shop Drawings to the Principal's Representative: 
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component, part or element of the Works covered by such Shop 
Drawing; and 

B. without limiting clause 5.4(a)(ii)A, in a manner and at a rate 
which, having regard to the quantum of Shop Drawings 
submitted, will give the Principal's Representative a reasonable 
opportunity to review the submitted Shop Drawings in 
accordance with clause 9.8 (if it elects to do so); 

(iii) ensure the Shop Drawings prepared by or on behalf of the CN 
Contractor: 

A. satisfy the requirements of the Station Specification and the other 
requirements of this Contract and comply with all applicable 
Codes and Standards; 

B. will be and remain at all relevant times fit for their intended 
purpose; 

C. are accurate, complete, appropriate for the Works and consistent 
with the Final Design Documentation; and 

D. are at a level of detail which is sufficient to permit the Principal's 
Representative to determine whether: 

1) the Shop Drawings comply with this Contract; and 

2) the Works which will be constructed in accordance with the 
Shop Drawings will comply with this Contract; 

(iv) provide any further information required by the Principal's 
Representative; and 

(v) submit any amendment to the Shop Drawings to the Principal's 
Representative (in which case this clause 5.4(a) will re-apply). 

(b) The CN Contractor: 

(i) warrants that the Shop Drawings comply with the Station Specification 
and the other requirements of this Contract; 

(ii) remains responsible for ensuring that the Works comply with the Station 
Specification and the other requirements of this Contract despite the 
Shop Drawings; and 

(iii) without limiting clause 5.4(c) or clause 5.4(d)(ii), bears all risks 
associated with the use of, or reliance upon, the Shop Drawings in 
performing its obligations or exercising its rights under this Contract and 
such use and reliance will not limit or otherwise reduce any of the CN 
Contractor's obligations under this Contract. 

(c) The CN Contractor may, at its own risk, use any Shop Drawings submitted in 
accordance with clause 5.4(a)(ii) for fabrication purposes prior to the expiry of 
the time period in clause 5.4(a)(ii)A. 
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(d) If the CN Contractor exercises its right under clause 5.4(c) and Principal's 
Representative subsequently rejects the relevant Shop Drawings (or any 
part) in accordance with clause 9.8(c)(ii)A or makes comments on the 
relevant Shop Drawings (or any part) in accordance with clause 9.8(c)(ii)B, 
then (unless otherwise approved in writing by the Principal's Representative): 

(i) the CN Contractor must immediately cease any construction or 
fabrication being carried out in accordance with the relevant non
compliant element of the Shop Drawings (but the CN Contractor may 
commence or continue construction or fabrication in accordance with 
any element of the Shop Drawings that the Principal's Representative 
has not identified as being non-compliant with this Contract); and 

(ii) clause 9.8(d)(i) or clause 9.8(d)(ii) (as applicable) will apply in relation 
to the non-compliant element of the Shop Drawings. 

5.5 Assignment and ownership of Intellectual Property 

(a) All Contract Documentation will be the Principal's property. 

(b) By this Contract, the CN Contractor assigns or transfers to the Principal all of 
its right, title and interest, including all Intellectual Property in or to: 

(i) the Contract Documentation; 

(ii) the materials, documents, images, photographs and software (other 
than processes and methods of working); and 

(iii) the Works, 

( collectively called the "Contract Documentation and Materials") created 
by or on behalf of the CN Contractor for or in connection with the CN 
Contractor's Activities or the Works, so that such right, title and interest 
throughout the world vests in the Principal immediately and automatically on 
creation. 

(c) The CN Contractor grants, and will procure from any applicable third party 
the grant of, an irrevocable, perpetual, non-exclusive, royalty free, fully 
assignable licence (including the right to sub-license) to use all Intellectual 
Property in or relating to: 

(i) to the extent not assigned under clause 5.5(b), the Contract 
Documentation and Materials; and 

(ii) to the Temporary Works and Construction Plant and the processes and 
methods of working relevant to the CN Contractor's Activities 
(collectively called the "Contract Processes"), 

for: 

(iii) the purposes of completing the construction, commissioning and testing 
of, using, operating, duplicating, extending, maintaining, upgrading, 
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altering or otherwise dealing with the whole or any part of the CN 
Contractor's Activities or the Works or the Temporary Works; 

(iv) any purpose associated with further development of the Site; and 

(v) any other purpose connected with transport projects in New South 
Wales, 

which licence is effective immediately and will survive termination of this 
Contract on any basis. 

(d) For the purposes of clause 5.5(c), the Principal's use of the Contract 
Documentation and Materials and the Contract Processes includes the 
Principal's right to reproduce, publish, copy, adapt, communicate to the 
public, materially distort, destroy, mutilate or in any way change the Contract 
Documentation and Materials or the Contract Processes or part of the Works 
or Temporary Works to which the Contract Documentation and Materials or 
the Contract Processes or any other work provided by the CN Contractor 
under this Contract relates: 

(i) with or without attribution of authorship; 

(ii) in any medium; and 

(iii) in any context and in any way it sees fit. 

(e) The CN Contractor agrees to, and will procure any applicable third party to, 
do such things as reasonably requested by the Principal to assist the 
Principal and its licensees, assignees and successors and their licensees, 
and any other person authorised by it ( each an "Authorised User") to 
obtain, perfect, enforce or defend its (or their) interest in the Intellectual 
Property assigned or licensed (as applicable) to the Principal under this 
Contract. 

(f) The Principal grants to the CN Contractor a royalty free licence (including the 
right to sublicense) to use: 

(i) the Station Specification (including the AFC Design Documentation); 
and 

(ii) the Intellectual Property assigned to the Principal under clause 5.5(b), 

solely to the extent necessary to enable the CN Contractor to perform the CN 
Contractor's Activities. 

(g) The CN Contractor represents and warrants that: 

(i) neither the grant of the rights granted to the Principal under this 
Contract, nor their use by the Principal or any Authorised User infringes 
or will infringe the rights, including the Intellectual Property or Moral 
Rights, of or duties owed to any third party; and 
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(ii) the Intellectual Property assigned or licensed to the Principal under this 
Contract are complete and they are the only Intellectual Property 
necessary or desirable to enable the Principal, and any Authorised 
User, to fully enjoy and exercise all rights granted to it under this 
Contract. 

(h) Without limiting clause 5.5(g), where any action or claim for infringement or 
alleged infringement of any Intellectual Property results in the use or 
enjoyment by the Principal or any Authorised User of the Contract 
Documentation and Materials, the Contract Processes, the CN Contractor's 
Activities or the Works or any part of them, being disrupted, impaired or 
adversely affected, the CN Contractor must at its own expense and at the 
Principal's option: 

(i) procure for the benefit of the Principal and its Authorised Users the right 
to continue to use and exercise the rights granted to the Principal under 
this clause 5.5 in accordance with this Contract; or 

(ii) modify or replace any relevant Contract Documentation and Materials, 
Contract Processes, CN Contractor's Activities or Works or any part of 
them so that no further infringement will occur and so that the modified 
or replaced Contract Documentation and Materials, Contract 
Processes, CN Contractor's Activities or Works or relevant part of them 
in respect of which Intellectual Property is assigned or licensed 
pursuant to this clause 5.5 will: 

A. comply with the requirements of this Contract; and 

B. not limit or otherwise affect the Principal's rights, or the CN 
Contractor's ability to comply with its obligations, under this 
Contract or otherwise according to Law. 

(i) The CN Contractor must: 

(i) indemnify the Principal against any claims against, and costs, 
expenses, losses and damages suffered or incurred by the Principal 
arising out of, or in any way in connection with: 

A. a breach by the CN Contractor of any warranty set out in this 
clause 5.5; or 

B. any actual or alleged infringement of any Intellectual Property in 
connection with the Contract Documentation and Materials, 
Contract Processes, CN Contractor's Activities or Works or 
relevant part of them; 

(ii) ensure that all Subcontracts between the CN Contractor and all 
Subcontractors for design and documentation contain provisions to the 
same effect as clause 5.5(b); 
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(iii) obtain confirmation of the inclusion of such provisions in the form of a 
signed acknowledgment from such Subcontractors for design and 
documentation; and 

(iv) where requested by the Principal's Representative, obtain such an 
acknowledgement from other Subcontractors. 

5.6 Delivery Up of Contract Documentation 

If this Contract is frustrated or terminated the CN Contractor must 

(a) immediately deliver the original and all sets and copies of all Contract 
Documentation (whether complete or not), including fully detailed electronic 
versions in unlocked native format (with all logic links intact and nothing 
hidden or protected), then in existence to the Principal; and 

(b) provide such details, memoranda, explanations, documentation and other 
assistance as the Principal reasonably requires in relation to the Contract 
Documentation. 

5A. TSE Contract 

SA.2 Not used 

SA.3 TSE Works Information 

(a) The Principal must provide the CN Contractor with a copy of: 

(i) all TSE Works Asset Management Information which has been certified 
by the TSE Independent Certifier prior to the date of this Contract within 
20 Business Days of the date of this Contract; and 

(ii) any other TSE Works Asset Management Information submitted by the 
TSE Contractor to the Principal promptly following the later of: 

A. the date of this Contract; and 
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B. receipt by the Principal. 

The CN Contractor may or, if requested by the Principal's Representative, 
must, review the TSE Works Asset Management Information provided by the 
Principal in accordance with clause 5A.3(a)(ii) and (if applicable) provide 
written comments to the Principal's Representative within 5 Business Days 
after the date on which the CN Contractor received the TSE Works Asset 
Management Information. The Principal may provide a copy of any written 
comments provided by the CN Contractor to the TSE Independent Certifier 
and the TSE Contractor. 

(b) If requested by the CN Contractor, (and only to the extent that any 
documentation is not provided directly to the CN Contractor by the TSE 
Contractor or the TSE Independent Certifier) the Principal must provide the 
CN Contractor with copies of: 

(i) all documents or other information in respect of the design, 
construction, occupation, use and maintenance of the TSE Works 
which the TSE Contractor must give the Principal as a condition 
precedent to TSE Construction Completion; 

(ii) any correspondence with, or certificates issued by, the TSE 
Independent Certifier in relation to the TSE Works (excluding any 
confidential commercial information regarding the TSE Contractor); 

(iii) any notices of TSE Defects notified to the Principal by the TSE 
Contractor, or by the Principal to the TSE Contractor, after TSE 
Construction Completion; and 

(iv) any documents the Principal is entitled to, and actually does, receive 
from the TSE Contractor in relation to the quality of the TSE Works. 

SA.4 Inspection of TSE Works 

(a) If the CN Contractor wishes to inspect the TSE Works, the CN Contractor 
must submit a written request to the Principal's Representative a minimum of 
1 O Business Days in advance of the date it wishes to carry out the inspection 
(or such other period of time as the Principal's Representative may agree). 
The Principal's Representative may attend any inspection by the CN 
Contractor of the TSE Works. 

(b) The Principal's Representative must facilitate all reasonable requests by the 
CN Contractor to inspect the TSE Works. 

(c) If the CN Contractor believes that the TSE Works are not in accordance with 
the  the CN Contractor must provide written 
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comments to the Principal's Representative within 5 Business Days after the 
date of the relevant inspection. 
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SA.5 Care and maintenance of TSE Works 

(a) Subject to clause 5A.6, clause 5A.7 and clause 13.1, the CN Contractor is 
responsible for the care and maintenance of any parts of the TSE Works 
located within the Site for the period from the Construction Licence 
Commencement Date for that part of the Site until the Date of Completion of 
the relevant Portion (or the Date of Substantial Completion in relation to the 
Trackway Portion) in accordance with the TSE Works O&M Manuals. 

(b) The CN Contractor indemnifies the Principal from and against any loss that 
the Principal suffers or incurs as a consequence of the CN Contractor failing 
to carry out its obligations under clause 5A.5(a). 
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5A.9 Access by TSE Contractor 

The CN Contractor must provide the TSE Contractor (and any person authorised by 
the TSE Contractor) with such access to the Site as is required by the TSE 
Contractor in order to meet its obligations under the TSE Contract and the TSE 
Cooperation and Integration Deed, including the rectification of: 

(a) any TSE Known Defects pursuant to clause 5A.6(a)(ii); and 

(b) any TSE Defects pursuant to clause 5A.7, 

subject to the TSE Contractor complying with the CN Contractor's site access and 
work, health and safety procedures in accordance with the TSE Cooperation and 
Integration Deed. 

SA.11 Handover Works 

(a) The Principal must, no later than 30 days before the relevant Site Access 
Date, provide the CN Contractor with a reasonable opportunity to inspect the 
Handover Works. 

(b) The CN Contractor must operate and maintain the Handover Works. 
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6. Variations 

6.1 Proposed Variations 

(a) At any time prior to the expiry of the Defects Rectification Period (but without 
limiting clauses 8 and 13.3) the Principal's Representative may issue a 
document titled "Variation Proposal Request" to the CN Contractor, which will 
set out details of a proposed Variation that the Principal is considering. 

(b) Within 10 Business Days of the receipt of a "Variation Proposal Request", or 
at such other time as is approved by the Principal's Representative, the CN 
Contractor must provide the Principal's Representative with a written notice in 
which the CN Contractor sets out: 

(i) the CN Contractor's proposed adjustments to the Contract Sum and the 
Payment Breakdown Schedule, to be determined on the basis of: 

A. the prices and rates set out in Schedule 10 (where applicable or 
where it is otherwise reasonable to use them for valuing the 
Variation); or 

B. to the extent clause 6.1 (b)(i)A does not apply, the reasonable 
prices and rates (which are to be exclusive of any amount for 
Overhead Costs or profit), to be increased by the following 
amount: 

1) where the proposed adjustment to the Contract Sum is an 
increase: 

which will be in total satisfaction of all the CN Contractor's 
Overhead Costs and profit; or 

2) where the proposed adjustment to the Contract Sum is a 
decrease,  

 
 

 

(ii) the effect (if any) that the proposed Variation will have on the CN 
Contractor's Program (including any extension of time required to a 
Date for Substantial Completion, Date for Completion or Date for 
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Milestone Achievement (if any) and the measures the CN Contractor 
proposes to take to avoid, mitigate or minimise the effect of the 
proposed Variation on the CN Contractor's Program); 

(iii) any Authority Approvals required to implement the proposed Variation, 
and the effect of the proposed Variation on any existing Authority 
Approvals or the CN Contractor's ability to comply with those Authority 
Approvals; 

(iv) the effect (if any) which the proposed Variation will have on the CN 
Contractor's ability to satisfy its obligations under this Contract 
(including any warranties given by the CN Contractor under this 
Contract) or exercise its rights under this Contract; 

(v) the CN Contractor's view on the likely impact of the proposed Variation 
on any Interface Works, including whether the CN Contractor considers 
that an Interface Works Change will, or is likely to, be required to 
enable the proposed Variation to be implemented or as a consequence 
of the proposed Variation and if so, any change that could be made to 
the proposed Variation (including any change to the timing of the 
proposed Variation or to the manner in which the Variation is proposed 
to be implemented) to reduce or avoid the impact of the proposed 
Variation on the relevant Interface Works; and 

(vi) such other details as may be reasonably required by the Principal's 
Representative. 

(c) The Principal will not be obliged to proceed with any proposed Variation that 
is the subject of a "Variation Proposal Request". 

6.2 Variation Orders 

(a) Whether or not the Principal's Representative has issued a "Variation 
Proposal Request" under clause 6.1, the Principal's Representative may at 
any time prior to expiry of the Defects Rectification Period (but without limiting 
clauses 8 and 13.3) direct the CN Contractor to carry out a Variation by 
issuing a written document titled "Variation Order", in which the Principal's 
Representative will state one of the following: 

(i) the proposed adjustments to the Contract Sum and the Payment 
Breakdown Schedule set out in the CN Contractor's notice under clause 
6.1 are agreed and the Contract Sum and Payment Breakdown 
Schedule will be adjusted accordingly; or 

(ii) any adjustment to the Contract Sum will be determined under clause 
6.4(b). 

(b) There is no limitation on the power of the Principal's Representative to direct 
a Variation, and no Variation or direction to carry out a Variation will 
invalidate this Contract. 

(c) The CN Contractor must comply with a "Variation Order" irrespective of: 
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(i) the nature, extent or value of the work the subject of the Variation; 

(ii) the location or timing (including the impact on any Date for Substantial 
Completion, Date for Completion or Date for Milestone Achievement (if 
any)) of the work involved in the Variation; or 

(iii) any Dispute related to the Variation. 

(d) The CN Contractor's entitlement (if any) to an extension of time and delay 
costs arising out of or in connection with a Variation will be dealt with under 
clause 10 and not this clause 6. The valuation of Variations under clause 6.4 
will exclude any amount for costs incurred by the CN Contractor as a result of 
any delay or disruption caused by the Variation. 

(e) Except as directed in a Variation Order or where the Principal's 
Representative approves a Variation proposed by the CN Contractor under 
clause 6.7A(c), the CN Contractor will not be entitled to vary or change the 
Works or the Temporary Works. 

6.3 Options 

The Principal's Representative may, by written notice given to the CN Contractor at 
any time within the period stated in Schedule 15, exercise any Option. Commencing 
upon the issue of such a notice by the Principal's Representative, the Principal and 
the CN Contractor must perform their obligations under this Contract on the basis 
that the Contract Sum, the Station Specification and the provisions of this Contract 
will be adjusted as set out in Schedule 15 for the relevant Option. 

For the avoidance of doubt 

(a) the Principal is not under any obligation whatsoever to exercise; and 

(b) the CN Contractor is not entitled to make, nor will the Principal be liable upon, 
any Claim in respect of the Principal not exercising, 

any Option. 

Where the Principal does not exercise its discretion to exercise an Option, the 
Principal may, either by itself or by third parties, undertake the work contemplated by 
the relevant Option. 

The exercise of an Option by the Principal's Representative under this clause 6.3 will 
not: 

(c) relieve the CN Contractor from its liabilities or obligations (including those 
arising out of any warranties given under this Contract); 

( d) limit or otherwise affect the Principal's rights against the CN Contractor or the 
CN Contractor's rights against the Principal (including those arising out of any 
warranties given under this Contract); or 

( e) entitle the CN Contractor to an extension of time, 

whether under this Contract or otherwise according to any Law. 
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6.4 !valuation 

Subject to clauses 15 and 17, the Contract Sum and the Payment Breakdown 
Schedule will be adjusted for all Variations that have been directed by the Principal's 
Representative by: 

(a) to the extent that clause 6.2(a)(i) applies, the agreed amount as specified in 
the Variation Order; or 

(b) to the extent that clause 6.2(a)(ii) applies, an amount in respect of the 
Variation to be determined by the Principal's Representative on the basis of: 

(i) the prices and rates set out in Schedule 1 O (where applicable or where 
it is otherwise reasonable to use them for valuing the Variation); or 

(ii) to the extent clause 6.4(b)(i) does not apply, reasonable prices and 
rates (which are to be exclusive of any amount for Overhead Costs or 
profit) to be agreed between the parties, or failing agreement, 
determined by the Principal's Representative, which will be increased 
by the following amount: 

A. where the adjustment to the Contract Sum is to be an increase: 

which will be in total satisfaction of all the CN Contractor's 
Overhead Costs and profit; or 

B. where the adjustment to the Contract Sum is to be a decrease, 
 
 

 

provided however that where the Principal's Representative has issued a 
Variation Proposal Request, the CN Contractor's entitlement under this 
clause 6.4(b) will not be greater than any amount set out in the CN 
Contractor's notice under clause 6.1. 

6.5 Omissions 

If a Variation the subject of a direction by the Principal's Representative requires the 
omission or deletion of any part of the Works: 
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(a) the Principal may thereafter either perform this work itself or employ or 
engage any other person or persons to carry out and complete the omitted or 
deleted work; 

(b) the Principal will not be liable upon any Claim by the CN Contractor arising 
out of or in any way in connection with any work being omitted or deleted 
from the CN Contractor's Activities whether or not the Principal thereafter 
performs this work itself or employs or engages any other person or persons 
to carry out and complete the omitted or deleted work; and 

(c) the adjustment to the Contract Sum arising from the work that has been 
omitted or deleted will be valued in accordance with clause 6.4. 

6.6 Not used 

6.7 Not used 

6. 7 A CN Contractor initiated Variations 

(a) The CN Contractor may propose a Variation by giving written notice to the 
Principal's Representative with: 

(i) details of: 

A. the proposed Variation; 

B. the reason for the proposed Variation; 

C. the time within, and the manner in which, the CN Contractor 
proposes to implement the proposed Variation; 

D. the effect (if any) of the proposed Variation on the CN 
Contractor's Activities; including the CN Contractor's Program 
and the Dates for Substantial Completion, Dates for Completion 
and Dates for Milestone Achievement; 

E. the cost effect of assessing and carrying out the proposed 
Variation, including: 

1) where the proposed Variation will involve additional costs, 
any increased costs; 

2) where the proposed Variation will lead to cost savings, the 
cost savings that the CN Contractor expects to arise from 
the Variation; and 

3) the effect the proposed Variation will have on any 
operating and maintenance costs; 

F. the effect (if any) that the proposed Variation will have on any 
Interface Works, including whether an Interface Works Change 
will, or is likely to, be required to enable the proposed Variation to 
be implemented, or as a consequence of the proposed Variation; 
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(ii) a written statement stating that the proposed Variation: 

A. will not adversely affect: 

1) the functional integrity of any of the elements of the CN 
Contractor's Activities; or 

2) the CN Contractor's ability to satisfy its obligations under 
this Contract (including any warranties given by the CN 
Contractor under this Contract and the performance 
standards required by this Contract); and 

B. is consistent with and complies with the conditions and 
requirements of the Planning Approval. 

(b) On receiving a notice under clause 6.7A(a), the Principal may: 

(i) give written notice to the CN Contractor requesting any other 
information and supporting documentation the Principal reasonably 
requires. The CN Contractor must provide the requested information or 
documentation to the Principal's Representative within 10 Business 
Days of receiving the request; and 

(ii) engage the Design Contractor as part of its assessment of the 
proposed Variation, including to determine the scope of any updates to 
the Final Design Documentation that would be required as a result of 
the proposed Variation. 

(c) Subject to clause 6.7A(d), the Principal's Representative: 

(i) (in its absolute discretion) may, by notice in writing, approve or reject 
any Variation the CN Contractor proposes; and 

(ii) will be under no obligation to approve any such Variation for the 
convenience of, or to assist, the CN Contractor. 

( d) Prior to giving any direction under clause 6. 7 A( c), the Principal's 
Representative may seek to negotiate with the CN Contractor over the level 
of cost increase or savings arising from the proposed Variation. If the parties 
agree in writing upon a different level of cost increase or savings, the CN 
Contractor's notice will be deemed to be amended by the inclusion of this 
different level of cost increase or savings in place of the original cost increase 
or savings notified by the CN Contractor. 

(e) If the Principal's Representative gives a direction under clause 6.7 A(c) 
approving a Variation proposed by the CN Contractor, the CN Contractor 
must perform its obligations under this Contract in accordance with the 
approved Variation. 

(f) The CN Contractor will bear all costs: 

(i) associated with proposing a Variation under clause 6.7A(a); 
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(ii) associated with providing details under clause 6.7A(b); and 

(iii) reasonably incurred by the Principal (or the Principal's Representative), 
including any amounts that are payable by the Principal to the Design 
Contractor, any Interface Contractor or the Operator, in assessing the 
proposed Variation (such costs to be a debt due from the CN 
Contractor to the Principal), 

regardless of whether the proposed Variation is approved or rejected by the 
Principal's Representative. 

(g) Unless otherwise agreed: 

(i) where a proposed Variation that will involve additional costs is 
approved by the Principal's Representative, the CN Contractor will bear 
all costs associated with carrying out the proposed Variation, including: 

A. any amounts that are payable by the CN Contractor or the 
Principal to any Interface Contractor(s) under any Project 
Cooperation and Integration Deeds or any other contracts 
entered into between the Principal and an Interface Contractor; 
and 

B. any amounts that are payable by the Principal to the Design 
Contractor associated with updating the Final Design 
Documentation as a result of the Variation; 

(ii) where a proposed Variation that results in a cost saving is approved by 
the Principal's Representative, the Contract Sum and the Payment 
Breakdown Schedule will be reduced by  of the reduction in costs 
incurred by the CN Contractor in carrying out the CN Contractor's 
Activities as a direct result of the Variation, as determined in 
accordance with clause 6.7A(h); and 

(iii) subject to clause 6.7A(g)(ii), the CN Contractor will not be entitled to 
make any Claim against the Principal arising out of or in connection 
with the Variation. 

(h) For the purposes of clause 6.7A(g)(ii), in respect of each Variation approved 
by the Principal's Representative, the Principal's Representative will notify the 
CN Contractor that the reduction in costs as a direct result of a Variation will 
be: 

(i) the cost savings specified in the CN Contractor's notice under clause 
6.7A(a); or 

(ii) an amount in respect of the Variation determined by the Principal's 
Representative on the basis of: 
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B. to the extent clause 6.7A(h)(ii)A does not apply, reasonable 
prices and rates (which are to be exclusive of any amount for 
Overhead Costs or profit): 

1) to be agreed between the parties; or 

2) failing agreement, determined by the Principal's 
Representative, 

which will be increased by  
 

 

6. 78 Consultation with Interface Contractors 

Without limiting clause 2.9, if the CN Contractor becomes aware that a Variation will, 
or is likely to, impact on any Interface Works or necessitate an Interface Works 
Change, then prior to: 

(a) submitting a written notice in accordance with clause 6.1 (b); or 

(b) proposing a Variation in accordance with clause 6.7A(a), 

the CN Contractor must: 

(c) notify the relevant Interface Contractor(s) of the proposed Variation; and 

(d) work closely and iteratively with the relevant Interface Contractor(s) in good 
faith regarding the scope and, if relating to Temporary Works, design of the 
proposed Variation (and, where applicable, the corresponding Interface Works 
Change) in order to reduce the overall cost to the Principal of implementing 
the Variation. 

6.8 CN Contractor's Entitlements 

This clause 6 is an exhaustive code of the CN Contractor's rights in any way in 
connection with any Variation. The CN Contractor waives all rights at Law to make 
any Claim against the Principal in any way in connection with any of the matters set 
out in this clause 6 otherwise than in accordance with the terms of this Contract. 

7. Construction 

7 .1 Construction 

(a) The CN Contractor must construct and handover to the Principal the Works 
and construct the Temporary Works: 

(i) in accordance with: 

A. subject to clause 7.1 (b): 

1) the Station Specification; 
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2) the Final Design Documentation; and 

3) the Shop Drawings prepared by the CN Contractor in 
accordance with the requirements of this Contract and not 
rejected by the Principal's Representative under 
clause 9.8; 

B. any direction of the Principal's Representative given or purported 
to be given under a provision of this Contract; and 

C. the other requirements of this Contract. 

(aa) The CN Contractor must not commence construction of any Third Party 
Works or the CN Contractor's Activities which interface with Third Parties until 
the relevant preconditions to commencement of that work in the relevant 
Third Party Agreement have been satisfied (or waived by the relevant Third 
Party). 

(b) If there is any ambiguity, discrepancy or inconsistency between this Contract 
(including the Station Specification) and any Shop Drawings which have been 
prepared by the CN Contractor and not rejected by the Principal's 
Representative under clause 9.8, then, unless otherwise directed by the 
Principal's Representative, the requirements of this Contract will prevail. 

(c) At monthly intervals during the construction work and at Substantial 
Completion and Completion of each Portion and Milestone Achievement of 
each Milestone, the CN Contractor must submit to the Principal's 
Representative a "Certificate of Construction Compliance" in the form of 
Schedule 20. 

7.2 All Work Included 

The CN Contractor: 

(a) warrants it has allowed for the provision of; 

(b) must undertake and provide; and 

(c) will not be entitled to make, and the Principal will not be liable upon, any 
Claim except as otherwise provided for in this Contract, relating to the 
provision of, 

all Construction Plant, Temporary Works, labour, materials and other work 
necessary to execute the CN Contractor's Activities, whether or not expressly 
mentioned in this Contract or anticipated by the CN Contractor, and agrees that all 
such Construction Plant, Temporary Works, labour, materials and work forms part of 
the CN Contractor's Activities. 

7.3 Provisional Sum Work 

(a) For each item of Provisional Sum Work, but subject to clause 7.3(aa), the 
Principal's Representative will give the CN Contractor a direction either 
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requiring the CN Contractor to proceed with the item of Provisional Sum 
Work or deleting the item of Provisional Sum Work. 

(aa) In the case of any item of Provisional Sum Work that is also a Call-off 
Service, the CN Contractor: 

(i) must carry out such services when directed by the Principal's 
Representative under this Contract; 

(ii) will, subject to clause 7.3(aa)(iii) and clause 7.3(ba), be paid for the 
performance of such services in accordance with item 30 of Schedule 1 
or the relevant rates set out in Schedule 10 (as applicable); and 

(iii) will be entitled to claim payment under clause 11.2 in respect of such 
services only once the aggregate amount payable in respect of the 
relevant category of Call-off Service has exceeded the amount allowed 
for the item of Provisional Sum Work in the Payment Breakdown 
Schedule. 

(b) Where the Principal's Representative gives the CN Contractor a notice 
requiring the CN Contractor to proceed with an item of Provisional Sum Work 
that is not a Call-Off Service, the Contract Sum will be adjusted for the item of 
Provisional Sum Work by the difference between: 

(i) the amount allowed for the item of Provisional Sum Work in the 
Payment Breakdown Schedule; and 

(ii) either: 

A. a fixed amount agreed between the CN Contractor and the 
Principal's Representative; or 

B. if they fail to agree, the amount calculated in accordance with 
item 30 of Schedule 1 for the relevant item of Provisional Sum 
Work, as determined by the Principal's Representative, excluding 
any amount for the CN Contractor's Overhead Costs or profit. 

(ba) Where the Principal's Representative directs the CN Contractor to carry out a 
Call-Off Service and the aggregate amount payable by the Principal under 
this Contract in respect of that Call-off Service: 

(i) has exceeded in total the provisional sum allowed for that Call-Off 
Service in the Payment Breakdown Schedule, the difference will be 
added to the Contract Sum; or 

(ii) is in total less than the relevant provisional sum allowed for that Call-Off 
Service in the Payment Breakdown Schedule, the difference will be 
deducted from the Contract Sum and will be a debt due and payable 
from the CN Contractor to the Principal. 

(c) The CN Contractor acknowledges and agrees that: 
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(i) the Original Contract Price includes an amount for the CN Contractor's 
Overhead Costs and profit in respect of all Provisional Sum Work set 
out in the Payment Breakdown Schedule; and 

(ii) any adjustment to the Contract Sum determined in accordance with 
clause 7.3(b) or clause 7.3(ba) will not include any amount for the CN 
Contractor's Overhead Costs or profit. 

(d) Where the Principal's Representative gives the CN Contractor a direction 
deleting an item of Provisional Sum Work: 

(i) the Contract Sum will be reduced by the amount allowed for the item of 
Provisional Sum Work in the Payment Breakdown Schedule; 

(ii) the Principal may thereafter either carry out the Provisional Sum Work 
itself or engage any other person or persons to carry out the item of 
Provisional Sum Work; and 

(iii) the Principal will not be liable upon any Claim by the CN Contractor 
arising out of the deletion of the item of Provisional Sum Work. 

7.4 Not used 

7.5 Setting Out 

The CN Contractor must: 

(a) set out the Works in accordance with the requirements of this Contract, 
based on information and survey marks (including any survey peg, bench 
mark, reference mark, signal, alignment, level mark or any other mark for the 
purpose of setting out, checking or measuring work) identified by the CN 
Contractor that are suitable for their purposes; 

(b) carry out any survey (including providing all instruments and things) that may 
be necessary for this purpose; and 

(c) for this purpose keep all survey marks in their true positions. 

If the CN Contractor discovers an error in the position, level, dimensions or 
alignment of any part of the Works, the CN Contractor must immediately notify the 
Principal's Representative and, unless the Principal's Representative otherwise 
directs, the CN Contractor must at its cost rectify the error. 

7.6 Survey 

The CN Contractor must, as a condition precedent to Substantial Completion of the 
Trackway Portion and Completion of a Station Portion and as otherwise required by 
the Principal's Representative, submit to the Principal's Representative: 

(a) for its review under clause 9.8 a Survey Plan for the Works or the relevant 
Portion that: 

143 
AUSIAHl\663882890.01 



(i) has regard to the setback requirements in the Building Code of 
Australia; 

(ii) has regard to any stratum lots whether above or below ground; 

(iii) has regard to the survey control requirements of any relevant Rail 
Transport Agency; 

(iv) shows the location of all Monuments, and their relation to horizontal and 
vertical boundaries; 

(v) shows all internal title boundaries; 

(vi) shows all easements; and 

(vii) shows the location of the relevant Portion and all Utility Services; and 

(b) a Survey Certificate which complies with all Law addressed to the Principal 
and signed by a land surveyor registered under the SuNeying and Spatial 
Information Act 2002 (NSW) stating that: 

(i) the elements of the Portion are in the positions and within the 
tolerances required by Law and this Contract; 

(ii) the survey information included in the configuration materials provided 
pursuant to the Station Specification complies with the requirements of 
this Contract; and 

(iii) any other matter identified by the Principal's Representative, complies 
with the requirements of this Contract. 

7.7 Cleaning Up 

In carrying out the CN Contractor's Activities, the CN Contractor must: 

(a) keep the Site, Extra Land and the Works clean and tidy and free of refuse; 

(b) regularly remove rubbish, litter, graffiti and surplus material from the Site and 
Extra Land; and 

(c) as a condition precedent to Substantial Completion of the Trackway Portion 
and Completion of any Station Portion, remove all rubbish, surplus materials, 
Construction Plant and Temporary Works from the Site and Extra Land or the 
part of the Site or Extra Land relevant to the Works or the Portion, except 
where the retention of any of these are required for the correction of Defects 
during the Defects Rectification Period and this is approved in writing by the 
Principal's Representative. 
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7.8 Safety 

(a) The CN Contractor must carry out the CN Contractor's Activities: 

(i) safely and in a manner that does not put the health and safety of 
persons at risk; and 

(ii) in a manner that protects property. 

(aa) If the Principal's Representative reasonably considers there is a risk to the 
health and safety of people or damage to property arising from the CN 
Contractor's Activities: 

(i) the Principal's Representative may direct the CN Contractor to change 
its manner of working or to cease working; and 

(ii) the CN Contractor must, at its cost, comply with any direction by the 
Principal's Representative under clause 7.8(aa)(i). 

(b) The CN Contractor must: 

(i) ensure that in carrying out the CN Contractor's Activities: 

A. it complies with all Laws (including the WHS Legislation, Rail 
Safety National Law, Rail Safety Regulations and the Heavy 
Vehicle National Law), Codes and Standards, Australian 
Standards, and other requirements of this Contract for work 
health, safety and rehabilitation management; 

B. all Subcontractors comply with the requirements referred to in 
this clause 7.8 and their respective obligations under all Laws 
(including the WHS Legislation, Rail Safety National Law, Rail 
Safety Regulations, Heavy Vehicle National Law and Chain of 
Responsibility Provisions), Codes and Standards, Australian 
Standards and other requirements of this Contract for work 
health, safety and rehabilitation management; and 

C. it complies with its obligations under the WHS Legislation to 
consult, cooperate and coordinate activities with all other persons 
who have a work health and safety duty in relation to the same 
matter; 

(ii) notify the Principal's Representative immediately (and in the event 
within 12 hours of such matter arising) of all work health, safety and 
rehabilitation matters arising out of, or in any way in connection with, 
the CN Contractor's Activities, unless otherwise directed by the 
Principal; 

(iii) institute systems to obtain regular written assurances from all 
Subcontractors about their ongoing compliance with the WHS 
Legislation including the due diligence obligation contained therein; 
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(iv) provide the Principal's Representative with the written assurances 
obtained pursuant to clause 7.8(b)(iii), together with written 
assurance(s) from the CN Contractor about the CN Contractor's 
ongoing compliance with the WHS Legislation; 

(v) provide the Principal's Representative with a written report at each 
meeting in accordance with clause 9.5, on all work health, safety and 
rehabilitation matters (including matters concerning or arising out of, or 
in any way in connection with, this clause 7.8), or any other relevant 
matters as the Principal's Representative may require from time to time, 
including a summary of the CN Contractor's compliance with the WHS 
Legislation; 

(vi) consult, cooperate and coordinate with the Interface Contractors and 
the Principal to ensure that all parties are able to comply with their 
respective obligations under the WHS Legislation; 

(vii) exercise a duty of the utmost good faith to the Principal in carrying out 
the Works to enable the Principal to discharge the Principal's duties 
under the WHS Legislation; 

(viii) ensure that it does not do anything or fail to do anything that would 
cause the Principal to be in breach of the WHS Legislation; and 

(ix) ensure its Subcontracts include provisions equivalent to the obligations 
of this clause 7.8. 

(c) Without limiting clause 16.14 the Principal may take any action necessary to 
protect or to prevent or minimise risks to, the Works, the Environment, other 
property or the health or safety of people. 

(d) If the action taken by the Principal is action which the CN Contractor was 
required to take under this Contract but did not take, the amount of any 
penalty, fine, damage, expense, cost (including any reasonable legal fees), 
loss or liability that the Principal suffers or incurs arising out of or in any way 
in connection with: 

(i) taking the action contemplated in this clause 7.8(c); or 

(ii) the CN Contractor's failure to take that action, 

will, except to the extent prohibited by Law, be a debt due from the CN 
Contractor to the Principal. 

(e) Where clause 16.28 applies, the CN Contractor: 

(i) warrants that it is accredited under the WHS Accreditation Scheme; and 

(ii) must comply with all the requirements of, and maintain accreditation 
under, the WHS Accreditation Scheme while "building work" (as defined 
in section 5 of the BCI IP Act) is carried out. 
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7 .9 Construction Plant and Materials Removal 

Except for the purpose of achieving Substantial Completion of the Trackway Portion 
or Completion of a Station Portion as contemplated by clause 7.7(c), the CN 
Contractor must not remove from the Site or the CN Contractor's Activities any: 

(a) significant materials or major items of Construction Plant; or 

(b) materials or Construction Plant specified in any written notice issued by the 
Principal's Representative, 

without the prior written approval of the Principal's Representative, which approval 
will not be unreasonably withheld. 

7.10 Not used 

7.11 Rail Safety 

(aa) Without limiting any other clause in this Contract, the CN Contractor must 
comply, and ensure that its Associates comply, with the Rail Safety National 
Law and the Principal's reasonable requirements in relation to rail safety. 

(ab) The CN Contractor acknowledges that: 

(i) the CN Contractor's Activities and the Works are being undertaken for 
the purpose of constructing a railway; 

(ii) the Principal holds Accreditation under the Rail Safety National Law as 
a Rail Infrastructure Manager; and 

(iii) to the extent that the CN Contractor's Activities comprise Railway 
Operations (as that term is defined in the Rail Safety National Law), for 
the purposes of the Rail Safety National Law it carries out those CN 
Contractor's Activities for and on behalf of the Principal under the 
Principal's Accreditation. 

(a) In carrying out any part of the CN Contractor's Activities which require 
Accreditation as a Rail Infrastructure Manager, the CN Contractor: 

(i) must comply with all conditions of the Principal's Accreditation as a Rail 
Infrastructure Manager and the Principal's Safety Management System; 

(ii) must not do anything or fail to do anything that may cause the Principal 
to breach its obligations under the Rail Safety National Law; and 

(iii) must ensure that the CN Contractor's Subcontractors engaged in or in 
connection with the CN Contractor's Activities comply with clauses 
7.11 (a)(i) and 7.11 (a)(ii). 

(b) In carrying out any part of the CN Contractor's Activities which require 
Accreditation as a Rolling Stock Operator, the CN Contractor must: 
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(i) ensure that the CN Contractor, or one of the CN Contractor's 
Subcontractors, holds the necessary Accreditation for that part of the 
CN Contractor's Activities; and 

(ii) comply with the conditions of that Accreditation. 

(c) Without limiting or otherwise affecting any other provision under this Contract, 
the CN Contractor must, and must ensure that the CN Contractor's 
Subcontractors, comply with all obligations under the Rail Safety National 
Law including entering into interface agreements required by Part 3 of the 
Rail Safety National Law in respect of any part of the CN Contractor's 
Activities which require Accreditation as a Rolling Stock Operator. 

(d) To the extent not prohibited by Law, the CN Contractor must indemnify the 
Principal against any damage, expense, loss or liability suffered or incurred 
by the Principal arising out of or in any way in connection with the CN 
Contractor's failure to comply with this clause 7.11. 

8. Defects 

8.1 Defects Liability 

(a) If during the Defects Rectification Period, any Defect is found in the Works 
(whether or not it is the subject of a notice under clause 8.2), the CN 
Contractor must rectify such Defect and any damage to the Works to the 
extent caused by the Defect. 

(b) Without limiting clause 8.1 (a), the CN Contractor must: 

(i) following Substantial Completion or Completion of a Portion or 
Milestone Achievement of a Milestone (as applicable), use its best 
endeavours to correct all Minor Defects and Agreed Defects identified 
in a Notice of Substantial Completion, Notice of Completion or Notice of 
Milestone Achievement (as applicable) within 30 days after the 
achievement of Substantial Completion, Completion or Milestone 
Achievement (as applicable); and 

(ii) ensure that all Minor Defects and Agreed Defects identified in: 

A. a Notice of Substantial Completion for the Trackway Portion are 
corrected within 90 days after the Date of Substantial Completion 
of the Trackway Portion; or 

B. a Notice of Completion for any Station Portion are corrected 
within 90 days after the Date of Completion of the relevant 
Portion. 

(c) When rectifying Defects which existed at: 

(i) in respect of the Trackway Portion, the Date of Substantial Completion 
of the Trackway Portion; and 
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(ii) in respect of any other Portion, the Date of Completion of that Portion, 

the CN Contractor must do so at times and in a manner which causes as little 
inconvenience to the occupants or users of the Works or a Portion, Local 
Areas, Utility Services (or any access to them) and the adjacent community as 
is reasonably possible. 

8.2 Defect Notification 

If at any time prior to the expiration of any Defects Rectification Period, the 
Principal's Representative discovers or believes there is a Defect, the Principal's 
Representative may give the CN Contractor a direction which identifies the Defect 
and does one or more of the following: 

(a) requires the CN Contractor to rectify the Defect, or any part of it, and 
specifying the time within which this must occur; 

(b) following consultation with the CN Contractor, advises the CN Contractor that 
the Principal will accept the work, or any part of it, despite the Defect; or 

(c) in respect of any Defect to which clause 8.3(b) applies, advises the CN 
Contractor that another contractor (which may include an Interface 
Contractor) will rectify ( or has rectified) the Defect, or any part of it, or carry 
out ( or has carried out) a change or variation under its contract with the 
Principal to overcome the Defect, or any part of it. 

8.3 Rectification of Defect 

If a direction is given under clause 8.2(a): 

(a) the CN Contractor must rectify the Defect (or the part of it notified): 

(i) within the times specified in the Principal's Representative's direction, 
which will generally be limited to the periods during which the 
rectification work will cause minimal or no inconvenience to the 
operators, including any Rail Transport Agency (where relevant), and 
occupants of the Works; and 

(ii) if after the relevant Portion Handover Date: 
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A. at other times otherwise agreed with the Principal's 
Representative; 

B. in accordance with the requirements of the operators of the 
Works, including any Rail Transport Agency (where relevant), 
and any other relevant Authority; 

C. so as to minimise the impact on the use of the Works or the 
Portion; 

D. in a manner which causes as little inconvenience as possible to 
users of the Works or the Portion or the public, any Utility Service 
or any access to the Works or the Portion; 
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E. if an Interface Contractor has taken possession of the relevant 
part of the Site, in accordance with the reasonable requirements 
of the relevant Interface Contractor in relation to access and site 
safety; and 

F. in accordance with its obligations under the Project Cooperation 
and Integration Deeds; and 

(b) if the CN Contractor does not comply with clause 8.3(a)(i), the Principal's 
Representative may, without prejudice to any other rights that the Principal 
may have against the CN Contractor with respect to the Defect under this 
Contract or otherwise at Law, give the CN Contractor a direction under 
clause 8.2(c) and have the rectification work carried out at the CN 
Contractor's expense, and the cost of the rectification work incurred by the 
Principal will be a debt due from the CN Contractor to the Principal. 

The CN Contractor must pay the Principal all costs incurred by the Principal in 
providing access to the Works or a Portion, or arranging the availability of any 
resources (including the resources of any other Rail Transport Agency), as may be 
necessary for the CN Contractor to rectify any Defect during the Defects 
Rectification Period. 

8.4 No Claim for Correction of Defect 

Where a direction is given under clause 8.2(a), the CN Contractor will not be entitled 
to make a Claim against the Principal for rectifying the Defect (or the part notified) 
and must bear all costs, losses and expenses suffered or incurred in rectifying the 
Defect. 

8.5 Acceptance of Work 

If a direction is given under clause 8.2(b): 

(a) where the value to the Principal of the Works is reduced (which will include 
having regard to any additional operating or maintenance costs) arising out of 
or in any way in connection with the Defect (or the part notified), the Contract 
Sum will be reduced by the amount determined by the Principal's 
Representative as the higher of the cost of rectifying the Defect (or the part 
notified) and the diminution in the value to the Principal of the Works; or 

(b) where the value to the Principal of the Works increases because of the 
acceptance of the Defect ( or the part notified): 

(i) the Principal's Representative will determine an amount by subtracting 
the cost of rectifying the Defect from the increased value of the Works; 
and 

(ii) the Contract Sum will: 
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Representative, where that amount is negative; and 
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B. not be changed where the amount determined by the Principal's 
Representative is positive. 

8.6 Extension of Defects Rectification Period 

If: 

(a) the Principal's Representative gives the CN Contractor a notice under clause 
8.2(a) during any Defects Rectification Period; and 

(b) the CN Contractor rectifies the Defect (or the part notified), 

the relevant Defects Rectification Period for the work required by the notice will be 
extended by the period set out in item 4 of Schedule 1, commencing upon 
completion of the rectification of the Defect ( or the part notified). 

8. 7 Defect Rectification by Other Contractor 

Where a direction is given under clause 8.2(c): 

(a) without limiting or otherwise affecting clause 2.9, the CN Contractor must not 
impede the other contractor from having sufficient access to the Site or Extra 
Land to rectify the Defect or carry out the change or variation under its 
contract with the Principal (as applicable); and 

(b) any costs, losses or damages suffered or incurred by the Principal arising out 
of or in any way in connection with the other contractor rectifying the Defect 
or carrying out the change or variation under its contract with the Principal (as 
applicable), will be a debt due from the CN Contractor to the Principal. 

8.8 Rights Not Affected 

Neither the Principal's rights, nor the CN Contractor's liability, whether under this 
Contract or otherwise according to Law in respect of Defects, whether before or after 
the expiration of any relevant Defects Rectification Period, will be in any way 
affected or limited by: 

(a) the rights conferred upon the Principal or the Principal's Representative by 
this clause 8 or any other provision of this Contract; 

(b) the exercise of, or the failure by the Principal or the Principal's 
Representative to exercise, any such rights; or 

( c) any notice or direction of the Principal's Representative under clause 8.2. 

9. Administration 

9.1 Principal's Representative 

(a) The Principal must ensure that at all times until Final Completion there is a 
Principal's Representative. The CN Contractor acknowledges and agrees that 
the Principal's Representative will give directions and carry out all its other 
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functions under this Contract as the agent of the Principal (and not as an 
independent certifier, assessor or valuer) and is subject to the directions of 
the Principal. 

(b) A discretion (including an absolute or sole discretion), power or decision of 
the Principal's Representative is validly and properly exercised or made for 
the purposes of this Contract if exercised or made ( or if it is not exercised or 
made) by the Principal's Representative: 

(i) independently; 

(ii) after consultation with the Principal and its advisers; or 

(iii) as directed by the Principal. 

(c) Any control or influence exercised by the Principal over the Principal's 
Representative does not 

(i) affect the valid and proper exercise of any power or discretion 
(including an absolute or sole discretion) or the making of a decision by 
the Principal's Representative; or 

(ii) entitle the CN Contractor to make any Claim against the Principal's 
Representative or the Principal, or to challenge the effect or validity of 
the discretion (including an absolute or sole discretion), power, or 
decision. 

( d) The CN Contractor must comply with any direction by the Principal's 
Representative given or purported to be given under a provision of this 
Contract. 

(e) Except where this Contract otherwise provides, the Principal's Representative 
may give a direction orally but will as soon as practicable confirm it in writing. 

(f) The Principal will not be liable upon any Claim by the CN Contractor arising 
out of or in connection with any direction by the Principal's Representative in 
circumstances where it is incorrect, subsequently overturned pursuant to 
clause 15 or is unreasonable ( other than in accordance with the corrected 
determination). The CN Contractor acknowledges and agrees that its sole 
means of redressing any errors contained in or associated with any such 
direction by the Principal's Representative is by giving a Notice of Issue in 
accordance with clause 15.3. 

9.2 Replacement of the Principal's Representative 

The Principal may at any time replace the Principal's Representative, in which event 
the Principal must appoint another person as the Principal's Representative and 
notify the CN Contractor of that appointment. 

Any substitute Principal's Representative appointed under this clause 9.2 will be 
bound by anything done by the former Principal's Representative to the same extent 
as the former Principal's Representative would have been bound. 
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9.3 Delegation of Functions 

(a) The Principal's Representative may: 

(i) by written notice to the CN Contractor appoint persons to exercise any 
of the Principal's Representative's functions under this Contract; 

(ii) not appoint more than one person to exercise the same function under 
this Contract; and 

(iii) revoke any appointment under clause 9.3(a)(i) by notice in writing to the 
CN Contractor. 

(b) The Principal's Representative may continue to exercise a function under this 
Contract despite appointing another person to exercise the function under 
clause 9.3(a)(i). 

(c) All references in this Contract to the Principal's Representative include a 
reference to an appointee appointed under clause 9.3(a)(i). 

9.4 CN Contractor's Personnel 

(a) The CN Contractor must notify the Principal's Representative in writing of the 
name of the CN Contractor's Representative (who at the date of this Contract 
is the relevant person listed in Schedule 49) and of any subsequent changes. 

(b) The CN Contractor must: 

(i) employ the individuals nominated by the CN Contractor and listed in 
Schedule 49 in the positions specified in Schedule 49 or equivalent 
positions; 

(ii) subject to clause 9.4(b)(iii), not replace the individuals referred to in 
clause 9.4(b)(i) without the Principal's Representative's prior written 
approval which will not be unreasonably withheld; and 

(iii) if any of the individuals referred to in clause 9.4(b)(i): 

A. dies; 

B. becomes unable to continue in their positions due to illness; 

C. resigns from the employment of the CN Contractor (other than to 
accept other employment with the CN Contractor or any Related 
Body Corporate of the CN Contractor); or 

D. becomes the subject of a direction under clause 9.4(c), 

replace them with personnel of at least equivalent experience, ability, 
knowledge and expertise approved by the Principal's Representative. 

(c) The Principal's Representative may, at its absolute discretion and without 
being obliged to give any reasons, by notice in writing direct the CN 
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Contractor to remove any person (including a person referred to in clause 
9.4(a) or clause 9.4(b)) from the Site and the CN Contractor's Activities. The 
CN Contractor must then cease to engage that person in the CN Contractor's 
Activities and must appoint a replacement. 

(d) The CN Contractor must ensure that any person the subject of a direction 
under clause 9.4(c) is not again employed in the CN Contractor's Activities or 
on the Site. 

( e) Any direction under clause 9 .1 ( a) will be deemed to have been given to the 
CN Contractor if given to the CN Contractor's Representative. Matters within 
the knowledge of the CN Contractor's Representative will be deemed to be 
within the knowledge of the CN Contractor. 

9.5 Site Meetings 

The CN Contractor must convene meetings on the Site or such other place (or 
places) as the Principal's Representative may direct at: 

(a) prior to the Date of Completion of the last Portion to reach Completion, 
weekly or such longer intervals as may be directed in writing by the 
Principal's Representative; and 

(b) monthly intervals after the Date of Completion of the last Portion to reach 
Completion until all Defects Rectification Periods (including any extension 
under clause 8.6), have expired or at such other intervals as may otherwise 
be agreed. 

9.5A Independent Certifier 

(b) Once the final form of the Independent Certifier Deed is agreed in writing 
between the Principal, the CN Contractor, the Independent Certifier and the 
Operator: 

(i) the Principal will provide the final version of the Independent Certifier 
Deed to the CN Contractor; and 

(ii) the CN Contractor must provide to the Principal the Independent 
Certifier Deed, duly executed by the CN Contractor in the number of 
counterparts required by the Principal's Representative, within 1 O 
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Business Days after receipt of the final version of the Independent 
Certifier Deed from the Principal's Representative. 

(c) Without limiting  clause 9.5A(b): 

(i) the Principal's Representative may, by written notice to the CN 
Contractor and in its absolute discretion, request the CN Contractor to 
execute an IC Letter of Intent in the form attached to the Principal's 
Representative's notice, which must be substantially in the form set out 
in Schedule 38; and 

(ii) if requested by the Principal's Representative, the CN Contractor must: 

A. provide to the Principal the IC Letter of Intent, duly executed by 
the CN Contractor in the number of counterparts required by the 
Principal, within 1 O Business Days after receipt of the Principal's 
Representative's request; and 

B. at all relevant times thereafter comply with the terms of the IC 
Letter of Intent. 

(d) The Independent Certifier will be engaged on the terms of: 

(i) the IC Letter of Intent (if required by the Principal's Representative 
pursuant to clause 9.5A(c)(i)); and 

(ii) the Independent Certifier Deed. 

(e) The Independent Certifier is obliged to act independently of the Principal, the 
CN Contractor and their respective Associates. 

(f) Both parties must provide the Independent Certifier with all information and 
documents and allow the Independent Certifier: 

(i) to attend meetings; and 

(ii) access to all premises, 

as may be necessary or reasonably required by the Independent Certifier to 
allow the Independent Certifier to perform its obligations under the IC Letter of 
Intent (if applicable) and the Independent Certifier Deed. 

(g) All notices and documents provided by a party to the Independent Certifier 
must be copied to the other party. If a party is required to provide a notice or 
document to the Independent Certifier within a specified time period, that 
notice or document must be provided to the other party within the same time 
period. 

(h) The Principal's Representative may provide comments to the Independent 
Certifier in respect of the CN Contractor's Activities. 
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9.58 Effect of Independent Certifier decisions 

(a) No certificati?n or determination by the Independent Certifier will: 

(i) constitute an approval by the Principal of the CN Contractor's 
performance of its obligations under this Contract; 

(ii) be taken as an admission or evidence that the Works or Temporary 
Works or any other matters certified or determined by the Independent 
Certifier comply with this Contract; or 

(iii) prejudice any rights or powers of the Principal under this Contract or 
otherwise according to Law, including any rights which the Principal 
may have in respect of Defects in the Works. 

(b) No act or omission of the Independent Certifier, including any certification or 
determination by the Independent Certifier: 

(i) is an act or omission by the Principal (including a breach of contract) 
under or in connection with the CN Station Contract Documents; or 

(ii) without limiting clause 9.5B(a), will give rise to any liability of the 
Principal to the CN Contractor. 

9.6 Environmental Representative 

The CN Contractor acknowledges and agrees that: 

(a) the Principal has appointed the Environmental Representative as required by 
an Authority Approval; 

(b) the Environmental Representative: 

(i) is independent of the parties; 

(ii) shall oversee the implementation of all environmental management 
plans and monitoring programs required under the Planning Approval, 
and shall advise the Principal upon achievement of the outcomes 
contemplated in the Planning Approval; 

(iii) shall advise the Principal and the Principal's Representative on the CN 
Contractor's compliance with the Planning Approval; and 

(iv) shall have the authority and independence to: 
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as to, 

reasonable steps the CN Contractor must take to avoid or minimise 
unintended or adverse environmental impacts; 
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(c) it must comply with the directions of the Environmental Representative or the 
Principal's Representative as contemplated by clause 9.6(b)(iv); and 

(d) it bears the full risk of complying with any directions given by the 
Environmental Representative or the Principal's Representative as 
contemplated by clause 9.6(c) and none of the Principal, the Principal's 
Representative or the Environmental Representative will be liable upon any 
Claim arising out or in any way in connection with such directions. 

9.7 Industrial Relations 

The CN Contractor must in carrying out the CN Contractor's Activities: 

(a) assume sole responsibility for and manage all aspects of industrial relations 
for the CN Contractor's Activities (but, for the avoidance of doubt, excluding 
any industrial relations matters resulting from the Interface Works or works by 
the Principal's Associates, except to the extent required as part of the CN 
Contractor's obligations under clause 2.9); 

(b) ensure all Subcontractors manage all aspects of the industrial relations with 
their employees appropriately; 

(c) ensure that the rates of pay and conditions of employment specified in all 
relevant industrial, enterprise and project based agreements and awards, and 
any relevant Law, for all employees engaged in any capacity by any person 
in connection with the CN Contractor's Activities, are always observed in full; 

( d) keep the Principal's Representative fully and promptly informed of industrial 
relations problems or issues that affect or are likely to affect the carrying out 
of the CN Contractor's Activities; 

(e) without limiting clause 2.3 and clause 20, comply with all the requirements of 
the NSW Guidelines; 

(f) conduct its industrial relations affairs in accordance with the Workplace 
Relations Management Plan developed and submitted by the CN Contractor 
as part of the Project Plans, in accordance with the Station Specification and 
clause 9.8; 

(g) prepare, document and implement a project Workplace Relations 
Management Plan which must be based on the draft Workplace Relations 
Management Plan submitted with the CN Contractor's Tender (as set out in 
Exhibit D); 

(h) not commence any work on the Site or Extra Land until the Workplace 
Relations Management Plan has been submitted to the Principal's 
Representative and the Principal's Representative has not rejected it under 
clause 9.8; 

(i) submit to the Principal's Representative, before beginning work on the Site or 
Extra Land, a statement detailing: 
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(i) the location of time and wage records and other documents that are 
required to be kept to verify ongoing compliance with all employment 
and legal obligations; 

(ii) the names of each award or enterprise agreement that is likely to cover 
the CN Contractor and Subcontractors involved in the CN Contractor's 
Activities; and 

(iii) the names of those responsible for coordinating industrial relations for 
the CN Contractor's Activities; 

U) not do, or omit to do, anything that is, or is likely to be, prejudicial to the 
performance of the CN Contractor's Activities; 

(k) before beginning work on the Site or Extra Land, submit a statement on the 
CN Contractor's letterhead and signed by an authorised person, attesting to 
the CN Contractor's compliance, in the preceding twelve months, with all 
employment and legal obligations, including: 

(i) payment of remuneration to employees; 

(ii) annual leave provisions; 

(iii) Long Service Leave Payment Scheme registration; 

(iv) obligations to register workers under the Building and Construction 
Industry Long Service Payments Act 1986 (NSW); 

(v) workers' compensation 
arrangements; 

insurance, including 

(vi) superannuation fund membership and contributions; and 

self-insurance 

(vii) over-award payments such as redundancy fund contributions; and 

(I) continue to provide during the CN Contractor's Activities appropriate 
information to verify compliance with the awards, enterprise and workplace 
agreements and all other legal obligations relating to the employment of 
people for the CN Contractor's Activities. 

If the CN Contractor engages an independent industry or employer association or 
other specialist organisation to audit and verify compliance with employment and 
legal obligations, a statement or declaration from that organisation may be submitted 
instead of the statement by the CN Contractor under clause 9.?(i). 

The industrial relations requirements contained in this Contract and the NSW 
Guidelines: 

(m) are in addition to, but are not in substitution for, any requirements of Law; and 

(n) do not limit the powers of the Principal or the liabilities and responsibilities of 
the CN Contractor. 
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The CN Contractor warrants and acknowledges that it has allowed in the Original 
Contract Price for all the costs and expenses involved with complying with all the 
requirements of this Contract relating to industrial relations and all relevant awards, 
enterprise and industrial agreements and project specific agreements and awards. 

9.8 Submission for Review by the Principal's Representative 

(a) The CN Contractor must submit each Document: 

(i) in accordance with the times stated in this Contract or otherwise 
progressively and in a timely manner to ensure that the CN Contractor's 
Activities are commenced, progressed and completed by the times 
required under this Contract, and by the times or within the periods: 

A. identified in the CN Contractor's Program which is not rejected by 
the Principal's Representative; or 

B. in the absence of a time or period in the CN Contractor's 
Program, required by the Principal's Representative; and 

(ii) under cover of a written notice entitled "Submit for Review", which 
identifies: 

A. the Document; and 

B. the provision of this Contract under which the Document is 
submitted. 

(b) A Document will be deemed not to have been submitted to the Principal's 
Representative unless and until: 

(i) the Document covers, fully details and co-ordinates the whole of 
discrete areas of work so as to allow the area of work to be fully 
understood; and 

(ii) the CN Contractor has otherwise complied with this clause 9.8, in 
addition to any other requirement of this Contract relating to the 
submission of that Document. 

(c) The Principal's Representative may, after the submission of a Document 
which satisfies the requirements of clause 9.8(b): 

(i) review the Document, or any resubmitted Document, prepared and 
submitted by the CN Contractor; and 

(ii) where submitted or resubmitted in accordance with a program which 
has not been rejected by the Principal's Representative, within 15 
Business Days of submission by the CN Contractor of such Document 
or resubmitted Document ( or, in respect of Shop Drawings submitted by 
the CN Contractor in accordance with clause 5.4(a)(ii), within 
1 O Business Days of submission): 
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A. reject the Document if in its opinion the Document (or any part) 
does not comply with the requirements of this Contract, stating 
the nature of the non-compliance; 

B. make comments on the Document; or 

C. notify the CN Contractor that it has no (or has no further) 
comments to make. 

(d) If any Document: 

(i) is rejected or deemed to be rejected, the CN Contractor must submit an 
amended Document to the Principal's Representative within 1 O 
Business Days of the date of such rejection or deemed rejection and 
this clause 9.8 will re-apply; or 

(ii) is not rejected and the Principal's Representative responds to the 
submission with comments, the CN Contractor must respond to the 
comments within 1 O Business Days or such other period as may be 
directed by the Principal's Representative. 

If the CN Contractor fails to respond to the Principal's Representative's 
comments within this period in a manner satisfactory to the Principal's 
Representative the Document will be deemed to be rejected. 

(e) The CN Contractor must not commence construction of any part of the Works 
to which any Document ( other than the CN Contractor's Program, Shop 
Drawings or any Temporary Works design documentation requested by the 
Principal's Representative in accordance with clause 5.3(b)) submitted to the 
Principal's Representative applies, unless the Principal's Representative has 
had the period referred to in clause 9.8(c)(ii) to review the Document and has 
not rejected the Document or made any comments on the Document ( except 
in the case where the CN Contractor has responded to the Principal's 
Representative's comments within the required time period and in a manner 
satisfactory to the Principal's Representative as referred to in clause 9.8(d)). 

(f) The CN Contractor must not amend for construction purposes any Document 
that has: 

(i) been submitted to the Principal's Representative; and 

(ii) not been rejected or not had comments made about it under clause 
9.8(c)(ii), 

unless the CN Contractor submits the proposed amendments to the 
Principal's Representative, in which case this clause 9.8 will re-apply. 

(g) The Principal's Representative does not assume or owe any duty of care or 
other responsibility to the CN Contractor to review, or in reviewing, a 
Document submitted by the CN Contractor, including for errors, omissions or 
non-compliance with this Contract. 
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(h) The CN Contractor will not be entitled to make, and the Principal will not be 
liable upon, any Claim arising out of or in any way in connection with the 
Principal's Representative not detecting and notifying the CN Contractor of 
any errors, omissions or non-compliance with the requirements of this 
Contract in any Document submitted. 

(i) No review of, comment upon or rejection of, or failure to review or comment 
upon or reject, a Document prepared by the CN Contractor, or any other 
direction by the Principal's Representative in connection with the Document, 
will: 

(i) constitute a direction to carry out a Variation pursuant to clause 6.2, 
unless it is in a written document titled "Variation Order" and describes 
the nature of the Variation in accordance with clause 6.2(a); 

(ii) relieve the CN Contractor from or alter its liabilities or obligations, 
whether under this Contract or otherwise according to any Law; or 

(iii) limit or otherwise affect the Principal's rights against the CN Contractor, 
whether under this Contract or otherwise according to any Law. 

U) In considering any Document, the Principal's Representative may provide 
copies of the Document to, and consult with and take into account any views 
or requirements of, the Independent Certifier, the Design Contractor, any 
Interface Contractor and/or any relevant Authority. 

(k) Unless otherwise advised by the Principal's Representative, the CN 
Contractor must submit the number of copies of a Document stated in this 
Contract, or if no number is stated then: 

(i) an electronic version (in both pdf and native formats) via the PDCS, 
which must be virus free; and 

(ii) 1 printed version. 

9.9 Work Method 

Whether or not this Contract prescribes a particular work method or a work method 
is otherwise a part of this Contract or reviewed or approved (expressly or impliedly) 
by the Principal's Representative, the fact that any work method that the CN 
Contractor adopts or proposes to adopt is impractical or impossible or that the CN 
Contractor, with or without the approval of the Principal's Representative, uses 
another work method will: 

(a) not entitle the CN Contractor to make any Claim against the Principal arising 
out of or in any way in connection with the work method proving to be 
impractical or impossible or any change in the work method; and 

(b) not cause the Contract to be frustrated. 

161 
AUSIAHl\663882890.01 



9.10 Exchange of Information between Government Agencies 

The CN Contractor authorises the Principal and its Associates to make information 
concerning the CN Contractor (including any information provided under clause 
9.11) available to NSW government departments or agencies. Such information may 
include, but need not be limited to, any information provided by the CN Contractor to 
the Principal and any information relating to the CN Contractor's performance under 
this Contract. 

The CN Contractor acknowledges that any information about the CN Contractor from 
any source, including but not limited to substantiated reports of unsatisfactory 
performance, may be taken into account by the Principal and NSW government 
departments and agencies in considering whether to offer the CN Contractor future 
opportunities for NSW government work. 

The CN Contractor also acknowledges that the Principal has in place processes for 
assessing the performance of its contractors, that these processes will apply to the 
CN Contractor's performance under this Contract and that it will participate in the 
Principal's "Contractor Performance Reporting" process. 

9.11 Financial Assessment 

Without limiting or otherwise restricting clause 9.10, the CN Contractor 
acknowledges and agrees that: 

(a) the Principal may, during the term of the Contract, either itself, or through the 
engagement of private sector service providers, undertake ongoing financial 
assessments ("Financial Assessment") of the CN Contractor and any 
Subcontractors; 

(b) the Financial Assessment may be undertaken at three monthly (or longer) 
intervals from the date of commencement of the Works; and 

it must, if requested by the Principal's Representative, within 1 0 Business Days of 
receiving such request, provide any documents, information and evidence as is 
reasonably required by the Principal's Representative under, out of, or in connection 
with the Financial Assessment. 

9.12 Aboriginal Participation 

The CN Contractor must comply with the requirements of the NSW Government 
Aboriginal Participation in Construction (APIC) Policy (June 2018) as specified in 
section 2.8.6 of the General Specification. 

9.13 Waste Reduction and Purchasing Policy 

The CN Contractor must: 

(a) use its best endeavours to reduce wastage and increase the use of recycled 
materials in accordance with the GREP; 
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(b) address as part of the Construction Environmental Management Plan the 
measures to be taken to reduce wastage and increase the use of recycled 
materials in the areas of paper products, office consumables, vegetation and 
landscaping materials, and construction and demolition materials; and 

(c) provide reports to the Principal's Representative in such format and within 
such times as may be required by the Principal's Representative for the use 
by the Principal in complying with its GREP obligations to report 
performance. 

9.14 Not used 

9.15 National Greenhouse and Energy Reporting Act 2007 (Cth) 

The CN Contractor acknowledges and agrees that: 

(a) if any of the CN Contractor's Activities, or the activities of any of the CN 
Contractor's personnel, in connection with the CN Contractor's Activities (the 
"Relevant Matters") constitute a "facility" within the meaning of the NGER 
Legislation, then, for the purposes of the NGER Legislation, the CN 
Contractor has operational control of that facility and will comply with any 
obligations arising in respect of the Principal's activities under the NGER 
Legislation; 

(b) if, despite the operation of clause 9.15(a), the Principal incurs, or (but for this 
clause) would incur, a liability under or in connection with the NGER 
Legislation as a result of or in connection with any of the Relevant Matters, 
and the NGER Legislation provides that such liability can be transferred by 
the Principal or the NSW Government or any of its agencies to the CN 
Contractor, the CN Contractor must, on the written request of the Principal, 
do all things reasonably necessary to ensure the liability is transferred to the 
CN Contractor; 

(c) if the Principal requests it, the CN Contractor must provide Greenhouse Data 
to the Principal: 

(i) to the extent that, in a manner and form that, and at times that, will 
enable the Principal to comply with the NGER Legislation irrespective of 
whether the Principal or the CN Contractor or any other person has an 
obligation to comply with the NGER Legislation in connection with any 
Relevant Matters; and 

(ii) otherwise as requested by the Principal from time to time; 

(d) the CN Contractor must also provide to the Principal all Greenhouse Data 
and other information which the CN Contractor provides to any other person 
under the NGER Legislation in connection with any Relevant Matters, at the 
same time as the CN Contractor provides that Greenhouse Data or other 
information to that other person; 
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(e) the CN Contractor must: 

(i) collect and record all such Greenhouse Data as may be required to 
enable reporting under the NGER Legislation or enable the CN 
Contractor to discharge its obligations under this clause 9.15, and keep 
that Greenhouse Data for at least 7 years after the end of the year in 
which the Relevant Matters occur; and 

(ii) permit any persons appointed or authorised by the Principal to 
examine, monitor, measure, copy, audit and/or verify the Greenhouse 
Data and co-operate with and provide all reasonable assistance to any 
such persons (including by doing such things as giving access to 
premises, plant and equipment, producing and giving access to 
documents and answering any relevant questions); 

(f) the Principal may provide or otherwise disclose the Greenhouse Data and 
any other information which the Principal obtains under this clause 9.15 to 
any other person, and may otherwise use the Greenhouse Data and other 
information for any purpose as the Principal sees fit; and 

(g) nothing in this clause 9.15 is to be taken as meaning that the Principal has 
agreed to perform any statutory obligation that the CN Contractor may have 
regarding the provision of Greenhouse Data to any Authority. 

9.16 Independent Property Impact Assessment Panel 

(a) The CN Contractor acknowledges that the Principal has established an 
Independent Property Impact Assessment Panel for Sydney Metro City & 
Southwest in accordance with the requirements of the Planning Approval. 

(b) The CN Contractor must (at its cost): 

(i) cooperate with the Independent Property Impact Assessment Panel 
and provide the Independent Property Impact Assessment Panel with 
any assistance, information or documentation that the Independent 
Property Impact Assessment Panel may reasonably require in order to 
carry out its functions; 

(ii) permit the Independent Property Impact Assessment Panel to access 
the Site or Extra Land and inspect the CN Contractor's Activities 
provided that the CN Contractor is given reasonable prior written notice 
and the members of the Independent Property Impact Assessment 
Panel comply with the CN Contractor's reasonable work health and 
safety procedures; and 

(iii) attend any meeting of the Independent Property Impact Assessment 
Panel that it is requested to attend by the Principal's Representative or 
the chairperson of the Independent Property Impact Assessment Panel 
provided that the CN Contractor is given reasonable prior written notice 
of any such meeting. 
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9.17 Risk Register 

(a) The CN Contractor must develop, implement and maintain a consolidated 
and up-to-date register ("Risk Register") of: 

(i) all reasonably foreseeable risks associated with the CN Contractor's 
Activities which may give rise to a risk of: 

A. a delay to: 

1) Milestone Achievement of any Milestone; 

2) Substantial Completion of any Portion; or 

3) Completion of any Portion; 

B. an adverse effect on the performance of the CN Contractor's 
Activities or the Works; 

C. a Claim by the CN Contractor; or 

D. a party being in breach of any term of this Contract; 

(ii) all potential opportunities associated with the CN Contractor's Activities. 

(b) Without limiting section 2.2.2 of the General Specification, the Risk Register 
must include, in respect of each risk or potential opportunity: 

(i) a description of the risk or potential opportunity applicable to all stages 
and phases including transition between phases and their likely impact; 

(ii) an analysis, assessment and evaluation of the risk or potential 
opportunity; 

(iii) in relation to risks only: 

A. details of specific risk control measures and proposed treatments 
for the identified risk to eliminate or reduce the risk; and 

B. the current and residual risk level assessed in terms of 
consequence and likelihood; 

(iv) the personnel responsible for managing the risk or potential opportunity 
and monitoring implementation of treatment measures; and 

(v) as applicable (in relation to risks only), a demonstration that the risk has 
been eliminated, or has been minimised and managed so far as is 
reasonably practicable. 

(c) The CN Contractor must submit the Risk Register to the Principal's 
Representative as part of the monthly Progress Report submitted by the CN 
Contractor in accordance with section 5.2.2 of the General Specification, or 
as otherwise directed by the Principal's Representative. 
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9.18 Risk management meetings 

Without limiting section 2.2.3 of the General Specification, at each risk management 
meeting facilitated by the CN Contractor in accordance with section 2.2.3 of the 
General Specification, the parties agree to: 

(a) review the current Risk Register; 

(b) develop proposals and seek solutions for avoiding or mitigating the risks 
listed on the Risk Register, including what assistance the Principal may be 
able to provide to the CN Contractor, and the CN Contractor must inform the 
Principal's Representative if it considers any such proposal or solution would 
give rise to a Variation or otherwise give rise to a Claim by the CN 
Contractor; 

(c) decide upon any specific action to be taken by the parties in response to the 
risks and potential opportunities listed on the Risk Register; and 

( d) remove from the Risk Register those risks which have been avoided or 
passed. 

10. Time and Progress 

10.1 Rate of Progress 

(a) The CN Contractor must: 

(i) immediately commence, and thereafter regularly and diligently progress 
the CN Contractor's Activities; 

(ii) proceed with the CN Contractor's Activities with due expedition and 
without delay; and 

(iii) achieve: 

A. Substantial Completion of each Portion by the relevant Date for 
Substantial Completion; 

B. Completion of each Portion by the relevant Date for Completion; 
and 

C. Milestone Achievement of each Milestone by the Date for 
Milestone Achievement of that Milestone. 

(b) Without limiting the CN Contractor's rights under the SOP Act, the CN 
Contractor must not suspend the progress of the whole or any part of CN 
Contractor's Activities except where directed by a court or by the Principal's 
Representative under clause 10.14. 

(c) Without limiting the next paragraphs of this clause 10.1 or clause 10.4, the 
CN Contractor must give the Principal's Representative reasonable advance 
notice of any information, documents or directions required by the CN 
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Contractor to carry out the CN Contractor's Activities in accordance with this 
Contract. 

(d) The Principal and the Principal's Representative will not be obliged to furnish 
information, documents or directions earlier than the Principal or the 
Principal's Representative, as the case may be, should reasonably have 
anticipated at the date of this Contract. 

(e) The Principal's Representative may, by written notice expressly stated to be 
pursuant to this clause 10.1, direct in what order and at what time the various 
stages or parts of the CN Contractor's Activities must be performed. If the CN. 
Contractor can reasonably comply with the direction, the CN Contractor must 
do so. If the CN Contractor cannot reasonably comply, the CN Contractor 
must notify the Principal's Representative in writing, giving reasons. For the 
avoidance of doubt, no direction by the Principal's Representative will 
constitute a direction under this clause 10.1 unless the direction is in writing 
and expressly states that it is a direction under this clause 10.1. 

(f) If compliance with a written direction expressly stated to be pursuant to this 
clause 10.1 causes the CN Contractor to necessarily incur more or less cost 
than otherwise would have been incurred, the difference will be dealt with 
and valued as if it were a Variation except where the direction was necessary 
because of, or arose out of or in any way in connection with, a failure by the 
CN Contractor to comply with its obligations under this Contract. 

(g) Such costs shall be the CN Contractor's sole entitlement, and the CN 
Contractor will not be entitled to make, and the Principal will not be liable 
upon, any other Claim, arising out of or in any way in connection with any 
direction pursuant to this clause 10.1. 

10.2 The CN Contractor's Programming Obligations 

The CN Contractor must: 

(a) within the time specified in item 31 of Schedule 1 after the date of this 
Contract, prepare and submit to the Principal's Representative for its review 
in accordance with clause 9.8 an update to the Initial CN Contractor's 
Program that: 

(i) complies with and includes the details required by this Contract and any 
requirements of the Principal's Representative; and 

(ii) is in the native file format, which must be compatible with Oracle 
Primavera P6 Professional Release 8.2 (or any subsequent upgraded 
version if permitted by the Principal's Representative); 

(b) without limiting clause 10.2(a), submit the CN Contractor's Program to the 
Principal's Representative for its review in accordance with clause 9.8 at any 
time required by the Station Specification; 

(c) when directed to do so by the Principal's Representative, prepare and submit 
to the Principal's Representative specific detailed programs and schedules 
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for the CN Contractor's Activities within 5 Business Days of receipt of such a 
direction; 

(d) update, revise and submit to the Principal's Representative an updated CN 
Contractor's Program: 

(i) to allow for delays to non-critical activities, extensions of time granted 
by the Principal's Representative in accordance with clause 10.10, the 
actual progress made by the CN Contractor, Variations and any other 
changes to the CN Contractor's Activities but excluding claims for 
extensions of time to any Date for Substantial Completion, Date for 
Completion or Date for Milestone Achievement which have been 
submitted by the CN Contractor to the extent that they have not been 
granted by the Principal's Representative; and 

(ii) on a monthly basis or whenever directed to do so by the Principal's 
Representative; 

(e) prepare and provide for the Principal's Representative's information only 
versions of all CN Contractor's Programs prepared in accordance with clause 
10.2(d) that also allow for those claims for an extension of time that have 
been made by the CN Contractor in accordance with clause 10.8 but to which 
the Principal's Representative has not yet responded in accordance with 
clause 10.10; 

(f) comply with the requirements of the Principal's Representative and its other 
obligations under this Contract in preparing and using programs, including 
the requirements in clause 9.8; and 

(g) not depart from the current version of the CN Contractor's Program that has 
been submitted to the Principal's Representative for review under clause 9.8 
and not been rejected by the Principal's Representative within 15 Business 
Days. 

10.3 CN Contractor not Relieved 

Without limiting clause 9.8, no submission of, review of or comment upon, 
acceptance or rejection of, or any failure to review or comment upon or reject, a 
program (including the CN Contractor's Program) prepared by the CN Contractor, by 
the Principal's Representative in connection with the program, will: 

(a) relieve the CN Contractor from or alter its liabilities or obligations under this 
Contract, including the obligation under clause 10.1; 

(b) evidence or constitute notification of a delay or the claiming of or the granting 
of an extension of time to any Date for Substantial Completion, Date for 
Completion or Date for Milestone Achievement or a direction by the 
Principal's Representative to compress, disrupt, prolong or vary any, or all, of 
the CN Contractor's Activities; or 

(c) affect the time for the performance of the Principal's or the Principal's 
Representative's obligations under this Contract. 
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10.4 Compression by CN Contractor 

If the CN Contractor chooses to compress the CN Contractor's Activities or 
otherwise accelerate progress: 

(a) neither the Principal nor the Principal's Representative will be obliged to take 
any action to assist or enable the CN Contractor to achieve Substantial 
Completion or Completion of a Portion before the relevant Date for 
Substantial Completion or Date for Completion (as applicable) or Milestone 
Achievement of a Milestone by the relevant Date for Milestone Achievement; 

(b) the time for carrying out the obligations of the Principal or the Principal's 
Representative will not be affected; and 

(c) the CN Contractor does so at its own cost and risk. 

10.5 Importance of Milestone Achievement, Substantial Completion and 
Completion on Time 

The CN Contractor acknowledges: 

(a) the importance of complying with its obligations under clause 10.1 to enable 
Interface Contractors to carry out and complete the activities of the Interface 
Contractors within the time required by their respective Interface Agreements, 
including so as to enable the Principal to pursue improved public transport in 
Sydney;and 

(b) that the Date for Substantial Completion or Date for Completion of any 
Portion or Date for Milestone Achievement of any Milestone will only be 
extended in accordance with clause 10.1 0 or clause 10.12, or when so 
determined under clause 15. 

10.6 Risk and Notice of Delay 

(a) Except as expressly provided for in clause 10.10, the CN Contractor accepts 
the risk of all delays in, and disruption to, the carrying out of the CN 
Contractor's Activities and performance of its obligations under this Contract 
both before and after any Date for Substantial Completion, Date for 
Completion or Date for Milestone Achievement. 

(b) The CN Contractor must, within 5 Business Days of becoming aware (or 
when the CN Contractor ought reasonably to have first become aware) of the 
commencement of an occurrence causing any delay or which is likely to 
cause delay, give the Principal's Representative written notice of: 

(i) any delay or likely delay to the carrying out of the CN Contractor's 
Activities; 

(ii) details of the cause; and 

(iii) how any Date of Substantial Completion, Date of Completion or Date of 
Milestone Achievement (as applicable) is likely to be affected (if at all). 
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10. 7 Entitlement to Claim Extension of Time 

(a) If the CN Contractor is, or will be, delayed on or prior to the Date for 
Substantial Completion or Date for Completion of a Portion or the Date for 
Milestone Achievement of a Milestone (as applicable) by reason of: 

(i) an act or omission of the Principal or the Principal's Representative 
(including any breach of this Contract or Variation directed by the 
Principal's Representative but excluding any act or omission of the 
Principal or the Principal's Representative authorised or permitted by 
this Contract); or 

(ii) a cause set out in item 32 of Schedule 1, 

in a manner that will delay it from achieving Substantial Completion or 
Completion of a Portion by the relevant Date for Substantial Completion or 
Date for Completion (as applicable) or Milestone Achievement by the relevant 
Date for Milestone Achievement, the CN Contractor may claim an extension of 
time to the relevant Date for Substantial Completion, Date for Completion or 
Date for Milestone Achievement (as applicable). 

(b) If the CN Contractor is, or will be, delayed from achieving: 

(i) Substantial Completion of a Portion after the relevant Date for 
Substantial Completion; 

(ii) Completion of a Portion after the relevant Date for Completion; (as 
applicable); or 

(iii) Milestone Achievement after the relevant Date for Milestone 
Achievement, 

by reason of: 

(iv) an act or omission of the Principal or the Principal's Representative 
(including any breach of this Contract or Variation directed by the 
Principal's Representative but excluding any act or omission of the 
Principal or the Principal's Representative authorised or permitted by 
this Contract); or 

in a manner which will delay it in achieving Substantial Completion or 
Completion of the Portion or Milestone Achievement of the Milestone (as 
applicable), the CN Contractor may claim an extension of time to the relevant 
Date for Substantial Completion, Date for Completion or Date for Milestone 
Achievement (as applicable). 

(c) The CN Contractor acknowledges and agrees that, when determining the CN 
Contractor's entitlement to claim an extension of time pursuant to clause 
10. 7 ( a) where the CN Contractor is delayed by reason of the cause set out in 
paragraph (g) of item 32 of Schedule 1, the CN Contractor will only be 

170 
AUS\AHl\663882890.01 



entitled to claim an extension of time in respect of each day of delay that 
occurs after the 1 0 day period referred to in paragraph (g) of item 32 of 
Schedule 1 has elapsed. 

10.8 Claim for Extension of Time 

To claim an extension of time the CN Contractor must: 

(a) within 15 Business Days after the CN Contractor's initial notice under clause 
10.6(b), submit a written claim to the Principal's Representative for an 
extension of time to the relevant Date for Substantial Completion, Date for 
Completion or Date for Milestone Achievement (as applicable), which: 

(i) gives detailed particulars of the: 

A. delay and the occurrence causing the delay; and 

B. activities that are critical to the maintenance of progress in the 
execution of the CN Contractor's Activities; 

(ii) states the number of days for which the extension of time is claimed 
together with the basis of calculating that period, including evidence 
that the: 

A. conditions precedent to an extension of time in clause 10.9 have 
been met; and 

B. occurrence actually delayed or will delay it in achieving 
Substantial Completion, Completion or Milestone Achievement 
(as applicable) in the manner described in clause 10.7; 

(iii) if early access to the Site was given, or deemed to be given under 
clause 3.1 B(f), gives detailed particulars of how the CN Contractor has 
used Accessible parts of the Interface Works Site to mitigate the delay; 
and 

(iv) attaches an updated CN Contractor's Program which complies with the 
requirements of clause 10.2(e); and 

(b) if the effects of the delay continue for more than 20 Business Days after the 
commencement of the occurrence causing the delay and the CN Contractor 
wishes to claim an extension of time in respect of the further delay, submit a 
further written claim to the Principal's Representative: 

(i) every 15 Business Days after the first written claim made under clause 
10.8(a) (or such other period as may be approved by the Principal's 
Representative in writing); 

(ii) within 5 Business Days after the end of the effects of the delay; and 

(iii) containing the information required by clause 10.S(a) (except to the 
extent otherwise directed by the Principal's Representative). 
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The Principal's Representative may, within 1 0 Business Days of receiving the CN 
Contractor's claim or further claim for an extension of time for Substantial 
Completion, Completion or Milestone Achievement (as applicable), by written notice 
to the CN Contractor, request additional information in relation to the claim or further 
claim. The CN Contractor must, within 10 Business Days of receiving such request, 
provide the Principal's Representative with the information requested. 

10.9 Conditions Precedent to Extension of Time 

It is a condition precedent to the CN Contractor's entitlement to an extension of time 
to any relevant Date for Substantial Completion, Date for Completion or Date for 
Milestone Achievement that: 

(a) the CN Contractor gives the notices and claims required by clauses 10.6(b) 
and 10.8 as required by those clauses; 

(b) the CN Contractor complies with any request for additional information under 
clause 10.8 within the time required; 

( c) the cause of the delay is beyond the reasonable control of the CN Contractor; 
and 

(d) the CN Contractor is actually, or will be, delayed in achieving Substantial 
Completion, Completion or Milestone Achievement (as applicable): 

(i) on or prior to the Date for Substantial Completion or Date for 
Completion of the relevant Portion or the Date for Milestone 
Achievement of the relevant Milestone (as applicable) by reason of one 
or more of the causes set out in clause 10.7(a) in the manner described 
in clause 10.7(a); or 

(ii) after the Date for Substantial Completion or Date for Completion of the 
relevant Portion or the Date for Milestone Achievement of the relevant 
Milestone (as applicable) by reason of an act or omission of the 
Principal or the Principal's Representative (including any breach of 
Contract or Variation directed by the Principal's Representative but 
excluding any act or omission of the Principal or the Principal's 
Representative authorised or permitted by this Contract) in the manner 
described in clause 10.7(b). 

If the CN Contractor fails to comply with the conditions precedent in this clause 10.9: 

(e) the Principal will not be liable upon any Claim by the CN Contractor; and 

(f) the CN Contractor will be absolutely barred from making any Claim against 
the Principal, 

arising out of or in any way in connection with the event giving rise to the delay and 
the delay involved. 
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10.10 Extension of Time 

(a) Subject to clause 10.11, if the conditions precedent in clause 10.9 have been 
satisfied, the Principal's Representative must determine the reasonable 
extension of time to the Date for Substantial Completion or Date for 
Completion of a Portion or the Date for Milestone Achievement of a Milestone 
(as applicable) to which the CN Contractor is entitled either: 

(i) within 15 Business Days after the latest of the: 

A. CN Contractor's written claim under clause 10.8(a); and 

B. provision by the CN Contractor of any additional information 
regarding the claim required under clause 10.8; or 

(ii) in the case of an ongoing delay, within 15 Business Days after receiving 
a claim with complies with: 

A. clause 10.8(a); 

B. clause 10.8(b)(i); or 

C. clause 10.8(b)(ii), 

by giving the CN Contractor: 

(iii) written notice of the determination which includes the extension of time 
granted and the adjusted Date for Substantial Completion, Date for 
Completion or Date for Milestone Achievement (as applicable), with 
reasons where the extension of time granted is for a shorter period of 
time than that claimed by the CN Contractor; or 

(iv) if no extension is granted, written notice of that decision, with reasons. 

(b) A failure of the Principal's Representative to grant a reasonable extension of 
time to the Date for Milestone Achievement, Date for Substantial Completion 
or Date for Completion within the relevant 15 Business Day period will not 
cause an affected Date for Milestone Achievement, Date for Substantial 
Completion or Date for Completion to be set at large, but nothing in this 
clause 10.10 will prejudice any right of the CN Contractor to damages or to 
dispute a determination or decision by the Principal's Representative, or 
failure to provide a determination or decision, under this clause 10.10. 

10.11 Reduction in Extension of Time 

The Principal's Representative will reduce any extension of time to the relevant Date 
for Substantial Completion, Date for Completion or Date for Milestone Achievement 
(as applicable) it would otherwise have determined under clause 10.10 to the extent 
that: 

(a) the CN Contractor or any of its Associates caused or contributed to the delay 
or the occurrence causing the delay; 
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(b) the CN Contractor failed to take all reasonably practicable steps necessary to 
preclude the cause of the delay or to avoid or minimise the consequences of 
the delay (including by performing the CN Contractor's Activities on the 
Interface Works Site after early access was given under clause 3.1 B(a) or 
deemed to be given under clause 3.1 B(f), where relevant to the cause of 
delay the subject of the CN Contractor's claim, but only to the extent that the 
CN Contractor's use of such early access was a reasonably practicable step 
at the time early access was granted to preclude the cause of the relevant 
delay or to avoid or minimise the consequences of the relevant delay (as 
applicable)); 

(c) a delay caused by an Excusable Cause of Delay and a delay caused other 
than by an Excusable Cause of Delay occurred at the same time and the CN 
Contractor would have been delayed  

 
 

 even if the Excusable Cause of Delay had 
not occurred; or 

(d) the CN Contractor failed to comply with: 

(i) a Project Cooperation and Integration Deed; or 

(ii) its obligations under this Contract in connection with the Interface 
Contractors, 

and such failure caused or contributed to the delay the subject of the CN 
Contractor's claim. 

For the purposes of clause 10.11 ( c), "Excusable Cause of Delay" means: 

(e) on or prior to the Date for Substantial Completion or Date for Completion of a 
Portion or the Date for Milestone Achievement of a Milestone (as applicable), 
a delay caused by one or more of the causes set out in clause 10.7(a) in the 
manner described in clause 10.7(a); or 

(f) after the Date for Substantial Completion or Date for Completion of a Portion 
or the Date for Milestone Achievement of a Milestone (as applicable), a delay 
caused by one or more of the causes set out in clause 10. 7(b) in the manner 
described in clause 10.7(b). 

10.12 Unilateral Extensions 

(a) Whether or not the CN Contractor has made, or is entitled to make, a claim 
for an extension of time to any relevant Date for Substantial Completion, Date 
for Completion or Date for Milestone Achievement (as applicable), or is 
entitled to be, or has been, granted an extension of time to any relevant Date 
for Substantial Completion, Date for Completion or Date for Milestone 
Achievement (as applicable) under clause 10.10, the Principal's 
Representative may, in its absolute discretion, for any reason and at any 
time, from time to time by written notice to the CN Contractor and the 
Principal, unilaterally extend any Date for Substantial Completion, Date for 
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Completion or Date for Milestone Achievement by any period specified in a 
notice to the CN Contractor and the Principal. 

(b) The Principal's Representative is not required to exercise its discretion under 
this clause 10.12 for the benefit of the CN Contractor. 

( c) The discretion to grant an extension of time under this clause 10.12 may only 
be exercised by the Principal's Representative and the exercise or failure to 
exercise that discretion is not a "direction" which can be the subject of a 
Dispute pursuant to clause 15 or in any other way opened up, reviewed or 
exercised by any other person in any forum (including in any expert, the 
IDAR Panel or any arbitrator or court). 

10.13 Delay Damages 

(a) For each day by which the Date for Substantial Completion or Date for 
Completion of a Portion or the Date for Milestone Achievement of a Milestone 
is extended due to a cause set out in item 33 of Schedule 1, the CN 
Contractor will be entitled to be paid the additional costs reasonably and 
necessarily incurred by the CN Contractor as a direct result of the delay the 
subject of the extension of time (as determined by the Principal's 
Representative) up to but not exceeding the maximum daily amount set out 
item 34 in Schedule 1. 

(b) Not used. 

(c) The amounts payable pursuant to this clause 10.13 will be a limitation upon 
the Principal's liability to the CN Contractor for any delay or disruption that: 

(i) the CN Contractor encounters in carrying out the CN Contractor's 
Activities; and 

(ii) arises out of, or in any way in connection with, the breach of this 
Contract by the Principal, 

and the CN Contractor will not be entitled to make, nor will the Principal be 
liable upon, any Claim in these circumstances other than for the amount which 
is payable by the Principal under this clause 10.13. 

10.14 Suspension 

The Principal's Representative may direct the CN Contractor to suspend and, after a 
suspension has been directed, to re-commence, the carrying out of all or a part of 
the CN Contractor's Activities. Nothing in this clause limits the Principal's rights 
under clause 2.10. 

If the suspension under this clause 10.14 arises in the circumstance set out in 
clause 2.1 0(f) then clauses 2.1 0(f) and 2.1 0(g) will apply, otherwise where it arises 
as a result of: 

(a) the CN Contractor's failure to carry out its obligations in accordance with this 
Contract (including under clause 4.6 or clause 4.7 or where the CN 
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Contractor otherwise fails to comply with its obligations in relation to 
engineering authorisation or ASA compliance in accordance with this 
Contract or where any process, procedure, test method, calculation, analysis 
or report required by this Contract has resulted in or will result in a non
conformance), the CN Contractor will not be entitled to make, and the 
Principal will not be liable upon, any Claim arising out of, or in any way in 
connection with, the suspension; or 

(b) a cause other than the CN Contractor's failure to perform its obligations in 
accordance with this Contract: 

(i) a direction to suspend under this clause 10.14 will entitle the CN 
Contractor to: 

A. be paid by the Principal the additional costs reasonably and 
necessarily incurred by it as a direct result of the suspension as 
determined by the Principal's Representative; and 

B. an extension of time to any relevant Date for Substantial 
Completion, Date for Completion or Date for Milestone 
Achievement (as applicable) where it is otherwise so entitled 
under this clause 1 0; 

(ii) the CN Contractor must take all steps possible to mitigate the additional 
costs incurred by it as a result of the suspension; and 

(iii) the CN Contractor will not be entitled to make, and the Principal will not 
be liable upon, any Claim arising out of, or in any way in connection 
with, the suspension other than as allowed under this clause 10.14(b). 

10.15 Compression 

(a) The Principal's Representative may direct the CN Contractor to compress the 
CN Contractor's Activities by taking those measures which are necessary: 

(i) if the CN Contractor makes a claim under clause 10.8, to overcome or 
minimise the extent and effects of some or all of the delay, which may 
include taking the measures necessary in order to achieve (as 
applicable): 

A. Milestone Achievement of a Milestone by the relevant Date for 
Milestone Achievement; 

B. Substantial Completion of a Portion by the relevant Date for 
Substantial Completion; or 

C. Completion of a Portion by the relevant Date for Completion; or 

(ii) to complete the CN Contractor's Activities in advance of the dates for 
completion of those activities shown on the CN Contractor's Program, 
including to achieve (as applicable): 
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A. Milestone Achievement of a Milestone prior to the relevant Date 
for Milestone Achievement; 

B. Substantial Completion of a Portion prior to the relevant Date for 
Substantial Completion; or 

C. Completion of a Portion prior to the relevant Date for Completion. 

(b) The Principal's Representative will have the right to direct that the CN 
Contractor's Activities be compressed by means of overtime, additional 
crews, additional shifts, resequencing of the CN Contractor's Activities, or 
otherwise, whether or not the CN Contractor's Activities are progressing 
without delay or in accordance with the CN Contractor's Program. 

(c) Prior to carrying out any compression of the CN Contractor's Activities, the 
CN Contractor must provide the Principal's Representative with a plan for 
such compression, including: 

(i) the methodology required for an effective and economical compression 
of the CN Contractor's Activities; and 

(ii) where the compression is pursuant to a direction under this clause 
10.15, an estimate of the additional direct costs for complying with the 
direction, including sufficient information to support the estimate. 

(d) In respect of a direction given by the Principal's Representative under clause 
10.15(a)(i): 

(i) the Principal's Representative may give such a direction whether or not 
the cause of delay for which the CN Contractor has made its claim 
under clause 10.8 entitles the CN Contractor to an extension of time to 
any relevant Date for Milestone Achievement, Date for Substantial 
Completion or Date for Completion; 

(ii) the Principal's Representative may at any time by notice in writing 
withdraw any such direction, after which the CN Contractor will be 
entitled to any extension of time to which it may have otherwise been 
entitled in respect of the cause of delay in respect of which the CN 
Contractor made a claim under clause 10.8; 

(iii) any extension in accordance with clause 10.15(d)(ii) will be determined 
having regard to the effect which the compression of the CN 
Contractor's Activities taken by the CN Contractor prior to the 
withdrawal of the direction has had on mitigating the delay which is the 
subject of the claim for an extension of time made by the CN Contractor 
under clause 10.8; 

(iv) if the Principal's Representative's direction to compress under clause 
10.15(a)(i) only applies to part of a delay, the CN Contractor's 
entitlement to any extension of time which it otherwise would have had 
if a direction to compress had not been given under clause 10.15(a)(i), 
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will only be reduced to the extent to which the direction to compress 
requires the CN Contractor to compress to overcome the delay; and 

(v) the Principal must pay the CN Contractor: 

A. subject to clause 10.15(d)(v)B, the additional costs reasonably 
and necessarily incurred by the CN Contractor, as determined by 
the Principal's Representative, as a direct result of compliance 
with such a direction; or 

B. where the cause of the delay in relation to which the Principal's 
Representative has issued a direction to compress under clause 
10.15(a)(i) is the cause set out in paragraph (b) of item 32 in 
Schedule 1: 

1) in respect of each of the first 14 days by which the CN 
Contractor is directed to compress the CN Contractor's 
Activities, the amount set out item 35 in Schedule 1; and 

2) in respect of each day thereafter, the additional costs 
reasonably and necessarily incurred by the CN Contractor, 
as determined by the Principal's Representative, as a 
direct result of compliance with such a direction, 

provided that where the direction to compress is subsequently 
withdrawn under clause 10.15(d)(ii), the CN Contractor will only be 
entitled to additional payment in relation to the compression: 

C. if the withdrawal was not caused or contributed to by the CN 
Contractor; and 

D. in respect of the period up to the date of withdrawal of the 
direction. 

(e) In respect of a direction given by the Principal's Representative under clause 
10.15(a)(ii): 

(i) the direction may specify revised Dates for Milestone Achievement, 
Dates for Substantial Completion and/or Dates for Completion as a 
consequence of the acceleration. Those revised dates may be earlier 
than the then current Dates for Milestone Achievement, Dates for 
Substantial Completion and Dates for Completion; 

(ii) where the CN Contractor considers that such a direction constitutes a 
Variation, the CN Contractor must give the Principal's Representative 
notice under and in accordance with clause 17 .1; 

(iii) the CN Contractor must comply with such a direction except to the 
extent 

AUSIAHl\663882890.01 

A. it is not reasonably possible for the CN Contractor to perform the 
proposed acceleration; and 
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B. the CN Contractor, in a notice required under clause 17 .1, gives 
a detailed explanation of the reasons why it is not reasonably 
possible for the CN Contractor to perform the proposed 
acceleration; 

(iv) the Principal's Representative may, at any time, by notice in writing to 
the CN Contractor withdraw such a direction; 

(v) the Principal must pay the CN Contractor the additional costs 
reasonably and necessarily incurred by the CN Contractor, as 
determined by the Principal's Representative, as a direct result of 
compliance with such a direction, but only to the extent that: 

A. the need for acceleration is not related to, or a consequence of, 
any breach of the Contract by the CN Contractor (for example, a 
failure to reach Milestone Achievement by the Date for Milestone 
Achievement); and 

B. the direction was not, in effect: 

1) a direction to the CN Contractor to perform the CN 
Contractor's Activities in accordance with the Contract 
(other than this clause), or consistently with the Contract; 

2) a direction to the CN Contractor to take corrective action to 
rectify any non-compliance with the requirements of this 
Contract; or 

3) related to rectification of a Defect. 

(f) The CN Contractor will not be entitled to make any Claim, and releases and 
waives any entitlement it may have to a Claim, against the Principal in 
respect of any compression of the CN Contractor's Activities, except as 
provided for under this clause 10.15. 

11. Payment 

11.1 CN Contractor's Payment Entitlements 

(a) Subject to clause 11.6, clause 16.12 and to any other right to set-off that the 
Principal may have, the Principal must pay the CN Contractor the Contract 
Sum and any other amounts expressly payable by the Principal to the CN 
Contractor under this Contract, in accordance with the procedure in this 
clause 11. 

(b) Except to the extent expressly provided for in this Contract, the Contract Sum 
is not subject to rise and fall. 
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11.2 Payment Claims 

The CN Contractor may give the Principal's Representative a claim for payment on 
account of the Contract Sum and any other amount expressly payable by the 
Principal to the CN Contractor under the Contract on or after each Payment Claim 
Date. 

The CN Contractor agrees that each Payment Claim Date is the date on and from 
which the CN Contractor is entitled to make a Progress Claim for the purposes of the 
SOP Act (including section 13(1 B) of the SOP Act). 

Each claim for payment must: 

(a) generally follow the form of the Payment Breakdown Schedule and otherwise 
be in such form as the Principal's Representative reasonably requires; 

(b) include all the evidence reasonably required by the Principal's Representative 
of the amount of work completed in accordance with this Contract and the 
amount payable (including a breakdown of the amount of work completed 
and the amounts payable in respect of the Works (excluding the Third Party 
Works), each category of Third Party Works and any specific assets notified 
by the Principal to the CN Contractor, including evidence of the relevant 
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completion date of the category of Third Party Works and any such specific 
assets (as the case may be)); 

(c) for each monthly claim pursuant to clause 11.2 (a "Progress Claim"), set out 
the amount claimed: 

(i) for work completed in accordance with the Contract and incorporated in 
the Works or to which clause 11. 7 applies, to the end of the previous 
month and details of how the amount has been calculated, broken 
down between the Works (excluding the Third Party Works), each 
category of Third Party Works and any specific assets notified by the 
Principal to the CN Contractor; 

(ii) on account of the Milestone Performance Payments, Performance 
Incentive Payments and/or  (if any) to which the 
CN Contractor is entitled as at the relevant Payment Claim Date; and 

(iii) in respect of Post Completion Activities performed during the previous 
month (if any); and 

( d) include: 

(i) the Progress Report submitted by the CN Contractor in accordance with 
section 5.2.2 of the General Specification (including progress 
information to the 25th day of the preceding calendar month); and 

(ii) such further information and evidence in respect of the payment claim 
as is reasonably required by the Principal's Representative. 

The CN Contractor may not include in any payment claim under this clause 11 any 
amount: 

(e) for the provision of Asset Management Information until all of the information 
has been submitted to the Principal in accordance with the Contract and to 
the satisfaction of the Principal; 

(f) in respect of a Claim which is barred by clause 17.6 or any other provision of 
this Contract; or 

(g) in respect of a Milestone Performance Payment unless the relevant part of 
the CN Contractor's Activities to which the Milestone Performance Payment 
relates has been completed to the satisfaction of the Principal's 
Representative (acting reasonably). 

11.3 Payment Statements 

The Principal's Representative must (on behalf of the Principal), within 10 Business 
Days of receiving a Progress Claim which complies with the requirements of clause 
11.2, a Completion Payment Claim under clause 11.9 or a Final Payment Claim 
under clause 11.11, issue to the CN Contractor and the Principal a payment 
statement which, identifies the Progress Claim, Completion Payment Claim or Final 
Payment Claim to which it relates, and which sets out: 
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(a) its determination of the value of the CN Contractor's Activities carried out in 
accordance with this Contract, using the methodology in clause 11.2(c) 
where the payment statement relates to a Progress Claim; 

(b) the amount already paid to the CN Contractor; 

(c) the amount the Principal is entitled to retain, deduct, withhold or set-off under 
this Contract, including under clauses 11.6, 11.7, 11.8 and 16.12; 

(d) the amount (if any) which the Principal's Representative believes to be then 
payable by the Principal to the CN Contractor on account of the Contract 
Sum and which the Principal proposes to pay to the CN Contractor or the 
amount which the Principal's Representative believes to be then payable by 
the CN Contractor to the Principal; and 

(e) if the amount in clause 11.3(d) is less than the amount claimed in the 
Progress Claim, Completion Payment Claim or Final Payment Claim: 

(i) the reason why the amount in clause 11.3(d) is less than the amount 
claimed in the relevant Progress Claim, Completion Payment Claim or 
Final Payment Claim; and 

(ii) if the reason for the difference is that the Principal proposes to retain, 
deduct, withhold or set-off payment for any reason, the reason for the 
Principal retaining, deducting, withholding or setting-off payment. 

The issue of a payment statement by the Principal's Representative does not 
constitute approval of any work nor will it be taken as an admission or evidence that 
the part of the Works or CN Contractor's Activities covered by the payment 
statement has been satisfactorily carried out in accordance with this Contract. 

Failure by the Principal's Representative to set out in a payment statement an 
amount, or the correct amount, which the Principal is entitled to retain, deduct, 
withhold or set-off from the amount which would otherwise be payable to the CN 
Contractor by the Principal will not prejudice the Principal's right to subsequently 
exercise its right to retain, deduct, withhold or set-off any amount under this 
Contract. 

Where the Principal has notified the CN Contractor in accordance with clause 
18(f)(iv) that it no longer proposes to issue a recipient created tax invoice for a 
taxable supply made by the CN Contractor to the Principal, the CN Contractor must, 
within 2 Business Days after receipt of the payment statement issued by the 
Principal's Representative give the Principal's Representative a tax invoice (which 
complies with the GST Law) for the amount of the payment statement. 

11.4 Payment 

(a) Where, pursuant to clause 11.3(d), the Principal's Representative sets out in 
a payment statement an amount payable by the Principal to the CN 
Contractor, the Principal must, within 15 Business Days of receipt of the 
payment claim to which the payment statement relates, pay the CN 
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Contractor the amount set out in the payment statement referred to in clause 
11.3. 

(b) Where, pursuant to clause 11.3(d), the Principal's Representative sets out in 
a payment statement an amount payable by the CN Contractor to the 
Principal, the CN Contractor must, within 5 Business Days of the Principal's 
Representative issuing the payment statement under clause 11.3, pay the 
Principal the amount set out in the payment statement referred to in clause 
11.3. 

11.5 Payment on Account 

A payment of moneys under clause 11.4(a) is not: 

(a) an admission or evidence of the value of work or that work has been 
satisfactorily carried out in accordance with this Contract; 

(b) an admission of liability; or 

(c) approval by the Principal or the Principal's Representative of the CN 
Contractor's performance or compliance with this Contract, 

but is only to be taken as payment on account. 

11.6 Provision of documentation and other requirements 

The value of the construction work carried out by the CN Contractor, and the amount 
of the progress payment to which the CN Contractor is entitled, will be: 

(a) no more than  of the amount that the Principal's Representative would 
otherwise have set out in any payment statement unless the CN Contractor 
has: 

(i) provided the Principal with the unconditional undertakings and the 
Parent Company Guarantee (if any) required under clause 2.7; 

(ii) provided the Principal's Representative with: 
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A. a statutory declaration by the CN Contractor, or where the CN 
Contractor is a corporation, by a representative of the CN 
Contractor who is in a position to know the facts attested to, in 
the form of Schedule 12, made out not earlier than the date of the 
payment claim; 

B. a CN Contractor's Certificate of Construction Compliance, in the 
form of Schedule 20, as required by clause 7.1 (c); 

C. a Progress Report (including progress information to the 25th day 
of the preceding calendar month) as required by section 5.2.2 of 
the General Specification; and 
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D. where clause 11.16(g) applies, the statement and the evidence (if 
any) required to be provided by the CN Contractor pursuant to 
that clause; 

(iii) in relation to any unfixed plant and materials which the CN Contractor 
proposes to claim in a payment claim, provided the evidence and 
documents required by, and otherwise satisfied the requirements of, 
clause 11. 7; 

(iv) effected or procured to be effected the insurances required to be 
effected by the CN Contractor by clause 13.6 and (if requested) 
provided evidence of this to the Principal's Representative; and 

(v) done everything else that it is required to do under this Contract before 
being entitled to make a payment claim or receive payment; and 

(b) no more than  of the amount that the Principal's Representative would 
otherwise have set out in any payment statement unless the CN Contractor 
has provided the updated CN Contractor's Program required by clause 
10.2(d).l 

Any amount withheld by the Principal under this clause 11.6 must be paid within 1 O 
Business Days after the CN Contractor has complied with the relevant obligation. 

11. 7 Unfixed Plant and Materials 

The CN Contractor is only entitled to make a claim for payment for plant or materials 
intended for incorporation in the Works but not yet incorporated, and the Principal is 
only obliged to make payment for such plant or materials in accordance with clause 
11.4(a) if: 

(a) the CN Contractor provides evidence of: 

(i) ownership of the plant or materials; 

(ii) identification and labelling of the plant and materials as the property of 
the Principal; and 

(iii) adequate and secure storage and protection; 

(b) security acceptable to the Principal in the form of the unconditional 
undertaking in Schedule 8 issued by an Institution approved by the Principal 
in an amount equal to the payment claimed for the unfixed plant and 
materials has been provided by the CN Contractor to the Principal; 

(c) the plant and materials are on the Site or are available for immediate delivery 
to the Site; 

(d) the insurance held and the storage arrangements for the unfixed plant and 
materials are acceptable to the Principal's Representative; 

(e) the condition of the unfixed plant and materials has been confirmed in an 
inspection by the Principal's Representative; and 
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(f) if the PPS Law applies, the CN Contractor has registered a Security Interest 
in the unfixed plant and materials in favour of the Principal in accordance with 
clause 16.26. 

The only such unfixed plant or materials to be allowed for in a payment statement 
are those that have become or ( on payment) will become the property of the 
Principal. Upon a payment against a payment statement that includes amounts for 
unfixed plant and materials, title to the unfixed plant and materials included will vest 
in the Principal. 

The security provided in accordance with clause 11. 7 (b) will be released once the 
applicable unfixed plant and materials are incorporated into the Works and comply 
with the requirements of this Contract. 

11.8 Payment of Employees and Subcontractors 

(a) When submitting any Progress Claim, Completion Payment Claim or Final 
Payment Claim, the CN Contractor must give the Principal's Representative a 
statutory declaration in accordance with clause 11.6(a)(ii)A. 

(b) If any moneys are shown as unpaid in the CN Contractor's statutory 
declaration under clause 11.6(a)(ii)A, the Principal may withhold the moneys 
so shown until the CN Contractor provides evidence to the satisfaction of the 
Principal's Representative that the moneys have been paid to the relevant 
persons. 

(c) If an employee or a Subcontractor obtains a court order in respect of the 
moneys payable to him, her or it in respect of his, her or its employment on, 
materials supplied for, or work performed with respect to, the CN Contractor's 
Activities, and produces to the Principal the court order and a statutory 
declaration that it remains unpaid, the Principal may (but is not obliged to) 
pay the amount of the order and costs included in the order ( exclusive of 
GST) to the employee or Subcontractor, and the amount paid will be a debt 
due from the CN Contractor to the Principal. 

(d) If the Principal receives notice of any Insolvency Event in relation to the CN 
Contractor the Principal will not make any payment to an employee or 
Subcontractor without the concurrence of the administrator, provisional 
liquidator, liquidator, trustee or official receiver, as the case may be, of the 
CN Contractor. 

(e) Nothing in this clause 11.8 limits or otherwise affects the Principal's right 
under section 1758(7) of the Workers Compensation Act 1987 (NSW), 
section 18(6) of schedule 2 of the Payroll Tax Act 2007 (NSW) or section 
127(5) of the Industrial Relations Act 1996 (NSW). 

11.9 Completion Payment Claim 

No later than 20 Business Days after the issue of the Notice of Completion for the 
last Portion to reach Completion, but subject to clause 11.6, the CN Contractor may 
lodge with the Principal's Representative a payment claim marked "Completion 
Payment Claim" stating; 
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(a) the Contract Sum; 

(b) all payments received on account of the Contract Sum; and 

(c) the balance, if any, due to the CN Contractor. 

The Completion Payment Claim must be accompanied by such information as the 
Principal's Representative may reasonably require. 

With the Completion Payment Claim the CN Contractor must lodge with the 
Principal's Representative a "First Statement of Outstanding Claims". The First 
Statement of Outstanding Claims must identify all Claims that the CN Contractor 
wishes to make against the Principal in respect of any fact, matter or thing arising 
out of, or in any way in connection with, the CN Contractor's Activities, the Works or 
this Contract which occurred prior to the date of submission of the Completion 
Payment Claim. 

11.10 Release after Completion Payment Claim 

The CN Contractor releases the Principal from any Claim in respect of any fact, 
matter or thing arising out of, or in any way in connection with, the CN Contractor's 
Activities, the Works or this Contract that occurred prior to the date of submission of 
the Completion Payment Claim, except for any Claim which: 

(a) has been included in the Completion Payment Claim or First Statement of 
Outstanding Claims which is given to the Principal's Representative within the 
time required by, and in accordance with clause 11.9; and 

(b) has not been barred under another provision of this Contract. 

11.11 Final Payment Claim 

Together with a notice of Final Completion under clause 12.1 0(a), but subject to 
clause 11.6, the CN Contractor may lodge with the Principal's Representative a 
payment claim marked "Final Payment Claim" stating: 

(a) the Contract Sum; 

(b) all payments received on account of the Contract Sum; and 

(c) the balance, if any, due to the CN Contractor. 

The Final Payment Claim must be accompanied by such information as the 
Principal's Representative may reasonably require. 

With the Final Payment Claim the CN Contractor must lodge with the Principal's 
Representative a "Second Statement of Outstanding Claims". The Second 
Statement of Outstanding Claims must identify all Claims that the CN Contractor 
wishes to make against the Principal in respect of any fact, matter or thing arising 
out of, or in any way in connection with, the CN Contractor's Activities, the Works or 
this Contract which occurred in the period between the date of submission of the 
Completion Payment Claim and the date of submission of the Final Payment Claim. 
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11.12 Release after Final Payment Claim 

The CN Contractor releases the Principal from any Claim in respect of any fact, 
matter or thing arising out of, or in any way in connection with, the CN Contractor's 
Activities, the Works or this Contract that occurred prior to the date of submission of 
the Final Payment Claim, except for any Claim which: 

(a) has been included in the Final Payment Claim or Second Statement of 
Outstanding Claims which is given to the Principal's Representative within the 
time required by, and in accordance with, clause 11.11; and 

(b) has not been barred under another provision of this Contract. 

11.13 Interest 

If any moneys due to either party remain unpaid after the date upon which, or the 
expiration of the period within which, they should have been paid, then interest will 
be payable thereon from but excluding the date upon which, or the date at the end of 
the expiration of the period within which, they should have been paid to and 
including the date upon which the moneys are paid. 

The rate of interest will be the rate from time to time prescribed for judgement debts 
under the Uniform Civil Procedure Rules 2005 (NSW). Interest will be compounded 
at six monthly intervals. 

This will be the party's sole entitlement to interest, including damages for loss of use 
of, or the cost of borrowing, money. 

11.14 Correction of Payment Statements 

The Principal's Representative may, in any payment statement: 

(a) correct any error; and 

(b) modify any assumptions or allowances made, 

in any previous payment statement issued by the Principal's Representative. 

11.14A Performance Incentive Payments 

The CN Contractor will be entitled to claim Performance Incentive Payments in 
accordance with the Performance Incentive Payment Schedule. 
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11.15 Costs Allowed by CN Contractor 

Unless otherwise provided in this Contract, it is agreed that the CN Contractor has, 
and will be deemed to have, allowed in the Original Contract Price for and will be 
wholly responsible for the payment of: 

(a) without limiting clause 18, all customs duties, tariffs and similar taxes (other 
than GST) and charges paid or payable on all items that are: 

(i) intended to be used for, or that are to be incorporated into, the Works; 
or 

(ii) otherwise used for the CN Contractor's Activities; 

(b) any long service leave levy which may be payable in respect of the CN 
Contractor's Activities or the Works; 

(c) all royalties, licence fees and similar payments for Intellectual Property in 
respect of: 

(i) the items that are intended to be used for, or that are to be incorporated 
into, the Works; and 

(ii) all Contract Documentation; and 

( d) all fluctuations in the value of the Australian dollar against other currencies. 

The CN Contractor will have no entitlement to any increase in the Contract Sum or 
otherwise to make any Claim against the Principal in respect of any of those 
amounts, whatever they may actually be. 

11.16 Security of Payment Act 

(aa) The CN Contractor must ensure that a copy of any written communication it 
delivers or arranges to deliver to the Principal of whatever nature in relation to 
the SOP Act, including a payment claim under the SOP Act, is provided to the 
Principal's Representative at the same time. 
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(ab) In responding to the CN Contractor under the SOP Act, the Principal's 
Representative acts as the agent of the Principal and the Principal authorises 
the Principal's Representative to issue payment schedules on its behalf 
(without affecting the Principal's right to issue a payment schedule itself). 

(ac) If, within the time allowed by the SOP Act for the service of a payment 
schedule by the Principal, the Principal does not: 

(i) serve the payment schedule itself; or 

(ii) notify the CN Contractor that the Principal's Representative does not 
have authority from the Principal to issue the payment schedule on its 
behalf, 

then a payment statement issued by the Principal's Representative under this 
Contract which relates to the period relevant to the payment schedule will be 
taken to be the payment schedule for the purpose of the SOP Act (whether or 
not it is expressly stated to be a payment schedule). 

(ad) For the purposes of this Contract and the SOP Act (including sections 9 and 
1 O of the SOP Act), the amount of: 

(i) the progress payment to which the CN Contractor is entitled under this 
Contract; and 

(ii) the "progress payment" (as defined in the SOP Act) calculated in 
accordance with this Contract to which the CN Contractor is entitled in 
respect of this Contract, 

will be the amount certified by the Principal's Representative in a payment 
statement under clause 11.3 less any amount the Principal may elect to 
retain, deduct, withhold, apply or set off in accordance with this Contract. 

(a) If an adjudication occurs under the SOP Act and the Principal has paid an 
adjudicated amount to the CN Contractor: 

(i) the amount will be taken into account by the Principal's Representative 
in issuing a payment statement under clause 11.3; 

(ii) if it is subsequently determined pursuant to the Contract that the CN 
Contractor was not entitled under the Contract to payment of some or 
all of the adjudicated amount that was paid by the Principal 
("overpayment"), the overpayment will be a debt due and payable by 
the CN Contractor to the Principal which the CN Contractor must pay to 
the Principal upon demand and in respect of which the CN Contractor is 
not entitled to claim or exercise any set-off, counterclaim, deduction or 
similar right of defence; and 

(iii) if the adjudicator's determination is quashed, overturned or declared to 
be void, the adjudicated amount then becomes a debt due and payable 
by the CN Contractor to the Principal upon demand and in respect of 

191 
AUS\AHl\663882890.01 



which the CN Contractor is not entitled to claim or exercise any set-off, 
counterclaim, deduction or similar right of defence. 

(b) For the purposes of section 17(3) of the SOP Act the CN Contractor 
irrevocably chooses the Resolution Institute, as the "authorised nominating 
authority" (as that term is defined in the SOP Act) for any adjudication 
application it may make under the SOP Act in respect of the subject matter of 
this Contract. 

( c) Without limiting clauses 11.8 or 16.12, the Principal may withhold any amount 
that is less than or equal to the amount claimed to be owed under a payment 
withholding request served on the Principal pursuant to Division 2A of Part 3 
of the SOP Act. 

(d) If the Principal withholds from money otherwise due to the CN Contractor any 
amount that is less than or equal to the amount claimed to be owed under a 
payment withholding request served on the Principal pursuant to Division 2A 
of Part 3 of the SOP Act, then: 

(i) the Principal may plead and rely upon Division 2A of Part 3 of the SOP 
Act as a defence to any claim for the money by the CN Contractor from 
the Principal; and 

(ii) the period during which the Principal retains money due to the CN 
Contractor pursuant to an obligation under Division 2A of Part 3 of the 
SOP Act will not be taken into account for the purpose of determining: 

A. any period for which money owed by the Principal to the CN 
Contractor has been unpaid; and 

B. the date by which payment of money owed by the Principal to the 
CN Contractor must be made. 

(e) The CN Contractor agrees not to commence proceedings to recover any 
amount withheld by the Principal pursuant to a payment withholding request 
served on the Principal pursuant to Division 2A of Part 3 of the SOP Act. 

(f) Any amount paid by the Principal pursuant to section 26C of the SOP Act will 
be a debt due from the CN Contractor to the Principal. 

(g) If the Principal withholds money pursuant to a payment withholding request 
served on the Principal pursuant to Division 2A of Part 3 of the SOP Act and 
the CN Contractor: 

(i) pays the amount claimed to be due under the adjudication application 
to which the payment withholding claim relates; or 

(ii) becomes aware that the adjudication application to which the payment 
withholding claim relates has been withdrawn, 

then the CN Contractor must so notify the Principal within 5 Business Days of 
the occurrence of the event in clause 11.16(g)(i) or clause 11.16(g)(ii) ( as 
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applicable) by providing to the Principal a statement in writing in the form of a 
statutory declaration together with such other evidence as the Principal may 
require evidencing that the amount has been paid or the adjudication 
application has been withdrawn (as the case may be). 

(h) If the CN Contractor holds retention monies from any of its Subcontractors, 
the CN Contractor must: 

(i) comply with the requirements of Division 2 of the SOP Regulation; and 

(ii) provide the Principal's Representative with a copy of any notification 
that the CN Contractor gives to the Secretary (as defined in the SOP 
Act) pursuant to Division 2 of the SOP Regulation within 24 hours of 
providing such notification. 

(i) The CN Contractor indemnifies and must keep indemnified the Principal 
against all loss suffered or incurred by the Principal arising out of a 
suspension by a Subcontractor of work which forms part of the CN 
Contractor's Activities pursuant to the SOP Act unless and except to the 
extent that the suspension is due to non-payment by the Principal of an 
amount that is due and payable under this Contract. 

(j) Nothing in this Contract will be construed to: 

(i) make any act or omission of the Principal in contravention of the SOP 
Act (including failure to pay an amount becoming due under the SOP 
Act) a breach of this Contract (unless the Principal would have been in 
breach of this Contract if the SOP Act had no application); or 

(ii) subject to clause 11.16(j)(i), give to the CN Contractor rights under this 
Contract which extend or are in addition to rights given to the CN 
Contractor by the SOP Act in respect of any act or omission of the 
Principal in contravention of the SOP Act. 

11.17 Title 

12. 

Title in each item forming part of the Works will pass progressively to the Principal 
on the earlier of payment for that item or delivery of that item to the Site. Risk in all 
such items remains with the CN Contractor in accordance with clause 13. 

Milestone Achievement, 
Completion 

Substantial Completion and 

12.1 Progressive Inspection and Testing 

(a) At any time prior to Completion of a Portion, the Principal's Representative 
may direct that any materials or work forming part of the CN Contractor's 
Activities in respect of that Portion be tested. The CN Contractor must 
provide such assistance, documentation, records, personnel (including 
Subcontractors) and samples and make accessible such parts of the CN 
Contractor's Activities or Works as may be required. On completion of any 
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test the CN Contractor must make good the CN Contractor's Activities or 
Works so that they fully comply with this Contract. 

(b) The Principal's Representative may direct that any part of the CN 
Contractor's Activities or the Works must not be covered up or made 
inaccessible without the Principal's Representative's prior approval. 

(c) The tests prescribed in this Contract must be conducted by the CN 
Contractor as and when provided for in this Contract, or may be conducted 
by the Principal's Representative or a person (that may include the CN 
Contractor) nominated by the Principal's Representative. 

( d) Any testing required to be done by an independent authority must be carried 
out by an authority recognised by the Joint Accreditation System of Australia 
and New Zealand. 

(e) Unless otherwise stated in this Contract, before conducting a test under this 
Contract, the Principal's Representative or the CN Contractor must give not 
less than two Business Days' notice in writing to the other of the time, date 
and place of the test. If the other party does not then attend, the test may 
nevertheless proceed. 

(f) Without prejudice to any other rights or remedies under this Contract, if the 
CN Contractor or the Principal's Representative delays in conducting a test, 
the other, after giving reasonable notice in writing of intention to do so, may 
conduct the test. 

(g) Each party must promptly make the results of tests available to the other and 
to the Principal's Representative. 

(h) Where the Principal's Representative directs that materials or work be tested, 
the costs of and incidental to testing must be valued under clause 6.4 and 
must be borne by the Principal or paid by the Principal to the CN Contractor 
unless: 

(i) this Contract provides that the CN Contractor must bear the costs or the 
test is one which the CN Contractor was required to conduct other than 
pursuant to a direction under clause 12.1; 

(ii) the test shows that the material or work is not in accordance with this 
Contract; 

(iii) the test is in respect of a part of the CN Contractor's Activities or the 
Works covered up or made inaccessible without the Principal's 
Representative's prior approval where such was required; or 

(iv) the test is consequent upon a failure of the CN Contractor to comply 
with a requirement of this Contract. 

(i) Where the extra costs in clause 12.1 (h) are not to be borne by the Principal, 
they will be borne by the CN Contractor and will be a debt due from the CN 
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Contractor to the Principal or paid by the CN Contractor to the Principal on 
demand. 

12.1A Milestone Achievement 

(a) The CN Contractor must, in respect of each Milestone, give the Principal's 
Representative: 

(i) 6 months; 

(ii) 3 months; 

(iii) 1 month; and 

(iv) 1 week, 

written notice of the estimated Date of Milestone Achievement of the 
Milestone. 

(b) Subject to clause 12.1A(g), the Principal's Representative, the CN 
Contractor's Representative and the Independent Certifier must, within 5 
Business Days after receipt of the notice referred to in clause 12.1A(a)(ii) 
jointly inspect the CN Contractor's Activities at a mutually convenient time. 

(c) Within 2 Business Days after the joint inspection referred to in clause 
12.1A(b), the Independent Certifier must give the CN Contractor and the 
Principal a notice either: 

(i) containing a list of items which it believes must be completed before 
Milestone Achievement of the Milestone is reached; or 

(ii) stating that it believes the CN Contractor is so far from reaching 
Milestone Achievement of the Milestone that it is not practicable to 
issue a list as contemplated in clause 12.1A(c)(i). 

(d) When the CN Contractor considers it has achieved Milestone Achievement of 
the Milestone, the CN Contractor must notify the Principal's Representative 
and the Independent Certifier in writing and provide them with an executed 
certificate in the form of Schedule 20A. Subject to clause 12.1 A(g), the 
Principal's Representative, the CN Contractor's Representative and the 
Independent Certifier must, within 5 Business Days after receipt of the notice 
referred to in this clause 12.1A(d), jointly inspect the CN Contractor's 
Activities at a mutually convenient time. 

(e) Within 5 Business Days after the joint inspection under clause 12.1A(d), the 
Independent Certifier must: 

(i) if Milestone Achievement of the Milestone has been reached, provide to 
the Principal's Representative and the CN Contractor a document 
signed by the Independent Certifier in the form in Schedule 20B; or 

(ii) if Milestone Achievement of the Milestone has not been reached, issue 
a notice to the CN Contractor and the Principal in which it states: 
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A. the items which remain to be completed before Milestone 
Achievement of the Milestone; or 

B. that the CN Contractor is so far from reaching Milestone 
Achievement of the Milestone that it is not practicable to notify 
the CN Contractor of the items which remain to be completed as 
contemplated by clause 12.1A(e)(ii)A. 

(f) If the Independent Certifier issues a notice under clause 12.1A(e)(ii)B, the CN 
Contractor must proceed with the CN Contractor's Activities and thereafter 
when it considers it has reached Milestone Achievement of the Milestone it 
must give the Principal's Representative and the Independent Certifier written 
notice to that effect after which clauses 12.1A(d) and 12.1A(e) will reapply. 

(g) The CN Contractor acknowledges and agrees that: 

(i) the Principal's Representative may invite any other person to attend 
any joint inspection provided for by this clause 12.1 A, including 
representatives of the Operator; and 

(ii) the Principal's Representative or the Operator may provide comments 
to the Independent Certifier (with a copy to the CN Contractor) in 
relation to any non-compliance of the CN Contractor's Activities with 
this Contract. 

12.2 Substantial Completion 

(a) The CN Contractor must, in respect of each Portion, give the Principal's 
Representative: 

(i) 6 months; 

(ii) 3 months; 

(iii) 1 month; and 

(iv) 1 week, 

written notice of the estimated Date of Substantial Completion of the Portion. 

(b) Subject to clause 12.2(g), the Principal's Representative, the CN Contractor's 
Representative and the Independent Certifier must, within 5 Business Days 
after receipt of the notice referred to in clause 12.2( a)(ii) jointly inspect the 
CN Contractor's Activities at a mutually convenient time. 

(c) Within 2 Business Days after the joint inspection referred to in clause 12.2(b), 
the Independent Certifier must give the CN Contractor and the Principal a 
notice either: 

(i) containing a list of items which it believes must be completed before 
Substantial Completion of the Portion is achieved; or 
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(ii) stating that it believes the CN Contractor is so far from achieving 
Substantial Completion of the Portion that it is not practicable to issue a 
list as contemplated in clause 12.2(c)(i). 

(d) When the CN Contractor considers it has achieved Substantial Completion of 
the Portion, the CN Contractor must notify the Principal's Representative and 
the Independent Certifier in writing and provide them with an executed 
certificate in the form of Schedule 21. Subject to clause 12.2(g), the 
Principal's Representative, the CN Contractor's Representative and the 
Independent Certifier must, within 5 Business Days after receipt of the notice 
referred to in this clause 12.2(d), jointly inspect the CN Contractor's Activities 
at a mutually convenient time. 

(e) Within 5 Business Days after the joint inspection under clause 12.2(d), the 
Independent Certifier must: 

(i) if Substantial Completion of the Portion has been achieved, provide to 
the Principal's Representative and the CN Contractor a document 
signed by the Independent Certifier in the form in Schedule 21A; or 

(ii) if Substantial Completion of the Portion has not been achieved, issue a 
notice to the CN Contractor and the Principal in which it states: 

A. the items which remain to be completed before Substantial 
Completion of the Portion can be achieved; or 

B. that the CN Contractor is so far from achieving Substantial 
Completion of the Portion that it is not practicable to notify the CN 
Contractor of the items which remain to be completed as 
contemplated by clause 12.2(e)(ii)A. 

(f) If the Independent Certifier issues a notice under clause 12.2(e)(ii) the CN 
Contractor must proceed with the CN Contractor's Activities and thereafter 
when it considers it has achieved Substantial Completion of the Portion it 
must give the Principal's Representative and the Independent Certifier written 
notice to that effect after which clauses 12.2(d) and 12.2(e) will reapply. 

(g) The CN Contractor acknowledges and agrees that: 

(i) the Principal's Representative may invite any other person to attend 
any joint inspection provided for by this clause 12.2, including 
representatives of the Operator; and 

(ii) the Principal's Representative or the Operator may provide comments 
to the Independent Certifier (with a copy to the CN Contractor) in 
relation to any non-compliance of the CN Contractor's Activities with 
this Contract. 

(h) Without affecting the CN Contractor's obligation to achieve Substantial 
Completion of each Portion by the relevant Date for Substantial Completion, 
the parties acknowledge that: 
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(i) no separate Date for Substantial Completion of the Works is specified 
in this Contract; 

(ii) Substantial Completion of the Works is achieved by achieving 
Substantial Completion of all Portions; 

(iii) Substantial Completion of the Works will be taken to have occurred 
once Substantial Completion of all Portions has occurred; and 

(iv) the Date of Substantial Completion of the Works will be taken to be the 
Date of Substantial Completion of the last Portion to reach Substantial 
Completion. 

12.3 Completion 

(a) The CN Contractor must, in respect of each Portion, give the Principal's 
Representative: 

(i) 3 months; and 

(ii) 1 month, 

written notice of the estimated Date of Completion of the Portion. 

(b) Subject to clause 12.3(g), the Principal's Representative, the CN Contractor's 
Representative and the Independent Certifier must, within 5 Business Days 
after receipt of the notice referred to in clause 12.3(a)(i) jointly inspect the CN 
Contractor's Activities at a mutually convenient time. 

(c) Within 2 Business Days after the joint inspection referred to in clause 12.3(b), 
the Independent Certifier must give the CN Contractor and the Principal a 
notice either: 

(i) containing a list of items which it believes must be completed before 
Completion of the Portion is achieved; or 

(ii) stating that it believes the CN Contractor is so far from achieving 
Completion of the Portion that it is not practicable to issue a list as 
contemplated in clause 12.3(c)(i). 

( d) When the CN Contractor considers that it has achieved Completion of a 
Portion, the CN Contractor must notify the Principal's Representative and the 
Independent Certifier in writing and provide them with an executed certificate 
in the form of Schedule 22. Subject to clause 12.3(g), the Principal's 
Representative, the CN Contractor's Representative and the Independent 
Certifier must, within 5 Business Days after receipt of the notice referred to in 
this clause 12.3(d), jointly inspect the CN Contractor's Activities at a mutually 
convenient time. 

(e) Within 5 Business Days after the joint inspection under clause 12.3(d), the 
Independent Certifier must: 
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(i) if Completion of the Portion has been achieved, provide to the 
Principal's Representative and the CN Contractor a document signed 
by the Independent Certifier in the form in Schedule 22A; or 

(ii) if Completion of the Portion has not been achieved, issue a notice to 
the CN Contractor and the Principal in which it states: 

A. the items which remain to be completed before Completion of the 
Portion can be achieved; or 

B. that the CN Contractor is so far from achieving Completion of the 
Portion that it is not practicable to notify the CN Contractor of the 
items which remain to be completed as contemplated by clause 
12.3( e)(ii)A. 

(f) If the Independent Certifier issues a notice under clause 12.3(e)(ii), the CN 
Contractor must proceed with the CN Contractor's Activities and thereafter, 
when it considers that it has achieved Completion of the Portion, it must give 
the Principal's Representative and the Independent Certifier written notice to 
that effect after which clauses 12.3(d) and 12.3(e) will reapply. 

(g) The CN Contractor acknowledges and agrees that: 

(i) the Principal's Representative may invite any other person to attend 
any joint inspection provided for by this clause 12.3, including 
representatives of the Operator; and 

(ii) the Principal's Representative or the Operator may provide comments 
to the Independent Certifier (with a copy to the CN Contractor) in 
relation to any non-compliance of the CN Contractor's Activities with 
this Contract. 

(h) Without affecting the CN Contractor's obligation to achieve Completion of 
each Portion by the relevant Date for Completion, the parties acknowledge 
that: 

(i) no separate Date for Completion of the Works is specified in this 
Contract; 

(ii) Completion of the Works is achieved by achieving Completion of all 
Portions; 

(iii) Completion of the Works will be taken to have occurred once 
Completion of all Portions has occurred; and 

(iv) the Date of Completion of the Works will be taken to be the Date of 
Completion of the last Portion to reach Completion. 

12.4 Unilateral Issue of Notice of Milestone Achievement, Notice of 
Substantial Completion or Notice of Completion 

If at any time a notice required to be given by the CN Contractor to the Principal's 
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Representative under clauses 12.1A(d), 12.1A(f), 12.2(d), 12.2(f), 12.3(d) or 12.3(f) 
is not given by the CN Contractor yet the Principal's Representative is of the opinion 
that Milestone Achievement of a Milestone or Substantial Completion or Completion 
of any Portion (as applicable) has been achieved, the Principal's Representative 
may direct the Independent Certifier to issue (as applicable): 

(a) a Notice of Milestone Achievement under clause 12.1A(e)(i) for that 
Milestone; 

(b) a Notice of Substantial Completion under clause 12.2(e)(i) for the Portion; or 

(c) a Notice of Completion under clause 12.3(e)(i) for the Portion. 

12.5 Hand Over upon Portion Handover Date 

The CN Contractor acknowledges that the Principal will require a progressive 
handover of the Works. On each Portion Handover Date, the CN Contractor must: 

(a) hand control of the relevant Works to the Principal; and 

(b) provide the Principal with all spare parts, consumables and special tools as 
required by the Station Specification. 

12.6 Part of the Works or a Portion 

(a) Without limiting clause 12.6(b), further Portions may be created by the 
Principal's Representative by issuing a written direction to the CN Contractor 
which clearly identifies for each Portion: 

(i) the Works and the Temporary Works; 

(ii) the Date for Substantial Completion; 

(iii) the Date for Completion; and 

(iv) the respective amounts of liquidated damages, 

all as determined by the Principal's Representative (acting reasonably). 

(b) If part of a Portion has reached a stage equivalent to Substantial Completion 
but another part of the Portion has not reached Substantial Completion and 
the parties cannot agree upon the creation of new Portions, the Principal's 
Representative may, by written notice to the CN Contractor, determine that 
the respective parts will be Portions. 

(c) Without limiting clause 12.6(a) or 12.6(b), the Principal may, after the CN 
Contractor is given written notice by the Principal's Representative, occupy or 
use any part of a Portion although the whole of the Portion has not reached 
Substantial Completion. 
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( d) If the Principal's Representative gives a notice under clause 12.6( c): 

(i) the Principal must allow the CN Contractor reasonable access to the 
part of the Portion referred to in the notice and being occupied or used 
by the Principal, to enable the CN Contractor to bring the Portion of 
which the area being occupied or used forms part to Substantial 
Completion; and 

(ii) this will not otherwise limit or affect the obligations of the parties under 
this Contract, including the obligation of the CN Contractor to achieve 
Substantial Completion of the relevant Portion of which the area being 
occupied or used forms part, by the relevant Date for Substantial 
Completion. 

12. 7 Liquidated Damages for Delay in Reaching Milestone Achievement, 
Substantial Completion and Completion 

(aa) The Principal and the CN Contractor agree and acknowledge that: 

(i) the Principal is pursuing a policy of building Sydney Metro City & 
Southwest and the Works for purposes that include achieving the 
objectives set out in clause 1.7; and 

(ii) the CN Contractor's Activities represent a most important element of 
the building of Sydney Metro City & Southwest, as a major new public 
transport link which, together with Sydney Metro Northwest (and their 
integration), will service the needs of Sydney, including the needs of its 
workforce and its economy, and will provide frequent rapid transit 
services to handle projected population increases, create employment 
both during and after the CN Contractor's Activities, improve the 
efficiency of the Sydney public transport network and improve the local 
environment. 

(ab) The CN Contractor acknowledges and agrees that its failure to achieve: 

(i) Milestone Achievement of the Milestones by the required Dates for 
Milestone Achievement; 

(ii) Substantial Completion of the Portions by the required Dates for 
Substantial Completion; and 

(iii) Completion of the Portions by the required Dates for Completion, 

will not only result in direct losses to the Principal, but may also contribute to 
the failure of the Principal to achieve its policy objectives to the immediate 
detriment of the Principal and of those on whose behalf the policy objectives 
are pursued. The loss arising from this failure of the Principal to achieve its 
policy objectives is not capable of easy or precise calculation. 

(a) Subject to clause 12.?(e), if Milestone Achievement of a Milestone or 
Substantial Completion or Completion of a Portion has not occurred by the 
relevant Date for Milestone Achievement, Date for Substantial Completion or 

201 
AUS\AHl\663882890.01 



Date for Completion (as applicable), the CN Contractor must pay the Principal 
liquidated damages at the rates stated in Schedule 1A for every day after the 
relevant Date for Milestone Achievement, Date for Substantial Completion or 
Date for Completion (as applicable) up to and including: 

(i) the Date of Milestone Achievement of the relevant Milestone or Date of 
Substantial Completion or Date of Completion of the Portion (as 
applicable); or 

(ii) the date that this Contract is terminated under clause 14, 

whichever is first. 

(b) The parties agree that the liquidated damages provided for in Schedule 1A: 

(i) represent proper, fair and reasonable amounts recoverable by the 
Principal arising from the failure of the CN Contractor to achieve (as 
applicable): 

A. Milestone Achievement of a Milestone by the relevant Date for 
Milestone Achievement; 

B. Substantial Completion of a Portion by the relevant Date for 
Substantial Completion; or 

C. Completion of a Portion by the relevant Date for Completion, 

and do not constitute, nor are they intended to be, a penalty and have 
been freely agreed to by the CN Contractor; and 

(ii) will be recoverable from the CN Contractor as a debt immediately due 
and payable to the Principal. 

(c) Not used. 

(d) If clause 12.?(a) is found for any reason to be void, invalid or otherwise 
inoperative so as to disentitle the Principal from recovering liquidated 
damages, the Principal will be entitled to recover general damages (including 
loss of revenue and loss of profits from the loss of use of the Works) as a 
result of the CN Contractor failing to achieve Milestone Achievement of a 
Milestone by the relevant Date for Milestone Achievement or Substantial 
Completion or Completion of a Portion by the relevant Date for Substantial 
Completion or Date for Completion (as applicable), but the CN Contractor's 
liability for such damages (whether per day or in aggregate) will not be any 
greater than the liability which the CN Contractor would have had if clause 
12.?(a) had not been void, invalid or otherwise inoperative. 

(e) The CN Contractor's aggregate liability under clauses 12.?(a) and 12.?(d) is 
limited to the amount set out in clause 13A.2(b). 

(f) Without limiting clause 12.?(e), where, on any day, the CN Contractor is 
liable for liquidated damages under clauses 12.?(a) and 12.?(d) in respect of 
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more than one Portion or Milestone, the CN Contractor's liability to the 
Principal on that day will not exceed  

(g) The Principal and the CN Contractor agree that the aggregate of the amount 
payable under this clause 12.7 is: 

(i) limited as referred to in clause 12.?(e) and clause 12.?(f); and 

(ii) a limitation on the CN Contractor's liability to the Principal for a failure to 
achieve: 

A. Milestone Achievement of a Milestone by the relevant Date for 
Milestone Achievement; 

B. Substantial Completion of a Portion by the relevant Date for 
Substantial Completion; or 

C. Completion of a Portion by the relevant Date for Completion, 

and the Principal will not be entitled to make, nor will the CN Contractor be 
liable upon, any Claim in these circumstances other than for the amount for 
which the CN Contractor is liable under this clause 12. 7 (whether liquidated 
damages or, under clause 12.?(d), general damages). 

(h) Nothing in clause 12.?(g) in any way limits the CN Contractor's liability where 
this Contract is terminated by the Principal under clause 14.3 or clause 14.4 
or otherwise at Law. 

(i) Notwithstanding this clause 12.7, the payment or recovery of (or the CN 
Contractor's obligation to pay) liquidated damages under clause 12.?(a) or 
general damages under 12.?(d): 

(i) does not relieve the CN Contractor from: 

A. its obligation to complete the Works or any other of its other 
obligations under this Contract; or 

B. any of its other liabilities under or in connection with this 
Contract; and 

(ii) subject to clause 12.?(g), is without prejudice to any other right or 
remedy of the Principal under this Contract, at law or otherwise. 

12.8 Not used 

12.9 Effect of Notice of Milestone Achievement, Notice of Substantial 
Completion or Notice of Completion 

(a) A notice issued under clause 12.1A(e)(i), 12.2(e)(i) or clause 12.3(e)(i) will 
not: 
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(i) constitute approval by the Principal, the Principal's Representative or 
the Independent Certifier of the CN Contractor's performance of its 
obligations under this Contract; 

(ii) be taken as an admission or evidence that the relevant Milestone or 
Portion (as applicable) complies with the requirements of this Contract; 
or 

(iii) prejudice any rights or powers of the Principal, the Principal's 
Representative or the Independent Certifier. 

(b) Without limiting clause 12.9(a), the parties agree that, in the absence of 
manifest error on the face of the certification, the Independent Certifier's 
certification as set out in a Notice of Milestone Achievement, Notice of 
Substantial Completion or Notice of Completion (as applicable) is final and 
binding on the parties for the purposes only of establishing that Milestone 
Achievement of the relevant Milestone or Substantial Completion or 
Completion of the relevant Portion (as applicable) has occurred. 

12.10 Final Completion 

(a) When the CN Contractor considers that Final Completion has been reached, 
it must give the Principal's Representative notice in writing and deliver a Final 
Payment Claim in accordance with clause 11.11. 

(b) If the Principal's Representative considers that Final Completion has been 
reached, it will issue a Final Certificate with the payment schedule issued 
pursuant to clause 11.11. 

(c) The Final Certificate is without prejudice to any of the Principal's rights under 
this Contract and is not evidence of accord and satisfaction of the CN 
Contractor's Activities or the Works. 

12.11 Post Completion Activities 

(a) The Principal's Representative may give written notice to the CN Contractor 
at least 5 Business Days before the CN Contractor's estimated Date of 
Completion of the last Portion to reach Completion (which has been notified 
in accordance with clause 12.3(a)) that Post Completion Activities must be 
carried out after Completion of that Portion. 

(b) If the Principal's Representative gives the CN Contractor a notice under 
clause 12.11 (a): 

(i) the CN Contractor must continue to carry out the Post Completion 
Activities until the date specified in a notice given by the Principal 
pursuant to clause 12.11 ( c); and 

(ii) the CN Contractor is entitled to be paid for the Post Completion 
Activities carried out by the CN Contractor in accordance with clause 
7.3(aa)(ii). 
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(c) At any time after issuing a notice under clause 12.11(a), the Principal's 
Representative may give further written notice to the CN Contractor that the 
CN Contractor is to cease performance of the Post Completion Activities on 
the date specified in the further notice, which date must be at least 3 
Business Days after the date on which the CN Contractor receives the notice 
under this clause 12.11(c). 

13. Care of the Works, Risks and Insurance 

13.1 Care of the Works 

(a) Except where it arises from an Excepted Risk, and without limiting the 
generality of the CN Contractor's obligations, the CN Contractor is 
responsible for the care of and bears the risk of, and indemnifies the Principal 
against: 

(i) any destruction, loss of, or damage to: 

A. the CN Contractor's Activities; 

B. the Works; 

C. Temporary Works; 

D. Construction Plant; 

E. unfixed plant and materials (whether on or off the Site) the value 
of which has been included in a payment statement under 
clause 11.3; 

F. things entrusted to the CN Contractor by the Principal or brought 
onto the Site by a Subcontractor for the purpose of carrying out 
the CN Contractor's Activities; and 

G. any Extra Land, 

from the date of this Contract; and 

(ii) any destruction, loss of, or damage to the relevant parts of the Site 
(including any improvements on the Site), from the relevant 
Construction Licence Commencement Date, 

in each case up to and including: 

(iii) to the extent the relevant CN Contractor's Activities, the Works, the 
Temporary Works, the Site, any Extra Land, Construction Plant or 
unfixed plant and materials relate to the Trackway Portion and not to 
any Station Portion, the Date of Substantial Completion of the Trackway 
Portion; and 

(iv) except to the extent set out in clause 13.1 (a)(iii), the Date of Completion 
of the relevant Portion. 
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(b) The CN Contractor must provide the storage and protection necessary to 
preserve the things referred to in clause 13.1 (a)(i). 

(c) After the time referred to in clause 13.1 (a), the CN Contractor will bear the 
risk of, and indemnify the Principal against, any destruction, loss of or 
damage to that part of the Works or other thing, arising from: 

(i) any act or omission of the CN Contractor during the Defects 
Rectification Periods (including any extension under clause 8.6) or any 
other CN Contractor's Activities; or 

(ii) any event which occurred while the CN Contractor was responsible for 
the care of the relevant part of the Works or other thing under clause 
13.1 (a) in connection with the CN Contractor's Activities. 

13.2 Indemnity 

(a) The CN Contractor must indemnify each State Indemnified Party from and 
against: 

(i) any cost, expense, loss, damage, liability, fine, penalty or other amount 
incurred or suffered by a State Indemnified Party in respect of: 

A. loss or destruction of or damage to, or loss of use of or access to 
(whether total or partial), any State Indemnified Party's real or 
personal property; or 

B. any Claim against a State Indemnified Party (including by 
another State Indemnified Party) or liability a State Indemnified 
Party may have to a third party in respect of, arising out of or in 
connection with: 

1) loss or destruction of or damage to any real or personal 
property; 

2) the loss of use of or access to (whether total or partial) any 
real or personal property; or 

3) any illness, personal injury to or death of persons, 

caused by, or arising out of, or in any way in connection with, the CN 
Contractor's Activities, the Works or the Temporary Works; 

(ii) any: 
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A. liability to or Claim by any other person; or 

B. costs, expenses, losses, damages, fines and penalties suffered 
or incurred by a State Indemnified Party, 
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arising out of, or in any way in connection with: 

C. the CN Contractor's breach of a term of this Contract or any other 
CN Station Contract Document or failure of the CN Contractor to 
otherwise comply with any of its obligations under this Contract 
or any other CN Station Contract Document; 

D. any fraudulent act or omission by the CN Contractor or any of its 
Associates; or 

E. any Environmental Liabilities arising out of or in connection with 
any: 

1) a breach of this Contract by the CN Contractor; or 

2) wrongful or reckless act or omission of the CN Contractor 
or its Associates. 

(c) The indemnity in clause 13.2(a) will not: 

(i) exclude any other right of the Principal to be indemnified by the CN 
Contractor; or 

(ii) apply to the extent to which the CN Contractor must indemnify the 
Principal under clause 13.1. 
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13.3 Reinstatement 

During the period during which the CN Contractor bears the risk of loss or damage, 
and while the CN Contractor is responsible for its care, if loss or damage occurs to 
anything for which the CN Contractor is responsible under clause 13.1, the CN 
Contractor must: 

(a) subject to clause 13.3(b), promptly replace or otherwise make good the loss 
or repair the damage; and 

(b) where the loss or damage arises from an Excepted Risk, without fault or 
omission on the part of the CN Contractor, only comply with clause 13.3(a) to 
the extent directed by the Principal's Representative. 

The CN Contractor will bear the cost of such replacement, making good or repair 
except to the extent that the loss or damage arises from an Excepted Risk, in which 
event this replacement, making good or repair will, to the extent the loss or damage 
arises from an Excepted Risk (but subject to clause 13.3(b)), be treated as if it were 
a Variation the subject of a direction by the Principal's Representative and clause 
6.4 applied. 

13.4 Contract Works (Material Damage) Insurance 

The Principal will effect and maintain contract works (material damage) insurance on 
the terms of the policy which is included in Exhibit B. This insurance will cover the 
CN Contractor, the Principal, the Principal's Representative and all subcontractors 
employed by the CN Contractor in respect of the CN Contractor's Activities. 

This insurance is subject to the exclusions, conditions and excesses noted in 
Exhibit B, and is deemed to satisfy the Principal's obligation to effect insurance. The 
CN Contractor acknowledges and agrees that prior to the date of this Contract it 
reviewed and examined Exhibit B and: 

(a) has satisfied itself as to the nature and extent of the cover provided by those 
insurance policies; 

(b) acknowledges that the policies of insurance included in Exhibit B do not 
cover every risk to which the CN Contractor or its Associates might be 
exposed and are subject to deductibles and limits and the CN Contractor 
may, if it chooses to do so, at its cost effect appropriate insurance for any risk 
or liability which is not covered by the policies of insurance included in 
Exhibit B; and 

( c) where it bears the risk of the relevant loss or damage under clause 13.1, or is 
required to indemnify the Principal under clause 13.2, agrees to bear the cost 
of any excesses in the insurance policies included in Exhibit B or any 
insurance taken out under this clause 13.4. 

13.5 Public and Products Liability Insurance 

The Principal will effect and maintain public and products liability insurance on the 
terms of the policy which is included in Exhibit B. The insurance will cover the CN 
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Contractor, the Principal, the Principal's Representative and all subcontractors 
employed by the CN Contractor in respect of the CN Contractor's Activities. 

This insurance is subject to the exclusions, conditions and excesses noted on the 
policies, and is deemed to satisfy the Principal's obligation to effect insurance. The 
CN Contractor acknowledges and agrees prior to the date of this Contract it 
reviewed and examined Exhibit B and: 

(a) has satisfied itself as to the nature and extent of the cover provided by those 
insurance policies; 

(b) acknowledges that the policies of insurance included in Exhibit B do not 
cover every risk to which the CN Contractor or its Associates might be 
exposed and are subject to deductibles and limits and the CN Contractor 
may, if it chooses to do so, at its cost effect appropriate insurance for any risk 
or liability which is not covered by the policies of insurance included in Exhibit 
B;and 

(c) where it bears the risk of the relevant loss or damage, or is required to 
indemnify the Principal, agrees to bear the cost of any excesses in the 
insurance policies included Exhibit B, or any insurance taken out under this 
clause 13.5. 

13.6 CN Contractor's Insurance Obligations 

The effecting of insurance will not limit the liabilities or obligations of a party under 
any other provision of this Contract. 

The CN Contractor must, or in the case of asbestos liability insurance, either the CN 
Contractor or its specialist asbestos removal Subcontractor must (if required by 
clause 13.6(a)(iii) below), before the CN Contractor commences the CN Contractor's 
Activities or as otherwise required by this Contract: 

(a) effect and have in place the following insurance with insurers of the Required 
Rating and on terms satisfactory to the Principal's Representative: 

(i) workers compensation insurance, employers indemnity insurance or 
similar insurance, in accordance with the Laws of any State, Territory or 
other jurisdiction where the CN Contractor's Activities are being 
performed; 

(ii) an insurance policy covering loss or damage to Construction Plant in 
connection with the CN Contractor's Activities; 

(iii) if the CN Contractor's Activities include any work involving asbestos or 
asbestos decontamination, including stripping, encapsulation or 
removal, asbestos liability insurance; 

(iv) professional indemnity insurance  
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(v) motor vehicle insurance covering all mechanically propelled vehicles 
used in connection with the CN Contractor's Activities, whether 
registered, capable of being registered or required under the Law to be 
registered, extended specifically to cover the transportation of items 
and substances, and including: 

A. insurance against personal injury or death, as required under all 
applicable Laws; and 

B. in addition to the public liability insurance required under this 
Contract, insurance for third party property damage and personal 
injury or death; 

(vi) not used; and 

(vii) any insurance that the CN Contractor is required to obtain by virtue of 
any Law or Change in Law, 

for amounts not less than the amounts (if any) referred to in item 37 of 
Schedule 1; 

(b) ensure the Construction Plant insurance, motor vehicle insurance (except for 
compulsory third party insurance for bodily injury as required by the law), 
asbestos liability insurance and any insurance required by sub-paragraph 
(a)(vii): 

(i) are policies in the joint names of the Principal and the CN Contractor, 
and cover the Principal, the Principal's Representative (including any 
appointee under clauses 9.2 or 9.3), the CN Contractor and all its 
Subcontractors, for their respective rights and interests, and their 
liabilities to third parties and liability to each other; 

(ii) cover loss or damage to property ( other than property described in 
clause 13.1 and the death of or injury to any person ( other than liability 
which the law requires to be covered under a workers compensation 
insurance or similar insurance policy), arising out of, or in any way in 
connection with, the CN Contractor's Activities; and 

(iii) is for an amount in respect of any occurrence not less than the amount 
referred to in item 37 of Schedule 1; 

(c) ensure the professional indemnity insurance: 

(i) covers the CN Contractor for liability to the Principal arising from errors 
or omissions in: 
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(ii) provide: 

A. cover for any amount in respect of any one claim of not less than; 
and 

B. cover for an amount in the aggregate of not less than, 

the amount stated in item 37 of Schedule 1; and 

(d) in relation to the workers compensation insurance or similar insurance: 

(i) where permitted by Law, extend the insurance policy to provide 
indemnity to the Principal for its statutory liability to the CN Contractor's 
employees; 

(ii) ensure that each of its Subcontractors has such workers compensation 
insurance or similar insurance covering the Subcontractor's employees; 
and 

(iii) ensure it insures against liability for death of or injury to persons 
employed by the CN Contractor as required by any Law for an amount 
not less than the amount stated in item 37 of Schedule 1 (if any) for any 
one event, subject to the maxima or minima imposed by relevant Law. 

13.7 General Insurance Requirements 

The CN Contractor must: 

(a) in respect of any insurance policy (including an insurance policy which this 
Contract requires the CN Contractor to procure to be effected by a 
Subcontractor) which it is required to effect or procure to be effected, 
pursuant to this Contract and where required by the Principal's 
Representative, provide the Principal's Representative ( or other person 
nominated for this purpose by the Principal's Representative) within 5 
Business Days of a request with: 

(b) ensure that (except for professional indemnity or workers' compensation or 
similar insurance): 

(i) the Principal receives at least 30 days' notice of any cancellation or 
material change of any insurance policy effected under clause 13.6; 
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(ii) a notice of claim given to the insurer by the Principal, the CN Contractor 
or a Subcontractor will be accepted by the insurer as a notice of claim 
by all insured parties; and 

(iii) upon becoming aware of any fact, matter or thing entitling the insurer to 
cancel the policy, give immediate notice in writing to the Principal about 
that fact, matter or thing at least 30 days prior to the insurer giving any 
notice of cancellation; and 

( c) ensure that it: 

(i) does not do anything which prejudices any insurance; 

(ii) where required, rectifies anything which might prejudice any insurance; 

(iii) reinstates an insurance policy if it lapses; 

(iv) does not cancel, vary or allow an insurance policy to lapse without the 
prior written consent of the Principal's Representative; 

(v) immediately notifies the Principal's Representative of any event that 
may result in an insurance policy lapsing or being cancelled, and 
replaces that insurance policy prior to it lapsing or being cancelled; and 

(vi) gives full, true and particular information to the insurer of all matters and 
things the non-disclosure of which might in any way prejudice or affect 
any such policy or the payment of all or any benefits under the 
insurance. 

If the CN Contractor fails to: 

(d) provide copies of any insurance policy (including an insurance policy which 
this Contract requires the CN Contractor to procure a Subcontractor to effect) 
which the CN Contractor is required to effect together with evidence 
satisfactory to the Principal's Representative that the policy is current; or 

(e) effect or procure to be effected insurance which is with insurers of the 
Required Rating and on terms satisfactory to the Principal's Representative, 

as required by clauses 2.2(c), 13.6 or this clause 13. 7, the Principal may, at its sole 
discretion and without prejudice to any other rights that it may have, take out that 
insurance and the cost will be a debt due from the CN Contractor to the Principal. 

13.8 Period of Insurance 
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13.9 Notice of Potential Claim 

13.10 Cross Liability 
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13A Liability 

214 
AUS\AHl\663882890.01 



215 
AUS\AHl\663882890.01 



216 
AUS\AHl\663882890.01 



217 
AUSIAHl\663882890.01 



13A.5 Proportionate Liability 

(a) To the extent permitted by Law, Part 4 of the Civil Liability Act 2002 (NSW) 
(and any equivalent statutory provision in any other state or territory) is 
excluded in relation to all and any rights, obligations or liabilities of either party 
under or in any way in connection with this Contract whether such rights, 
obligations or liabilities are sought to be enforced in contract, tort or otherwise. 

(b) Without limiting the above, the rights, obligations and liabilities of the Principal 
and the CN Contractor under this Contract with respect to proportionate 
liability are as specified in this Contract and not otherwise, whether such 
rights, obligations or liabilities are sought to be enforced by a claim in contract, 
in tort or otherwise. 

(c) To the extent permitted by Law: 

(i) the CN Contractor must not seek to apply the provisions of Part 4 of the 
Civil Liability Act 2002 (NSW) in relation to any claim by the Principal 
against the CN Contractor (whether in contract, tort or otherwise); and 

(ii) if any of the provisions of Part 4 of the Civil Liability Act 2002 (NSW) are 
applied to any claim by the Principal against the CN Contractor 
(whether in contract, tort or otherwise), the CN Contractor will indemnify 
the Principal against any loss, damage, cost or expense that forms part 
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of a claim by the Principal against the CN Contractor which the 
Principal is not able to recover from the CN Contractor because of the 
operation of Part 4 of the Civil Liability Act 2002 (NSW). 

( d) The CN Contractor must: 

(i) in each subcontract into which it enters for the carrying out of the work 
under this Contract or for the supply of materials or services, include a 
term that (to the extent permitted by Law) excludes the application of 
Part 4 of the Civil Liability Act 2002 (NSW) in relation to all and any 
rights, obligations or liabilities of either party under or in any way in 
connection with each Subcontract whether such rights, obligations or 
liabilities are sought to be enforced by a claim in contract, tort or 
otherwise; and 

(ii) require each Subcontractor or supplier of materials or services 
 to include, in any further contract that 

it enters into with a third party for the carrying out of the work under this 
Contract, a term that (to the extent permitted by Law) excludes the 
application of Part 4 of the Civil Liability Act 2002 (NSW) in relation to 
all and any rights, obligations or liabilities of either party under or in any 
way in connection with each further agreement whether such rights, 
obligations or liabilities are sought to be enforced by a claim in contract, 
tort or otherwise. 

(e) The CN Contractor must ensure that all policies of insurance covering third 
party liability it is required by this Contract to effect or maintain (including the 
professional indemnity policy referred to in clause 13.7): 

(i) cover the CN Contractor for potential liability to the Principal assumed 
by reason of the exclusion of Part 4 the Civil Liability Act 2002 (NSW); 
and 

(ii) do not exclude any potential liability the CN Contractor may have to the 
Principal under or by reason of this Contract. 

(f) The powers conferred and restrictions imposed on a court by Part 4 of the 
Civil Liability Act 2002 (NSW) are not conferred on an expert appointed in 
accordance with the provisions of this Contract. 

(g) An expert has no power to make a binding or non-binding determination or 
any award in respect of a claim by applying or considering the provisions of 
Part 4 of the Civil Liability Act 2002 (NSW) (and any equivalent statutory 
provisions in any other state or territory) which might, in the absence of this 
provision, have applied to any dispute referred to the expert. 
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14. Default or Insolvency 

14.1 CN Contractor's Default 

If the CN Contractor commits a breach of this Contract referred to below, the 
Principal may give the CN Contractor a written notice. 

The breaches by the CN Contractor to which this clause applies are: 

(a) not commencing or not progressing the CN Contractor's Activities regularly 
and diligently in accordance with the requirements of this Contract, in breach 
of clause 10.1; 

(b) suspension of work, or failing to proceed with the CN Contractor's Activities 
with due expedition and without delay, in breach of clause 10.1; 

(c) failing to provide the security, in breach of clause 2.7; 

(ea) failing to provide legal opinions, in breach of clause 2.7(g)(i)B; 

(d) failing to provide evidence of insurance, in breach of clause 13; 

(e) failing to use the materials or standards of workmanship required by this 
Contract, in breach of clause 4.1; 

(f) not complying with any direction of the Principal's Representative made in 
accordance with this Contract, in breach of clause 9.1 (a); 

(g) not complying with the requirements of this Contract regarding the Project 
Plans in a material respect; 

(h) not complying with its obligations under: 

(i) the Station Specification with regard to the Project Plans; or 

(ii) the Station Specification with regard to technical management; 

(i) not complying with its environmental obligations under this Contract; 

U) not complying with its obligations under this Contract regarding work health 
and safety; 

(k) the failure to comply with all applicable Law, including the failure to comply 
with, carry out and fulfil the conditions and requirements of all Authority 
Approvals in breach of clause 2.3; or 

(I) any other failure to comply with a material obligation under the Contract. 

14.2 Contents of Notice 

A written notice under clause 14.1 must: 

(a) state that it is a notice under clause 14.1; 
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(b) specify the alleged breach; 

(c) require the CN Contractor to remedy the breach or, in the case of a notice by 
the Principal where the breach is not capable of being remedied, make other 
arrangements satisfactory to the Principal; and 

(d) specify the time and date by which the CN Contractor must remedy the 
breach or make other arrangements satisfactory to the Principal (which time 
must not be less than 21 clear days after the notice is given). 

14.3 Rights of the Principal Following Notice 

If, by the time specified in a notice under clause 14.1, the CN Contractor fails to 
remedy the breach or make arrangements satisfactory to the Principal, the Principal 
may, by notice in writing to the CN Contractor: 

(a) take out of the hands of the CN Contractor the whole or part of the work 
remaining to be completed; or 

(b) terminate this Contract. 

14.4 Immediate Termination or Take-Out 

If: 

(a) whether or not the CN Contractor is then in breach of this Contract: 

(i) an Insolvency Event occurs: 

A. to the CN Contractor; 

B. where the CN Contractor comprises more than one person, any 
one of those persons; or 

C. to a person specified in item 39 of Schedule 1; or 

(ii) the CN Contractor causes or contributes to the occurrence of an 
Incident and fails to ensure that the Principal is promptly notified as set 
out in clause 2.1 O; 

(b) the CN Contractor fails to comply with any of its obligations under clause 4.6 
or 4.7; 

(c) the aggregate liability of the CN Contractor under or in connection with this 
Contract, the other CN Station Contract Documents, the Third Party 
Agreements and any Adjoining Property Easements is equal to or exceeds 

 of the Contract Sum; 

(d) the aggregate liability of the CN Contractor to the Principal under or in 
connection with clauses 12.7(a) and 12.7(d) is equal to or exceeds: 
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(i) if the Principal and the CN Contractor have agreed in writing to increase 
the LD Cap to above  of the Contract Sum, such increased LD 
Cap; or 

(ii) in any other event,  of the Contract Sum; 

(e) a Change in Control occurs in respect of an entity that comprises the CN 
Contractor without the prior written consent of the Principal ( other than a 
Change in Control that is permitted under clause 16.4(a)(iii)); or 

(f) a Change in Control occurs in respect of a Parent Company Guarantor 
without the prior written consent of the Principal ( other than a Change in 
Control that is permitted under clause 16.4(b)(iii)), 

then, whether or not the CN Contractor is then in breach of this Contract, the 
Principal may, without giving a notice under clause 14.1, exercise the right under 
clause 14.3(a) or 14.3(b). 

14.5 Principal's Common Rights After Take-Out or Termination 

If: 

(a) the Principal: 

(i) exercises its rights under clause 14.3(a); or 

(ii) terminates this Contract under clauses 14.3(b), 14.4 or 14.9; 

(b) the CN Contractor repudiates this Contract and the Principal otherwise 
terminates this Contract; or 

(c) this Contract is frustrated under the Law, 

then: 

( d) the CN Contractor: 

(i) must novate to the Principal or the Principal's nominee those 
Subcontracts between the CN Contractor and its Subcontractors that 
the Principal directs; 

(ii) irrevocably appoints (for valuable consideration) the Principal and any 
authorised representative of the Principal to be the CN Contractor's 
attorney to: 

A. execute, sign, seal and deliver all notices, deeds and documents; 
and 

B. undertake actions in the name of the CN Contractor, 

for the purposes referred to in clause 14.5(d)(i); and 

(iii) must immediately hand over to the Principal's Representative all copies 
of: 
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A. any documents provided by the Principal to the CN Contractor; 

B. all Contract Documentation prepared by the CN Contractor to the 
date on which the Principal exercises its rights under 
clauses 14.3(a) or 14.3(b) (whether complete or not); and 

C. any other documents or information in existence that is to be 
provided to the Principal under the terms of this Contract; and 

(e) the Principal: 

(i) will be entitled to require the CN Contractor to remove from the Site or 
any area affected by the Works, any Construction Plant and Temporary 
Works and all materials, equipment and other things intended for the 
Works; 

(ii) may complete that work itself or by engaging others (including but not 
limited to the CN Contractor's Subcontractors); 

(iii) may take possession of such of the Construction Plant, Temporary 
Works and other things on or in the vicinity of the Site or Extra Land as 
are owned by the CN Contractor and are reasonably required by the 
Principal to facilitate completion of the work; 

(iv) must, if it takes possession of the items referred to in clause 14.5(e)(iii): 

A. for the period during which it retains possession of the 
Construction Plant, Temporary Works or other things pay to the 
CN Contractor rent for the use of the Construction Plant, 
Temporary Works or other things at a market rate to be agreed 
by the parties or, failing agreement, to be determined pursuant to 
clause 15; and 

B. maintain the Construction Plant, Temporary Works or other 
things and, subject to clause 14.6, on completion of the work 
return to the CN Contractor the Construction Plant, Temporary 
Works and any things taken under clause 14.5(e)(iii) which are 
surplus; 

(v) may direct the CN Contractor to store or transport any component of 
the Works which has not yet been delivered to Site at or to a location 
directed by the Principal; and 

(vi) must, if it issues a direction under clause 14.5(e)(v), reimburse the CN 
Contractor its reasonable costs incurred in storing or transporting the 
relevant component of the Works. 

This clause 14.5 will survive the termination or frustration of this Contract. 

14.6 Principal's Entitlements after Take-Out 

(a) If the Principal exercises the right under clause 14.3(a), the CN Contractor 
will not be entitled to any further payment in respect of the work taken out of 

223 
AUS\AHl\663882890.01 



the hands of the CN Contractor unless a payment becomes due to the CN 
Contractor under this clause 14.6. 

(b) When work taken out of the hands of the CN Contractor under clause 14.3(a) 
is completed, the Principal's Representative will ascertain the cost incurred 
by the Principal in completing the work and will issue a certificate certifying 
the amount. 

(c) If the cost incurred by the Principal is greater than the amount that would 
have been paid to the CN Contractor if the CN Contractor had completed the 
work, the difference will be a debt due from the CN Contractor to the 
Principal. If the cost incurred by the Principal is less than the amount that 
would have been paid to the CN Contractor if the CN Contractor had 
completed the work, the difference will be a debt due to the CN Contractor 
from the Principal. 

(d) Without limiting clause 14.6(c), if the Principal exercises the right under 
clause 14.3(a), the Principal will be entitled to recover from the CN Contractor 
any costs, expenses, losses or damages incurred or suffered by it as a result 
of, or arising out of, or in any way in connection with, the exercise of such 
right. 

(e) If the CN Contractor is indebted to the Principal, the CN Contractor grants to 
the Principal a lien over the Construction Plant, Temporary Works or other 
things taken under clause 14.5 such that the Principal may retain that 
property until the debt is met. If after reasonable notice, the CN Contractor 
fails to pay the debt, the Principal may sell the Construction Plant, Temporary 
Works or other things and apply the proceeds to satisfaction of the debt and 
the costs of sale. Any excess will be paid to the CN Contractor. 

14.7 Principal's Rights after Termination 

Subject to clause 14.11, if the Principal terminates this Contract under clauses 14.3 
or 14.4, or if the CN Contractor repudiates this Contract and the Principal otherwise 
terminates this Contract the Principal will: 

(a) be absolutely entitled to call upon, convert and have recourse to and retain 
the proceeds of any unconditional undertaking held under clause 2. 7 or 
clause 11.7(b); and 

(b) be entitled to recover from the CN Contractor any costs, expenses, losses or 
damages incurred or suffered by it as a result of, or arising out of, or in any 
way in connection with, such termination. 

This clause 14.7 survives the termination of this Contract. 

14.8 CN Contractor's Rights after Repudiation or Wrongful Termination 

(a) If the Principal: 

(i) repudiates this Contract and the CN Contractor terminates this 
Contract; or 
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(ii) wrongfully: 

A. exercises or attempts to exercise any right or power conferred on 
it by clauses 14.3, 14.4 or 14.9; or 

B. determines or purports to determine this Contract at common 
law, 

then the: 

(iii) Principal's actions will be deemed to have been a lawful termination in 
accordance with clause 14.9 and the CN Contractor's sole rights in 
such circumstances will be those set out in clause 14.1 O; and 

(iv) CN Contractor: 

A. will not be entitled to the payment of damages; 

B. will not be entitled to any payment on a quantum meruit basis; 
and 

C. waives all other rights it has to make a Claim in such 
circumstances. 

(b) This clause 14.8 will survive the termination of this Contract. 

14.9 Termination for Convenience 

Without prejudice to any of the Principal's other rights or entitlements or powers 
under this Contract, the Principal may: 

(a) at any time for its sole convenience, and for any reason, by written notice to 
the CN Contractor terminate this Contract effective from the time stated in the 
notice or if no such time is stated, at the time the notice is given to the CN 
Contractor; and 

(b) thereafter, at the Principal's absolute discretion complete the uncompleted 
part of the CN Contractor's Activities or the Works either itself or by engaging 
other contractors. 

14.10 Payment for Termination for Convenience 

If the Principal terminates this Contract under clause 14.9, the CN Contractor: 

(a) will be entitled to payment of the following amounts as determined by the 
Principal's Representative: 

(i) for work carried out prior to the date of termination, the amount which 
would have been payable if this Contract had not been terminated and 
the CN Contractor submitted a payment claim under clause 11.2 for 
work carried out to the date of termination; 
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(ii) the cost of plant and materials reasonably ordered by the CN 
Contractor for the Works and for which it is legally bound to pay 
provided that: 

A. the value of the plant or materials have not been previously paid 
or included in the amount payable under clause 14.10(a)(i); and 

B. title in the plant and materials vests in the Principal upon 
payment; 

(iii) the reasonable costs of removing from the Site or Extra Land all labour, 
Construction Plant, Temporary Works (where required by the Principal) 
and other things used in the CN Contractor's Activities that are not part 
of, or to be part of, the Works; 

(iv) the costs reasonably incurred by the CN Contractor in the expectation 
of completing the whole of the CN Contractor's Activities and not 
included in any other payment by the Principal; and 

(v) the amount specified in item 40 of Schedule 1, for all Overhead Costs 
and profit associated with, and to the extent not included in, the work 
and costs determined under clauses 14.1 0(a)(ii), 14.10(a)(iii) and 
14.1 0(a)(iv); and 

(b) must take all steps possible to mitigate the costs referred to in clauses 
14.10(a)(ii) and 14.10(a)(iii). 

To the extent it has not had recourse to them, the Principal will return all 
unconditional undertakings then held by it under clause 2.7 or 11.7(b) when the CN 
Contractor has complied with all its obligations under this clause. 

The amount to which the CN Contractor is entitled under this clause 14.1 0 will be a 
limitation upon the Principal's liability to the CN Contractor arising out of, or in any 
way in connection with, the termination of this Contract and the Principal will not be 
liable to the CN Contractor upon any Claim arising out of, or in any way in 
connection with, the termination of this Contract other than for the amount payable 
under this clause 14.10. 

This clause 14.1 0 will survive the termination of this Contract by the Principal under 
clause 14.9. 

14.11 Preservation of Rights 

Subject to clause 14.8, nothing in this clause 14 or that the Principal does or fails to 
do pursuant to this clause 14 will prejudice the right of the Principal to exercise any 
right or remedy (including recovering damages or exercising a right of set-off under 
clause 16.12) which it may have where the CN Contractor breaches (including 
repudiates) this Contract. 
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14.12 Termination by Frustration 

If under the Law this Contract is frustrated the Principal will: 

(a) pay the CN Contractor the following amounts as determined by the Principal's 
Representative: 

(i) an amount calculated in accordance with clause 14.10(a)(i) for work 
carried out prior to the date of frustration; 

(ii) the costs calculated in accordance with the terms of, and subject to the 
conditions in, clauses 14.10(a)(ii); and 

(iii) the costs calculated in accordance with the terms of clauses 
14.10(a)(iii) and 14.1 O(a)(iv); and 

(b) to the extent it has not had recourse to them, return all unconditional 
undertakings then held by it under clause 2. 7 when the CN Contractor has 
complied with its obligations under this clause. 

The amount to which the CN Contractor is entitled under this clause 14.12 will be a 
limitation upon the Principal's liability to the CN Contractor arising out of, or in any 
way in connection with, the frustration of this Contract and the Principal will not be 
liable to the CN Contractor upon any Claim arising out of, or in any way in 
connection with, the frustration of this Contract other than for the amount payable 
under this clause 14.12. 

Without limiting any other provision of this Contract, this clause 14.12 will survive the 
frustration of this Contract. 

14.13 Not used 

15. Disputes 

15.1 Disputes generally 

Any dispute, difference, controversy or Claim ("Dispute") directly or indirectly based 
upon, arising out of, relating to or in connection with this Contract or the Works, the 
Temporary Works or the CN Contractor's Activities, including any questions relating 
to the existence, validity or termination of this Contract, but excluding a failure by a 
party to comply with a final and binding decision of the Expert, must be resolved in 
accordance with this clause 15. 

15.2 Independent Dispute Avoidance and Resolution Panel 

(a) The IDAR Panel has been constituted under the IDAR Panel Agreement. 
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(b) The CN Contractor must, within 5 Business Days of receipt of a request from 
the Principal, execute the IDAR Panel Agreement Accession Deed Poll. 

(c) Each party must: 

(i) following execution of the I DAR Panel Agreement Accession Deed Poll 
(if applicable), at all times comply with the terms of the IDAR Panel 
Agreement; 

(ii) attend meetings with the IDAR Panel as required pursuant to the IDAR 
Panel Agreement or this Contract; and 

(iii) provide all reasonable assistance to the IDAR Panel in fulfilling its 
function(s) in respect of the CN Contractor's Activities, including 
providing all information it reasonably requests. 

15.3 Consultation 

(a) Where a Dispute arises, the Dispute must be notified to the IDAR Panel by 
written notice of the issues in Dispute ("Notice of Issue") from the 
dissatisfied party ("Party A") to the IDAR Panel and the other party 
("Party B"). The Notice of Issue must: 

(i) provide brief particulars of the issues in Dispute; and 

(ii) be issued within 1 O Business Days after Party A first became aware of 
the fact, matter or thing on which the Dispute is based. 

(b) Within 2 Business Days of the Notice of Issue, the parties must agree upon a 
member of the IDAR Panel ("Nominated Member") to review the Dispute. If: 

(i) the parties fail to reach such agreement within 2 Business Days; or 

(ii) the Nominated Member declines to act or is unable to act as a result of 
death, disability, resignation or termination of appointment, 

the chairperson of the IDAR Panel, as appointed under the IDAR Panel 
Agreement from time to time ("Chair") must nominate a replacement 
Nominated Member within a further 2 Business Days. 

(c) If a replacement Nominated Member declines to act or is unable to act as a 
result of death, disability, resignation or termination of appointment, the Chair 
must nominate a further replacement Nominated Member within a further 2 
Business Days. The Chair cannot nominate itself as the Nominated Member. 

(d) If a further replacement Nominated Member declines to act or is unable to act 
as a result of death, disability, resignation or termination of appointment, the 
process in clause 15.3(c) will be reapplied until there are no IDAR Panel 
members to accept the appointment, in which case the Chair must request 
the Resolution Institute to appoint a replacement member. This appointment 
will be final and conclusive. 
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(e) Within 3 Business Days of the appointment of the Nominated Member, the 
Nominated Member must convene at least one meeting ("Consultation") to 
facilitate genuine and good faith negotiations with a view to: 

(i) resolving the Dispute; and 

(ii) clarifying and narrowing the issues in Dispute, in the event that the 
Dispute is not resolved. 

(f) Each Consultation will be attended by: 

(i) the Nominated Member; 

(ii) the Principal's Representative; 

(iii) the CN Contractor's Representative; and 

(iv) other persons as agreed between the Principal's Representative and 
the CN Contractor's Representative. 

(g) The Consultation process must conclude within 15 Business Days of the first 
Consultation, or such other period as the parties may agree. The Nominated 
Member will advise the parties in writing when the Consultation process has 
concluded. 

(h) A failure to comply with clause 15.3(a) will be treated as a breach of this 
Contract by the relevant party. 

15.4 Recommendation 

(a) Within 5 Business Days of the conclusion of Consultation, the Nominated 
Member must notify the parties in writing of its non-binding recommendation 
as to: 

(i) the formulation of the issues in Dispute; 

(ii) the most appropriate Expert(s) to be appointed to determine the 
Dispute pursuant to clause 15.5; and 

(iii) whether the Dispute is not suitable for expert determination and should 
be determined by litigation pursuant to court proceedings, 

("Recommendation"). 

(b) Subject to clause 15.4(d), if the Dispute is not resolved within the later of: 

(i) 5 Business Days of the Recommendation; and 

(ii) 15 Business Days of the Notice of Issue, 

Party A must refer those parts of the Dispute that remain unresolved to expert 
determination by notice to Party B (with a copy to the IDAR Panel) within 20 
Business Days after the later of (i) and (ii) above or such other period of time 
as agreed between the parties ("Notice of Dispute"). 
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(c) The Notice of Dispute must: 

(i) be in writing; 

(ii) state that it is a Notice of Dispute under this clause 15.4( c); 

(iii) include or be accompanied by reasonable particulars of those parts of 
the Dispute including: 

A. references to any: 

1) provisions of this Contract; 

2) acts or omissions of any person, 

relevant to the Dispute; 

B. the relief sought and the basis for claiming the relief sought; and 

C. copies of, or relevant extracts from, any documents in support of 
the claim. 

(d) If the Nominated Member makes a Recommendation: 

(i) under clause 15.4(a)(ii), the parties may accept the recommendation or 
clause 15.5(a) will apply; or 

(ii) under clause 15.4(a)(iii) that the Dispute is not suitable for expert 
determination, the parties may agree to have the Dispute determined by 
litigation pursuant to court proceedings, however if the parties have not 
so agreed within 5 Business Days of the Recommendation, clause 15.5 
will apply. 

15.5 Expert determination 

(a) Any Dispute which is referred to expert determination by a Notice of Dispute 
will be conducted in accordance with the Resolution lnstitute's Expert 
Determination Rules, as modified by Schedule 26. 

(b) Both parties must promptly make available to the Expert all such additional 
information, access to the Site and other relevant places and all appropriate 
facilities, as the Expert may require for the purposes of making a 
determination on the Dispute. 

(c) The parties agree that, to the extent permitted by law: 

(i) the powers conferred and restrictions imposed on a court by Part 4 of 
the Civil Liability Act 2002 (NSW) are not conferred on the Expert; and 

(ii) the Expert has no power to make a binding or non-binding 
determination or any award in respect of a Dispute by applying or 
considering the provisions of Part 4 of the Civil Liability Act (2002) NSW 
(and any equivalent statutory provisions in any other state or territory) 
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which might, in the absence of this provIsIon, have applied to any 
Dispute referred to expert determination. 

(d) Within 50 Business Days after the Expert has been appointed, or within such 
other period as may be proposed by the Expert and approved by both 
parties, the Expert must give its determination in writing, which must be 
reasoned and must state that it is given under this clause 15.5. The 
determination will be immediately binding on both parties, who must give 
effect to it unless and until it is revised, overturned or otherwise changed by 
written agreement between the parties or a court judgment pursuant to this 
clause 15. 

15.6 Notice of dissatisfaction 

(a) If: 

(i) either party is dissatisfied with a determination made by an Expert 
under clause 15.5, then either party may, within 10 Business Days after 
receiving the determination, give notice to the other party of its 
dissatisfaction; or 

(ii) an Expert fails to give its determination within a period of 50 Business 
Days after the Expert has been appointed by the parties (or within such 
other period as may be proposed by the Expert and approved by both 
parties) then either party may, within 10 Business Days after this period 
has expired, give a notice to the other party of its dissatisfaction, 

("Notice of Dissatisfaction"). 

(b) A Notice of Dissatisfaction issued under clause 15.6 must: 

(i) state that it is given under clause 15.6; and 

(ii) set out the matter in Dispute and the reason(s) for dissatisfaction. 

(c) Except as stated in clause 15.4(d), neither party will be entitled to commence 
court proceedings in respect of the Dispute unless a Notice of Dissatisfaction 
has been given in accordance with this clause 15.6. 

15.7 Final and binding decision 

(a) If an Expert has made a determination as to a Dispute, and no Notice of 
Dissatisfaction has been given by either party under clause 15.6, within 1 O 
Business Days after it received the Expert's determination, then the 
determination will become final and binding upon both parties. 

(b) Once a determination of an Expert has become final and binding under 
clause 15.?(a), neither party will be entitled to challenge the determination on 
any basis. 

15.8 Not used 

15.9 Not used 
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15.10 Not used 

15.11 Payments 

The Principal may withhold payment of that part of any amount which is the subject 
of a Dispute. 

15.12 CN Contractor to continue performing obligations 

Despite the existence of any Dispute the CN Contractor must: 

(a) continue to perform the CN Contractor's Activities; and 

(b) perform its other obligations under this Contract. 

15.13 Urgent relief 

Nothing in this clause 15 will prejudice: 

(a) the right of a party to seek urgent injunctive or declaratory relief from a court; 
or 

(b) the Principal from making an application to the court pursuant to sections 
415E, 434K and 451 F of the Corporations Act, when enacted, or an 
equivalent provision under any Law. 

15.14 Dispute under related contracts 

The parties acknowledge and agree that: 

(a) the provisions of this clause 15 will not apply to any dispute, difference, 
controversy or claim between one or both of the parties and the Independent 
Certifier which is to be resolved under: 

(i) prior to execution of the Independent Certifier Deed, the provisions of 
the IC Letter of Intent (if applicable); or 

(ii) the provisions of the Independent Certifier Deed; 

(b) the parties will be bound by the outcome of any dispute, difference, 
controversy or claim between the parties which is resolved pursuant to the IC 
Letter of Intent (if applicable) or the Independent Certifier Deed; 

(c) the provisions of this clause 15 will not apply to any dispute, difference, 
controversy or claim between the parties which is to be resolved under a 
Project Cooperation and Integration Deed; and 

(d) the parties will be bound by the outcome of any dispute, difference, 
controversy or claim between the parties which is resolved pursuant to a 
Project Cooperation and Integration Deed; and 
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(e) where the Dispute is a Common Dispute, as that term is defined in clause 5 
of Schedule 4B, then this clause 15 will apply subject to the provisions of 
clause 5 of Schedule 4B. 

15.15 Survive termination 

This clause 15 will survive termination of this Contract. 

16. General 

16.1 Notices 

(a) Wherever referred to in this clause, "Notice" means each communication 
(including each notice, consent, approval, request, claim and demand) under 
or in connection with this Contract. 

(b) A PDCS will be used for giving Notices under or in connection with this 
Contract. Within 5 Business Days of the date of this Contract, the Principal's 
Representative must give notice to the CN Contractor setting out: 

(i) the name of the relevant PDCS; 

(ii) any password, login details or similar information required for the CN 
Contractor to use the PDCS; 

(iii) any requirements for specific notices (eg notices of Claims); 

(iv) the name and contact details of any additional person which the 
Principal's Representative nominates for receipt of Notices under this 
Contract; and 

(v) any other information reasonably necessary for the use and service of 
Notices via the PDCS. 

(c) At any time and from time to time, the Principal's Representative may notify 
the CN Contractor that a PDCS will not be used for giving certain Notices 
under or in connection with this Contract. The Principal's Representative's 
notice will state that such Notices will be given in accordance with clause 
16.1 (d)(i). 

( d) Each Notice must: 

(i) where clause 16.1 (c) applies: 
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A. be in writing; 

B. be addressed: 

1) in the case of a Notice from the CN Contractor, to the 
Principal's Representative and any additional person 
notified by the Principal in writing; or 
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2) in the case of a Notice from the Principal, to the CN 
Contractor's Representative; or 

C. comply with any requirements for specific notices (eg notices of 
Claims) specified by the Principal in writing; 

D. be signed by the party making it or (on that party's behalf) by the 
solicitor for, or any attorney, director, secretary or authorised 
agent of, that party; and 

E. be delivered or posted to the relevant address or sent to the 
email address shown in item 41 of Schedule 1 (or to any new 
address or email address notified by the intended recipient); and 

(ii) other than where clause 16.1 ( c) applies: 

A. be sent through the PDCS in accordance with the requirements 
set out in clause 16.1 (f) and: 

1) in the case of a Notice from the CN Contractor, be 
addressed to the Principal's Representative and any 
additional person notified in accordance with clause 
16.1 (b)(iv) and comply with any requirements notified in 
accordance with clause 16.1(b)(iii); or 

2) in the case of a Notice from the Principal, be addressed to 
the CN Contractor's Representative; or 

B. in circumstances where the PDCS is temporarily disabled or not 
operating, be issued in accordance with clause 16.1(d)(i). 

(e) A communication is taken to be received by the addressee: 

(i) (in the case of a Notice sent through the PDCS) at the time recorded on 
the PDCS as being the time at which the Notice was sent; 

(ii) (in the case of prepaid post sent to an address in the same country) 
2 Business Days after the date of posting; 

(iii) (in the case of international post) 7 Business Days after the date of 
posting; 

(iv) (in the case of delivery by hand) on delivery; and 

(v) (in the case of email): 
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A. if it is transmitted by 5.00 pm (Sydney time) on a Business Day -
on that Business Day; or 

B. if it is transmitted after 5.00 pm (Sydney time) on a Business 
Day, or on a day that is not a Business Day - on the next 
Business Day, 
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provided that if the communication is received on a day which is not a 
Business Day or after 5.00pm on a Business Day, it is deemed to be received 
at 9.00am on the next Business Day. 

(f) With respect to Notices sent through the PDCS: 

(i) all Notices must be submitted by the party making it or ( on that party's 
behalf) by the solicitor for, or any attorney, director, secretary or 
authorised agent of, that party; 

(ii) only the text in any Notice, or subject to paragraph 16.1 (f)(iii), any 
attachments to such Notice which are referred to in the Notice, will form 
part of the Notice. Any text in the subject line will not form part of the 
Notice; and 

(iii) an attachment to a Notice will only form part of a Notice if it is uploaded 
to the PDCS in: 

A. . pdf format; 

B. a format compatible with Microsoft Office; or 

C. such other format as may be agreed between the parties in 
writing from time to time. 

(g) The CN Contractor must: 

(i) ensure that it has internet access which is sufficient to facilitate use of 
the full functionality of the PDCS; 

(ii) ensure that relevant personnel log on and use the PDCS and check 
whether Notices have been received on each Business Day; 

(iii) ensure all relevant personnel attend all necessary training required by 
the Principal's Representative; 

(iv) advise the Principal's Representative of which personnel require access 
to the PDCS; 

(v) at all times, ensure that it has access to personnel trained in the use of 
the PDCS so as to be able to view, receive and submit communications 
(including Notices) using the PDCS; and 

(vi) as soon as practicable, at the first available opportunity following any 
period of time during which the PDCS is temporarily disabled or not 
operating, send all communications which have been issued pursuant 
to clause 16.1 ( d)(ii)B to the Principal's Representative through the 
PDCS. 

(h) The Principal has no liability for any losses the CN Contractor may suffer or 
incur arising out of or in connection with its access to or use of the PDCS or 
any failure of the PDCS, and the CN Contractor will not be entitled to make, 
and the Principal will not be liable upon, any Claim against the Principal 
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arising out of or in connection with the CN Contractor's access to or use of 
the PDCS or any failure of the PDCS. 

16.2 Governing Law and jurisdiction 

(a) This Contract is governed by and will be construed according to the Laws of 
New South Wales. 

(b) Each party irrevocably: 

(i) submits to the non-exclusive jurisdiction of the courts of the State of 
New South Wales, and the courts competent to determine appeals from 
those courts, with respect to any proceedings which may be brought at 
any time relating to this Contract; and 

(ii) waives any objection it may now or in the future have to the venue of 
any proceedings, and any claim it may now or in the future have that 
any proceedings have been brought in an inconvenient forum, if that 
venue falls within clause 16.2(b)(i). 

16.3 No Waiver 

(a) Failure to exercise or enforce or a delay in exercising or enforcing or the 
partial exercise or enforcement of any right, power or remedy provided by 
Law or under this Contract by the Principal will not in any way preclude, or 
operate as a waiver of, any exercise or enforcement, or further exercise or 
enforcement of that or any other right, power or remedy provided by Law or 
under this Contract. 

(b) Any waiver or consent given by the Principal under this Contract will only be 
effective and binding on the Principal if it is given or confirmed in writing by 
the Principal. 

(c) No waiver by the Principal of: 

(i) a breach of any term of this Contract; or 

(ii) any other failure by the CN Contractor to comply with a requirement of 
this Contract, including any requirement to give any notice which it is 
required to give in order to preserve its entitlement to make any Claim 
against the Principal, 

will operate as a waiver of another breach of that term or failure to comply with 
that requirement or of a breach of any other term of this Contract or failure to 
comply with any other requirement of this Contract. 

16.4 Assignment and Change in Control 

(a) (Change in Control of an entity that comprises the CN Contractor) 

(i) Subject to the terms of this clause 16.4(a), the CN Contractor must 
ensure that there is no Change in Control of any entity that comprises 
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the CN Contractor without the prior written consent of the Principal 
(which must not be unreasonably withheld). 

(ii) The CN Contractor must notify the Principal in writing of any Change in 
Control of any entity that comprises the CN Contractor, and provide: 

A. full details of the Change in Control, including the acquisition of 
voting power, the change in equity interests or any other event 
which will cause or constitute the Change in Control; and 

B. all other information necessary for the Principal to determine 
whether to exercise its rights under clause 16.4(a)(iv), in relation 
to the Change in Control of the relevant entity that comprises the 
CN Contractor. 

(iii) The Principal's approval is not required for a Change in Control arising 
from: 

A. a transfer of any share or unit or other interest in the nature of 
equity which is listed on a recognised stock exchange; or 

B. any transfer of a share or unit or other interest in the nature of 
equity by a person to a Related Body Corporate of that person, 
provided the CN Contractor gives the Principal prior written 
notice of the transfer. 

(iv) The Principal will be deemed to be acting reasonably if it withholds its 
approval to a Change in Control of an entity that comprises the CN 
Contractor where the Principal is of the reasonable opinion that: 
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A. the person or entity which will exercise Control of the CN 
Contractor or the relevant entity that comprises the CN 
Contractor: 

1) is not solvent and reputable; 

2) has an interest or duty which conflicts in a material way 
with the interests of the Principal; or 

3) is involved in a business or activity which is incompatible, 
or inappropriate, in relation to Sydney Metro City & 
Southwest; or 

B. as a result of the Change in Control, the CN Contractor will no 
longer: 

1) have sufficient expertise and ability; or 

2) be of sufficiently high financial and commercial standing, 

to properly carry out the obligations of the CN Contractor under 
this Contract. 
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(v) If a Change in Control of any entity that comprises the CN Contractor 
occurs without the permission of the Principal (other than a Change in 
Control permitted under clause 16.4(a)(iii)), the CN Contractor 
acknowledges that the Principal may terminate this Contract by notice 
in writing to the CN Contractor. 

(vi) The Principal's approval of a Change in Control of any entity that 
comprises the CN Contractor will not relieve the CN Contractor of any 
of its obligations under this Contract. 

(b) (Change in Control of a Parent Company Guarantor) 

(i) Subject to the terms of this clause 16.4(b), the CN Contractor must 
ensure that there is no Change in Control of a Parent Company 
Guarantor without the prior written consent of the Principal (which must 
not be unreasonably withheld). 

(ii) The CN Contractor must notify the Principal in writing of any Change in 
Control of a Parent Company Guarantor, and provide: 

A. full details of the Change in Control, including the acquisition of 
voting power, the change in equity interests or any other event 
which will cause or constitute the Change in Control; and 

B. all other information necessary for the Principal to determine 
whether to exercise its rights under clause 16.4(b)(iv), in relation 
to the Change in Control of that Parent Company Guarantor. 

(iii) The Principal's approval is not required for a Change in Control arising 
from: 

A. a transfer of any share or unit or other interest in the nature of 
equity which is listed on a recognised stock exchange; or 

B. any transfer of a share or unit or other interest in the nature of 
equity by a person to a Related Body Corporate of that person, 
provided the CN Contractor gives the Principal prior written 
notice of the transfer. 

(iv) The Principal will be deemed to be acting reasonably if it withholds its 
approval to a Change in Control of a Parent Company Guarantor where 
the Principal is of the reasonable opinion that: 
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1) is not solvent and reputable; 

2) has an interest or duty which conflicts in a material way 
with the interests of the Principal; or 
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3) is involved in a business or activity which is incompatible, 
or inappropriate, in relation to Sydney Metro City & 
Southwest; or 

B. as a result of the Change in Control, the relevant Parent 
Company Guarantor will no longer: 

1) have sufficient expertise and ability; or 

2) be of sufficiently high financial and commercial standing, 

to properly carry out the obligations of the Parent Company 
Guarantor under the relevant Parent Company Guarantee. 

(v) If a Change in Control of a Parent Company Guarantor occurs without 
the permission of the Principal (other than a Change in Control 
permitted under clause 16.4(b)(iii)), the CN Contractor acknowledges 
that the Principal may terminate this Contract by notice in writing to the 
CN Contractor. 

(c) The Principal's approval of a Change in Control of a Parent Company 
Guarantor will not relieve the CN Contractor of any of its obligations under 
this Contract. 

(d) The CN Contractor cannot assign, transfer or novate any of its rights or 
liabilities under this Contract without the prior written consent of the Principal 
and except on such terms and conditions as are determined in writing by the 
Principal. 

(e) (Assignment and Novation by the Principal) 

(i) Without limiting clause 16.31, the Principal may: 

A. assign, novate or otherwise transfer all or any part of its rights 
under this Contract without the CN Contractor's prior approval, 
provided that the assignee, novatee or transferee (as applicable) 
is an authority of the State, a minister or a government entity 
including a wholly owned State corporation or any other entity 
that is wholly owned or controlled by the State; and 

B. not otherwise assign, novate or otherwise transfer all or any part 
of its rights under this Contract without the CN Contractor's prior 
written consent (which must not be unreasonably withheld or 
delayed), 

and may disclose to a proposed assignee, novatee or transferee any 
information in the possession of the Principal relating to the CN 
Contractor. 

(ii) The CN Contractor agrees to such assignment, novation or transfer as 
contemplated in clause 16.4(e)(i) such that no further consent is 
required. 
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(iii) In the case of a novation by the Principal under this clause: 

A. the Principal will be released from its obligations under this 
Contract and the respective rights of the Principal and the CN 
Contractor against one another under this Contract will cease; 

B. the novated agreement will be on the same terms as this 
Contract, such that the incoming party and the CN Contractor will 
assume the same obligations to one another and acquire the 
identical rights against one another as the rights and obligations 
discharged under clause 16.4(e)(iii)A, except that the incoming 
party replaces the Principal for all purposes under the 
agreement; and 

C. the CN Contractor consents to the disclosure by or on behalf of 
the Principal to the incoming party of their confidential information 
for the purposes of the novation. 

(iv) The Principal may at any time enter into any subcontracting, delegation 
or agency agreements or arrangements in relation to any of its 
functions. 

(f) If there is a Change in Control of the CN Contractor: 

(i) the CN Contractor must procure a replacement Parent Company 
Guarantee from an entity, and on terms, approved by the Principal and 
which is, where required, duly stamped; and 

(ii) provide the replacement Parent Company Guarantee procured under 
clause 16.4(f)(i) to the Principal within 1 O Business Days of the date of 
the Change in Control of the CN Contractor. 

16.5 Entire Agreement 

This Contract constitutes the entire agreement and understanding between the 
parties and will take effect according to its tenor despite, and supersede: 

(a) any prior agreement (whether in writing or not), negotiations and discussions 
between the parties in relation to the subject matter of this Contract; and 

(b) any correspondence or other documents relating to the subject matter of this 
Contract that may have passed between the parties prior to the date of this 
Contract and that are not expressly included in this Contract. 

16.6 Joint and Several Liability 

The rights and obligations of the Principal and the CN Contractor, if more than one 
person, under this Contract, are joint and several. Each person constituting the CN 
Contractor acknowledges and agrees that it will be causally responsible for the acts 
and omissions (including breaches of this Contract) of the other as if those acts or 
omissions were its own and the Principal may proceed against any or all of them. 
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16. 7 Severability 

If at any time any provIsIon of this Contract is or becomes illegal, invalid or 
unenforceable in any respect under the Law of any jurisdiction that will not affect or 
impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision 
of this Contract; or 

(b) the legality, validity or enforceability under the Law of any other jurisdiction of 
that or any other provision of this Contract. 

16.8 Indemnities to Survive 

(a) Each indemnity in this Contract is a continuing obligation, separate and 
independent from the other obligations of the parties, and survives 
termination, completion or expiration of this Contract. 

(b) Nothing in this clause 16.8 prevents any other provision of this Contract, as a 
matter of interpretation also surviving the termination of this Contract. 

(c) It is not necessary for a party to incur expense or make any payment before 
enforcing a right of indemnity conferred by this Contract. 

16.9 Stamp Duty and Other Fees 

The CN Contractor must pay all stamp duties and other fees payable in respect of 
the execution of this Contract and the performance of its obligations in respect of this 
Contract. 

16.10 Taxes 

Without limiting clause 2.3 but subject to clause 18, the CN Contractor must pay all 
Taxes that may be payable in respect of the CN Contractor's Activities, including any 
customs duty or tariff, and primage applicable to imported materials, plant and 
equipment required for the CN Contractor's Activities. 
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16.11 Confidentiality 

(a) Subject to clause 16.11 (b), the CN Contractor must: 

(i) keep confidential this Contract and any information relating to the CN 
Contractor's Activities and any discussions concerning this Contract; 

(ii) not use the information referred to in clause 16.11 (a)(i) except as 
necessary for the performance of the CN Contractor's Activities; and 

(iii) ensure that each of its Associates complies with the terms of clause 
16.11 (a)(i) and clause 16.11 (a)(ii). 

(b) The CN Contractor is not obliged to keep confidential any information: 

(i) which is in the public domain through no default of the CN Contractor; 
or 

(ii) the disclosure of which is: 

A. required by Law; 

B. consented to in writing by the Principal; or 

C. given to a court in the course of proceedings to which the CN 
Contractor is a party. 

(c) The CN Contractor must: 

(i) execute and submit to the Principal within 10 Business Days of this 
Contract a Confidentiality Undertaking in the form in Schedule 3; 

(ii) ensure that all employees of the CN Contractor that have access to the 
information described in the Confidentiality Undertaking are aware of 
their obligations under the terms of the Confidentiality Undertaking; and 

(iii) ensure that each Subcontractor, including suppliers and consultants, to 
the CN Contractor execute and submit a Confidentiality Undertaking to 
the Principal. 

(d) The CN Contractor acknowledges that the Principal may disclose this 
Contract (and information concerning the terms of this Contract) under or in 
accordance with any one or more of the following: 

(i) the Government Information (Public Access) Act 2009 (NSW); 

(ii) to satisfy the disclosure requirements of the New South Wales Auditor 
General or to satisfy the requirements of Parliamentary accountability; 
and 

(iii) any other Law. 
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(e) The CN Contractor must provide to the Principal any other information which 
the Principal reasonably requires to comply with its obligations under the 
items referred to in clause 16.11 ( d). 

(f) Subject to clause 16.11 (a)(iii), the CN Contractor may provide this Contract 
and any information referred to in clause 16.11 (a)(i) to its Subcontractors, 
employees, agents, advisors, equity investors and each of these parties' 
advisors as is necessary to enable the CN Contractor to perform its 
obligations under this Contract or any other CN Station Contract Document, 
provided that the CN Contractor ensures that the relevant recipient is subject 
to the same obligations of confidentiality as those contained in this Contract. 

16.12 Right of Set-Off 

The Principal may at any time withhold, set-off or deduct from moneys otherwise due 
to the CN Contractor: 

(a) any debt or other moneys due from the CN Contractor to the Principal 
(including any debt due from the CN Contractor to the Principal pursuant to 
section 26C of the SOP Act); 

(b) any amount that is less than or equal to the amount claimed to be owed 
under a payment withholding request served on the Principal pursuant to 
Division 2A of the SOP Act; or 

(c) any claim to money which the Principal may have against the CN Contractor 
whether for damages (including liquidated damages) or otherwise, 

whether under this Contract or otherwise at Law arising out of or in connection with 
this Contract or the CN Contractor's Activities. 

If those moneys are insufficient, the Principal can have recourse to the security held 
under clause 2.7. 

16.13 Not used 

16.14 Principal May Act 

(a) The Principal may, either itself or by a third party, perform an obligation under 
this Contract that the CN Contractor was obliged to perform but which it failed 
to perform. The costs, losses, expenses and damages suffered or incurred by 
the Principal in so performing such an obligation will be a debt due from the 
CN Contractor to the Principal. 

(b) Where the Principal or the Principal's Representative is entitled under this 
Contract to exercise any right or power to: 

(i) direct or instruct the CN Contractor to; or 

(ii) itself step in to, 

take any action or omit to take any action, it is not obliged to exercise that 
right or power, and may do so in their absolute discretion. 
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Where the Principal or the Principal's Representative does exercise any such 
right or power, the CN Contractor remains responsible for, controls and 
assumes the risk of all environmental, health and safety issues relating to the 
Works. 

16.15 Process Agent 

If the CN Contractor is a foreign company (as defined in the Corporations Act), the 
CN Contractor must: 

(a) appoint a local process agent acceptable to the Principal as its agent to 
accept service of process under or in any way in connection with this 
Contract. The appointment must be in a form acceptable to the Principal and 
may not be revoked without the Principal's consent; and 

(b) obtain the process agent's consent to the appointment. 

16.16 Not used 

16.17 Variation of Contract 

This Contract may only be varied by a document signed by or on behalf of both the 
Principal and the CN Contractor. 

16.18 Not used 

16.19 Not used 

16.20 Not used 

16.21 Not used 

16.22 Not used 

16.23 Prior Work 

The CN Contractor agrees that the work in connection with the CN Contractor's 
Activities carried out by the CN Contractor prior to the date of this Contract will be 
deemed to be governed by the provisions of this Contract and will be deemed to be 
part of the CN Contractor's Activities and any payments made to the CN Contractor 
by the Principal prior to the date of this Contract in respect of the CN Contractor's 
Activities will be treated as part payments of the amount required to be paid by the 
Principal under this Contract. 

16.24 Not used 

16.25 Counterparts 

This Contract may be executed in any number of counterparts. All counterparts 
together will be taken to constitute one instrument. 

244 
AUSIAHl\663882890.01 



16.26 Personal Property Securities Act 

(a) By signing this Contract, the CN Contractor acknowledges and agrees that if 
this Contract and the transactions contemplated by it, operate as, or give rise 
to, a security interest for the purposes of the PPS Law ("Security Interest"), 
the CN Contractor shall do anything (including amending this Contract or any 
other document, executing any new terms and conditions or any other 
document, obtaining consents, getting documents completed and signed and 
supplying information) that the Principal considers necessary under or as a 
result of the PPS Law for the purposes of: 

(i) ensuring that the Security Interest is enforceable, perfected or 
otherwise effective and has the highest priority possible under PPS 
Law; 

(ii) enabling the Principal to apply for any registration, or give any 
notification, in connection with the Security Interest, including the 
registration of a financing statement or financing change statement; or 

(iii) enabling the Principal to exercise rights in connection with the Security 
Interest and this Contract. 

(b) If Chapter 4 of the PPS Act applies to the enforcement of the Security 
Interest, the CN Contractor agrees that sections 95, 120, 121(4), 125, 130, 
132(3)(d), 132(4), 135, 142 and 143 of the PPS Act will not apply to the 
enforcement of the Security Interest. 

(c) The CN Contractor: 

(i) acknowledges that the Security Interests created under or pursuant to 
this Contract relate to collateral and all proceeds in respect of that 
collateral (until the Principal is paid in full for the collateral); 

(ii) acknowledges that to the maximum extent permitted by Law, it waives 
any right to receive a verification statement under the PPS Law in 
respect of the Security Interest; and 

(iii) undertakes it will not register a financing change statement without the 
prior written consent of the Principal. 

( d) The parties agree that neither of them will disclose information of the kind 
referred to in section 275(1) of the PPS Act and that this clause constitutes a 
confidentiality agreement within the meaning of the PPS Law. 

(e) The CN Contractor agrees to waive any right it may have, or but for this 
clause may have had, under section 275(7)( c) of the PPS Act to authorise the 
disclosure of the above information. 

16.27 Vienna Convention 

The United Nations Convention on Contracts for the International Sale of Goods 
does not apply to this Contract. 
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16.28 Australian Government Requirements 

(a) The CN Contractor: 

(i) declares as at the date of this Contract; and 

(ii) must ensure during the term of this Contract, 

that, in relation to the Works, it and its Subcontractors, consultants and each 
related entity: 

(iii) complies with, and acts consistently with, the Building Code; 

(iv) meets the requirements of section 11 of the Building Code; 

(v) is not subject to an Exclusion Sanction or a formal warning that any 
further failure to comply with the Building Code may result in the 
imposition of an Exclusion Sanction; 

(vi) has not been the subject of an adverse decision, direction or order, or 
failed to comply with a decision, direction or order, made by a court or 
tribunal for a breach of the BCIIP Act, a designated building law, work 
health and safety law, competition and consumer law or the Migration 
Act 1958 (Cth) (other than a decision, direction or order that is stayed or 
has been revoked); 

(vii) has not been required to pay any amount under an adjudication 
certificate or owed any unsatisfied judgement debts to a building 
contractor or building industry participant (as those terms are defined in 
the BCIIP Act); 

(viii) only uses products that comply with the relevant Australian standards 
published by, or on behalf of, Standards Australia; 

(ix) unless approved by the ABC Commissioner, is not excluded from 
performing Building Work funded by a state or territory government; and 

(x) will comply with any Workplace Relations Management Plan which has 
been approved by the ABCC in accordance with Part 6 of the Building 
Code. 

(b) The CN Contractor acknowledges and agrees that compliance with the 
Building Code does not relieve the CN Contractor from any responsibility or 
obligation under this Contract, or from liability for any Defect in the Works 
arising from compliance with the Building Code. 

(c) The CN Contractor must promptly: 

(i) notify the ABCC of: 
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of the steps proposed to be taken by the CN Contractor to rectify 
the breach; and 

B. the steps taken to rectify any breach of the Building Code within 
14 days of providing a notification under clause 16.28( c)(i)A; and 

(ii) give the Principal a copy of any notification given by the CN Contractor 
to the ABCC under clause 16.28(c)(i) and respond to any requests for 
information by the Principal concerning matters related to the Building 
Code so as to enable the Principal to comply with its obligations under 
section 28 of the Building Code. 

( d) The CN Contractor acknowledges the powers and functions of the ABC 
Commissioner and the ABCC under the BCIIP Act and the Building Code and 
must ensure that it (and must procure that its Subcontractors, consultants 
and each related entity) complies with any requests made by the ABCC and 
the ABC Commissioner within those powers and functions, including 
requests: 

(i) for entry under section 72 of the BCIIP Act; 

(ii) to interview any person under section 7 4 of the BCI IP Act; 

(iii) to produce records or documents under sections 74 and 77 of the 
BCIIP Act; and 

(iv) for information concerning matters relating to the Building Code under 
subsection 7(c) of the Building Code. 

(e) The CN Contractor must not enter into a Subcontract for any aspect of the 
Works unless: 

(i) the Subcontractor has submitted a Declaration of Compliance, including 
the further information outlined in Attachment A to the Declaration of 
Compliance, which the CN Contractor agrees is substantially in the 
same form as the model declaration of compliance applicable to 
contractors and subcontractors in relation to the Building Code; and 

(ii) the Subcontract with the Subcontractor includes an equivalent clause to 
this clause 16.28. 

(f) The CN Contractor must provide the Commonwealth with any 
Subcontractor's Declaration of Compliance referred to in clause 16.28(e) 
promptly upon request. 

(g) The CN Contractor must maintain adequate records of the compliance with 
the Building Code by: 

(i) the CN Contractor; 

(ii) the Subcontractors; 

(iii) the CN Contractor's consultants; and 
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(iv) any related entity of the CN Contractor. 

(h) For the purposes of this clause 16.28, "related entity" has the meaning given 
to that term in subsection 3(2) of the Building Code. 

16.29 Chain of responsibility legislation 

(a) To the extent heavy vehicles are used in the performance of the CN 
Contractor's Activities, the CN Contractor: 

(i) acknowledges that it is a primary duty holder under the COR Laws with 
responsibility for developing COR Systems; 

(ii) must ensure that: 

A. any heavy vehicles are appropriately maintained with loads that 
do not exceed vehicle mass or dimension limits and are 
appropriately secured; 

B. operators carrying freight containers have a valid Container 
Weight Declaration; and 

C. drivers do not exceed speed limits or regulated driving hours, do 
not drive while impaired by fatigue and observe minimum rest 
requirements; 

(iii) must proactively provide reasonable assistance to the Principal's 
Representative to enable the Principal (and any of the Principal's 
personnel) to satisfy its duties and responsibilities under the COR 
Laws; 

(iv) must obtain and maintain, and ensure that each of its personnel or 
Subcontractors obtains and maintains, all approvals required to enable 
the applicable activity, function or task to be undertaken lawfully; 

(v) must undertake any audits or monitoring as requested by the Principal's 
Representative to demonstrate compliance with this clause; and 

(vi) warrants that it is familiar with and has the capability and resources to 
comply with the COR Laws and ensure that its personnel and 
Subcontractors comply with all COR Laws. 

(b) Where used in this clause 16.29: 
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training and systems designed to ensure, so far as is 
reasonably practicable, compliance with the COR Laws; 
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(iii) "Heavy Vehicle Law" means the: 

A. Heavy Vehicle National Law (NSW) within the 
meaning of that term under the Heavy Vehicle 
(Adoption of National Law) Act 2013 (NSW); and 

B. regulations in force under the Heavy Vehicle 
National Law (NSW) as applied (with modifications) 
under the Heavy Vehicle (Adoption of National Law) 
Act 2013 (NSW) as amended, reproduced or 
updated from time to time; and 

(iv) terms which are defined in the Heavy Vehicle Law have the 
meaning given in the Heavy Vehicle Law. 

16.30 No Merger 

Terms contained in this Contract which are capable of taking effect, or capable of 
continuing after Completion, will remain in full force and effect and will not merge on 
Completion. 

16.31 Survival of certain provisions 

Without limiting clause 16.8(a) or the schedules to this Contract: 

(a) clause 1 (Definitions and interpretation), clause 2. 7 (Unconditional 
Undertakings and Parent Company Guarantee), clause 3.6 (Information 
Documents and Materials), clause 5.5 (Assignment and ownership of 
Intellectual Property), clause 11.13 (Interest), clause 13A (Liability), clause 
14.5 (Principal's common rights after take out or termination), clause 14.7 
(Principal's rights after termination), clause 14.8 (CN Contractor's rights after 
repudiation or wrongful termination), clause 14.9(b), clause 14.10 (Payment 
for termination for convenience), clause 14.12 (Termination by frustration), 
clause 15 (Disputes), clause 16 (General), clause 17 (Notification of Claims) 
and clause 18 (General Provisions Relating to GST), the representations, 
warranties and indemnities given by the CN Contractor under this Contract 
and any other provisions which are expressed to survive termination or by 
implication from their nature are intended to survive termination (together, the 
"Surviving Clauses") and any rights arising on termination will survive 
rescission, termination or expiration of this Contract; and 

(b) if this Contract is rescinded or terminated, no party will be liable to any other 
party except: 

(i) under the Surviving Clauses; or 

(ii) in respect of any breach of this Contract occurring before such 
rescission or termination. 
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16.32 Transfer of Functions or NSW Rail Assets 

(a) The parties acknowledge that: 

(i) a Rail Transport Agency may be reconstituted, renamed, dissolved, 
replaced or restructured and that some or all of the powers, functions, 
assets, rights, liabilities or responsibilities of a Rail Transport Agency 
may be transferred to or vested in another entity; 

(ii) if a Rail Transport Agency is reconstituted, renamed, dissolved, 
replaced or restructured or if some or all of a Rail Transport Agency's 
powers, functions, rights or responsibilities are transferred to another 
entity, then other than as notified by the Rail Transport Agency, 
references in this Contract to that party (as the case may be) must, 
subject to any facilitative legislation, be deemed to refer, as applicable, 
to that reconstituted, renamed, restructured or new entity to the extent 
that the entity has assumed or has had transferred to it or vested in it 
those powers, functions, rights or responsibilities; and 

(iii) a Rail Transport Agency may, or may be required to (including as a 
result of changes to New South Wales Government policy or directions) 
acquire, or dispose of, any property or assets forming part of a Rail 
Transport Agency's assets at its absolute discretion. 

(b) The CN Contractor acknowledges and agrees that it must, to the extent 
required by a Rail Transport Agency and without limiting any facilitative 
legislation, negotiate in good faith any variations required to this Contract, or 
any replacement agreement or agreements for this Contract to give effect to 
a Rail Transport Agency being reconstituted, renamed, dissolved, replaced or 
restructured. 

(c) The CN Contractor will be taken for all purposes to have consented to, and 
will not have, and no Rail Transport Agency will be liable for, any claim as a 
result of any action, matter or circumstance referred to in, or contemplated by 
clause 16.31. 

(d) For the purposes of this clause 'another entity' means a government or semi
government entity including any agency, statutory corporation, statutory 
authority, department or state owned corporation. 

16A. Representations and warranties 

16A.1 Principal representations and warranties 

The Principal represents and warrants for the benefit of the CN Contractor that: 

(a) it is a statutory body validly constituted and existing under the Transport 
Administration Act 1988 (NSW); 

(b) it has or will have in full force and effect all authorisations necessary under its 
constituent legislation to enter into and perform its obligations under this 
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Contract (or will have them in full force and effect at the time the obligation is 
to be performed); 

(c) this Contract constitutes a valid and legally binding obligation on it in 
accordance with its terms; and 

(d) the execution, delivery and performance of this Contract does not violate any 
law, or any document or agreement to which it is a party or which is binding 
on it or its assets. 

16A.2 CN Contractor Representations and Warranties 

The CN Contractor represents and warrants for the benefit of the Principal that: 

(a) is duly registered and remains in existence; 

(b) the execution, delivery and performance of this Contract does not violate any 
law, or any document or agreement to which it is a party or which is binding 
on it or any of its assets; 

(c) it has taken all action required to enter into this Contract and to authorise the 
execution and delivery of this Contract and the satisfaction of its obligations 
under it; 

( d) this Contract constitutes a valid and legally binding obligation of it in 
accordance with its terms; 

(e) it subsists and is properly constituted; 

(f) it is not the trustee or responsible entity of any trust, nor does it hold any 
property subject to or impressed by any trust; 

(g) it does not have immunity from the jurisdiction of a court or from legal 
process (whether through service of notice, attachment prior to judgment, 
attachment in aid of execution, execution or otherwise); 

(h) there has been no material change in the financial condition of the CN 
Contractor (since the date of its last audited accounts) which would prejudice 
the ability of the CN Contractor to perform its obligations under this Contract; 

(i) the most recently published financial statements of the CN Contractor has 
been prepared on a basis consistently applied and using accounting 
principles which are generally accepted and give a true and fair view of the 
financial condition of the CN Contractor; 

U) the CN Contractor is not aware of any material facts or circumstances that 
have not been disclosed to the Principal and which might, if disclosed, 
materially adversely affect the decision of a prudent person considering 
whether or not to enter into this Contract with the CN Contractor; and 

(k) no litigation, arbitration, mediation, conciliation, criminal or administrative 
procedures are current, pending or to its knowledge, threatened, which, if 

251 
AUSIAHl\663882890.01 



adversely determined, would or could have a material adverse effect upon it 
or its ability to perform its financial or other obligations under this Contract. 

16A.3 Repetition of representation and warranties 

The representations and warranties contained in clauses 16A.2(h), 16A.2(i), 16A.2U) 
and 16A.2(k) are made on the date of this Contract. Each other representation and 
warranty contained in this clause 16A.2: 

(a) is made on the date of this Contract; and 

(b) will be deemed to be repeated on each anniversary of the date of this 
Contract, 

with reference to the facts and circumstances then subsisting. 

17. Notification of Claims 

17 .1 Notice of Variation 

If a direction by the Principal's Representative, other than a "Variation Order" under 
clause 6.2, constitutes or involves a Variation, the CN Contractor must, if it wishes to 
make a Claim against the Principal arising out of, or in any way in connection with, 
the direction: 

(a) within the time specified in item 42 of Schedule 1 of receiving the direction 
and before commencing work on the subject matter of the direction, give 
notice to the Principal's Representative, as required under clause 17.3(a), 
that it considers the direction constitutes or involves a Variation; 

(b) within the time specified in item 43 of Schedule 1 of giving the notice under 
clause 17.1 (a), submit a written Claim to the Principal's Representative, 
which includes the details required by clause 17.3(b); and 

(c) continue to carry out the CN Contractor's Activities in accordance with this 
Contract and all directions of the Principal's Representative, including any 
direction in respect of which notice has been given under this clause 17.1. 

17 .2 Notice of Other Claims 

If the CN Contractor wishes to make any Claim (other than an Excluded Claim) 
against the Principal in respect of any direction of the Principal's Representative or 
any other event, circumstance, act, omission, fact, matter or thing (including a 
breach of this Contract by the Principal) under, arising out of, or in any way in 
connection with, this Contract, the CN Contractor's Activities or the Works, including 
anything in respect of which: 

(a) it is otherwise given an express entitlement under this Contract; or 

(b) this Contract expressly provides that: 

(i) specified costs are to be added to the Contract Sum; or 
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(ii) the Contract Sum will be otherwise increased or adjusted, 

as determined by the Principal's Representative, 

the CN Contractor must give the Principal's Representative: 

(c) the notice required by clause 17.3(a); and 

(d) a Claim in accordance with clause 17.3(c). 

17.3 Prescribed Notices 

(a) Any written notice referred to in clauses 17.1 (a) and 17.2(c) must: 

(i) be provided not later than the time specified in item 42 of Schedule 1 
after the CN Contractor: 

A. receives the direction (in respect of a notice under clause 
17.1(a)); or 

B. first becoming aware ( or when it ought reasonably to have first 
become aware) of alleged entitlement arising as a result of an 
event, circumstance, act, omission, fact, matter or thing (in 
respect of a notice under clause 17.2(c)); and 

(ii) expressly specify: 

A. that the CN Contractor proposes to make a Claim; and 

B. the direction, event, circumstance, act, omission, fact, matter, or 
thing, which gave rise to the alleged entitlement in the Claim. 

(b) Any written Claim referred to in clause 17.1 (b) must include: 

(i) detailed particulars, including the date or dates, of the direction, 
including any related event, circumstance, act, omission, fact, matter or 
thing upon which the Claim is based; 

(ii) the provisions of this Contract or other legal basis upon which the Claim 
is based; and 

(iii) details of the amount claimed and how it has been calculated. 

(c) Any written Claim referred to in clause 17.2(d) must: 

(i) be provided not later than the time specified in item 43 of Schedule 1; 
and 

(ii) include: 
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B. the legal basis for the Claim, whether based on a term of this 
Contract or otherwise, and if based on a term of this Contract, 
clearly identifying the specific term; 

C. the facts relied upon in support of the Claim in sufficient detail to 
permit verification; and 

D. details of the amount claimed and how it has been calculated. 

17.4 Submission of Claims 

(a) Claims submitted by the CN Contractor under clauses 17.1(b) and 17.2 will 
be considered in the first instance by the Principal's Representative who may 
accept or reject the Claim in part or in full or request further information from 
the CN Contractor in order to assess the Claim. 

(b) Subject to clause 17.4(c), if within 20 Business Days after first receipt of a 
Claim the Principal's Representative has not made a decision on the Claim, 
the Claim will be deemed to have been rejected on that 20th Business Day. 

(c) The Principal's Representative may, upon written notice to the CN 
Contractor, reasonably extend the time within which it will make a decision on 
the Claim. 

17 .5 Continuing Events 

If the direction, event, circumstance, act, omission, fact, matter or thing upon which a 
Claim is based, or their consequences are continuing, the CN Contractor must 
continue to give the information required by clause 17.3(b) or 17.3(c) every 20 
Business Days after the written Claim under clause 17 .1 (b) or 17 .2 ( as the case may 
be) was submitted or given to the Principal's Representative, until after the direction, 
event, circumstance, act, omission, fact, matter or thing or the consequences thereof 
have ceased. 

17.6 Bar 

If the CN Contractor fails to comply with clauses 2.3(d), 17.1, 17.2, 17.3 or 17.5: 

(a) the Principal will not be liable upon any Claim by the CN Contractor; and 

(b) the CN Contractor will be absolutely barred from making any Claim against 
the Principal, 

arising out of or in any way in connection with the relevant direction, event, 
circumstance, act, omission, fact, matter or thing (as the case may be) to which 
those clauses apply. 

17.7 Other Provisions Unaffected 

Nothing in clauses 17.1 to 17.6 will limit the operation or effect of any other provision 
of this Contract that requires the CN Contractor to give notice to the Principal's 
Representative in order to preserve an entitlement to make a Claim against the 
Principal. 
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18. General Provisions Relating to GST 

(a) The parties acknowledge that unless otherwise expressly stated all amounts 
of monetary consideration in this Contract are exclusive of GST. 

(b) If GST is or becomes payable on a supply made by a party ("Supplier") 
under or in connection with this Contract, including the CN Contractor's 
Activities or the Works, the party providing consideration for the supply 
("Recipient") must pay an additional amount to the Supplier equal to the 
GST payable by the Supplier ( or representative member of a GST group of 
which the Supplier is a member) in relation to the supply. 

(c) Any amount payable under clause 18(b) will be paid to the Supplier at the 
same time as the consideration for the supply is paid to the Supplier. 

(d) If any party is required under this Contract to reimburse or pay to the other 
party an amount (other than any payment on account of the Contract Sum) 
calculated by reference to a cost, expense, or an amount paid or incurred by 
that party, the amount of the reimbursement or payment will be reduced by 
the amount of any input tax credits to which that party ( or representative 
member of a GST group of which that party is a member) is entitled in 
respect of any acquisition relating to that cost, expense or other amount. 

(e) Notwithstanding any other provision of this Contract, a party will not be 
obliged to pay any amount in respect of GST to the other party (whether 
under this clause 18 or otherwise) unless and until a tax invoice that complies 
with the GST Legislation has been issued by the Supplier in respect of that 
taxable supply. 

(f) The parties agree that unless otherwise agreed in writing, the following will 
apply to all taxable supplies made by the CN Contractor to the Principal 
under or in connection with this Contract: 

(i) the Principal will issue to the CN Contractor a recipient created tax 
invoice ("RCTI") for each taxable supply made by the CN Contractor to 
the Principal under this Contract; 

(ii) the Principal will issue to the CN Contractor an adjustment note for any 
adjustment event; 

(iii) the CN Contractor will not issue a tax invoice in respect of any taxable 
supply it makes to the Principal; and 

(iv) the Principal may notify the CN Contractor that it will no longer issue a 
RCTI for each taxable supply made by the CN Contractor under this 
Contract, in which case, from that point in time, the Principal will not be 
required to issue RCTls in respect of such supplies and the CN 
Contractor will be required to issue tax invoices to the Principal 
(including under clause 11.3) as a condition precedent to the Principal 
being obliged to pay any amount in respect of GST to the CN 
Contractor in respect of any such taxable supply. 
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(g) Each party agrees to do all things, including providing invoices or other 
documentation, that may be necessary or desirable to: 

(i) enable or assist the other party to claim input tax credits to the 
maximum extent possible; or 

(ii) itself claim all input tax credits that might be available to it in order to 
reduce the amount recoverable from the other party under this 
Contract. 

(h) If the GST payable in relation to a supply made by the Supplier under this 
Contract varies from the additional amount paid by the other party under this 
clause 18 in respect of that supply, then the Supplier will provide a 
corresponding refund or credit to or will be entitled to receive the amount of 
that variation from the other party (as appropriate). 

19. TfNSW's Statement of Business Ethics 

(a) The CN Contractor must at all times comply with TfNSW's Statement of 
Business Ethics, a copy of which is available at www.transport.nsw.gov.au. 

(b) Prior to the engagement of any Subcontractor by the CN Contractor, the CN 
Contractor must obtain a written acknowledgement from such Subcontractor 
that it has received, read, understood and will comply with TfNSW's 
Statement of Business Ethics. 

20. NSW Code of Practice 

20.1 NSW Guidelines 

In addition to terms defined in this document, terms used in this clause 20 have the 
same meaning as is attributed to them in the New South Wales Industrial Relations 
Guidelines: Building and Construction Procurement ("NSW Guidelines") (as 
published by the NSW Treasury July 2013, Updated: September 2017). The NSW 
Guidelines are available at www.industrialrelations.nsw.gov.au. 

20.2 Primary Obligation 

(a) The CN Contractor must at all times comply with, and meet any obligations 
imposed by, the NSW Guidelines. 

(b) The CN Contractor must notify the CCU and the Principal of any possible 
non-compliance with the NSW Guidelines and of remedial action taken, 
within 24 hours of becoming aware of the possible non-compliance. 

(c) Where the CN Contractor engages a Subcontractor, the CN Contractor must 
ensure that the contract imposes on the Subcontractor equivalent obligations 
to those in this clause 20, including that the Subcontractor must at all times 
comply with, and meet any obligations imposed by, the NSW Guidelines. 
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( d) The CN Contractor must not appoint or engage another party in relation to 
the Works where that appointment or engagement would breach a sanction 
imposed on the other party in relation to the NSW Guidelines. 

20.3 Access and information 

(a) The CN Contractor must maintain adequate records of compliance with the 
NSW Guidelines by it, its Subcontractors and related entities. 

(b) The CN Contractor must allow, and take reasonable steps to facilitate, 
authorised personnel (including personnel of the CCU) to: 

(i) enter and have access to sites and premises controlled by the CN 
Contractor, including but not limited to the Site; 

(ii) inspect any work, material, machinery, appliance, article or facility; 

(iii) access information and documents; 

(iv) inspect and copy any record relevant to the Works; 

(v) have access to personnel; and 

(vi) interview any person, 

as is necessary for the authorised personnel to monitor and investigate 
compliance with the NSW Guidelines, by the CN Contractor, its 
Subcontractors and related entities. 

(c) The CN Contractor, and its related entities, must agree to, and comply with, a 
request from authorised personnel (including personnel of the CCU) for the 
production of specified documents by a certain date, whether in person, by 
post or electronic means. 

20.4 Sanctions 

(a) The CN Contractor warrants that at the time of entering into this Contract, 
neither it, nor any of its related entities, are subject to a sanction in 
connection with the NSW Guidelines that would have precluded it from 
responding to a procurement process for work to which the NSW Guidelines 
apply. 

(b) If the CN Contractor does not comply with, or fails to meet any obligation 
imposed by, the NSW Guidelines, a sanction may be imposed against it in 
connection with the NSW Guidelines. 

(c) Where a sanction is imposed: 

(i) it is without prejudice to any rights that would otherwise accrue to the 
parties; and 

(ii) the State of NSW (through its agencies, Ministers and the CCU) is 
entitled to: 
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A. record and disclose details of non-compliance with the NSW 
Guidelines and the sanction; and 

B. take them into account in the evaluation of future procurement 
processes and responses that may be submitted by the CN 
Contractor, or its related entities, in respect of work to which the 
NSW Guidelines apply. 

20.5 Compliance 

(a) The CN Contractor bears the cost of ensuring its compliance with the NSW 
Guidelines, including in respect of any positive steps it is obliged to take to 
meet its obligations under the NSW Guidelines. The CN Contractor is not 
entitled to make a claim for reimbursement or an extension of time from the 
Principal or the State of NSW for such costs. 

(b) Compliance with the NSW Guidelines does not relieve the CN Contractor 
from responsibility to perform the Works and any other obligation under the 
Contract, or from liability for any Defect in the Works or from any other legal 
liability, whether or not arising from its compliance with the NSW Guidelines. 

(c) Where a change in the Contract or the Works is proposed, and that change 
may, or may be likely to, affect compliance with the NSW Guidelines, the CN 
Contractor must immediately notify the Principal (or nominee) of the change, 
or likely change and specify: 

(i) the circumstances of the proposed change; 

(ii) the extent to which compliance with the NSW Guidelines will be, or is 
likely to be, affected by the change; and 

(iii) what steps the CN Contractor proposes to take to mitigate any adverse 
impact of the change (including any amendments it proposes to a 
Workplace Relations Management Plan or Project Health and Safety 
Management Plan), 

and the Principal will direct the CN Contractor as to the course it must adopt 
within 1 O Business Days of receiving notice. 
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CONTRACT EXECUTION PAGE 

\ r_ n-\ C0TV ~E.IZ. 7-02-1) DATED ........... Q ......... day of .......................................... . 

Executed and delivered as a deed in Sydney 

EXECUTED by SYDNEY METRO 
(ABN 12 354 063 515) by its authorised 
delegate, in the presence of: 

EXECUTED by A.W. EDWARDS 
PTY LTD (ABN 76 000 045 849) in 
accordance with section 127 of the 
Corporations Act 2001 (Cth): 
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