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Change Request Form 

CHANGE REQUEST BRIEF DETAILS 
 

Change Request Number 7 

Date of Change Request On the date the last party executes this Change 
Request. 

Originator of need for Change 
Request 

Customer. 

Implementation Date of Change The changes under this Change Request take 
effect: 

• retrospectively from the 
Commencement Date as regards the 
amendment in clause 3.6 of the PIPP; 
and 

• from the date the last party executes 
this Change Request as regards the 
update to Item 10 of the General Order 
Form.  

Date of expiry of validity of Change 
Request  

Not applicable. 

Contractor’s estimated time and 
cost of evaluation 

Not applicable. 

Amount agreed to be paid to the 
Contractor for evaluating the draft 
Change Request, if any   
(This applies only if the Customer 
is the Party that originated the 
need for a Change Request; and 
the Contractor estimates the cost 
of evaluating and drafting the 
Change Request exceeds 2 
Business Days) 

Nil. 

 
CHANGE REQUEST HISTORY LOG 
 

Change Request Version History 

Date Issue Version Status/Reason for New Issue Author 
January 2023 1.0 Draft Customer 

 
DETAILS OF CHANGE REQUEST 
 
SUMMARY 
 
This Change Request will amend the following parts of the Customer Contract (including the PIPP): 
 
(a) Item 10 of the General Order Form 
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Revisions to the mechanism to extend the Contract Period. 
 

(b) Schedule 12 - Payment Implementation and Project Plan to the Customer Contract (PIPP): 
 

Rectification of a clerical error.  
 
ACKNOWLEDGEMENTS 
 
2. The Parties acknowledge and agree that: 

 
(a) this Change Request takes effect so that the Customer Contract is varied with effect from 

the relevant Implementation Date of Change;  
 

(b) the Customer Contract as amended by this Change Request continues in full force and 
effect;  
 

(c) all rights and liabilities of the Parties under the Customer Contract prior to the 
Implementation Date of Change are set out in the Customer Contract as it existed prior to 
the date of this Change Request;  
 

(d) nothing discharges, prejudices, releases or otherwise affects any liability, obligation or 
accrued right arising under the Customer Contract prior to the Implementation Date of 
Change; 
 

(e) this Change Request is intended only to vary the Customer Contract and not to terminate, 
discharge, rescind or replace it; and 
 

(f) this and all previous Change Requests are to be read in conjunction with and form part of 
the Customer Contract and unless stated otherwise, any clauses in the relevant Change 
Request are deemed to be an Additional Condition. 

 
SCOPE 
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EFFECT OF CHANGE ON CONTRACT SPECIFICATION 
 
5. None. 
 
EFFECT OF CHANGE ON PROJECT TIMETABLE 

 
6. None. 
 
EFFECT OF CHANGE ON CHARGES AND TIMING OF PAYMENT 
 
7. None. 
 
CHANGES TO CSI 
 
8. None. 
 
CHANGES TO CUSTOMER PERSONNEL 
 
9. None. 
 
CHANGES TO CUSTOMER ASSISTANCE 
 
10. None. 
 
PLAN FOR IMPLEMENTING THE CHANGE 
 
11. N/A 
 
THE RESPONSIBILITIES OF THE PARTIES FOR IMPLEMENTING THE CHANGE 
 
Responsibilities of the Contractor 
 
12. N/A 
 
Responsibilities of the Customer 
 
13. N/A 
 
EFFECT ON ACCEPTANCE TESTING OF ANY DELIVERABLE  
 
14. None 
 
EFFECT OF CHANGE ON PERFORMANCE OF ANY DELIVERABLE 
 
15. None 
 
EFFECT ON USERS OF THE SYSTEM/SOLUTION 
 
16. None  
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EFFECT OF CHANGE ON DOCUMENTATION DELIVERABLES 
 
17. None 
 
EFFECT ON TRAINING 
 
18. None.  
 
ANY OTHER MATTERS WHICH THE PARTIES CONSIDER IMPORTANT 
 
19. None.  
 
ASSUMPTIONS 

 
20. None. 
 
LIST OF DOCUMENTS THAT FORM PART OF THIS CHANGE REQUEST 
 
21. N/A 
 
CUSTOMER CONTRACT CLAUSES, SCHEDULES AFFECTED BY THE PROPOSAL ARE AS 
FOLLOWS: 
 
22. As set out in .paragraphs 3 and 4 above. 
 
 
 
AUTHORISATION 
 
23. Once this Change Request is signed by both Parties, the Customer Contract is updated by this 

Change Request and any provisions of the Customer Contract that conflict with this Change 
Request are superseded. 
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SIGNED AS AN AGREEMENT 
Signed for and on behalf of  

 
Sydney Trains (ABN 38 284 779 682) 

 
by its authorised delegate:    

   

   Signature of authorised delegate 

   

   Full name of authorised delegate 

 
 
 

  

   Date 

 
 
 

Signed for and on behalf of  
 

AppJourney Pty Ltd (ABN 80 162 192 174) 

in accordance with s 127 of the Corporations Act 2001 (Cth) 
 

 

  

 

  

 
 

  Signature of sole director  

  Print name  

   Date 
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