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Parties  

1. 
Sydney Metro (ABN 12 354 063 515), a NSW Government agency constituted by 
section 38 of the Transport Administration Act 1988 (NSW), of Level 43, 680 George 
Street, Sydney NSW 2000 (Principal).   

2. RMA Contracting Pty Ltd (ABN 28 092 116 704) of Level 34, 32 Turbot Street, 
Brisbane QLD 4000 (the Contractor). 

Recitals  

A The Principal is a NSW Government agency constituted by section 38 of the 
Transport Administration Act 1988 (NSW), and is responsible for developing the 
Sydney Metro network. 

B The Principal is responsible for the Sydney Metro City and South West which 
operates from the Northwest line at Chatswood through new CBD stations and 
southwest to Bankstown. 

C The Site was used for the construction of the Sydney Metro City and South West 
Project but is no longer required for that purpose.   

D The Principal has reached an agreement with Property and Development NSW to 
remediate and transfer the Site to the NSW Department of Education on or about 1 
July 2024 and has engaged the Contractor to carry out the Works on the Site for that 
purpose. 

E The Works include: 

 Site establishment; 

 Protection of Council and other assets, including temporary design and 
installation of any retention structure required to complete excavation works; 

 Removal of hardstand; 

 Removal of underground storage tanks; 

 Excavation and removal of contaminated soil; 

 Collection of validation data to enable the Principal's appointed Validation 
Consultant to prepare a validation report detailing the outcomes of the 
remedial works; and  

 Preparation of Site for handover. 

F The Contractor has agreed to undertake the Contractor's Activities for the Principal 
in accordance with this Contract. 
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It is agreed as follows 

1. Definitions and Interpretation 

1.1 Definitions 

In this Contract, unless the context otherwise indicates: 

Aboriginal Participation Plan means the plan described in the NSW Government Aboriginal 
Procurement Policy (January 2021), developed in relation to the Works, attached at Exhibit G, 
and which forms part of the Contract Management Plan. 

Aboriginal Participation Report means the report described in the NSW Government 
Aboriginal Procurement Policy (January 2021), which demonstrates the Contractor’s 
compliance with the Aboriginal Participation Plan. 

Accredited Site Auditor means the person identified in Schedule 1 as the site auditor, who is 
accredited as a site auditor under the Contaminated Land Management Act 1997 (NSW), 
engaged by the Principal in connection with the Works, or any replacement notified to the 
Contractor by the Principal's Representative. 

Apprentice means an employee of the Contractor or its Subcontractors undertaking a 
recognised Australian Apprenticeship program and related qualification and holding a formal 
training contract who has been employed by the Contractor or its Subcontractors to undertake 
the Contractor’s Activities on the Site. 

Authority includes any governmental or semi-governmental or local government authority, 
administrative or judicial body or tribunal, department, commission, public authority, agency, 
Minister, statutory corporation or instrumentality and any private electricity, 
telecommunications, gas or other utility company having statutory rights in relation to the 
Works or the Contractor's Activities. 

Authority Approval means any licence, permit, consent, approval, determination, exemption, 
certificate, memorandum of understanding, notification or permission from any Authority or 
under any Law, or any requirement made under any Law, which must be obtained or satisfied 
(as the case may be) to: 

(a) carry out the Contractor's Activities including for the avoidance of doubt all things 
required for conducting work within the Rail Corridor or affecting rail operations and 
all things required for dealing with, transporting and disposing of Contamination, 
Hazardous Material or Waste; or 

(b) occupy and use for its intended purpose the completed Works or a completed 
Portion, 

and for the avoidance of doubt includes the Planning Approval and the EPL (if an EPL is 
required for the Works). 

Business Day means any day other than a Saturday, Sunday, public holiday in New South 
Wales or 27, 28, 29, 30 or 31 December. 

CCU means Construction Compliance Unit, the unit established within NSW Industrial 
Relations to monitor compliance with and receive reports of alleged breaches of the NSW 
Guidelines. 

Change in Authority Approval means:  

(a) a change: 

(i) in an Authority Approval which is in existence as at the date of this 
Contract; and 
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(ii) which occurs after the date of this Contract. 

Change in Codes and Standards means a change in the Codes and Standards taking effect 
after the date of this Contract, excluding a change in the Codes and Standards which, as at 
the date of this Contract: 

(a) was published or of which public notice had been given (even as a possible change 
in the Codes and Standards); or 

(b) a party experienced and competent in the delivery of works and services similar to 
the Works or the Contractor's Activities (as applicable) would have reasonably 
foreseen or anticipated, 

in substantially the same form as the change in the Codes and Standards eventuating after the 
date of this Contract. 

Change in Control means, in respect of an entity, any event occurs such that a change 
occurs in the Control of that entity. 

Change in Law means (if it takes effect after the date of this Contract): 

(a) a change in an existing Law (other than a change in an Authority Approval); or 

(b) a new Law (other than a new Authority Approval), 

compliance with which: 

(c) has a direct effect on the Contractor carrying out the Contractor's Activities; and 

(d) directly results in an increase or decrease in the Contractor's costs of carrying out 
the Contractor's Activities, or a delay to the Contractor achieving Completion of the 
Works or a Portion by the relevant Date for Completion in accordance with clause 
10.7(a), 

but excludes: 

(e) a change in an existing Law in respect of Taxes or a new Law in respect of Taxes; 
and  

(f) a change in an existing Law or a new Law which, as at the date of this Contract was 
published or of which public notice had been given (even as a possible change in 
an existing Law or a possible new Law) in substantially the same form as the 
change in an existing Law or new Law eventuating after the date of this Contract. 

Claim includes any claim for an increase in the Contract Sum, for payment of money 
(including damages), for an extension of time to a Date for Completion or for any other form of 
relief: 

(a) under, arising out of, or in any way in connection with, this Contract, including any 
direction of the Principal's Representative; 

(b) arising out of, or in any way in connection with, the Contractor's Activities or the 
Works or either party's conduct prior to the date of this Contract; or 

(c) otherwise at Law or in equity including: 

(i) under or for breach of statute; 

(ii) in tort for negligence or otherwise, including negligent misrepresentation; 
or 

(iii) for restitution, including restitution based on unjust enrichment. 
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Codes and Standards means: 

(a) the relevant building codes (including the National Construction Code), Standards 
Australia codes, standards, specifications, guidelines, rules, procedures or other 
publications current at the date of this Contract (including the Disability (Access to 
Premises – Buildings) Standards 2010), including any specified or required by this 
Contract; 

(b) the NSW Government Aboriginal Procurement Policy (January 2021), NSW Code, 
NSW Guidelines, Environmental Management Systems Guidelines (4th edition) 
(January 2020), Work Health and Safety Management Systems and Auditing 
Guidelines (6th edition) (2019), Training Management Guidelines (October 2021), 
Quality Management System Guidelines for Construction (January 2021), GREP 
and any other NSW Government guidelines and requirements specified or required 
by this Contract; and  

(c) if (and to the extent) the codes and standards referred to in paragraphs (a) or (b) 
are irrelevant, then relevant international codes, standards, specifications, 
guidelines, rules, procedures or other publications current at the date of this 
Contract. 

Commonwealth means the Commonwealth of Australia. 

Completion means the stage in the execution of the Contractor's Activities when: 

(a) the Works are, or a Portion is, complete in accordance with this Contract except for 
minor Defects: 

(i) that do not prevent the Works or the Portion from being reasonably 
capable of being used for the intended purpose of the Works or the 
Portion; 

(ii) that can be rectified without prejudicing the convenient intended use of 
the Works or the Portion; and 

(iii) in respect of which the Contractor has reasonable grounds for not 
promptly rectifying; 

(b) the Contractor has: 

(i) carried out and passed all tests that: 

A. are required under this Contract to be carried out and passed 
before the Works or a Portion reaches Completion; or 

B. must necessarily be carried out and passed to verify that the 
Works or a Portion is in the condition this Contract requires 
the Works or Portion (as the case may be) to be in at 
Completion; 

(ii) without limiting clause 2.3(c)(iv), obtained all Authority Approvals that it is 
required under this Contract to obtain before Completion of the Works or 
a Portion and provided such Authority Approvals to the Principal's 
Representative; 

(iii) given to the Principal's Representative all other documents and 
information: 

A. required (including in accordance with the Works Brief) for the 
use, operation, maintenance and repair of the Works or a 
Portion; and 
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B. that are to be handed over to the Principal's Representative 
before Completion of the Works or a Portion; 

(iv) complied with all performance requirements that this Contract requires to 
be verified before Completion of the Works or a Portion;  

(v) provided the Principal’s Representative with the Contractor’s Certificate 
of Completion in the form of Schedule 21 for the Works or a Portion; and 

(c) the Contractor has done everything else that it is required to do under this Contract 
before Completion of the Works or a Portion including those things referred to in 
Schedule 1. 

Consequential Loss means any loss of income, loss of revenue, loss of profit, loss of 
financial opportunity, loss of business or loss of business opportunity, loss of contract, loss of 
goodwill, loss of production or failure to realise anticipated savings (whether the loss is direct 
or indirect). 

Construction Environmental Management Plan means the plan which forms part of the 
Contract Management Plan which is required to be provided and implemented by the 
Contractor pursuant to the Works Brief. 

Construction Plant means equipment, appliances, machinery and things used in the 
execution of the Contractor's Activities but not forming part of the Works. 

Contamination means the presence in, on or under land or water or any other aspect of the 
Environment of: 

(a) a substance (whether occurring naturally or otherwise) which is at a concentration 
above the concentration at which the substance (whether occurring naturally or 
otherwise) is normally present in, on or under land or water or any other aspect of 
the Environment in the same locality, being a presence that presents a risk of harm 
to human health or any other aspect of the Environment; or 

(b) any natural or artificial substance whether solid, liquid or gas (alone or in 
combination with any other substance) which is toxic, flammable or otherwise 
capable of causing harm to humans or damage to the Environment. 

Contract means the contract between the Principal and the Contractor in respect of the Works 
constituted by the documents referred to in Schedule 1. 

Contract Documentation means all documentation in computer readable or written forms 
brought into (or required to be brought into) existence as part of, or for the purpose of, 
performing the Contractor's Activities (whether before or after the date of this Contract) 
including: 

(a) the Works Brief (including any Preliminary Design) and all Design Documentation; 
and 

(b) all plans, manuals, programs and other documents. 

Contract Management Plan means the documents required to be provided and implemented 
by the Contractor pursuant to the Works Brief as developed, amended or updated from time to 
time in accordance with the Contract. 

Contract Sum means the Original Contract Price increased or decreased by the amounts by 
which this Contract requires the Contract Sum to be increased or decreased. 

Contractor means the person named as the Contractor in Schedule 1. 

Contractor's Activities means all things or tasks which the Contractor is, or may be, required 
to do to comply with its obligations under this Contract, including: 
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(a) the design, construction, commissioning and hand-over of the Works; 

(b) the provision of Temporary Works and Construction Plant; and 

(c) anything incidental or ancillary to the obligations in paragraphs (a) to (c). 

Contractor's Program means the program prepared and provided by the Contractor in 
accordance with clause 10.2, as developed and updated in accordance with clause 10.2 from 
time to time. 

Contractor's Representative means the person notified to the Principal's Representative in 
accordance with clause 9.4(a) as being the Contractor's Representative. 

Control has the meaning in the Corporations Act 2001 (Cth). 

Crown Building Work has the meaning given to that term in section 6.1 of the Environmental 
Planning and Assessment Act 1979 (NSW). 

Date for Completion means in respect of the Works or a Portion the date, or the last day of 
the period of time, specified in Schedule 1 for the Works or that Portion, as adjusted under this 
Contract by an extension of time determined by the Principal's Representative or pursuant to 
any determination by an expert or any litigation. 

Date of Completion means: 

(a) the date of Completion of the Works or a Portion, set out in a Notice of Completion; 
or 

(b) where another date is determined in any determination by an expert or any court 
pursuant to clause 16 as the date upon which Completion was achieved, that date. 

Date of Final Completion means: 

(a) the date determined in accordance with clause 13.8(e)(i) as the date Final 
Completion was achieved; or 

(b) where another date is determined in any determination by an expert or any court 
pursuant to clause 16 as the date upon which Final Completion was achieved, that 
date. 

date of this Contract means the date on which the Contract was formed by the execution of 
this deed or other formal instrument.  

Defect means any: 

(a) defect, deficiency, fault, error or omission in the Works or Temporary Works, 
including subsidence, shrinkage and movement outside the required tolerances; or 

(b) other aspect of the Works, Temporary Works or Contractor's Activities that is not in 
accordance with the requirements of this Contract, including non-compliances, non-
conformances and non-conformities. 

Defects Rectification Period means the period stated in Schedule 1, as extended by 
clause 8.6. 

Design Documentation means all design documentation (including design standards, design 
reports, durability reports, construction descriptions, specifications, models, samples, 
prototypes, calculations, drawings, digital records, computer software and all other relevant 
data) in computer readable and written forms, or stored by any other means required by this 
Contract or necessary to be produced by the Contractor to design and construct the Works 
and the Temporary Works and documentation (including certificates and check lists) to 
evidence that the design documentation complies with the requirements of this Contract. 
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Difference in Conditions has the meaning given to that term in clause 2.12(b)(iv). 

Dispute has the meaning given to that term in clause 16.1. 

Document means any document which is required to be submitted for the review of the 
Principal’s Representative under this Contract. 

Draft Third Party Agreement has the meaning given to that term in clause 2.12(b)(i)A. 

Electronic Portal means the electronic portal or document management system (if any) 
referred to in a notice by the Principal's Representative under clause 17.1(a). 

Environment means components of the earth, including: 

(a) land, air and water; 

(b) any layer of the atmosphere; 

(c) any organic or inorganic matter and any living organism; 

(d) human-made or modified structures and areas; and 

(e) interacting natural ecosystems that include components referred to in paragraphs 
(a) to (c). 

Environmental Representative means the person identified in Schedule 1 as the 
environmental manager appointed by the Principal, or any replacement notified to the 
Contractor by the Principal’s Representative. 

EPA means the Environment Protection Authority constituted by the Protection of the 
Environment Administration Act 1991 (NSW). 

EPL means an environment protection licence issued under the Protection of the Environment 
Operations Act 1997 (NSW). 

Excavated Natural Material (ENM) means Waste which is excavated natural material in 
accordance with The excavated natural material order 2014 (NSW EPA Resource Recovery 
Order under Part 9, clause 93 of the Protection of the Environment Operations (Waste) 
Regulation 2014). 

Excepted Risk means any one of: 

(a) war, invasion, act of foreign enemies, hostilities (whether war is declared or not), 
civil war, rebellion, revolution, act of terrorism, insurrection or military or usurped 
powers, martial law or confiscation by order of any government or public authority; 

(b) ionising radiations or contamination by radioactivity from any nuclear fuel or from 
any nuclear waste from the combustion of nuclear fuel not caused by the Contractor 
or its Subcontractors or either's employees or agents; or 

(c) any other event so described in Schedule 1. 

Excluded Claim means any claim: 

(a) with respect to a Change in Law under clause 2.3(d); 

(b) for a Variation directed in accordance with clause 6.2 or a direction by the 
Principal's Representative to which clause 18.1 applies; 

(c) for an extension of time to any Date for Completion under clause 10.7(a); or 

(d) for payment under clause 11, including claims under clauses 11.9 and 11.11. 
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Executive Negotiators means the persons described in Schedule 1. 

Extra Land means the land referred to in clause 3.4(a). 

Final Audit Documents means the final site audit statement and final site audit report 
prepared by the Accredited Site Auditor in connection with the Contractor's Activities. 

Final Completion means the stage in the execution of the Contractor’s Activities when: 

(a) all Defects Rectification Periods (including any extension under clause 8.6) have 
expired and the Contractor has rectified all Defects in accordance with the Contract; 

(b) the Contractor has: 

(i) carried out and passed all tests which: 

A. are required under this Contract to be carried out and passed 
before the Works reach Final Completion; or 

B. must necessarily be carried out and passed to verify that the 
Works are in the condition this Contract requires them to be in 
at Final Completion; 

(ii) obtained all Authority Approvals that it is required under this Contract to 
obtain which: 

A. were not obtained before Completion of the Works or the last 
Portion to reach Completion; or 

B. are to be obtained prior to Final Completion, 

and provided such Authority Approvals to the Principal's Representative; 

(iii) given to the Principal's Representative all other documents or 
information referred to in this Contract: 

A. which are required for the use, operation, maintenance and 
repair of the Works but which were not obtained before 
Completion of the Works or the last Portion to reach 
Completion; or 

B. which are required to be handed over to the Principal's 
Representative before Final Completion; and 

(iv) complied with all performance requirements under this Contract that 
must be verified before Final Completion; and 

(c) the Contractor has done everything else which it is required to do under this 
Contract before Final Completion. 

First Statement of Outstanding Claims has the meaning in clause 11.9. 

Force Majeure Event means earthquake, flood, bushfire, act of terrorism, act of a public 
enemy, war (declared or undeclared) or revolution. 

General Conditions means clauses 1 to 22 of this Contract. 

General Solid Waste (Putrescible) means Waste which is general solid waste (putrescible) 
as defined in the Waste Classification Guidelines. 

General Solid Waste (Non-Putrescible) means Waste which is general solid waste (non-
putrescible) as defined in the Waste Classification Guidelines. 
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General Solid Waste (with Asbestos) means Waste which is general solid waste (with 
asbestos) in accordance with the Waste Classification Guidelines. 

General Solid Waste (recyclable) means Waste which is general solid waste in accordance 
with the Waste Classification Guidelines, and which is capable of being recycled off-site at a 
facility lawfully able to accept that Waste.  

Greenhouse Data means all data, information, records and reports of the type that a 
registered corporation or any other person may be required or entitled to provide under the 
NGER Legislation, including as to: 

(a) greenhouse gas emissions, energy production or energy consumption; and 

(b) reduction of greenhouse gas emissions, removal of greenhouse gases or offsets of 
greenhouse gas emissions from any greenhouse gas project, 

relating to any aspect of any of the Contractor's Activities or the activities of any of the 
Contractor's personnel in connection with the Contractor's Activities. 

GREP means the NSW Government Resource Efficiency Policy (2019). 

Guarantor means the person who is required to execute the Parent Company Guarantee 
under clause 2.7(f). 

Hazardous Material means any natural or artificial substance whether solid, liquid or gas 
(alone or in combination with any other substance) which is toxic, flammable or otherwise 
capable of causing harm to humans or damage to the Environment including asbestos, 
toluene, polychlorinated biphenyls, lead based paints, hydrofluorocarbons and hydrocarbons.  

Hazardous Waste means Waste which is classified as hazardous waste in accordance with 
the Waste Classification Guidelines.  

Incident means: 

(a) any work health and safety or environmental or security incident arising from the 
performance of (or failure to perform) the Contractor's Activities including: 

(i) a fatality or injury to any person including any incident which must be 
reported to SafeWork NSW; 

(ii) loss of containment, escape of or migration of Contamination off-Site and 
into the Environment; 

(iii) any fire or dangerous event on the Site or Extra Land; 

(iv) a security breach; 

(v) any unauthorised removal of trees; 

(vi) a non-compliance with an Authority Approval; or 

(vii) any public complaint; or 

(b) any unplanned and/or undesired event which results in or has the potential to 
result in injury, ill-health, damage to or loss of property, interruption to operations 
or environmental impairment, 

and includes: 

(c) a near miss, breach of procedure, quality failure and/or injuries to contractors and 
members of the public; and 
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(d) a "notifiable incident" under the WHS Legislation. 

Inclement Weather Allowance means a period of delay specified in Schedule 1 caused by 
inclement weather for which the Contractor might otherwise have been entitled to make a 
claim for an extension of time for delays, but for this Contract.  

Information Documents and Materials means: 

(a) the items specified in Schedule 9; 

(b) the Reports; and 

(c) all other documents, core and other samples, exhibits and materials in any format 
or medium including any electronic form provided to the Contractor unless 
expressly identified as forming part of this Contract, 

including anything which is expressly stated by this Contract to form part of the Information 
Documents and Materials. 

Insolvency Event means when: 

(a) one party informs the other party in writing, or its creditors generally, that the party 
is insolvent or is unable to proceed with its obligations under this Contract for 
financial reasons; 

(b) in relation to an individual, the individual (being a party) commits an act of 
bankruptcy, a bankruptcy petition is presented against the individual or the 
individual is made bankrupt; 

(c) execution is levied against a party by a creditor, debenture holders or trustees or 
under a floating charge; or 

(d) in relation to a corporation any one of the following: 

(i) notice is given of a meeting of creditors with a view to the corporation 
entering into a deed of company arrangement or scheme of arrangement 
(other than a solvent scheme of arrangement); 

(ii) the corporation enters a deed of company arrangement or composition 
with creditors; 

(iii) an application is made for, a resolution is passed by the directors for the 
appointment of, or an order is made for, a controller, administrator, 
receiver, receiver and manager, provisional liquidator or liquidator to be 
appointed to the corporation; 

(iv) a controller, administrator, receiver, receiver and manager, provisional 
liquidator or liquidator is appointed to the corporation; 

(v) an application is made to a court for the sequestration or winding up of 
the corporation and not stayed, dismissed or discontinued within 21 
days; 

(vi) a sequestration order or winding up order is made in respect of the 
corporation; 

(vii) the corporation resolves by special resolution that it be wound up 
voluntarily (other than for a members' voluntary winding-up), or a 
meeting of creditors of a party under administration or a deed of 
company arrangement resolves that the corporation be wound up; 
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(viii) a mortgagee of any property of the corporation takes possession of that 
property; or  

(ix) the corporation ceases, suspends or threatens to cease or suspend the 
conduct of all or a substantial part of its business, or disposes or 
threatens to dispose of all or a substantial part of its assets; or 

Inspection includes auditing, surveillance, monitoring, testing, review, examination and 
measuring. 

Institution means any: 

(a) authorised deposit taking institution holding an authority to carry on banking 
business in Australia under the terms of the Banking Act 1959 (Cth); or 

(b) insurance company which is regulated by the Australian Prudential Regulatory 
Authority and has the Required Rating. 

Intellectual Property means all rights in copyright, inventions (including patents and 
innovation patents), registered and unregistered trademarks or name, registered and 
registrable designs, confidential information, trade secrets, technical data and know how, 
circuit layout rights, and all other protected rights of intellectual property defined in Article 2 of 
the Convention Establishing the World Intellectual Property Organisation of July 1967. 

Latent Conditions has the meaning given in clause 3.5(a). 

Law means: 

(a) Commonwealth, New South Wales or local government legislation, including 
ordinances, instruments, codes of practice, policy and statutory guidance (but 
excluding the National Construction Code, any other building codes or Standards 
Australia codes), requirements, regulations, by-laws and other subordinate 
legislation; 

(b) principles of law or equity established by decisions of courts; and 

(c) Authority Approvals (including any condition or requirement under them). 

Loss means any cost, expense, loss, damage, Liability, fine, penalty or other amount, whether 
direct, indirect, consequential, present, future, fixed, unascertained, actual or contingent and, 
for the avoidance of doubt, includes Consequential Loss. 

Mitigation Measure means a measure, action, standard or precaution to mitigate the impact 
of the Works. 

Modern Slavery has the same meaning as in the Modern Slavery Laws and includes slavery, 
servitude, forced labour, human trafficking, debt bondage, organ trafficking, forced marriage 
and the exploitation of children. 

Modern Slavery Laws means, as applicable, the Modern Slavery Act 2018 (NSW) and the 
Modern Slavery Act 2018 (Cth).  

Modern Slavery Offence has the same meaning as in the Modern Slavery Act 2018 (NSW), 
and includes an offence listed from time to time in Schedule 2 to the Modern Slavery Act 2018 
(NSW). 

Modern Slavery Practice includes any one or more of the following:  

(a) using any form of forced or child labour or deceptive recruitment practices; 

(b) requiring personnel to work excessive hours in the performance of, or in connection 
with, this Contract;  



 

 
  Page 12 of 271
    
 
L\350368484.4 OFFICIAL OFFICIAL 

(c) save for short periods where legally required to do so for the purposes of 
administering employment, retaining the passports and/or identity documents of 
personnel or any potential personnel; 

(d) denying personnel the right to terminate their employment or join or form, or 
discouraging personnel from joining or forming, a trade union if they so desire; 

(e) save where required by Law, paying wages to any individual other than personnel; 
and  

(f) if any personnel are migrant workers, providing migrant workers with any lesser 
entitlements than given to local employees. 

Monument has the meaning given to that term in the Surveying and Spatial Information 
Regulation 2017 (NSW). 

National Remediation Framework means the National Remediation Framework (CRC 
CARE, 2020). 

NGER Legislation means National Greenhouse and Energy Reporting Act 2007 (Cth), related 
regulations and legislative instruments. 

Northern Dive Service Building means the building of that name shown on drawing SMC-23-
0952-DWG-00100[A] 

Notice of Completion means a notice issued under clause 13.3(d)(i) by the Principal's 
Representative stating that Completion of the Works or a Portion has been achieved. 

NSW Code has the meaning given in clause 21.2. 

NSW Guidelines has the meaning given in clause 21.1. 

NSW Procurement Board means the board established under section 164 of the Public 
Works and Procurement Act 1912 (NSW). 

NSW Trains means the corporation by that name constituted by Part 3C of the Transport 
Administration Act 1988 (NSW). 

Opal Card means the contactless smart card ticketing system used or to be used for public 
transport services in the greater Sydney area, and includes any successor in name or 
technology. 

Option means an option referred to in Schedule 15. 

Original Contract Price means the amount set out in Schedule 1, which is, and all 
components of which are, exclusive of GST. 

Other Contractor means any contractor, consultant, artist, tradesperson or other person 
engaged by the Principal or others to do work, other than:  

(a) the Contractor and its Subcontractors; and  

(b) the Validation Consultant and the Accredited Site Auditor. 

Other Contractor Work means the works to be undertaken by an Other Contractor on a part 
of the Site during any period in which the Contractor has been engaged as principal contractor 
in respect of that part of the Site. 

Overhead Costs means the costs referrable to the items described in Part B of Schedule 10. 

Parent Company Guarantee means the Deed which appears in Schedule 17. 



 

 
  Page 13 of 271
    
 
L\350368484.4 OFFICIAL OFFICIAL 

Payment Breakdown Schedule means Schedule 2. 

Payment Claim Date means the later of: 

(a) the date when the Contractor has complied with the requirements in clause 11.6; 
and 

(b) the following dates: 

(i) prior to the time for submission of the Final Payment Claim, upon the last 
day of each month; 

(ii) for the Completion Payment Claim, within the time required by clause 
11.9; and 

(iii) for the Final Payment Claim, within the time required by clause 11.11. 

Planning Approval means: 

(a) the Authority Approval for the Works (as set out in Exhibit C) as it may be modified 
from time to time, and any other Authority Approvals issued from time to time by 
either the Principal or the Minister for Planning and Infrastructure (acting in their 
capacity as determining authority) under the Environmental Planning and 
Assessment Act 1979 (NSW) in respect of the Works; and 

(b) any Mitigation Measures and statement of commitments that are required to be 
complied with or fulfilled in the documents referred to in paragraph (a). 

POEO Act means the Protection of the Environment Operations Act 1997 (NSW). 

Pollution has the meaning given to "pollution" in the Dictionary to the Protection of the 
Environment Operations Act 1997 (NSW). 

Portion means a part of the Contractor's Activities or Works, as described in Schedule 1 or as 
directed under clause 13.6(a). 

PPS Act means the Personal Property Securities Act 2009 (Cth). 

PPS Law means: 

(a) the PPS Act and any regulations made at any time under the PPS Act, as amended 
from time to time; and 

(b) any relevant amendment made at any time to any other legislation as a 
consequence of paragraph (a). 

Preliminary Design means the preliminary design of the Works (if any) which appears in 
Exhibit F. 

Principal means Sydney Metro. 

Principal Supplied Items means the items listed in Schedule 27. 

Principal's Representative means: 

(a) the person nominated in Schedule 1; or 

(b) any other person appointed from time to time by the Principal under clause 9.2, 

and includes any appointee under clause 9.3. 

Prohibited Subcontractor means: 
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(a) any Subcontractor: 

(i) who has made an admission to the Independent Commission Against 
Corruption that it has engaged in; or 

(ii) in respect of whom the Independent Commission Against Corruption has 
made a finding that it has engaged in, 

corrupt conduct as defined in the Independent Commission Against Corruption Act 
1988 (NSW); or 

(b) any Subcontractor employing an employee in respect of whom paragraph (a)(i) or 
(a)(ii) apply. 

Project Work Health and Safety Management Plan means the plan which forms part of the 
Contract Management Plan which is required to be provided and implemented by the 
Contractor and which must: 

(a) set out in adequate detail the procedures the Contractor will implement to manage 
the Works and the performance of the Contractor's Activities from a work health and 
safety perspective; and 

(b) describe how the Contractor proposes to ensure the Works and Contractor's 
Activities are performed consistently with Law in relation to work health and safety. 

Provisional Sum Work means the work detailed in Schedule 1. 

Rail Corridor means the area containing the Rail Tracks, rail junctions, level crossings, station 
buildings, platforms, signal boxes, tunnels, bridges and other associated structures. This area 
is often defined by railway boundary fencing and in the absence of such fencing, is defined by 
a physical boundary (i.e. tunnel, building or retaining walls) or everywhere within 15 metres of 
the outermost rails. 

Rail Transport Agency means Sydney Metro, Transport for NSW (and each of its divisions), 
TAHE, Sydney Trains and NSW Trains. 

Referral Date has the meaning given to that term in clause 16.5(a). 

Related Body Corporate has the meaning given to that term in the Corporations Act 2001 
(Cth). 

Relevant Matters has the meaning given to that term in clause 9.15(a). 

Remediation or Remediate has the meaning given in the Contaminated Land Management 
Act 1997 (NSW). 

Remediation Action Plan means the plan of that name contained in the Works Brief as 
updated from time to time. 

Replacement Third Party Agreement has the meaning given to that term in clause 
2.12(b)(i)B. 

Report means each report referred to in Schedule 1. 

Request for Tender means the document titled "Request for Tender – RFT No. SMC-23-0952 
– Chatswood Precinct Worksite Remediation Works" dated 8 August 2023.  

Required Rating means a credit rating of at least A- by Standard & Poor’s (Australia) Pty. Ltd. 
or A3 by Moody’s Investors Service, Inc. 

Restricted Solid Waste means Waste which is classified as restricted solid waste in 
accordance with the Waste Classification Guidelines. 
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Restricted Solid Waste (with Asbestos) means Waste which is classified as restricted solid 
waste (with asbestos) in accordance with the Waste Classification Guidelines. 

Revised Allocation has the meaning given to that term in clause 2.12(b)(iii)D. 

Second Statement of Outstanding Claims has the meaning in clause 11.11. 

Security Interest has the meaning given to that term in clause 17.26(a). 

Service includes any service facility or item of public or private infrastructure, including railway 
systems, pedestrian and vehicular corridors, water, electricity, gas, fuel, telephone, existing 
drainage, sewerage, industrial waste disposal and electronic communications service. 

Site means: 

(a) the lands and other places described in Schedule 1; and 

(b) any other lands and places made available to the Contractor by the Principal for the 
purpose of this Contract. 

Solid Waste includes soils and rock excavated from the Site, comprising General Solid Waste 
(Putrescible), General Solid Waste (Non-Putrescible), General Solid Waste (with Asbestos), 
Restricted Solid Waste, Restricted Solid Waste (with Asbestos), Hazardous Waste, Virgin 
Excavated Natural Material (VENM) and/or Excavated Natural Material (ENM) or soils and 
rock which are otherwise reusable in accordance with the POEO Act.  

SOP Act means the Building and Construction Industry Security of Payment Act 1999 (NSW). 

Statement of Business Ethics means TfNSW’s Statement of Business Ethics, which may be 
obtained from TfNSW and is located at: https://www.transport.nsw.gov.au/about-us/access-to-
information/policy-documents . 

Subcontract includes an agreement for supply of goods or services (including professional 
services and plant hire) or both. 

Subcontractor includes a consultant or a supplier of goods or services (including professional 
services and plant hire) or both. 

Survey Certificate has the meaning given to that term in the Surveying and Spatial 
Information Regulation 2006 (NSW). 

Survey Plan has the meaning given to that term in the Surveying and Spatial Information Act 
2002 (NSW). 

Sydney Metro means Sydney Metro, a NSW Government agency constituted by section 38 of 
the Transport Administration Act 1988 (NSW). 

Sydney Trains means the corporation by that name constituted by Part 3B of the Transport 
Administration Act 1988 (NSW). 

TAHE means Transport Asset Holding Entity of New South Wales, the corporation by that 
name constituted by Part 2 of the Transport Administration Act 1988 (NSW). 

Taxes means income, stamp, indirect or other taxes levies, imposts, deductions, charges, 
duties (including import duty), compulsory loans and withholdings (including financial 
institutions duty, debits tax or other taxes whether incurred by, payable by return or passed on 
to another person) together with interest thereon or penalties, if any, and charges, fees or 
other amounts made on, or in respect thereof.  

Temporary Works means any temporary works required to be carried out or provided by the 
Contractor for the purpose of the execution of the Contractor's Activities but not forming part of 
the Works. 
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Tender means the response provided by a Tenderer to undertake the Contractor's Activities. 

Tenderer means an entity which submits a Tender for the Contractor's Activities in response 
to the Request for Tender 

TfNSW means Transport for NSW, a NSW Government agency and a corporation constituted 
by section 3C of the Transport Administration Act 1988 (NSW). 

Third Party means a party to a Third Party Agreement other than the Principal. 

Third Party Agreement means an agreement described in Schedule 1.

Trainee means an employee registered as a trainee, holding a formal training contract with 
their employer, who is directly employed by the Contractor or its Subcontractors who has 
been employed to undertake the Contractor’s Activities at the Site for a period of not less than 
12 weeks. 

Trigger Event has the meaning given to that term in clause 2.12(b)(iv)G. 

 

Validation Consultant means the person identified in Schedule 1 as the consultant engaged 
by the Principal to oversee the Works and prepare a validation report in respect of the Works, 
or any replacement notified to the Contractor by the Principal's Representative. 

Variation means any change to the Works or the Temporary Works including: 

(a) any addition or increase to, or decrease, omission or deletion from, the Works or
the Temporary Works;

(b) any change to the character or quality, or demolition or removal, of any material or
work; or

(c) any change to the levels, lines, positions or dimensions of any part of the Works or
the Temporary Works,

but it excludes any changes to the Works or the Temporary Works that are required as a result 
of the exercise of an Option by the Principal's Representative under clause 6.3. 

Virgin Excavated Natural Material (VENM) means Waste which is virgin excavated natural 
material as defined in the Protection of the Environment Operations Act 1997 (NSW). 

Waste has the meaning given in the Protection of the Environment Operations Act 1997 
(NSW). 

Waste Classification means a waste classification listed in the table in clause 2 of 
Schedule 24. 

Waste Classification Guidelines means the NSW EPA Waste Classification Guidelines 
(2014) as revised from time to time (including the addendum to the Waste Classification 
Guidelines (2014) – Part 1: classifying waste dated October 2016). 

Waste Provisional Amounts means the allowances in the Original Contract Price, as set out 
in Schedule 1, for amounts payable under Schedule 24. 

Waste Works means that part of the Contractor's Activities comprising the reuse of excavated 
materials on the Site or the off-Site disposal of excavated materials outside the Site in 
accordance with Schedule 24. 

WHS means work health and safety. 
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WHS Guidelines means the NSW Government Work Health and Safety Management 
Systems and Auditing Guidelines (6th edition), December 2019 or any document issued from 
time to time which amends or substitutes this document.  

WHS Legislation means: 

(a) the Work Health and Safety Act 2011 (NSW) and the Work Health and Safety 
Regulation 2017 (NSW); and 

(b) any legislation in other States and Territories of Australia addressing work health 
and safety which applies to the Works. 

Workplace Relations Management Plan means the plan described in the NSW Guidelines 
developed in relation to the Works. 

Works means the whole of the works, including: 

(a) any changes to the Works that are required solely as a result of the exercise of an 
Option by the Principal's Representative under clause 6.3; and 

(b) all Variations to the Works, 

that the Contractor must design, construct, commission, integrate and hand-over to the 
Principal (or its nominee) under this Contract. 

Works Brief means the Principal’s written requirements for the Works described in: 

(a) Exhibit A, and 

(b) where the Contract includes a Preliminary Design, the Preliminary Design. 

1.2 Interpretation 

In this Contract unless the context otherwise requires: 

(a) references to a person include an individual, a body politic, the estate of an 
individual, a firm, a corporation, an authority, an association or joint venture 
(whether incorporated or unincorporated), or a partnership; 

(b) the words "including", "includes" and "include" will be read as if followed by the 
words "without limitation"; 

(c) a reference to any party to this Contract includes that party's executors, 
administrators, successors, and permitted substitutes and assigns, including any 
person taking part by way of novation; 

(d) a reference to any Authority, institute, association or body is: 

(i) if that Authority, institute, association or body is reconstituted, renamed 
or replaced or if the powers or functions of that Authority, institute, 
association or body are transferred to another organisation, deemed to 
refer to the reconstituted, renamed or replaced organisation or the 
organisation to which the powers or functions are transferred, as the 
case may be; and 

(ii) if that Authority, institute, association or body ceases to exist, deemed to 
refer to the organisation which serves substantially the same purposes 
or objects as that Authority, institute, association or body; 

(e) a reference to this Contract or to any other deed, agreement, document or 
instrument is deemed to include a reference to this Contract or such other deed, 
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agreement, document or instrument as amended, novated, supplemented, varied or 
replaced from time to time; 

(f) a reference to any legislation or to any section or provision of it includes: 

(i) any statutory modification or re-enactment of, or any statutory provision 
substituted for, that legislation, section or provision; and 

(ii) ordinances, by-laws, regulations of and other statutory instruments 
issued under that legislation, section or provision; 

(g) words in the singular include the plural (and vice versa) and words denoting any 
gender include all genders; 

(h) headings are for convenience only and do not affect the interpretation of this 
Contract; 

(i) a reference to: 

(i) a party, clause, Schedule or Exhibit is a reference to a party, clause, 
Schedule or Exhibit of or to this Contract; and 

(ii) a paragraph or a sub-paragraph is a reference to a paragraph or sub-
paragraph in the clause in which the reference appears; 

(j) subject to clause 3.6, a reference to this Contract includes all Schedules and 
Exhibits; 

(k) where any word or phrase is given a defined meaning, any other part of speech or 
other grammatical form of that word or phrase has a corresponding meaning; 

(l) where under this Contract: 

(i) a direction is required to be given or must be complied with; 

(ii) payment of money must be made; 

(iii) an unconditional undertaking must be released; or 

(iv) a default must be remedied, 

within a period of 7 days or less from a specified event, then only Business Days 
will be counted in computing the number of days; 

(m) for the purposes of clauses 10.10, 10.11, 10.12 and 10.13: 

(i) any extension of time to any Date for Completion stated in days; or 

(ii) any reference to "day", 

will include only those days indicated in Schedule 1, or otherwise approved by the 
Principal's Representative, as working days; 

(n) for all purposes (other than as set out in clauses 1.2(l) and 1.2(m), or where 
otherwise designated as a Business Day), "day" means calendar day; 

(o) a reference to "$" is to Australian currency; 

(p) a reference to "direction" in the definition of "Claim" in clause 1.1 or in any of 
clauses 7.1(a)(i)B, 9.1, 9.8(i), 16 and 18 will be read as also including certificate, 
decision, demand, determination, instruction, notice, order, rejection, request or 
requirement but will not include any failure to reject a Document; 
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(q) no rule of construction applies to the disadvantage of a party on the basis that the 
party put forward or drafted this Contract or any part; 

(r) any reference to "information" will be read as including information, representations, 
statements, data, samples, calculations, assumptions, deductions, determinations, 
drawings, design, specifications, models, plans and other documents in all forms 
including the electronic form in which it was generated; 

(s) the interpretations of the terms Date for Completion, Date of Completion and 
Completion, and clauses 8, 10, 12 and 14, will apply separately to each Portion and 
references therein to the Works and to the Contractor's Activities will mean so much 
of the Works and the Contractor's Activities as is comprised in the relevant Portion;  

(t) any reference to "Principal’s Design" shall be read as if it is a reference to 
"Preliminary Design"; and  

(u) any reference to "intended purpose" in this Contract will be read as referring to the 
intended use or intended purpose having regard to any intended use or intended 
purpose stated in, contemplated by or ascertainable from the terms of this Contract 
including the requirement that the Works, when completed will be designed and 
constructed in compliance with all health and safety requirements of the WHS 
Legislation. 

1.3 Ambiguous terms 

(a) If the Principal's Representative considers, or if the Contractor notifies the 
Principal's Representative in writing that it considers, that there is an ambiguity, 
inconsistency or discrepancy in the Contract (including in any Exhibit), the 
Principal's Representative must, subject to clause 1.4, direct the interpretation of 
this Contract which the Contractor must follow. 

(b) The Principal's Representative, in giving a direction in accordance with 
clause 1.3(a), is not required to determine whether or not there is an ambiguity, 
inconsistency or discrepancy in this Contract. 

1.4 Order of Precedence 

(a) In the event of any other inconsistency, ambiguity or discrepancy between the 
various documents comprising this Contract then: 

(i) where the inconsistency, ambiguity or discrepancy is between two or 
more documents that together comprise the Works Brief, then to the 
extent of any inconsistency, ambiguity or discrepancy, the higher, or 
more onerous, or more rigorous, requirement will apply; and 

(ii) otherwise, to the extent of any inconsistency, ambiguity or discrepancy, 
the order of precedence in Schedule 1 applies. 

(b) The Works Brief, any Preliminary Design and the Planning Approval are to be 
regarded as mutually explanatory and anything contained in one but not in the other 
will be equally binding as if contained in all, so as to ensure that the Works comply 
with this Contract and are fit for their intended purposes. 

1.5 Deed Poll by Contractor 

If required by Schedule 1 the Contractor must, within 10 days of the date of this Contract and 
as a condition precedent to any obligation of the Principal to pay the Contractor any amount 
under clause 11.4, provide to the Principal's Representative an executed deed poll in the form 
set out in Schedule 16 in favour of the persons named in Schedule 1.  
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1.6 Authorities 

(a) This Contract will not in any way unlawfully restrict or otherwise unlawfully affect the 
unfettered discretion of the Principal or any other Rail Transport Agency to exercise 
any of their respective functions and powers pursuant to any legislation. 

(b) Without limiting clause 1.6(a), anything the Principal, any other Rail Transport 
Agency do, or fail to do or purport to do, pursuant to their respective functions and 
powers under any legislation, will be deemed not to be an act or omission by the 
Principal under this Contract. 

1.7 Principal Novation  

(a) The Principal may at any time, at its sole discretion, novate the Contract to any 
Authority, any successor in title to the Principal or any other person that assumes 
the functions or obligations of the Principal. 

(b) If the Principal elects to novate the Contract in accordance with paragraph (a), the 
Principal will provide the Contractor with a duly completed deed of novation in the 
form which appears in Schedule 29 and the Contractor must execute the deed of 
novation and return it to the Principal within 5 Business Days of receipt.  

(c) If the Contractor fails to properly execute the deed of novation in the form which 
appears in Schedule 29 within the time period specified in paragraph (b), then for 
the purpose of executing the deed of novation, the Contractor irrevocably appoints 
the Principal to be its attorney with full power and authority to complete the 
particulars and execute, sign, send and deliver in the name of the Contractor the 
deed of novation and all notices, deeds and documents for that purpose. 

2. Contractor's obligations 

2.1 General 

The Contractor: 

(a) must execute the Contractor's Activities, including design, construct, commission 
and hand-over the Works and each Portion, in accordance with this Contract; 

(b) warrants that the Temporary Works will at all reasonable times be fit for their 
intended purposes; 

(c) warrants that the Works and each Portion will upon Completion be, and remain, fit 
for their intended purposes; 

(d) must, unless otherwise agreed by the Principal's Representative in writing, employ 
the person or persons specified in Schedule 1, including the Contractor’s 
Representative, in the performance of the Contractor's Activities; 

(e) must use all reasonable efforts to inform itself of the requirements of the Principal 
and regularly consult with the Principal during the performance of the Contractor's 
Activities; and 

(f) must liaise, cooperate and confer with others as directed by the Principal. 

2.2 Subcontracts 

(a) Subject to clause 2.2(b), the Contractor may enter into Subcontracts for the 
vicarious performance of its obligations under this Contract. 

(b) The Contractor must not enter into any Subcontract:  
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(i) with: 

A. a Prohibited Subcontractor; or 

B. an initial subcontract price equal to or over the amount 
specified in Schedule 1 without the prior written approval of 
the Principal's Representative (which may be conditional but 
which will not be unreasonably withheld); or 

(ii) for the parts of the Works specified in Schedule 1 without the prior 
written approval of the Principal's Representative to the relevant 
subcontractor (which may be conditional but which will not be 
unreasonably withheld). 

Any request by the Contractor for approval to subcontract under this clause 2.2(b) 
must be in writing and include such details as may be required by the Principal's 
Representative, including details of the proposed Subcontract conditions, and the 
proposed Subcontractor's capacity to undertake the relevant work, past 
performance in undertaking similar work, safety (including work health, safety and 
rehabilitation issues and providing evidence of compliance with clause 2.2(h)), 
environmental compliance (including any environmental management system) and 
other performance, management systems and proposed safe working procedures. 

Within 14 days after a request by the Contractor for approval, the Principal's 
Representative will advise the Contractor whether the request is approved (and, if 
approved, any relevant Conditions) or not and, where it is not approved, the 
reasons why approval is not given. 

(c) The Contractor must ensure that each Subcontractor referred to in Schedule 1: 

(i) effects and maintains professional indemnity insurance which: 

A. covers the Subcontractor's liability in respect of breaches of 
professional duty (whether owed in contract or otherwise) by 
the Subcontractor or its Subcontractors in carrying out the 
work under the relevant Subcontract; 

B. covers the Subcontractor for liability to the Principal or the 
Contractor for the relevant minimum amount listed in 
Schedule 1; 

C. unless the Subcontractor using its best endeavours is unable 
reasonably to procure such a term in the policy, includes at 
least one automatic reinstatement of the total limit of liability 
per annum after claims have been paid; and 

D. remains in place at least until the expiration of a 7 year period 
from completion of the relevant Subcontract works or 
professional services; and 

(ii) is obliged under the relevant Subcontract to comply with clause 14.7(c) 
of this Contract in relation to the insurance referred to in sub-paragraph 
(i). 

(d) The Contractor will be: 

(i) fully responsible for the Contractor's Activities despite subcontracting the 
carrying out of any part of the Contractor's Activities; and 

(ii) vicariously liable to the Principal for all acts, omissions and defaults of its 
Subcontractors (and those of the employees, Subcontractors and other 
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agents of its Subcontractors) relating to, or in any way connected with, 
the Contractor's Activities. 

(e) The Contractor must: 

(i) without limiting clause 17.22(c), ensure that each of its Subcontracts that 
has an initial subcontract price of the amount specified in Schedule 1 or 
more includes provisions to the effect set out in Schedule 5 and a clause 
to the same effect as this clause 2.2(e)(i) that is binding on the 
Subcontractor and provide evidence of this to the Principal's 
Representative when requested by the Principal's Representative; 

(ii) where a Subcontractor is to carry out design work or other professional 
services, unless not required by the Principal's Representative, procure 
that Subcontractor to execute a deed in the form of Schedule 6 and 
provide this to the Principal's Representative within 7 days of the 
engagement of that Subcontractor; 

(iii) ensure that each Subcontractor (and their Subcontractors) executes a 
Confidentiality Undertaking in the form of Schedule 3 and provides this to 
the Principal's Representative within 7 days of the engagement of that 
Subcontractor; 

(iv) procure that each of its Subcontractors: 

A. engaged under a Subcontract that has an initial subcontract 
price equal to or greater than the amount specified in 
Schedule 1; or 

B. in respect of the categories of work set out in Schedule 1 
(regardless of subcontract price), 

executes a deed in the form of Schedule 14 and provides this to the 
Principal's Representative within 7 days of being engaged by the 
Contractor; and 

(v) in respect of all Subcontracts in which it holds retention money from the 
Subcontractor, comply with all requirements under the Building and 
Construction Industry Security of Payment Regulation 2020 (NSW).  

(f) The Contractor must, as a condition precedent to Completion of the Works or a 
Portion, procure and provide the Principal's Representative with those warranties 
described in Schedule 1 or elsewhere in this Contract from relevant Subcontractors 
undertaking or supplying the work or items the subject of the warranty. 

These warranties: 

(i) must be in the form set out in Schedule 11 and must be in favour of the 
Principal and any other entity nominated by the Principal's 
Representative from time to time, including any Rail Transport Agency; 
and 

(ii) will not derogate from any rights that the Principal may have against the 
Contractor in respect of the subject matter of these warranties. 

(g) If directed by the Principal, the Contractor must, without being entitled to 
compensation, within 5 Business Days of the date of receipt by the Contractor of 
the direction, execute and deliver to the Principal a deed of novation in the form 
which appears in Schedule 18, such deed being between the Principal, the 
Contractor and the Subcontractor stated in Schedule 1. 
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The Contractor irrevocably and severally appoints the Principal and any authorised 
representative of the Principal to be the Contractor’s attorney to execute, sign, seal 
and deliver in the name of the Contractor, the deed referred to in this clause 2.2(g) 
and all notices, deeds and documents for that purpose. 

Any direction given by the Principal and any novation occurring pursuant to this 
clause 2.2(g) will not: 

(i) relieve the Contractor from its liabilities or obligations (including those 
arising out of any warranties given under this Contract); 

(ii) limit or otherwise affect the Principal's rights against the Contractor 
(including those arising out of any warranties given under this Contract); 
or 

(iii) entitle the Contractor to make any Claim, 

whether under this Contract or otherwise according to any Law. 

(h) The Contractor must: 

(i) ensure that, if any Law, including in the State or Territory in which the 
Works are situated or the Works are carried out (as the case may be), 
require that: 

A. a person: 

1) be authorised or licensed (in accordance with the 
WHS Legislation) to carry out any work at that 
workplace, that person is so authorised or 
licensed, and complies with any conditions of such 
authorisation or licence; and/or 

2) has prescribed qualifications or experience or, if 
not, is to be supervised by a person who has 
prescribed qualifications or experience (as defined 
in the WHS Legislation), that person has the 
required qualifications or experience or is so 
supervised; or 

B. a workplace, plant or substance (or design), or work (or class 
of work) be authorised or licensed, that workplace, plant or 
substance, or work is so authorised or licensed; 

(ii) not direct or allow a person to carry out or use plant or substance at a 
workplace unless the requirements of subparagraph (i) are met 
(including any requirement to be authorised, licensed, qualified or 
supervised); and 

(iii) if requested by the Principal's Representative or required by the WHS 
Legislation, produce evidence of any approvals, certificates, 
authorisations, licences, prescribed qualifications or experience, or any 
other information relevant to work health and safety (as the case may 
be) to the satisfaction of the Principal's Representative before the 
Contractor or Subcontractor (as the case may be) commences such 
work. 

2.3 Compliance with Law 

(a) Subject to clause 2.3(c)(i), the Contractor must in carrying out the Contractor's 
Activities: 
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(i) comply with, and ensure that the Works and the Temporary Works 
comply with, all applicable Law; 

(ii) give all notices and pay all fees, bonds and other amounts which it is 
required to pay in respect of the performance of its obligations under this 
Contract and give the Principal's Representative copies of all notices it 
gives to Authorities at the time or before it submits such notices to 
Authorities; 

(iii) give the Principal's Representative copies of all documents (including 
Authority Approvals and other notices) that Authorities issue to it; 

(iv) at all times conform and comply with, and ensure that the Works and the 
Temporary Works conform and comply with, all Codes and Standards; 
and 

(v) not engage in any fraud, bribery or corruption. 

(b) Where there is a Change in Codes and Standards: 

(i) the Contractor must give a written notice to the Principal's 
Representative within 20 Business Days of the Change in Codes and 
Standards containing: 

A. details of the Change in Codes and Standards; and 

B. an estimate of the Contractor's increased or decreased costs 
of complying with the Change in Codes and Standards 
including sufficient information to support the estimate; and 

(ii) if a notice is given by the Contractor which complies with clause 2.3(b)(i), 
then within 10 Business Days of the notice being given, the Principal's 
Representative will either: 

A. direct the Contractor to disregard the Change in Codes and 
Standards; or 

B. direct a Variation under clause 6.2(a) in respect of the 
Change in Codes and Standards after which the relevant 
adjustments will be made under clause 6.4. 

If there is any change in the Codes and Standards which does not 
constitute a Change in Codes and Standards the Contractor must 
comply with the change and will not be entitled to make, and the 
Principal will not be liable upon, any Claim arising out of or in any way in 
connection with the change. 

(c) The Contractor must: 

(i) obtain all Authority Approvals required for the execution of the 
Contractor's Activities and occupation and use of the completed Works 
or Portions (and for that purpose prepare and submit all applications and 
associated documents to relevant Authorities), except for those Authority 
Approvals specified in Schedule 7 that either: 

A. were obtained by the Principal prior to the date of this 
Contract; or 

B. will be obtained by the Principal after the date of this Contract 
where required; 
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(ii) unless otherwise expressly specified in Schedule 4, comply with, satisfy, 
carry out and fulfil the conditions and requirements of all Authority 
Approvals (whether obtained by the Contractor or the Principal), 
including those conditions and requirements that the Principal is 
required, under the terms of the Authority Approvals, including the 
Planning Approval, to comply with, satisfy, carry out and fulfil; 

(iii) in respect of any: 

A. Authority Approvals which are to be obtained by the Principal 
after the date of this Contract; or 

B. conditions and requirements of Authority Approvals which 
pursuant to Schedule 4 are to be satisfied or fulfilled by the 
Principal, 

provide the Principal with such reasonable assistance as may be 
reasonably required by the Principal to enable the Principal to obtain the 
Authority Approvals or satisfy or fulfil the conditions and requirements; 

(iv) for the purpose of obtaining all Authority Approvals as required by clause 
2.3(c)(i), prepare all associated studies and reports required because of 
the design of the Works or Temporary Works proposed by the 
Contractor; and 

(v) as a condition precedent to Completion of the Works or a Portion, ensure 
that it has: 

A. obtained all Authority Approvals it is required to obtain under 
this Contract; 

B. complied with, carried out and fulfilled all conditions and 
requirements of all Authority Approvals it is required to comply 
with, carry out and fulfil under this Contract; 

C. without limiting clauses 2.3(c)(v)A and 2.3(c)(v)B, complied 
with, carried out and fulfilled all conditions and requirements 
of the Planning Approval which it is required to comply with, 
carry out and fulfil (including obtaining the approval of any 
person for anything) under this Contract; and 

D. unless it is included in Schedule 7 as an Authority Approval 
which the Principal will obtain, obtained and supplied to the 
Principal's Representative certification that the Works or the 
Portion, as designed and built, comply with the requirements 
of the National Construction Code to the extent applicable, 

including for the avoidance of doubt any Authority Approvals, conditions 
or requirements which must be obtained, carried out or fulfilled to enable 
the Principal and any Rail Transport Agency to occupy and use the 
Works or Portion for its intended purpose. 

(d) Where there is a Change in Law: 

(i) if either party wishes this clause 2.3(d)(i) to apply, then that party must, 
within 14 days of the Change in Law, give a written notice to the other 
and the Principal's Representative stating that clause 2.3(d)(i) applies 
and containing details of the Change in Law, including, where the notice 
is given by the Contractor, its impact on the Contractor's costs of 
carrying out the Contractor's Activities and any effect it will have on the 
Contractor's Program; 
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(ii) if such a notice is given the Principal's Representative will determine: 

A. where the Change in Law decreases the Contractor's costs of 
carrying out the Contractor's Activities in compliance with the 
Change in Law, a reasonable amount as the amount of the 
decrease; or 

B. where the Change in Law increases the Contractor's costs of 
carrying out the Contractor's Activities in compliance with the 
Change in Law, the amount of the additional costs reasonably 
and necessarily incurred by the Contractor on the basis that 
the Contractor took all reasonable steps to mitigate those 
increased costs, 

and the Contract Sum will be increased or decreased by that amount; 
and 

(iii) the Contractor must comply with the Change in Law. 

(e) If a Change in Authority Approval occurs which necessitates a Variation, the 
Contractor must: 

(i) if the relevant Authority Approval was obtained by the Principal, within 14 
days of the date on which the Contractor becomes aware or ought 
reasonably to have become aware of the Change in Authority Approval 
taking effect; or 

(ii) otherwise within 14 days of the Change in Authority Approval taking 
effect, 

notify the Principal's Representative in writing with detailed particulars of the reason 
why the Change in Authority Approval necessitates a Variation. If the Contractor 
gives such a notice and the Change in Authority Approval does necessitate a 
Variation the Principal's Representative will direct a Variation under clause 6.2(a) 
after which relevant adjustments will be made under clause 6.4. 

(f) Other than as set out in clause 2.3(e), the Contractor will not be entitled to make, 
and the Principal will not be liable upon, any Claim arising out of or in any way in 
connection with: 

(i) any Change in Authority Approval; 

(ii) an Authority Approval obtained or issued or which otherwise takes effect 
after the date of this Contract; 

(iii) a change in an Authority Approval after the date of this Contract; or 

(iv) any: 

A. assumptions the Contractor makes; or 

B. failure by the Contractor to adequately satisfy itself, 

as to what work methodologies and Temporary Works might be 
permissible under all Authority Approvals. 

(g) Without limiting the Contractor's obligations under any other clause of this Contract, 
insofar as the Contractor, in carrying out the Contractor's Activities, is: 

(i) a person conducting a business or undertaking that designs plant, 
substances or structures to whom section 22 of the Work Health and 
Safety Act 2011 (NSW) applies; 
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(ii) a person conducting a business or undertaking that manufactures plant, 
substances or structures to whom section 23 of the Work Health and 
Safety Act 2011 (NSW) applies; 

(iii) a person conducting a business or undertaking that imports plant, 
substances or structures to whom section 24 of the Work Health and 
Safety Act 2011 (NSW) applies; 

(iv) a person conducting a business or undertaking that supplies plant, 
substances or structures to whom section 25 of the Work Health and 
Safety Act 2011 (NSW) applies; or 

(v) a person conducting a business or undertaking that installs, constructs or 
commissions plant or structures to whom section 26 of the Work Health 
and Safety Act 2011 (NSW) applies, 

the Contractor shall comply with the applicable obligations under the WHS 
Legislation. 

2.4 Legal Challenge to Approval 

(a) If there is a legal challenge, proceedings or action in relation to the assessment or 
determination of an application for an Authority Approval or a modification of an 
Authority Approval, performance of the Contractor's Activities or the Works, or 
compliance with any Authority Approval under: 

(i) the Environmental Planning and Assessment Act 1979 (NSW); 

(ii) the Protection of the Environment Operations Act 1997 (NSW); 

(iii) the Environment Protection and Biodiversity Conservation Act 1999 
(Cth); or 

(iv) any other Law, 

the Contractor must continue to perform its obligations under this Contract unless, 
as a result of that legal challenge, proceedings or action, it is otherwise: 

(v) ordered or directed by an Authority; 

(vi) ordered by a court or tribunal; or 

(vii) directed by the Principal or the Principal's Representative. 

(b) Subject to clause 2.4(c), the Principal must pay the Contractor the additional costs 
reasonably and necessarily incurred by the Contractor as a direct result of: 

(i) an Authority order referred to in clause 2.4(a)(v); 

(ii) a court order referred to in clause 2.4(a)(vi); or 

(iii) a direction by the Principal referred to in clause 2.4(a)(vii), 

to the extent that such Authority order, court order, or direction prevents the 
Contractor from achieving Completion of the Works or a Portion by the relevant 
Date for Completion.  

(c) Clause 2.4(b) does not apply to the extent that a legal challenge, proceedings or 
action of the kind referred to in clause 2.4(a) is brought or upheld due to the 
Contractor's non-compliance with its obligations under this Contract or any Authority 
Approval. 
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2.5 Services 

The Contractor must: 

(a) obtain and pay for any Service it needs to perform its obligations under this 
Contract; 

(b) relocate, remove, modify, support, protect, reinstate and provide all Services 
necessary for the Contractor to comply with its obligations under this Contract; 

(c) subject to clause 3.5, assume the risk of the existence, location, condition and 
availability of all Services required for the execution of the Contractor's Activities; 

(d) provide and maintain all signage, line marking, flagmen, barriers and other road 
traffic devices needed by the Contractor to comply with its obligations under this 
Contract, including any such devices reasonably required by the Principal's 
Representative; 

(e) despite any other provision in the Contract to the contrary, ensure that no Services 
are: 

(i) damaged or destroyed; or 

(ii) disconnected, disrupted, interfered with or interrupted during normal 
operating hours, 

by reason of the performance of the Contractor's Activities; 

(f) cooperate and coordinate with the owners of all Services, and implement their 
requirements as part of the Contractor’s Activities; and 

(g) indemnify the Principal against any claim, damages, expense, costs, loss, liability, 
fine or penalty the Principal suffers or incurs arising out of or in any way in 
connection with any disconnection, interference with, interruption or disruption to 
any Service arising out of or in any way in connection with the Contractor's 
Activities, provided that the Contractor's liability to indemnify the Principal will be 
reduced proportionally to the extent that an act or omission of the Principal, an 
Other Contractor or an agent of the Principal contributed to the claim, damages, 
expense, costs, loss, liability, fine or penalty. 

Subject to clause 3.5, the Contractor agrees it is responsible for, and assumes the risk of all 
additional work, increased costs and any damages, expense, loss, liability, delay or disruption 
(including any delay in achieving Completion) it suffers or incurs arising out of or in any way in 
connection with the existence, location, condition and availability of all Services required for 
the execution of the Contractor's Activities. 

2.6 Crown Building Work 

(a) The Contractor must, in relation to any part of the Works that is a Crown Building 
Work, certify (on behalf of the Principal) as required by section 6.28 of the 
Environmental Planning and Assessment Act 1979 (NSW). 

(b) Any certification under clause 2.6(a) will not lessen or otherwise affect: 

(i) the Contractor's other liabilities or responsibilities under this Contract or 
otherwise according to Law; or 

(ii) the Principal's rights against the Contractor, whether under this Contract 
or otherwise according to Law. 
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2.7 Unconditional Undertakings and Parent Company Guarantee 

(a) Without limiting clause 2.7(d), the unconditional undertakings to be provided under 
this clause 2.7 are for the purpose of ensuring the due and proper performance by 
the Contractor of its obligations under this Contract. 

(b) The Contractor must give the Principal within 10 days of the date of this Contract, 
 unconditional undertakings: 

(i)  for % of the Original Contract Price,  for % of the 
Original Contract Price and  for % of the Original Contract Price (a 
cumulative total of % of the Original Contract Price); 

(ii) each in the form of Schedule 8; 

(iii) each in favour of the Principal; 

(iv) each issued by an Institution approved by the Principal that maintains 
the Required Rating; and 

(v) where required by Law, duly stamped. 

(c) Subject to its rights to have recourse to the unconditional undertakings and subject 
to clauses 2.7(g), 15.10 and 15.12, the Principal must: 

(i) within 20 Business Days after the Date of Completion of the Works or 
the last Portion to reach Completion, release so much of the 
unconditional undertakings provided by the Contractor under 
clause 2.7(b) as may be then held by the Principal, so that it then holds 

 of the Contract Sum;  

(ii) within 20 Business Days after the issue of the Final Audit Documents, 
release so much of the unconditional undertakings provided by the 
Contractor under clause 2.7(b) as may be then held by the Principal, so 
that it then holds  of the Contract Sum; and 

(iii) within 20 Business Days after the Date of Final Completion, release the 
balance of the unconditional undertakings provided by the Contractor 
under clause 2.7(b) as may be then held by the Principal. 

(d) The Principal: 

(i) may have recourse to any unconditional undertaking provided under this 
clause 2.7 or clause 11.7(b) at any time; 

(ii) is not obliged to pay the Contractor interest on: 

A. any unconditional undertaking; or 

B. the proceeds of any unconditional undertaking if it is 
converted into cash; and 

(iii) does not hold the proceeds referred to in clause 2.7(d)(ii)B on trust for 
the Contractor. 

(e) The Contractor must not take any steps to injunct or otherwise restrain: 

(i) any issuer of any unconditional undertaking provided under this clause 
2.7 or clause 11.7(b) from paying the Principal pursuant to the 
unconditional undertaking; 
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(ii) the Principal from taking any steps for the purposes of making a demand 
under any unconditional undertaking provided under this clause 2.7 or 
clause 11.7(b) or receiving payment under any such unconditional 
undertaking; or 

(iii) the Principal using the money received under any unconditional 
undertaking provided under this clause 2.7 or clause 11.7(b). 

(f) If Schedule 1 states that a Parent Company Guarantee is required, the Contractor 
must within 10 days of the date of this Contract give the Principal a guarantee duly 
executed by the person referred to in Schedule 1 in favour of the Principal in the 
form of the Parent Company Guarantee and which is, where required, duly 
stamped. 

(g) Despite any other provision of this Contract to the contrary, where this Contract may 
otherwise require the Principal to release an unconditional undertaking or this 
Contract is terminated by the Principal either pursuant to clause 15 or by reason of 
the Contractor repudiating this Contract (or otherwise at Law), the Principal may 
continue to hold the unconditional undertaking after the date for its release or the 
termination of this Contract to the extent of any claim which the Principal may have 
against the Contractor arising out of, or in any way in connection with, this Contract 
or the Contractor's Activities whether for damages (including liquidated damages) or 
otherwise. 

2.8 Long Service Leave Levy 

Where the Contractor is specified in Schedule 1 as being responsible for payment of the long 
service leave levy, then, before commencing any construction work under this Contract 
(including any construction of Temporary Works), the Contractor must: 

(a) pay to the Long Service Corporation or that body's agent all amounts payable for 
the long service leave levy in respect of the Contractor's Activities under the 
Building and Construction Industry Long Service Payments Act 1986 (NSW); and 

(b) produce to the Principal's Representative the documents evidencing payment of the 
amounts referred to in clause 2.8(a). 

2.9 Not used 

2.10 Incident Management Reporting 

(a) The Contractor must identify clear guidelines for responding to any Incident arising 
from the performance of the Contractor's Activities and establish procedures to 
ensure that the Principal's Representative is promptly notified of any Incident in 
accordance with the Works Brief. 

(b) Should an Incident occur which: 

(i) is reportable under any relevant Law, the Contractor must immediately 
report the Incident to the relevant Authority and the Principal's 
Representative in accordance with the Works Brief; and 

(ii) relates to rail safety, the Contractor must notify the Principal and any 
relevant Rail Transport Agency management centre or the nearest 
network control officer. 

(c) In relation to any environmental or safety Incident involving Hazardous Material, 
Contamination, Pollution or other waste that arises during the performance of the 
Contractor's Activities, the Contractor must: 
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(i) at its own cost promptly take all appropriate action to manage and 
dispose of all Hazardous Material, Contamination, Pollution or other 
waste arising from the Incident; 

(ii) comply with all relevant Laws including any requirements to give notice 
to a relevant Authority; and 

(iii) at its own cost manage the Incident in a manner which minimises 
damage to the reputation of the Principal including complying with any 
reasonable request of the Principal's Representative. 

(d) If the Contractor causes or contributes to the occurrence of an Incident and fails to 
ensure that the Principal is promptly notified, the Principal, may without prejudice to 
any other right it has under this Contract, immediately terminate the Contract by 
written notice to the Contractor. 

(e) Without prejudice to the Principal's other rights under this Contract, if the Principal 
forms the reasonable view, upon the occurrence (or imminent risk of the 
occurrence) of an Incident, that the Contractor is not taking adequate measures to 
manage the Incident or control or eliminate the adverse impact or the risk of such 
an Incident arising in the future, the Principal may (but has no obligation) to take 
such actions as it deems necessary to overcome and alleviate the cause and 
consequences of any Incident. If the Principal takes any such action it will be 
entitled to recover its reasonable costs and expenses from the Contractor as a debt 
due from the Contractor to the Principal. 

(f) Without prejudice to the Principal's other rights under this Contract, the Principal's 
Representative may issue a direction under clause 10.14 requiring the Contractor to 
suspend the carrying out of the whole or any part of the Contractor's Activities in the 
event: 

(i) of any Incident involving: 

A. a significant spill of Contamination; 

B. any accident or release of Contamination which it believes 
may pose a danger to health, life or property; or 

C. any actual damage or harm to the Environment or a 
significant risk of harm to the Environment; or 

(ii) any safety incident occurs which leads to, or has the potential to lead to, 
a fatality or injury to person (including any incident which must be 
reported to SafeWork NSW) or damage to property. 

The Principal will not be liable upon any Claim by the Contractor for any cost, 
expense, loss, delay, disruption or penalty arising out of or in connection with: 

(iii) any suspension due to a direction to suspend issued, or for the failure to 
issue a notice to suspend, in the circumstances set out in this clause 
2.10(f); and 

(iv) complying with a direction issued under clause 2.10(g), including 
complying with the steps which Principal's Representative directs that 
the Contractor must take before the Principal's Representative will issue 
a direction to recommence the Contractor's Activities. 

(g) If the Principal's Representative issues a notice to suspend in the circumstances set 
out in clause 2.10(f), the Contractor may not recommence the Contractor's Activities 
in respect of the part of the Contractor's Activities to which the notice relates until 
the Principal's Representative issues a direction to the Contractor permitting the 
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Contractor to recommence the Contractor's Activities affected by the notice to 
suspend. 

(h) If the Principal's Representative issues a notice to suspend in the circumstances set 
out in clause 2.10(f) the Principal's Representative may also direct the Contractor 
as to the steps which the Contractor must take before the Principal's 
Representative will issue a direction pursuant to clause 10.14 permitting the 
Contractor to recommence the Contractor's Activities affected by the notice to 
suspend. In these circumstances the Contractor must, at its cost, comply with the 
direction of the Principal's Representative, and only once the Principal's 
Representative is satisfied that the Contractor has complied with the requirements 
of the direction issued under this clause 2.10(g) will the Principal's Representative 
issue a direction to the Contractor permitting the Contractor to recommence the 
Contractor's Activities affected by the notice to suspend. 

(i) The Principal will be entitled to recover its reasonable costs and expenses for any 
action the Principal's Representative deems necessary to avoid the issue of any 
notice to suspend in the circumstances set out in clause 2.10(f), as a debt due and 
payable from the Contractor to the Principal. 

2.11 Principal Contractor 

(a) In this clause 2.11 the terms 'construction project', 'construction work', 'principal 
contractor' and 'workplace' have the same meanings assigned to those terms under 
the WHS Legislation. 

(b) For the purpose of the WHS Legislation and the Contract, the Works and any Other 
Contractor Work is taken to be part of the same construction project. 

(c) If the Contractor is specified in Schedule 1 as being the principal contractor: 

(i) the Principal engages the Contractor as the principal contractor in 
respect of the Contractor's Activities and all Other Contractor Work 
carried out on the Site unless otherwise notified in accordance with 
clause 2.11(g); 

(ii) the Principal authorises the Contractor to have management and control 
over the Site and of each workplace at which the Contractor's Activities 
and the Other Contractor Work is to be carried out and to discharge the 
duties of a principal contractor under the WHS Legislation; and 

(iii) the Contractor accepts the engagement as principal contractor and 
agrees to discharge the duties imposed on a principal contractor by the 
WHS Legislation. 

(d) To the extent not prohibited by Law, the Contractor must indemnify the Principal 
against any damage, expense, loss (including reasonable legal fees) or liability 
suffered or incurred by the Principal arising out of or in connection with the 
Contractor's failure to discharge the duties imposed on a principal contractor by the 
WHS Legislation that the Contractor is required to discharge in accordance with this 
clause 2.11. 

(e) Where the Contractor is not specified in Schedule 1 to be the principal contractor, 
the Contractor: 

(i) acknowledges that the person who is specified in Schedule 1 is the 
principal contractor in respect of all construction work carried out by or 
on behalf of the Principal on that Site during the period which that person 
is specified as being the principal contractor in Schedule 1; and 

(ii) must comply with any exercise by the person referred to in sub-
paragraph (i) of such authority as is necessary to enable that person to 
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discharge the responsibilities imposed on a principal contractor by the 
WHS Legislation. 

(f) Without limiting anything else in this clause 2.11, the Contractor must, in respect of 
any construction work carried out on all or part of the Extra Land, discharge the 
duties of a principal contractor under the WHS Legislation in respect of such 
construction work. 

(g) If the Contractor is specified in Schedule 1 as being the principal contractor, the 
Principal may issue a written direction to the Contractor stating that another person 
has been appointed as the principal contractor and the Contractor must do 
everything reasonably necessary to assist that person with the transition to their 
role as principal contractor and comply with paragraph (e) above as if that person 
was specified in Schedule 1 as principal contractor. 

2.12 Third Party Agreements 

(a) The Contractor: 

(i) acknowledges that the Principal has entered or will enter into the Third 
Party Agreements; 

(ii) must: 

A. unless otherwise expressly specified in Schedule 4, comply 
with, satisfy, carry out and fulfil the conditions and 
requirements of all Third Party Agreements, including those 
conditions and requirements that the Principal is required, 
under the terms of the Third Party Agreements, to comply 
with, satisfy, carry out and fulfil; and 

B. comply with and fulfil any conditions, obligations or 
requirements allocated to the Contractor in Schedule 4 that 
are additional to or more stringent or onerous than the 
conditions and requirements described in clause 2.12(a)(ii)A; 

(iii) must assist the Principal in any way that the Principal reasonably 
requires to enable the Principal to perform the obligations identified for 
the Principal to perform in Schedule 4; 

(iv) must comply with any reasonable directions of the Principal's 
Representative (who will have regard to any reasonable submissions 
made by the Contractor to the Principal's Representative) in relation to 
compliance with the relevant conditions and requirements of each Third 
Party Agreement; 

(v) must, where a Third Party Agreement provides for the Principal to 
provide a document, notice or information to the Third Party, provide 
such document, notice or information to the Principal (and not to the 
Third Party) within a reasonable time sufficient for the Principal to review 
and comment on the document, notice or information and provide it to 
the Third Party within the time period required by a Third Party 
Agreement; 

(vi) must, in carrying out the Contractor's Activities: 

A. ensure that no act or omission of the Contractor constitutes, 
causes or contributes to any breach by the Principal of its 
obligations to the Third Party under the Third Party 
Agreement; and 
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B. otherwise act consistently with the terms of the Third Party 
Agreement; 

(vii) agrees that whenever, pursuant to the terms of a Third Party Agreement, 
the Principal makes an acknowledgment or gives a release or warranty, 
indemnity, or covenant to the Third Party under any clause of the Third 
Party Agreement then, subject to what is provided in Schedule 4 and the 
other terms of this Contract, the Contractor is deemed to make the same 
acknowledgement or give the same release or warranty, indemnity or 
covenant to the Principal on the same terms and conditions as the 
acknowledgement, release or warranty, indemnity or covenant made or 
given by the Principal under a Third Party Agreement in the same way 
as if the relevant terms of the acknowledgement, release or warranty, 
indemnity or covenant were set out in full in this Contract; and 

(viii) acknowledges that to the extent that a Third Party Agreement contains a 
provision pursuant to which the Third Party is stated to make no 
representation as to a state of affairs, the Contractor agrees that the 
Principal similarly makes no representation to the Contractor in respect 
of that state of affairs in the same way as if the relevant terms of the 
Third Party Agreement were set out fully in this Contract. 

(b) The parties acknowledge that: 

(i) as at the date of this Contract:  

A. the terms and conditions of the Third Party Agreements 
identified in Schedule 1 as "Draft" have not been finalised 
between the Principal and the relevant Third Party (each a 
"Draft Third Party Agreement"); and 

B. certain Third Party Agreements may need to be replaced with 
new agreements on different terms (each a "Replacement 
Third Party Agreement"); 

(ii) the Contractor has reviewed the Third Party Agreements executed at the 
date of this Contract and the Draft Third Party Agreements and has 
included in the Original Contract Price all of its costs (including the cost 
of all physical works and allowance for any delay or disruption) in 
complying with its obligations under clause 2.12(a) and the Principal's 
obligations under the Third Party Agreements executed at the date of 
this Contract and the Draft Third Party Agreements other than those 
identified in Schedule 4 for the Principal to perform;  

(iii) following:  

A. finalisation of any Draft Third Party Agreement; or 

B. the execution of any Replacement Third Party Agreement,  

after the date of this Contract, the Principal must promptly give the 
Contractor a copy of the:  

C. executed version of the Draft Third Party Agreement or the 
Replacement Third Party Agreement (as applicable), together 
with (in the case of a Replacement Third Party Agreement) 
details of the Third Party Agreement that is replaced; and  

D. amendments (if any) to Schedule 4 arising out of the 
execution of the Draft Third Party Agreement or the 
Replacement Third Party Agreement (as applicable) 
("Revised Allocation"); 
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(iv) within 28 days of receipt of an executed copy of a Draft Third Party 
Agreement or a Replacement Third Party Agreement (as applicable), 
and the associated Revised Allocation, the Contractor must notify the 
Principal's Representative in writing if any terms and conditions of:  

A. the executed version of the Draft Third Party Agreement or 
the Replacement Third Party Agreement (as applicable); or 

B. the associated Revised Allocation,  

are substantially more onerous than those contained in:  

C. the relevant Draft Third Party Agreement; and  

D. Schedule 4,  

("Difference in Conditions") and:  

E. where the Difference in Conditions or Revised Allocation will 
result in additional administration, details of such additional 
administration costs to be incurred by the Contractor; 

F. where the Difference in Conditions or Revised Allocation will 
result in additional physical works:  

1) not forming part of the Contractor's Activities; and 

2) which is otherwise in addition to any physical 
works contemplated by the Third Party 
Agreements executed at the date of this Contract 
and the Draft Third Party Agreements,  

details of such additional physical works and the cost of 
carrying out such additional physical works; and 

G. where the Difference in Conditions or Revised Allocation 
alters the Contractor's risk profile under this Contract and 
creates a contingent liability which the Contractor did not 
previously bear and which may convert to an actual liability on 
the happening of another event ("Trigger Event"), details of 
the altered risk profile, contingent liability and Trigger Event 
and a notice of intention to claim; 

(v) if the Principal does not receive a notice from the Contractor under 
clause 2.12(b)(iv) within the 28 day period: 

A. Schedule 4 is amended in accordance with the Revised 
Allocation as and from the date of receipt by the Contractor of 
the: 

1) executed copy of the Draft Third Party Agreement 
or the Replacement Third Party Agreement (as 
applicable); and  

2) Revised Allocation,  

under clause 2.12(b)(iii); and  

B. the Contractor must carry out its obligations under this 
Contract on the basis of: 
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1) the executed version of the Draft Third Party 
Agreement or Replacement Third Party Agreement 
(rather than the Third Party Agreement that is 
replaced) (as applicable); and  

2) the Revised Allocation,  

without any adjustment to the Contract Sum or any 
entitlement to make any other Claim; 

(vi) if the Principal's Representative receives a notice from the Contractor 
under clause 2.12(b)(iv) within the 28 day period, then:  

A. Schedule 4 is amended in accordance with the Revised 
Allocation as and from the date of receipt by the Contractor of 
the:  

1) executed copy of the Draft Third Party Agreement 
or the Replacement Third Party Agreement (as 
applicable); and 

2) Revised Allocation,  

under clause 2.12(b)(iii); 

B. the Contractor must carry out its obligations under this 
Contract on the basis of: 

1) the executed version of the Draft Third Party 
Agreement or Replacement Third Party Agreement 
(rather than the Third Party Agreement that is 
replaced) (as applicable); and  

2) the Revised Allocation; 

C. the Principal's Representative must: 

1) where the Contractor has provided the details 
referred to in clause 2.12(b)(iv)E, give the 
Contractor a notice setting out the Principal's 
Representative's determination of the additional 
administration costs reasonably and necessarily 
incurred or to be incurred by the Contractor in 
complying with the executed version of the Draft 
Third Party Agreement, the Replacement Third 
Party Agreement or Revised Allocation and the 
Contract Sum will be increased by that amount; 
and 

2) where the Contractor has provided the details 
referred to in clause 2.12(b)(iv)F, if the terms of 
any executed version of a Draft Third Party 
Agreement, the relevant Replacement Third Party 
Agreement or Revised Allocation require the 
Contractor to carry out any physical work which: 

a) does not form part of the Contractor's 
Activities; and 

b) is additional to any physical works 
contemplated by the Third Party 
Agreements executed at the date of this 
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Contract and the Draft Third Party 
Agreements, 

direct the Contractor to carry out such physical 
work as a Variation under clause 6.2; and  

D. where the Contractor has provided the details referred to in 
clause 2.12(b)(iv)G, the Principal's Representative's 
obligation to make a determination in relation to the altered 
risk profile or contingent liability referred to in clause 
2.12(b)(iv)G is deferred until the Trigger Event occurs; 

(vii) if: 

A. the Contractor issues a notice under clause 2.12(b)(iv) and 
provides the details referred to in clause 2.12(b)(iv)G; and  

B. a Trigger Event occurs during the implementation of:  

1) the executed Draft Third Party Agreement or the 
Replacement Third Party Agreement (as 
applicable); and  

2) the Revised Allocation,  

the Contractor may issue a notice to the Principal's 
Representative providing details of the additional costs 
reasonably and necessarily incurred in satisfying the actual 
liability which has arisen; 

(viii) if the Principal's Representative receives a notice under clause 
2.12(b)(vii), the Principal's Representative must give the Contractor a 
notice setting out the Principal's Representative's determination of the 
reasonable, additional costs incurred by the Contractor in satisfying the 
actual liability which has arisen and the Contract Sum will be increased 
by that amount; and 

(ix) notwithstanding the provisions of clause 2.12(b), the amount of any 
additional costs incurred by the Contractor as a result of the 
circumstances referred to in clause 2.12(b) will not be added to the 
Contract Sum unless the Contractor has taken all proper and reasonable 
measures to:  

A. avoid the Trigger Event; and 

B. avoid or minimise the extra costs resulting from such 
circumstances. 

(c) The Contractor: 

(i) must indemnify the Principal from and against: 

A. any claim by a Third Party against the Principal; or 

B. any liability of the Principal, to a Third Party, 

arising out of or in any way in connection with a Third Party Agreement 
(including a Draft Third Party Agreement or a Replacement Third Party 
Agreement executed after the date of this Contract) to the extent that the 
claim or liability arises out of or in any way in connection with the 
Contractor's Activities, provided that the Contractor's responsibility to 
indemnify the Principal will be reduced to the extent that an act or 
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omission of the Principal, an Other Contractor or an agent of the 
Principal contributed to the claim or liability; and 

(ii) agrees that it: 

A. bears the full risk of: 

1) complying with the obligations under this 
clause 2.12; and 

2) any acts or omissions of Third Parties; and 

B. will not be entitled to make, and the Principal will not be liable 
upon, any Claim arising out of or in any way in connection 
with the risks referred to in clause 2.12(c)(ii)A. 

3. The Site and location of the Works 

3.1 Access 

(a) The Contractor acknowledges and agrees that access to the Site will be provided 
progressively to the Contractor as set out in Schedule 1. 

(b) Subject to clause 3.1(c) and any other provision of this Contract affecting access, 
the Principal must: 

(i) give, or ensure the Contractor has, access to the Site by the dates set 
out in Schedule 1 (and if a period is specified in relation to access to a 
part of the Site, then by the last day of that period); and 

(ii) once access to a part of the Site is provided to the Contractor, thereafter 
continue to allow, or ensure that the Contractor is continued to be 
allowed, access to that part of the Site. 

(c) The Contractor acknowledges and agrees that: 

(i) access to the Site or any part thereof will only confer on the Contractor a 
right to such management and control as is necessary to enable the 
Contractor to execute the Contractor's Activities in accordance with this 
Contract and to discharge its responsibilities under the WHS Legislation, 
including to discharge its responsibilities as principal contractor; 

(ii) the Principal is not obliged to give the Contractor access to any part of 
the Site until the Contractor has: 

A. complied with clause 2.7(b) of this Contract; 

B. submitted the Project Work Health and Safety Management 
Plan, the Construction Environmental Management Plan and 
the Construction and Site Management Plan, as required by 
the Works Brief, to the Principal's Representative under 
clause 9.8 and the Principal's Representative has not rejected 
the proposed Construction Environmental Management Plan, 
Construction and Site Management Plan or Project Work 
Health and Safety Management Plan within 15 Business Days 
after such submission in accordance with clause 9.8(c); 

C. effected the insurance policies required under clauses 14.4, 
14.5 and 14.6; 
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D. complied with clauses 14.4, 14.5 and 14.6 with respect to 
each insurance policy; and 

E. complied with the matters set out in Schedule 1; 

(iii) the Principal is not obliged to provide, and the Contractor may not be 
given, exclusive access to the Site; 

(iv) the Principal is not obliged to carry out any work or provide any facilities 
to the Contractor which may be necessary to enable the Contractor to 
obtain access to the Site or carry out the Contractor's Activities;  

(v) the Principal and others will engage Other Contractors to work upon or in 
the vicinity of the Site and Extra Land at the same time as the 
Contractor; and  

(vi) without limiting or otherwise restricting any other provision under this 
Contract, the Contractor is responsible for all costs arising from or in 
connection with accessing any railway services or stations, including the 
costs of procuring Opal Cards for its personnel and Subcontractors, and 
any Opal Card charges. 

(d) The Principal's obligations under clause 3.1(a) and 3.1(b) in respect of each part of 
the Site will cease upon the issue of a Notice of Completion in respect of the last 
Portion occupying that part of the Site, except to the extent required to allow the 
Contractor to comply with its obligations during the Defects Rectification Periods. 

(e) Failure by the Principal to give access as required by clause 3.1(b) will not be a 
breach of this Contract but will entitle the Contractor to: 

(i) an extension of time to any relevant Date for Completion under 
clause 10.10 if the requirements of that clause are satisfied; and 

(ii) have the Contract Sum increased by the costs reasonably and 
necessarily incurred by the Contractor as a direct result of the failure of 
the Principal to give access as required by clause 3.1(b) as determined 
by the Principal's Representative up to but not exceeding the maximum 
daily amount set out in Schedule 1. 

(f) The Contractor's entitlement under clause 3.1(e)(ii) will be its only right to payment 
of money arising out of or in any way in connection with the Principal's failure to 
give access as required by clauses 3.1(a), 3.1(b)(i) or 3.1(b)(ii). 

3.2 Temporary Works 

The Contractor must carry out all Temporary Works required to execute the Contractor's 
Activities so that the Temporary Works will be fit for their intended purpose. 

3.3 Management and Control of the Site 

At all times after being given access to the Site or a part of the Site under clause 3.1 and 
before the Date of Completion of the Works or the last Portion to reach Completion, the 
Contractor: 

(a) without limiting any right of the Principal or the Principal's Representative under this 
Contract, and subject to clause 2.11, will be responsible for the management and 
control of the Site; 

(b) must control access to, and the security and maintenance of, the Site or that part, 
except where the Principal's Representative advises otherwise; 

(c) must ensure public safety on and adjacent to the Site or that part; 
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(d) must provide for the continuous safe passage of the public, road and railway 
system users on existing roads, footpaths access ways, cycleways and Rail Tracks 
affected by the Contractor's Activities in accordance with this Contract; 

(e) must, subject to clauses 3.1 and 3.8 and the Works Brief, and any relevant Law, 
limit access to the Site to its employees, Subcontractors and their employees and 
Subcontractors, and those with a legitimate interest in being on the Site as part of 
the Contractor's Activities; 

(f) must not impede access or Services to private property without the consent of the 
Principal's Representative and the relevant owner or occupier; and 

(g) must ensure that existing buildings (including residences, whether occupied or 
unoccupied) on the Site are preserved and protected from damage (including from 
theft and vandalism) until (where relevant) they are due for demolition by the 
Contractor if that forms part of the Contractor's Activities. 

3.4 Land in Addition to the Site 

The Contractor must: 

(a) procure for itself and at its own cost the occupation or use of or relevant rights over 
any land or buildings in addition to the Site, including any land owned by a Rail 
Transport Agency, which is necessary or which it may require for the purposes of 
carrying out the Contractor's Activities; 

(b) at its own cost carry out all activities and procure all Services necessary to make 
the Extra Land suitable for use by the Contractor; 

(c) as a condition precedent to Completion of the Works or any Portion: 

(i) rehabilitate any Extra Land in accordance with the requirements of all 
relevant Authorities and other relevant persons; and 

(ii) unless not required by the Principal's Representative, provide to the 
Principal's Representative a properly executed certificate in the form of 
Schedule 13 or a release on terms otherwise satisfactory to the 
Principal's Representative from all claims or demands (whether for 
damages or otherwise howsoever arising) from the owner or occupier of, 
and from other persons having an interest in, such Extra Land; and 

(d) indemnify the Principal against any damage, expense, loss, cost or liability suffered 
or incurred by the Principal arising out of or in any way in connection with a claim by 
the owner or occupier of, or any other person having any interest in any Extra Land, 
provided that the Contractor's liability to indemnify the Principal will be reduced 
proportionally to the extent that an act or omission of the Principal, an Other 
Contractor or an agent of the Principal contributed to the damage, expense, loss, 
cost or liability. 

3.5 Latent Conditions  

(a) Subject to the last paragraph of this clause 3.5, Latent Conditions are: 

(i) sub-surface physical conditions on the Site or its surroundings (including 
artificial things) which differ materially from the sub-surface physical 
conditions which should reasonably have been anticipated by a 
competent and experienced contractor at the date of this Contract if such 
a contractor had: 

A. examined all information made available in writing by the 
Principal to the Contractor for the purpose of its Tender 
(including the Reports); 
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B. examined all information (including the Reports) relevant to 
the risks, contingencies and other circumstances having an 
effect on the development of the Original Contract Price and 
obtainable by the making of reasonable enquiries; and 

C. inspected the Site and its surroundings; 

(ii) any Services on the Site which are: 

A. not identified in the Reports; 

B. not capable of otherwise having been anticipated by the 
Contractor at the date of this Contract if it had done the things 
referred to in clause 3.5(a)(i)A, B and C; and 

C. discovered only after the Contractor has undertaken potholing 
of the Services identified in the Works Brief, including 
drawings and specifications, or Reports to confirm their exact 
location. 

Latent Conditions exclude: 

(iii) weather conditions or physical conditions regardless of their severity 
which are a consequence of weather conditions at the Site; and 

(iv) Hazardous Material and Contamination. 

(b) If during the execution of the Contractor's Activities, the Contractor becomes aware 
of a Latent Condition the Contractor must: 

(i) promptly; and 

(ii) where possible before the physical conditions are disturbed, 

give written notice thereof to the Principal's Representative. 

The Contractor must provide in that notice to the Principal's Representative a 
statement specifying: 

(iii) the conditions encountered and in what respects the Contractor 
considers they constitute a Latent Condition; 

(iv) the additional work and additional resources which the Contractor 
estimates to be necessary to deal with the Latent Condition; 

(v) the time the Contractor anticipates will be required to deal with the Latent 
Condition and the expected delay in achieving Completion (if any) as a 
result of dealing with the Latent Condition; 

(vi) the Contractor's estimate of the cost of the measures necessary to deal 
with the Latent Condition; and 

(vii) other details reasonably required by the Principal's Representative. 

(c) If a Latent Condition: 

(i) has a direct effect on the Contractor carrying out the Contractor's 
Activities; and 

(ii) directly results in an increase in the Contractor's costs of carrying out the 
Contractor's Activities, 
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which a competent and experienced contractor could not have avoided or mitigated, 
and could not reasonably have anticipated at the date of this Contract, the Contract 
Sum will be increased by the additional costs reasonably and necessarily incurred 
by the Contractor in carrying out the Contractor's Activities as a result of the Latent 
Condition as determined by the Principal's Representative together with the 
percentage referred to in Schedule 1 in respect of clause 6.4(b)(ii) applied to those 
additional costs. 

(d) In making a valuation pursuant to clause 3.5(c) or determining an extension of time 
under clause 10, regard will not be had to any Contractor's Activities, additional 
costs or delays suffered or incurred more than 14 days before the date on which the 
Contractor gives the written notice required by clause 3.5(b). 

3.6 Information Documents and Materials 

(a) Whether or not any Information Documents and Materials or any part thereof form 
an Exhibit to this Contract, the Contractor acknowledges that: 

(i) the Information Documents and Materials or part thereof do not form part 
of this Contract and that clause 3.6(c) applies to the Information 
Documents and Materials or part thereof; and 

(ii) where Information Documents and Materials or any part thereof form an 
Exhibit to this Contract, they do so only for the purposes of identification 
of that document or part thereof. 

(b) Without limiting clause 3.6(c): 

(i) the Contractor acknowledges that the Principal does not warrant, 
guarantee, assume any duty of care or other responsibility for or make 
any representation about the accuracy, adequacy, suitability or 
completeness of the Information Documents and Materials, and the 
Information Documents and Materials do not form part of this Contract; 

(ii) subject to clause 3.6(e), the Principal will not be liable upon any Claim by 
the Contractor arising out of or in any way in connection with: 

A. the provision of, or the purported reliance upon, or use of the 
Information Documents and Materials to or by the Contractor 
or any other person to whom the Information Documents and 
Materials are disclosed; or 

B. a failure by the Principal to provide any other information, 
data or documents to the Contractor. 

(c) The Contractor: 

(i) warrants that it did not in any way rely upon: 

A. any information, data, representation, statement or document 
made, or provided to the Contractor, by the Principal or 
anyone on behalf of the Principal or any other information, 
data, representation, statement or document for which the 
Principal is responsible or may be responsible whether or not 
obtained from the Principal or anyone on behalf of the 
Principal; or 

B. the accuracy, adequacy, suitability or completeness of such 
information, data, representation, statement or document, 

for the purposes of entering into this Contract except to the extent that 
any such information, statement or document forms part of this Contract; 
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(ii) warrants that it enters into this Contract based on its own investigations, 
interpretations, deductions, information and determinations; and 

(iii) acknowledges that it is aware that the Principal has entered into this 
Contract relying upon the warranties, acknowledgements and 
agreements in clauses 3.6(c)(i) and 3.6(c)(ii). 

(d) Subject to clause 3.6(e), the Contractor releases and indemnifies the Principal from 
and against: 

(i) any claim against them by, or liability of them to, any person; or 

(ii) (without being limited by clause 3.6(d)(i)) any costs, expenses, losses or 
damages suffered or incurred by them, 

arising out of or in any way in connection with: 

(iii) the provision of, or the purported reliance upon, or use of the Information 
Documents and Materials, as referred to in clauses 3.6(b) and 3.6(c)(i), 
to or by the Contractor or any other person to whom the Information 
Documents and Materials are disclosed or a failure by the Principal to 
provide any information, data or documents to the Contractor (other than 
any information, data or documents which the Principal is required to 
provide to the Contractor by the terms of this Contract); 

(iv) any breach by the Contractor of this clause 3.6; or 

(v) the Information Documents and Materials being relied upon or otherwise 
used in the preparation of any information or document, including any 
information or document which is "misleading or deceptive" or "false or 
misleading" (within the meaning of those terms in sections 18 and 29 of 
Schedule 2 of the Competition and Consumer Act 2010 (Cth) or any 
equivalent provision of State or Territory legislation. 

(e) The acknowledgements, warranties, releases and indemnities referred to in clauses 
3.6(a) to 3.6(d) do not affect the Contractor's rights under clauses 3.5(c) and 3.11. 

3.7 Things of Value Found 

All valuable minerals, fossils, coins, articles or objects of value or antiquity, and other remains 
or things of geological, archaeological, anthropological or other special interest found on the 
Site (all "Valuable Finds") are, and will as between the Contractor and the Principal be and 
remain, the property of the Principal. 

The Contractor must: 

(a) immediately notify the Principal's Representative if it discovers a Valuable Find; 

(b) ensure the Valuable Find is protected and not lost, removed, disturbed or damaged; 
and 

(c) comply with any directions of the Principal's Representative in relation to the 
Valuable Find. 

Despite the acknowledgements, warranties, releases and indemnities referred to in clauses 
3.6(a) to 3.6(d): 

(d) the Contract Sum will be increased by the additional costs reasonably and 
necessarily incurred by the Contractor as determined by the Principal's 
Representative in complying with the Principal’s Representative’s directions under 
this clause 3.7; and 
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(e) the Contractor will be entitled to make a claim for an extension of time under clause 
10.7 in respect of any delays the Contractor suffers in complying with the Principal's 
Representative's directions, 

but only to the extent that the Valuable Find could not have been reasonably anticipated by a 
competent and experienced contractor having done those things referred to in clause 
3.5(a)(i)A, B and C, as determined by the Principal's Representative. 

3.8 Principal's Right to Access and Inspect 

Subject to clause 3.12, the Contractor must: 

(a) without limiting clauses 3.3 and 3.4, minimise disruption or inconvenience to: 

(i) the Principal, occupiers (including railway system or rail passengers and 
other users), tenants and potential tenants of the Site, Extra Land or any 
other land or buildings on or adjacent to the Site or any Extra Land or a 
part thereof in their occupation or use of, or attendance upon, any part of 
the Site and Extra Land, including any occupation or use of the Works, a 
Portion or a part thereof under clause 12.6; and 

(ii) others having a right of access to the Site, Extra Land or any other land 
or buildings on or adjacent to the Site or any Extra Land; and 

(b) at all times: 

(i) give the Principal's Representative, the Principal, the Validation 
Consultant, the Accredited Site Auditor and any person authorised by 
either the Principal's Representative or the Principal access to: 

A. the Works; 

B. the Site; or 

C. any other areas where the Contractor's Activities are being 
carried out, 

including unobstructed vehicular access through the Site; and 

(ii) provide the Principal, the Principal's Representative and Validation 
Consultant and the Accredited Site Auditor with every reasonable facility 
necessary for the Inspection of the Contractor's Activities, including the 
Contractor's compliance with the Authority Approvals; and  

(c) without limiting or otherwise restricting clause 3.8(b), on a 24 hours a day, seven 
days a week basis, provide access through the Site to the Principal's 
Representative, the Principal, the Validation Consultant, the Accredited Site Auditor 
and any person authorised by either the Principal's Representative or the Principal 
to the Northern Dive Service Building.  

3.9 Works to be constructed within Site 

The Contractor must ensure that the Works are constructed within the relevant boundaries of 
the Site stipulated in Schedule 1. 

3.10 Condition Surveys 

The Principal has undertaken a condition survey of the properties listed in Schedule 1. The 
Contractor may undertake further condition surveys of these properties. 

The Contractor must: 
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(a) identify and prepare a condition survey of all property that could be affected or 
damaged by the Contractor's Activities and as required by the Planning Approval; 

(b) prepare this condition survey: 

(i) a minimum of two weeks prior to commencing any work on the Site, 
Extra Land or on any other land which is necessary for performing the 
Contractor’s Activities or undertaking the Works, where that work could 
damage property on or off the Site; and 

(ii) within two weeks after the Date of Completion; and 

(c) in preparing the condition surveys must use suitably skilled, qualified, and 
experienced personnel or Subcontractor. 

3.11 Contamination and Waste Disposal 

(a) The Contractor:  

(i) must: 

A. remove from the Site and any Extra Land; and 

B. dispose of,  

any Contamination or Waste pursuant to its obligations under this 
Contract to a licensed waste facility in accordance with all relevant Law 
and Authority Approvals; or 

(ii) where permitted under the terms of this Contract, all relevant Laws, 
Codes and Standards, lawful requirements of any Authority, guidelines 
made or approved by the EPA and the National Remediation 
Framework, the Remediation Action Plan and any other requirements of 
this Contract, must treat and reuse any Contamination or Waste in 
accordance with all relevant Laws, Codes and Standards, lawful 
requirements of any Authority, guidelines made or approved by the EPA, 
the National Remediation Framework and the Remediation Action Plan. 

(b) The Contractor must: 

(i) ensure that the entity that carries out the storage, treatment, transport 
and disposal of the Contamination or Waste from the Site or Extra Land 
holds all relevant Authority Approvals that are necessary or desirable; 
and 

(ii) procure and provide evidence of such Authority Approvals to the 
Principal's Representative upon request. 

(c) The Contractor must: 

(i) sort all Contamination and Waste (including separating Contamination 
from clean material and Waste); 

(ii) not contaminate clean material by intermixing any Contamination or 
Waste;  

(iii) not intermix Contamination (or material with different waste 
classifications) with clean material or any other type of Contamination or 
Waste;  

(iv) digitally track Waste and spoil movements from cradle to grave, including 
movement of Waste or spoil within the boundaries of the Site or any 
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Extra Land and movement of Waste or spoil from the Site to offsite reuse 
locations; and 

(v) perform the Contractor's Activities in a manner that minimises the 
amounts payable pursuant to Schedule 24 including by: 

A. carrying out all reasonable investigations on the Site as early 
as possible; 

B. subject to clause 3.11(c)(v)E, limiting the amount of any 
material disposed of at a higher Waste Classification than is 
necessary;  

C. incorporating as much soil into the Works where this is 
technically feasible and permitted by Law;  

D. prioritising the incorporation of material of a higher Waste 
Classification into the Works over that of a lower Waste 
Classification (where technically feasible and permitted by 
Law); and 

E. where material must be disposed of offsite, prioritising the 
most sustainable and cost efficient disposal site where it 
reduces the cost to the Principal, does not unduly impact the 
Contractor's Program, is technically feasible and is permitted 
by Law.  

(d) The Contractor must ensure, and must ensure that its Subcontractors ensure, that 
their respective employees, agents and contractors, as applicable, are suitably 
trained in correct and safe methods of loading, unloading and handling any 
Contamination or other spoil or Waste and that they comply with all applicable 
Laws, Codes and Standards, lawful requirements of any Authority, guidelines made 
or approved by the EPA, the National Remediation Framework, the Remediation 
Action Plan and specific requirements of this Contract that are relevant to their role. 

(e) The Contractor must: 

(i) keep complete, accurate and up to date digital records of all materials 
that are treated and reused, disposed of or otherwise removed from the 
Site or any Extra Land (including all Contamination, each waste 
classification of Solid Waste and other wastes), including classification 
certificates and tip dockets for all loads and Waste tracking from cradle 
to grave and detailed and careful records of spoil movement within the 
boundaries of the Site or any Extra Land including tracking of onsite 
material movements; and 

(ii) if requested or otherwise required pursuant to Schedule 24, provide a 
copy of any such records to the Principal's Representative, the 
Validation Consultant and the Accredited Site Auditor. 

(f) The Contractor acknowledges and agrees that:  

(i) the Contractor will not be entitled to any increase in the Contract Sum or 
to make any other Claim for payment other than in accordance with 
Schedule 24: 

A. for complying with this clause 3.11; 

B. in respect of carrying out investigations of the Site (including 
any structures) or Extra Land to determine the presence and 
extent of any Contamination present on, in, under or migrating 
from the Site or Extra Land; 
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C. for any costs incurred arising out of or in connection with any 
delay or disruption to the Contractor's Activities resulting from 
the presence of any Contamination on, in, under or migrating 
from the Site or Extra Land including arising out of or in 
connection with complying with its obligations under this 
clause 3.11, regardless of whether the Contamination was 
referred to in (or reasonably able to be inferred from) the 
Reports or otherwise; or 

D. for managing the Remediation on the Site or Extra Land; and 

(ii) the Contractor will not be entitled to an extension of time in respect of 
any delay arising out of or in connection with the discovery of 
Contamination or the discharge of its obligations under this clause 3.11, 
regardless of whether the Contamination was referred to in (or 
reasonably able to be inferred from) the Reports or otherwise. 

(g) To the extent the Contractor causes or contributes to any Contamination on, in, 
over or under the Site or any Extra Land:  

(i) the Contractor must Remediate such Contamination in accordance with 
all relevant Laws, Codes and Standards, lawful requirements of any 
Authority, guidelines made or approved by the EPA, the National 
Remediation Framework and the Remediation Action Plan; and  

(ii) will not be entitled to any payments under Schedule 24 in respect of 
such Contamination.  

(h) To the extent practicable, the Contractor must retain and protect existing 
groundwater monitoring wells and soil vapour monitoring locations to ensure 
serviceability for monitoring, including sampling. If the Contractor considers that 
existing groundwater monitoring wells and soil vapour monitoring locations cannot 
be retained or protected in the performance of the Contractor's Activities, the 
Contractor must notify the Principal in writing within 10 Business Days of becoming 
aware. If the Principal's Representative determines, acting reasonably, that existing 
groundwater monitoring wells and soil vapour monitoring locations cannot be 
retained, the Principal may direct the Contractor to decommission the existing 
groundwater monitoring wells and soil vapour monitoring locations, which must be 
undertaken in accordance with all relevant Laws, Codes and Standards, lawful 
requirements of any Authority, guidelines made or approved by the EPA, the 
National Remediation Framework and the Remediation Action Plan, and the 
Contract Sum will be adjusted as if the direction were a Variation. 

(i) The Contractor must indemnify the Principal against any claim, damage, expense, 
loss, liability, fine or penalty suffered or incurred by the Principal arising out of or in 
any way in connection with any failure by the Contractor to comply with any 
obligation under this clause, provided that the Contractor's liability to indemnify the 
Principal will be reduced proportionally to the extent that an act or omission of the 
Principal, Other Contractors or an agent of the Principal may have contributed to 
the claim, damage, expense, loss, liability, fine or penalty. 

(j) The parties agrees that: 

(i) the Original Contract Price contains Waste Provisional Amounts for the 
performance of the Waste Works; and 

(ii) the Contract Sum will be adjusted by the difference between the Waste 
Provisional Amounts and the amounts payable pursuant to Schedule 24. 
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3.12 Principal not in Control 

The Contractor and Principal acknowledge that nothing in this Contract including the right to 
inspect pursuant to clause 3.8 or any audit by the Principal or the Principal's Representative at 
any time will be construed to mean or imply that: 

(a) the Principal has any management or control over the Contractor's Activities or the 
Site or Extra Land; or 

(b) the Principal has any responsibility for any act or omission by the Contractor or its 
Subcontractors or agents including compliance or non-compliance with any relevant 
Laws or this Contract. 

3.13 Utility Services 

(a) The Contractor must: 

(i) obtain and pay for any Services it needs to perform its obligations under 
this Contract; 

(ii) assume the risk of the existence, location, condition and availability of all 
Services required for the execution of the Contractor's Activities; 

(iii) despite any other provision in the Contract to the contrary, ensure that 
no Services are: 

A. damaged or destroyed; or 

B. disconnected, disrupted, interfered with or interrupted during 
normal operating hours,  

by reason of the performance of the Contractor's Activities;   

(iv) cooperate and coordinate with the owners of all Services, and implement 
their requirements as part of the Contractor’s Activities and must consult 
with and keep the Principal fully informed as to the Contractor's dealings 
with the Authorities providing the Services; and 

(v) indemnify the Principal against any claim, damages, expense, costs, 
loss, liability, fine or penalty the Principal suffers or incurs arising out of 
or in any way in connection with any disconnection, interference with, 
interruption or disruption to any Service arising out of or in any way in 
connection with the Contractor's Activities, provided that the Contractor's 
liability to indemnify the Principal will be reduced proportionally to the 
extent that an act or omission of the Principal contributed to the claim, 
damages, expense, costs, loss, liability, fine or penalty. 

(b) The Contractor agrees it is responsible for, and assumes the risk of all additional 
work, increased costs and any damages, expense, loss, liability, delay or disruption 
(including any delay in achieving Completion or Final Completion) it suffers or 
incurs arising out of or in any way in connection with the existence, location, 
condition and availability of all Services required for the execution of the 
Contractor's Activities. 

4. Compliance 

4.1 Quality of Work 

The Contractor must in carrying out the Contractor's Activities use the materials and standard 
of workmanship required by this Contract, and otherwise comply with this Contract in the 
execution of the Contractor's Activities. In the absence of any other requirement, the 
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Contractor must use suitable new materials and ensure that all workmanship and materials are 
fit for their intended purpose. 

4.2 Environmental Management 

The Contractor must: 

(a) hold and maintain an environmental management system which complies with the 
requirements of Works Brief for so long as any Contractor's Activities are carried 
out; 

(b) as part of the Contract Management Plan, document, implement and maintain a 
contract specific Construction Environmental Management Plan for the 
management of environmental matters in accordance with the Works Brief; 

(c) carry out the Contractor's Activities in accordance with the Construction 
Environmental Management Plan; 

(d) supervise Subcontractor's activities and ensure that they are complying with all 
relevant Law, Authority Approvals and Works Brief in relation to environmental 
management on the Site and Extra Land; and 

(e) use, and be able to demonstrate the use of, ecologically sustainable development 
principles (including any Sydney Metro sustainability initiatives) in the design and 
construction of the Works, Temporary Works and all other Contractor's Activities. 

4.3 WHS Management 

The Contactor must: 

(a) hold and maintain an WHS management system for so long as any Contractor's 
Activities are carried out that complies with the WHS Guidelines and the Works 
Brief; 

(b) as part of the Contract Management Plan, develop, document and implement a 
contract specific Project Work Health and Safety Management Plan in accordance 
with the WHS Guidelines and Works Brief; 

(c) carry out the Contractor's Activities in accordance with the Project Work Health and 
Safety Management Plan; 

(d) create a safe working environment for ensuring the safety of all authorised 
personnel on the Site and Extra Land and that no unauthorised individual gains 
access to the Site; and 

(e) supervise any Subcontractor's activities and ensure that they are complying with all 
relevant Law, Authority Approvals and the Works Brief in relation to the WHS 
management on the Site and Extra Land. 

4.4 No Relief from Obligations 

The Contractor will not be relieved from any of its liabilities or responsibilities under this 
Contract (including under clause 8 or otherwise according to Law) nor will the rights of the 
Principal whether under this Contract or otherwise according to Law be limited or otherwise 
affected, by: 

(a) the implementation of, and compliance with, any management system or plan by 
the Contractor; 

(b) compliance with the Contract Management Plan by the Contractor; 
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(c) any release, authorisation, approval or agreement by the Principal's 
Representative, or any other person acting on behalf of the Principal or the 
Principal's Representative, particularly those concerning or relating to the 
Contractor proceeding past any hold point or witness point identified in the Works 
Brief, the Works Brief or otherwise directed by the Principal's Representative; 

(d) any failure by the Principal, the Principal's Representative or any other person 
acting on behalf of the Principal or engaged by the Principal to detect any Defect, 
particularly whilst participating in any hold point or witness point procedure, 
including where such a failure is the result of a negligent act or omission; or 

(e) any inspections arranged by the Principal's Representative under the Contract or 
any related discussions between the Contractor's Representative and the 
Principal's Representative. 

5. Design and Design Documentation 

5.1 Contractor's Design 

The Contractor: 

(a) must prepare and complete the design of the Works and the Temporary Works 
(including the Design Documentation), so that it is fit for its intended purpose and 
otherwise complies with the requirements of this Contract; and 

(b) warrants that: 

(i) it has fully and carefully reviewed the Works Brief including any 
Preliminary Design; 

(ii) the completed design of the Works and the Temporary Works as 
represented in the Design Documentation will: 

A. satisfy the requirements of the Works Brief, (including any 
Preliminary Design) and the other requirements of this 
Contract; and 

B. be fit for their intended purposes; and 

(iii) construction in accordance with the completed design of the Works and 
the Temporary Works will satisfy the requirements of the Works Brief 
(including any Preliminary Design) and the other requirements of this 
Contract. 

5.2 Prior Design Work 

(a) This clause 5.2 applies only when a Preliminary Design is included in the Contract. 

(b) If directed by the Principal, the Contractor, without being entitled to compensation, 
shall promptly execute a Deed of Novation in the form of Schedule 25, such deed 
being between the Principal, the Contractor and the consultant named in 
Schedule 1. 

For the purpose of effecting such novation only, the Contractor hereby irrevocably 
appoints the Principal's Representative to be the Contractor's attorney with authority 
to execute such documents as are necessary to give effect to the novation and to 
bind the Contractor accordingly. 

(c) Without limiting clause 5.1, the Contractor: 
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(i) acknowledges and agrees that, prior to the date of this Contract, the 
Preliminary Design was created by the Principal and the Principal's 
agents and consultants, and that it is aware that the Preliminary Design 
is incomplete and may contain ambiguities, errors, inconsistencies, 
discrepancies or omissions; 

(ii) warrants that, prior to the date of this Contract, it checked and carefully 
reviewed and considered the Preliminary Design to ensure that it 
complied with the requirements of the Contract, including that it was fit 
for the intended purpose of the Works; and 

(iii) acknowledges and agrees that: 

A. the Contractor’s design obligations under this clause 5 and 
the Contractor’s warranties (including under clause 5.1), 
obligations and liabilities under the Contract and at Law, 
remain unaffected; and 

B. the Contractor's obligations to carry out the Contractor's 
Activities and complete the Works in accordance with this 
Contract remain unaffected by, and it will bear and continue to 
bear full liability and responsibility for the carrying out of the 
Contractor's Activities and the completion of the Works in 
accordance with this Contract at its cost, 

notwithstanding any one or more of the following: 

C. that design work (including the Preliminary Design) has been 
carried out by or on behalf of the Principal and included in the 
Preliminary Design; 

D. that the Contractor has entered into a novation of any prior 
contract between the Principal and a consultant named in 
Schedule 1 under clause 5.2(b) and thereafter has retained 
that consultant in connection with the Contractor's Activities; 

E. that any ambiguities, errors, inconsistencies, discrepancies or 
omissions exist in the Preliminary Design; or 

F. that prior to the date of this Contract any part of the 
Preliminary Design is described or represented by the 
Principal as having been completed to any particular design 
stage (including "Approved for Construction", "Preliminary 
Design Review", "System Concept Review", "Critical Design 
Review" or otherwise) (the "Relevant Design Stage"), and 
despite any such description or representation: 

1) an ambiguity, error, inconsistency, discrepancy or 
omission exists in the Preliminary Design which is 
inconsistent with the Preliminary Design having 
achieved the Relevant Design Stage; or 

2) the Contractor is otherwise required to perform 
work which is required to be undertaken in order 
for the Preliminary Design to satisfy the 
requirements of the Relevant Design Stage, 
whether or not that work has been undertaken 
prior to the date of this Contract. 

5.3 Design Documentation 

(a) The Contractor must submit all Design Documentation: 
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(i) progressively to the Principal's Representative and, if required, the 
Validation Consultant in accordance with the Contract Management Plan 
and the requirements of clause 9.8; and 

(ii) at the times set out in: 

A. the Works Brief; and 

B. the Contractor's Program. 

(b) The Contractor must upon each submission of the Design Documentation to the 
Principal's Representative and, if required, the Validation Consultant for review 
(including at the completion of the design of each design package) ensure that the 
Design Documentation is accompanied by the following documents: 

(i) the Contractor’s Certificate of Design Compliance in the form of 
Schedule 19; 

(ii) a register of records of design verification and reviews applicable to the 
design package and other compliance records required by this Contract 
(all records being satisfactorily completed and signed); 

(iii) a register of any outstanding design non-conformities and unresolved 
issues; 

(iv) a register of deficiency notices and evidence of their close out; and 

(v) a register of concessions (if any) granted for non-conforming Design 
Documentation. 

5.4 Copies of Design Documentation 

(a) The Contractor must, in accordance with clause 5.3, progressively submit to the 
Principal's Representative and, if required, the Validation Consultant the number of 
copies specified in Schedule 1 of all Design Documentation, whether complete or 
work in progress, which it intends to use for design or construction purposes. 

(b) The Contractor must give the Principal's Representative and, if required, the 
Validation Consultant the number of copies specified in Schedule 1 of: 

(i) all survey information used in the design of the Works and the 
Temporary Works; and 

(ii) all final Design Documentation. 

5.5 Availability of Design Documentation 

The Contractor must keep available for the use of the Principal's Representative and any 
person authorised by the Principal's Representative: 

(a) on the Site, at least one complete set of all Design Documentation that the 
Contractor is entitled to use for construction purposes pursuant to clause 9.8, and 
any construction related documents provided by the Principal; and 

(b) at any area on or off the Site where the Contractor's Activities are being carried out, 
one copy of each of those items specified in paragraph (a) insofar as they are 
relevant to the Contractor's Activities being carried out in that area. 

5.6 Ownership of Contract Documentation and Methods of Working 

(a) Subject to clause 5.6(c)(vii): 
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(i) title to and Intellectual Property in or in relation to the Contract 
Documentation prepared by the Contractor will vest upon its creation for 
the purposes of this Contract in the Principal; 

(ii) to the fullest extent permitted by Law, the Contractor hereby assigns to 
the Principal all of its rights, titles, and interests in, and to, all Intellectual 
Property in or in relation to the Contract Documentation prepared by the 
Contractor, whenever created; and 

(iii) upon request by the Principal, the Contractor must do all things 
necessary to vest that title or that Intellectual Property in the Principal. 

(b) The Principal grants to the Contractor a licence to use and reproduce the Contract 
Documentation for the Contractor's Activities. 

(c) The Contractor: 

(i) warrants and must ensure that the Contract Documentation and any 
methods of working do not and will not infringe any Intellectual Property; 

(ii) must indemnify the Principal against any claims against, and costs, 
expenses, losses and damages suffered or incurred by the Principal 
arising out of, or in any way in connection with, any actual or alleged 
infringement of any Intellectual Property in connection with the Works, 
the Temporary Works, the Contractor's Activities or the Contract 
Documentation, except to the extent that such actual or alleged 
infringement arises as a direct result of: 

A. the Principal having provided the Contractor with material 
which this Contract permits the Contractor to use for the 
purpose of the Works, the Contractor's Activities or the 
Contract Documentation; and 

B. the provision of that material to the Contractor being an 
infringement of a third party's Intellectual Property rights; 

(iii) must ensure that all Subcontracts between the Contractor and all 
Subcontractors for design and documentation contain provisions to the 
same effect as clause 5.6(a); 

(iv) must obtain confirmation of the inclusion of such provisions in the form of 
a signed acknowledgment from such Subcontractors for design and 
documentation; 

(v) must, where requested by the Principal's Representative, obtain such an 
acknowledgement from other Subcontractors; 

(vi) must obtain an assignment to the Principal from any third party who 
owns any Intellectual Property right in the Contract Documentation; 

(vii) must if it is unable to obtain the assignment referred to in clause 
5.6(c)(vi), grant or have granted to the Principal an irrevocable licence: 

A. to use the Contract Documentation for the completion of the 
Works; 

B. which arises immediately upon the creation of the Contract 
Documentation; 

C. which extends to any subsequent repairs to, maintenance or 
servicing of, or additions or alterations to the Works; and 
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D. which will survive the termination of this Contract on any 
basis; and 

(viii) must ensure that the Intellectual Property created for the purposes of this 
Contract is not used, adapted or reproduced other than for the purposes 
of this Contract without the prior written approval of the Principal (which 
will not be unreasonably withheld, but may be given subject to terms and 
conditions). 

5.7 Delivery Up of Contract Documentation 

If this Contract is frustrated or terminated the Contractor must: 

(a) immediately deliver the original and all sets and copies of all Contract 
Documentation (whether complete or not), including fully detailed electronic 
versions in unlocked native format (with all logic links intact and nothing hidden or 
protected), then in existence to the Principal; and 

(b) provide such details, memoranda, explanations, documentation and other 
assistance as the Principal reasonably requires in relation to the Contract 
Documentation. 

5.8 Moral Rights 

(a) The Contractor: 

(i) warrants that the Principal's use of the Contract Documentation, or any 
other work provided by the Contractor under this Contract, will not 
infringe any author's moral rights under the Copyright Act 1968 (Cth) or 
similar legislation in any jurisdiction; and 

(ii) must indemnify the Principal against any claims against, or costs, 
expenses, losses or damages suffered or incurred by the Principal 
arising out of, or in any way in connection with, any actual or alleged 
infringement of any author's moral rights under the Copyright Act 1968 
(Cth) or similar legislation in any jurisdiction in connection with the 
Works, the Contractor's Activities or the Contract Documentation. 

(b) For the purposes of clause 5.8(a), the Principal's use of the Contract 
Documentation includes the Principal's right to reproduce, publish, copy, adapt, 
communicate to the public, materially distort, destroy, mutilate or in any way change 
the Contract Documentation or part of the Works to which the Contract 
Documentation or any other work provided by the Contractor under this Contract 
relates: 

(i) with or without attribution of authorship; 

(ii) in any medium; and 

(iii) in any context and in any way it sees fit. 

6. Variations 

6.1 Proposed Variations 

At any time prior to the Date of Completion of the Works or the last Portion to reach 
Completion (but without limiting clauses 8 and 14.3) the Principal's Representative may issue 
a document titled "Variation Proposal Request" to the Contractor, which will set out details of a 
proposed Variation that the Principal is considering. 
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Within 10 Business Days of the receipt of a "Variation Proposal Request", or at such other time 
as is approved by the Principal's Representative, the Contractor must provide the Principal's 
Representative with a written notice in which the Contractor sets out such details as may be 
reasonably required by the Principal's Representative. 

The Principal will not be obliged to proceed with any proposed Variation that is the subject of a 
"Variation Proposal Request". 

6.2 Variation Orders 

(a) Whether or not the Principal's Representative has issued a "Variation Proposal 
Request" under clause 6.1, the Principal's Representative may at any time prior to 
the Date of Completion of the Works or the last Portion to reach Completion (but 
without limiting clauses 8 and 14.3) direct the Contractor to carry out a Variation by 
issuing a written document titled "Variation Order", in which the Principal's 
Representative will state one of the following: 

(i) the proposed adjustments to the Contract Sum and the Payment 
Breakdown Schedule set out in the Contractor's notice under clause 6.1 
are agreed and the Contract Sum and Payment Breakdown Schedule 
will be adjusted accordingly; 

(ii) any adjustment to the Contract Sum will be determined under clause 
6.4(b); or 

(iii) the Variation is to be carried out as daywork and any adjustment to the 
Contract Sum will be determined under clause 6.7. 

(b) There is no limitation on the power of the Principal's Representative to direct a 
Variation, and no Variation or direction to carry out a Variation will invalidate this 
Contract. 

(c) The Contractor must comply with a "Variation Order" irrespective of: 

(i) the nature, extent or value of the work the subject of the Variation; 

(ii) the location or timing (including the impact on any Date for Completion) 
of the work involved in the Variation; or 

(iii) any Dispute related to the Variation. 

(d) The Contractor’s entitlement (if any) to an extension of time and any time related or 
delay costs arising out of or in connection with a Variation will be dealt with under 
clause 10 and not this clause 6. The valuation of Variations under clause 6.4 and 
clause 6.7 will exclude any amount for costs incurred by the Contractor as a result 
of any delay or disruption caused by the Variation. 

6.3 Options 

The Principal's Representative may, by written notice given to the Contractor at any time on or 
before the date stated in Schedule 15, exercise any Option. Commencing upon the issue of 
such a notice by the Principal's Representative, the Principal and the Contractor must perform 
their obligations under this Contract on the basis that the Contract Sum, the Works Brief and 
the provisions of this Contract will be adjusted as set out in Schedule 15 for the relevant 
Option. 

For the avoidance of doubt: 

(a) the Principal is not under any obligation whatsoever to exercise; and 

(b) the Contractor is not entitled to make, nor will the Principal be liable upon, any 
Claim in respect of the Principal not exercising, 
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any Option. 

Where the Principal does not exercise its discretion to exercise an Option, the Principal may, 
either by itself or by third parties, undertake the work contemplated by the relevant Option. 

The exercise of an Option by the Principal's Representative under this clause 6.3 will not: 

(c) relieve the Contractor from its liabilities or obligations (including those arising out of 
any warranties given under this Contract); 

(d) limit or otherwise affect the Principal's rights against the Contractor or the 
Contractor's rights against the Principal (including those arising out of any 
warranties given under this Contract); or 

(e) entitle the Contractor to an extension of time, 

whether under this Contract or otherwise according to any Law. 

6.4 Valuation 

Subject to clauses 16 and 18, the Contract Sum and the Payment Breakdown Schedule will be 
adjusted for all Variations that have been directed by the Principal's Representative by: 

(a) to the extent that clause 6.2(a)(i) applies, the agreed amount as specified in the 
Variation Order; 

(b) to the extent that clause 6.2(a)(ii) applies: 

(i) an amount in respect of the Variation to be determined by the Principal's 
Representative on the basis of (where applicable or where it is 
reasonable to use them for valuing the Variation): 

A. the prices and rates set out in the Schedule 10; and 

B. any other applicable data in this Contract; or 

(ii) to the extent sub-paragraph (i) does not apply, an amount determined by 
the Principal’s Representative on the basis of reasonable prices and 
rates (which are to be exclusive of any amount for preliminaries, 
Overhead Costs or profit) to be agreed between the parties, or failing 
agreement, determined by the Principal's Representative, which will be 
increased by the following percentage of that amount: 

A. where the adjustment to the Contract Sum is to be an 
increase, the relevant percentage set out in Schedule 1 which 
will be in total satisfaction of all the Contractor's preliminaries, 
Overhead Costs and profit; or 

B. where the adjustment to the Contract Sum is to be a 
decrease, the relevant percentage set out in Schedule 1 of 
the total amount for off-site Overhead Costs described in 
section 2 of Part B of Schedule 10 and profit, 

provided however that where the Principal's Representative has issued a Variation 
Proposal Request, the Contractor's entitlement under this clause 6.4(b) will not be 
greater than any amount set out in the Contractor's notice under clause 6.1; or 

(c) to the extent that clause 6.2(a)(iii) applies, the amount determined by the Principal's 
Representative under clause 6.7. 
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6.5 Omissions 

If a Variation the subject of a direction by the Principal's Representative requires the omission 
or deletion of any part of the Works: 

(a) the Principal may thereafter either perform this work itself or employ or engage any 
other person or persons to carry out and complete the omitted or deleted work; 

(b) the Principal will not be liable upon any Claim by the Contractor arising out of or in 
any way in connection with any work being omitted or deleted from the Contractor's 
Activities whether or not the Principal thereafter performs this work itself or employs 
or engages any other person or persons to carry out and complete the omitted or 
deleted work; and 

(c) the adjustment to the Contract Sum arising from the work that has been omitted or 
deleted will be valued in accordance with clause 6.4. 

6.6 Daywork 

If the Contractor is given a direction under clause 6.2(a)(iii) to carry out work as daywork, the 
Contractor must: 

(a) carry out the daywork in an efficient manner; and 

(b) after the direction, each day provide the Principal's Representative with a written 
report in respect of that day signed by the Contractor that: 

(i) records particulars of all resources used by the Contractor for the 
execution of the daywork; and 

(ii) includes those particulars reasonably required by the Principal’s 
Representative that evidence the cost of the daywork. 

The Principal's Representative may direct the manner in which the matters referred to in 
clause 6.6(b) are to be recorded. 

6.7 Valuation of Daywork 

In valuing the adjustment to the Contract Sum arising from any work that the Principal's 
Representative directs to be carried out as daywork, the Principal's Representative will have 
regard to: 

(a) the amount of wages and allowances paid or payable by the Contractor for the 
hours reasonably worked in respect of the daywork at the rates: 

(i) set out in Schedule 10 (which rates will apply to all labour whether 
employed by the Contractor, a Subcontractor or otherwise); 

(ii) where the rates in Schedule 10 do not apply, as established by the 
Contractor to the satisfaction of the Principal's Representative; or 

(iii) determined by the Principal's Representative; 

(b) the amount paid or payable by the Contractor in accordance with any statute or 
award applicable to labour additional to the amount determined under clause 6.7(a); 

(c) the reasonable amount of hire charges and associated fuel and other operating 
costs in respect of Construction Plant approved by the Principal's Representative 
for use on the work in accordance with such hiring rates and conditions as may be: 

(i) agreed between the Principal's Representative and the Contractor; or 
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(ii) failing agreement, determined by the Principal's Representative; 

(d) the reasonable amounts paid by the Contractor for Subcontract work, including 
professional fees; and 

(e) the reasonable actual cost to the Contractor at the Site of all materials supplied and 
required for the daywork, 

to which will be added to the extent that the rates set out in Schedule 10 are not already 
expressed to be inclusive of the Contractor's non-time related preliminaries, Overhead Costs 
and profit, the relevant percentage specified in Schedule 1 of the amounts determined under 
paragraphs (a) to (e), which will be in total satisfaction of all the Contractor's non-time related 
preliminaries, Overhead Costs and profit. 

6.8 Contractor’s Entitlements 

This clause 6 is an exhaustive code of the Contractor’s rights in any way in connection with 
any Variation. The Contractor waives all rights at Law to make any Claim against the Principal 
in any way in connection with any of the matters set out in this clause 6 otherwise than in 
accordance with the terms of this Contract. 

7. Construction 

7.1 Construction 

(a) The Contractor must construct and handover to the Principal the Works and 
construct the Temporary Works: 

(i) in accordance with: 

A. subject to clause 7.1(b), the Works Brief (including any 
Preliminary Design) and any Design Documentation that has 
been prepared by the Contractor in accordance with the 
requirements of the Contract and not rejected by the 
Principal's Representative under clause 9.8; 

B. any direction of the Principal's Representative given or 
purported to be given under a provision of this Contract; and 

C. the other requirements of this Contract; and 

(ii) so that they are fit for their intended purposes. 

(b) If there is any ambiguity, discrepancy or inconsistency between this Contract 
(including the Works Brief and any Preliminary Design) and any Design 
Documentation which has been prepared by the Contractor and not rejected by the 
Principal's Representative under clause 9.8, then, unless otherwise directed by the 
Principal's Representative, the requirements of this Contract will prevail. 

(c) At monthly intervals during the construction work and at the Completion of the 
Works or each Portion, the Contractor must submit to the Principal’s Representative 
a Certificate of Construction Compliance in the form of Schedule 20. 

7.2 All Work Included 

The Contractor: 

(a) warrants it has allowed for the provision of; 

(b) must undertake and provide; and 
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(c) will not be entitled to make, and the Principal will not be liable upon, any Claim 
except as otherwise provided for in this Contract, relating to the provision of, 

all Construction Plant, Temporary Works, labour, materials and other work necessary to 
execute the Contractor's Activities, whether or not expressly mentioned in this Contract or 
anticipated by the Contractor, and agrees that all such Construction Plant, Temporary Works, 
labour, materials and work forms part of the Contractor's Activities. 

7.3 Provisional Sum Work 

For each item of Provisional Sum Work, the Principal's Representative will give the Contractor 
a direction either requiring the Contractor to proceed with the item of Provisional Sum Work or 
deleting the item of Provisional Sum Work. 

Where the Principal's Representative gives the Contractor a notice requiring the Contractor to 
proceed with an item of Provisional Sum Work, the Contract Sum will be adjusted for the item 
of Provisional Sum Work by the difference between: 

(a) the amount allowed for the item of Provisional Sum Work in Schedule 1; and 

(b) either: 

(i) an amount agreed between the Contractor and the Principal's 
Representative; or 

(ii) if they fail to agree:  

A. an amount determined by the Principal's Representative on 
the basis set out in clause 6.4(b) as if the item of Provisional 
Sum Work were a Variation, excluding:  

1) the percentage referred to in clause 6.4(b)(ii)A or 
6.4(b)(ii)B; or  

2) any other amount for the Contractor's Overhead 
Costs or profit; or 

B. if the amount determined under clause 7.3(b)(ii)A (7.3(b)(ii)A 
Amount) is less than the amount allowed for that item of 
Provisional Sum Work in Schedule 1, then:  

1) the 7.3(b)(ii)A Amount; plus 

2) a reasonable amount for the Contractor's 
Overhead Costs and profit applicable to the 
7.3(b)(ii)A Amount (but only to the extent not 
included within the 7.3(b)(ii)(A) amount), as 
determined by the Principal's Representative, 
which amount must not exceed an amount 
calculated using the percentage set out in 
Schedule 1. 

Where the Principal's Representative gives the Contractor a direction deleting an item of 
Provisional Sum Work: 

(c) the Contract Sum will be reduced by the amount allowed for the item of Provisional 
Sum Work in Schedule 1; 

(d) the Principal may thereafter either carry out the Provisional Sum Work itself or 
engage any other person or persons to carry out the item of Provisional Sum Work; 
and 



 

 
  Page 60 of 271
    
 
L\350368484.4 OFFICIAL OFFICIAL 

(e) the Principal will not be liable upon any Claim by the Contractor arising out of the 
deletion of the item of Provisional Sum Work. 

7.4 Co-operation with Other Contractors 

The Contractor must: 

(a) permit Other Contractors to carry out their work; 

(b) fully co-operate with Other Contractors; 

(c) carefully coordinate and interface the Contractor's Activities with the work carried 
out or to be carried out by Other Contractors; and 

(d) carry out the Contractor's Activities so as to minimise any interfering with, disrupting 
or delaying the work of Other Contractors. 

The Principal shall procure that each of its Other Contractors that undertakes work on part of 
the Site during any period in which the Contractor has been engaged as principal contractor in 
respect of that part of the Site executes a deed poll in favour of the Contractor, as principal 
contractor, and the Principal in the form set out in Schedule 23 and provide the Contractor with 
an executed copy of each such deed poll. 

7.5 Setting Out 

The Contractor must: 

(a) set out the Works in accordance with the requirements of this Contract, based on 
information and survey marks (including any survey peg, bench mark, reference 
mark, signal, alignment, level mark or any other mark for the purpose of setting out, 
checking or measuring work) identified by the Contractor that are suitable for their 
purposes; 

(b) carry out any survey (including providing all instruments and things) that may be 
necessary for this purpose; and 

(c) for this purpose keep all survey marks in their true positions. 

If the Contractor discovers an error in the position, level, dimensions or alignment of any part 
of the Works, the Contractor must immediately notify the Principal's Representative and, 
unless the Principal's Representative otherwise directs, the Contractor must at its cost rectify 
the error. 

7.6 Survey 

The Contractor must, as a condition precedent to Completion of the Works or any Portion, and 
as otherwise required by the Principal's Representative, submit to the Principal's 
Representative: 

(a) for its review under clause 9.8 a Survey Plan for the Works or the relevant Portion 
that: 

(i) has regard to the setback requirements in the National Construction 
Code; 

(ii) has regard to any stratum lots whether above or below ground; 

(iii) has regard to the survey control requirements of any relevant Rail 
Transport Agency; 
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(iv) shows the location of all Monuments, and their relation to horizontal and 
vertical boundaries; 

(v) shows all internal title boundaries; 

(vi) shows all easements; and 

(vii) shows the location of the Works and all Services; and 

(b) a Survey Certificate which complies with all Law addressed to the Principal and 
signed by a land surveyor registered under the Surveying and Spatial Information 
Act 2002 (NSW) stating that: 

(i) the whole of the Works or the Portion has been constructed within the 
relevant boundaries of the Site stipulated in Schedule 1; 

(ii) the elements of the Works or the Portion are in the positions and within 
the tolerances required by Law and this Contract; 

(iii) the survey information included in the configuration materials provided 
pursuant to the Works Brief complies with the requirements of this 
Contract; and 

(iv) any other matter identified by the Principal's Representative, complies 
with the requirements of this Contract. 

7.7 Cleaning Up 

In carrying out the Contractor's Activities, the Contractor must: 

(a) keep the Site, Extra Land and the Works clean and tidy and free of refuse; 

(b) regularly remove rubbish, litter, graffiti and surplus material from the Site and Extra 
Land; and 

(c) as a condition precedent to Completion of the Works or a Portion, remove all 
rubbish, surplus materials, Construction Plant and Temporary Works from the Site 
and Extra Land or the part of the Site or Extra Land relevant to the Works or the 
Portion. 

7.8 Safety 

(a) The Contractor must carry out the Contractor's Activities: 

(i) safely and in a manner that does not put the health and safety of 
persons at risk; and 

(ii) in a manner that protects property. 

If the Principal's Representative reasonably considers there is a risk to the health 
and safety of people or damage to property arising from the Contractor's Activities, 
the Principal's Representative may direct the Contractor to change its manner of 
working or to cease working. 

(b) The Contractor must: 

(i) ensure that in carrying out the Contractor's Activities: 

A. it complies with all Law, including the WHS Law, and other 
requirements of this Contract for work health, safety and 
rehabilitation management; 
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B. all Subcontractors comply with the requirements referred to in 
this clause 7.8 and their respective obligations under the 
WHS Legislation; and 

C. it complies with its obligations under the WHS Legislation to 
consult, cooperate and coordinate activities with all other 
persons who have a work health and safety duty in relation to 
the same matter; 

(ii) notify the Principal's Representative immediately (and in the event within 
12 hours of such matter arising) of all work health, safety and 
rehabilitation matters arising out of, or in any way in connection with, the 
Contractor's Activities, unless otherwise directed by the Principal; 

(iii) institute systems to obtain regular written assurances from all 
Subcontractors about their ongoing compliance with the WHS Legislation 
including the due diligence obligation contained therein; 

(iv) provide the Principal's Representative with the written assurances 
obtained pursuant to sub-paragraph (iii), together with written 
assurance(s) from the Contractor about the Contractor's ongoing 
compliance with the WHS Legislation; 

(v) provide the Principal's Representative with a written report at each 
meeting in accordance with clause 9.5, on all work health, safety and 
rehabilitation matters (including matters concerning or arising out of, or in 
any way in connection with, this clause 7.8), or any other relevant 
matters as the Principal's Representative may require from time to time, 
including a summary of the Contractor's compliance with the WHS 
Legislation; 

(vi) consult, cooperate and coordinate with all Other Contractors and the 
Principal to ensure that all parties are able to comply with their 
respective obligations under the WHS Legislation; 

(vii) exercise a duty of the utmost good faith to the Principal in carrying out 
the Works to enable the Principal to discharge the Principal's duties 
under the WHS Legislation; 

(viii) ensure that it does not do anything or fail to do anything that would 
cause the Principal to be in breach of the WHS Legislation; and 

(ix) ensure its Subcontracts include provisions equivalent to the obligations 
of this clause 7.8. 

(c) Without limiting clause 17.14 the Principal may take any action necessary to protect 
or to prevent or minimise risks to, the Works, the Environment, other property or the 
health or safety of people. 

If the action taken by the Principal is action which the Contractor was required to 
take under this Contract but did not take, the amount of any penalty, fine, damage, 
expense, cost (including any reasonable legal fees), loss or liability that the 
Principal suffers or incurs arising out of or in any way in connection with: 

(i) taking the action contemplated in this clause 7.8(c); or 

(ii) the Contractor's failure to take that action, 

will, except to the extent prohibited by Law, be a debt due from the Contractor to 
the Principal. 
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7.9 Construction Plant and Materials Removal 

Except for the purpose of achieving Completion as contemplated by clause 7.7(c), the 
Contractor must not remove from the Site or the Contractor's Activities any: 

(a) significant materials or major items of Construction Plant; or 

(b) materials or Construction Plant specified in any written notice issued by the 
Principal's Representative, 

without the prior written approval of the Principal's Representative, which approval will not be 
unreasonably withheld. 

7.10 Principal Supplied Items 

(a) The Principal must: 

(i) make available the Principal Supplied Items to the Contractor: 

A. at its own cost; 

B. at the respective places referred to in Schedule 27; and 

C. by the respective date referred to in Schedule 27; and 

(ii) use its best endeavours to procure that the Contractor has the benefit of 
any warranty obtained by the Principal in respect of any Principal 
Supplied Item. 

(b) The Contractor: 

(i) agrees that, in respect of Principal Supplied Items, the: 

A. Contractor: 

1) warrants that it has reviewed the Works Brief and 
any relevant specification, and made whatever 
other enquiries and investigations it considers 
necessary relating to each of the Principal 
Supplied Items and is satisfied that they satisfy 
and will allow the Contractor to satisfy the 
requirements of this Contract; 

2) will not be entitled to make, and the Principal will 
not be liable upon, any Claim arising out of or in 
any way in connection with any Principal Supplied 
Item except under clause 10 if a Principal Supplied 
Item is not made available by the relevant date set 
out in Schedule 27; and 

3) is not relieved from and remains liable for 
complying with, all of its obligations under this 
Contract, despite the Principal making available 
the Principal Supplied Items; and 

B. Sale of Goods Act 1923 (NSW) does not apply to the 
Principal's obligations under clause 7.10(a) and the Principal 
makes no representation as to the quality, performance, 
merchantability or fitness of the Principal Supplied Items; and 

(ii) must: 
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A. at its own cost and risk, transport each Principal Supplied 
Item from the respective place referred to in Schedule 27 to 
the Site or Extra Land (as applicable); and 

B. as part of the Contractor’s Activities, incorporate each 
Principal Supplied Item into the Works. 

8. Defects 

8.1 Defects Liability 

Subject to clause 8.2, the Contractor must rectify all Defects whether or not they are identified 
and notified by the Principal's Representative. 

Without limiting the previous paragraph, the Contractor must rectify any Defects in the Works 
or any Portion which existed at Completion of the Works or that Portion as soon as possible 
after Completion of the Works or that Portion. 

When rectifying Defects which existed at Completion, the Contractor must do so at times and 
in a manner which causes as little inconvenience to the occupants or users of the Works or 
Other Contractors as is reasonably possible. 

8.2 Defect Notification 

If at any time prior to the expiration of any Defects Rectification Period (including for the 
avoidance of doubt prior to Completion of the Works or any Portion), the Principal's 
Representative discovers or believes there is a Defect, the Principal's Representative may give 
the Contractor a direction which identifies the Defect and does one or more of the following: 

(a) requires the Contractor to rectify the Defect, or any part of it, and specifying the time 
within which this must occur; 

(b) advises the Contractor that the Principal will accept the work, or any part of it, 
despite the Defect; or 

(c) in respect of any Defect to which clause 8.3(b) applies, advises the Contractor that 
an Other Contractor will rectify (or has rectified) the Defect, or any part of it, or carry 
out (or has carried out) a Variation to overcome the Defect, or any part of it. 

8.3 Rectification of Defect 

If a direction is given under clause 8.2(a): 

(a) the Contractor must rectify the Defect (or the part of it notified): 

(i) within the times specified in the Principal's Representative's direction, 
which will generally be limited to the periods during which the 
rectification work will cause minimal or no inconvenience to the 
operators, including any Rail Transport Agency (where relevant), and 
occupants of the Works; and 

(ii) if after Completion of the Works or relevant Portion: 

A. at other times otherwise agreed with the Principal's 
Representative; 

B. in accordance with the requirements of the operators of the 
Works, including any Rail Transport Agency (where relevant), 
and any other relevant Authority; 
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C. so as to minimise the impact on the use of the Works or the 
Portion; and 

D. in a manner which causes as little inconvenience as possible 
to users of the Works or the Portion or the public, any Service 
or any access to the Works or the Portion; and 

(b) if the Contractor does not comply with clause 8.3(a)(i), the Principal's 
Representative may, without prejudice to any other rights that the Principal may 
have against the Contractor with respect to the Defect under this Contract or 
otherwise at Law, give the Contractor a direction under clause 8.2(c) and have the 
rectification work carried out at the Contractor's expense, and the cost of the 
rectification work incurred by the Principal will be a debt due from the Contractor to 
the Principal. 

The Contractor must pay the Principal all costs incurred by the Principal in providing access to 
the Works, or arranging the availability of any resources (including the resources of any other 
Rail Transport Agency), as may be necessary for the Contractor to rectify any Defect during 
the Defects Rectification Period. 

8.4 No Claim for Correction of Defect 

Where a direction is given under clause 8.2(a), the Contractor will not be entitled to make a 
Claim against the Principal for rectifying the Defect (or the part notified) and must bear all 
costs, losses and expenses suffered or incurred in rectifying the Defect. 

8.5 Acceptance of Work 

If a direction is given under clause 8.2(b): 

(a) where the value to the Principal of the Works is reduced (which will include having 
regard to any additional operating or maintenance costs) arising out of or in any 
way in connection with the Defect (or the part notified), the Contract Sum will be 
reduced by the amount determined by the Principal's Representative as the higher 
of the cost of rectifying the Defect (or the part notified) and the diminution in the 
value to the Principal of the Works; or 

(b) where the value to the Principal of the Works increases because of the acceptance 
of the Defect (or the part notified): 

(i) the Principal's Representative will determine an amount by subtracting 
the cost of rectifying the Defect from the increased value of the Works; 
and 

(ii) the Contract Sum will: 

A. be reduced by the amount determined by the Principal's 
Representative, where that amount is negative; and 

B. not be changed where the amount determined by the 
Principal's Representative is positive. 

8.6 Extension of Defects Rectification Period 

If: 

(a) the Principal's Representative gives the Contractor a notice under clause 8.2(a) 
during any Defects Rectification Period; and 

(b) the Contractor rectifies the Defect (or the part notified), 
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the relevant Defects Rectification Period for the work required by the notice will be extended 
by the period set out in Schedule 1, commencing upon completion of the rectification of the 
Defect (or the part notified). 

8.7 Defect Rectification by Other Contractor 

Where a direction is given under clause 8.2(c): 

(a) without limiting or otherwise affecting clause 7.4, the Contractor must not impede 
the Other Contractor from having sufficient access to the Site or Extra Land to 
rectify the Defect or carrying out the Variation; and 

(b) any costs, losses or damages suffered or incurred by the Principal arising out of or 
in any way in connection with, the Other Contractor rectifying the Defect or carrying 
out the Variation, will be a debt due from the Contractor to the Principal. 

8.8 Rights Not Affected 

Neither the Principal's rights, nor the Contractor's liability, whether under this Contract or 
otherwise according to Law in respect of Defects, whether before or after the expiration of any 
relevant Defects Rectification Period, will be in any way affected or limited by: 

(a) the rights conferred upon the Principal or the Principal's Representative by this 
clause 8 or any other provision of this Contract; 

(b) the exercise of, or the failure by the Principal or the Principal's Representative to 
exercise, any such rights; or 

(c) any notice or direction of the Principal's Representative under clause 8.2. 

9. Administration 

9.1 Principal's Representative 

(a) The Principal must ensure that at all times until Final Completion there is a 
Principal's Representative. The Contractor acknowledges and agrees that the 
Principal's Representative will give directions and carry out all its other functions 
under this Contract as the agent of the Principal (and not as an independent 
certifier, assessor or valuer) and is subject to the directions of the Principal. 

A discretion (including an absolute or sole discretion), power or decision of the 
Principal’s Representative is validly and properly exercised or made for the 
purposes of this Contract if exercised or made (or if it is not exercised or made) by 
the Principal’s Representative: 

(i) independently; 

(ii) after consultation with the Principal and its advisers; or 

(iii) as directed by the Principal. 

Any control or influence exercised by the Principal over the Principal’s 
Representative does not: 

(iv) affect the valid and proper exercise of any power or discretion (including 
an absolute or sole discretion) or the making of a decision by the 
Principal’s Representative; or 

(v) entitle the Contractor to make any Claim against the Principal’s 
Representative or the Principal, or to challenge the effect or validity of 
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the discretion (including an absolute or sole discretion), power, or 
decision. 

The Contractor must comply with any direction by the Principal's Representative 
given or purported to be given under a provision of this Contract. 

Except where this Contract otherwise provides, the Principal's Representative may 
give a direction orally but will as soon as practicable confirm it in writing. 

(b) The parties acknowledge that any direction by the Principal's Representative under 
one of the clauses referred to in Schedule 1 is an interim position only and that, 
without limiting the rights of the Principal’s Representative under clause 11.3, either 
party may seek to have any such direction opened up, reviewed, decided and 
substituted pursuant to clause 16 by giving a notice of dispute to the other party and 
the Principal's Representative in accordance with clause 16.1. 

The Principal will not be liable upon any Claim by the Contractor arising out of or in 
connection with any such direction by the Principal's Representative in 
circumstances where it is incorrect, subsequently overturned pursuant to clause 16 
or is unreasonable (other than in accordance with the corrected determination).  
The Contractor acknowledges and agrees that its sole means of redressing any 
errors contained in or associated with any such direction by the Principal's 
Representative is by giving a notice of dispute in accordance with clause 16.1. 

9.2 Replacement of the Principal's Representative 

The Principal may at any time replace the Principal's Representative, in which event the 
Principal must appoint another person as the Principal's Representative and notify the 
Contractor of that appointment. 

Any substitute Principal's Representative appointed under this clause 9.2 will be bound by 
anything done by the former Principal's Representative to the same extent as the former 
Principal's Representative would have been bound. 

9.3 Delegation of Functions 

(a) The Principal's Representative may: 

(i) by written notice to the Contractor appoint persons to exercise any of the 
Principal's Representative's functions under this Contract; 

(ii) not appoint more than one person to exercise the same function under 
this Contract; and 

(iii) revoke any appointment under clause 9.3(a)(i) by notice in writing to the 
Contractor. 

(b) The Principal's Representative may continue to exercise a function under this 
Contract despite appointing another person to exercise the function under clause 
9.3(a)(i). 

(c) All references in this Contract to the Principal's Representative include a reference 
to an appointee appointed under clause 9.3(a)(i). 

9.4 Contractor's Personnel 

(a) The Contractor must notify the Principal's Representative in writing of the name of 
the Contractor's Representative (who at the date of this Contract is the relevant 
person listed in Schedule 1) and of any subsequent changes. 

(b) The Contractor must: 
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(i) employ the individuals nominated by the Contractor and listed in 
Schedule 1 in the positions specified in Schedule 1 or equivalent 
positions; 

(ii) subject to clause 9.4(b)(iii), not replace the individuals referred to in 
clause 9.4(b)(i) without the Principal's Representative's prior written 
approval which will not be unreasonably withheld; and 

(iii) if any of the individuals referred to in clause 9.4(b)(i): 

A. dies; 

B. becomes unable to continue in their positions due to illness; 

C. resigns from the employment of the Contractor (other than to 
accept other employment with the Contractor or any "related 
body corporate" of the Contractor (as that term is defined in 
section 9 of the Corporations Act 2001 (Cth)); or 

D. becomes the subject of a direction under clause 9.4(c), 

replace them with personnel of at least equivalent experience, ability, 
knowledge and expertise approved by the Principal's Representative. 

(c) The Principal's Representative may, at its absolute discretion and without being 
obliged to give any reasons, by notice in writing direct the Contractor to remove any 
person (including a person referred to in clause 9.4(a) or clause 9.4(b)) from the 
Site and the Contractor's Activities. The Contractor must then cease to engage that 
person in the Contractor's Activities and must appoint a replacement. 

(d) The Contractor must ensure that any person the subject of a direction under 
clause 9.4(c) is not again employed in the Contractor's Activities or on the Site. 

(e) Any direction under clause 9.1(a) will be deemed to have been given to the 
Contractor if given to the Contractor's Representative. Matters within the knowledge 
of the Contractor's Representative will be deemed to be within the knowledge of the 
Contractor. 

9.5 Site Meetings 

The Contractor must convene meetings on the Site or such other place (or places) as the 
Principal's Representative may direct at: 

(a) prior to the Date of Completion of the Works or the last Portion to reach Completion, 
weekly or such longer intervals as may be directed in writing by the Principal’s 
Representative; and 

(b) monthly intervals after the Date of Completion of the Works or the last Portion to 
reach Completion until all Defects Rectification Periods (including any extension 
under clause 8.6), have expired or at such other intervals as may otherwise be 
agreed. 

9.6 Environmental Representative 

The Contractor acknowledges and agrees that: 

(a) the Principal has appointed the Environmental Representative as required by an 
Authority Approval; 

(b) the Environmental Representative: 

(i) is independent of the parties; 
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(ii) shall oversee the implementation of all environmental management 
plans and monitoring programs required under the Planning Approval, 
and shall advise the Principal upon achievement of the outcomes 
contemplated in the Planning Approval; 

(iii) shall advise the Principal and the Principal's Representative on the 
Contractor's compliance with the Planning Approval; and 

(iv) shall have the authority and independence to: 

A. direct the Contractor as to; or 

B. advise the Principal’s Representative to direct the Contractor 
as to, 

reasonable steps the Contractor must take to avoid or minimise 
unintended or adverse environmental impacts; 

(c) it must comply with the directions of the Environmental Representative or the 
Principal's Representative as contemplated by clause 9.6(b)(iv); and 

(d) it bears the full risk of complying with any directions given by the Environmental 
Representative or the Principal's Representative as contemplated by clause 9.6(c) 
and none of the Principal, the Principal's Representative or the Environmental 
Representative will be liable upon any Claim arising out or in any way in connection 
with such directions. 

9.6A Validation Consultant 

The Contractor acknowledges and agrees that: 

(a) the Principal has appointed (or will appoint) the Validation Consultant in connection 
with the Works; 

(b) the Validation Consultant: 

(i) will oversee the Remediation carried out by the Contractor and prepare a 
validation report advising on the compliance of the Remediation with the 
Remediation Action Plan; 

(ii) shall have the authority and independence to: 

A. direct the Contractor as to; or 

B. advise the Principal’s Representative to direct the Contractor 
as to, 

reasonable steps the Contractor must take to comply with the 
Remediation Action Plan;  

(c) it must cooperate with the Validation Consultant to enable it to carry out its 
functions including providing any information and documents reasonably required 
by the Validation Consultant; 

(d) it must comply with the directions of the Principal's Representative as contemplated 
by clause 9.6A(b)(ii);  

(e) the Principal may request the Validation Consultant to review any Document 
provided by the Contractor under the Contract, including any Design 
Documentation; and 
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(f) it bears the full risk of complying with any directions given by the Validation 
Consultant or the Principal's Representative as contemplated by clause 9.6A(b) and 
none of the Principal, the Principal's Representative or the Validation Consultant will 
be liable upon any Claim arising out or in any way in connection with such 
directions. 

9.6B Accredited Site Auditor 

 The Contractor acknowledges and agrees that:  

(a) the Principal has engaged an Accredited Site Auditor in connection with the Works;  

(b) the Principal may request the Accredited Site Auditor to review any Document 
provided by the Contractor under the Contract; and 

(c) the Contractor must: 

(i) cooperate with the Accredited Site Auditor to enable it to carry out its 
functions; and 

(ii) assist the Accredited Site Auditor and provide all documents and 
information reasonably required by the Accredited Site Auditor in relation 
to the Works to allow the Accredited Site Auditor to prepare the Final 
Audit Documents. 

9.7 Industrial Relations 

The Contractor must in carrying out the Contractor's Activities: 

(a) assume sole responsibility for and manage all aspects of industrial relations for the 
Contractor's Activities; 

(b) ensure all Subcontractors manage all aspects of the industrial relations with their 
employees appropriately; 

(c) ensure that the rates of pay and conditions of employment specified in all relevant 
industrial, enterprise and project based agreements and awards, and any relevant 
Law, for all employees engaged in any capacity by any person in connection with 
the Contractor's Activities, are always observed in full; 

(d) keep the Principal's Representative fully and promptly informed of industrial 
relations problems or issues that affect or are likely to affect the carrying out of the 
Contractor's Activities and Other Contractors' activities; 

(e) without limiting clauses 2.3 and 21, comply with all the requirements of the NSW 
Code and the NSW Guidelines; 

(f) conduct its industrial relations affairs in accordance with the Workplace Relations 
Management Plan developed and submitted by the Contractor as part of the 
Contract Management Plan, in accordance with the Works Brief and clause 9.8; 

(g) prepare, document and implement a project Workplace Relations Management 
Plan; 

(h) not commence any work on the Site or Extra Land until the Workplace Relations 
Management Plan has been submitted to the Principal's Representative and the 
Principal's Representative has not rejected it under clause 9.8; 

(i) submit to the Principal's Representative, before beginning work on the Site or Extra 
Land, a statement detailing: 
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(i) the location of time and wage records and other documents that are 
required to be kept to verify ongoing compliance with all employment and 
legal obligations; 

(ii) the names of each award or enterprise agreement that is likely to cover 
the Contractor and Subcontractors involved in the Contractor's Activities; 
and 

(iii) the names of those responsible for coordinating industrial relations for 
the Contractor's Activities; 

(j) not do, or omit to do, anything that is, or is likely to be, prejudicial to the 
performance of the Contractor's Activities; 

(k) before beginning work on the Site or Extra Land, submit a statement on the 
Contractor's letterhead and signed by an authorised person, attesting to the 
Contractor's compliance, in the preceding twelve months, with all employment and 
legal obligations, including: 

(i) payment of remuneration to employees; 

(ii) annual leave provisions; 

(iii) Long Service Leave Payment Scheme registration; 

(iv) obligations to register workers under the Building and Construction 
Industry Long Service Payments Act 1986 (NSW); 

(v) workers' compensation insurance, including self-insurance 
arrangements; 

(vi) superannuation fund membership and contributions; and 

(vii) over-award payments such as redundancy fund contributions; and 

(l) continue to provide during the Contractor's Activities appropriate information to 
verify compliance with the awards, enterprise and workplace agreements and all 
other legal obligations relating to the employment of people for the Contractor's 
Activities. 

If the Contractor engages an independent industry or employer association or other specialist 
organisation to audit and verify compliance with employment and legal obligations, a statement 
or declaration from that organisation may be submitted instead of the statement by the 
Contractor under paragraph (i). 

The industrial relations requirements contained in this Contract, the NSW Code and the NSW 
Guidelines: 

(m) are in addition to, but are not in substitution for, any requirements of Law; and 

(n) do not limit the powers of the Principal or the liabilities and responsibilities of the 
Contractor. 

The Contractor warrants and acknowledges that it has allowed in the Original Contract Price 
for all the costs and expenses involved with complying with all the requirements of this 
Contract relating to industrial relations and all relevant awards, enterprise and industrial 
agreements and project specific agreements and awards. 

9.8 Submission for Review by the Principal's Representative 

(a) The Contractor must submit each Document: 



 

 
  Page 72 of 271
    
 
L\350368484.4 OFFICIAL OFFICIAL 

(i) in accordance with the times stated in this Contract or otherwise 
progressively and in a timely manner to ensure that the Contractor's 
Activities are commenced, progressed and completed by the times 
required under this Contract, and by the times or within the periods: 

A. identified in the Contractor's Program which is not rejected by 
the Principal's Representative; or 

B. in the absence of a time or period in the Contractor's 
Program, required by the Principal's Representative; and 

(ii) under cover of a written notice entitled "Submit for Review", which 
identifies:  

A. the Document; and 

B. the provision of this Contract under which the Document is 
submitted. 

(b) A Document will be deemed not to have been submitted to the Principal's 
Representative, and, if required, the Validation Consultant or the Accredited Site 
Auditor, unless and until: 

(i) the Document covers, fully details and co-ordinates the whole of discrete 
areas of work so as to allow the area of work to be fully understood; and 

(ii) the Contractor has otherwise complied with this clause 9.8, in addition to 
any other requirement of this Contract relating to the submission of that 
Document. 

(c) The Principal's Representative may, after the submission of a Document which 
satisfies the requirements of clause 9.8(b): 

(i) review the Document, or any resubmitted Document, prepared and 
submitted by the Contractor; and 

(ii) where submitted or resubmitted in accordance with a program which has 
not been rejected by the Principal's Representative within 15 Business 
Days of submission by the Contractor of such Document or resubmitted 
Document: 

A. reject the Document if in its opinion the Document (or any 
part) does not comply with the requirements of this Contract, 
stating the nature of the non-compliance;  

B. make comments on the Document; or 

C. notify the Contractor that it has no (or has no further) 
comments to make. 

(d) If any Document: 

(i) is rejected or deemed to be rejected, the Contractor must submit an 
amended Document to the Principal's Representative and, if required, 
the Validation Consultant or Accredited Site Auditor within 10 Business 
Days of the date of such rejection or deemed rejection and this clause 
9.8 will re-apply; or 

(ii) is not rejected and the Principal's Representative and, if required, the 
Validation Consultant or Accredited Site Auditor responds to the 
submission with comments, the Contractor must respond to the 
comments within 10 Business Days or such other period as may be 
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directed by the Principal's Representative and, if required, the Validation 
Consultant or Accredited Site Auditor. 

If the Contractor fails to respond to the Principal's Representative's comments and, 
if required, the Validation Consultant or Accredited Site Auditor within this period in 
a manner satisfactory to the Principal's Representative and, if required, the 
Validation Consultant or Accredited Site Auditor, the Document will be deemed to 
be rejected. 

(e) The Contractor must not commence construction of any part of the Works to which 
any Document (other than the Contractor's Program) submitted to the Principal's 
Representative applies, unless the Principal's Representative has had the period 
referred to in clause 9.8(c)(ii) to review the Document and has not rejected the 
Document or made any comments on the Document (except in the case where the 
Contractor has responded to the Principal's Representative's comments within the 
required time period and in a manner satisfactory to the Principal's Representative 
as referred to in clause 9.8(d)); and 

(f) The Contractor must not amend for construction purposes any Document that has: 

(i) been submitted to the Principal's Representative and, if required, the 
Validation Consultant or Accredited Site Auditor; and 

(ii) not been rejected or not had comments made about it under clause 
9.8(c)(ii), 

unless the Contractor submits the proposed amendments to the Principal's 
Representative and, if required, the Validation Consultant or Accredited Site 
Auditor, in which case this clause 9.8 will re-apply. 

(g) The Principal's Representative, the Validation Consultant and the Accredited Site 
Auditor do not assume or owe any duty of care or other responsibility to the 
Contractor to review, or in reviewing, a Document submitted by the Contractor, 
including for errors, omissions or non-compliance with this Contract. 

(h) The Contractor will not be entitled to make, and the Principal will not be liable upon, 
any Claim arising out of or in any way in connection with the Principal's 
Representative, the Validation Consultant or the Accredited Site Auditor not 
detecting and notifying the Contractor of any errors, omissions or non-compliance 
with the requirements of this Contract in any Document submitted. 

(i) No review of, comment upon or rejection of, or failure to review or comment upon or 
reject, a Document prepared by the Contractor, or any other direction by the 
Principal's Representative, Validation Consultant or Accredited Site Auditor in 
connection with the Document, will: 

(i) constitute a direction to carry out a Variation pursuant to clause 6.2, 
unless it is in a written document titled "Variation Order" and describes 
the nature of the Variation in accordance with clause 6.2(a); 

(ii) relieve the Contractor from or alter its liabilities or obligations, whether 
under this Contract or otherwise according to any Law; or 

(iii) limit or otherwise affect the Principal's rights against the Contractor, 
whether under this Contract or otherwise according to any Law. 

(j) In considering any Document, the Principal's Representative and, if required, the 
Validation Consultant or Accredited Site Auditor may consult with and take into 
account any views or requirements of any relevant Authority. 

(k) Unless otherwise advised by the Principal's Representative and, if required, the 
Validation Consultant or Accredited Site Auditor, the Contractor must submit the 
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number of copies of a Document stated in this Contract, or if no number is stated 
then: 

(i) an electronic version on CD (in both pdf and native formats), which must 
be virus free; 

(ii) 1 printed original; and 

(iii) 3 printed copies (2 bound and 1 unbound). 

9.9 Work Method 

Whether or not this Contract prescribes a particular work method or a work method is 
otherwise a part of this Contract or reviewed or approved (expressly or impliedly) by the 
Principal's Representative and, if required, the Validation Consultant, the fact that any work 
method that the Contractor adopts or proposes to adopt is impractical or impossible or that the 
Contractor, with or without the approval of the Principal's Representative and, if required, the , 
uses another work method will: 

(a) not entitle the Contractor to make any Claim against the Principal arising out of or in 
any way in connection with the work method proving to be impractical or impossible 
or any change in the work method; and 

(b) not cause the Contract to be frustrated. 

9.10 Exchange of Information between Government Agencies 

The Contractor authorises the Principal, its employees and agents to make information 
concerning the Contractor (including any information provided under clause 9.11) available to 
NSW government departments or agencies. Such information may include, but need not be 
limited to, any information provided by the Contractor to the Principal and any information 
relating to the Contractor's performance under this Contract. 

The Contractor acknowledges that any information about the Contractor from any source, 
including but not limited to substantiated reports of unsatisfactory performance, may be taken 
into account by the Principal and NSW government departments and agencies in considering 
whether to offer the Contractor future opportunities for NSW government work. 

The Contractor also acknowledges that the Principal has in place processes for assessing the 
performance of its contractors, that these processes will apply to the Contractor’s performance 
under this Contract and that it will participate in the Principal’s "Contractor Performance 
Reporting" process. 

9.11 Change in Control 

(a) Subject to the terms of this clause 9.11, the Contractor must ensure that there is no 
Change in Control of any entity that comprises the Contractor without the prior 
written consent of the Principal (which must not be unreasonably withheld). 

(b) The Contractor must notify the Principal in writing of any Change in Control of any 
entity that comprises the Contractor, and provide: 

(i) full details of the Change in Control, including the acquisition of voting 
power, the change in equity interests or any other event which will cause 
or constitute the Change in Control; and 

(ii) all other information necessary for the Principal to determine whether to 
exercise its rights under clauses 9.11(d) and 9.11(e) , in relation to the 
Change in Control of the relevant entity that comprises the Contractor. 

(c) The Principal's approval is not required for a Change in Control arising from: 
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(i) a transfer of any share or unit or other interest in the nature of equity 
which is listed on a recognised stock exchange; or 

(ii) any transfer of a share or unit or other interest in the nature of equity by 
a person to a Related Body Corporate of that person, provided the 
Contractor gives the Principal prior written notice of the transfer. 

(d) The Principal will be deemed to be acting reasonably if it withholds its approval to a 
Change in Control of an entity that comprises the Contractor where the Principal is 
of the reasonable opinion that: 

(iii) the person or entity which will exercise Control of the Contractor or the 
relevant entity that comprises the Contractor:  

A. is not solvent and reputable; 

B. has an interest or duty which conflicts in a material way with 
the interests of the Principal; or 

C. is involved in a business or activity which is incompatible, or 
inappropriate, in relation to Sydney Metro; or 

(iv) as a result of the Change in Control, the Contractor will no longer: 

A. have sufficient expertise and ability; or 

B. be of sufficiently high financial and commercial standing, 

to properly carry out the obligations of the Contractor under this 
Contract. 

(e) If a Change in Control of any entity that comprises the Contractor occurs without the 
permission of the Principal (other than a Change in Control permitted under clause 
9.11(c)), the Contractor acknowledges that the Principal may terminate this 
Contract by notice in writing to the Contractor. 

(f) The Principal's approval of a Change in Control of any entity that comprises the 
Contractor will not relieve the Contractor of any of its obligations under this 
Contract. 

9.12 Employment of Aboriginal and Torres Strait Islander People 

The Contractor must: 

(a) comply with the requirements of the NSW Government Aboriginal Procurement 
Policy (January 2021) (“APP Policy”); 

(b) comply with the Aboriginal Participation Plan; 

(c) not amend the Aboriginal Participation Plan unless the Contractor submits the 
proposed amendments to the Principal's Representative in which case the 
provisions of clause 9.8 will apply to the proposed amendments; 

(d) comply with the reporting requirements of the APP Policy; 

(e) as part of the human resources input to and the documentation and implementation 
of the Contract Management Plan, address the employment of Aboriginal and 
Torres Strait Islander people and compliance with the APP Policy; and 

(f) provide a final Aboriginal Participation Report to the Principal’s Representative at 
the completion of the Works, identifying if Aboriginal participation requirements 
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were met and following approval by the Principal, submit the report through the 
APIC reporting portal.  

9.13 Waste Reduction and Purchasing Policy 

The Contractor must: 

(a) use its best endeavours to reduce wastage and increase the use of recycled
materials in accordance with the GREP;

(b) address as part of the Construction Environment Management Plan the measures
to be taken to reduce wastage and increase the use of recycled materials in the
areas of paper products, office consumables, vegetation and landscaping materials,
and construction and demolition materials; and

(c) provide reports to the Principal's Representative in such format and within such
times as may be required by the Principal’s Representative for the use by the
Principal in complying with its GREP obligations to report performance.

9.14 Not used 

9.15 National Greenhouse and Energy Reporting Act 2007 (Cth) 

The Contractor acknowledges and agrees that: 

(a) if any of the Contractor's Activities, or the activities of any of the Contractor's
personnel, in connection with the Contractor's Activities (the "Relevant Matters")
constitute a "facility" within the meaning of the NGER Legislation, then, for the
purposes of the NGER Legislation, the Contractor has operational control of that
facility and will comply with any obligations arising in respect of the Principal's
activities under the NGER Legislation;

(b) if, despite the operation of clause 9.15(a), the Principal incurs, or (but for this
clause) would incur, a liability under or in connection with the NGER Legislation as
a result of or in connection with any of the Relevant Matters, and the NGER
Legislation provides that such liability can be transferred by the Principal or the
NSW Government or any of its agencies to the Contractor, the Contractor must, on
the written request of the Principal, do all things reasonably necessary to ensure
the liability is transferred to the Contractor;

(c) if the Principal requests it, the Contractor must provide Greenhouse Data to the
Principal:

(i) to the extent that, in a manner and form that, and at times that, will
enable the Principal to comply with the NGER Legislation irrespective of
whether the Principal or the Contractor or any other person has an
obligation to comply with the NGER Legislation in connection with any
Relevant Matters; and

(ii) otherwise as requested by the Principal from time to time;

(d) the Contractor must also provide to the Principal all Greenhouse Data and other
information which the Contractor provides to any other person under the NGER
Legislation in connection with any Relevant Matters, at the same time as the
Contractor provides that Greenhouse Data or other information to that other person;

(e) the Contractor must:

(i) collect and record all such Greenhouse Data as may be required to
enable reporting under the NGER Legislation or enable the Contractor to
discharge its obligations under this clause 9.15, and keep that
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Greenhouse Data for at least 7 years after the end of the year in which 
the Relevant Matters occur; and 

(ii) permit any persons appointed or authorised by the Principal to examine,
monitor, measure, copy, audit and/or verify the Greenhouse Data and
co-operate with and provide all reasonable assistance to any such
persons (including by doing such things as giving access to premises,
plant and equipment, producing and giving access to documents and
answering any relevant questions);

(f) the Principal may provide or otherwise disclose the Greenhouse Data and any other
information which the Principal obtains under this clause 9.15 to any other person,
and may otherwise use the Greenhouse Data and other information for any purpose
as the Principal sees fit; and

(g) nothing in this clause 9.15 is to be taken as meaning that the Principal has agreed
to perform any statutory obligation that the Contractor may have regarding the
provision of Greenhouse Data to any Authority.

10. Time and Progress

10.1 Rate of Progress 

The Contractor must: 

(a) immediately commence, and thereafter regularly and diligently progress the
Contractor's Activities;

(b) proceed with the Contractor's Activities with due expedition and without delay; and

(c) achieve Completion of the Works and each Portion by the relevant Date for
Completion.

Without limiting the Contractor's rights under the SOP Act, the Contractor must not suspend 
the progress of the whole or any part of Contractor's Activities except where directed by the 
Principal's Representative under clause 10.14. 

Without limiting the next paragraphs of this clause 10.1 or clause 10.4, the Contractor must 
give the Principal's Representative reasonable advance notice of any information, documents 
or directions required by the Contractor to carry out the Contractor's Activities in accordance 
with this Contract. 

The Principal and the Principal's Representative will not be obliged to furnish information, 
documents or directions earlier than the Principal or the Principal's Representative, as the 
case may be, should reasonably have anticipated at the date of this Contract. 

The Principal's Representative may, by written notice expressly stated to be pursuant to this 
clause 10.1, direct in what order and at what time the various stages or parts of the 
Contractor's Activities must be performed. If the Contractor can reasonably comply with the 
direction, the Contractor must do so. If the Contractor cannot reasonably comply, the 
Contractor must notify the Principal's Representative in writing, giving reasons. For the 
avoidance of doubt, no direction by the Principal's Representative will constitute a direction 
under this clause 10.1 unless the direction is in writing and expressly states that it is a direction 
under this clause 10.1. 

If compliance with a written direction expressly stated to be pursuant to this clause 10.1 
causes the Contractor to necessarily incur more or less cost than otherwise would have been 
incurred, the difference will be dealt with and valued as if it were a Variation except where the 
direction was necessary because of, or arose out of or in any way in connection with, a failure 
by the Contractor to comply with its obligations under this Contract. 



Page 78 of 271

L\350368484.4 OFFICIAL OFFICIAL 

Such costs shall be the Contractor's sole entitlement, and the Contractor will not be entitled to 
make, and the Principal will not be liable upon, any other Claim, arising out of or in any way in 
connection with any direction pursuant to this clause 10.1. 

10.2 The Contractor's Programming Obligations 

The Contractor must: 

(a) prepare and provide a Contractor's Program that complies with and includes the
details required by this Contract and any requirements of the Principal's
Representative;

(b) submit the Contractor's Program to the Principal's Representative for its review in
accordance with clause 9.8 within the earlier of:

(i) 10 Business Days of the date of this Contract; or

(ii) any time required by the Works Brief;

(c) when directed to do so by the Principal's Representative, prepare and submit to the
Principal's Representative specific detailed programs and schedules for the
Contractor's Activities within 5 Business Days of receipt of such a direction;

(d) update, revise and submit to the Principal’s Representative an updated Contractor's
Program:

(i) to allow for delays to non-critical activities, extensions of time granted by
the Principal's Representative to any Date for Completion, the actual
progress made by the Contractor, Variations and any other changes to
the Contractor's Activities but excluding claims for extensions of time to
any Date for Completion which have been submitted by the Contractor to
the extent that they have not been granted by the Principal’s
Representative; and

(ii) on a monthly basis or whenever directed to do so by the Principal's
Representative;

(e) prepare and provide for the Principal’s Representative’s information only versions of
all Contractor's Programs prepared in accordance with clause 10.2(d) that also
allow for those claims for an extension of time to any Date for Completion that have
been made by the Contractor in accordance with clause 10.7(a) but to which the
Principal's Representative has not yet responded in accordance with clause 10.10;

(f) comply with the requirements of the Principal's Representative and its other
obligations under this Contract in preparing and using programs, including the
requirements in clause 9.8; and

(g) not depart from the current version of the Contractor's Program that has been
submitted to the Principal's Representative for review under clause 9.8 and not
been rejected by the Principal's Representative within 15 Business Days.

10.3 Contractor not Relieved 

Without limiting clause 9.8, no submission of, review of or comment upon, acceptance or 
rejection of, or any failure to review or comment upon or reject, a program (including the 
Contractor's Program) prepared by the Contractor, by the Principal's Representative in 
connection with the program, will: 

(a) relieve the Contractor from or alter its liabilities or obligations under this Contract,
including the obligation under clause 10.1;
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(b) evidence or constitute notification of a delay or the claiming of or the granting of an
extension of time to any Date for Completion or a direction by the Principal's
Representative to compress, disrupt, prolong or vary any, or all, of the Contractor's
Activities; or

(c) affect the time for the performance of the Principal's or the Principal's
Representative's obligations under this Contract.

10.4 Compression by Contractor 

If the Contractor chooses to compress the Contractor's Activities or otherwise accelerate 
progress: 

(a) neither the Principal nor the Principal's Representative will be obliged to take any
action to assist or enable the Contractor to achieve Completion before any Date for
Completion;

(b) the time for carrying out the obligations of the Principal or the Principal's
Representative will not be affected; and

(c) the Contractor does so at its own cost and risk.

10.5 Importance of Completion on Time 

The Contractor acknowledges: 

(a) the importance of complying with its obligations under clause 10.1; and

(b) that a Date for Completion will only be extended in accordance with clause 10.10 or
clause 10.12, or when so determined under clause 16.

10.6 Risk and Notice of Delay 

(a) Except as expressly provided for in clause 10.10, the Contractor accepts the risk of
all delays in, and disruption to, the carrying out of the Contractor's Activities and
performance of its obligations under this Contract both before and after any Date for
Completion.

(b) The Contractor must within 5 days of the commencement of an occurrence causing
any delay or which is likely to cause delay, give the Principal's Representative
written notice of any delay or likely delay to the carrying out of the Contractor's
Activities, details of the cause and how any Date of Completion is likely to be
affected (if at all).

10.7 Entitlement to Claim Extension of Time 

(a) If the Contractor is, or will be, delayed on or prior to the Date for Completion of the
Works or a Portion, by reason of:

(i) an act or omission of the Principal or the Principal's Representative
(including any breach of this Contract or Variation directed by the
Principal's Representative); or

(ii) a cause set out in Schedule 1,

the Contractor may claim an extension of time to the relevant Date for Completion. 

(b) If the Contractor is, or will be, delayed after the Date for Completion of the Works or
a Portion, by reason of an act or omission of the Principal or the Principal's
Representative (including any breach of this Contract or Variation directed by the
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Principal's Representative), the Contractor may claim an extension of time to the 
relevant Date for Completion.  

10.8 Claim for Extension of Time 

To claim an extension of time the Contractor must: 

(a) within 14 days of the commencement of the occurrence causing the delay, submit a
written claim to the Principal's Representative for an extension of time to the
relevant Date for Completion, which:

(i) gives detailed particulars of the:

A. delay and the occurrence causing the delay; and

B. activities that are critical to the maintenance of progress in the
execution of the Contractor's Activities; and

(ii) states the number of days for which the extension of time is claimed
together with the basis of calculating that period, including evidence that
the:

A. conditions precedent to an extension of time in clause 10.9
have been met; and

B. occurrence will delay it in achieving Completion in the manner
described in clause 10.7; and

(b) if the effects of the delay continue beyond the period of 14 days after the
commencement of the occurrence causing the delay and the Contractor wishes to
claim an extension of time in respect of the further delay, submit a further written
claim to the Principal's Representative:

(i) every 14 days after the first written claim, or such other period as may be
approved by the Principal’s Representative in writing, until after the end
of the effects of the delay; and

(ii) containing the information required by paragraph (a).

The Principal's Representative may, within 14 days of receiving the Contractor's claim or 
further claim for an extension of time for Completion, by written notice to the Contractor, 
request additional information in relation to the claim or further claim. 
The Contractor must, within 14 days of receiving such request, provide the Principal's 
Representative with the information requested. 

10.9 Conditions Precedent to Extension of Time 

It is a condition precedent to the Contractor's entitlement to an extension of time to any 
relevant Date for Completion that: 

(a) the Contractor gives the notices and claims required by clauses 10.6(b) and 10.8 as
required by those clauses;

(b) the Contractor complies with any request for additional information under
clause 10.8 within the time required;

(c) the cause of the delay is beyond the reasonable control of the Contractor; and

(d) the Contractor is actually, or will be, delayed:
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(i) on or prior to the Date for Completion of the Works or the Portion, by
reason of one or more of the causes set out in clause 10.7(a) in the
manner described in clause 10.7(a); or

(ii) after the Date for Completion of the Works or the Portion, by reason of
an act or omission of the Principal or the Principal's Representative
(including any breach of this Contract or Variation directed by the
Principal's Representative) in the manner described in clause 10.7(b).

If the Contractor fails to comply with the conditions precedent in this clause 10.9: 

(e) the Principal will not be liable upon any Claim by the Contractor; and

(f) the Contractor will be absolutely barred from making any Claim against the
Principal,

arising out of or in any way in connection with the event giving rise to the delay and the delay 
involved. 

10.10 Extension of Time 

Subject to clause 10.11, if the conditions precedent in clause 10.9 have been satisfied, the 
relevant Date for Completion will be extended by a reasonable period determined by the 
Principal's Representative, and notified to the Principal and the Contractor within 28 days after 
the latest of the: 

(a) Contractor's written claim under clause 10.8; and

(b) provision by the Contractor of any additional information regarding the claim
required under clause 10.8.

A failure of the Principal's Representative to grant a reasonable extension of time to any Date 
for Completion or to grant an extension of time to any Date for Completion within the relevant 
28 day period will not cause an affected Date for Completion to be set at large, but nothing in 
this paragraph will prejudice any right of the Contractor to damages. 

10.11 Reduction in Extension of Time 

The Principal's Representative will reduce any extension of time to the relevant Date for 
Completion it would otherwise have determined under clause 10.10 to the extent that the 
Contractor: 

(a) contributed to the delay; or

(b) failed to take all reasonably practicable steps necessary both to preclude the cause
of the delay and to avoid or minimise the consequences of the delay.

10.12 Unilateral Extensions 

Whether or not the Contractor has made, or is entitled to make, a claim for an extension of 
time to any relevant Date for Completion, or is entitled to be, or has been, granted an 
extension of time to any relevant Date for Completion, under clause 10.10, the Principal's 
Representative may, in its absolute discretion, for any reason and at any time, from time to 
time by written notice to the Contractor and the Principal, unilaterally extend any Date for 
Completion by any period specified in a notice to the Contractor and the Principal. 

The Principal's Representative is not required to exercise its discretion under this clause 10.12 
for the benefit of the Contractor. 

The discretion to grant an extension of time under this clause 10.12 may only be exercised by 
the Principal's Representative and the exercise or failure to exercise that discretion is not a 
"direction" which can be the subject of a Dispute pursuant to clause 16 or in any other way 
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opened up, reviewed or exercised by any other person in any forum (including in any expert, 
arbitration or litigation proceedings). 

10.13 Delay Damages 

For each day by which the Date for Completion of the Works or a Portion is extended due to: 

(a) a breach of this Contract by the Principal; and

(b) a Variation the subject of a direction by the Principal's Representative under clause
6.2, except where that Variation is directed in the circumstances described in
clause 8.2(c),

the Contractor will be entitled to be paid the additional actual costs reasonably and necessarily 
incurred by the Contractor as a direct result of the delay the subject of the extension of time 
with no margin or Contractor labour and (as determined by the Principal's Representative) up 
to but not exceeding the maximum daily amount set out in Schedule 1 provided that the 
Contractor provides evidence of such costs and the Contractor demonstrates that any relevant 
resources cannot be redeployed or utilised for other parts of the Contractor's Activities which 
are not affected by an event under this clause 10.13. 

The valuation of entitlements to money under clauses 3.5(c), 10.1 and 14.3 is not a Variation 
for the purposes of clause 10.13(b).  

The amounts payable pursuant to this clause 10.13 will be a limitation upon the Principal's 
liability to the Contractor for any delay or disruption that: 

(c) the Contractor encounters in carrying out the Contractor's Activities; and

(d) arises out of, or in any way in connection with, the breach of this Contract by the
Principal,

and the Contractor will not be entitled to make, nor will the Principal be liable upon, any Claim 
in these circumstances other than for the amount which is payable by the Principal under this 
clause 10.13. 

10.14 Suspension 

The Principal's Representative may direct the Contractor to suspend and, after a suspension 
has been directed, to re-commence, the carrying out of all or a part of the Contractor's 
Activities. Nothing in this clause limits the Principal's rights under clause 2.10. 

If the suspension under this clause 10.14 arises in the circumstance set out in clause 2.10(f) 
then clauses 2.10(f) and 2.10(g) will apply, otherwise where it arises as a result of: 

(a) the Contractor's failure to carry out its obligations in accordance with this Contract
(including where any process, procedure, test method, calculation, analysis or
report required by this Contract has resulted in or will result in a non-conformance),
the Contractor will not be entitled to make, and the Principal will not be liable upon,
any Claim arising out of, or in any way in connection with, the suspension; or

(b) a cause other than the Contractor's failure to perform its obligations in accordance
with this Contract:

(i) a direction to suspend under this clause 10.14 will entitle the Contractor
to:

A. be paid by the Principal the additional costs reasonably and
necessarily incurred by it as a direct result of the suspension
as determined by the Principal's Representative; and
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B. an extension of time to any relevant Date for Completion
where it is otherwise so entitled under this clause 10;

(ii) the Contractor must take all steps possible to mitigate the additional
costs incurred by it as a result of the suspension; and

(iii) the Contractor will not be entitled to make, and the Principal will not be
liable upon, any Claim arising out of, or in any way in connection with,
the suspension other than as allowed under this clause 10.14(b).

10.15 Acceleration directed by the Principal's Representative 

(a) The Principal's Representative may request the Contractor at any time to price a
proposed direction to accelerate, giving the Contractor details of the proposed
acceleration with the request.

(b) Within 5 Business Days of receiving a request from the Principal's Representative
under clause 10.15(a), the Contractor must, at its cost, provide the Principal's
Representative with a written notice containing the following details:

(i) the Contractor's strategy for acceleration ("Acceleration Strategy"),
including details of the changes to the Contractor's Activities and effect
on the Contractor's Program; and

(ii) the Contractor's estimated cost of accelerating the Contractor's Activities
as proposed, together with a detailed breakdown of the estimated cost
("Acceleration Cost Estimate").

(c) The Principal's Representative may by written notice expressly stated to be
pursuant to this clause 10.15(c):

(i) accept the Acceleration Strategy and the Acceleration Cost Estimate and
direct the Contractor to proceed with the acceleration in accordance with
the Acceleration Strategy and the Acceleration Cost Estimate;

(ii) accept the Acceleration Strategy but not the Acceleration Cost Estimate
and direct the Contractor to proceed with the acceleration in accordance
with the Acceleration Strategy;

(iii) notify the Contractor of any modifications which it requires to be made to
the Acceleration Strategy, in which case the procedures under clauses
10.15(a) to 10.15(c) are to be performed again, taking account of the
modifications notified; or

(iv) not proceed with the acceleration.

(d) If the Principal's Representative gives a direction to the Contractor to accelerate
under clause 10.15(c)(i) or 10.15(c)(ii) then:

(i) the Contractor must accelerate the performance of the Contractor's
obligations under the Contract to the degree which the direction requires
and in accordance with any Acceleration Strategy as accepted by the
Principal's Representative;

(ii) the Contractor must provide an updated Contractor's Program within the
time directed by the Principal's Representative detailing the period which
will elapse between the date on which the acceleration of the
Contractor's Activities commences and the revised Date for Completion;

(iii) to the extent that the Contractor, but for the direction, would have been
entitled to an extension of time to the Date for Completion, the
Contractor will:
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A. be entitled to be paid:

1) the Acceleration Cost Estimate if accepted, or such
other price as the Principal's Representative and
the Contractor have otherwise agreed; or

2) where an Acceleration Cost Estimate has not been
accepted and the parties have not agreed another
price for the acceleration, then the direct,
reasonable, proven and necessarily incurred costs
in accelerating the performance of its obligations
under the Contract as required by the Principal's
Representative's direction (such costs to be
determined by the Principal's Representative), but
otherwise will not be entitled to any payment nor to
any relief from any of its obligations under the
Contract; and

B. not be entitled to an extension of time to the Date for
Completion for the period to which the acceleration relates;
and

(iii) if the direction to accelerate is given to overcome delay for which the
Contractor is not entitled to an extension of time, the Contractor must
comply with the direction to accelerate at its own cost; and

(iv) if neither clause 10.15(d)(iii) or 1.1(a)(iii) applies, the Contractor will be
entitled to be paid:

A. the Acceleration Cost Estimate if accepted, or such other
price as the Principal's Representative and the Contractor
have otherwise agreed; or

B. where an Acceleration Cost Estimate has not been accepted
and the parties have not agreed another price for the
acceleration, then the direct, reasonable, proven and
necessarily incurred costs in accelerating the performance of
its obligations under the Contract as required by the
Principal's Representative's direction (such costs to be
determined by the Principal's Representative), but otherwise
will not be entitled to any payment nor to any relief from any
of its obligations under the Contract.

(e) Any costs payable under any of clauses 10.15(d)(iii) or 1.1(a)(iv) shall be the
Contractor's sole entitlement, and the Contractor will not be entitled to make, and
the Principal will not be liable upon, any other Claim arising out of or in any way in
connection with any direction pursuant to this clause 10.15.

11. Payment

11.1 Contractor's Payment Entitlements 

(a) Subject to clause 17.12 and to any other right to set-off that the Principal may have,
the Principal must pay the Contractor the Contract Sum and any other amounts
expressly payable by the Principal to the Contractor under this Contract, in
accordance with the procedure in this clause 11.

(b) The Contract Sum is not subject to rise and fall.
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11.2 Payment Claims 

The Contractor may give the Principal's Representative a claim for payment on account of the 
Contract Sum and any other amount expressly payable by the Principal to the Contractor 
under the Contract on each Payment Claim Date. 

Each claim for payment must: 

(a) generally follow the form of the Payment Breakdown Schedule and otherwise be in
such form as the Principal's Representative reasonably requires;

(b) include all the evidence reasonably required by the Principal's Representative of the
amount of work completed in accordance with this Contract and the amount
payable;

(c) for each monthly claim pursuant to clause 11.2 (a "Progress Claim"), set out the
amount claimed for work completed in accordance with the Contract and
incorporated in the Works or to which clause 11.7 applies, to the end of the
previous month and details of how the amount has been calculated;

(d) include all information required by Schedule 24; and

(e) include such further information and evidence in respect of the payment claim as is
reasonably required by the Principal's Representative.

The Contractor may not include in any payment claim under this clause 11 any amount: 

(f) for the provision of Asset Management Information until all of the information has
been submitted to the Principal in accordance with the Contract and to the
satisfaction of the Principal; or

(g) in respect of a Claim which is barred by clause 18.6 or any other provision of this
Contract.

11.3 Payment Statements 

The Principal's Representative must (on behalf of the Principal), within 10 Business Days of 
receiving a Progress Claim which complies with the requirements of clause 11.2, a Completion 
Payment Claim under clause 11.9 or a Final Payment Claim under clause 11.11, issue to the 
Contractor and the Principal a payment statement which, identifies the Progress Claim, 
Completion Payment Claim or Final Payment Claim to which it relates, and which sets out: 

(a) its determination of the value of the Contractor's Activities carried out in accordance
with this Contract, using the methodology in clause 11.2(c) where the payment
statement relates to a Progress Claim;

(b) the amount already paid to the Contractor;

(c) the amount the Principal is entitled to retain, deduct, withhold or set-off under this
Contract;

(d) the amount (if any) which the Principal's Representative believes to be then payable
by the Principal to the Contractor on account of the Contract Sum and which the
Principal proposes to pay to the Contractor or the amount which the Principal's
Representative believes to be then payable by the Contractor to the Principal; and

(e) if the amount in paragraph (d) is less than the amount claimed in the Progress
Claim, Completion Payment Claim or Final Payment Claim:

(i) the reason why the amount in paragraph (d) is less than the amount
claimed in the relevant Progress Claim, Completion Payment Claim or
Final Payment Claim; and
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(ii) if the reason for the difference is that the Principal proposes to retain,
deduct, withhold or set-off payment for any reason, the reason for the
Principal retaining, deducting, withholding or setting-off payment.

The issue of a payment statement by the Principal's Representative does not constitute 
approval of any work nor will it be taken as an admission or evidence that the part of the 
Works or Contractor's Activities covered by the payment statement has been satisfactorily 
carried out in accordance with this Contract. 

Failure by the Principal's Representative to set out in a payment statement an amount, or the 
correct amount, which the Principal is entitled to retain, deduct, withhold or set-off from the 
amount which would otherwise be payable to the Contractor by the Principal will not prejudice 
the Principal's right to subsequently exercise its right to retain, deduct, withhold or set-off any 
amount under this Contract. 

The Contractor agrees that the amount referred to in the payment statement in respect of 
paragraph (d) above for the purposes of section 9 and 10 of the SOP Act, is the amount of the 
"progress payment" (as defined in the SOP Act) calculated in accordance with the terms of this 
Contract to which the Contractor is entitled in respect of this Contract. 

Where the Principal has notified the Contractor in accordance with clause 19(f)(iv) that it no 
longer proposes to issue a recipient created tax invoice for a taxable supply made by the 
Contractor for the Principal, the Contractor must, within 2 Business Days after receipt of the 
payment statement issued by the Principal’s Representative give the Principal’s 
Representative a tax invoice (which complies with the GST Legislation) for the amount of the 
payment statement.   

11.4 Payment 

(a) Where, pursuant to clause 11.3(d), the Principal's Representative sets out in a
payment statement an amount payable by the Principal to the Contractor, subject to
clauses 11.1, 11.2, 11.6, 11.8, 15.3, 15.7(a) and 17.12, the Principal must, within 15
Business Days of receipt of the payment claim to which the payment statement
relates pay the Contractor the amount set out in the payment statement referred to
in clause 11.3.

(b) Where, pursuant to clause 11.3(d), the Principal's Representative sets out in a
payment statement an amount payable by the Contractor to the Principal, the
Contractor must, within 5 Business Days of the Principal's Representative issuing
the payment statement under clause 11.3, pay the Principal the amount set out in
the payment statement referred to in clause 11.3.

11.5 Payment on Account 

A payment of moneys under clause 11.4(a) is not: 

(a) an admission or evidence of the value of work or that work has been satisfactorily
carried out in accordance with this Contract;

(b) an admission of liability; or

(c) approval by the Principal or the Principal's Representative of the Contractor's
performance or compliance with this Contract,

but is only to be taken as payment on account. 

11.6 Payment Claim Requirements 

Prior to making a payment claim under clause 11.2, the Contractor must have: 

(a) complied with clause 1.5;
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(b) provided the Principal with the unconditional undertakings and the Parent Company
Guarantee (if any) required under clause 2.7;

(c) provided the Principal's Representative with:

(i) a statutory declaration by the Contractor, or where the Contractor is a
corporation, by a representative of the Contractor who is in a position to
know the facts attested to, in the form of Schedule 12, made out not
earlier than the date of the payment claim;

(ii) a Contractor’s Certificate of Design Compliance and a Contractor’s
Certificate of Construction Compliance, in the form of Schedule 19 and
Schedule 20; and

(iii) where clause 11.16(j) applies, the statement and the evidence (if any)
required to be provided by the Contractor pursuant to that clause; and

(d) effected or procured to be effected the insurances required to be effected by the
Contractor by clauses 14.4, 14.5 and 14.6 and (if requested) provided evidence of
this to the Principal's Representative.

11.7 Unfixed Plant and Materials 

The Contractor is only entitled to make a claim for payment for plant or materials intended for 
incorporation in the Works but not yet incorporated, and the Principal is only obliged to make 
payment for such plant or materials in accordance with clause 11.4(a) if so agreed by the 
Principal and if: 

(a) the Contractor provides evidence of:

(i) ownership of the plant or materials;

(ii) identification and labelling of the plant and materials as the property of
the Principal; and

(iii) adequate and secure storage and protection;

(b) security acceptable to the Principal in the form of the unconditional undertaking in
Schedule 8 issued by an Institution approved by the Principal in an amount equal to
the payment claimed for the unfixed plant and materials has been provided by the
Contractor to the Principal;

(c) the plant and materials are on the Site or are available for immediate delivery to the
Site;

(d) the insurance held and the storage arrangements for the unfixed plant and
materials are acceptable to the Principal's Representative;

(e) the condition of the unfixed plant and materials has been confirmed in an inspection
by the Principal's Representative; and

(f) if the PPS Law applies, the Contractor has registered a Security Interest in the
unfixed plant and materials in favour of the Principal in accordance with
clause 17.26.

The only such unfixed plant or materials to be allowed for in a payment statement are those 
that have become or (on payment) will become the property of the Principal. Upon a payment 
against a payment statement that includes amounts for unfixed plant and materials, title to the 
unfixed plant and materials included will vest in the Principal. 
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The security provided in accordance with clause 11.7(b) will be released once the applicable 
unfixed plant and materials are incorporated into the Works and are fit for their intended 
purpose. 

11.8 Payment of Employees and Subcontractors 

(a) When submitting any Progress Claim, Completion Payment Claim or Final Payment
Claim, the Contractor must give the Principal's Representative a statutory
declaration in accordance with clause 11.6(c)(i).

(b) If any moneys are shown as unpaid in the Contractor's statutory declaration under
clause 11.6(c)(i), the Principal may withhold the moneys so shown until the
Contractor provides evidence to the satisfaction of the Principal's Representative
that the moneys have been paid to the relevant persons.

(c) If an employee or a Subcontractor obtains a court order in respect of the moneys
payable to him, her or it in respect of his, her or its employment on, materials
supplied for, or work performed with respect to, the Contractor's Activities, and
produces to the Principal the court order and a statutory declaration that it remains
unpaid, the Principal may (but is not obliged to) pay the amount of the order and
costs included in the order to the employee or Subcontractor, and the amount paid
will be a debt due from the Contractor to the Principal.

(d) If the Principal receives notice of any Insolvency Event in relation to the Contractor
the Principal will not make any payment to an employee or Subcontractor without
the concurrence of the administrator, provisional liquidator, liquidator, trustee or
official receiver, as the case may be, of the Contractor.

(e) Nothing in this clause 11.8 limits or otherwise affects the Principal's right under
section 175B(7) of the Workers Compensation Act 1987 (NSW), section 18(6) of
schedule 2 of the Payroll Tax Act 2007 (NSW) or section 127(5) of the Industrial
Relations Act 1996 (NSW).

11.9 Completion Payment Claim 

No later than 28 days after the issue of the Notice of Completion for the Works or the last 
Portion to reach Completion, but subject to clause 11.6 the Contractor may lodge with the 
Principal's Representative a payment claim marked "Completion Payment Claim" stating; 

(a) the Contract Sum;

(b) all payments received on account of the Contract Sum; and

(c) the balance, if any, due to the Contractor.

The Completion Payment Claim must be accompanied by such information as the Principal's 
Representative may reasonably require. 

With the Completion Payment Claim the Contractor must lodge with the Principal's 
Representative a First Statement of Outstanding Claims. The First Statement of Outstanding 
Claims must identify all Claims that the Contractor wishes to make against the Principal in 
respect of any fact, matter or thing arising out of, or in any way in connection with, the 
Contractor's Activities, the Works or this Contract which occurred prior to the date of 
submission of the Completion Payment Claim. 

The Completion Payment Claim and First Statement of Outstanding Claims must address all 
facts, matters or things arising out of, or in any way in connection with, the Contractor's 
Activities, the Works or this Contract up to the date of submission of the Completion Payment 
Claim in respect of all Claims included in the Completion Payment Claim and First Statement 
of Outstanding Claims. 
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11.10 Release after Completion Payment Claim 

The Contractor releases the Principal from any Claim in respect of any fact, matter or thing 
arising out of, or in any way in connection with, the Contractor's Activities, the Works or this 
Contract that occurred prior to the date of submission of the Completion Payment Claim, 
except for any Claim which: 

(a) has been included in the Completion Payment Claim or First Statement of
Outstanding Claims which is given to the Principal's Representative within the time
required by, and in accordance with clause 11.9; and

(b) has not been barred under another provision of this Contract.

11.11 Final Payment Claim 

No later than 28 days after the expiration of the last Defects Rectification Period, but subject to 
clause 11.6 the Contractor may lodge with the Principal's Representative a payment claim 
marked "Final Payment Claim" stating: 

(a) the Contract Sum;

(b) all payments received on account of the Contract Sum; and

(c) the balance, if any, due to the Contractor.

The Final Payment Claim must be accompanied by such information as the Principal's 
Representative may reasonably require. 

With the Final Payment Claim the Contractor must lodge with the Principal's Representative a 
Second Statement of Outstanding Claims. The Second Statement of Outstanding Claims must 
identify all Claims that the Contractor wishes to make against the Principal in respect of any 
fact, matter or thing arising out of, or in any way in connection with, the Contractor's Activities, 
the Works or this Contract which occurred prior to the date of submission of the Final Payment 
Claim. 

The Final Payment Claim and Second Statement of Outstanding Claims must address all such 
facts, matters or things arising out of or in any way in connection with the Contractor's 
Activities the Works or this Contract up to the date of submission of the Final Payment Claim in 
respect of all Claims included in the Final Payment Claim and Second Statement of 
Outstanding Claims. 

11.12 Release after Final Payment Claim 

The Contractor releases the Principal from any Claim in respect of any fact, matter or thing 
arising out of, or in any way in connection with, the Contractor's Activities, the Works or this 
Contract that occurred prior to the date of submission of the Final Payment Claim, except for 
any Claim which: 

(a) has been included in the Final Payment Claim or Second Statement of Outstanding
Claims which is given to the Principal's Representative within the time required by,
and in accordance with, clause 11.11; and

(b) has not been barred under another provision of this Contract.

11.13 Interest 

If any moneys due to either party remain unpaid after the date upon which, or the expiration of 
the period within which, they should have been paid, then interest will be payable thereon from 
but excluding the date upon which, or the date at the end of the expiration of the period within 
which, they should have been paid to and including the date upon which the moneys are paid. 
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The rate of interest will be the rate from time to time prescribed for judgement debts under the 
Uniform Civil Procedure Rules 2005 (NSW). Interest will be compounded at six monthly 
intervals. 

This will be the party's sole entitlement to interest, including damages for loss of use of, or the 
cost of borrowing, money. 

11.14 Correction of Payment Statements 

The Principal's Representative may, in any payment statement: 

(a) correct any error; and

(b) modify any assumptions or allowances made,

in any previous payment statement issued by the Principal's Representative. 

11.15 Costs Allowed by Contractor 

Unless otherwise provided in this Contract, it is agreed that the Contractor has, and will be 
deemed to have, allowed in the Original Contract Price for and will be wholly responsible for 
the payment of: 

(a) without limiting clause 19, all customs duties, tariffs and similar taxes (other than
GST) and charges paid or payable on all items that are:

(i) intended to be used for, or that are to be incorporated into, the Works; or

(ii) otherwise used for the Contractor's Activities;

(b) any long service leave levy which may be payable in respect of the Contractor's
Activities or the Works;

(c) all royalties, licence fees and similar payments for Intellectual Property in respect of:

(i) the items that are intended to be used for, or that are to be incorporated
into, the Works; and

(ii) all Contract Documentation; and

(d) all fluctuations in the value of the Australian dollar against other currencies.

The Contractor will have no entitlement to any increase in the Contract Sum or otherwise to 
make any Claim against the Principal in respect of any of those amounts, whatever they may 
actually be. 

11.16 SOP Act 

(a) The Contractor must ensure that a copy of any written communication it delivers to
the Principal of whatever nature in relation to the SOP Act, including a payment
claim under the SOP Act, is provided to the Principal’s Representative at the same
time.

(b) In responding to the Contractor under the SOP Act, the Principal’s Representative
acts as the agent of the Principal and the Principal authorises the Principal’s
Representative to issue payment schedules on its behalf (without affecting the
Principal’s right to issue a payment schedule itself).

(c) If, within the time allowed by the SOP Act for the service of a payment schedule by
the Principal, the Principal does not:
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(i) serve the payment schedule itself; or

(ii) notify the Contractor that the Principal’s Representative does not have
authority from the Principal to issue the payment schedule on its behalf,

then a payment schedule issued by the Principal’s Representative under this Contract 
which relates to the period relevant to the payment schedule will be taken to be the 
payment schedule for the purpose of the SOP Act (whether or not it is expressly 
stated to be a payment schedule). 

(d) If an adjudication occurs under the SOP Act and the Principal has paid an
adjudicated amount to the Contractor:

(i) the amount will be taken into account by the Principal’s Representative
in issuing a payment schedule under clause 11.3;

(ii) if it is subsequently determined pursuant to the Contract that the
Contractor was not entitled under the Contract to payment of some or all
of the adjudicated amount that was paid by the Principal
("overpayment"), the overpayment will be a debt due and payable by
the Contractor to the Principal which the Contractor must pay to the
Principal upon demand and in respect of which the Contractor is not
entitled to claim or exercise any set-off, counterclaim, deduction or
similar right of defence; and

(iii) if the adjudicator’s determination is quashed, overturned or declared to
be void, any amount paid to the Contractor by the Principal pursuant to
the adjudicator’s determination then becomes a debt due and payable by
the Contractor to the Principal upon demand and in respect of which the
Contractor is not entitled to claim or exercise any set-off, counterclaim,
deduction or similar right of defence.

(e) For the purposes of section 17(3) of the SOP Act the Contractor irrevocably
chooses the Resolution Institute, as the "authorised nominating authority" (as that
term is defined in the SOP Act) for any adjudication application it may make under
the SOP Act in respect of the subject matter of this Contract.

(f) Without limiting clauses 11.8 or 17.12, the Principal may withhold any amount that
is less than or equal to the amount claimed to be owed under a payment
withholding request served on the Principal pursuant to Division 2A of the SOP Act.

(g) If the Principal withholds from money otherwise due to the Contractor any amount
that is less than or equal to the amount claimed to be owed under a payment
withholding request served on the Principal pursuant to Division 2A of the SOP Act,
then:

(i) the Principal may plead and rely upon Division 2A of the SOP Act as a
defence to any claim for the money by the Contractor from the Principal;
and

(ii) the period during which the Principal retains money due to the
Contractor pursuant to an obligation under Division 2A of the SOP Act
will not be taken into account for the purpose of determining:

A. any period for which money owed by the Principal to the
Contractor has been unpaid; and

B. the date by which payment of money owed by the Principal to
the Contractor must be made.
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(h) The Contractor agrees not to commence proceedings to recover any amount
withheld by the Principal pursuant to a payment withholding request served on the
Principal pursuant to Division 2A of the SOP Act.

(i) Any amount paid by the Principal pursuant to section 26C of the SOP Act will be a
debt due from the Contractor to the Principal.

(j) If the Principal withholds money pursuant to a payment withholding request served
on the Principal pursuant to Division 2A of the SOP Act and the Contractor:

(i) pays the amount claimed to be due under the adjudication application to
which the payment withholding claim relates; or

(ii) becomes aware that the adjudication application to which the payment
withholding claim relates has been withdrawn,

then the Contractor must so notify the Principal within 5 days of the occurrence of 
the event in sub-paragraph (i) or (ii) above (as applicable) by providing to the 
Principal a statement in writing in the form of a statutory declaration together with 
such other evidence as the Principal may require evidencing that the amount has 
been paid or the adjudication application has been withdrawn (as the case may be). 

11.17 Title 

Title in each item forming part of the Works will pass progressively to the Principal on the 
earlier of payment for that item or delivery of that item to the Site. Risk in all such items 
remains with the Contractor until Completion. 

12. Not used

13. Completion

13.1 Progressive Inspection and Testing 

At any time prior to Final Completion and including at the times stated in Schedule 1, the 
Principal's Representative may direct that any materials or work forming part of the 
Contractor's Activities in respect of the Works or that Portion be tested. The Contractor must 
provide such assistance, documentation, records, personnel (including Subcontractors) and 
samples and make accessible such parts of the Contractor's Activities or Works as may be 
required. On completion of any test the Contractor must make good the Contractor's Activities 
or Works so that they fully comply with this Contract. 

The Principal's Representative may direct that any part of the Contractor's Activities or the 
Works must not be covered up or made inaccessible without the Principal's Representative's 
prior approval. 

The tests prescribed in this Contract must be conducted by the Contractor as and when 
provided for in this Contract, or may be conducted by the Principal's Representative or a 
person (that may include the Contractor) nominated by the Principal's Representative. 

Any testing required to be done by an independent authority must be carried out by an 
authority recognised by the Joint Accreditation System of Australia and New Zealand. 

Unless otherwise stated in this Contract before conducting a test under this Contract the 
Principal's Representative or the Contractor must give not less than two Business Days' notice 
in writing to the other of the time, date and place of the test. If the other party does not then 
attend, the test may nevertheless proceed. 
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Without prejudice to any other rights or remedies under this Contract, if the Contractor or the 
Principal's Representative delays in conducting a test, the other, after giving reasonable notice 
in writing of intention to do so, may conduct the test. 

Each party must promptly make the results of tests available to the other and to the Principal's 
Representative. 

Where the Principal's Representative directs that materials or work be tested, the costs of and 
incidental to testing must be valued under clause 6.4 and must be borne by the Principal or 
paid by the Principal to the Contractor unless: 

(a) this Contract provides that the Contractor must bear the costs or the test is one
which the Contractor was required to conduct other than pursuant to a direction
under clause 13.1;

(b) the test shows that the material or work is not in accordance with this Contract;

(c) the test is in respect of a part of the Contractor's Activities or the Works covered up
or made inaccessible without the Principal's Representative's prior approval where
such was required; or

(d) the test is consequent upon a failure of the Contractor to comply with a requirement
of this Contract.

Where the extra costs are not to be borne by the Principal, they will be borne by the Contractor 
and will be a debt due from the Contractor to the Principal or paid by the Contractor to the 
Principal on demand. 

13.2 Contractor to Notify 

(a) The Contractor must give the Principal's Representative written notice 21 days
before it anticipates achieving Completion of the Works or a Portion.

(b) Following the issue by the Contractor of a notice under clause 13.2(a) the
Contractor must:

(i) prepare a detailed procedure for the progressive inspection by the
Principal's Representative of the Works or that Portion; and

(ii) unless otherwise required by the Principal's Representative, provide a
draft defects management plan (without identifying any defects in
respect of the Works or that Portion).

(c) The procedure and draft defects management plan referred to in clause 13.2(b)
must be submitted to the Principal's Representative and, prior to the inspection
under clause 13.3(a) must, if required by the Principal's Representative, be
amended to ensure that the:

(i) procedure provides the Principal's Representative with sufficient time to
properly carry out this progressive inspection and the final inspection
which the Principal's Representative is required to undertake under
clause 13.3 to determine whether Completion of the Works or a Portion
(as the case may be) has occurred; and

(ii) draft defects management plan fully addresses the matters the
Principal's Representative directs.

13.3 Inspection before Completion 

(a) The Principal's Representative, the Contractor's Representative and the Validation
Consultant must, within 7 days of receipt by the Principal's Representative of the
notice referred to in clause 13.2(a), jointly inspect the Works or the Portion at a
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mutually convenient time. The Principal's Representative may invite any other 
person to attend an inspection under this clause 13.3(a) who may provide 
comments to the Principal's Representative in relation to any non-compliance of the 
Contractor's Activities or the Works with this Contract. 

(b) Following the joint inspection under clause 13.3(a), the Principal's Representative
must issue a notice to the Principal and the Contractor either:

(i) containing a list of the items that are apparent and it believes must be
completed before Completion of the Works or the Portion is achieved; or

(ii) stating that it believes the Contractor is so far from achieving Completion
of the Works or the Portion that it is not practicable to issue a list as
contemplated in clause 13.3(b)(i).

(c) When the Principal's Representative issues a notice under either clause 13.3(b)(i)
or clause 13.3(b)(ii), the Contractor must continue to proceed to bring the Works or
the Portion to Completion and thereafter when the Contractor considers it has
achieved Completion of the Works or the Portion, the Contractor must notify the
Principal's Representative in writing by means of a Contractor’s Certificate of
Completion in the form of Schedule 21.

Thereafter the Principal's Representative, the Contractor's Representative and the
Validation Consultant must jointly inspect the Contractor's Activities at a mutually
convenient time.

(d) Following the joint inspection under clause 13.3(c), the Principal's Representative
must within 21 days of receipt of a notice under clause 13.3(c), or of receipt of a
notice under clause 13.3(e), issue a notice to the Principal and the Contractor:

(i) if satisfied that Completion of the Works or the Portion has been
achieved:

A. stating the date on which the Principal's Representative
determines Completion of the Works or the Portion was
achieved; and

B. containing a list of any minor Defects, of the type described in
paragraph (a) of the definition of "Completion" in clause 1.1,
that are apparent; or

(ii) if not satisfied that Completion of the Works or the Portion has been
achieved:

A. containing a list of the items that are apparent and it believes
must be completed before Completion of the Works or the
Portion is achieved; or

B. stating that it believes the Contractor is so far from achieving
Completion of the Works or the Portion that it is not
practicable to issue a list as contemplated by clause
13.3(d)(ii)A.

(e) If the Principal's Representative issues a notice under either clause 13.3(d)(ii)A or
clause 13.3(d)(ii)B, the Contractor must continue to proceed to bring the Works or
the Portion to Completion and thereafter when it considers it has achieved
Completion of the Works or the Portion, the Contractor must notify the Principal's
Representative and the Principal's Representative by notice in writing, after which
the second paragraph of clause 13.3(c), clause 13.3(d) and this clause 13.3(e) will
reapply.
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(f) Where there are Portions, for the purposes of this Contract and without affecting the
Contractor's obligation to achieve Completion of each Portion by the relevant Date
for Completion of each Portion:

(i) no separate Date for Completion of the Works is specified in this
Contract;

(ii) Completion of the Works is achieved by achieving Completion of all
Portions;

(iii) Completion of the Works will be taken to have occurred once Completion
of all Portions has occurred; and

(iv) the Date of Completion of the Works will be taken to be the Date of
Completion of the last Portion to reach Completion.

13.4 Unilateral Issue of Notice of Completion 

If at any time a notice required to be given by the Contractor to the Principal's Representative 
under either of clauses 13.3(c) or 13.3(e) is not given by the Contractor yet the Principal's 
Representative is of the opinion that Completion of the Works or a Portion has been achieved, 
the Principal's Representative may at any time and for any reason in its absolute discretion 
issue a Notice of Completion under clause 13.3(d)(i) for the Works or the Portion. 

13.5 Hand Over upon Completion 

The Contractor acknowledges that the Principal may require a progressive handover of the 
Works and that this handover will take place by the Contractor handing over each Portion once 
that Portion has reached Completion. The Principal’s obligations under clause 3.1(b) in respect 
of the Site will then cease in respect of so much of the Site, access to which was provided for 
that Portion which is handed over to the Principal. 

13.6 Part of the Works or a Portion 

(a) Without limiting clause 13.6(b), further Portions may be created by the Principal's
Representative by issuing a written direction to the Contractor which clearly
identifies for each, the:

(i) portion of the Works;

(ii) Date for Completion; and

(iii) respective amounts for security, delay damages and liquidated damages
(which will unless otherwise stated in the Principal's Representative's
direction all be calculated pro-rata according to the ratio of the Principal's
Representative's valuation of the Portion to the Contract Sum).

(b) Without limiting clause 13.6(a), the Principal may, after the Contractor is given
written notice by the Principal's Representative, occupy or use any part of the
Works or a Portion although the whole of the Works or the Portion has not reached
Completion.

(c) If the Principal's Representative gives a notice under clause 13.6(b):

(i) the Principal must allow the Contractor reasonable access to the part of
the Works or the Portion referred to in the notice and being occupied or
used by the Principal, to enable the Contractor to bring the Works or the
relevant Portion of which the area being occupied or used forms part to
Completion; and

(ii) this will not otherwise limit or affect the obligations of the parties under
this Contract, including the obligation of the Contractor to achieve
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Completion of the Works or the relevant Portion of which the area being 
occupied or used forms part, by the relevant Date for Completion. 

13.7 Liquidated Damages for Delay in Reaching Completion 

(a) Subject to clause 13.7(e), if Completion of the Works or a Portion has not occurred
by the Date for Completion for the Works or the Portion, the Contractor must pay
the Principal liquidated damages at the rates stated in Schedule 1 for every day
after the Date for Completion of the Works or the Portion up to and including:

(i) the Date of Completion of the Works or the Portion; or

(ii) the date that this Contract is terminated under clause 15,

whichever is first. 

(b) The parties:

(i) agree that the amount of liquidated damages provided for in Schedule 1
constitutes a reasonable and good faith pre-estimate of the anticipated
or actual loss or damage that will be incurred by the Principal as a result
of Completion of the Works or a Portion not occurring on or before the
relevant Date for Completion (except for amounts referred to in clause
13.7(d));

(ii) desire to avoid the difficulties of proving damages in connection with
such failure and agree that the liquidated damages payable by the
Contractor in accordance with clause 13.7(a) are reasonable and do not
constitute nor are they intended to be a penalty; and

(iii) agree that the amount of liquidated damages payable by the Contractor
under clause 13.7(a) will be recoverable from the Contractor as a debt
immediately due and payable to the Principal.

(c) The Contractor:

(i) acknowledges that the liquidated damages referred to in clause 13.7(a)
do not include any allowances for any liability of the Principal to Other
Contractors; and

(ii) must indemnify the Principal against any Claim that the Principal must
pay to any Other Contractor as a result of a breach of clause 10.1 by the
Contractor.

(d) If clause 13.7(a) is found for any reason to be void, invalid or otherwise inoperative
so as to disentitle the Principal from recovering liquidated damages, the Principal
will be entitled to recover general damages as a result of the Contractor failing to
achieve Completion of the Works or a Portion by the relevant Date for Completion,
but the Contractor's liability for such damages (whether per day or in aggregate) will
not be any greater than the liability which the Contractor would have had if clause
13.7(a) had not been void, invalid or otherwise inoperative.

(e) The Contractor's aggregate liability under clauses 13.7(a) and 13.7(d) is limited to
the amount set out in Schedule 1.

13.8 Final Completion 

(a) The Contractor must give the Principal's Representative written notice two months
before it anticipates completing all the work to be completed prior to achieving Final
Completion.
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(b) The Principal's Representative and the Contractor's Representative must, within 20
Business Days before the date the Principal's Representative expects Final
Completion to occur, but no earlier than 20 Business Days before the end of the
latest Defects Rectification Period, jointly inspect the Works at a mutually
convenient time.

(c) Following the joint inspection under clause 13.8(b), the Principal's Representative
must issue a notice to the Principal and the Contractor containing a list of the items
that are apparent and it believes must be completed before Final Completion is
achieved.

(d) If the Principal's Representative issues a notice under clause 13.8(c), the
Contractor must continue to bring the Works to Final Completion and thereafter
when the Contractor considers it has achieved Final Completion, the Contractor
must notify the Principal's Representative in writing by means of a Contractor's
Certificate of Final Completion in accordance with Schedule 22. Thereafter, the
Principal's Representative and the Contractor's Representative must jointly inspect
the Works at a mutually convenient time.

(e) Following the joint inspection under clause 13.8(d), the Principal's Representative
must within 15 Business Days of receipt of a notice under clause 13.8(d), or of
receipt of a notice under clause 13.8(f), issue a notice to the Principal and the
Contractor:

(i) if satisfied that Final Completion has been achieved, stating the date on
which the Principal's Representative determines Final Completion was
achieved; or

(ii) if not satisfied that Final Completion has been achieved:

A. containing a list of the items which it believes must be
completed before Final Completion is achieved; or

B. stating that it believes the Contractor is so far from achieving
Final Completion that it is not practicable to issue a list as
contemplated by clause 13.8(e)(ii)A.

(f) If the Principal's Representative issues a notice under clause 13.8(e)(ii)A or clause
13.8(e)(ii)B, the Contractor must continue to proceed to bring the Works to Final
Completion and thereafter when it considers it has achieved Final Completion of the
Works the Contractor must notify the Principal's Representative in writing after
which the second sentence of clause 13.8(d), clause 13.8(e) and this clause 13.8(f)
will reapply.

13.9 Effect of Notice of Completion or Final Completion 

A notice issued under clause 13.3(d)(i) or 13.8(e)(i) will not: 

(a) constitute approval by the Principal or the Principal's Representative of the
Contractor's performance of its obligations under this Contract;

(b) be taken as an admission or evidence that the Works or the Portion complies with
the requirements of this Contract; or

(c) prejudice any rights or powers of the Principal or the Principal's Representative.



Page 98 of 271

L\350368484.4 OFFICIAL OFFICIAL 

14. Care of the Works, Risks and Insurance

14.1 Care of the Works 

Except where it arises from an Excepted Risk, and without limiting the generality of the 
Contractor's obligations, the Contractor: 

(a) from and including the earlier of the date of commencement of work and the date
on which the Contractor is given access to the Site, or a part of the Site, until
4:00pm on the Date of Completion of the Works or the last Portion to reach
Completion will:

(i) be responsible for the care of and will bear the risk of, and indemnify the
Principal against any loss of, or damage to:

A. the Contractor's Activities;

B. the Works;

C. Temporary Works;

D. Construction Plant;

E. unfixed plant and materials (whether on or off the Site) the
value of which has been included in a payment schedule
under clause 11.3; and

F. things entrusted to the Contractor by the Principal or brought
onto the Site by a Subcontractor for the purpose of carrying
out the Contractor's Activities; and

(ii) provide the storage and protection necessary to preserve these things;
and

(b) after the time after which the Contractor ceases to be responsible under paragraph
(a) for the care of a part of the Works or any other thing referred to in subparagraph
(a)(i), will bear the risk of, and indemnify the Principal against, any loss of or
damage to that part of the Works or other thing, arising from:

(i) any act or omission of the Contractor during the Defects Rectification
Period (including any extension under clause 8.6) or any other
Contractor's Activities; or

(ii) any event which occurred while the Contractor was responsible for the
care of the relevant part of the Works or other thing under paragraph (a)
in connection with the Contractor's Activities.

14.2 Indemnity 

The Contractor must indemnify the Principal against: 

(a) any loss of or damage to property of the Principal;

(b) any liability to or claims by a third party in respect of loss of or damage to property,
the loss of use of or access to property, or injury to or death of persons; and

(c) without limiting or otherwise affecting paragraph (a), any loss or damage to existing
property in or upon which the Contractor's Activities are being carried out,

caused by, or arising out of, or in any way in connection with, the Contractor's Activities, but 
the Contractor's responsibility to indemnify the Principal will be reduced proportionally to the 
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extent than an act or omission by the Principal, the Principal's Representative, other agents of 
the Principal or an Other Contractor contributed to the loss, damage, injury or death. 

The indemnity in this clause 14.2 will not: 

(d) exclude any other right of the Principal to be indemnified by the Contractor; or

(e) apply to the extent to which the Contractor must indemnify the Principal under
clause 14.1.

14.3 Reinstatement 

During the period during which the Contractor bears the risk of loss or damage, and while the 
Contractor is responsible for its care, if loss or damage occurs to anything for which the 
Contractor is responsible under clause 14.1, the Contractor must: 

(a) subject to paragraph (b), promptly replace or otherwise make good the loss or
repair the damage; and

(b) where the loss or damage arises from an Excepted Risk, without fault or omission
on the part of the Contractor, only comply with paragraph (a) to the extent directed
by the Principal's Representative.

The Contractor will bear the cost of such replacement, making good or repair except to the 
extent that the loss or damage arises from an Excepted Risk, in which event this replacement, 
making good or repair will, to the extent the loss or damage arises from an Excepted Risk (but 
subject to paragraph (b)), be treated as if it were a Variation the subject of a direction by the 
Principal's Representative and clause 6.4 applied. 

14.4 Works Insurance - Alternative 1 

This alternative applies if so stated in Schedule 1. 

The Principal will effect and maintain insurances on the terms of the insurance policy which is 
included in Exhibit B.   

This insurance is subject to the exclusions, conditions and excesses noted in Exhibit B, and is 
deemed to satisfy the Principal's obligation to effect insurance. The Contractor acknowledges 
and agrees that prior to the date of this Contract it reviewed and examined Exhibit B and: 

(a) has satisfied itself as to the nature and extent of the cover provided by those
insurance policies;

(b) acknowledges that the policies of insurance summarised in Exhibit B do not cover
every risk to which the Contractor might be exposed and are subject to deductibles
and limits and the Contractor may, if it chooses to do so, at its cost effect
appropriate insurance for any risk or liability which is not covered by the policies of
insurance in Exhibit B; and

(c) where it bears the risk of the relevant loss or damage, or is required to indemnify
the Principal, agrees to bear the cost of any excesses in the insurance policies
summarised in Exhibit B or any insurance taken out under this clause 14.4.

14.4 Works Insurance - Alternative 2 

This alternative applies if so stated in Schedule 1. 

Before commencing the Contractor's Activities, the Contractor must insure all the things 
referred to in clause 14.1 against loss or damage resulting from any cause until the Contractor 
ceases to be responsible for their care. 
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Without limiting the generality of the obligation to insure, such insurance must cover the 
Contractor’s liability under clause 14.3 and things in storage off site and in transit to the site 
but may exclude: 

(a) the cost of making good fair wear and tear or gradual deterioration, but shall not
exclude the loss or damage resulting therefrom;

(b) the cost of making good faulty workmanship and materials, but shall not exclude the
loss or damage resulting therefrom;

(c) consequential loss of any kind, but shall not exclude loss of or damage to the
Works;

(d) damages for delay in completing or for the failure to complete the Works;

(e) loss or damage resulting from ionising radiations or contamination by radioactivity
from any nuclear fuel or from any nuclear waste from the combustion of nuclear fuel
resulting from any cause; and

(f) loss or damage resulting from the Excepted Risk referred to in paragraph (a) of the
definition of Excepted Risk.

The insurance cover must be for an amount not less than the aggregate of the: 

(g) Contract Sum; 

(h) provision in Schedule 1 to provide for costs of demolition and removal of debris;

(i) provision in Schedule 1 for consultants’ fees and Principal’s consultants’ fees;

(j) value in Schedule 1 of any materials or things to be supplied by the Principal for the
purposes of the Contractor's Activities; and

(k) additional amount or percentage in Schedule 1 of the total of the items referred to in
sub-paragraphs (g) to (j) of this paragraph.

Insurance shall be in the joint names of the parties, must cover the parties, consultants and 
subcontractors whenever engaged in the Contractor's Activities for their respective rights, 
interests and liabilities and, except where the Contract otherwise provides, must be with an 
insurer and in terms both approved in writing by the Principal (which approvals must not be 
unreasonably withheld). 

14.5 Public Liability Insurance – Alternative 1 

This alternative applies if so stated in Schedule 1. 

The Principal will effect and maintain insurance on the terms of the insurance policy which is 
included in Exhibit B.   

This insurance is subject to the exclusions, conditions and excesses noted on the policies, and 
is deemed to satisfy the Principal's obligation to effect insurance. The Contractor 
acknowledges and agrees prior to the date of this Contract it reviewed and examined Exhibit B 
and: 

(a) has satisfied itself as to the nature and extent of the cover provided by those
insurance policies;

(b) acknowledges that the policies of insurance summarised in Exhibit B do not cover
every risk to which the Contractor might be exposed and are subject to deductibles
and limits and the Contractor may, if it chooses to do so, at its cost effect
appropriate insurance for any risk or liability which is not covered by the policies of
insurance in Exhibit B; and
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(c) where it bears the risk of the relevant loss or damage, or is required to indemnify
the Principal, agrees to bear the cost of any excesses in the insurance policies
summarised Exhibit B, or any insurance taken out under this clause 14.5.

14.5 Public Liability Insurance – Alternative 2 

This alternative applies if so stated in Schedule 1. 

Before commencing the Contractor's Activities, the Contractor must effect and maintain for the 
duration of the Contract, a public liability policy. 

The policy must: 

(a) be in the joint names of the parties;

(b) cover the:

(i) respective rights and interests; and

(ii) liabilities to third parties,

of the parties, the Principal's Representative, consultants and subcontractors from 
time to time, whenever engaged in the Contractor's Activities; 

(c) cover the parties’ respective liability to each other for loss or damage to property
(other than property required to be insured by clause 14.4 Alternative 2) and the
death of or injury to any person (other than liability which the Law requires to be
covered under a workers compensation insurance policy);

(d) be endorsed to cover the use of any Construction Plant not covered under a
comprehensive or third party motor vehicle insurance policy;

(e) provide insurance cover for an amount in respect of any one occurrence of not less
than the sum in Schedule 1; and

(f) be with an insurer and otherwise in terms both approved in writing by the Principal
(which approvals must not be unreasonably withheld).

14.6 Contractor's Other Insurance Obligations 

The effecting of insurance will not limit the liabilities of the Contractor under any other provision 
of this Contract. 

The Contractor must, or in the case of asbestos liability insurance, either the Contractor or its 
specialist asbestos removal Subcontractor must (if required by clause 14.6(a)(iii) below), 
before the Contractor commences the Contractor's Activities or as otherwise required by this 
Contract: 

(a) effect and have in place the following insurance with insurers of the Required
Rating and on terms satisfactory to the Principal's Representative:

(i) workers' compensation insurance, employers indemnity insurance or
similar insurance, in accordance with the Laws of any State, Territory or
other jurisdiction where the Contractor's Activities are being performed;

(ii) an insurance policy covering physical loss, destruction or damage to the
Construction Plant;

(iii) if the Contractor's Activities include any work involving asbestos or
asbestos decontamination, including stripping, encapsulation or removal,
asbestos liability insurance covering liability for third party injury and/or
property damage;
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(iv) professional indemnity insurance covering civil liability of the Contractor
in performing professional activities and duties in connection with the
Works and Contractor’s Activities;

(v) motor vehicle insurance covering all mechanically propelled vehicles
used in connection with the Contractor's Activities, whether registered,
capable of being registered or required under the Law to be registered,
extended specifically to cover the transportation of items and
substances, and including:

A. insurance against personal injury or death, as required under
all applicable Laws; and

B. in addition to the public liability insurance required under this
Contract, insurance for third party property damage and
personal injury or death;

(vi) not used;

(vii) any insurance that the Contractor is required to obtain by virtue of any
Law or Change in Law; and

(viii) any other insurance that the Principal may reasonably require the
Contractor to obtain,

for amounts not less than the amounts (if any) referred to in Schedule 1; 

(b) ensure the asbestos liability insurance, motor vehicle insurance (except for
compulsory third party insurance for bodily injury as required by the Law), and any
insurance required by sub-paragraph (a)(vii):

(i) are policies in the joint names of the Principal and the Contractor, and
cover the Principal, the Principal's Representative (including any
appointee under clauses 9.2 or 9.3), the Contractor and all its
Subcontractors, for their respective rights and interests, and their
liabilities to third parties and liability to each other;

(ii) cover loss or damage to property (other than property described in
clause 14.1 and the death of or injury to any person (other than liability
which the Law requires to be covered under a workers' compensation
insurance or similar insurance policy), arising out of, or in any way in
connection with, the Contractor's Activities;

(iii) includes a cross-liability clause in accordance with clause 14.10; and

(iv) is for an amount in respect of any occurrence not less than the amount
referred to in Schedule 1;

(c) ensure the asbestos liability insurance is in place before any work involving
asbestos or asbestos decontamination work commences;

(d) ensure that any insurance policy required by sub-paragraph (a)(vii) is in place
before the Contractor's Activities covered by such policies commence;

(e) ensure the professional indemnity insurance:

(i) covers claims for breach of professional duty (whether owed in contract
or otherwise) by the Contractor or its Subcontractors in carrying out the
Contractor's Activities;

(ii) covers the Contractor for liability to the Principal arising from errors or
omissions in:
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A. design or documentation of the Works or the Temporary
Works; or

B. other professional services,

carried out by the Contractor or any of its Subcontractors; and 

(iii) provide:

A. cover for any amount in respect of any one claim of not less
than;

B. cover for an amount in the aggregate of not less than; and

C. for an excess not greater than,

the amount stated in Schedule 1; 

(f) in relation to the workers' compensation insurance or similar insurance:

(i) where permitted by Law, extend the insurance policy to provide
indemnity to the Principal for its statutory liability to the Contractor's
employees;

(ii) ensure that each of its Subcontractors has such workers compensation
insurance or similar insurance covering the Subcontractor's employees;
and

(iii) ensure it insures against liability for death of or injury to persons
employed by the Contractor or its Subcontractors as required by any
Law for an amount not less than the amount stated in Schedule 1 (if any)
for any one event, subject to the maxima or minima imposed by relevant
Law.

14.7 General Insurance Requirements 

The Contractor must: 

(a) in respect of any insurance policy (including an insurance policy which this Contract
requires the Contractor to procure to be effected by a Subcontractor) which it is
required to effect or procure to be effected, pursuant to this Contract and where
required by the Principal's Representative, provide the Principal's Representative
(or other person nominated for this purpose by the Principal's Representative)
within 5 days of a request with:

(i) a certificate of currency and any other evidence satisfactory to the
Principal's Representative demonstrating that the policy is current and in
compliance with the Contractor's obligation to insure (or procure
insurance), or (where relevant) a licence as a self-insurer or other proof
of being a self-insurer under the Workers Compensation Act 1987
(NSW); and

(ii) a copy of the insurance policy and any other evidence which may be
reasonably necessary to satisfy the Principal's Representative that the
policy is current and complies with the requirements of this Contract;

(b) ensure that (except for professional indemnity or workers compensation or similar
insurance):

(i) the Principal receives at least 30 days' notice of any cancellation or
material change of any insurance policy effected under clause 14.4, 14.5
or 14.6;
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(ii) a notice of claim given to the insurer by the Principal, the Contractor or a
Subcontractor will be accepted by the insurer as a notice of claim by the
Principal, the Contractor and the Subcontractor, and

(iii) upon becoming aware of any fact, matter or thing entitling the insurer to
cancel the policy, give immediate notice in writing to the Principal about
that fact, matter or thing at least 30 days prior to the insurer giving any
notice of cancellation; and

(c) ensure that it:

(i) does not do anything which prejudices any insurance;

(ii) where required, rectifies anything which might prejudice any insurance;

(iii) reinstates an insurance policy if it lapses;

(iv) does not cancel, vary or allow an insurance policy to lapse without the
prior written consent of the Principal's Representative;

(v) immediately notifies the Principal's Representative of any event that may
result in an insurance policy lapsing or being cancelled, and replaces
that insurance policy prior to it lapsing or being cancelled; and

(vi) gives full, true and particular information to the insurer of all matters and
things the non-disclosure of which might in any way prejudice or affect
any such policy or the payment of all or any benefits under the
insurance.

If the Contractor fails to: 

(d) provide copies of any insurance policy (including an insurance policy which this
Contract requires the Contractor to procure a Subcontractor to effect) which the
Contractor is required to effect together with evidence satisfactory to the Principal's
Representative that the policy is current; or

(e) effect or procure to be effected insurance which is with insurers of the Required
Rating and on terms satisfactory to the Principal's Representative,

as required by clauses 2.2(c), 14.4, 14.5, 14.6 or this clause 14.7, the Principal may, at its sole 
discretion and without prejudice to any other rights that it may have, take out that insurance 
and the cost will be a debt due from the Contractor to the Principal. 

The Principal may refuse payment until the Contractor produces evidence of compliance with 
its insurance obligations under clauses 2.2(c), 14.4, 14.5 and 14.6 to the satisfaction of the 
Principal. The rights given by this clause 14.7 are in addition to any other right. 

14.8 Period of Insurance 

The insurance the parties are required to have in place under this clause 14 must be 
maintained: 

(a) in the case of the works and public liability insurance policy required by clauses
14.4, and 14.5 so as to provide cover until the latest to occur of:

(i) Contractor ceases to be responsible under clause 14.1 for the care of
anything; and

(ii) the Principal's Representative issues a notice under clause 13.8(e)(i)
stating the date on which Final Completion was achieved;

(b) in the case of the Construction Plant insurance:
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(i) until the Contractor ceases to bear the risk of loss of or damage to
anything under clause 14.1; and

(ii) at any time it is being used in connection with the Contractor's Activities;

(c) in the case of the workers compensation insurance and motor vehicle insurances,
until the Principal's Representative issues a notice under clause 13.8(e)(i) stating
the date on which Final Completion was achieved;

(d) in the case of professional indemnity insurance, before commencing work covered
by the policy referred to in clause 14.6(e) until at least the period specified in
Schedule 1 after the Date of Final Completion;

(e) in the case of asbestos liability insurance and insurance required under clause
14.6(a)(viii), for so long as there is a risk that an event covered by the insurance
may occur in relation to the Works or the Contractor's Activities; and

(f) in the case of insurance required under clause 14.6(a)(vii), during the period
required by any Law.

14.9 Notice of Potential Claim 

The Contractor must: 

(a) as soon as possible inform the Principal in writing of any occurrence that may give
rise to a claim under an insurance policy required by this Contract (except for the
professional indemnity insurance policy);

(b) keep the Principal informed of subsequent developments concerning the claim; and

(c) ensure that its Subcontractors similarly inform the Contractor and the Principal in
respect of occurrences that may give rise to a claim.

14.10 Cross Liability 

Where this Contract requires insurance to be effected in joint names the party effecting the 
insurance must ensure that the insurance policy provides that: 

(a) insofar as the policy may cover more than one insured, all insuring agreements and
endorsements (with the exception of limits of liability) will operate in the same
manner as if there were a separate policy of insurance covering each named
insured;

(b) the insurer waives all rights, remedies or relief to which it might become entitled by
subrogation against any of the parties covered as an insured;

(c) failure by any insured to observe and fulfil the terms of the policy will not prejudice
the insurance in regard to any other insured;

(d) any non-disclosure by one insured does not prejudice the right of any other insured
to claim on the policy; and

(e) a notice to the insurer by one insured will be deemed to be notice by all insured
parties.

14.11 Risk of Deductibles 

The Contractor must pay all insurance deductibles or excesses in respect of any event and 
claim made under a policy referred to in this clause 14. 
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15. Default or Insolvency

15.1 Contractor's Default 

If the Contractor commits a breach of this Contract referred to below, the Principal may give 
the Contractor a written notice. 

The breaches by the Contractor to which this clause applies are: 

(a) not commencing or not progressing the Contractor's Activities regularly and
diligently in accordance with the requirements of this Contract, in breach of
clause 10.1;

(b) suspension of work, or failing to proceed with the Contractor's Activities with due
expedition and without delay, in breach of clause 10.1;

(c) failing to provide the security, in breach of clause 2.7;

(d) failing to provide evidence of insurance, in breach of clause 14;

(e) failing to use the materials or standards of workmanship required by this Contract,
in breach of clause 4.1;

(f) not complying with any direction of the Principal's Representative made in
accordance with this Contract, in breach of clause 9.1(a);

(g) not complying with the requirements of this Contract regarding the Contract
Management Plan in a material respect;

(h) not complying with its environmental obligations under this Contract;

(i) not complying with its obligations under this Contract regarding work health and
safety;

(j) the failure to comply with all applicable Law, including the failure to comply with,
carry out and fulfil the conditions and requirements of all Authority Approvals in
breach of clause 2.3; or

(k) any other failure to comply with a material obligation under the Contract.

15.2 Contents of Notice 

A written notice under clause 15.1 must: 

(a) state that it is a notice under clause 15.1 or clause 15.3 (as the case may be);

(b) specify the alleged breach;

(c) require the Contractor to remedy the breach or, in the case of a notice by the
Principal where the breach is not capable of being remedied, make other
arrangements satisfactory to the Principal; and

(d) specify the time and date by which the Contractor must remedy the breach or make
other arrangements satisfactory to the Principal (which time must not be less than
21 clear days after the notice is given).

15.3 Rights of the Principal Following Notice 

Upon giving a notice under clause 15.1, the Principal may suspend payments to the Contractor 
until the date upon which the Contractor remedies the breach or makes arrangements 
satisfactory to the Principal. 
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If, by the time specified in a notice under clause 15.1, the Contractor fails to remedy the 
breach or make arrangements satisfactory to the Principal, the Principal may, by notice in 
writing to the Contractor: 

(a) take out of the hands of the Contractor the whole or part of the work remaining to
be completed; or

(b) terminate this Contract.

15.4 Immediate Termination or Take-Out 

If: 

(a) whether or not the Contractor is then in breach of this Contract:

(i) an Insolvency Event occurs:

A. to the Contractor;

B. where the Contractor comprises more than one person, any
one of those persons; or

C. to a person specified in Schedule 1; or

(ii) the Contractor causes or contributes to the occurrence of an Incident
and fails to ensure that the Principal is promptly notified as set out in
clause 2.10(d);

(b) a Change in Control occurs in respect of an entity that comprises the Contractor
without the prior written consent of the Principal (other than a Change in Control
permitted under clause 9.11(c); or

(c) the maximum amount for the Contractor’s aggregate liability under clauses 12.7(a)
and 12.7(d) has been reached,

then subject to the next paragraph, the Principal may, without giving a notice under clause 
15.1, exercise the right under clause 15.3(a) or 15.3(b). 

The Principal may not exercise a right under 15.3(b) in respect of an Insolvency Event where: 

(d) The Contractor comprises more than one person and an Insolvency Event occurs to
one, but not all, of those persons; and

(e) the Contractor, remaining or replacement entities comprising the Contractor, or the
Guarantor (as relevant) are of sufficient commercial and financial standing
demonstrates (and continues to demonstrate) to the satisfaction of the Principal that
it is still able to carry out the Contractor’s Activities and of sufficient commercial and
financial standing to enable it to comply with its obligations under this Contract or
the Parent Company Guarantee (as relevant).

15.5 Principal's Common Rights After Take-Out or Termination 

If: 

(a) the Principal:

(i) exercises its rights under clause 15.3(a); or

(ii) terminates this Contract under clauses 15.3(b), 15.4 or 15.9;

(b) the Contractor repudiates this Contract and the Principal otherwise terminates this
Contract; or
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(c) this Contract is frustrated under the Law,

then: 

(d) the Contractor:

(i) must novate to the Principal or the Principal’s nominee those
Subcontracts between the Contractor and its Subcontractors that the
Principal directs;

(ii) irrevocably appoints (for valuable consideration) the Principal and any
authorised representative of the Principal to be the Contractor’s attorney
to:

A. execute, sign, seal and deliver all notices, deeds and
documents; and

B. undertake actions in the name of the Contractor,

for the purposes referred to in clause 15.5(d)(i); and 

(iii) must immediately hand over to the Principal's Representative all copies
of:

A. any documents provided by the Principal to the Contractor;

B. all Contract Documentation prepared by the Contractor to the
date on which the Principal exercises its rights under
clauses 15.3(a) or 15.3(b) (whether complete or not); and

C. any other documents or information in existence that is to be
provided to the Principal under the terms of this Contract; and

(e) the Principal:

(i) will be entitled to require the Contractor to remove from the Site or any
area affected by the Works, any Construction Plant and Temporary
Works and all materials, equipment and other things intended for the
Works;

(ii) may complete that work;

(iii) may take possession of such of the Construction Plant, Temporary
Works and other things on or in the vicinity of the Site or Extra Land as
are owned by the Contractor and are reasonably required by the
Principal to facilitate completion of the work; and

(iv) must, if it takes possession of the items referred to in clause 15.5(e)(iii):

A. for the period during which it retains possession of the
Construction Plant, Temporary Works or other things pay to
the Contractor rent for the use of the Construction Plant,
Temporary Works or other things at a market rate to be
agreed by the parties or, failing agreement, to be determined
pursuant to clause 16; and

B. maintain the Construction Plant, Temporary Works or other
things and, subject to clause 15.6, on completion of the work
return to the Contractor the Construction Plant, Temporary
Works and any things taken under clause 15.5(e)(iii) which
are surplus.
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This clause 15.5 will survive the termination or frustration of this Contract. 

15.6 Principal's Entitlements after Take-Out 

(a) If the Principal exercises the right under clause 15.3(a), the Contractor will not be
entitled to any further payment in respect of the work taken out of the hands of the
Contractor unless a payment becomes due to the Contractor under this clause
15.6.

(b) When work taken out of the hands of the Contractor under clause 15.3(a) is
completed, the Principal's Representative will ascertain the cost incurred by the
Principal in completing the work and will issue a certificate certifying the amount.

(c) If the cost incurred by the Principal is greater than the amount that would have been
paid to the Contractor if the Contractor had completed the work, the difference will
be a debt due from the Contractor to the Principal. If the cost incurred by the
Principal is less than the amount that would have been paid to the Contractor if the
Contractor had completed the work, the difference will be a debt due to the
Contractor from the Principal.

(d) Without limiting clause 15.6(c), if the Principal exercises the right under clause
15.3(a), the Principal will be entitled to recover from the Contractor any costs,
expenses, losses or damages incurred or suffered by it as a result of, or arising out
of, or in any way in connection with, the exercise of such right.

(e) If the Contractor is indebted to the Principal, the Contractor grants to the Principal a
lien over the Construction Plant, Temporary Works or other things taken under
clause 15.5 such that the Principal may retain that property until the debt is met. If
after reasonable notice, the Contractor fails to pay the debt, the Principal may sell
the Construction Plant, Temporary Works or other things and apply the proceeds to
satisfaction of the debt and the costs of sale. Any excess will be paid to the
Contractor.

15.7 Principal's Rights after Termination 

Subject to clause 15.11, if the Principal terminates this Contract under clauses 15.3 or 15.4, or 
if the Contractor repudiates this Contract and the Principal otherwise terminates this Contract 
the Principal will: 

(a) not be obliged to make any further payments to the Contractor, including any
money that is the subject of a payment claim under clause 11.2 or a payment
statement under clause 11.3;

(b) be absolutely entitled to call upon, convert and have recourse to and retain the
proceeds of any unconditional undertaking held under clause 2.7; and

(c) be entitled to recover from the Contractor any costs, expenses, losses or damages
incurred or suffered by it as a result of, or arising out of, or in any way in connection
with, such termination.

This clause 15.7 survives the termination of this Contract. 

15.8 Contractor's Rights after Repudiation or Wrongful Termination 

(a) If the Principal:

(i) repudiates this Contract and the Contractor terminates this Contract; or

(ii) wrongfully:

A. exercises or attempts to exercise any right or power conferred
on it by clauses 15.3, 15.4 or 15.9; or
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B. determines or purports to determine this Contract at common
law,

then the: 

(iii) Principal’s actions will be deemed to have been a lawful termination in
accordance with clause 15.9 and the Contractor’s sole rights in such
circumstances will be those set out in clause 15.10; and

(iv) Contractor:

A. will not be entitled to the payment of damages;

B. will not be entitled to any payment on a quantum meruit basis;
and

C. waives all other rights it has to make a Claim in such
circumstances.

(b) This clause 15.8 will survive the termination of this Contract.

15.9 Termination for Convenience 

Without prejudice to any of the Principal's other rights or entitlements or powers under this 
Contract, the Principal may: 

(a) at any time for its sole convenience, and for any reason, by written notice to the
Contractor terminate this Contract effective from the time stated in the notice or if no
such time is stated, at the time the notice is given to the Contractor; and

(b) thereafter, at the Principal's absolute discretion complete the uncompleted part of
the Contractor's Activities or the Works either itself or by engaging Other
Contractors.

15.10 Payment for Termination for Convenience 

If the Principal terminates this Contract under clause 15.9, the Contractor: 

(a) will be entitled to payment of the following amounts as determined by the Principal's
Representative:

(i) for work carried out prior to the date of termination, the amount which
would have been payable if this Contract had not been terminated and
the Contractor submitted a payment claim under clause 11.2 for work
carried out to the date of termination;

(ii) the cost of plant and materials reasonably ordered by the Contractor for
the Works and for which it is legally bound to pay provided that:

A. the value of the plant or materials have not been previously
paid or included in the amount payable under sub-paragraph
(a)(i); and

B. title in the plant and materials vests in the Principal upon
payment;

(iii) the reasonable cost of removing from the Site all labour, Construction
Plant, Temporary Works (where required by the Principal) and other
things used in the Contractor's Activities that are not part of, or to be part
of, the Works;
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(iv) the costs reasonably incurred by the Contractor in the expectation of
completing the whole of the Contractor's Activities and not included in
any other payment by the Principal; and

(v) the amount specified in Schedule 1, for all overheads and profit
associated with, and to the extent not included in, the work and costs
determined under sub-paragraphs (a)(ii), (a)(iii) and (a)(iv); and

(b) must take all steps possible to mitigate the costs referred to in sub-paragraphs
(a)(ii) and (a)(iii).

To the extent it has not had recourse to them, the Principal will return all unconditional 
undertakings then held by it under clause 2.7 when the Contractor has complied with all its 
obligations under this clause. 

The amount to which the Contractor is entitled under this clause 15.10 will be a limitation upon 
the Principal's liability to the Contractor arising out of, or in any way in connection with, the 
termination of this Contract and the Principal will not be liable to the Contractor upon any 
Claim arising out of, or in any way in connection with, the termination of this Contract other 
than for the amount payable under this clause 15.10. 

This clause 15.10 will survive the termination of this Contract by the Principal under clause 
15.9. 

15.11 Preservation of Rights 

Subject to clause 15.8, nothing in this clause 15 or that the Principal does or fails to do 
pursuant to this clause 15 will prejudice the right of the Principal to exercise any right or 
remedy (including recovering damages or exercising a right of set-off under clause 17.12) 
which it may have where the Contractor breaches (including repudiates) this Contract. 

15.12 Termination by Frustration 

If under the law this Contract is frustrated the Principal will: 

(a) pay the Contractor the following amounts as determined by the Principal's
Representative:

(i) an amount calculated in accordance with clause 15.10(a)(i) for work
carried out prior to the date of frustration;

(ii) the costs calculated in accordance with the terms of, and subject to the
conditions in, clauses 15.10(a)(ii); and

(iii) the costs calculated in accordance with the terms of clauses 15.10(a)(iii)
and 15.10(a)(iv); and

(b) to the extent it has not had recourse to them, return all unconditional undertakings
then held by it under clause 2.7 when the Contractor has complied with its
obligations under this clause.

The amount to which the Contractor is entitled under this clause 15.12 will be a limitation upon 
the Principal's liability to the Contractor arising out of, or in any way in connection with, the 
frustration of this Contract and the Principal will not be liable to the Contractor upon any Claim 
arising out of, or in any way in connection with, the frustration of this Contract other than for 
the amount payable under this clause 15.12. 

Without limiting any other provision of this Contract, this clause 15.12 will survive the 
frustration of this Contract. 
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15.13 Codification of Contractor's Entitlements 

This clause 15 is an exhaustive code of the Contractor’s rights arising out of or in any way in 
connection with any termination and the Contractor: 

(a) cannot otherwise terminate, rescind or treat this Contract as repudiated; and

(b) waives all rights at Law to terminate, rescind or treat this Contract as repudiated,

otherwise than in accordance with this clause 15. 

16. Disputes

16.1 Notice of Dispute 

If a dispute or difference arises between the Contractor and the Principal or between the 
Contractor and the Principal's Representative in respect of any fact, matter or thing arising out 
of, or in any way in connection with, the Contractor's Activities, the Works or the subject matter 
of this Contract, ("Dispute") the Dispute must be determined in accordance with the 
procedure in this clause 16. 

Where such a Dispute arises, either party may give a notice in writing to the Principal's 
Representative and the other party ("Notice of Dispute"). The Notice of Dispute must: 

(a) specify the Dispute;

(b) provide particulars of the party's reasons for being dissatisfied;

(c) set out the position which the party believes is correct; and

(d) in the case of a Dispute in respect of a direction of the Principal's Representative
under one of the clauses referred to in Schedule 1 (a "Schedule 1 Dispute"), be
given in accordance with clause 16.2.

Where the notice is given by the Contractor, if the Contractor fails to provide sufficient 
particulars of the Dispute to enable the Principal's Representative to properly consider the 
matter, then the Principal's Representative may request the Contractor to provide further 
particulars of the Dispute in which event the Contractor must provide the further particulars 
within 14 days of receipt of the request to provide the further particulars. 

16.2 Time for Submitting Notice Concerning Principal's Representative's 
Direction 

If the Contractor wishes to have a direction by the Principal's Representative under one of the 
clauses referred to in Schedule 1 opened up, reviewed, decided and substituted the Contractor 
must give a Notice of Dispute in respect of the Dispute to the Principal and the Principal's 
Representative within 14 days of the date of the direction, after which the Principal's 
Representative may review the Dispute and make a determination in accordance with clause 
16.3. 

If the Contractor fails to give such a Notice of Dispute to the Principal and the Principal's 
Representative within the time period required by this clause 16.2: 

(a) the direction will be final and binding and will not be capable of being challenged,
opened up or reviewed in any forum; and

(b) where the direction relates to the rejection or deemed rejection of a Claim pursuant
to clause 18.4, the Claim will be barred in accordance with clause 18.6.
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16.3 Determination of Schedule 1 Disputes by the Principal's Representative 

Upon receipt of a Notice of Dispute in respect of a Schedule 1 Dispute which is given in 
accordance with clause 16.2, the Principal's Representative may review and make a 
determination in respect of the Dispute. 

The determination of the Principal's Representative in respect of any such Notice of Dispute: 

(a) must be in writing;

(b) must be given within 21 days after the Notice of Dispute is given or where further
particulars have been requested under clause 16.1, within 21 days after the further
particulars have been provided to the Principal's Representative;

(c) will be substituted for the relevant direction the subject of the Notice of Dispute; and

(d) is to be given effect to by the parties unless and until it is reversed, overturned or
otherwise changed under the procedure in the following clauses.

If the Principal's Representative fails to make a determination as required by this clause 16.3 
the direction the subject of the Notice of Dispute will be deemed to be confirmed by the 
Principal's Representative. 

16.4 Response to Notice of Dispute 

Where a Notice of Dispute has been given in accordance with clause 16.1 and 16.2 (where 
applicable) then the party to whom the Notice of Dispute is addressed must: 

(a) if the Notice of Dispute does not relate to a Schedule 1 Dispute, within 21 days of
the date of:

(i) receipt of the Notice of Dispute; or

(ii) if any further particulars have been requested under clause 16.1, receipt
of those particulars; or

(b) if the Notice of Dispute does relate to a Schedule 1 Dispute and if the direction is
confirmed, or deemed to have been confirmed, by the Principal's Representative
under clause 16.3, within 42 days of the receipt of the Notice of Dispute,

provide a response in writing indicating whether or not it agrees with the position set out in the 
Notice of Dispute. 

16.5 Executive Negotiation 

(a) If the Dispute is not resolved within 14 days of:

(i) the date of receipt of the response to the Notice of Dispute pursuant to
clause 16.4; or

(ii) if no response is received, the date specified for the provision of a
response pursuant to clause 16.4,

(the "Referral Date") either party may by notice in writing refer the Dispute to the 
Executive Negotiators who must: 

(iii) meet and undertake genuine and good faith negotiations with a view to:

A. clarifying and narrowing the issues in dispute in the event that
litigation is commenced in respect of the Dispute; and
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B. resolving the Dispute; and

(iv) if they cannot resolve the Dispute, endeavour to agree upon a procedure
to resolve the Dispute.

(b) If appropriate in the circumstances, at or prior to the meeting referred to in clause
16.5(a) the parties will exchange documents critical to the resolution of the Dispute.

16.6 Expert Determination 

If a Dispute relating to a Schedule 1 Dispute is referred for resolution under clause 16.5 and it 
is not resolved within 21 days after the Referral Date, the dispute must be submitted to an 
expert determination. 

The dispute will be referred to an expert determination whether or not the Executive 
Negotiators have complied with clauses 16.5(a)(iii), 16.5(a)(iv) and 16.5(b). 

16.7 The Expert 

The expert determination under clause 16.6 is to be conducted by: 

(a) an independent industry expert agreed by the Principal and the Contractor; or

(b) where the parties are unable to agree upon an independent industry expert within
42 days after the Referral Date, or where an independent industry expert appointed
under this clause 16.7:

(i) is unavailable;

(ii) declines to act;

(iii) does not respond within 14 days to a request by one or both parties for
advice as to whether he or she is able to conduct the determination; or

(iv) does not make a determination within the time required by clause
16.8(e),

an independent industry expert appointed by the Chair of Resolution Institute. 

16.8 Rules of Expert Determination 

(a) An expert determination conducted under this clause 16 is not an arbitration and
the expert is not an arbitrator. The expert may reach a decision from his or her own
knowledge and expertise.

(b) The expert determination must be made in accordance with the rules for the expert
determination process included in the agreement which appears in Schedule 26 or
such other rules as the parties and the expert may agree.

(c) The expert must:

(i) disclose to the parties any interest he or she has in the outcome of the
determination; and

(ii) not communicate with one party to the determination without the
knowledge of the other.

(d) Each party will:

(i) bear its own costs in respect of any expert determination; and
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(ii) pay one-half of the expert's costs.

(e) Unless otherwise agreed between the parties, the expert must notify the parties of
his or her decision upon an expert determination conducted under this clause 16
within the period set out in the agreement between the parties and the expert.

16.9 Agreement with Expert 

The expert will not be liable to the parties arising out of, or in any way in connection with, the 
expert determination process, except in the case of fraud. 

The parties must enter into an agreement with the appointed expert on the terms set out in 
Schedule 26 or such other terms as the parties and the expert may agree. 

16.10 Determination of Expert 

The determination of the expert: 

(a) must be given to the parties in writing;

(b) will be:

(i) substituted for the relevant direction of the Principal's Representative;
and

(ii) final and binding,

unless a party gives a notice of appeal to the other party within 21 days of receipt of 
the determination; and 

(c) is to be given effect to by the parties unless and until it is reversed, overturned or
otherwise changed by way of litigation.

Where a party gives a notice of appeal under this clause 16.10, either party may commence 
litigation in respect of the Dispute. 

16.11 Litigation 

If a Dispute does not relate to a Schedule 1 Dispute and is referred for resolution under clause 
16.1, then whether or not the Executive Negotiators have complied with clauses 16.5(a)(iii), 
16.5(a)(iv) and 16.5(b), if the Dispute is not resolved, or no agreement on a procedure to 
resolve the Dispute has been reached, within 14 days after the Referral Date, or within such 
longer period of time as these persons may agree in writing, either party may commence 
litigation in respect of the Dispute. 

16.12 Survive Termination 

This clause 16 will survive the termination of this Contract. 

16.13 Continuation of Work 

Despite the existence of a Dispute between the parties this Contract, the Contractor must: 

(a) continue to carry out the Contractor's Activities; and

(b) otherwise comply with its obligations under this Contract.

16.14 Urgent Relief 

Nothing in this clause 16 will prejudice the right of a party to seek urgent injunctive or 
declaratory relief from a court. 
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17. General

17.1 Notices 

(a) At any time and from time to time the Principal's Representative may notify the
Contractor of an electronic portal or document management system to be used for
the purposes of this Contract. The Principal's Representative's notice will set out:

(i) the relevant electronic portal or document management system;

(ii) the date of this Contract for the use of the electronic portal or document
management system;

(iii) any password, login details or similar information required for the
Contractor to use the electronic portal or document management
system;

(iv) address details for the Principal, the Principal's Representative and the
Contractor; and

(v) any other information reasonably necessary for the use and service of
notices via the electronic portal or document management system.

(b) Any notices contemplated by this Contract must be in writing and must:

(i) before the date referred to in clause 17.1(a)(ii), be delivered or posted to
the relevant address shown in Schedule 1 (or to any new address
notified by the intended recipient); and

(ii) on and from the date referred to in clause 17.1(a)(ii):

A. in the case of notices by the Contractor:

1) without limiting clause 17.1(b)(ii)A.2), be sent to
the Electronic Portal address of the Principal or the
Principal's Representative (as applicable); and

2) under clauses 10, 11, 13, 15, 16 or 18 or
concerning a claim for payment, in addition to the
copy of the notice sent pursuant to clause
17.1(b)(ii)A.1), also be delivered or posted to the
relevant address shown in Schedule 1 (or to any
new address notified by the intended recipient);
and

B. in the case of notices by the Principal or the Principal's
Representative:

1) be delivered or posted to the relevant address
shown in Schedule 1 (or to any new address
notified by the intended recipient); or

2) except in relation to notices by the Principal under
clauses 15.3, 15.4, 15.9 or 16.1, be sent to the
Electronic Portal address of the intended recipient.

(c) For the avoidance of doubt, no notice referred to in clause 17.1(b)(ii)A.2) shall be
effective unless delivered in accordance with both clauses 17.1(b)(ii)A.1) and
17.1(b)(ii)A.2).
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(d) Subject to clause 17.1(g), a notice sent by the Electronic Portal will be taken to
have been received on the date recorded on the notice on which it was registered
on the Electronic Portal.

(e) Subject to clause 17.1(g), a notice sent by post will be taken to have been received:

(i) in the case of international post, 7 Business Days after the date of
posting; and

(ii) in the case of posting within Australia, 2 Business Days after the date of
posting.

(f) Subject to clause 17.1(g), a notice sent by email (whether or not containing
attachments) will be taken to have been received on the earlier of:

(i) the time sent (as recorded on the device from which the sender sent the
email) unless, within 4 hours of sending the email, the party sending the
email receives an automated message that the email has not been
delivered;

(ii) receipt by the sender of an automated message confirming delivery; and

(iii) the time of receipt as acknowledged by the recipient in writing,

provided that: 

(iv) the communication will be taken to be so given by the sender and
received by the recipient regardless of whether the email or any of its
attachments is opened by the recipient; and

(v) if the communication would otherwise be taken to be received on a day
that is not a Business Day or after 5.00 pm, it is taken to be received at
9.00 am on the next Business Day.

(g) Where clause 17.1(b)(ii)A.2) applies, the relevant notice will be taken to have been
received on the later of:

(i) the date determined in accordance with clause 17.1(d); and

(ii) the date determined in accordance with clause 17.1(e) or 17.1(f) (as the
case may be).

17.2 Governing Law and jurisdiction 

(a) This Contract is governed by and will be construed according to the Laws of New
South Wales.

(b) Each party irrevocably:

(i) submits to the non-exclusive jurisdiction of the courts of the State of New
South Wales, and the courts competent to determine appeals from those
courts, with respect to any proceedings which may be brought at any
time relating to this Contract; and

(ii) waives any objection it may now or in the future have to the venue of any
proceedings, and any claim it may now or in the future have that any
proceedings have been brought in an inconvenient forum, if that venue
falls within clause 17.2(b)(i).
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17.3 No Waiver 

(a) Failure to exercise or enforce or a delay in exercising or enforcing or the partial
exercise or enforcement of any right, power or remedy provided by Law or under
this Contract by the Principal will not in any way preclude, or operate as a waiver of,
any exercise or enforcement, or further exercise or enforcement of that or any other
right, power or remedy provided by Law or under this Contract.

(b) Any waiver or consent given by the Principal under this Contract will only be
effective and binding on the Principal if it is given or confirmed in writing by the
Principal.

(c) No waiver by the Principal of:

(i) a breach of any term of this Contract; or

(ii) any other failure by the Contractor to comply with a requirement of this
Contract, including any requirement to give any notice which it is
required to give in order to preserve its entitlement to make any Claim
against the Principal,

will operate as a waiver of another breach of that term or failure to comply with that 
requirement or of a breach of any other term of this Contract or failure to comply 
with any other requirement of this Contract. 

17.4 Assignment 

The Contractor cannot assign, transfer or novate any of its rights or liabilities under this 
Contract without the prior written consent of the Principal and except on such terms and 
conditions as are determined in writing by the Principal. 

17.5 Entire Agreement 

This Contract constitutes the entire agreement and understanding between the parties and will 
take effect according to its tenor despite, and supersede: 

(a) any prior agreement (whether in writing or not), negotiations and discussions
between the parties in relation to the subject matter of this Contract; and

(b) any correspondence or other documents relating to the subject matter of this
Contract that may have passed between the parties prior to the date of this
Contract and that are not expressly included in this Contract.

17.6 Joint and Several Liability 

The rights and obligations of the Principal and the Contractor, if more than one person, under 
this Contract, are joint and several. Each person constituting the Contractor acknowledges and 
agrees that it will be causally responsible for the acts and omissions (including breaches of this 
Contract) of the other as if those acts or omissions were its own and the Principal may proceed 
against any or all of them. 

17.7 Severability 

If at any time any provision of this Contract is or becomes illegal, invalid or unenforceable in 
any respect under the Law of any jurisdiction, that will not affect or impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision of this
Contract; or

(b) the legality, validity or enforceability under the Law of any other jurisdiction of that
or any other provision of this Contract.
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17.8 Indemnities to Survive 

Each indemnity in this Contract is a continuing obligation, separate and independent from the 
other obligations of the parties, and survives termination, completion or expiration of this 
Contract. 

Nothing in this clause 17.8 prevents any other provision of this Contract, as a matter of 
interpretation also surviving the termination of this Contract. 

It is not necessary for a party to incur expense or make any payment before enforcing a right 
of indemnity conferred by this Contract. 

17.9 Stamp Duty and Other Fees 

The Contractor must pay all stamp duties and other fees payable in respect of the execution of 
this Contract and the performance of its obligations in respect of this Contract. 

17.10 Taxes 

Without limiting clause 2.3 but subject to clause 19, the Contractor must pay all Taxes that 
may be payable in respect of the Contractor's Activities, including any customs duty or tariff, 
and primage applicable to imported materials, plant and equipment required for the 
Contractor's Activities. 

17.11 Confidentiality 

(a) Subject to clause 17.11(b), the Contractor must:

(i) keep confidential this Contract and any information relating to the
Contractor's Activities and any discussions concerning this Contract;

(ii) not use the information referred to in sub paragraph (a)(i) except as
necessary for the performance of the Contractor's Activities; and

(iii) ensure that each of its officers, employees and Subcontractors complies
with the terms of sub-paragraphs (a)(i) and (a)(ii).

(b) The Contractor is not obliged to keep confidential any information:

(i) which is in the public domain through no default of the Contractor; or

(ii) the disclosure of which is:

A. required by Law;

B. consented to in writing by the Principal; or

C. given to a court in the course of proceedings to which the
Contractor is a party.

(c) The Contractor must:

(i) execute and submit to the Principal within 14 days of this Contract a
Confidentiality Undertaking in the form in Schedule 3;

(ii) ensure that all employees of the Contractor that have access to the
information described in the Confidentiality Undertaking are aware of
their obligations under the terms of the Confidentiality Undertaking; and
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(iii) ensure that each Subcontractor, including suppliers and consultants, to
the Contractor execute and submit a Confidentiality Undertaking to the
Principal.

(d) The Contractor acknowledges that the Principal may disclose this Contract (and
information concerning the terms of this Contract) under or in accordance with any
one or more of the following:

(i) the Government Information (Public Access) Act 2009 (NSW);

(ii) to satisfy the disclosure requirements of the New South Wales Auditor
General or to satisfy the requirements of Parliamentary accountability;
and

(iii) any other Law.

(e) The Contractor must provide to the Principal any other information which the
Principal reasonably requires to comply with its obligations under the items referred
to in clause 17.11(d).

(f) The Contractor must indemnify the Principal against any claim, costs, penalties,
losses, damage, expense, loss or liability suffered or incurred by the Principal
arising out of or in any way in connection with a breach under clause 17.11(a) and
any Confidential Undertaking under clause 17.11(c) provided that the Contractor's
liability to indemnify the Principal will be reduced proportionally to the extent that an
act or omission of the Principal, an Other Contractor or an agent of the Principal
may have contributed to the liability, claim, costs, losses, damages, fines or
penalties.

17.12 Right of Set-Off 

The Principal may at any time withhold, set-off or deduct from moneys otherwise due to the 
Contractor: 

(a) any debt or other moneys due from the Contractor to the Principal (including any
debt due from the Contractor to the Principal pursuant to section 26C of the SOP
Act);

(b) any amount that is less than or equal to the amount claimed to be owed under a
payment withholding request served on the Principal pursuant to Division 2A of the
SOP Act; or

(c) any claim to money which the Principal may have against the Contractor whether
for damages (including liquidated damages) or otherwise,

whether under this Contract or otherwise at Law. 

If those moneys are insufficient, the Principal can have recourse to the security held under 
clause 2.7. 

17.13 Entire Contract 

Despite any progress payments that may be made to the Contractor under clause 11.4, this 
Contract is an entire contract. 

17.14 Principal May Act 

(a) The Principal may, either itself or by a third party, perform an obligation under this
Contract that the Contractor was obliged to perform but which it failed to perform.
The costs, losses, expenses and damages suffered or incurred by the Principal in
so performing such an obligation will be a debt due from the Contractor to the
Principal.
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(b) Where the Principal or the Principal's Representative is entitled under this Contract
to exercise any right or power to:

(i) direct or instruct the Contractor to; or

(ii) itself step in to,

take any action or omit to take any action, it is not obliged to exercise that right or 
power, and may do so in their absolute discretion. 

Where the Principal or the Principal's Representative does exercise any such right 
or power, the Contractor remains responsible for, controls and assumes the risk of 
all environmental, health and safety issues relating to the Works. 

17.15 Process Agent 

If the Contractor is a foreign company (as defined in the Corporations Act 2001 (Cth)), the 
Contractor must: 

(a) appoint a local process agent acceptable to the Principal as its agent to accept
service of process under or in any way in connection with this Contract. The
appointment must be in a form acceptable to the Principal and may not be revoked
without the Principal's consent; and

(b) obtain the process agent's consent to the appointment.

17.16 Indemnity 

The Contractor must indemnify the Principal against: 

(a) any liability to or claim by any other person; and

(b) all costs, expenses, losses, damages, fines and penalties suffered or incurred by
the Principal,

arising out of, or in any way in connection with: 

(c) the Contractor's breach of a term of this Contract; and

(d) any Defect or the consequence of any Defect,

provided that the Contractor's liability to indemnify the Principal will be reduced proportionally 
to the extent that an act or omission of the Principal, an Other Contractor or an agent of the 
Principal may have contributed to the liability claim, costs, losses, damages, fines or penalties. 

17.17 Variations 

Subject to clause 6.3, this Contract may only be varied by a document signed by or on behalf 
of both the Principal and the Contractor. 

17.18 Provisions Limiting or Excluding Liability 

Any provision of this Contract which seeks to limit or exclude a liability of the Principal or the 
Contractor is to be construed as doing so only to the extent permitted by Law. 

17.19 Limit of Contractor's Liability 

Subject to clause 17.21, the liability of the Contractor to the Principal, whether arising under or 
in connection with this Contract or the performance or non-performance thereof or anything 
incidental thereto, and whether by way of indemnity, by statute (to the extent that it is possible 
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to exclude such liability), in tort (for negligence or otherwise) or on any basis in Law or equity, 
is limited to  of the Contract Sum. 

17.20 Economic or Consequential Loss 

Subject to clause 17.21, the Contractor will have no liability whatsoever to the Principal for 
Consequential Loss. 

17.21 Qualification on Limitation of Liability 

Clauses 17.19 and 17.20 do not apply to limit or restrict in any way: 

(a) any liability to the extent to which the Contractor is (or will be) entitled to be
indemnified pursuant to an insurance policy in respect of that liability;

(b) any liability for which, but for a failure by the Contractor to comply with its
obligations under this Contract or under an insurance policy, the Contractor would
have received payment or been indemnified under an insurance policy effected in
accordance with this Contract;

(c) the Contractor's liability to pay liquidated damages under clause 13.7(a) or general
damages under clause 13.7(d);

(d) the Contractor's liability to indemnify the Principal under clauses 2.11(d), 3.4(d),
3.6(d), 5.6(c)(ii), 5.8(a)(ii), 14.2 or 17.11(f);

(e) the Contractor's liability for costs, losses and damage caused by the malicious or
fraudulent acts of employees of the Contractor or its Subcontractors or its agents;

(f) liability which is otherwise limited by another provision of this Contract;

(g) the Contractor's liability to indemnify a Rail Transport Agency under the deed poll
executed in the form of Schedule 16;

(h) the Contractor's liability where it abandons the performance of its obligations under
this Contract; or

(i) liability out of which by Law the Contractor cannot contract.

17.22 Proportionate Liability 

(a) To the extent permitted by Law, Part 4 of the Civil Liability Act 2002 (NSW) (and
any equivalent statutory provision in any other state or territory or the
Commonwealth) is excluded in relation to all and any rights, obligations or liabilities
of either party under or in any way in connection with this Contract whether such
rights, obligations or liabilities are sought to be enforced in contract, tort or
otherwise.

Without limiting the above, the rights, obligations and liabilities of the Principal and
the Contractor under this Contract with respect to proportionate liability are as
specified in this Contract and not otherwise, whether such rights, obligations or
liabilities are sought to be enforced by a claim in contract, in tort or otherwise.

(b) To the extent permitted by Law:

(i) the Contractor must not seek to apply the provisions of Part 4 of the Civil
Liability Act 2002 (NSW) in relation to any claim by the Principal against
the Contractor (whether in contract, tort or otherwise); and

(ii) if any of the provisions of Part 4 of the Civil Liability Act 2002 (NSW) are
applied to any claim by the Principal against the Contractor (whether in
contract, tort or otherwise), the Contractor will indemnify the Principal
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against any loss, damage, cost or expense that forms part of a claim by 
the Principal against the Contractor which the Principal is not able to 
recover from the Contractor because of the operation of Part 4 of the 
Civil Liability Act 2002 (NSW). 

(c) The Contractor must:

(i) in each subcontract into which it enters for the carrying out of the work
under this Contract or for the supply of materials or services, include a
term that (to the extent permitted by Law) excludes the application of
Part 4 of the Civil Liability Act 2002 (NSW) in relation to all and any
rights, obligations or liabilities of either party under or in any way in
connection with each Subcontract whether such rights, obligations or
liabilities are sought to be enforced by a claim in contract, tort or
otherwise; and

(ii) require each Subcontractor or supplier of materials or services to
include, in any further contract that it enters into with a third party for the
carrying out of the work under this Contract, a term that (to the extent
permitted by Law) excludes the application of Part 4 of the Civil Liability
Act 2002 (NSW) in relation to all and any rights, obligations or liabilities
of either party under or in any way in connection with each further
agreement whether such rights, obligations or liabilities are sought to be
enforced by a claim in contract, tort or otherwise.

(d) The Contractor must ensure that all policies of insurance covering third party liability
it is required by this Contract to effect or maintain (including the professional
indemnity policy referred to in clause 14.6(e)):

(i) cover the Contractor for potential liability to the Principal assumed by
reason of the exclusion of Part 4 the Civil Liability Act 2002 (NSW); and

(ii) do not exclude any potential liability the Contractor may have to the
Principal under or by reason of this Contract.

(e) The powers conferred and restrictions imposed on a court by Part 4 of the Civil
Liability Act 2002 (NSW) are not conferred on an expert appointed in accordance
with the provisions of this Contract.

An expert has no power to make a binding or non-binding determination or any
award in respect of a claim by applying or considering the provisions of Part 4 of the
Civil Liability Act 2002 (NSW) (and any equivalent statutory provisions in any other
state or territory) which might, in the absence of this provision, have applied to any
dispute referred to the expert.

17.23 Prior Work 

The Contractor agrees that the work in connection with the Contractor's Activities carried out 
by the Contractor prior to the date of this Contract will be deemed to be governed by the 
provisions of this Contract and will be deemed to be part of the Contractor's Activities and any 
payments made to the Contractor by the Principal prior to the date of this Contract in respect 
of the Contractor's Activities will be treated as part payments of the amount required to be paid 
by the Principal under this Contract. 

17.24 Design Life 

(a) The Contractor waives any and all rights it may have under sections 14 and 16 of
the Limitation Act 1969 (NSW) and section 6.20 of the Environmental Planning and
Assessment Act 1979 (NSW) in respect of the design lives of the asset elements
referred to in the Works Brief where those design lives are for periods longer than
those provided for in those Acts.
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(b) If the waiver referred to in clause 17.24(a) is held to be without effect or otherwise
unenforceable, or if it is severed from this Contract, the Contractor shall indemnify
and keep the Principal indemnified at all times from and against all costs that the
Principal may suffer or incur out of the Principal's loss of the benefit of the waiver.

(c) The indemnity in clause 17.24(b) is to continue and remain in full force and effect
until the expiration of the last of the design lives referred to in the Works Brief.

(d) The parties agree that any action by the Principal on the indemnity in clause
17.24(b) is not a "civil action" for the purposes of section 6.19 or 6.20 of the
Environmental Planning and Assessment Act 1979 (NSW).

17.25 Counterparts 

This Contract may be executed in any number of counterparts. All counterparts together will be 
taken to constitute one instrument. 

17.26 Personal Property Securities Act 

(a) By signing this Contract, the Contractor acknowledges and agrees that if this
Contract and the transactions contemplated by it, operate as, or give rise to, a
security interest for the purposes of the PPS Law ("Security Interest"), the
Contractor shall do anything (including amending this Contract or any other
document, executing any new terms and conditions or any other document,
obtaining consents, getting documents completed and signed and supplying
information) that the Principal considers necessary under or as a result of the PPS
Law for the purposes of:

(i) ensuring that the Security Interest is enforceable, perfected or otherwise
effective and has the highest priority possible under PPS Law;

(ii) enabling the Principal to apply for any registration, or give any
notification, in connection with the Security Interest, including the
registration of a financing statement or financing change statement; or

(iii) enabling the Principal to exercise rights in connection with the Security
Interest and this Contract.

(b) If Chapter 4 of the PPS Act applies to the enforcement of the Security Interest, the
Contractor agrees that sections 95, 120, 121(4), 125, 130, 132(3)(d), 132(4), 135,
142 and 143 of the PPS Act will not apply to the enforcement of the Security
Interest.

(c) The Contractor:

(i) acknowledges that the Security Interests created under or pursuant to
this Contract relate to collateral and all proceeds in respect of that
collateral (until the Principal is paid in full for the collateral);

(ii) acknowledges that to the maximum extent permitted by Law, it waives
any right to receive a verification statement under the PPS Law in
respect of the Security Interest; and

(iii) undertakes it will not register a financing change statement without the
prior written consent of the Principal.

(d) The parties agree that neither of them will disclose information of the kind referred
to in section 275(1) of the PPS Act and that this clause constitutes a confidentiality
agreement within the meaning of the PPS Law.
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(e) The Contractor agrees to waive any right it may have, or but for this clause may
have had, under section 275(7)(c) of the PPS Act to authorise the disclosure of the
above information.

17.27 Vienna Convention 

The United Nations Convention on Contracts for the International Sale of Goods and the Sale 
of Goods (Vienna Convention) Act 1986 (NSW) does not apply to this Contract. 

17.28 Chain of responsibility legislation 

(a) To the extent heavy vehicles are used in the performance of the Contractor's
Activities, the Contractor:

(i) acknowledges that it is a primary duty holder under the COR Laws with
responsibility for developing COR Systems;

(ii) must ensure that:

A. any heavy vehicles are appropriately maintained with loads
that do not exceed vehicle mass or dimension limits and are
appropriately secured;

B. operators carrying freight containers have a valid Container
Weight Declaration; and

C. drivers do not exceed speed limits or regulated driving hours,
do not drive while impaired by fatigue and observe minimum
rest requirements;

(iii) must proactively provide reasonable assistance to the Principal's
Representative to enable the Principal (and any of the Principal's
personnel) to satisfy its duties and responsibilities under the COR Laws;

(iv) must obtain and maintain, and ensure that each of its personnel or
Subcontractors obtains and maintains, all approvals required to enable
the applicable activity, function or task to be undertaken lawfully;

(v) must undertake any audits or monitoring as requested by the Principal's
Representative to demonstrate compliance with this clause; and

(vi) warrants that it is familiar with and has the capability and resources to
comply with the COR Laws and ensure that its personnel and
Subcontractors comply with all COR Laws.

(b) Where used in this clause 17.28:

(i) "COR Laws" means any section of the Heavy Vehicle Law under which
the Contractor is "a party in the chain of responsibility" (within the
meaning given to that term under the Heavy Vehicle Law);

(ii) "COR Systems" means policies, procedures, standards, training and
systems designed to ensure, so far as is reasonably practicable,
compliance with the COR Laws;

(iii) "Heavy Vehicle Law" means the:

A. Heavy Vehicle National Law (NSW) within the meaning of that
term under the Heavy Vehicle (Adoption of National Law) Act
2013 (NSW); and



Page 126 of 271

L\350368484.4 OFFICIAL OFFICIAL 

B. regulations in force under the Heavy Vehicle National Law
(NSW) as applied (with modifications) under the Heavy
Vehicle (Adoption of National Law) Act 2013 (NSW) as
amended, reproduced or updated from time to time; and

(iv) terms which are defined in the Heavy Vehicle Law have the meaning
given in the Heavy Vehicle Law.

17.29 No Merger 

Terms contained in this Contract which are capable of taking effect, or capable of continuing 
after Completion, will remain in full force and effect and will not merge on Completion. 

18. Notification of Claims

18.1 Notice of Variation 

If a direction by the Principal's Representative, other than a "Variation Order" under clause 6.2, 
constitutes or involves a Variation, the Contractor must, if it wishes to make a Claim against 
the Principal arising out of, or in any way in connection with, the direction: 

(a) within the time specified in Schedule 1 of receiving the direction and before
commencing work on the subject matter of the direction, give notice to the
Principal's Representative, that it considers the direction constitutes or involves a
Variation;

(b) within the time specified in Schedule 1 of giving the notice under clause 18.1(a),
submit a written Claim to the Principal's Representative, which includes the details
required by clause 18.3(b); and

(c) continue to carry out the Contractor's Activities in accordance with this Contract and
all directions of the Principal's Representative, including any direction in respect of
which notice has been given under this clause 18.1.

18.2 Notice of Other Claims 

If the Contractor wishes to make any Claim (other than an Excluded Claim) against the 
Principal in respect of any direction of the Principal's Representative or any other event, 
circumstance, act, omission, fact, matter or thing (including a breach of this Contract by the 
Principal) under, arising out of, or in any way in connection with, this Contract, the Contractor's 
Activities or the Works, including anything in respect of which: 

(a) it is otherwise given an express entitlement under this Contract; or

(b) this Contract expressly provides that:

(i) specified costs are to be added to the Contract Sum; or

(ii) the Contract Sum will be otherwise increased or adjusted,

as determined by the Principal's Representative, 

the Contractor must give the Principal's Representative the notice required by clause 18.3(a) 
and a Claim in accordance with clause 18.3(c). 

18.3 Prescribed Notices 

(a) Any written notice referred to in clauses 18.1(a) and 18.2 must:
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(i) be provided not later than the time specified in Schedule 1 after the first
occurrence of the direction, event, circumstance, act, omission, fact,
matter or thing which gave rise to the alleged entitlement; and

(ii) expressly specify:

A. that the Contractor proposes to make a Claim; and

B. the direction event, circumstance, act, omission, fact, matter,
or thing, which gave rise to the alleged entitlement in the
Claim.

(b) Any written Claim referred to in clause 18.1(b) must include:

(i) detailed particulars, including the date or dates, of the direction, including
any related event, circumstance, act, omission, fact, matter or thing upon
which the Claim is based;

(ii) the provisions of this Contract or other legal basis upon which the Claim
is based; and

(iii) details of the amount claimed and how it has been calculated.

(c) Any written Claim referred to in clause 18.2 must:

(i) be provided not later than the time specified in Schedule 1 of giving the
written notice under clause 18.3(a); and

(ii) include:

A. detailed particulars, including the date or dates, of the
direction, event, circumstance, act, omission, fact, matter or
thing upon which the Claim is based;

B. the legal basis for the Claim, whether based on a term of this
Contract or otherwise, and if based on a term of this Contract,
clearly identifying the specific term;

C. the facts relied upon in support of the Claim in sufficient detail
to permit verification; and

D. details of the amount claimed and how it has been calculated.

18.4 Submission of Claims 

Claims submitted by the Contractor under clauses 18.1(b) and 18.2 will be considered in the 
first instance by the Principal's Representative who may accept or reject the Claim in part or in 
full. 

If within 28 days after first receipt of a Claim the Principal's Representative has not made a 
decision on the Claim, the Claim will be deemed to have been rejected on that 28th day. 

18.5 Continuing Events 

If the direction, event, circumstance, act, omission, fact, matter or thing upon which a Claim is 
based, or their consequences are continuing, the Contractor must continue to give the 
information required by clause 18.3(b) or 18.3(c) every 28 days after the written Claim under 
clause 18.1(b) or 18.2 (as the case may be) was submitted or given to the Principal's 
Representative, until after the direction, event, circumstance, act, omission, fact, matter or 
thing or the consequences thereof have ceased. 
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18.6 Bar 

If the Contractor fails to comply with clauses 2.3(d), 16.2, 18.1, 18.2, 18.3 or 18.5: 

(a) the Principal will not be liable upon any Claim by the Contractor; and

(b) the Contractor will be absolutely barred from making any Claim against the
Principal,

arising out of or in any way in connection with the relevant direction, event, circumstance, act, 
omission, fact, matter or thing (as the case may be) to which those clauses apply. 

18.7 Other Provisions Unaffected 

Nothing in clauses 18.1 to 18.6 will limit the operation or effect of any other provision of this 
Contract that requires the Contractor to give notice to the Principal's Representative in order to 
preserve an entitlement to make a Claim against the Principal. 

19. General Provisions Relating to GST

(a) The parties acknowledge that unless otherwise expressly stated all amounts of
monetary consideration in this Contract are exclusive of GST.

(b) If GST is or becomes payable on a supply made by a party ("Supplier") under or in
connection with this Contract, including the Contractor's Activities or the Works, the
party providing consideration for the supply ("Recipient") must pay an additional
amount to the Supplier equal to the GST payable by the Supplier (or representative
member of a GST group of which the Supplier is a member) in relation to the
supply.

(c) Any amount payable under clause 19(b) will be paid to the Supplier at the same
time as the consideration for the supply is paid to the Supplier.

(d) If any party is required under this Contract to reimburse or pay to the other party an
amount (other than any payment on account of the Contract Sum) calculated by
reference to a cost, expense, or an amount paid or incurred by that party, the
amount of the reimbursement or payment will be reduced by the amount of any
input tax credits to which that party (or representative member of a GST group of
which that party is a member) is entitled in respect of any acquisition relating to that
cost, expense or other amount.

(e) Notwithstanding any other provision of this Contract, where the Recipient is the
Contractor, it will not be obliged to pay any amount in respect of GST to the
Principal (whether under this clause 19 or otherwise) in respect of a taxable supply
made by the Principal unless the Principal issues to the Contractor a tax invoice
that complies with the GST Legislation in respect of that taxable supply.

(f) The parties agree that unless otherwise agreed in writing, the following will apply to
all taxable supplies made by the Contractor to the Principal under or in connection
with this Contract:

(i) the Principal will issue to the Contractor a recipient created tax invoice
("RCTI") for each taxable supply made by the Contractor to the Principal
under this Contract;

(ii) the Principal will issue to the Contractor an adjustment note for any
adjustment event;

(iii) the Contractor will not issue a tax invoice in respect of any taxable
supply it makes to the Principal; and
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(iv) the Principal may notify the Contractor that it will no longer issue a RCTI
for each taxable supply made by the Contractor under this Contract, in
which case, from that point in time, the Principal will not be required to
issue RCTIs in respect of such supplies and the Contractor will be
required to issue tax invoices to the Principal (including under clause
11.3) as a condition precedent to the Principal being obliged to pay any
amount in respect of GST to the Contractor in respect of any such
taxable supply.

(g) Each party acknowledges and warrants that at the time of entering into this
Contract it is registered for GST and will notify the other party if it ceases to be
registered for GST or ceases to comply with any of the requirements of any taxation
ruling issued by a taxation authority relating to the creation of RCTIs.

(h) If the GST payable in relation to a supply made by the Supplier under this Contract
varies from the additional amount paid by the other party under this clause 19 in
respect of that supply, then the Supplier will provide a corresponding refund or
credit to or will be entitled to receive the amount of that variation from the other
party (as appropriate).

(i) In clauses 11.3 and 11.15 and this clause 19:

(i) "GST" or "Goods and Services Tax" means the tax payable on taxable
supplies under the GST Legislation;

(ii) "GST Legislation" means A New Tax System (Goods and Services
Tax) Act 1999 and any related Act imposing such tax or legislation that is
acted to validate, recapture or recoup such tax;

(iii) terms defined in GST Legislation have the meaning given to them in
GST Legislation; and

(iv) any part or progressive or periodic component of a supply that is treated
as a separate supply for GST purposes (including attributing GST to tax
periods) will be treated as a separate supply.

20. TfNSW’s Statement of Business Ethics

(a) The Contractor must at all times comply with TfNSW’s Statement of Business
Ethics, a copy of which is available at www.transport.nsw.gov.au.

(b) Prior to the engagement of any Subcontractor by the Contractor, the Contractor
must obtain a written acknowledgement from such Subcontractor that it has
received, read, understood and will comply with TfNSW’s Statement of Business
Ethics.

21. NSW Code of Practice

21.1 NSW Code and NSW Guidelines 

In addition to terms defined in this document, terms used in this clause 21 have the same 
meaning as is attributed to them in the New South Wales Industrial Relations Guidelines: 
Building and Construction Procurement ("NSW Guidelines") (as published by the NSW 
Treasury July 2013 and updated in September 2017). The NSW Guidelines are available at 
www.industrialrelations.nsw.gov.au. 

21.2 Primary Obligation 

(a) The Contractor must at all times comply with, and meet any obligations imposed by,
the NSW Government’s Code of Practice for Procurement ("NSW Code") and
NSW Guidelines.
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(b) The Contractor must notify the CCU and the Principal of any possible non-
compliance with the NSW Code and NSW Guidelines and of remedial action taken,
within 24 hours of becoming aware of the possible non-compliance.

(c) Where the Contractor engages a Subcontractor, the Contractor must ensure that
the contract imposes on the Subcontractor equivalent obligations to those in this
clause 21, including that the Subcontractor must at all times comply with, and meet
any obligations imposed by, the NSW Code and the NSW Guidelines.

(d) The Contractor must not appoint or engage another party in relation to the Works
where that appointment or engagement would breach a sanction imposed on the
other party in relation to the NSW Code or NSW Guidelines.

21.3 Access and information 

(a) The Contractor must maintain adequate records of compliance with the NSW Code
and NSW Guidelines by it, its Subcontractors and related entities.

(b) The Contractor must allow, and take reasonable steps to facilitate, authorised
personnel (including personnel of the CCU) to:

(i) enter and have access to sites and premises controlled by the
Contractor, including but not limited to the Site;

(ii) inspect any work, material, machinery, appliance, article or facility;

(iii) access information and documents;

(iv) inspect and copy any record relevant to the Works;

(v) have access to personnel; and

(vi) interview any person,

as is necessary for the authorised personnel to monitor and investigate compliance 
with the NSW Code and NSW Guidelines, by the Contractor, its Subcontractors and 
related entities. 

(c) The Contractor, and its related entities, must agree to, and comply with, a request
from authorised personnel (including personnel of the CCU) for the production of
specified documents by a certain date, whether in person, by post or electronic
means.

21.4 Sanctions 

(a) The Contractor warrants that at the time of entering into this Contract, neither it, nor
any of its related entities, are subject to a sanction in connection with the NSW
Code or NSW Guidelines that would have precluded it from responding to a
procurement process for work to which the NSW Code and NSW Guidelines apply.

(b) If the Contractor does not comply with, or fails to meet any obligation imposed by,
the NSW Code or NSW Guidelines, a sanction may be imposed against it in
connection with the NSW Code or NSW Guidelines.

(c) Where a sanction is imposed:

(i) it is without prejudice to any rights that would otherwise accrue to the
parties; and

(ii) the State of NSW (through its agencies, Ministers and the CCU) is
entitled to:
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A. record and disclose details of non-compliance with the NSW
Code or NSW Guidelines and the sanction; and

B. take them into account in the evaluation of future procurement
processes and responses that may be submitted by the
Contractor, or its related entities, in respect of work to which
the NSW Code and NSW Guidelines apply.

21.5 Compliance 

(a) The Contractor bears the cost of ensuring its compliance with the NSW Code and
NSW Guidelines, including in respect of any positive steps it is obliged to take to
meet its obligations under the NSW Guidelines. The Contractor is not entitled to
make a claim for reimbursement or an extension of time from the Principal or the
State of NSW for such costs.

(b) Compliance with the NSW Code and NSW Guidelines does not relieve the
Contractor from responsibility to perform the Works and any other obligation under
the Contract, or from liability for any Defect in the Works or from any other legal
liability, whether or not arising from its compliance with the NSW Code and NSW
Guidelines.

(c) Where a change in the Contract or the Works is proposed, and that change may, or
may be likely to, affect compliance with the NSW Code and NSW Guidelines, the
Contractor must immediately notify the Principal (or nominee) of the change, or
likely change and specify:

(i) the circumstances of the proposed change;

(ii) the extent to which compliance with the NSW Code and NSW Guidelines
will be, or is likely to be, affected by the change; and

(iii) what steps the Contractor proposes to take to mitigate any adverse
impact of the change (including any amendments it proposes to a
Workplace Relations Management Plan or Project Work Health and
Safety Management Plan),

and the Principal will direct the Contractor as to the course it must adopt within 10 
Business Days of receiving notice. 

22. Modern Slavery

(a) The Contractor warrants that:

(i) it is not aware (including through the making of reasonable inquiries), of
any Modern Slavery occurring within its operations or supply chain (or in
those of any entity it owns or controls); and

(ii) as at the date of this Contract:

A. it (and any entity it owns or controls or Subcontractor of the
Contractor) has not been convicted of any Modern Slavery
Offence; and

B. it is not aware of any circumstance within its operations (or in
those of any entity it owns or controls) that could give rise to
an official investigation or prosecution of a Modern Slavery
Offence.

(b) The Contractor agrees that it must:
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(i) at all times:

A. comply, and take reasonable steps to ensure any entity it
owns or controls complies, with the Modern Slavery Laws;
and

B. take reasonable steps (including developing strategies, due
diligence processes and training) to ensure that:

1) Modern Slavery is not occurring (whether directly
or indirectly) in the operations and supply chains of
the Contractor and any entity it owns or controls;
and

2) it (and any entity it owns or controls) does not use,
nor procure, any goods, plant, equipment or other
materials and work or services that are the product
of Modern Slavery;

(ii) provide to the Principal any MS Information and other assistance, as
reasonably requested by the Principal (and within the time required by
the Principal), to enable the Principal to:

A. meet its obligations under the Modern Slavery Laws; or

B. enable the Principal to meet its respective obligations under
the Modern Slavery Act 2018 (NSW) and associated
regulatory requirements (for example, annual reporting
requirements and NSW Procurement Board directions),

including cooperating in any Modern Slavery audit undertaken by the 
Principal, (including by a third party on behalf of the Principal) or the 
NSW Audit Office, providing reasonable access to the Principal’s or 
NSW Audit Office’s auditors to interview the Contractor's personnel and 
disclosing the source, place and country of origin of goods, plant, 
equipment or other materials and work or services being procured or 
supplied under or in connection with this Contract; 

(iii) comply with any policies, procedures, investigations or additional
conditions relating to Modern Slavery notified in writing by the Principal
to the Contractor from time to time during the term of this Contract; and

(iv) without limiting the Contractor’s obligations at Law, at all times during the
performance of the Contractor's Activities and for a period of seven (7)
years after Completion of the last Portion to achieve Completion, the
Contractor must:

A. maintain; and

B. promptly upon request from the Principal, give the Principal
access to, and/or copies of,

a complete set of records in the possession or control of the Contractor 
to trace, so far as practicable, the supply chain of all goods, plant, 
equipment or other materials and work or services provided under this 
Contract and to enable the Principal to assess the Contractor’s 
compliance with this clause 22. 

(c) The Contractor must not (and must ensure any entity it owns or controls does not)
at any time engage in any Modern Slavery Practice.
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(d) If the Contractor is a ‘reporting entity’ for the purposes of any Modern Slavery Law,
it must provide to the Principal a copy of any report or statement (unredacted) it has
prepared under the Modern Slavery Law within 7 days of providing that report or
statement in accordance with the Modern Slavery Law, and otherwise, promptly
upon the Principal’s request.

(e) If the Contractor becomes aware of any actual or suspected occurrence of Modern
Slavery in its operations or supply chains (or in those of any entity that it owns or
controls), the Contractor must take reasonable steps to respond to and remedy the
occurrence, including in accordance with any internal Modern Slavery strategy and
procedures of the Contractor and any relevant code of practice, code of conduct or
other guidance issued by the Anti-slavery Commissioner or the NSW Procurement
Board. The Contractor must immediately notify the Principal in writing of the actual
or suspected occurrence of Modern Slavery and the steps it is taking to respond to
and remedy the occurrence, which must be satisfactory to the Principal.

(f) The Contractor must promptly notify the Principal in writing if it becomes aware of
any change in the Contractor’s operations or supply chain (including in respect of
any entity that it owns or controls) which may:

(i) give rise to a position where any information (including any MS
Information) that has been provided by the Contractor to the Principal
under this clause 22 is incorrect, inadequate or incomplete; or

(ii) otherwise put the Contractor in breach of this clause 22 or result in any
inconsistency with any of the original attestations or warranties given by
the Contractor under this clause 22,

and if the Contractor gives notice under this clause 22(f) the Contractor must 
thereafter promptly provide any further information that may be requested by the 
Principal. 

(g) The Contractor must take reasonable steps to ensure all Subcontracts contain
Modern Slavery provisions that are reasonably consistent with the provisions in this
clause 22, having regard to the nature and origin of the procurement.

(h) The Contractor consents to the Principal sharing MS Information obtained from the
Contractor in respect of Modern Slavery pursuant to this clause 22, with any other
NSW Government agency or entity and, without limiting any other provision of this
clause 22, the Contractor:

(i) agrees that the communication of MS Information to any NSW
Government agency is a communication falling within section 30 of the
Defamation Act 2005 (NSW); and

(ii) releases and indemnifies the Principal and the State of New South
Wales from and against any claim (of any kind or nature) in respect of
any matter arising out of such communications, including the use of the
MS Information by the recipient.
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Schedule 1 - Contract Particulars 

Accredited Site Auditor 
(Clause 1.1) 

To be confirmed by the Principal after Contract execution 
date but before the Site Access Date 

Conditions Precedent to Completion: 
(Clause 1.1) 

The Accredited Site Auditor accepting the Validation 
Consultant's final validation report in respect of the 
Contractor's Activities in order to enable the Accredited Site 
Auditor to issue the Final Audit Documents. 

Contract Documents 
(Clause 1.1) 

General Conditions of Contract. 

Schedules 1 to 30 (inclusive) 

Exhibits A to G (inclusive) 

Contractor: 
(Clause 1.1) 

RMA Contracting Pty Ltd (ABN 28 092 116 704) 
Level 24, 32 Turbot Street, Brisbane, QLD, 4000 

Date for Completion: 
(Clause 1.1) 

 22 August 2024 

Defects Rectification Period: 
(Clause 1.1) 

The Defects Rectification Period is the period commencing 
on the Date of Completion and expiring 12 months after the 
Date of Completion. 

Environmental Representative: 
(Clause 1.1) 

 of Healthy Buildings International 
 

Other Excepted Risk: 
(Clause 1.1) 

None 

Inclement Weather Allowance: 
(Clause 1.1) 

The first 20 working days 

Original Contract Price: 
(Clause 1.1) 
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Portions: 
(Clause 1.1) 

Not applicable 

Principal's Representative: 
(Clause 1.1) 

 

Reports: 
(Clause 1.1) 

Refer to Exhibit D 

The Site: 
(Clause 1.1) Chatswood precinct worksite (as per the Works Brief) 

Third Party Agreements: 
(Clauses 1.1 and 2.12(b)) 

Not used 

Validation Consultant: 
(Clause 1.1) 

To be confirmed by the Principal after the Contract execution 
date but before the Site Access Date 

Waste Provisional Amounts: 
(Clause 1.1) 

 

Working days: 
(Clause 1.2(m)) 

In accordance with the Authority Approval 

Order of Precedence: 
(Clause 1.4) 

(a) the Contract excluding the Schedules and the
Exhibits; then

(b) the Schedules; then

(c) Exhibit A - the Works Brief (excluding any
Preliminary Design); then

(d) the remaining Exhibits.

Is Deed Poll in Schedule 16 required 
(Clause 1.5) 

Yes 

Names of persons in whose favour 
the Deed Poll in Schedule 16 is 
required 
(Clause 1.5) 

Property and Development NSW and NSW Department of 
Education  
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Amount for approval of 
Subcontracts: 
(Clause 2.2(b)) 

Subcontracts with an initial price of  or greater. 

Parts of Works requiring approval 
for particular Subcontractor: 
(Clause 2.2(b)) 

Not applicable 

Subcontractors required to effect 
professional indemnity insurance: 
(Clause 2.2(c)) 

All Subcontractors carrying out any element of design 
including Temporary Works design 

Minimum amount of professional 
indemnity insurance required: 
(Clause 2.2(c)) 

All Subcontractors carrying out civil 
and structural design 

 
 

 
 

All other Subcontractors carrying 
out design 

 
 

 
 

Subcontract prices for which 
security of payment provisions are 
required: 
(Clause 2.2(e)(i)) 

Subcontracts with an initial price of  or greater. 

Subcontractors required to execute 
deed in form of Schedule 14: 
(Clause 2.2(e)(iv)A) Subcontracts with an initial price of  or greater. 

(Clause 2.2(e)(iv)B) The following categories: 

 all Subcontracts and consultant engagements which
include any element of design.

Warranties required from 
Subcontractors: 
(Clause 2.2(f)) 

Not applicable 

Subcontractors to be novated to 
Contractor: 
(Clause 2.2(g)) 

Not applicable 
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Parent Company Guarantee: 
(Clause 2.7(f)) 

 

The party responsible for payment of 
the Long Service Leave Levy is 
(Clause 2.8) 

Contractor 

The principal contractor under the 
WHS legislation is: 
(Clause 2.11) 

Person 

The Contractor 

Period of Appointment 

From the date of this Contract 
until the date of completion of all 
construction work comprising 
the Contractor's Activities 

Site access dates: 
(Clause 3.1(a) and 3.1(b)(i)) 

Site access to be provided in accordance with Schedule 30. 

Site access preconditions: 
(Clause 3.1(c)(ii)E) 

Any other Site access preconditions stated in the Contract or 
any Third Party Agreement. 

Maximum daily amount of delay 
damages for failure to give access: 
(Clause 3.1(e)(ii)) 

 

Condition surveys exist for the 
following properties: 
(Clause 3.10) 

Mowbray House only 

Consultants to be novated: 
(Clause 5.2(b)) 

None 

Number of copies of Design 
Documentation and survey 
information: 
(Clause 5.4) 

4 (3 bound and 1 unbound) plus one copy in electronic 
format 

Percentages to be applied to 
Variation and daywork costs: 
(Clauses 6.4 and 6.7) 

Clause No percentage 

6.4(b)(ii)A(including a valuation required 
to be made by clauses 3.5(c)) 

 % 
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6.4(b)(ii)B  % 

6.7  % 

Provisional Sum Work: 
(Clauses 1.1 and 7.3) 

None 

Percentage for Overhead Costs and 
profit  
(clause 7.3(b)(ii)(B)(2)) 

 % 

Parts of the Site within which the 
Works must be located: 
(Clauses 3.9 and 7.6(b)(i)) 

Sydney Metro Chatswood site bound by Nelson St, Pacific 
Highway, Mowbray Road and the Sydney Metro Northern 
Dive Precinct, Chatswood, NSW, 2067. 

New Defects Rectification Period: 
(Clause 8.6) 

12 months 

Contractor's Personnel 
(Clauses 2.1(d), 9.4(a) and 9.4(b)(i)) Contractor's Representative  –  

Project Manager  –   

Site Superintendent  –   

Community Relations Manager –   

Safety Manager  –   

Environmental Manager  –   

Causes of delay entitling Contractor 
to extension of time: 
(Clause 10.7(a)) 

 a Force Majeure Event;

 a Change in Law to which clause 2.3(d) applies;

 a strike that is industry-wide and not specific to the
Contractor, the Site, or the Contractor's Activities;

 a Latent Condition which satisfies the description in
clause 3.5(c);

 compliance with any direction given by the Principal's
Representative under clause 3.7 in respect of any
Valuable Find in the circumstances described in clause
3.7;
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 inclement weather where the inclement weather occurs
after the Inclement Weather Allowance has been
exhausted;

 a direction by the Principal's Representative to suspend
the Contractor's Activities for a cause other than the
Contractor's failure to perform its obligations in
accordance with the Contract;

Maximum daily amount of delay 
damages: 
(Clause 10.13) 

 

Progressive Inspection and Testing: 
(Clause 13.1) 

As per the Works Brief 

Liquidated damages: 
(Clause 13.7(a)) 

 per day 

Limit of liability for liquidated 
damages for delay: 
(Clause 13.7(e)) 

 of the Contract Sum 

Insurance of the Works 
(Clause 14.4) 

Alternative applying Alternative 1 

Public liability insurance 
(Clause 14.5) 

Alternative applying Alternative 1 

Amount of Contractor's insurance: 
(Clauses 14.6(a) and 14.6(f)(iii)) 

 Workers compensation insurance or similar insurance
as required under clause 13.6 for an amount as required
by Law

 Construction Plant Insurance
Current market value of the Construction Plant

 Professional Indemnity Insurance

 Motor Vehicle Insurance
 third party property damage
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 Asbestos Liability Insurance

 Insurance required by Law or Change in Law
As required by Law

Period for Professional Indemnity 
Insurance: 
(Clause 14.8(d)) 

7 years 

Person in Insolvency Event: 
(Clause 15.4(a)(i)C) 

Not applicable 

Amount for termination for 
convenience: 
(Clause 15.10(a)(v)) 

 of the cost determined under clauses 14.10(a)(ii), 
14.10(a)(iii) and 14.10(a)(iv). 

Clauses in respect of which disputes 
concerning directions of a 
Principal's Representative must be 
submitted within 14 days of date of 
direction: 
(Clauses 9.1(b), 16.1(d) and 16.2) 

2.3(d)(ii), 2.12(b)(vi)C, 2.12(b)(viii), 3.1(e)(ii), 3.5(c), 3.7 (final 
paragraph), 6.4, 6.7, 7.3, 8.5, 8.6, 9.8(c)(ii), 10.10, 10.11, 
10.13, 10.14(b), 11.3, 13.3(b), 13.3(d), 15.6(b), 15.10(a) and 
15.12(a).  

Executive Negotiators: 
(Clauses 1.1 and 16.5) 

Principal:  

Contractor:  

Addresses: 
(Clause 17.1(b)(i)) 

Principal: Level 43, 680 George Street, Sydney NSW 2000 

Principal's Representative:  - 
 

Contractor: Unit 12, 6-20 Braidwood St, Strathfield South, 
NSW, 2136. 

Contractor’s Representative:  

Time for giving notices: 
(Clauses 18.1(a) and 18.3(a)) 

14 days 

Time for written Claims: 
(Clauses 18.1(b) and 18.3(c)) 

28 days 
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Schedule 2  - Payment Breakdown Schedule 

(Clause 11.2(a)) 

Original Contract Price Details 

ITEM DESCRIPTION TOTAL ($) 
EXCLUDING 

GST 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

Original Contract Price Total (Excluding GST) $  
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Schedule 3  - Form of Confidentiality Undertaking 

(Clauses 2.2(e)(iii) and 17.11(c)(i)) 

To: [                               ] 

We         the engaged 
Consultant/Supplier/Contractor/Subcontractor body, undertake to treat as confidential all information 
received/generated from the  (Principal) in respect of 
work performed by the Principal. 

The Consultant/Supplier/Contractor/Subcontractor hereby undertakes: 

(a) To disclose information to its employees only on a need-to-know basis;

(b) Not to disclose information to any other person without first obtaining the written consent of the
Principal;

(c) To ensure that its employees to whom information is disclosed will comply with (a) and (b)
above.

This undertaking will not apply to information about the Principal which is in the public domain (except 
where the availability of the information in the public domain is due to any unauthorised disclosure by the 
Consultant/Supplier/Contractor/Subcontractor, its employees or agents) or which was already known to 
the Consultant/Supplier/Contractor/Subcontractor. 

Any breach of this undertaking by the Consultant/Supplier/Contractor/Subcontractor's employee or agent 
will constitute a breach of this undertaking by the Consultant/Supplier/Contractor/Subcontractor and at the 
direction of the Principal the Consultant/Supplier/Contractor/Subcontractor must institute proceedings or 
do whatever the Principal regards as reasonable to prevent or contain the breach. 

The Consultant/Supplier/Contractor/Subcontractor undertakes that on request from the Principal it will 
forthwith return to the Principal all originals and copies of the confidential information, however embodied, 
supplied by the Principal and destroy all documents containing or prepared using any confidential 
information however embodied. 

The Consultant/Supplier/Contractor/Subcontractor also undertakes to declare to the Principal any conflict 
of interests that exists or arises during the course of its engagement which may impinge on the objectivity 
or probity of the work performed.  Such declarations are to be made as soon as the conflict of interests 
issues arises. 
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This undertaking will remain in force until each part of the confidential information is released by the 
Principal into the public domain. 

Dated: ….............................. 

SIGNED for and on behalf of: 

...................................................................................... 
(Print Company Name) 

By: ............................................ ............................................ 
 (Print Name)  (Signature) 

in the presence of: 

............................................ ............................................  

 (Print Name)  (Signature) 
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Schedule 4  - Action in Complying with Planning Approval and Third Party 
Agreements 

(Clause 2.3(c) and 2.12(a)) 

Part A Planning Approval 

The Contractor must fulfil all the conditions and requirements of the Planning Approval except to the 
extent that the following tables allocate responsibilities to the Principal.  Nothing specified in this table as 
being a responsibility of the Principal will relieve the Contractor from complying with any obligation set out 
elsewhere in the Contract.  The Contractor may apply to have any part of any of the Approvals listed 
below modified.  The Contractor acknowledges and agrees that it is solely responsible for any such 
modification. 

Conditions of Approval (Chatswood to Sydenham) 

Planning 
Approval 
Condition 
Number  

Extent of Principal's responsibility for the Planning Approval condition specified  
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Part B Construction Environmental Management Framework (CEMF) Environmental 
Requirements 

The Contractor must in addition to fulfilling the requirements of the Planning Approval, comply with the 
CEMF to the extent specified below: 

CEMF 
Clause 

Heading Contractor’s Responsibility 
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Part C Third Party Agreements 

Not used 
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Schedule 5  - Subcontractors - Security of Payment 

(Clause 2.2(e)(i)) 

The following terms must be included in each Subcontract, and the Subcontracts let by those 
Subcontractors, as referred to in clause 2.2(e) of the General Conditions of this Contract. 

1. Options as to Form of Security

A clause which allows the Subcontractor to lodge an approved unconditional undertaking from
a bank or financial institution instead of a cash security or retention moneys as its security for
performance of the Subcontract.

A clause which provides that if the Subcontractor does lodge an unconditional undertaking for
the required amount, the Contractor must not deduct further retention moneys and any
retention moneys or other cash security then held will be promptly released to the
Subcontractor.

2. Trust for Cash Security and Retention Moneys

A clause which has the effect that:

(a) cash securities and retentions under the Subcontract and the cash proceeds of any
security converted to cash (other than in exercise of a contractual right of
enforcement) is trust money and must be deposited into and held in a trust account
with a bank within 24 hours of receipt or conversion;

(b) the trust money is beneficially owned by the party which provided the security at all
times unless the other party becomes entitled to receive them under the
Subcontract;

(c) the security holder must hold proper records and account to the security provider for
the trust moneys; and

(d) any interest earned by the trust account will not be held in trust, and will be owned
by the security holder.

3. Payment Provisions

A clause which:

(a) has the effect of requiring the Contractor to pay the Subcontractor (and
Subcontractors their subcontractors) regular progress payments for 100% of the
value of work (less only retention moneys, if any, paid into the trust account) for
which payment is claimed by the Subcontractor and for which the Contractor has
claimed payment from the Principal, no later than:

(i) in the case of the Contractor's Subcontractors, 7 days; and

(ii) in the case of the Subcontractor's subcontractors, 14 days,

after the last day for payment by the Principal to the Contractor for such work; 

(b) states nothing in the clause referred to in paragraph (a) is to be read so as to
prevent the Contractor from paying the Subcontractor an amount in excess of that
claimed from the Principal, or before the time stipulated in that clause; and
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(c) states if anything in the clause referred to in paragraph (a) is inconsistent with any
other provision in the Subcontract, the provisions of that clause will prevail to the
extent of the inconsistency.

A clause that prescribes an interest rate for overdue payments that is not less than the interest 
rate specified in clause 11.13 of the General Conditions of this Contract. 

4. Alternative Dispute Resolution

A clause that requires alternative dispute resolution procedures of the type required in this
Contract.

A clause making it optional for the Subcontractor to comply with the alternative dispute
resolution process if the only remedy it seeks is an order for payment of money which is not
disputed to be due and payable under the Subcontract.

5. Documents to be Provided to Subcontractors

A clause that requires the Contractor to provide the Subcontractor with a copy of extracts from
this Contract before the Subcontractor starts work under the Subcontract.  The extracts to be
provided are:

(a) clause 2.2(e)(i);

(b) this Schedule 5;

(c) clause 11; and

(d) clause 15.
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Schedule 6  - Consultant Deed of Covenant 

(Clause 2.2(e)(ii)) 

This deed poll is made the  day of  20 

To: Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney NSW 2000 (the 
"Principal") 

By: [          ] ("Consultant") 

Recitals 

A. The Principal has engaged [  ] ("Contractor") to carry out certain works 
for the Principal by a contract dated [  ] ("Contract"). 

B. The Contractor has engaged the Consultant by agreement dated [                           ]
("Subcontract") to carry out the professional services to be performed under the Subcontract
("Professional Services") for the purposes of the performance of the Contractor's obligations
under the Contract as they relate those design services.

C. Under the Contract, the Contractor is required to procure the Consultant to execute this deed
poll in favour of the Principal.

Operative 

1. Duty of Care

(a) The Consultant:

(i) warrants to the Principal that:

A. in performing the Professional Services, it will exercise the
standard of skill, care and diligence that would be expected of
a consultant experienced in and expert in the provision of the
type of professional services required by the Principal;

B. the Professional Services will be fit for the intended purposes
disclosed in or reasonably able to be inferred from the Works
Brief, which is an annexure to the Contract; and

C. the Professional Services do not and will not infringe any
patent, registered design, trademark or name, copyright or
other protected right;

(ii) acknowledges that:

A. in performing the Professional Services it will owe a duty of
care to the Principal; and

B. it is aware that the Principal will be relying upon the skill and
judgment of the Consultant in performing the Professional
Services and the warranties given by the Consultant in this
deed poll; and

(iii) must act in good faith and in the best interests of the Principal and
promptly advise the Principal about any matter in which the Consultant
has been instructed by the Contractor to provide the Professional
Services in a manner which is, or may result in an outcome which is, not
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in accordance with the requirements of the Contract, including without 
limitation: 

A. where the Contractor's instructions in relation to design are
not consistent with the Contract or may result in the Works
not being fit for their intended purpose; or

B. where the Contractor's instructions require the Consultant to
issue a certificate where the conditions for the issue of that
certificate under the Contract have not been satisfied.

(b) The Consultant must:

(i) fully cooperate with each other consultant and contractor engaged by the
Principal ("Other Contractor");

(ii) carefully coordinate and integrate the Professional Services with the
services and work carried out by each Other Contractor;

(iii) carry out the Professional Services so as to minimise any interfering
with, disrupting or delaying, the services and work carried out by each
Other Contractor;

(iv) without limitation, provide whatever advice, support and cooperation is
reasonable to facilitate the due carrying out of the services and work
being provided by each Other Contractor;

(v) ensure title to and intellectual property (including any patent, registered
design, trademark or name, copyright or other protected right) in or in
relation to the Professional Services will vest upon its creation for the
purposes of the Contract in the Principal;

(vi) obtain an assignment to the Principal from any third party who owns any
intellectual property right in the Professional Services;

(vii) if any intellectual property rights in or in relation to documents, designs
and computer programs created for the purposes of the Contract is not
capable of being vested in the Principal because the Consultant itself
does not own, and is unable at a reasonable cost to obtain ownership of,
those rights, provide to the Principal an irrevocable licence to use that
Intellectual Property, by sub-licence from the Consultant or direct licence
from a third party; and

(viii) ensure that the intellectual property created for the purposes of the
Contract is not used, adapted or reproduced other than for the purposes
of the Contract without the prior written approval of the Principal (which
will not be unreasonably withheld, but may be given subject to terms and
conditions).

(c) The Consultant must indemnify the Principal from and against:

(i) any liability to or claim by any other person; and

(ii) all claims against, and costs, expenses, losses and damages,

suffered or incurred by the Principal arising out of, or in any way in connection with: 

(iii) the Consultant's breach of a term of, or warranty under, this deed poll; or

(iv) any actual or alleged infringement of any patent, registered design,
trademark or name, copyright or other protected right.
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2. Notices

(a) Any notices contemplated by, or arising out of or in any way in connection with, this
deed poll must be in writing and delivered to the relevant address or sent to (or to a
party's new address which that party notifies to the others):

(i) to the Principal: [Insert details including email] 

(ii) to the Consultant: [Insert details including email]

(b) A notice sent by post will be taken to have been received at the time when, in due
course of the post, it would have been delivered at the address to which it is sent.

(c) A notice sent by email (whether or not containing attachments)  will be taken to
have been received on the earlier of:

(i) the time sent (as recorded on the device from which the sender sent the
email) unless, within 4 hours of sending the email, the party sending the
email receives an automated message that the email has not been
delivered;

(ii) receipt by the sender of an automated message confirming delivery; and

(iii) the time of receipt as acknowledged by the recipient in writing,

provided that: 

(iv) the communication will be taken to be so given by the sender and
received by the recipient regardless of whether the email or any of its
attachments is opened by the recipient; and

(v) if the communication would otherwise be taken to be received on a day
that is not a Business Day or after 5.00 pm, it is taken to be received at
9.00 am on the next day, which is not a Saturday, Sunday or public
holiday in New South Wales.

(d) If the Consultant is a foreign company (as defined in the Corporations Act), the
Consultant must within 14 days of the date of this deed poll:

(i) appoint a local process agent acceptable to the Principal as its agent to
accept service of process under or in any way in connection with this
deed poll; and

(ii) obtain the process agent's consent to the appointment.

The appointment must be in a form acceptable to the Principal and may not be 
revoked without the Principal's consent. 

3. Miscellaneous

(a) This deed poll will be construed in accordance with the law of the State of New
South Wales and the Consultant irrevocably submits to the jurisdiction of the Courts
of that State.

(b) This deed poll may not be revoked or otherwise modified without the prior written
consent of the Principal.
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Schedule 

[INSERT DESCRIPTION OF PROFESSIONAL SERVICES] as more particularly described in the 
Subcontract. 

Executed as a deed poll. 

Signed Sealed and Delivered ) 

by the Consultant ) …………………………………………… 

[  ] by or in the presence of: ) (Signature) 

..................................................... 
(Signature of Witness) 

..................................................... 
(Name of Witness in Full) 
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Schedule 7  - Approvals to be obtained by the Principal 

(Clause 2.3(c)(i)) 

 The Planning Approval.
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Schedule 8  - Form of Unconditional Undertaking 

(Clause 2.7) 

This deed poll ("Undertaking") made the  day of  20 

In favour of: Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney 
NSW 2000 (the "Principal") 

Given by: [    ] ("Institution") 

Recitals: 

A. By a contract dated [  ]
("Contract") between [  ]
("Contractor") and the Principal the Contractor agreed to carry out the Contractor's Activities
(as defined in the Contract).

B. Under the provisions of the Contract, the Contractor is required to provide this Undertaking to
the Principal.

Operative: 

1. The Institution unconditionally undertakes and covenants to pay to the Principal on demand
without reference to the Contractor and notwithstanding any notice given by the Contractor to
the Institution not to do so, any sum or sums which may from time to time be demanded in
writing by the Principal to a maximum aggregate sum of # ($             ).

2. The Institution's liability under this Undertaking will be a continuing liability and will continue
until payment is made under this Undertaking of the maximum aggregate sum or until the
Principal notifies the Institution that this Undertaking is no longer required.

3. The liability of the Institution under this Undertaking must not be discharged or impaired by
reason of any variation or variations (with or without the knowledge or consent of the
Institution) in any of the stipulations or provisions of the Contract or the Contractor's Activities
or acts or things to be executed, performed and done under the Contract or by reason of any
breach or breaches of the Contract by the Contractor or the Principal.

4. The Institution may at any time without being required so to do pay to the Principal the
maximum aggregate sum less any amount or amounts it may previously have paid under this
Undertaking and thereupon the liability of the Institution hereunder will immediately cease.

5. This Undertaking will be governed by and construed in accordance with the laws for the time
being of the State of New South Wales.
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Executed as a deed poll. 

Signed Sealed and Delivered ) 

by [                             ] being signed ) …………………………………………… 

sealed and delivered by its duly constituted ) (Signature) 

Attorney [  ] under ) 

Power of Attorney No.  in the ) 

presence of: ) 

..................................................... 
(Signature of Witness) 

..................................................... 
(Name of Witness in Full) 
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Schedule 9  - Information Documents and Materials 

(Clause 3.6) 

List of Information Documents and Materials 

Item Description Author / Source Date Format 
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Schedule 10  - Prices and Rates for valuation of Variations and Overhead Costs 

(Clauses 6.4(b)(i)A and 6.7(a)) 

Part A 

The prices and rates referred to in clauses  6.4(b)(i)A and 6.7(a) of the Contract are those set out in the 
table below: 

ITEM DESCRIPTION UNIT RATE ($) 
EXCLUDING 

GST 

Staff Rates 
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ITEM DESCRIPTION UNIT DRY HIRE 
NORMAL 
TIME DAY 
RATE ($) 

WET HIRE 
NORMAL 
TIME DAY 
RATE ($) 

EXCLUDING 
GST 

Plant and Equipment Rates 



Page 175 of 271

L\350368484.4 OFFICIAL OFFICIAL 



Page 176 of 271

L\350368484.4 OFFICIAL OFFICIAL 

Part B - Overhead Costs 

(Clauses 1.1, 6.4(b) and 7.3(b)) 

1. On-site overheads

The on-site overheads are those overhead costs and expenses which are specific to the Site
including:

(a) on-site personnel with project management, site supervision, administration and
support functions;

(b) site accommodation including amenities and parking facilities;

(c) phones lease and installation, rental and charges including mobiles;

(d) storage area and facilities;

(e) office supplies and consumables;

(f) site services;

(g) furniture and office fittings;

(h) site-based computers;

(i) printing, photocopying and stationery;

(j) reproduction of drawings;

(k) project specific insurances only (and not corporate held insurances);

(l) project specific software, data processing and network systems;

(m) security;

(n) cleaning;

(o) postage;

(p) site communications;

(q) first aid and personnel protective equipment for the personnel referred to in
paragraph (a);

(r) small tools; and

(s) waste disposal associated with site accommodation, including amenities and
parking facilities (excluding waste disposal associated with construction activities).

2. Off-site overheads

The off-site overheads are on account of costs and expenses related to off-site business
functions of the Contractor (in respect of the Works) including the following matters:

(a) safety and quality;

(b) research and development;

(c) financial, legal, human resources and commercial;
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(d) executive management;

(e) corporate infrastructure and support;

(f) parent company fees;

(g) corporate head offices running costs and payroll;

(h) bonds and bank guarantees.
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Schedule 11  - Form of Warranty 

(Clause 2.2(f)) 

This Deed Poll is made the          day of    20 

To: Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney NSW 2000 (the 
"Principal") 

[Add other beneficiaries as nominated by Sydney Metro] ("Beneficiary"). 

By: That person described in Item 1 of the Schedule ("Warrantor") which expression will include 
its successors and assigns) 

Recitals 

A. The Warrantor has supplied the items described in Item 2 of the Schedule ("Equipment") to
the person described in Item 3 of the Schedule ("Contractor") or the person described in
Item 4 of the Schedule, a subcontractor of the Contractor ("Subcontractor"), for the works
("Works") being carried out by the Contractor under the contract described in Item 5 of the
Schedule ("Contract") with the Principal.

B. It is a requirement of the Contract that the Contractor procure the Warrantor to give the
following warranties in favour of the Principal and the Beneficiary with respect to the
Equipment.

Operative 

1. Quality

The Warrantor:

(a) warrants to the Principal and the Beneficiary that the Equipment will be to the
quality and standard stipulated by the Contract and will be of merchantable quality
and fit for the purpose for which it is required; and

(b) gives the warranty more particularly set out in Item 6 of the Schedule with respect to
the Equipment.

The above warranties are in addition to and do not derogate from any warranty implied by law 
in respect of the Equipment. 

2. Replacement

The Warrantor warrants to the Principal and the Beneficiary that it will replace so much of the
Equipment as within the period described in Item 7 of the Schedule:

(a) is found to be of a lower quality or standard than that referred to in clause 1; or

(b) shows deterioration of such extent that in the opinion of the Principal or the
Beneficiary the Equipment ought to be made good or replaced in order to achieve
fitness for the purpose for which it is required, whether on account of utility,
performance, appearance or otherwise.
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3. Warrantor to bear cost

The Warrantor covenants to the Principal and the Beneficiary that it will bear the cost of any
work necessary to any part of the Works to enable the requirements of clause 2 to be carried
out or to make good the Works afterwards.

4. Principal not liable

The Warrantor acknowledges to the Principal and the Beneficiary that nothing contained in this
deed poll is intended to nor will render either the Principal or the Beneficiary in any way liable
to the Warrantor in relation to any matters arising out of the Contract or otherwise.

5. This deed poll may not be revoked

This deed poll may not be revoked or otherwise modified without the prior written consent of
the Principal and the Beneficiary.

6. Governing Law

This deed poll is governed by the laws of the State of New South Wales.

7. Jurisdiction

The Warrantor irrevocably submits to the non-exclusive jurisdiction of the Courts of New South
Wales.

8. Enforcement of this deed poll

For the avoidance of doubt this deed poll is enforceable by any of the Principal or the
Beneficiary.
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Schedule 

Item 1: Name and Address of Warrantor 

Item 2: Equipment 
(Recital A) 

Item 3: Contractor 
(Recital A) 

Item 4: Subcontractor 
(Recital A) 

Item 5: Contract 
(Recital A) 

Item 6: Detailed Warranty of Warrantor 
(Clause 1(b)) 

Item 7: Period of Years 
(Clause 2) 

[insert period] years from the expiry of the last "Defects Rectification Period" as defined in the 
General Conditions (including any extension under clause 8.6 of the General Conditions). 

Executed as a deed poll. 

Executed by [insert name of Warrantor] (ABN 
[insert ABN]) by or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 



Page 181 of 271

L\350368484.4 OFFICIAL OFFICIAL 

Schedule 12  - Form of Statutory Declaration 

(Clause 11.6(c)(i)) 

Statutory Declaration Oaths Act (NSW) Ninth Schedule 

I,
.................................................................................................................................…………

……………………. 

of 
...........................................................................................................................................………………
…………. 

do solemnly and sincerely declare that: 

1. I am the representative of:

............................................................................................................................................………
……… 
("the Contractor") 

in the Office Bearer capacity of: 

............................................................................................................................................………
…….… 

2. The Contractor has a contract with the [ ]: 

............................................................................................................................................………
……… 
 ("the Contract") 

3. I personally know the facts which I have set out in this declaration.

4. All employees who have at any time been engaged by the Contractor for work done under the
Contract:

a) have been paid all remuneration and benefits to the date of this declaration payable to
them by the Contractor in respect of their employment on work under the Contract,  and

b) have otherwise had accrued to their account all benefits to which they are entitled from
the Contractor as at the date of this declaration in respect of their employment on work
under the Contract pursuant to any award, enterprise agreement, act or regulation,

with the exception of the employees and respective amounts unpaid or not accrued for each 
employee listed below: 

Employee: Amount unpaid or not accrued: 

.......................................................................................................................................................

.......................................................................................................................................................

......................................................................................................................................………… 

5. Attached to and forming part of this declaration, as Annexure A, is a supporting statement  for
the purposes of section 13(7) of the Building and Construction Industry Security of Payment
Act 1999 (NSW).

5A. Where the Contractor holds any retention money from a Subcontractor, the Contractor has
complied with all requirements under the Building and Construction Industry Security of Payment
Amendment (Retention Money Trust Account) Regulation 2015 (NSW), with the exception of the
items listed below:

......................................................................................................................................………… 

......................................................................................................................................………… 

......................................................................................................................................………… 

6. In all cases where a subcontractor or supplier to the Contractor has provided services and/or
materials in respect of the Contract and has submitted a claim to the Contractor for these
services or materials which as at the date of this statutory declaration would have been due and
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payable but which the Contractor disputes, the reasons for such dispute have been notified in 
writing to the subcontractor or supplier by the Contractor prior to the date of this statutory 
declaration. Where such dispute relates to part only of the subcontractor or supplier’s claim, that 
part of the claim not in dispute has been paid by the Contractor to the subcontractor or supplier 
as at the date of this statutory declaration except for the amounts listed in 5 above. 

7. The provisions of the Contract relating to the payment of employees, subcontractors and
suppliers of the Contractor have been complied with by the Contractor.

8. The Contractor has been informed by each subcontractor to the Contractor (except for
subcontracts not exceeding $25,000 at their commencement) by statutory declaration in
equivalent terms to this declaration (made no earlier than the date 14 days before the date of
this declaration):

(a) that their subcontracts with their subcontractors and suppliers comply with the
requirements of the Contract relating to payment of employees and subcontractors, and

(b) that all their employees and subcontractors, as at the date of the making of such a
declaration:

i) have been paid all remuneration and benefits due and payable to them by; or

ii) had accrued to their account all benefits to which they are entitled from;

the subcontractor of the Contractor or from any other subcontractor (except for 
subcontracts not exceeding $25,000 at their commencement) in respect of any work under 
the Contract, and 

(c) of details of any amounts due and payable or benefits due to be received or accrued
described in 8(b) above which have not been paid, received or accrued,

except for the following subcontractors to the Contractor who have failed to provide such a 
declaration: 

Subcontractor:         Due amount unpaid: 

........................................................................................................................................................

........................................................................................................................................................

...........................................................................................................................……………………

……………………………………………………………………………………………………………… 

9. Where a subcontractor to the Contractor has provided a declaration as in 8 above, and it includes 
unpaid amounts or benefits either not received or not accrued, details of the subcontractor,
details of the affected employees, suppliers and subcontractors of the subcontractor, and the
respective amounts or benefits either unpaid or not accrued are as follows:

Employee, subcontractor or supplier:                            Amount unpaid or not accrued:

.......................................................................................................................................................

.......................................................................................................................................................

......………………………………….………………………………………………………………………

…………………………………………….……………………………………………………………… 

10. In relation to the statutory declaration provided by each subcontractor to the Contractor, I am
not aware of anything to the contrary of what is contained therein, and on the basis of the
contents of those statutory declarations, I believe that information to be true.

11. Attached to and forming part of this declaration, as Annexure B, is a "Subcontractor's Statement"
given by the Contractor in its capacity as 'subcontractor' (as that term is defined in the Workers
Compensation Act 1987, Pay-Roll Tax Act 1971 and Industrial Relations Act 1996) which is a
written statement:

(a) under section 175B of the Workers Compensation Act 1987 in the form and providing the
detail required by that legislation;

(b) under section 18(6) of schedule 2 of part 5 of the Pay-Roll Tax Act 2007 in the form and
providing the detail required by that legislation; and

(c) under section 127 of the Industrial Relations Act 1996 in the form and providing the detail
required by that legislation.

12. I personally know the truth of the matters which are contained in this declaration and the attached
Subcontractor's Statement.

13. All statutory declarations and Subcontractor's Statements received by the Contractor from
subcontractors were:

(a) given to the Contractor in its capacity as 'principal contractor' as defined in the Workers
Compensation Act 1987, the Pay-Roll Tax Act 2007 and the Industrial Relations Act 1996
("Acts"); and

(b) given by the subcontractors in their capacity as 'subcontractors' as defined in the Acts.

insert names and addresses 
of the Contractor’s 
subcontractors who have 
not submitted a declaration, 
and unpaid amounts due or 
otherwise due to each of 
them by the Contractor in 
respect of this claim 

insert names of the 
subcontractors, the name 
and addresses of the unpaid 
employees, subcontractors 
and suppliers and amounts 
listed as unpaid or not 
accrued to them. 
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14. I am not aware of anything which would contradict the statements made in the statutory declarations or
written statements provided to the Contractor by its subcontractors, as referred to in this 
declaration. 

I make this solemn declaration conscientiously believing the same to be true and by virtue of the Oaths 
Act 1900 (NSW).  I am aware that I may be subject to punishment by law if I wilfully make a false statement 
in this declaration. 

Declared at ....................……………….... on .......................................................................... 
(place) (day) (month)      (year) 

..................................................................................……………. 
(Signature of Declarant) 

Before me: 

.................................................................................................…. 
(Signature of person before whom the declaration is made) 

.................................................................................................…. 
(Name of the person before whom the declaration is made) 

.....................................................................................…………. 
(Title* of the person before whom the declaration is made) 

And as a witness, I certify the following matters concerning the person who made this declaration 

(declarant): 

[*strike out the text that does not apply] 

1. *I saw the face of the declarant.

OR

*I did not see the face of the declarant because the declarant was wearing a face covering,

but I am satisfied that the declarant had a special justification for not removing the covering.

2. *I have known the declarant for at least 12 months.

OR

*I confirmed the declarant's identity using the following identification document:

______________________________________ 

Identification document relied on 

(may be original or certified copy) 

_____________________________________________ 

Signature of person before whom the declaration is made 

Before me: 

.................................................................................................…. 

(Signature of person before whom the declaration is made) 

.................................................................................................…. 

(Name of the person before whom the declaration is made) 

.....................................................................................…………. 
(Title* of the person before whom the declaration is made) 

* The declaration must be made before one of the following persons:

- where the declaration is sworn within the State of New South Wales:

(i) a justice of the peace of the State of New South Wales;
(ii) a solicitor of the Supreme Court of New South Wales with a current practising certificate;  or
(iii) a notary public.

- where the declaration is sworn in a place outside the State of New South Wales:

(i) a notary public;  or
(ii) any person having authority to administer an oath in that place.
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Annexure A 

Supporting statement by head contractor regarding payment to subcontractors 

This statement must accompany any payment claim served on a principal to a construction contract by a 
head contractor. 

For the purposes of this statement, the terms “principal”, “head contractor”, “subcontractor”, and 
“construction contract” have the meanings given in section 4 of the Building and Construction Industry 
Security of Payment Act 1999. 

Head contractor: [business name of head contractor] 
ABN: [ABN] 

* 1. has entered into a contract with: [business name of subcontractor]

ABN: [ABN] 

Contract number/identifier: [contract number/identifier] 

OR 

* 2. has entered into a contract with the subcontractors listed in the attachment to this statement.

* [Delete whichever of the above does not apply]

This statement applies for work between [start date] and [end date] inclusive (the construction work 
concerned), subject of the payment claim dated [date]. 

I,[full name], being the head contractor, a director of the head contractor or a person authorised by the 
head contractor on whose behalf this declaration is made, hereby declare that I am in a position to know 
the truth of the matters that are contained in this supporting statement and declare that, to the best of my 
knowledge and belief, all amounts due and payable to subcontractors have been paid (not including any 
amount identified in the attachment as an amount in dispute). 

Signature: ………………………………………     Date: …………………………………… 

Full name: ………………………………………  Position/Title: ………………………… 



Page 185 of 271

L\350368484.4 OFFICIAL OFFICIAL 

Attachment 

Schedule of subcontractors paid all amounts due and payable 

Subcontractor ABN Contract number 
/ identifier 

Date of works 
(period) 

Date of payment claim 
(head contractor 
claim) 

Schedule of subcontractors for which an amount is in dispute and has not been paid 

Subcontractor ABN Contract 
number / 
identifier 

Date of works 
(period) 

Date of payment claim 
(head contractor claim) 
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Annexure B 

SUBCONTRACTOR’S STATEMENT 
REGARDING WORKERS COMPENSATION, PAYROLL TAX AND REMUNERATION  

(Note 1 - see back of form) 

For the purposes of this Statement a “subcontractor” is a person (or other legal entity) that has entered 
into a contract with a “principal contractor” to carry out work. 
This Statement must be signed by a “subcontractor” (or by a person who is authorised, or held out as 
being authorised, to sign the statement by the subcontractor) referred to in any of s175B Workers 
Compensation Act 1987, Schedule 2 Part 5 Payroll Tax Act 2007, and s127 Industrial Relations Act 1996 where 
the “subcontractor” has employed or engaged workers or subcontractors during the period of the contract to 
which the form applies under the relevant Act(s). The signed Statement is to be submitted to the relevant 
principal contractor. 

SUBCONTRACTOR’S STATEMENT (Refer to the back of this form for Notes, period of Statement 
retention, and Offences under various Acts. 

Subcontractor: ……………..........……………………………............................   ABN: ……………………....... 
(Business name) 

of …………………………..………………………………………………………………………………………........ 
(Address of subcontractor) 

has entered into a contract with ……………………………………………………… 
ABN:.………………………... 

(Business name of principal contractor) 
(Not

e 2) 

Contract number/identifier …………………….………………………………………………………… (Note 3) 

This Statement applies for work between: ……./……./……. and ……./……./……. inclusive, (Note 4) 

subject of the payment claim dated: ……./……./……. (Note 5) 

I, …………………………………………………………………………. a Director or a person authorised by 
the Subcontractor on whose behalf this declaration is made, hereby declare that I am in a position to know 
the truth of the matters which are contained in this Subcontractor’s Statement and declare the following to 
the best of my knowledge and belief: 

(a) The abovementioned Subcontractor has either employed or engaged workers or subcontractors
during the above period of this contract. Tick [ ] if true and comply with (b) to (g) below, as
applicable. If it is not the case that workers or subcontractors are involved or you are an exempt
employer for workers compensation purposes tick [ ] and only complete (f) and (g) below. You must
tick one box.  (Note 6)

(b) All workers compensation insurance premiums payable by the Subcontractor in respect of the
work done under the contract have been paid. The Certificate of Currency for that insurance is
attached and is dated ……/……/……(Note 7) 

(c) All remuneration payable to relevant employees for work under the contract for the above period has
been paid. (Note 8)

(d) Where the Subcontractor is required to be registered as an employer under the Payroll Tax Act 2007,
the Subcontractor has paid all payroll tax due in respect of employees who performed work under the
contract, as required at the date of this Subcontractor’s Statement. (Note 9)

(e) Where the Subcontractor is also a principal contractor in connection with the work, the Subcontractor
has in its capacity of principal contractor been given a written Subcontractor’s Statement by its
subcontractor(s) in connection with that work for the period stated above. (Note 10)

(f)  Signature ……………………………………… Full name…………………………………………………… 
(g) Position/Title ………………………………………………………………………… Date ……./……./……. 

NOTE: Where required above, this Statement must be accompanied by the relevant Certificate of Currency to comply with 
section 175B of the Workers Compensation Act 1987. 



Page 187 of 271

L\350368484.4 OFFICIAL OFFICIAL 

Notes 
1. This form is prepared for the purpose of section 175B of the Workers Compensation Act 1987,

Schedule 2 Part 5 Payroll Tax Act 2007 and section 127 of the Industrial Relation Act 1996. If this form is
completed in accordance with these provisions, a principal contractor is relieved of liability for workers
compensation premiums, payroll tax and remuneration payable by the subcontractor.
A principal contractor can be generally defined to include any person who has entered into a contract
for the carrying out of work by another person (or other legal entity called the subcontractor) and
where employees of the subcontractor are engaged in carrying out the work which is in connection
with the principal contractor’s business.

2. For the purpose of this Subcontractor’s Statement, a principal contractor is a person (or other legal
entity), who has entered into a contract with another person (or other legal entity) referred to as the
subcontractor, and employees/workers of that subcontractor will perform the work under contract. The
work must be connected to the business undertaking of the principal contractor.

3. Provide the unique contract number, title, or other information that identifies the contract.
4. In order to meet the requirements of s127 Industrial Relations Act 1996, a statement in relation to

remuneration must state the period to which the statement relates. For sequential Statements ensure
that the dates provide continuous coverage.
Section 127(6) of the Industrial Relations Act 1996 defines remuneration ‘as remuneration or other
amounts payable to relevant employees by legislation, or under an industrial instrument, in connection with
work done by the employees.’
Section 127(11) of the Industrial Relations Act 1996 states ‘to avoid doubt, this section extends to a
principal contractor who is the owner or occupier of a building for the carrying out of work in connection with
the building so long as the building is owned or occupied by the principal contractor in connection with a
business undertaking of the principal contractor.’

5. Provide the date of the most recent payment claim.
6. For Workers Compensation purposes an exempt employer is an employer who pays less than $7500

annually, who does not employ an apprentice or trainee and is not a member of a group.
7. In completing the Subcontractor’s Statement, a subcontractor declares that workers compensation

insurance premiums payable up to and including the date(s) on the Statement have been paid, and all
premiums owing during the term of the contract will be paid.

8. In completing the Subcontractor’s Statement, a subcontractor declares that all remuneration payable
to relevant employees for work under the contract has been paid.

9. In completing the Subcontractor’s Statement, a subcontractor declares that all payroll tax payable
relating to the work undertaken has been paid.

10. It is important to note that a business could be both a subcontractor and a principal contractor, if a
business ‘in turn’ engages subcontractors to carry out the work. If your business engages a
subcontractor you are to also obtain Subcontractor’s Statements from your subcontractors.

Statement Retention 
The principal contractor receiving a Subcontractor’s Statement must keep a copy of the Statement for the 
periods stated in the respective legislation. This is currently up to seven years. 

Offences in respect of a false Statement 
In terms of s127(8) of the Industrial Relations Act 1996, a person who gives the principal contractor a written statement knowing it to 
be false is guilty of an offence if: 
(a) the person is the subcontractor;
(b) the person is authorised by the subcontractor to give the statement on behalf of the subcontractor; or
(c) the person holds out or represents that the person is authorised by the subcontractor to give the statement on behalf of the

subcontractor.
In terms of s175B of the Workers Compensation Act and clause 18 of Schedule 2 of the Payroll Tax Act 2007 a person who gives the 
principal contractor a written statement knowing it to be false is guilty of an offence.

Further Information 
For more information, visit the WorkCover website www.workcover.nsw.gov.au, Office of State Revenue website 
www.osr.nsw.gov.au, or Office of Industrial Relations, Department of Commerce website www.commerce.nsw.gov.au . Copies of the 
Workers Compensation Act 1987, the Payroll Tax Act 2007 and the Industrial Relations Act 1996 can be found at 
www.legislation.nsw.gov.au.



Page 188 of 271

L\350368484.4 OFFICIAL OFFICIAL 

Schedule 13  - Property Owner's Certificate 

(Clause 3.4(c)(ii)) 

This deed poll is made the  day of  20 

To: Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney NSW 2000 
(the "Principal") 

By: [    ]. 

Property Address: ..............................................................................…… 

1. I/We confirm that the following works has been carried out and completed on my/our property
to my/our satisfaction:

[Insert description of works on property and property] 

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it
repaired.

3. I/We release the Principal from all claims and actions which I/we may have arising out of or in
connection with the works referred to in paragraph 1.

4. This deed poll may not be revoked or otherwise modified without the prior written consent of
the Principal.

Executed as a deed poll. 

Signed sealed and delivered 
by        in the presence 
of: 

Signature 

Signature of Witness 

Name of Witness in full 
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Schedule 14  - Form of Subcontractor Deed 

(Clause 2.2(e)(iv)) 

THIS DEED POLL is made on ......................................................., 20...... by 

……................................................................……....... ACN.............….. of 

…….....................................................................…….. (the "Subcontractor"). 

RECITALS: 

A. Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney NSW 2000 (the
"Principal") has entered into a contract with [                           ] ("Contractor") for the
construction of [                         ] ("Works").

B. The Subcontractor has an agreement (the "Subcontract") with the Contractor for the
execution and completion of the [  ] (the "Subcontract 
Works") for the Works. 

C. It is a condition of the Subcontract that the Subcontractor executes this Deed Poll.

THIS DEED WITNESSES THAT THE SUBCONTRACTOR HEREBY COVENANTS, WARRANTS AND 
AGREES with and for the benefit of the persons named in the Schedule as follows: 

1. It will comply with its obligations under the Subcontract and upon completion of the Works, the
Subcontract Works will satisfy the requirements of the Subcontract.

2. The persons named in the Schedule may assign or charge the benefits and rights accrued
under this Deed Poll.

3. The Subcontractor:

(a) must, if required by a written notice by the Principal, sign a deed in the form of the
attached Deed of Novation (Attachment 1) with such substitute contractor as the
Principal may nominate; and

(b) for this purpose irrevocably appoints the Principal to be its attorney with full power
and authority to complete the particulars in and sign the attached Deed of Novation.

4. This Deed Poll is governed by the laws of the State of New South Wales.

5. This Deed Poll may not be revoked or otherwise modified without the prior written consent of
the Principal.

6. The Subcontractor's liability in respect of a breach of a particular obligation under this Deed
Poll will be reduced to the extent to which the Subcontractor has already paid money to or
performed work for the Contractor in respect of that breach.

PERSONS NAMED IN THE SCHEDULE TO THE DEED POLL 

Sydney Metro (ABN 12 354 063 515) 

[Insert relevant details] 
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EXECUTED AS A DEED POLL. 

Executed by [insert name] (ABN [insert ABN]) 
by or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Attachment 1 (to Schedule 14) 

THIS DEED OF NOVATION is made on [        ] 20[  ] between the following parties: 

1. [                      ] ("Substitute Contractor") 

2. [                      ] ("Original Contractor") 

3. [  ] ("Subcontractor"). 

RECITALS: 

A. By deed dated [  ] (the "Deed") between: 

(i) Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney
NSW 2000 (the "Principal"); and

(ii) Original Contractor,

the Principal engaged the Original Contractor to undertake the Works (as defined in the Deed). 

B. The Original Contractor has entered into an agreement ("Subcontract") with the
Subcontractor for the execution and completion of the [  ] ("Subcontract 
Works") as part of the Works. 

C. The Principal has terminated the Deed and has engaged Substitute Contractor to complete the
Works.

D. The Principal and Substitute Contractor wish to effect a novation of the Subcontract.

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises contained in 
this deed, the parties agree: 

1. Substitute Contractor must perform all of the obligations of the Original Contractor under the
Subcontract which are not performed at the date of this deed.  Substitute Contractor is bound
by the Subcontract as if it had originally been named in the Subcontract in place of Original
Contractor.

2. The Subcontractor must perform its obligations under, and be bound by, the Subcontract as if
Substitute Contractor was originally named in the Subcontract in place of Original Contractor.

3. This deed is governed by the laws of New South Wales and the parties agree to submit to the
non-exclusive jurisdiction of the courts of that state.

EXECUTED by the parties as a deed: 

[Insert appropriate execution clauses] 
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Schedule 15  - Options 

(Clause 6.3) 

Not Used 
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Schedule 16  - Form of Contractor Deed Poll 

(Clause 1.5)  

This deed poll ("Deed Poll") made the  day of  20 

By: [insert name of Contractor] (ABN [insert Contractor's ABN]) of [insert 
Contractor's address] ("Contractor"), 

in favour of: [insert name of Beneficiary of Deed Poll] (ABN [insert Beneficiary's ABN]) of 
[insert Beneficiary's address] ("Owner"). 

RECITALS 

A. Sydney Metro of Level 43, 680 George Street, Sydney NSW 2000, is responsible for
developing the [Insert] ("Program").

B. As part of the Program Sydney Metro is responsible for procuring the execution and
completion of certain works  [Insert details of project] (the "Works") on behalf of the Owner
and the New South Wales Government, and has entered into a contract ("Main Contract")
with the Contractor to achieve this.

C. The Owner is relying on Sydney Metro to procure the Contractor to execute and complete the
Works in accordance with the Main Contract.

D. The Owner will suffer loss if Sydney Metro does not procure the Contractor to execute and
complete the Works in accordance with the Main Contract.

E. It is a condition of the Main Contract that the Contractor executes this Deed Poll.

THIS DEED POLL WITNESSES THAT THE CONTRACTOR HEREBY COVENANTS, WARRANTS 
AND AGREES with and for the benefit of the Owner as follows: 

1. It will comply with its obligations under the Main Contract, including with respect to achieving
Completion of each Portion and the Works by the relevant Date for Completion.

2. Upon Completion of the Works, the Works will satisfy the requirements of the Main Contract.

3. The aggregate of the Contractor's liability to the Owner under this Deed Poll and the
Contractor's liability to Sydney Metro under the Main Contract:

(a) will not exceed the liability which the Contractor would have had under the Main
Contract if the Main Contract had named, as Principal, the Owner and Sydney
Metro jointly and severally; and

(b) is subject to the same limitations of liability, and qualifications on such limitations of
liability, as are specified in the Main Contract.

4. Any provision of this Deed Poll which seeks to limit or exclude a liability of the Contractor is to
be construed as doing so only to the extent permitted by law.

5. The Owner may assign or charge the benefits and rights accrued under this Deed Poll.

6. This Deed Poll is governed by the laws of the State of New South Wales.

7. This Deed Poll may not be revoked or otherwise modified without the prior written consent of
the Owner.
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8. Where terms used in this Deed Poll are defined in the Main Contract, those terms have the
meaning given to them in the Main Contract.

Executed as a deed poll. 

Executed by  [insert Contractor's name] ABN 
[insert Contractor's ABN] by or in the presence 
of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Schedule 17  - Deed of Guarantee and Indemnity 

This deed poll ("Deed Poll") made at  on  20 

Sydney Metro (ABN 12 354 063 515), a NSW Government agency constituted by section 38 of the 
Transport Administration Act 1988 (NSW), of Level 43, 680 George Street, Sydney NSW 2000 
(Principal) 

[       ] ABN [     ] of [      ] (Guarantor) 

RECITALS 

A. The Principal has agreed to enter into the Contract with the Contractor on the condition that
the Guarantor provide this Guarantee.

B. The Guarantor has agreed on the following terms and conditions to guarantee to the Principal
all of the Obligations and to indemnify the Principal against any loss arising from any failure by
the Contractor to perform the Obligations.

C. The Guarantor considers that by providing this guarantee there will be a commercial benefit
flowing to it.

THIS DEED POLL  PROVIDES 

1. Definitions

1.1 Definitions and Interpretation 

In this Deed Poll: 

Contract means the [Insert details] Contract dated on or about the date of this Deed Poll 
between the Principal and the Contractor. 

Contractor means [insert details]. 

Event of Default means any event which constitutes a breach of, or is duly and properly 
declared to be an event of default (howsoever described) by, the Contract. 

Guaranteed Money means all money the payment or repayment of which from time to time 
forms part of the Obligations. 

Insolvency Provision means any Law relating to insolvency, sequestration, liquidation or 
bankruptcy (including any Law relating to the avoidance of conveyances in fraud of creditors or 
of preferences, and any Law under which a liquidator or trustee in bankruptcy may set aside or 
avoid transactions), and any provision of any agreement, arrangement or scheme, formal or 
informal, relating to the administration of any of the assets of any person. 

Obligations means all the liabilities and obligations of the Contractor to the Principal under or 
arising out of or in any way in connection with the Contract or the work to be carried out or 
performed by the Contractor under the Contract, and includes any liabilities or obligations 
which: 
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(a) are liquidated or unliquidated;

(b) are present, prospective or contingent;

(c) are in existence before or come into existence on or after the date of this Deed Poll;

(d) relate to the payment of money or the performance or omission of any act;

(e) sound in damages only; or

(f) accrue as a result of any Event of Default,

and irrespective of: 

(g) whether the Contractor is liable or obligated solely, or jointly, or jointly and severally
with another person;

(h) the circumstances in which the Principal comes to be owed each liability or
obligation and in which each liability or obligation comes to be secured by this Deed
Poll, including any assignment of any liability or obligation or of this Deed Poll; or

(i) the capacity in which the Contractor and the Principal comes to owe or be owed
such liability or obligation,

and Obligation means any liability or obligation forming part of the Obligations. 

Power means any right, power, authority, discretion, remedy or privilege conferred on the 
Principal by the Contract, by statute, by law or by equity. 

Security means a mortgage, charge, pledge, lien, hypothecation, guarantee (including this 
Deed Poll), indemnity, letter of credit, letter of comfort, performance bond, contractual right of 
set-off or combination or other assurance against loss which secures the Guaranteed Money 
or the performance of any other Obligation, and whether existing at the date of this Deed Poll 
or at any time in the future. 

Specified Rate means the rate which is  above the rate expressed as a percentage per 
annum: 

(a) which is the average of the bid rates shown at approximately 10.15 am on
reference rate page “BBSY” on the Reuters Monitor System on the day the relevant
amount was due and payable for bank accepted bills having a tenor of 30 days; or

(b) if for any reason the rate referred to in paragraph (a) is no longer available or if
there is no rate displayed for that period at that time, then the average of the buying
rates quoted by 3 banks selected by the Principal at or about 10.15 am on the
relevant date referred to in paragraph (a) for bills accepted by such banks having a
tenor of 30 days.

1.2 Defined terms 

Terms used in this Deed Poll which are not otherwise defined will have the meaning given to 
them in the Contract. 

1.3 Interpretation 

In this Deed Poll unless the context otherwise requires: 

(a) references to a person include an individual, a body politic, the estate of an
individual, a firm, a corporation, an authority, an association or joint venture
(whether incorporated or unincorporated), or a partnership;
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(b) the words "including", "includes" and "include" will be read as if followed by the
words "without limitation";

(c) a reference to any party to this Deed Poll includes that party's executors,
administrators, successors, and permitted substitutes and assigns, including any
person taking part by way of novation;

(d) a reference to any Authority, institute, association or body is:

(i) if that Authority, institute, association or body is reconstituted, renamed
or replaced or if the powers or functions of that Authority, institute,
association or body are transferred to another organisation, deemed to
refer to the reconstituted, renamed or replaced organisation or the
organisation to which the powers or functions are transferred, as the
case may be; and

(ii) if that Authority, institute, association or body ceases to exist, deemed to
refer to the organisation which serves substantially the same purposes
or objects as that Authority, institute, association or body;

(e) a reference to this Deed Poll or to any other deed, agreement, document or
instrument is deemed to include a reference to this Deed Poll or such other deed,
agreement, document or instrument as amended, novated, supplemented, varied or
replaced from time to time;

(f) a reference to any legislation or to any section or provision of it includes:

(i) any statutory modification or re-enactment of, or any statutory provision
substituted for, that legislation, section or provision; and

(ii) ordinances, by-laws, regulations of and other statutory instruments
issued under that legislation, section or provision;

(g) words in the singular include the plural (and vice versa) and words denoting any
gender include all genders;

(h) headings are for convenience only and do not affect the interpretation of this Deed
Poll;

(i) a reference to:

(i) a party or clause is a reference to a party or clause of or to this Deed
Poll; and

(ii) a paragraph or a sub-paragraph is a reference to a paragraph or sub-
paragraph in the clause in which the reference appears;

(j) where any word or phrase is given a defined meaning, any other part of speech or
other grammatical form of that word or phrase has a corresponding meaning;

(k) for all purposes (other than where designated as a Business Day), "day" means
calendar day;

(l) a reference to "$" is to Australian currency;

(m) no rule of construction applies to the disadvantage of a party on the basis that the
party put forward or drafted this Deed Poll or any part; and

(n) any reference to "information" will be read as including information, representations,
statements, data, samples, calculations, assumptions, deductions, determinations,
drawings, design, specifications, models, plans and other documents in all forms
including the electronic form in which it was generated.
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2. Guarantee

2.1 Guarantee 

The Guarantor irrevocably and unconditionally guarantees to the Principal the due and 
punctual performance by the Contractor of all the Obligations. 

2.2 Payment by Guarantor 

If the Contractor does not pay the Guaranteed Money when due, the Guarantor must on 
demand pay to the Principal the Guaranteed Money which is then due and unpaid or which 
later becomes due, owing or payable. 

2.3 Perform Obligations 

If the Contractor defaults in the performance or observance of any of the Obligations, the 
Guarantor must, in addition to its obligations under clause 2.2 of this Guarantee, on demand 
from time to time by the Principal, immediately perform any of the Obligations then required to 
be performed by the Contractor in the same manner as the Contractor is required to perform 
the Obligations. 

3. Indemnity

As a covenant separate and distinct from that contained in clause 2.1, the Guarantor
irrevocably and unconditionally agrees to indemnify the Principal and at all times to keep the
Principal indemnified against any loss or damage suffered by the Principal arising out of or in
connection with:

(a) any failure by the Contractor to perform the Obligations duly and punctually; or

(b) any obligation or liability that would otherwise form part of the Obligations being
void, voidable or unenforceable against or irrecoverable from the Contractor for any
reason, and whether or not the Principal knew or ought to have known of that
reason.

4. Liability as guarantor and indemnifier

A reference in this Deed Poll to the obligations or liabilities of the Guarantor is a reference to
the Guarantor’s obligations or liabilities as either guarantor or indemnifier (or both) under this
Deed Poll. The use of the expression “Guarantor” in this Deed Poll in relation to a party must
not be construed as diminishing that party’s obligations as an indemnifier under this Deed Poll.

5. Nature and preservation of liability

5.1 Absolute liability 

(a) The liability of the Guarantor under this Deed Poll is absolute and is not subject to
the performance of any condition precedent or subsequent by the Contractor or the
Guarantor.

(b) This Deed Poll binds each person who has executed it, notwithstanding that:

(i) any person, whether named as a party or not, does not execute this
Deed Poll;

(ii) the execution of this Deed Poll by any person is invalid, forged or
irregular in any way; or



Page 199 of 271

L\350368484.4 OFFICIAL OFFICIAL 

(iii) this Deed Poll is or becomes unenforceable, void or voidable against any
other person.

5.2 Unconditional liability 

The liability of the Guarantor under this Deed Poll will not be affected by any act, omission, 
matter or thing which, but for this clause 5.2, might operate in law or in equity to release the 
Guarantor from that liability or to reduce the Guarantor’s liability under this Deed Poll, including 
any of the following: 

(a) the occurrence before, on or at any time after the date of this Deed Poll, of any
Insolvency Event in relation to the Contractor or the Guarantor;

(b) the receipt by the Principal of any payment, dividend or distribution under any
Insolvency Provision in relation to the Contractor or the Guarantor;

(c) the occurrence of any Event of Default;

(d) the Contract or any payment or other act, the making or doing of which would
otherwise form part of the Obligations being or becoming or being conceded to be
frustrated, illegal, invalid, void, voidable, unenforceable or irrecoverable in whole or
in part for any reason whether past, present or future;

(e) the Principal accepting or declining to accept any Security from any person at any
time;

(f) the Principal granting time, waiver or other indulgence or concession to, or making
any composition or compromise with, the Contractor or the Guarantor;

(g) the Principal not exercising or delaying (whether deliberately, negligently,
unreasonably or otherwise) in the exercise of any remedy or right it has for the
enforcement of the Contract or any Obligation;

(h) any laches, acquiescence or other act, neglect, default, omission or mistake by the
Principal;

(i) the determination, rescission, repudiation or termination, or the acceptance of any
of the foregoing, by the Principal or the Contractor or the Guarantor of the Contract
or any Obligation;

(j) any variation to the Contract or any Obligation, whether or not that variation is
substantial or material, or imposes any additional liability on or disadvantages the
Contractor or the Guarantor;

(k) the full, partial or conditional release or discharge by the Principal or by operation of
law, of the Contractor or the Guarantor from the Contract or any Obligation;

(l) any change in membership (whether by death or retirement of an existing member,
admission of a new member, or otherwise) or in the name of any partnership, firm
or association in which the Contractor or the Guarantor is a member;

(m) the transfer, assignment or novation by the Principal or the Contractor or the
Guarantor of all or any of its rights or obligations under the Contract or under any
other Obligation;

(n) any failure by the Principal to disclose to the Guarantor any material or unusual
fact, circumstance, event or thing known to, or which ought to have been known by,
the Principal relating to or affecting the Contractor or the Guarantor at any time
before or during the currency of this Deed Poll, whether prejudicial or not to the
rights and liabilities of the Guarantor and whether or not the Principal was under a
duty to disclose that fact, circumstance, event or thing to the Guarantor or to the
Contractor;
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(o) the Principal agreeing with the Contractor or the Guarantor not to sue, issue
process, sign or execute judgment, commence proceedings for bankruptcy or
liquidation, participate in any administration, scheme or deed of arrangement or
reconstruction, prove in any bankruptcy or liquidation, or do anything else in respect
of the liability of the Contractor or the Guarantor;

(p) (where the Guarantor is an individual) the death or mental incapacity of the
Guarantor; or

(q) the provisions of section 440J of the Corporations Act 2001 (Cth) operating to
prevent or delay:

(i) the enforcement of this Deed Poll against any Guarantor; or

(ii) any claim for contribution against any Guarantor.

5.3 No merger 

(a) This Deed Poll is in addition to and does not merge with, postpone, lessen or
otherwise prejudicially affect the Contract or any other Power of the Principal.

(b) The Principal will hold any judgment or order obtained by it against any person in
respect of the Guaranteed Money or the Obligations collaterally with this Deed, and
this Deed Poll will not merge in that judgment or order.

5.4 No obligation to gain consent 

No consent is required from any Guarantor nor is it necessary for the Guarantor to or be made 
aware of any event referred to in clause 5.2, any transaction between the Principal and the 
Contractor, or any particulars concerning any Obligation. 

5.5 Appropriation 

(a) The Principal is under no obligation to marshal or appropriate in favour of any
Guarantor, or to exercise, apply, transfer or recover in favour of any Guarantor, any
Security or any funds or assets that the Principal holds, has a claim on, or has
received or is entitled to receive, but may do so in the manner and order as the
Principal determines in its absolute discretion.

(b) The Principal may hold in a suspense account (without liability to pay interest) any
money which it receives from the Guarantor, or which it receives on account of the
Guarantor’s liability under this Deed Poll, and which the Principal may, at its
discretion, appropriate in reduction of the Guarantor’s liability under this Deed Poll.

5.6 Void or voidable transactions 

If: 

(a) the Principal has at any time released or discharged:

(i) the Guarantor from its obligations under this Deed Poll; or

(ii) any assets of the Guarantor from a Security,

in either case in reliance on a payment, receipt or other transaction to or in favour of 
the Principal; or 

(b) any payment or other transaction to or in favour of the Principal has the effect of
releasing or discharging:

(i) the Guarantor from its obligations under this Deed Poll; or
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(ii) any assets of the Guarantor from a Security;

and 

(c) that payment, receipt or other transaction is subsequently claimed by any person to
be void, voidable or capable of being set aside for any reason, including under an
Insolvency Provision or under the general law; and

(d) that claim is upheld or is conceded or compromised by the Principal,

then: 

(e) the Principal will immediately become entitled against the Guarantor to all rights
(including under any Security) as it had immediately before that release or
discharge;

(f) the Guarantor must immediately do all things and execute all documents as the
Principal may reasonably require to restore to the Principal all those rights; and

(g) the Guarantor must indemnify the Principal against costs, losses and expenses
suffered or incurred by the Principal in or in connection with any negotiations or
proceedings relating to the claim or as a result of the upholding, concession or
compromise of the claim.

5.7 No set-off, counterclaim 

The liability of the Guarantor under this Deed Poll will not be reduced or avoided by any 
defence, set-off or counterclaim available to the Contractor against the Principal. 

5.8 Claim on the Guarantor 

The Principal is not required to make any claim or demand on the Contractor, or to enforce the 
Contract, or any other right, power or remedy against the Contractor, before making any 
demand or claim on the Guarantor. 

5.9 No representation by Principal etc. 

The Guarantor acknowledges that it has not entered into this Deed Poll as a result of any 
representation, promise, statement or inducement to the Guarantor by or on behalf of the 
Principal, the Contractor or any other person. 

6. Representations and Warranties

6.1 General representations and warranties 

The Guarantor or, if there is more than one Guarantor, each Guarantor represents and 
warrants to the Principal: 

(a) this Deed Poll constitutes a valid and legally binding obligation of the Guarantor in
accordance with its terms;

(b) the execution, delivery and performance of this Deed Poll by the Guarantor does
not breach any law, or any document or agreement to which the Guarantor is a
party or which is binding on it or any of its assets;

(c) no litigation, arbitration, mediation, conciliation, criminal or administrative
proceedings are current, pending or, to the knowledge of the Guarantor,
threatened, which, if adversely determined, may have a material adverse effect on
the business assets or financial condition of the Guarantor;
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(d) all information relating to the Guarantor provided to the Principal in connection with
this Deed Poll is true in all material respects and is not, by omission or otherwise,
misleading in any material respect; and

(e) the Guarantor has not entered into this Deed Poll as the trustee of any trust.

6.2 Corporate representations and warranties 

The Guarantor, or if there is more than one Guarantor, each Guarantor, that is or purports to 
be a body corporate, further represents and warrants to the Principal that: 

(a) it is duly incorporated and has the corporate power to own its property and to carry
on its business as is now being conducted;

(b) the execution, delivery and performance of this Deed Poll does not breach the
Constitution of the Guarantor and, if the Guarantor or any of its subsidiaries is listed
on the Australian Securities Exchange Limited or on any other stock exchange,
those listing requirements or business rules;

(c) it has the power, and has taken all corporate and other action required, to enter into
this Deed Poll and to authorise the execution and delivery of this Deed Poll and the
performance of its obligations under this Deed Poll; and

(d) the Guarantor has filed all corporate notices and effected all registrations with the
Australian Securities and Investments Commission and all of those filings and
registrations are current, complete and accurate.

6.3 Representations and warranties repeated 

Each representation and warranty in this Deed Poll will be repeated on each day whilst any of 
the Guaranteed Money remains outstanding (whether or not then due for payment) with 
reference to the facts and circumstances then subsisting, as if made on each such day. 

7. Payments

7.1 On demand 

All money payable by the Guarantor under this Deed Poll must be paid by the Guarantor on 
demand by the Principal in immediately available funds to the account and in the manner 
notified by the Principal to the Guarantor. 

7.2 Payment in gross 

All money received or recovered by the Principal on account of the Guaranteed Money will be 
treated as payments in gross without any right on the part of the Guarantor to claim the benefit 
of any money received or recovered by the Principal or any Security, until the Principal has 
been paid 100 cents in the dollar in respect of the Guaranteed Money. 

7.3 Interest 

As a liability separate and distinct from the Guarantor’s liability under clauses 2 and 3, the 
Guarantor must on demand by the Principal pay interest on all amounts due and payable by it 
and unpaid under or in respect of this Deed Poll. Interest will accrue on those amounts from 
day to day from the due date up to the date of actual payment, before and (as a separate and 
independent obligation) after judgment, at the Specified Rate for successive 90 day interest 
periods commencing on the date of default and, if not paid when due, will itself bear interest in 
accordance with this clause 7.3. 
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7.4 Merger 

If the liability of the Guarantor to pay to the Principal any money under this Deed Poll becomes 
merged in any judgment or order, then, as an independent obligation, the Guarantor will pay 
interest on the amount of that money at the rate which is the higher of that payable under 
clause 7.3 and that fixed by or payable under the judgment or order. 

7.5 No set-off or deduction 

All payments by the Guarantor to the Principal under this Deed Poll must be: 

(a) free of any set-off or counterclaim; and

(b) without deduction or withholding for or on account of any present or future Taxes,
unless the Guarantor is compelled by law to make any deduction or withholding.

If the Guarantor is compelled by law to make any deduction or withholding for or on account of 
any present or future Taxes (not being Taxes on the overall net income of the Principal), then 
the Guarantor must: 

(c) pay to the Principal any additional amounts necessary to enable the Principal to
receive (after all deductions and withholdings for those Taxes) a net amount equal
to the full amount which would otherwise be payable to the Principal if no deduction
or withholding was required to be made;

(d) promptly (and within the time prescribed by law) pay to the relevant taxing authority
the amount of those Taxes which it is compelled by law to deduct or withhold, and
indemnify the Principal for any Taxes and interest or penalties to which the Principal
may become liable consequent on the failure of the Guarantor to pay those Taxes;
and

(e) deliver to the Principal, promptly on request from the Principal, a copy of any receipt
issued by the relevant taxing authority on payment of those Taxes.

7.6 Currency indemnity 

(a) The Australian Dollar is the currency of payment by the Guarantor under or in
connection with this Deed Poll , except that payment by the Guarantor of or in
relation to any Obligation which is denominated in a foreign currency must be made
in that foreign currency.

(b) If for any reason any amount payable by the Guarantor under or in connection with
this Deed Poll is received by the Principal in a currency (Payment Currency) other
than the currency (Agreed Currency) in which that amount is required to be paid
under this Deed Poll (whether as a result of any judgment or order, the liquidation of
the Guarantor or otherwise), and the amount obtained (net of charges) by the
Principal on its conversion of the amount of the Payment Currency received into the
Agreed Currency is less than the amount payable under this Deed Poll in the
Agreed Currency, then the Guarantor will, as an independent and additional
obligation, indemnify the Principal for that deficiency and for any loss sustained as a
result of that deficiency.

8. Expenses and stamp duties

8.1 Expenses 

The Guarantor must on demand reimburse the Principal for and keep the Principal indemnified 
against all expenses, including legal fees, costs and disbursements on a solicitor/own client 
basis (or on a full indemnity basis, whichever is the higher) assessed without the necessity of 
taxation, incurred by the Principal in connection with: 
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(a) the preparation, negotiation and execution of this Deed Poll and any subsequent
consent, agreement, approval, waiver, amendment to or discharge of this Deed
Poll; and

(b) any exercise, enforcement or preservation, or attempted exercise, enforcement or
preservation, of any rights under this Deed.

8.2 Stamp duties 

(a) The Guarantor must pay all stamp duties, transaction, registration and similar
Taxes, including fines and penalties, financial institutions duty and debits tax which
may be payable to or required to be paid by any appropriate authority, or
determined to be payable in connection with the execution, delivery, performance or
enforcement of this Deed Poll or any payment, receipt or other transaction
contemplated by this Deed Poll ; and

(b) the Guarantor must indemnify the Principal against any loss or liability incurred or
suffered by it as a result of the delay or failure by the Guarantor to pay Taxes.

8.3 Goods and Services Tax 

If the Principal is or becomes liable to pay any GST (including any penalty) in respect of any 
supply it makes under, or in connection with, this Deed Poll (GST Liability) then: 

(a) to the extent that an amount is payable by the Guarantor to the Principal under this
Deed Poll for that supply - the amount will be increased by the full amount of the
GST Liability; and

(b) otherwise - the Guarantor will indemnify and keep the Principal indemnified for the
full amount of the GST Liability.

8.4 Assignment 

The Principal may assign, novate or otherwise transfer all or any part of its rights under this 
Deed Poll and may disclose to a proposed assignee or transferee any information in the 
possession of the Principal relating to the Guarantor. 

9. Governing law, jurisdiction and arbitration

9.1 Governing law 

This Deed Poll and where applicable, the arbitration reference contained in clause 10.3, is 
governed by and will be construed according to the laws of New South Wales. 

9.2 Jurisdiction 

(a) This clause 10.2 only applies where clauses 10.3 to 10.7 do not apply.

(b) The Guarantor irrevocably submits to the non-exclusive jurisdiction of the courts
and appellate courts of New South Wales, and the courts competent to determine
appeals from those courts, with respect to any proceedings which may be brought
relating in any way to this Deed Poll.

(c) The Guarantor irrevocably waives any objection it may now or in the future have to
the venue of any proceedings, and any claim it may now or in the future have that
any proceeding has been brought in an inconvenient forum, where that venue falls
within paragraph (b) of this clause.
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9.3 Reference to arbitration 

(a) Clauses 10.3 to 10.7 will only apply where the Guarantor is a foreign company (as
defined in section 9 of the Corporations Act 2001 (Cth)).

(b) Any controversy, claim or dispute directly or indirectly based upon, arising out of,
relating to or in connection with this Deed Poll (including but not limited to any
question relating to the existence, validity or termination of this Deed Poll) shall be
referred to and finally resolved by arbitration in accordance with the arbitration rules
of the Australian Centre for International Commercial Arbitration (known as the
ACICA Arbitration Rules).

(c) The seat of the arbitration will be Sydney.

(d) The number of arbitrators will be one.

(e) The language of the arbitration will be English.

9.4 Powers of the arbitrator 

The arbitral tribunal has the power to grant all legal, equitable and statutory remedies, except 
punitive damages. 

9.5 Consolidation 

The parties agree that section 24 of the International Arbitration Act 1974 (Cth) will apply in 
respect of consolidations. 

9.6 Joinder 

The arbitral tribunal has the power, on the application of any party to this arbitration 
agreement, to allow a third party who the arbitrator considers has a sufficient interest in the 
outcome of the arbitration to be joined in the arbitration as a party. Each party to this Deed Poll 
hereby consents to such joinder. In the event of such joinder of parties in the arbitration, the 
arbitrator has the power to make a single final award, or separate awards, in respect of all 
parties so joined in the arbitration. 

9.7 Award final and binding 

Any award will be final and binding upon the parties. 

10. Miscellaneous

10.1 Notices 

(a) Any notices contemplated by this Deed Poll must be in writing and delivered to the
relevant address as set out below (or to any new address or facsimile number that a
party notifies to the others).

(i) to the Principal: [to be inserted, including email addresses] 

(ii) to the Guarantor: [to be inserted, including email addresses]  

(b) A notice sent by post will be taken to have been received at the time when, in due
course of the post, it would have been delivered at the address to which it is sent.

(c) A notice sent by email (whether or not containing attachments) will be taken to have
been received on the earlier of:

(i) the time sent (as recorded on the device from which the sender sent the
email) unless, within 4 hours of sending the email, the party sending the
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email receives an automated message that the email has not been 
delivered;  

(ii) receipt by the sender of an automated message confirming delivery; and

(iii) the time of receipt as acknowledged by the recipient in writing,

provided that: 

(iv) the communication will be taken to be so given by the sender and
received by the recipient regardless of whether the email or any of its
attachments is opened by the recipient; and

(d) if the communication would otherwise be taken to be received on a day that is not a
Business Day or after 5.00 pm, it is taken to be received at 9.00 am on the next
day.

10.2 Continuing obligation 

This Deed Poll is a continuing obligation notwithstanding any termination by the Guarantor, 
settlement of account, intervening payment, express or implied revocation or any other matter 
or thing, and the Principal will continue to be entitled to the benefit of this Deed Poll as regards 
the due and punctual performance of all the Obligations until a final discharge has been given 
to the Guarantor. 

10.3 Further assurance 

The Guarantor must immediately on the request of the Principal, and at the cost of the 
Guarantor, do and perform all further acts and things and execute and deliver all further 
documents as the Principal reasonably requires, or as are required by law, to perfect or to give 
effect to the rights and powers of the Principal created, or intended to be created, by this Deed 
Poll. 

10.4 Form of demand 

A demand on the Guarantor for payment under this Deed Poll may be in the form and contain 
any information as the Principal determines. It need not specify the amount of the Guaranteed 
Money, nor the method or basis of calculation of all or any part of the Guaranteed Money, 
including amounts of, or in the nature of, interest. 

10.5 Entire agreement 

This Deed Poll constitutes the entire agreement and understanding between the parties and 
will take effect according to its tenor despite, and supersede: 

(a) any prior agreement (whether in writing or not), negotiations and discussions
between the parties in relation to the subject matter of this Deed Poll; or

(b) any correspondence or other documents relating to the subject matter of this Deed
Poll that may have passed between the parties prior to the date of this Deed Poll
and that are not expressly included in this Deed Poll.

10.6 Joint and several liability 

The obligations of the Guarantor, if more than one person, under this Deed Poll, are joint and 
several. Each person constituting the Guarantor acknowledges and agrees that it will be 
causally responsible for the acts and omissions (including breaches of this Deed Poll) of the 
other as if those acts or omissions were its own and the Principal may proceed against any or 
all of them. This Deed Poll binds each person who signs as a "Guarantor" even if another 
person who was intended to become a "Guarantor" does not become a "Guarantor" or is not 
bound by this Deed Poll. 
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10.7 Severance 

If at any time any provision of this Deed Poll is or becomes illegal, invalid or unenforceable in 
any respect under the law of any jurisdiction, that will not affect or impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision of this
Deed Poll; or

(b) the legality, validity or enforceability under the law of any other jurisdiction of that or
any other provision of this Deed Poll.

10.8 Remedies cumulative 

Each Power is cumulative and in addition to each other Power available to the Principal. 

10.9 Waiver 

(a) Failure to exercise or enforce or a delay in exercising or enforcing or the partial
exercise or enforcement of any right, power or remedy provided by law or under this
Deed Poll by the Principal will not in any way preclude, or operate as a waiver of,
any exercise or enforcement, or further exercise or enforcement of that or any other
right, power or remedy provided by law or under this Deed Poll.

(b) Any waiver or consent given by the Principal under this Deed Poll will only be
effective and binding on the Principal if it is given or confirmed in writing by the
Principal.

(c) No waiver by the Principal of:

(i) a breach of any term of this Deed Poll; or

(ii) any other failure by the Guarantor to comply with a requirement of this
Deed Poll,

will operate as a waiver of another breach of that term or failure to comply with that 
requirement or of a breach of any other term of this Deed Poll or failure to comply 
with any other requirement of this Deed. 

10.10 Consents 

Any consent of the Principal referred to in, or required under, this Deed Poll may be given or 
withheld, or may be given subject to any conditions, as the Principal (in its absolute discretion) 
thinks fit, unless this Deed Poll expressly provides otherwise. 

10.11 Moratorium legislation 

To the fullest extent permitted by law, the provisions of all laws operating directly or indirectly 
to lessen or affect in favour of the Guarantor any obligation under this Deed Poll, or to delay or 
otherwise prevent or prejudicially affect the exercise of any Power, are expressly waived. 

10.12 Set-off 

(a) The Principal may (without prior notice at any time) set off any obligation then due
and payable by the Guarantor under this Deed Poll against any obligation (whether
or not due and payable) by the Principal to the Guarantor, regardless of the place or
currency of payment of either obligation or the office or branch through which either
obligation is booked. If the obligations are in different currencies, the Principal may
convert either obligation into the currency of the other obligation at a market rate of
exchange determined by it for the purpose of the set-off. If either obligation is
unliquidated or unascertained, the Principal may effect the set off in an amount
estimated by it in good faith to be the amount of that obligation.
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(b) The Principal is not obliged to exercise any right of set off pursuant to clause
11.12(a), which is in addition to its other rights of combination of account, set-off or
lien (by contract or operation of law).

(c) On its exercise of any set off pursuant to clause 11.12(a) against the Guarantor, the
Principal will promptly notify the Guarantor of details of that set-off.

10.13 Variations 

This Deed Poll may only be varied by a document signed by or on behalf of both the Principal 
and the Guarantor. 

10.14 Provisions limiting or excluding liability 

Any provision of this Deed Poll which seeks to limit or exclude a liability of the Principal or the 
Guarantor is to be construed as doing so only to the extent permitted by law. 

10.15 Counterparts 

(a) This Deed Poll need not be executed by the Principal.

(b) If the Guarantor is more than one person, a Guarantor may execute this Deed Poll
in one or more separate counterparts, each of which constitutes the deed of that
Guarantor.

Executed as a deed poll. 

Executed by [insert Contractor's name] ABN 
[insert Contractor's ABN] 
 in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Schedule 18 - Deed of Novation (Principal, Contractor and Subcontractor) 

(Clause 2.2(g)) 

THIS DEED OF NOVATION is made on [  ] between the following parties: 

1. Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney NSW 2000
("Principal")

2. [   ] ABN [          ] of [     ] ("Contractor"); and 

3. [   ] ABN [          ] of [     ] ("Subcontractor"). 

Recitals 

A. By agreement dated [                 ] (the "Subcontract"), the Principal engaged the
Subcontractor to, and the Subcontractor agreed to, undertake certain works for the Principal
(the "Subcontract Works").

B. By agreement dated [  ] (the "Contract"), the Principal engaged the Contractor to, 
and the Contractor agreed to, undertake certain works for the Principal, which includes the 
Subcontract Works. 

C. Under the Contract and the Subcontract, the Contractor and the Subcontractor must enter into
this deed when the Principal requires them to do so.

D. Subject to this deed, the Subcontractor agrees to accept the Contractor in place of the
Principal for the performance of all the obligations of the Principal and to release completely
and discharge the Principal from all of its obligations under the Subcontract and from all claims
and demands in respect of it.

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises contained in 
this deed, the parties agree: 

1. The Subcontractor must perform its obligations under, and be bound by, the Subcontract as if
the Contractor was originally named in the Subcontract as the Principal.

2. The Subcontractor:

(a) releases and forever discharges the Principal from its obligations under the
Subcontract and from all claims and demands in respect of the Subcontract; and

(b) accepts the liability of the Contractor in place of the liability of the Principal in
respect of the Subcontract.

3. The Contractor must perform all the obligations of the Principal under, and be bound by, the
Subcontract as if the Contractor were originally named in the Subcontract as the Principal.

4. Upon the execution and exchange of this deed:

(a) the Principal must release any securities given to it by the Subcontractor in
accordance with the Subcontract;
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(b) the Subcontractor must give the Contractor security in the same form and for the
same amounts as any security required by the Subcontract; and

(c) the Subcontractor must ensure that the Contractor is appropriately noted on all
relevant insurance policies as required by the Subcontract.

5. This deed is governed by the laws of New South Wales and the parties agree to submit to the
non exclusive jurisdiction of the courts of that state.

EXECUTED by the parties as a deed:
Executed by [                      ] ABN [        ] by or 
in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

Executed by [        ] ABN [        ] by or 
in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

Executed by [         ] ABN [      ] by 
or in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Schedule 19  - Contractor's Certificate of Design Compliance 

(Clauses 5.3 and 11.6(c)(ii)) 

CONTRACTOR'S CERTIFICATE OF 
DESIGN COMPLIANCE 

CONTRACTOR: 

DESIGN PACKAGE DESCRIPTION 

(Attach schedule of work packages if insufficient space) 
I certify that the design for the packages or part thereof described above has been completed to the extent 
indicated above in accordance with the requirements of the Contract between the Principal and 
_________________________________________, and complies with the requirements of the Contract, subject 
to the register of outstanding minor design non-conformances and unresolved issues attached. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the 
design packages. 

SIGNATURE:_______________________ SIGNATURE:__________________________ 
(Contractor’s Representative) (Contractor’s Subcontractor/Designer) 

DATE:_________________ DATE:_________________ 
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Schedule 20  - Contractor's Certificate of Construction Compliance 

(Clauses 7.1(c) and 11.6(c)(ii)) 

CONTRACTOR'S CERTIFICATE OF 
CONSTRUCTION COMPLIANCE 

CONTRACTOR: 

WORK PACKAGE DESCRIPTION 

(Attach schedule of work packages if insufficient space) 
I certify that the procurement/construction of the work packages or part thereof described above have been 
completed to the extent indicated above in accordance with the requirements of the Contract between the 
Principal and ___________________________________, and comply with the requirements of the Contract, 
subject to the register of outstanding minor construction non conformance and unresolved issues attached. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the 
work packages. 

NAME:_______________________ SIGNATURE:__________________________ DATE:    /   / 
(Contractor’s Representative) 

THIS SECTION MUST BE COMPLETED BY THE RELEVANT CONTRACTOR'S 
SUBCONTRACTOR/DESIGNER 

I certify that the procurement/construction of the work packages (one certificate per work package) or part 
thereof described above have been completed to the extent indicated above in accordance with the 
requirements of the Contract between the Principal and _________________________________________, 
and comply with the requirements of the Contract, subject to the register of outstanding minor construction 
non-conformances and unresolved issues attached. 

I further certify that the attached compliance records as required by the Contract reflect the true status of the 
work packages. 

SIGNATURE:_____________ 
(Contractor's Subcontractor/Designer) 

DATE:_________________ 
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Schedule 21  - Contractor's Certificate of Completion 

(Definition of "Completion" in Clause 1.1 and Clause 13.3(c)) 

CONTRACTOR'S CERTIFICATE OF 
COMPLETION 

CONTRACTOR: 

Description of Portion or Works: ___________________________________________________________  

I certify that the Completion of the above Portion/the Works has/have been achieved in accordance with the 
requirements of the Contract between the Principal and 
__________________________________________________, complies with the requirements of the 
Contract, subject to the register of unresolved issues attached. 

I further certify that: 
(a) All Variation Orders (including concessions) are listed in the attached compliance register.
(b) All identified Defects (including any non-conformities but excluding Defects accepted as minor by the

Principal) have been satisfactorily rectified and their documentation closed out.
(c) All required documentation has been submitted.

I further certify that the attached compliance records as required by the Contract reflect the true status of the 
Portion/the Works. 

SIGNATURE:__________________________ SIGNATURE:________________________________ 
(Contractor’s Representative) (Contractor's Subcontractor/Designer) 

DATE:_________________ DATE:_________________ 



Page 214 of 271

L\350368484.4 OFFICIAL OFFICIAL 

Schedule 22  - Contractor's Certificate of Final Completion 

(Clause 13.8(d)) 

CONTRACTOR'S CERTIFICATE OF 
FINAL COMPLETION 

CONTRACTOR: 

I hereby certify that Final Completion has been achieved by[ the Contractor] in accordance with the 
requirements of the Deed (including all Variation orders detailed in (a) below)  between the Principal and the 
Contractor. 

I further certify that: 
(a) All Variation Orders (including concessions) are listed in the attached compliance register.
(b) All identified Defects (including any non-conformities have been satisfactorily rectified and their

documentation closed out.
(c) All required documentation has been submitted.
(d) All notices regarding system deficiencies have been satisfactorily closed out.

I further certify that the attached compliance records as required by the Deed  reflect the true status of the 
Portion/the Works. 

SIGNATURE:_________________________  DATE:    /  /     / 
(Contractor’s Representative) 
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Schedule 23  - Form of Other Contractor Deed Poll 

(Clause 7.4) 

This Deed Poll made the  day of   20 

In favour of: [insert details]  (ABN [insert details]) of [insert details] 

("Contractor") and 

Sydney Metro (ABN 12 354 063 515) of Level 43, 680 George Street, Sydney NSW 
2000 
("Principal") 

Given by: [insert details] (ABN [insert details]) of [insert details] 

("Other Contractor") 
Recitals 

A. By a contract dated [insert date] ("Contract") between the Principal and the Contractor, the
Contractor agreed to design and construct certain works ("Works"), on the land more
particularly described in the Contract (the "Site").

B. The Other Contractor has been appointed under a Contract ("Other Contract") to undertake
certain works on the Site ("Other Contractor Works").

C. For the purposes of the Work Health and Safety Act 2011 (NSW) and the Work Health and
Safety Regulation 2011 (NSW) (together, the "WHS Legislation"), the Works and the Other
Contractor Works are a 'construction project' within the meaning of the WHS Legislation.

D. Under the Contract, the Principal engaged the Contractor as principal contractor and
authorised the Contractor to have management and control of the workplace for the purpose of
discharging the duties imposed on a principal contractor for the construction project.

E. Under the provisions of the Contract, the Principal is required to procure the provision of this
Deed Poll from each Other Contractor that undertakes Other Contractor Works (as that term is
defined in the Contract).

This Deed Poll Provides 

1. In consideration of the Contractor accepting this Deed Poll, the Other Contractor agrees that

(a) the Other Contractor, its subcontractors and their respective personnel while they
are on the Site, will comply with Site safety regulations, any Site rules or regulations
and with all directions of the Contractor with respect to work health and safety;

(b) the Other Contractor, its subcontractors and their respective personnel will comply
in a timely manner with directions of the Contractor so that the Contractor
discharges its obligations as principal contractor;

(c) the Other Contractor, its subcontractors and their respective personnel will consult,
cooperate and coordinate activities with the Contractor, the Principal and all other
persons who have a work health and safety duty in relation to the same matter;

(d) the Other Contractor, its subcontractors and their respective personnel will comply
with the work health and safety plan(s) prepared by the Contractor while on Site;

(e) the Contractor may exclude the Other Contractor, any of its subcontractors and
their respective personnel from the Site for work health and safety reasons;
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(f) the Contractor may direct the Other Contractor, any of its subcontractors and their
respective personnel to perform or not perform certain acts for work health and
safety reasons;

(g) where high risk construction work is to be carried out in the performance of the
Other Contractor Works, the Other Contractor must:

(i) prepare a safe work method statement that complies with all
requirements of the WHS Legislation;

(ii) provide a copy of the safe work method statement to the Principal and
the Contractor prior to the commencement of high risk construction work;

(iii) review and revise the safe work method statement in accordance with
the WHS Legislation;

(iv) ensure that the high risk construction work is carried out in compliance
with the safe work method statement; and

(v) where so directed by the Contractor, suspend the performance of any
high risk construction work;

(h) the Other Contractor shall in carrying out the work under the Other Contract, comply
with, and ensure that all subcontractors and personnel comply with the WHS
Legislation; and

(i) in its contracts with subcontractors, the Other Contractor will ensure that the
subcontractor is obliged to give the same obligations and rights as required of the
Other Contractor under this Deed Poll.

2. The Other Contractor indemnifies the Contractor against any delay, damage, expense, loss,
penalty or liability suffered or incurred by the Contractor as a result of:

(a) any failure by the Other Contractor to comply with any direction given by the
Contractor in accordance with this Deed Poll; or

(b) any breach by the Other Contractor, any of its subcontractors or their respective
personnel of:

(i) their respective contractual or legislative work health and safety
obligations; or

(ii) the provisions of this Deed Poll.

3. This Deed Poll will be governed by and construed in accordance with the law for the time
being of New South Wales.

Executed as a Deed Poll. 

Executed by [Other Contractor] by or in the 
presence of: 
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Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Schedule 24 - Contamination and Waste disposal 
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Schedule 25 - Deed of Novation (Principal, Contractor and Consultant) 

(Clause 5.2(b)) 

Deed of Novation 

[ ] 
ABN [ ] 

[ ] 
ABN [       ] 

[ ] 
ABN [       ] 
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Deed of Novation made at             on 

Parties [insert name] ABN [insert ] of [insert] (Retiring Party) 

[Insert name] ABN [insert ] of [insert] (Continuing Party) 

[Insert name] ABN [insert] of [insert] (Substitute Party) 

Recitals 

A The Retiring Party and the Continuing Party are parties to the Contract. 

B The Retiring Party and the Substitute Party have asked the Continuing Party to agree to the 
novation of the Contract on the terms and conditions of this deed. 

C The Continuing Party has agreed to the novation of the Contract on the terms and conditions 
of this deed. 

This deed provides 

1. Definitions and interpretation

1.1 Definitions 

Defined terms in the Contract have the same meanings in this deed, unless the contrary 
intention appears. 

In this deed: 

"Claim" means any claim, notice, demand, action, proceeding, litigation, investigation or 
judgment whether based in contract, tort, statute or otherwise. 

"Contract" means the agreement between the Retiring Party and the Continuing Party 
described in the Schedule. 

"Effective Date" means [insert date]. 

"GST" means the Goods and Services Tax as defined in the A New Tax System (Goods and 
Services) Act 1999 (Cth.). 

"Liability" means all liabilities, losses, Claims, damages, outgoings, costs and expenses of 
whatever description. 

"Related Entity" has the meaning ascribed to that term in section 9 of the Corporations Act 
2001 (Cth). 

1.2 Interpretation 

In this deed: 
(a) headings are for convenience only and do not affect interpretation;

and unless the context indicates a contrary intention: 

(b) an obligation or a liability assumed by, or a right conferred on, 2 or more persons
binds or benefits them jointly and severally;
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(c) person includes an individual, the estate of an individual, a corporation, an
authority, an association or a joint venture (whether incorporated or
unincorporated), a partnership and a trust;

(d) a reference to a party includes that party's executors, administrators, successors
and permitted assigns, including persons taking by way of novation and, in the case
of a trustee, includes a substituted or an additional trustee;

(e) a reference to a document (including this deed) is to that document as varied,
novated, ratified or replaced from time to time;

(f) a reference to a statute includes its delegated legislation and a reference to a
statute or delegated legislation or a provision of either includes consolidations,
amendments, re-enactments and replacements;

(g) a word importing the singular includes the plural (and vice versa), and a word
indicating a gender includes every other gender;

(h) a reference to a party, clause, schedule, exhibit, attachment or annexure is a
reference to a party, clause, schedule, exhibit, attachment or annexure to or of this
deed, and a reference to this deed includes all schedules, exhibits, attachments
and annexures to it;

(i) if a word or phrase is given a defined meaning, any other part of speech or
grammatical form of that word or phrase has a corresponding meaning;

(j) includes in any form is not a word of limitation; and

(k) a reference to $ or dollar is to Australian currency.

2. Condition Precedent to Novation

Clause 3 of this deed will have no force and effect until the Effective Date.

3. Novation

3.1 Novation 

(a) The parties novate the Contract so that the Substitute Party and the Continuing
Party are parties to a new agreement on the same terms as the Contract.

(b) Any reference in the Contract to the Retiring Party will be read as a reference to the
Substitute Party.

3.2 Assumptions of rights and obligations 

(a) The Substitute Party:

(i) will be bound by and must comply with the terms of the Contract and will
enjoy the rights and benefits conferred on the Retiring Party under the
Contract; and

(ii) will assume the obligations and Liability of the Retiring Party under the
Contract,

in all respects as if the Substitute Party had originally been named in the Contract 
as a party instead of the Retiring Party. 

(b) The Continuing Party will comply with the terms of the Contract on the basis that the
Substitute Party has replaced the Retiring Party under the Contract in accordance
with this deed.
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3.3 Release by Continuing Party 

(a) The Continuing Party releases the Retiring Party from:

(i) any obligation or Liability under or in respect of the Contract; and

(ii) any action, claim and demand it has against the Retiring Party under or
in respect of the Contract.

(b) This release does not affect any rights the Continuing Party may have against the
Substitute Party as a result of the assumption by the Substitute Party under the
terms of this deed of the obligations and Liability of the Retiring Party under the
Contract.

3.4 Insurance 

As from the Effective Date: 

(a) the Substitute Party must replace any insurances effected and maintained by the
Retiring Party under the terms of the Contract; and

(b) the Continuing Party will take the necessary steps to ensure that, for all insurances
required to be effected by the Continuing Party under of the terms of the Contract,
the Substitute Party is named in place of the Retiring Party as required by the
Contract.

4. Ongoing Rights of Retiring Party

4.1 Direct Enquiries 

In addition to any other rights which the Retiring Party may have, the Continuing Party and the 
Substitute Party each agree that the Retiring Party may make enquiries directly of the 
Continuing Party for the purpose of establishing whether the Continuing Party is complying 
with its obligations under the Contract. 

4.2 Retiring Party to have benefit of Promises 

(a) The Continuing Party warrants in favour of the Retiring Party that in performing the
Services it will comply with its obligations under the Contract and that the Retiring
Party will continue to have the benefit of all promises, undertakings, covenants and
warranties made or given by the Continuing Party under the Contract as if the
Retiring Party remained a party to the Contract.

(b) Without limiting the above, the Continuing Party undertakes to the Retiring Party
that it will exercise all reasonable skill, care and diligence in performing the Services
including in issuing any certificates it is required to issue under the Contract and
further acknowledges that the Retiring Party will be relying upon the skill and
judgment of the Continuing Party in issuing those certificates and acknowledges
that:

(i) in performing the Services it will owe a duty of care to the Retiring Party;
and

(ii) it is aware that the Retiring Party will be relying upon the skill and
judgment of the Continuing Party in performing the Services and the
warranties given by the Continuing Party in this deed.

4.3 Report by Continuing Party 

The Continuing Party undertakes to the Retiring Party that it will exercise all reasonable skill, 
care and diligence to ensure that the design intent of the Works as contained in the Design 
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Documentation in existence at the date of execution of this deed, is reflected in the completion 
of the Design Documentation and in the execution of the Works. 

Without limiting the above, the Continuing Party must conduct such inspections of the Works 
at such times and in such detail as may reasonably be expected of a consultant engaged in a 
project of the size and complexity of the Works. 

The Continuing Party must act in good faith and in the best interests of the Retiring Party and 
promptly advise the Retiring Party about any matter in which the Continuing Party has been 
instructed by the Substitute Party to provide the Services in a manner which is, or may result in 
an outcome which is, not in accordance with the requirements of the Contract, including: 

(a) any instruction or direction which it receives, or any work or services it becomes
aware of, which in the reasonable opinion of the Continuing Party, is not in
accordance with any provision of the Contract including where the Substitute
Party's instructions:

(i) in relation to design are not consistent with the Contract or may result in
the Works to be constructed not being fit for their intended purpose; or

(ii) require the Continuing Party  to issue a certificate under the Contract
where the conditions for the issue of that certificate under the Contract
have not been satisfied; and

(b) any non-conformity of any Design Documentation produced pursuant to the
Contract, or to the Design Documentation in existence at the date of this deed,
upon becoming aware of the non-conformity.

5. Overriding effect

The parties agree that the execution and operation of this deed will for all purposes be regarded
as due and complete compliance with the terms of the Contract relating to any requirement for
consent to assignment of the Contract so far as any such provisions would apply with respect to
the novation of the Contract to the Substitute Party.

6. Representations and warranties

6.1 Authority

Each party represents and warrants to each other party that it has full power and authority to
enter into and perform its obligations under this deed.

6.2 Authorisations

Each party represents and warrants to each other party that it has taken all necessary action to
authorise the execution, delivery and performance of this deed in accordance with its terms.

6.3 Binding obligations

Each party represents and warrants to each other party that this deed constitutes its legal, valid
and binding obligations and is enforceable in accordance with its terms.

7. Duties, costs and expenses

7.1 Stamp duty

The Substitute Party must pay all stamp duty, duties or other taxes of a similar nature (including
but not limited to any fines, penalties and interest) in connection with this deed or any transaction
contemplated by this deed (except to the extent the terms of the Contract provide otherwise).
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7.2 Costs 

Each Party must pay its own legal costs and expenses in negotiating, preparing and executing 
this deed. 

7.3 GST 

The parties agree that: 

(a) with any payment of amounts payable under or in connection with this deed including
without limitation, by way of indemnity, reimbursement or otherwise, the party paying
the amount must also pay any GST in respect of the taxable supply to which the
amount relates;

(b) the party receiving the payment will provide a tax invoice; and

(c) the payment of any amount referred to in paragraph (a) which is a reimbursement or
indemnification of a cost, expense, loss or liability will exclude any part of the amount
for which the other party can claim an input tax credit.

8. General

8.1 Governing law 

This deed is governed by and must be construed according to the laws of the State or Territory 
stated in Schedule 1. 

8.2 Jurisdiction 

Each party irrevocably: 

(a) submits to the non-exclusive jurisdiction of the courts of the State or Territory stated
in Schedule 1, and the courts competent to determine appeals from those courts,
with respect to any proceedings which may be brought at any time relating to this
deed; and

(b) waives any objection it may now or in the future have to the venue of any
proceedings, and any claim it may now or in the future have that any proceedings
have been brought in an inconvenient forum, if that venue falls within clause 8.2(a).

8.3 Amendments 

This deed may only be varied by a document signed by or on behalf of each party. 

8.4 Waiver 

(a) Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial
exercise or enforcement of, a right, power or remedy provided by law or under this
deed by a party does not preclude, or operate as a waiver of, the exercise or
enforcement, or further exercise or enforcement, of that or any other right, power or
remedy provided by law or under this deed.

(b) A waiver or consent given by a party under this deed is only effective and binding
on that party if it is given or confirmed in writing by that party.

(c) No waiver of a breach of a term of this deed operates as a waiver of any other
breach of that term or of a breach of any other term of this deed.

8.5 Counterparts 

This deed may be executed in any number of counterparts and by the parties on separate 
counterparts.  Each counterpart constitutes the deed of each party who has executed and 
delivered that counterpart. 
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8.6 Severance 

If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any 
respect under the law of any jurisdiction, that will not affect or impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision of this
deed; or

(b) the legality, validity or enforceability under the law of any other jurisdiction of that or
any other provision of this deed.

8.7 Further acts and documents 

Each party must promptly do all further acts and execute and deliver all further documents (in 
form and content reasonably satisfactory to that party) required by law or reasonably 
requested by another party to give effect to this deed. 

8.8 Assignment 

A party cannot assign, novate or otherwise transfer any of its rights or obligations under this 
deed without the prior consent of each other party. 
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Schedule 1 

Contract 
(Clause 1.1) ............................................................................................. 

............................................................................................. 

Governing Law and 
Jurisdiction 
(Clause 8.1 and 8.2) 

............................................................................................. 

............................................................................................. 
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Executed as a deed. 

Executed by [Retiring Party and ABN] by or in 
the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

Executed by [Continuing Party and ABN] by or 
in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 

Executed by [Substitute Party and ABN] by or 
in the presence of: 

Signature of Director Signature of Secretary/other Director 

Name of Director in full Name of Secretary/other Director in full 
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Schedule 26 - Expert Determination Agreement 

(Clauses 16.8(b) and 16.9) 

Expert Determination Agreement made at         on 

Parties [    ] (Principal) 

[Insert name and address of Contractor] (Contractor) 

[Insert name and address of Expert agreed between the Parties or appointed 

pursuant to clause [to be inserted] of the Contract] (Expert) 
Background 

A. The Principal and the Contractor (together "the Parties" and each "a Party") are parties to a
contract (Contract) for [to be inserted].

B. By written notice dated [to be inserted], the [insert the Principal or Contractor as
applicable] has required that the matter described in Schedule 1, being a matter that the
Contract requires or permits to be referred to an Expert for determination, be determined by an
Expert appointed under clause 15.7 of the Contract (Matter).

C. Pursuant to clause 15.7 of the Contract, the Expert has been appointed to determine the
Matter in accordance with the process set out in this Agreement.

Operative part 

1. Appointment of Expert

(a) The Parties appoint the Expert to determine the Matter in the manner and within the
times set out in this Agreement and the Expert accepts the appointment on the
basis set out in this Agreement.

(b) The Parties agree that:

(i) the Expert will act as an expert and not as an arbitrator;

(ii) neither the determination of the Matter, nor the process required by this
Agreement is an arbitration and any conference conducted during the
determination is not a hearing conducted under any legislation or rules
relating to any form of arbitration;

(iii) the rules of evidence and natural justice do not apply to the
determination; and

(iv) the Expert must conduct the determination of the Matter in accordance
with the Rules for Expert Determination Process set out in Schedule 2;

(c) If, at any time during the determination, the Expert becomes aware of
circumstances that might reasonably be considered to adversely affect the Expert's
capacity to act independently or impartially, the Expert must inform the Parties
immediately and, unless the Parties agree otherwise, terminate this Agreement.

2. Confidentiality

All proceedings and submissions relating to the determination (including the fact that any step
in the determination is occurring), and all documents prepared for the purposes of the
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determination (including the Expert's determination), must be kept confidential between the 
Parties and the Expert. No such proceedings, submissions or documents, nor any other 
information relating to or arising out of the determination, may be divulged to any other person, 
except with the prior written consent of both Parties or as may be required by law or to the 
extent necessary to give effect to or enforce the Expert's determination. 

3. Costs and Fees

(a) As between the Parties and the Expert, the Parties are jointly and severally liable
for the payment of the Expert's fees and disbursements, calculated in accordance
with the Schedule of Fees and Disbursements set out in Schedule 3. The Parties
agree to comply with any direction from the Expert as to the provision of security
deposits in respect of his or her fees and disbursements.

(b) The Parties agree as between themselves that:

(i) they will each pay one half of the Expert’s fees and disbursements,
calculated in accordance with the Schedule of Fees and Disbursements
set out in Schedule 3; and

(ii) they will each bear their own costs of and incidental to the preparation of
this Agreement and their participation in the determination.

4. Exclusion of Liability and Indemnity

Except in the case of fraud, the Expert will not be liable to either Party for any act or omission
by the Expert in the performance or purported performance of this Agreement. The Parties
jointly and severally indemnify the Expert against all claims arising out of or in any way
referable to any act or omission by the Expert (except fraud) in the performance or purported
performance by the Expert of the terms of this Agreement.

5. Co-operation of the Parties

Each Party agrees to take part in the determination in good faith and to comply with the
reasonable requests and directions of the Expert in relation to the conduct of the
determination.

6. Governing Law

This Agreement is governed by and is to be construed in accordance with the laws in force in
the State of New South Wales.

7. Jurisdiction

(a) The Parties and the Expert irrevocably submit to the non-exclusive jurisdiction of
the courts of the State of New South Wales and the New South Wales courts to
which the appeals from those courts may be made.

(b) The Parties and the Expert irrevocably waive any objection they may now or in the
future have to the venue of any proceedings, and any claim they may now or in the
future have that any proceeding has been brought in an inconvenient forum, where
that venue falls within clause 7(a).
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Schedule 1 - The Matter 

[To be inserted when it comes time for expert determination] 
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Schedule 2 - Rules for Expert Determination Process 

1. Commencement

1.1 Except as provided in clause 4.3 of these Rules, the expert determination process begins
when the Expert accepts an appointment to determine the Matter in accordance with these
Rules and the Code of Conduct appended to these Rules.

2. Written Submissions

2.1 Within 7 days after the date this process begins, Party A (ie the Party who gave notice under
clause 15.1 of the Contract) must, in addition to any particulars provided by Party A under
clause 15.1 of the Contract, give the other Party and the Expert a written statement of the
Matter referred for Expert determination, any agreed statement of facts and a written
submission on the Matter in support of Party A's contentions.

2.2 Within 7 days after the statement in clause 2.1 is served, the other Party must give Party A
and the Expert a written response to Party A's submissions.

2.3 If the Expert considers it appropriate, Party A may reply in writing to the other Party's response
in clause 2.2 within the time allowed by the Expert.

2.4 If the Expert decides further information or documentation is required for the determination of
the Matter, the Expert may direct one or more Parties to provide such further submissions,
information or documents as the Expert may require.

3. Conference

3.1 The Expert may, if he or she thinks appropriate, call a conference of the Parties. Unless the
Parties agree otherwise, the conference will be held in Sydney.

3.2 At least 14 days before the conference, the Expert must inform the Parties of the date, venue
and agenda for the conference.

3.3 The Parties must appear at the conference and may make submissions on the subject matter
of the conference. If a Party fails to appear at a conference of which that Party had been
notified under clause 3.2, the Expert and the other Party may nevertheless proceed with the
conference and the absence of that Party will not terminate or discontinue the Expert
determination process.

3.4 The Parties:

(a) may be accompanied at a conference by legal or other advisers; and

(b) will be bound by any procedural directions as may be given by the Expert in relation
to the conference both before and during the course of the conference.

3.5 The conference must be held in private. 

3.6 If required by any Party, transcripts of the conference proceedings must be taken and made 
available to the Expert and the Parties. 

4. General

4.1 In making a determination or calling or holding a conference, the Expert must proceed in
accordance with the Contract.

4.2 All proceedings and submissions relating to the Expert determination process must be kept
confidential except:

(a) with the prior consent of the Parties;
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(b) as may be required by law; or

(c) as may be required in order to enforce the determination of the Expert.

4.3 The Expert must: 

(a) inform the Parties of:

(i) any relationship or interest with the Parties or their respective officers,
employees, contractors, consultants or agents;

(ii) any interest the Expert has in the matters in dispute; and

(iii) any circumstance which might reasonably be considered to adversely
affect the expert's capacity to act independently or impartially,

(iv) immediately upon becoming aware of any such circumstances; and

(b) upon making any disclosure under this clause 4.3, unless and until the Parties
agree otherwise terminate the proceedings.

5. The Determination

5.1 As soon as possible after receipt of the submissions or after any conference and, in any event
not later than 90 days after the Expert's acceptance of appointment, the Expert must:

(a) determine the Matter between the Parties; and

(b) notify the Parties of that determination.

5.2 The determination of the Expert must: 

(a) be in writing stating the Expert's determination and giving reasons;

(b) be made on the basis of the submissions (if any) of the parties, the conference (if
any) and the Expert's own expertise; and

(c) meet the requirements of the Contract.

5.3 Subject to clause 5.4, to the extent permitted by law, the Expert’s determination will be final 
and binding on the Parties unless a notice of appeal is given in accordance with clause 16.10 
of the Contract. 

5.4 If the Expert's determination contains a clerical mistake, an error arising from an accidental slip 
or omission, a material miscalculation of figures, a mistake in the description of any person, 
matter or thing, or a defect of form, then the Expert must correct the determination. 

6. Costs

6.1 Security for costs must be deposited by both Parties at the commencement of the Expert
determination process in accordance with any direction of the Expert.

7. Modification

7.1 These rules may be modified only by agreement of the Parties and, if the Expert has been
appointed, the Expert.
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APPENDIX 1 TO RULES FOR EXPERT DETERMINATION PROCESS 

Code of Conduct for an Expert 

1. The function of the Expert is to make a determination of the Matter in accordance with the
Contract and the Expert Determination Agreement, including the Rules and this Code of
Conduct.

2. The Expert must receive the written submissions and responses of the Parties in accordance
with the procedures specified in the Rules and may require further information or
documentation from the Parties which is reasonably necessary to determine the Matter.

3. The Expert must decide whether a conference is necessary to receive further information.
The Expert must inform the Parties of the subject matter of any conference and may hear
representations only on those matters during any such conference.

4. The Expert must disclose to both Parties all information and documents received.

5. If a Party fails to make a written submission, the Expert may continue with the process.

6. Subject to clause 3.3 of the Rules in relation to conferences, meetings and discussions with
the Expert must only take place in the presence of both Parties.
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Schedule 3 - The Expert's Fees and Disbursements 

[To be inserted when it comes time for expert determination] 
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Signed as an agreement. 

Signed for and on behalf of the Principal by 
[insert name] in the presence of: 

[Signature] 

[Name of witness] 

[Signature of witness] 

Signed for and on behalf of the Contractor by 
[insert name] in the presence of: 

[Signature] 

[Name of witness] 

[Signature of witness] 



Design and Construction of Chatswood Demolition and 
Remediation Project 

Contract Number SMC-23-0952 

Page 241 of 271

L\350368484.4 OFFICIAL 

OFFICIAL 

Signed by the Expert [insert name] in the 
presence of: 

[Signature] 

[Name of witness] 

[Signature of witness] 
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Schedule 27 - Principal Supplied Items 

(Clause 7.10) 

Principal Supplied Items None 
Place of Availability Not Applicable 
Date of Availability Not Applicable 
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Schedule 28 - Not used 
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Schedule 29 - Principal Deed of Novation 

DEED OF NOVATION made at on 20 

BETWEEN:  

(1) [Insert name and ABN] of [Insert] (Retiring Party);

(2) [Insert name and ABN] of [Insert] (Continuing Party); and

(3) [Insert name and ABN] of [Insert] (Substitute Party).

RECITALS: 

(A) The Retiring Party and the Continuing Party are parties to a [insert title of Contract] dated [insert date] (Contract).

(B) The Retiring Party and the Substitute Party have asked the Continuing Party to agree to the novation of the
Contract on the terms of this deed.

(C) The Continuing Party has agreed to the novation of the Contract on the terms of this deed.

THIS DEED PROVIDES  

1. Definitions and interpretation

1.1 Definitions 

Defined terms in the Contract have the same meanings in this deed, unless the contrary intention 
appears. 

In this deed: 

Claim means any claim, notice, demand, action, proceeding, litigation, investigation or judgment 
whether based in contract, tort, statute or otherwise. 

Continuing Party Retained Liabilities means the undischarged obligations and Liability of the 
Continuing Party arising prior to the Effective Date. 

Contract means the agreement between the Retiring Party and the Continuing Party [described 
in Schedule 1 or insert description here]. 

Contract Guarantees means the guarantees or bonds issued or required to be issued under the 
Contract in respect of the performance by a party to the Contract, by a bank or insurer and/or, 
where required by the Contract, by a Related Entity of that party. 

Effective Date means [the date of this deed or the date agreed by the parties from which the 
novation will be effective]. 

GST means the Goods and Services Tax as defined in the A New Tax System (Goods and 
Services) Act 1999 (Cth). 
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Liability means all liabilities, losses, Claims, damages, outgoings, costs and expenses of 
whatever description. 

Related Entity has the meaning ascribed to that term in section 9 of the Corporations Act 2001 
(Cth). 

Retiring Party Retained Liabilities means the undischarged obligations and Liability of the 
Retiring Party arising prior to the Effective Date.  

2. INTERPRETATION

In this deed:

(a) headings are for convenience only and do not affect interpretation;

(b) and unless the context indicates a contrary intention:

(i) an obligation or a liability assumed by, or a right conferred on, 2 or more
persons binds or benefits them jointly and severally;

(ii) "person" includes an individual, the estate of an individual, a corporation, an
authority, an association or a joint venture (whether incorporated or
unincorporated), a partnership and a trust;

(iii) a reference to a party includes that party's executors, administrators,
successors and permitted assigns, including persons taking by way of
novation and, in the case of a trustee, includes a substituted or an additional
trustee;

(iv) a reference to a document (including this deed) is to that document as
varied, novated, ratified or replaced from time to time;

(v) a reference to a statute includes its delegated legislation and a reference to
a statute or delegated legislation or a provision of either includes
consolidations, amendments, re-enactments and replacements;

(vi) a word importing the singular includes the plural (and vice versa), and a
word indicating a gender includes every other gender;

(vii) a reference to a party, clause, schedule, exhibit, attachment or annexure is
a reference to a party, clause, schedule, exhibit, attachment or annexure to
or of this deed, and a reference to this deed includes all schedules, exhibits,
attachments and annexures to it;

(viii) if a word or phrase is given a defined meaning, any other part of speech or
grammatical form of that word or phrase has a corresponding meaning;

(ix) "includes" in any form is not a word of limitation; and

(x) a reference to "$" or "dollar" is to Australian currency.
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3. NOVATION

3.1 Novation 

From the Effective Date: 

(a) the parties novate the Contract so that the Substitute Party and the Continuing Party
are parties to a new agreement on the same terms as the Contract; and

(b) any reference in the Contract to the Retiring Party shall be read as a reference to the
Substitute Party.

3.2 Assumptions of rights and obligations 

(a) From the Effective Date the Substitute Party will be bound by and shall comply with the
terms of the Contract as amended by this deed, and shall enjoy the rights and benefits
conferred on the Retiring Party under the terms of the Contract in all respects as if the
Substitute Party had originally been named in the Contract as a party instead of the
Retiring Party.

(b) From the Effective Date the Continuing Party will comply with the terms of the Contract
on the basis that the Substitute Party has replaced the Retiring Party under the
Contract in accordance with this deed.

3.3 Release by Continuing Party 

From the Effective Date: 

(a) the Continuing Party releases the Retiring Party from:

(i) any obligation or Liability under or in respect of the Contract; and

(ii) any action, claim and demand it has, or but for this clause would have had
against the Retiring Party under or in respect of the Contract,

except for the Retiring Party Retained Liabilities; 

(b) subject to clause Schedule 293.3(c), this release does not affect any rights the
Continuing Party may have against the Substitute Party as a result of the assumption
by the Substitute Party under the terms of this deed of the obligations and Liability of
the Retiring Party under the terms of the Contract; and

(c) the Continuing Party releases the Substitute Party from:

(i) any obligation or Liability under or in respect of the Contract; and

(ii) any action, claim and demand it has against the Retiring Party under or in
respect of the Contract,

in respect of the Retiring Party Retained Liabilities. 

3.4 Release by Retiring Party 

(a) From the Effective Date the Retiring Party releases the Continuing Party from:
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(i) any obligation or Liability under or in respect of the Contract; and

(ii) any action, Claim and demand it has, or but for this clause would have had
against the Continuing Party under or in respect of the Contract,

except for the Continuing Party Retained Liabilities. 

(b) Nothing in this clause affects the obligations of the Continuing Party to the Substitute
Party under the Contract from the Effective Date.

3.5 Insurance 

From the Effective Date: 

(a) the Substitute Party must have in place insurances which replace the insurances
required to be effected and maintained by the Retiring Party under the terms of the
Contract; and

(b) the Continuing Party must take the necessary steps to ensure that, for all insurances
required to be effected by the Continuing Party under the terms of the Contract, the
Substitute Party is named in place of the Retiring Party as required by the Contract.

3.6 Replacement of Guarantees 

From the Effective Date: 

(a) the Substitute Party must have in place guarantees which replace the Contract
Guarantees on similar terms in favour of the Continuing Party; and

(b) the Continuing Party must have in place guarantees which replace the Contract
Guarantees on similar terms in favour of the Substitute Party.

4. OVERRIDING EFFECT

The parties agree that the execution and operation of this deed will for all purposes be regarded
as due and complete compliance with the terms of the Contract relating to any requirement for
consent to assignment of the Contract so far as any such provisions would apply with respect to
the novation of the Contract to the Substitute Party.

5. REPRESENTATIONS AND WARRANTIES

5.1 Authority 

Each party represents and warrants to each other party that it has full power and authority to enter 
into and perform its obligations under this deed. 

5.2 Authorisations 

Each party represents and warrants to each other party that it has taken all necessary action to 
authorise the execution, delivery and performance of this deed in accordance with its terms. 

1.1 Binding obligations 
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Each party represents and warrants to each other party that this deed constitutes its legal, valid 
and binding obligations and is enforceable in accordance with its terms. 

6. DUTIES, COSTS AND EXPENSES

6.1 Stamp Duty 

The Substitute Party must pay all stamp duty, duties or other taxes of a similar nature (including 
but not limited to any fines, penalties and interest) in connection with this deed or any transaction 
contemplated by this deed (except to the extent the terms of the Contract provide otherwise). 

6.2 Costs 

Except as otherwise provided in this deed, each party must pay its own costs and expenses in 
connection with negotiating, preparing, executing and performing this deed. 

6.3 GST 

(a) Any payment or reimbursement required to be made under this deed that is calculated
by reference to a cost, expense or other amount paid or incurred will be limited to the
total cost, expense or amount less the amount of any input tax credit to which an entity
is entitled for the acquisition to which the cost, expense or amount relates.

(b) If GST is payable on a supply made under this deed by an entity (Supplier), the party
providing the consideration for that supply must, in addition to any other amounts
payable under any provision of this deed, pay an additional amount equal to the GST
payable by the Supplier on that supply. The additional amount must be paid, and the
Supplier must provide a tax invoice, at the same time as the other consideration for
that supply is to be provided under this deed. Terms used in this clause 6.3 have the
meanings given to those terms by the A New Tax System (Goods and Services Tax)
Act 1999.

7. GENERAL

7.1 Governing Law 

This deed is governed by and must be construed according to the laws of New South Wales. 

7.2 Jurisdiction 

Each party irrevocably: 

(a) submits to the non-exclusive jurisdiction of the courts of New South Wales, and the
courts competent to determine appeals from those courts, with respect to any
proceedings which may be brought at any time relating to this deed; and

(b) waives any objection it may now or in the future have to the venue of any proceedings,
and any claim it may now or in the future have that any proceedings have been
brought in an inconvenient forum, if that venue falls within clause Schedule 297.2(a).

7.3 Amendments 

This deed may only be varied by a document signed by or on behalf of each party. 
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7.4 Waiver 

(a) Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial
exercise or enforcement of, a right, power or remedy provided by law or under this
deed by a party does not preclude, or operate as a waiver of, the exercise or
enforcement, or further exercise or enforcement, of that or any other right, power or
remedy provided by law or under this deed.

(b) A waiver or consent given by a party under this deed is only effective and binding on
that party if it is given or confirmed in writing by that party.

(c) No waiver of a breach of a term of this deed operates as a waiver of any other breach
of that term or of a breach of any other term of this deed.

7.5 Counterparts 

This deed may be executed in any number of counterparts and by the parties on separate 
counterparts. Each counterpart constitutes the deed of each party who has executed and delivered 
that counterpart. 

7.6 Severance 

If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any respect 
under the law of any jurisdiction, that will not affect or impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision of this
deed; or

(b) the legality, validity or enforceability under the law of any other jurisdiction of that or
any other provision of this deed.

7.7 Further acts and documents 

Each party must promptly do all further acts and execute and deliver all further documents (in 
form and content reasonably satisfactory to that party) required by law or reasonably requested by 
another party to give effect to this deed. 

7.8 Assignment 

A party cannot assign, novate or otherwise transfer any of its rights or obligations under this deed 
without the prior consent of each other party. 
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Schedule 1 [if needed] 

Contract 
(clause 1.1) ............................................................................................. 

............................................................................................. 
EXECUTED by the parties as a deed: 
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Schedule 30 - Site Access Schedule 

Site Access Date: 4 March 2024 
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EXHIBIT A – WORKS BRIEF 
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EXHIBIT B – PRINCIPAL’S INSURANCE POLICIES 
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The Planning Approval comprises the following documents: 

(a) The Project Planning Approval (Chatswood to Sydenham) - (Critical State Significant 
Infrastructure – Sydney Metro City & Southwest Chatswood to Sydenham – Conditions 
of Approval) 

(b) The Revised Mitigation Measures for the Project Planning Approval (Sydenham to 
Bankstown) are included as Attachment and are part of the Conditions for the Project 
Planning Approval (Sydenham to Bankstown). 

 



 
 

NSW Government  1 
Department of Planning and Environment  
Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 
 

 

 
 

 
 
 
 
 
  
Critical State Significant 
Infrastructure 
Sydney Metro City & Southwest 
Chatswood to Sydenham 
Conditions of Approval  
  
  



 

 

NSW Government  2 
Department of Planning and Environment  
Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

Infrastructure approval 
 

Section 115ZB of the Environmental Planning & Assessment Act 1979 
 

 

I grant approval to the carrying out of the Critical State significant infrastructure (CSSI) referred to in Schedule 1, 
subject to the conditions in Schedule 2. 

 

 

 

 

Minister for Planning 

 

 

 

Sydney 2017 

 
SCHEDULE 1 

 

Application no.: SSI 15_7400 

 

Proponent: Transport for NSW 

Approval Authority: Minister for Planning 

 

Land:  Multiple properties and land comprised in 
Willoughby, Lane Cove, North Sydney, City of 
Sydney and Inner West Council areas. 

 

Description of Critical State Significant Infrastructure: Construction and operation of a metro rail line, 
approximately 16.5 kilometres long (of which 
approximately 15.5 kilometres is located in 
underground rail tunnels) between Chatswood and 
Sydenham, including the construction of a tunnel 
under Sydney Harbour, links with the existing rail 
network, seven metro stations, and associated 
ancillary infrastructure. 

 

Declaration as Critical State Significant Infrastructure The proposal is Critical State Significant 
Infrastructure by virtue of clause 5 of Schedule 5 of 
the State Environmental Planning Policy (State and 
Regional Development) 2011 (NSW) and section 
115V of the Environmental Planning and 
Assessment Act 1979 (NSW). 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
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CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

DEFINITIONS  

The definitions below apply to terms used in this approval, unless otherwise stated or the context 
indicates otherwise. 
 
Table 1: Definitions relevant to all CSSI projects 

Term Definition 

Aboriginal object The same meaning as in the National Parks and Wildlife Act 1974 
(NSW) 

Ancillary facility  A facility established for construction of the project which will be 
decommissioned at the end of construction including an office and 
amenities compound, construction compound, material crushing and 
screening plant, materials storage compound, maintenance workshop, 
testing laboratory and material stockpile area 

Annoying activities As defined by the Interim Construction Noise Guideline to include: 
• use of ‘beeper’ style reversing or movement alarms, 

particularly at night-time 
• use of power saws, such as used for cutting timber, rail lines, 

masonry, road pavement or steel work 
• grinding metal, concrete or masonry 
• rock drilling 
• line drilling 
• vibratory rolling 
• rail tamping and regulating 
• bitumen milling or profiling 
• jackhammering, rock hammering or rock breaking 
• impact piling 

CEMP Construction Environmental Management Plan 

Completion of construction The date on which all construction works and activities described in the 
EIS as amended by the PIR are completed, all construction related 
requirements of the Secretary (if any) have been met 

Consistency assessment An assessment of whether a proposed activity for the purpose of the 
CSSI is consistent with the terms of this approval 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

Term Definition 

Construction Includes all physical work required to construct the CSSI, including 
demolition, other than the following low impact work: 
(a) survey works including carrying out general alignment survey, 

installing survey controls (including installation of global 
positioning system (GPS)), installing repeater stations, carrying 
out survey of existing and future utilities and building and road 
dilapidation surveys; 

(b) investigations including investigative drilling and excavation; 
(c) heritage excavation and salvage works, subject to addressing 

related requirements of this approval, including Conditions E10-
E27; 

(d) treatment of contaminated sites subject to the recommendations 
of a Site Contamination Report prepared in accordance with 
Condition E66. 

(e) establishment of ancillary facilities, except where demolition is 
required, in approved locations or in locations meeting the criteria 
identified in Condition A16 and Condition A18 of this approval, 
including constructing ancillary facility access roads and providing 
utilities to the facility; 

(f) operation of ancillary facilities if the ER has determined the 
operational activities will have minimal impact on the environment 
and community;  

(g) minor clearing and relocation of native vegetation, as identified in 
the EIS as amended by the description in the PIR; 

(h) installation of mitigation measures including erosion and sediment 
controls, temporary exclusion fencing for sensitive areas and 
acoustic treatments; 

(i) property acquisition adjustment works including installation of 
property fencing, and relocation and adjustments of utilities to 
property including water supply and electricity;  

(j) relocation and connection of utilities where the relocation or 
connection has a minor impact to the environment as determined 
by the ER; 

(k) archaeological testing under the Code of practice for 
archaeological investigation of Aboriginal objects in NSW 
(DECCW, 2010) or archaeological monitoring undertaken in 
association with (a)-(j) above to ensure that there is no impact on 
heritage items; 

(l) other activities determined by the ER to have minimal 
environmental impact which may include construction of minor 
access roads, temporary relocation of pedestrian and cycle paths 
and the provision of property access; and 

(m) maintenance of existing buildings and structures required to 
facilitate the carrying out of the CSSI. 

However, where heritage items on the State heritage register, areas of 
known or expected archaeological potential, or threatened species, 
populations or ecological communities (within the meaning of the EP&A 
Act) are affected by any low impact work, that work is construction, 
unless otherwise determined by the Secretary in consultation with OEH 
or DPI Fisheries (in the case of impact upon fish, aquatic invertebrates 
or marine vegetation). 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

Term Definition 

 The low impact work described in this definition becomes construction 
with the approval of a Construction Environmental Management Plan. 
Where low impact works have already commenced, these are 
considered to remain as low impact works and are managed in 
accordance with the framework under which they commenced 

CSSI  The Critical State Significant Infrastructure, as generally described in 
Schedule 1, the carrying out of which is approved under the terms of 
this approval 

Department NSW Department of Planning and Environment 

DPI NSW Department of Primary Industries including DPI Agriculture, DPI 
Biosecurity and Food Safety, DPI Land and Natural Resources, DPI 
Water and DPI Fisheries 

EIS The Sydney Metro City and Southwest Chatswood to Sydenham 
Environmental Impact Statement dated 3 May 2016 submitted to the 
Secretary seeking approval to carry out the CSSI and as revised if 
required by the Secretary under the EP&A Act 

EMS Environmental Management System 

EP&A Act Environmental Planning and Assessment Act 1979 (NSW) 

EPA NSW Environment Protection Authority 

EPL Environment Protection Licence under the POEO Act 

ER The Environmental Representative for the CSSI 

Heritage Division The Heritage Division of OEH 

Heritage item A place, building, work, relic, archaeological site, tree, movable object 
or precinct of heritage significance that is listed under one or more of 
the following registers: the State Heritage Register under the Heritage 
Act 1977 (NSW), a heritage item registered under a Local 
Environmental Plan under the EP&A Act, the World, National or 
Commonwealth Heritage lists under the Environment Protection and 
Biodiversity Conservation Act 1999 (Commonwealth), and an 
Aboriginal object or Aboriginal place as defined in section 5 of the 
National Parks and Wildlife Act 1974 (NSW) 

ICNG Interim Construction Noise Guideline 

Incident An occurrence or set of circumstances that causes, or threatens to 
cause, material harm to the environment, community or any member 
of the community, being actual or potential harm to the health or safety 
of human beings or to threatened species, endangered ecological 
communities or ecosystems that is not trivial 
 
Note: This meaning of “material harm” applies for the purpose of this 
approval only 

Land Has the same meaning as in the EP&A Act 

Landowner Has the same meaning as “owner” in the Local Government Act 1993 
and in relation to a building means the owner of the building  
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

Term Definition 

Minister NSW Minister for Planning 

Noise Management Level As derived from the Interim Construction Noise Guideline 

Non-residential zones Any other zone than defined as Residential zone in this approval 

NSW Heritage Council Heritage Council of NSW (or delegate) 

OEH NSW Office of Environment and Heritage 

OEMP Operational Environmental Management Plan 

Operation The operation of the CSSI (whether in full or in part) for its intended 
purpose, excluding the following activities carried out during 
construction: 

• commissioning trials of equipment; 
• temporary use of any part of the CSSI; and  
• maintenance works 

Note: Construction and Operation are not mutually exclusive 

Over Station Development Includes non-rail related development that may occupy land or  
airspace above, within or in the immediate vicinity of the CSSI but 
excluding spaces and interface works such as structural elements may 
be constructed as part of the CSSI to make provision for future 
developments 

Perceptible level of vibration The value identified in the Preferred Peak velocity (mm/s) column in 
Table C1.1 Criteria for exposure to continuous and impulsive vibration 
in the Assessing Vibration: A technical guideline (DEC 2006) 

PIR The Sydney Metro City and Southwest Chatswood to Sydenham 
Submissions and Preferred Infrastructure Report dated October 2016 
submitted to the Secretary under the EP&A Act 

POEO Act Protection of the Environment Operations Act 1997 (NSW) 

Proponent The person or organisation identified as the proponent in Schedule 1 
of this approval 

Registered Aboriginal 
Parties 

As defined in the Aboriginal cultural heritage consultation requirements 
for proponents 2010 

Relevant Council(s) Any or all as relevant, Willoughby, Lane Cove, North Sydney, City of 
Sydney or Inner West 

Relevant Road Authority The same meaning as the Roads authorities defined in the Roads Act 
1993 

Relic The same meaning as in the Heritage Act 1977 (NSW) 

Residential zones As defined by the relevant Local Environment Plan including Zone R1 
General Residential, Zone R2 Low Density Residential, Zone R3 
Medium Density Residential, Zone R4 high Density Residential 

RMS NSW Roads and Maritime Services  

Secretary Secretary of the NSW Department of Planning and Environment or 
nominee, whether nominated before or after the date on which this 
approval was granted 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

Term Definition 

Sensitive receiver 
 

Includes residences, educational institutions (including preschools, 
schools, universities, TAFE colleges), health care facilities (including 
nursing homes, hospitals), religious facilities (including churches), child 
care centres, passive recreation areas (including outdoor grounds used 
for teaching), active recreation areas (including parks and sports 
grounds). 
Receivers that may be considered to be sensitive include commercial 
premises (including film and television studios, research facilities, 
entertainment spaces, temporary accommodation such as caravan 
parks and camping grounds, restaurants, office premises, and retail 
spaces) and industrial premises, and others as identified by the 
Secretary 

Sensitive periods Period of time determined in consultation with affected sensitive 
receiver 

SES NSW State Emergency Services 

TBM Tunnel Boring Machine 

TMC Transport Management Centre of Transport for NSW 

Tree Long lived woody perennial plant greater than (or usually greater than) 
3 m in height with one or relatively few main stems or trunks 

Unexpected heritage Finds A potential heritage item discovered unexpectedly (usually during 
construction) but not identified in the EIS, PIR, or Archaeological 
Method Statements prepared under Condition E17 or E24 where 
assessment is required to determine if the item is a relic, or is an 
Aboriginal object. Unexpected heritage finds does not include human 
remains 

Works All physical activities to construct the CSSI 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

SUMMARY OF REPORTING REQUIREMENTS 

Reports and notifications that must be provided to the Secretary under the terms of this approval are 
listed in Table 2. 
 
Table 2: Reports and Notifications that must be submitted to the Secretary  

Where there is an inconsistency between Table 2 and a condition, the requirements of the condition 
prevail. 

 

Condition Report / Notification Timing1 Purpose  

Part A – Administrative 

A7 As Required As required As 
required  

A9 Consultation Completed As required by Condition of Approval As 
Required 

A12 Staging Report 

No later than one month before the commencement 
of construction (or operation if only staged operation 

is proposed) of the first of the proposed stages or 
within another timeframe agreed with the Secretary 

Information 

A17 Ancillary Facilities 
Management Plan 

One month before installation of the relevant 
ancillary facilities Information 

A21 
Consideration of 
Alternatives – Victoria 
Cross 

Before construction 
Approval 

A22 
Approval of 
Environmental 
Representative  

No later than one month before the commencement 
of works or another timeframe agreed with the 

Secretary 
Approval 

(f) 
(h) ER Notified of Incident As required by Condition of Approval 40 As 

required 

(l) Environmental 
Representative Report 

Within seven days following the end of each month 
for the duration of works and construction or as 

otherwise agreed with the Secretary 
Information 

A25 Approval of Acoustic 
Advisor 

Two months before commencement of works or 
within another timeframe agreed with the Secretary Approval 

A27 
(b) 
(f) 

A27(g)(iii) 
A27(g)(vi) 

Noise and Vibration 
Reports 

Monthly and within seven days following the end of 
each month for the duration of construction or as 

otherwise agreed with the Secretary Information 

A29 Compliance Tracking 
Program 

Before commencement of works or within another 
timeframe agreed with the Secretary Information 

A31 Pre-Construction 
Compliance Report 

No later than one month before commencement of 
construction or within another timeframe agreed 

with the Secretary 
Information 

 
1 Where a project is staged, all required approvals must be obtained before the commencement of the relevant 
stage. 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
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Condition Report / Notification Timing1 Purpose  

A34 Construction Compliance 
Reports 

Every 6 months from the date of the 
commencement of construction or within another 

timeframe agreed with the Secretary, for the 
duration of construction 

Information 

A35 Pre-Operation 
Compliance Report 

No later than one month before commencement of 
operation or within another timeframe agreed with 

the Secretary 
Information 

A37 Environmental Audit 
Program 

No later than one month before commencement of 
construction or within another timeframe agreed 

with the Secretary 
Information 

A40 Environmental Audit 
Report 

Within 6 weeks of completing the audit, or within 
another timeframe agreed with the Secretary. Information 

A41 Notification of incident As soon as possible and within 24 hours of any 
incident Information 

A44 
Notification of incident 
notified to the EPA under 
the POEO Act 

Within 24 hours of notifying the Environment 
Protection Authority (EPA) Information 

Part B - Communication Information and Reporting 

B3 Community 
Communication Strategy 

No later than three months from the date of this 
approval or one month before commencement of 

any work, whichever is the latter 

Approval 

B8 Complaints Register On request during on request within the timeframe 
stated in the request 

Information 

B11 Nomination of the 
Community Complaints 
Mediator 

Within one month of the date of this approval or 
within another timeframe agreed with the Secretary 

Approval 

Part C - Construction Environmental Management 

C5 Agency requests for 
CEMP 

Where not included in the CEMP with CEMP 
submission 

Information 

C6 CEMP sub-plans 
With or subsequent to CEMP submission but no 
later than one month before commencement of 

construction 

Approval 

C7 CEMP  No later than one months before the 
commencement of construction 

Approval 

C11 NVBMP – Real Time 
Data 

Department must be provided with access to real 
time monitoring data 

Information 

C12 Construction Monitoring 
Programs 

Include information requested by agencies during 
consultation to the written satisfaction of the 

Secretary with Construction Monitoring Program 

For 
information 
as required 

C13 
 

Construction Monitoring 
Programs 

At least one month before commencement of 
construction or within another timeframe agreed 

with the Secretary 

Approval 

C16 Construction Monitoring 
Report 

As specified in Construction Monitoring Program Information 

Part D - Operation Environmental Management 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
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CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

Condition Report / Notification Timing1 Purpose  

D5 

OEMP Sub-plans – 
Justification for not 
including Agency 
Comments 

One month before commencement of operation or 
within another timeframe agreed with the Secretary 

Information 

D7 OEMP or EMS 
No later than one month before commencement of 
operation or within another timeframe agreed with 

the Secretary 

Information 

D9 Ground-borne Noise 
Specialist  

Ground borne noise specialist nominee must be 
submitted before the review commences  

Approval 

D9 Ground-borne Noise 
Review 

The review must be submitted at least one month 
before the installation of track 

As 
required 

for 
Information 

D11 Approval of Independent 
Auditor 

Within 15 months of the completion of construction, 
or any other timeframe as agreed with the 

Secretary, and prior to the Audit 

Approval 

D11 Operational Performance 
Audit 

Within one month of the completion of the Audit or 
other timeframe as agreed with the Secretary 

Information 

D14 Operational Noise and 
Vibration Report 

Within 3 months following the identification of an 
exceedance of the design objectives 

Information 

Part E – Key Issues 

Flora and Fauna 

E6 Tree Report 
Before the removal, damage and/or pruning of any 

trees, including those affected by the site 
establishment works. 

Information 

E7 
Assessment of potential 
impact to large fig at 
Blues Point Reserve 

Any proposal to prune either canopy or tree roots of 
large fig tree at eastern end of Blues Point Reserve Approval 

Heritage 

E13 Heritage Archival 
Recording Report 

Within two years of completing the archival 
recording  Information 

E18 Nominate an Excavation 
Director 

Before excavation of archaeological management 
sites Information 

E20 Relic discovery 
At the same time as the Heritage Council of NSW 

and of consultation outcome with the Heritage 
Council of NSW 

As 
required 

E21 Heritage Interpretation 
Plan Before commencement of construction Information 

E22.1 Approve a qualified 
heritage architect 

Before commencement of demolition works at  
9-19 Elizabeth Street Approval 

E27 Exhumation Management 
Plan Before commencement of excavation works Information 

Noise and Vibration 

E28.1 Approve a qualified Before commencement of excavation works  Approval 
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CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
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Condition Report / Notification Timing1 Purpose  

structural engineer impacting 50 Martin Place 

E32 Construction Noise and 
Vibration Strategy 

At least one month before construction commences Approval 

E47 Out of Hours Work 
Protocol 

Before construction commences for work not 
subject to an EPL Approval 

E53 
Blast Management 
Strategy 

One month before blasting commence Information 

E54(b)(ii) Approve a qualified 
structural engineer 

Before commencement of blasting impacting 
heritage structures Approval 

E56 Notification of blasting 
schedule Fortnightly and in advance of blasting schedule Information 

E62 
Independent Property 
Impact Assessment 
Panel 

Before relevant construction work commencing   Information 

E63 Result of settlement 
monitoring On request by Secretary Information 

E64 (f) Monitoring Results As part of Compliance Tracking Reports As 
Required 
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Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
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CSSI 7400 MOD 8 – Blues Point Access Site (determined 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 

Condition Report / Notification Timing1 Purpose  

Contaminated Sites 

E68 Site Audit Statement and 
Site Audit Report 

No later than one month before commencement of 
operation Information 

Sustainability 

E72 Sustainability Strategy Within six months of the date of this approval or 
within another timeframe agreed with the Secretary Information 

Traffic, Transport and Pedestrian Access 

E76 Safety Audits On request by Secretary Information 

E81 Construction Traffic 
Management Framework 

No later than one (1) month before the 
commencement of construction or within any other 

timeframe agreed with the Secretary 
Approval 

E82 Construction Traffic 
Management Plans Following approval by Roads and Maritime Services Information 

E84 
Investigation of non-road 
spoil haulage and 
material delivery 

Before commencement and before completion of 
tunnel spoil generation as relevant 

For 
information 
as required 

E87 Safety audits Available to the secretary on request Information 

Interchange (Station) Access Plans 

E92 

Interchange (Station) 
Access Plans delivery 
and implementation 
program 

Before commencement of permanent aboveground 
facilities at any stations site.  Approval 

Station Design and Precinct Plan 

E101 Station Design and 
Precinct Plans (SDPP)  

Before commencement of permanent aboveground 
work Approval 
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SCHEDULE 2 

 
PART A 

 
ADMINISTRATIVE CONDITIONS 

GENERAL 

A1 The CSSI must be constructed generally in accordance with the description of the CSSI in the 
EIS as amended by the: 
(a) description in the PIR; 
(b) Sydney Metro City and Southwest Chatswood to Sydenham Victoria Cross Station and 

Artarmon Substation Modification Report (Transport for NSW) as amended by the Victoria 
Cross and Artarmon Substation Modification Submission Report (Transport for NSW); 

(c) Sydney Metro City and Southwest Chatswood to Sydenham Sydenham Station and 
Sydney Metro Trains Facility South Modification Report (Transport for NSW) as amended 
by the Sydney Metro City and Southwest Chatswood to Sydenham Sydenham Station and 
Sydney Metro Trains Facility South Submissions Report (Transport for NSW); 

(d) Sydney Metro City and Southwest Chatswood to Sydenham Central Walk Modification 
Report (Transport for NSW) as amended by the Central Walk Modification Submission 
Report (Transport for NSW); 

(e) Sydney Metro City and Southwest Chatswood to Sydenham Martin Place Metro Station 
Modification Report as amended by the Sydney Metro City and Southwest Chatswood to 
Sydenham Martin Place Station Modification Submissions Report; 

(f) Sydney Metro City and Southwest Chatswood to Sydenham Blues Point Acoustic Shed 
Modification Report (Sydney Metro) as amended by the Response to Submissions 
(Sydney Metro) dated 2 October 2018; 

(g) Sydney Metro Chatswood to Sydenham, SSI_7400, Request for administrative 
modification (Sydney Metro) dated 12 December 2018;  

(h) Sydney Metro correspondence dated 17 April 2020 requesting modification to Condition 
E100 and correspondence dated 12 June 2020 requesting modification to E46; and 

(i) Sydney Metro City and South West Chatswood to Sydenham Blues Point Tunnel Fit Out 
Access Modification Report (Sydney Metro) as amended by the Response to Submissions 
(Sydney Metro) dated September 2020 and 

(j) the terms of this approval. 

 
A1.1 If SSD 17_8351 (Sydney Metro Martin Place Station Precinct) is not approved or the if the NSW 

Government chooses to not proceed, then the modifications to this approval as described in A1(e) 
must not proceed and the design must revert to the approved CSSI project as described in A1 
as amended by A1(a), A1(b), A1(c), A1(d) and A1(f). 

 
A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative 

actions, performance criteria and mitigation measures set out in the EIS as amended by the 
documents listed in A1, unless otherwise specified in, or required under, this approval. 
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A3 In the event of an inconsistency between the EIS as amended by the description in Chapters 2, 
3 and 9 of the PIR, or any other document required under this approval, and a term of this 
approval, the term of this approval prevails to the extent of the inconsistency. For the purpose of 
this condition, there will be an inconsistency between a term of this approval and any document 
if it is not possible to comply with both the term and the document.  

 
A4 Except to the extent described in the EIS or any document listed in A1, any over station 

development or any development above or within the Sydney Metro Trains Facility South, 
including associated future uses, does not form part of this CSSI and will be subject to the 
relevant assessment pathway prescribed by the EP&A Act. 

 
A5 The Proponent must comply with all requirements of the Secretary in relation to:  

 
(a) the environmental performance of the CSSI; 
(b) any document or correspondence;  
(c) any notification given to the Secretary under the terms of this approval; 
(d) any audit of the construction or operation of the CSSI; 
(e) compliance with the terms of this approval (including anything required to be done under 

this approval); and 
(f) the carrying out of any additional monitoring or mitigation measures. 
 

A6 In the event that there are differing interpretations of the terms of this approval, including in 
relation to a condition of this approval, the Secretary’s interpretation is final. 
 

A7 Where the terms of approval provide the Secretary the discretion to alter the requirements of the 
approval, the Proponent must provide supporting evidence so that the Secretary can consider 
the need, environmental impacts and consistency of the alteration.  

 

 Note: Inaction and/or expedience will not be supported as justifications for need unless it can be 
demonstrated that there is beneficial environmental impacts for the project and the affected 
environment. 

 
A8 Without limitation, all strategies, plans, programs, reviews, audits, report recommendations, 

protocols and the like required by the terms of this approval must be implemented by the 
Proponent and in accordance with all requirements issued by the Secretary from time to time in 
respect of them.  
 

A9 Where the terms of this approval require consultation with identified parties, details of the 
consultation undertaken, matters raised by the parties, and how the matters were considered 
must accompany the strategies, plans, programs, reviews, audits, protocols and the like 
submitted to the Secretary. 
 

A10 This approval lapses five (5) years after the date on which it is granted, unless works for the 
purpose of the CSSI are physically commenced on or before that date. 

 
A11 The Proponent is responsible for any breaches of the conditions of this approval resulting from 

the actions of all persons that it invites onto any site, including contractors, sub-contractors and 
visitors. 
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STAGING  

A12 The CSSI may be constructed and operated in stages. Where staged construction or operation 
is proposed, a Staging Report (for either or both construction and operation as the case 
requires) must be prepared and submitted to the Secretary for information. The Staging Report 
must be submitted to the Secretary no later than one month before the commencement of 
construction of the first of the proposed stages of construction (or if only staged operation is 
proposed, one month before the commencement of operation of the first of the proposed stages 
of operation), or within another timeframe agreed with the Secretary.  
 

A13 The Staging Report must:  
 

(a) if staged construction is proposed, set out how the construction of the whole of the CSSI will 
be staged, including general details of work and other activities to be carried out in each 
stage and the general timing of when construction of each stage will commence;  

(b) if staged operation is proposed, set out how the operation of the whole of the CSSI will be 
staged, including general details of work and other activities to be carried out in each stage 
and the general timing of when operation of each stage will commence;  

(c) specify the relevant conditions of approval that apply to each stage and how compliance with 
those conditions will be achieved across and between each of the stages of the CSSI; and  

(d) set out mechanisms for managing any cumulative impacts arising from the proposed staging. 

 
A14 The CSSI must be staged in accordance with the Staging Report, as submitted to the Secretary.  
 
A15 Where staging is proposed, the terms of this approval that apply or are relevant to the works or 

activities to be carried out in a specific stage must be complied with at the relevant time for that 
stage.  

ANCILLARY FACILITIES 

A16 Ancillary facilities that are not identified by description and location in the EIS as amended by the 
documents listed in A1, must meet the following criteria, unless otherwise approved by the 
Secretary: 

 
(a) the facility is development of a type that would, if it were not for the purpose of the CSSI, 

otherwise be exempt or complying development; or 
(b) the facility is located as follows: 

i. at least 50 metres from any waterway unless an erosion and sediment control plan is 
prepared and implemented so as not to adversely affect water quality in the waterway 
in accordance with Managing Urban Stormwater series; 

ii. within or adjacent to land upon which the CSSI is being carried out unless it can be 
demonstrated that performance criteria established in this approval can be met and 
that there will be a reduction in impact at other sites and a reduction in the construction 
program; 

iii. with ready access to a road network; 
iv. to prevent heavy vehicles travelling on local streets or through residential areas in 

order to access the facility, except as identified in the EIS and amended by the 
documents listed in A1; 

v. on level land; 
vi. so as to be in accordance with the Interim Construction Noise Guideline (DECC 2009) 

or as otherwise agreed in writing with affected landowners and occupiers; 
vii. so as not to require vegetation clearing beyond the extent of clearing approved under 

other terms of this approval except as approved by the ER as minor clearing; 
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viii. so as not to have any impact on heritage items (including areas of archaeological 
sensitivity) beyond the impacts identified, assessed and approved under other terms 
of this approval; 

ix. so as not to unreasonably interfere with lawful uses of adjacent properties that are 
being carried out at the date upon which construction or establishment of the facility is 
to commence; 

x. to enable operation of the ancillary facility during flood events and to avoid or minimise, 
to the greatest extent practicable, adverse flood impacts on the surrounding 
environment and other properties and infrastructure; and 

xi. so as to have sufficient area for the storage of raw materials to minimise, to the greatest 
extent practicable, the number of deliveries required outside standard construction 
hours. 

 
A17 Before establishment of any ancillary facility that satisfies the criteria in Condition A16, the 

Proponent must prepare an Ancillary Facilities Management Plan which outlines the 
environmental management practices and procedures to be implemented for the establishment 
and operation of the ancillary facility. The Ancillary Facilities Management Plan must be 
prepared in consultation with the relevant council(s) and submitted to the Secretary and EPA for 
information one month before installation of the relevant ancillary facilities. The Ancillary 
Facilities Management Plan must detail the management of the ancillary facilities and include: 

 
(a) a description of activities to be undertaken during construction (including scheduling of 

construction); 
(b) a program for ongoing analysis of the key environmental risks arising from the activities 

described in subsection (a) of this condition, including an initial risk assessment undertaken 
before the commencement of construction of the CSSI; and 

(c) details of how the activities described in subsection (a) of this condition will be carried out to: 
i. meet the performance outcomes stated in the EIS as amended by the documents listed 

in A1; and 
ii. manage the risks identified in the risk analysis undertaken in subsection (b) of this 

condition. 
 
A18 Minor ancillary facilities comprising lunch sheds, office sheds, and portable toilet facilities, or the 

like, that are not identified in the EIS as amended by the documents listed in A1 and which do 
not satisfy the criteria set out in Condition A16 of this approval must satisfy the following criteria: 
 
(a) have no greater environmental and amenity impacts than those that can be managed through 

the implementation of environmental measures detailed in the CEMP required under 
Condition C1 of this approval; and 

(b) have been assessed by the ER to have: 
i. minimal amenity impacts to surrounding residences and businesses, after 

consideration of matters such as compliance with the Interim Construction Noise 
Guideline (DECC 2009), traffic and access impacts, dust and odour impacts, and 
visual (including light spill) impacts; 

ii. minimal environmental impact with respect to waste management and flooding; and  
iii. no impacts on biodiversity, soil and water, and heritage items beyond those already 

approved under other terms of this approval. 
 
A19 Boundary fencing that incorporates screening must be erected around all ancillary facilities that 

are adjacent to sensitive receivers for the duration of construction unless otherwise agreed with 
Relevant Council(s), and affected residents, business operators or landowners.  

 
A20 Boundary screening required under Condition A19 of this approval must minimise visual, noise 

and air quality impacts on adjacent sensitive receivers. 
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A21 The Proponent must undertake a further detailed analysis of alternative locations for construction 
of a services building to support Victoria Cross Station. The analysis must include a rigorous 
options assessment which considers constructability, property impacts, operational efficiency 
and comparative impacts, including construction and operational noise impacts in consultation 
with the Acoustics Advisor required by Condition A25. The analysis must be submitted to the 
Secretary and where the analysis identifies a better alternative to the Victoria Cross North site 
identified in the EIS, the Proponent must submit the recommendation to the Secretary for 
approval before commencement of construction at the Victoria Cross North construction site. 

ENVIRONMENT REPRESENTATIVE  

A22 A suitably qualified and experienced Environmental Representative (ER) who is independent of 
the design and construction personnel must be nominated by the Proponent, approved by the 
Secretary and engaged for the duration of construction of the CSSI. Additional ERs may be 
engaged for the purpose of this condition in which case the obligations to be carried out by an 
ER under the terms of this approval may be satisfied by any ER that is approved by the Secretary. 
The details of nominated ER(s) must be submitted to the Secretary for approval no later than one 
month before the commencement of works, or within another timeframe agreed with the 
Secretary.  

 
A23 Works must not commence until an ER nominated under Condition A22 of this approval in respect 

of such works has been approved by the Secretary. 
 
A24 From commencement of construction until completion of construction, the approved ER must: 
 

(a) receive and respond to communications from the Secretary in relation to the environmental 
performance of the CSSI;  

(b) consider and inform the Secretary on matters specified in the terms of this approval; 
(c) consider and recommend any improvements that may be made to work practices to avoid or 

minimise adverse impact to the environment and to the community;  
(d) review documents identified in Conditions C1, C3 and C9 and any other documents that are 

identified by the Secretary, to ensure they are consistent with requirements in or under this 
approval and if so: 

i. make a written statement to this effect before submission of such documents to 
the Secretary (if those documents are required to be approved by the Secretary), 
or 

ii. make a written statement to this effect before the implementation of such 
documents (if those documents are required to be submitted to the Secretary for 
information or are not required to be submitted to the Secretary); 

(e) regularly monitor the implementation of environmental management related documents to 
ensure implementation is being carried out in accordance with what is stated in the document 
and the terms of this approval;  

(f) review the Proponent’s notification of incidents in accordance with Condition A41 of this 
approval;  

(g) as may be requested by the Secretary, help plan, attend or undertake Department audits of 
the CSSI, briefings, and site visits; 

(h) if conflict arises between the Proponent and the community in relation to the environmental 
performance of the CSSI, follow the procedure in the Community Communication Strategy 
approved under Condition B3 of this approval to attempt to resolve the conflict, and if it cannot 
be resolved, notify the Secretary;  

(i) review any draft consistency assessment that may be carried out by the Proponent, and 
provide advice on any additional mitigation measures required to minimise the impact of the 
work;  
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(j) consider any minor amendments to be made to the documents listed in Conditions C1, C3 
and C9 and any document that requires the approval of the Secretary (excluding noise and 
vibration documents) that comprise updating or are of an administrative or minor nature, and 
are consistent with the terms of this approval and the documents listed in Conditions C1, 
C3 and C9 or other documents approved by the Secretary and, if satisfied such amendment 
is necessary, approve the amendment. This does not include any modifications to the terms 
of this approval;  

(k) assess the impacts of minor ancillary facilities as required by Condition A18 of this approval; 
and 

(l) prepare and submit to the Secretary and other relevant regulatory agencies, for information, 
a monthly Environmental Representative Report detailing the ER’s actions and decisions 
on matters for which the ER was responsible in the preceding month (or other timeframe 
agreed with the Secretary). The Environmental Representative Report must be submitted 
within seven (7) days following the end of each month for the duration of works and 
construction of the CSSI, or as otherwise agreed with the Secretary.  

ACOUSTICS ADVISOR 

A25 A suitably qualified and experienced Acoustics Advisor (AA), who is independent of the design 
and construction personnel, must be nominated by the Proponent and engaged for the duration 
of construction and for no less than six (6) months following operation of the CSSI.  
 
The details of the nominated AA must be submitted to the Secretary for approval no later than 
one (1) month before commencement of works, or within another timeframe as agreed with the 
Secretary. The Proponent may nominate additional suitably qualified and experienced persons 
to assist the lead Acoustics Advisor for the Secretary’s approval. 
 
The Proponent must cooperate with the AA by: 
 
(a) providing access to noise and vibration monitoring activities as they take place; 
(b) providing for review of noise and vibration plans, assessments, monitoring reports, data  and 

analyses undertaken; and 
(c) considering any recommendations to improve practices and demonstrating, to the 

satisfaction of the AA, why any recommendation is not adopted. 
 

A26 Any activities generating noise and vibration in excess of the Noise Management Level derived 
from the Interim Construction Noise Guideline must not commence until an AA, nominated under 
Condition A25 of this approval, has been approved by the Secretary. 

 
A27 The approved AA must: 
 

(a) receive and respond to communication from the Secretary in relation to the performance of 
the CSSI in relation to noise and vibration;  

(b) consider and inform the Secretary on matters specified in the terms of this approval relating 
to noise and vibration; 

(c) consider and recommend, to the Proponent, improvements that may be made to work 
practices to avoid or minimise adverse noise and vibration impacts;  

(d) review all noise and vibration documents required to be prepared under the terms of this 
approval and, should they be consistent with the terms of this approval, endorse them before 
submission to the Secretary (if required to be submitted to the Secretary) or before 
implementation (if not required to be submitted to the Secretary); 
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(e) regularly monitor the implementation of all noise and vibration documents required to be 
prepared under the terms of this approval to ensure implementation is in accordance with 
what is stated in the document and the terms of this approval;  

(f) review the Proponent’s notification of noise and vibration incidents in accordance with 
Condition A41 of this approval;  

(g) in conjunction with the ER (where required), the AA must: 
i. consider requests for out of hours construction activities and determine whether to  

endorse the proposed activities in accordance with Condition E47; 
ii. as may be requested by the Secretary or Complaints Mediator, help plan, attend or 

undertake audits of noise and vibration management of the CSSI including briefings, 
and site visits; 

iii. if conflict arises between the Proponent and the community in relation to the noise and 
vibration performance during construction of the CSSI, follow the procedure in the 
Community Communication Strategy approved under Condition B3 of this approval to 
attempt to resolve the conflict, and if it cannot be resolved, notify the Secretary;  

iv. consider relevant minor amendments made to any noise and vibration document 
approved by the Secretary that require updating or are of an administrative or minor 
nature, and are consistent with the terms of this approval and the document approved 
by the Secretary and, if satisfied such amendment is necessary, approve the 
amendment. This does not include any modifications to the terms of this approval;  

v. assess the noise impacts of minor ancillary facilities as required by Condition A18 of 
this approval; and 

vi. prepare and submit to the Secretary and other relevant regulatory agencies, for 
information, a monthly Noise and Vibration Report detailing the AAs actions and 
decisions on matters for which the AA was responsible in the preceding month (or 
another timeframe agreed with the Secretary). The Noise and Vibration Report must 
be submitted within seven (7) days following the end of each month for the duration of 
construction of the CSSI, or as otherwise agreed with the Secretary.  

COMPLIANCE TRACKING PROGRAM 

A28 A Compliance Tracking Program to monitor compliance with the terms of this approval must 
be prepared, taking into consideration any staging of the CSSI that is proposed in a Staging 
Report submitted in accordance with Condition A12 and Condition A13 of this approval.  

 
A29 The Compliance Tracking Program must be endorsed by the ER then submitted to the 

Secretary for information before the commencement of works or within another timeframe agreed 
with the Secretary.   

 
A30 The Compliance Tracking Program in the form required under Condition A28 of this approval 

must be implemented for the duration of construction and for a minimum of one (1) year following 
commencement of operation, or for a longer period as determined by the Secretary based on the 
outcomes of independent environmental audits, Environmental Representative Reports and 
regular compliance reviews submitted through Compliance Reports. If staged operation is 
proposed, or operation is commenced of part of the CSSI, the Compliance Tracking Program 
must be implemented for the relevant period for each stage or part of the CSSI. 

CONSTRUCTION COMPLIANCE REPORTING 

A31 A Pre-Construction Compliance Report must be prepared and submitted to the Secretary for 
information no later than one month before the commencement of construction or within another 
timeframe agreed with the Secretary.  
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A32 The Pre-Construction Compliance Report must include: 
 

(a) details of how the terms of this approval that must be addressed before the commencement 
of construction have been complied with; and 

(b) the commencement date for construction. 
 

A33 Construction must not commence until the Pre-Construction Compliance Report has been 
submitted to the Secretary. 
 

A34 Construction Compliance Reports must be prepared and submitted to the Secretary for 
information every six (6) months from the date of the commencement of construction or within 
another timeframe agreed with the Secretary, for the duration of construction. The Construction 
Compliance Reports must include: 

 
(a) a results summary and analysis of environmental monitoring; 
(b) the number of any complaints received, including a summary of main areas of complaint, 

action taken, response given and proposed strategies for reducing the recurrence of such 
complaints;  

(c) details of any review of, and minor amendments made to, the CEMP as a result of 
construction carried out during the reporting period;  

(d) a register of any consistency assessments undertaken and their status;  
(e) results of any independent environmental audits and details of any actions taken in response 

to the recommendations of an audit;  
(f) a summary of all incidents notified in accordance with Condition A41 and Condition A44 of 

this approval; and 
(g) any other matter relating to compliance with the terms of this approval or as requested by the 

Secretary. 

PRE-OPERATION COMPLIANCE REPORT 

A35 A Pre-Operation Compliance Report must be prepared and submitted to the Secretary for 
information no later than one month before the commencement of operation or within another 
timeframe agreed with the Secretary. The Pre-Operation Compliance Report must include: 

 
(a) details of how the terms of this approval that must be addressed before the commencement 

of operation have been complied with; and 
(b) the commencement date for operation.  
 

A36 Deleted 

AUDITING 

A37 An Environmental Audit Program for independent annual environmental auditing against the 
terms of this approval must be prepared in accordance with AS/NZS ISO 19011:2014 - 
Guidelines for Auditing Management Systems and submitted to the Secretary for information no 
later than one month before the commencement of construction or within another timeframe 
agreed with the Secretary.  

 
A38 The Environmental Audit Program, as submitted to the Secretary, must be implemented for 

the duration of construction. 
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A39 All independent environmental audits of the CSSI conducted under Conditions A35 and A36 must 
be conducted by a suitably qualified, experienced and independent team of experts in auditing 
and be documented in an Environmental Audit Report which: 

 
(a) assesses the environmental performance of the CSSI, and its effects on the surrounding 

environment; 
(b) assesses whether the project is complying with the terms of this approval; 
(c) reviews the adequacy of any document required under this approval; and 
(d) recommends measures or actions to improve the environmental performance of the CSSI, 

and improvements to any document required under this approval. 

 
A40 The Proponent must submit a copy of the Environmental Audit Report to the Secretary with a 

response to any recommendations contained in the audit report within six (6) weeks of completing 
the audit, or within another timeframe agreed with the Secretary. 

INCIDENT NOTIFICATION  

A41 The Secretary must be notified as soon as possible and in any event within 24 hours of any 
incident. 

 
A42 Notification of an incident under Condition A41 of this approval must include the time and date of 

the incident, details of the incident and must identify any non-compliance with this approval.  
 
A43 Any requirements of the Secretary or Relevant Public Authority (as determined by the Secretary) 

to address the cause or impact of an incident reported in accordance with Condition A41 of this 
approval, must be met within the timeframe determined by the Secretary or relevant public 
authority.  

 
A44 If statutory notification is given to the EPA as required under the POEO Act in relation to the 

CSSI, such notification must also be provided to the Secretary for information within 24 hours 
after the notification was given to the EPA.
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PART B 

 
COMMUNITY INFORMATION AND REPORTING 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

B1 A Community Communication Strategy must be prepared to facilitate communication between 
the Proponent, and the community (including Relevant Councils, adjoining affected landowners 
and businesses, and others directly impacted by the CSSI), during the design and construction 
of the CSSI and for a minimum of 12 months following the completion of construction of the CSSI.  

 
B2 The Community Communication Strategy must: 

 
(a) identify people or organisations to be consulted during the design and construction phases; 
(b) set out procedures and mechanisms for the regular distribution of accessible information 

about or relevant to the CSSI; 
(c) identify opportunities to provide accessible information regarding regularly updated site 

construction activities, schedules and milestones at each construction site including use of 
construction hoardings to provide information regarding construction, specific to the location; 

(d) identify opportunities for the community to visit construction sites (taking into consideration 
workplace, health and safety requirements); 

(e) involve construction personnel from each construction site in engaging with the local 
community; 

(f) provide for the formation of issue or location-based community forums that focus on key 
environmental management issues of concern to the relevant community(ies) for the CSSI; 

(g) set out procedures and mechanisms: 
i. through which the community can discuss or provide feedback to the Proponent;  
ii. through which the Proponent will respond to enquiries or feedback from the 

community; and 
iii. to resolve any issues and mediate any disputes that may arise in relation to 

environmental management and delivery of the CSSI. 

 
B3 The Community Communication Strategy must be submitted to the Secretary for approval no 

later than three months from the date of this approval or one (1) month before commencement 
of any work, whichever is the latter.  

 
B4 Work for the purposes of the CSSI must not commence until the Community Communication 

Strategy has been approved by the Secretary, or within another timeframe agreed with the 
Secretary.  

 
B5 The Community Communication Strategy, as approved by the Secretary, must be 

implemented for the duration of the works and for 12 months following the completion of 
construction. 
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COMPLAINTS MANAGEMENT SYSTEM 

B6 A Complaints Management System must be prepared before the commencement of any works 
in respect of the CSSI and be implemented and maintained for the duration of works and for a 
minimum for 12 months following completion of construction of the CSSI. 

 

B7 The Complaints Management System must include a Complaints Register to be maintained 
recording information on all complaints received about the CSSI during the carrying out of any 
works associated with the CSSI and for a minimum of 12 months following the completion of 
construction. The Complaints Register must record the:  

 
(a) number of complaints received; 
(b) number of people affected in relation to a complaint; and 
(c) nature of the complaint and means by which the complaint was addressed and whether 

resolution was reached, with or without mediation. 
 

B8 The Complaints Register must be provided to the Secretary upon request, within the timeframe 
stated in the request. 

 
B9 The following facilities must be available within one (1) month from the date of this approval and 

for 12 months following the completion of construction and appropriately broadcast to collect 
community enquiries and complaints: 

 
(a) a 24 hour telephone number for the registration of complaints and enquiries about the CSSI; 
(b) a postal address to which written complaints and enquires may be sent;  
(c) an email address to which electronic complaints and enquiries may be transmitted; and 
(d) place-based community manager for each of the station locations available to meet with 

community members on request. 
 

B10 The telephone number, postal address and email address required under Condition B9 of this 
approval must be published in a newspaper circulating in the local area and on site hoarding at 
each construction site before commencement of construction and published in the same way 
again before commencement of operation. This information must also be provided on the website 
required under Condition B15 of this approval. 

 
B11 A Community Complaints Mediator that is independent of the design and construction 

personnel must be nominated by the Proponent, approved by the Secretary and engaged during 
all works associated with the CSSI. The nominated Community Complaints Mediator must be 
submitted to the Secretary for approval within one month of the date of this approval or within 
another timeframe agreed with the Secretary.  
 

B12 The role of the Community Complaints Mediator must address any complaint where a member 
of the public is not satisfied by the Proponent’s response. Any member of the public that has 
lodged a complaint which is registered in the Complaints Management System identified in 
Condition B6 may ask the Community Complaints Mediator to review the Proponent’s response. 
The application must be submitted in writing and the Community Complaints Mediator must 
respond within 28 days of the request being made or other specified timeframe agreed between 
the Community Complaints Mediator and the member of the public. 
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B13 The Community Complaints Mediator will: 
 

(a) review the Proponent’s unresolved disputes between the project and members of the public 
if the procedures and mechanisms under Condition B2(g)(iii) do not satisfactorily address 
complaints; and 

(b) make recommendations to the Proponent to satisfactorily address complaints, resolve 
disputes or mitigate against the occurrence of future complaints or disputes. 

 
B14 The Community Complaints Mediator will not act before the Proponent has provided an initial 

response to a complaint and will not consider issues such as property acquisition where other 
dispute processes are provided for in this approval, or clear government policy and resolution 
processes are available, or matters which are not within the scope of the CSSI. 

PROVISION OF ELECTRONIC INFORMATION 

B15 A website providing information in relation to the CSSI must be established before 
commencement of works and maintained for the duration of construction, and for a minimum of 
12 months following the completion of construction or other timeframe as agreed with the 
Secretary. The following up-to-date information (excluding confidential, private and commercial 
information or other documents as agreed to by the Secretary) must be published prior to the 
relevant works commencing, or in the case of documents prepared in accordance with E66 and 
E67 when finalised in accordance with the requirements of this approval, and maintained on the 
website or dedicated pages: 

 
(a) information on the current implementation status of the CSSI; 
(b) a copy of the documents listed in Condition A1 and Condition A2 of this approval, and any 

documentation relating to any modifications made to the CSSI or the terms of this approval; 
(c) a copy of this approval in its original form, a current consolidated copy of this approval (that 

is, including any approved modifications to its terms), and copies of any approval granted by 
the Minister to a modification of the terms of this approval; 

(d) a copy of any Environment Protection Licence obtained in relation to the CSSI or link to any 
existing Environment Protection Licence applied to the CSSI; and 

(e) a current copy of each document required under the terms of this approval must be published 
within one week of its endorsement / approval or before the commencement of any works to 
which they relate or before their implementation as the case may be. 

 

Note: Environment Protection Licences relevant to each stage of the project need to be 
clearly differentiated to identify how and where they specifically apply.
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PART C 

 
CONSTRUCTION ENVIRONMENTAL MANAGEMENT  

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

C1 A Construction Environmental Management Plan (CEMP) must be prepared in accordance 
with the Construction Environmental Management Framework (CEMF) included in the PIR and 
the Department’s Guideline for the Preparation of Environmental Management Plans to detail 
how the performance outcomes, commitments and mitigation measures specified in Chapter 11 
of the PIR, as amended by the documents listed in A1, will be implemented and achieved during 
construction.  

 
C2 The CEMP must provide: 

 
(a) a description of activities to be undertaken during construction (including the scheduling of 

construction); 
(b) details of environmental policies, guidelines and principles to be followed in the construction 

of the CSSI; 
(c) a schedule for compliance auditing; 
(d) a program for ongoing analysis of the key environmental risks arising from the activities 

described in subsection (a) of this condition, including an initial risk assessment undertaken 
before the commencement of construction of the CSSI; 

(e) details of how the activities described in subsection (a) of this condition will be carried out to: 
i. meet the performance outcomes stated in the EIS as amended by the documents listed 

in A1; and 
ii. manage the risks identified in the risk analysis undertaken in subsection (d) of this 

condition; 
(f) an inspection program detailing the activities to be inspected and frequency of inspections;  
(g) a protocol for managing and reporting any: 

i. incidents; and 
ii. non-compliances with this approval and with statutory requirements;  

(h) procedures for rectifying any non-compliance with this approval identified during compliance 
auditing, incident management or at any time during construction; 

(i) a list of all the CEMP sub-plans required in respect of construction, as set out in Condition 
C3. Where staged construction of the CSSI is proposed, the CEMP must also identify which 
CEMP sub-plan applies to each of the proposed stages of construction; 

(j) a description of the roles and environmental responsibilities for relevant employees and their 
relationship with the ER; 

(k) for training and induction for employees, including contractors and sub-contractors, in relation 
to environmental and compliance obligations under the terms of this approval; 

(l) for periodic review and update of the CEMP and all associated plans and programs.  
 
C3 The following CEMP sub-plans must be prepared in consultation with the relevant government 

agencies identified for each CEMP sub-plan and be consistent with the CEMF and CEMP 
referred to in Condition C1.  
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 Required CEMP sub-
plan 

Relevant government agencies to be consulted 
for each CEMP sub-plan 

(a) Noise and vibration Relevant Council(s) 

(b) Biodiversity OEH and Relevant Council(s) 

(c) Air quality N/A 
(d) Soil and Water DPI Water, Relevant Council(s), OEH, SES, NSW 

Fire and Rescue 
(e) Groundwater DPI Water 
(f) Blasting N/A 

(g) Heritage Heritage Council (or its delegate) and Relevant 
Council(s) 

(h) Construction Traffic Relevant Road Authorities, RMS, Sydney 
Coordination Office 

 
C4 The CEMP sub-plans must state how: 
 

(a) the environmental performance outcomes identified in the EIS as amended by the 
documents listed in A1will be achieved;  

(b) the mitigation measures identified in the EIS as amended by documents listed in A1 will be 
implemented; 

(c) the relevant terms of this approval will be complied with; and  
(d) issues requiring management during construction, as identified through ongoing 

environmental risk analysis, will be managed.  
 
C5 The CEMP sub-plans must be developed in consultation with relevant government agencies. 

Where an agency(ies) request(s) is not included, the Proponent must provide the Secretary 
justification as to why. Details of all information requested by an agency to be included in a CEMP 
sub-plan as a result of consultation and copies of all correspondence from those agencies, must 
be provided with the relevant CEMP sub-plan. 

 
C6 Any of the CEMP sub-plans may be submitted to the Secretary along with, or subsequent to, 

the submission of the CEMP but in any event, no later than one (1) month before commencement 
of construction. 

 
C7 The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no 

later than one (1) month before the commencement of construction or within another timeframe 
agreed with the Secretary.  

 
C8 Construction must not commence until the CEMP and all CEMP sub-plans have been approved 

by the Secretary. The CEMP and CEMP sub-plans, as approved by the Secretary, including any 
minor amendments approved by the ER (or AA in regards to the Noise and Vibration sub-plan), 
must be implemented for the duration of construction. Where the CSSI is being staged, 
construction of that stage is not to commence until the relevant CEMP and sub-plans have been 
approved by the Secretary. 
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CONSTRUCTION MONITORING PROGRAMS  

C9 The following Construction Monitoring Programs must be prepared in consultation with the 
relevant government agencies identified for each Construction Monitoring Program to 
compare actual performance of construction of the CSSI against predicted performance. 

 Required Construction 
Monitoring Programs 

Relevant government agencies to be 
consulted for each Construction Monitoring 
Program 

(a) Noise and Vibration EPA and Relevant Council(s) 
(b) Blasting EPA and Relevant Council(s) 
(c) Water Quality EPA and Relevant Council(s) 
(d) Groundwater DPI Water 

 
C10 Each Construction Monitoring Program must provide: 

 
(a) details of baseline data available; 
(b) details of baseline data to be obtained and when; 
(c) details of all monitoring of the project to be undertaken; 
(d) the parameters of the project to be monitored; 
(e) the frequency of monitoring to be undertaken; 
(f) the location of monitoring;  
(g) the reporting of monitoring results; 
(h) procedures to identify and implement additional mitigation measures where results of 

monitoring are unsatisfactory; and 
(i) any consultation to be undertaken in relation to the monitoring programs. 

 
C11 The Noise and Vibration Construction Monitoring Program and Blast Construction 

Monitoring Program must include provision of real time noise and vibration monitoring data. 
The real time data must be available to the construction team, Proponent, ER and AA in real 
time. The Department and EPA must be provided with access to the real time monitoring data in 
real time. 
 

C12 The Construction Monitoring Programs must be developed in consultation with relevant 
government agencies as identified in Condition C9 of this approval and must include, to the 
written satisfaction of the Secretary, information requested by an agency to be included in a 
Construction Monitoring Programs during such consultation. Details of all information 
requested by an agency including copies of all correspondence from those agencies, must be 
provided with the relevant Construction Monitoring Program. 

 
C13 The Construction Monitoring Programs must be endorsed by the ER (or AA in regards to the 

Noise and Vibration Construction Monitoring Program) and then submitted to the Secretary for 
approval at least one (1) month before commencement of construction or within another 
timeframe agreed with the Secretary.  

 
C14 Construction must not commence until the Secretary has approved all of the required 

Construction Monitoring Programs, and all relevant baseline data for the specific construction 
activity has been collected. 

 
C15 The Construction Monitoring Programs, as approved by the Secretary including any minor 

amendments approved by the ER (or AA in regards to the Noise and Vibration Construction 
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Monitoring Program), must be implemented for the duration of construction and for any longer 
period set out in the monitoring program or specified by the Secretary, whichever is the greater. 

 
C16 The results of the Construction Monitoring Programs must be submitted to the Secretary for 

information, and relevant regulatory agencies, for information in the form of a Construction 
Monitoring Report at the frequency identified in the relevant Construction Monitoring 
Program. 

 
C17 Where a relevant CEMP sub-plan exists, the relevant Construction Monitoring Program may 

be incorporated into that CEMP sub-plan. 
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PART D 

 
OPERATIONAL ENVIRONMENTAL MANAGEMENT 

OPERATIONAL ENVIRONMENTAL MANAGEMENT  

D1 An Operational Management Plan (OEMP) must be prepared in accordance with the 
Department’s Guideline for the Preparation of Environmental Management Plans to detail how 
the performance outcomes, commitments and mitigation measures made and identified in the 
EIS as amended by the documents listed in A1 will be implemented and achieved during 
operation. This condition does not apply if Condition D2 of this approval applies. 

 
D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management 

System (EMS) or equivalent as agreed with the Secretary, and can demonstrate, to the written 
satisfaction of the Secretary, that through the EMS: 

 
(a) the performance outcomes, commitments and mitigation measures, made and identified in 

the EIS as amended by the documents listed in A1, and requirements specified in the 
conditions of this approval can be achieved;  

(b) issues identified through ongoing risk analysis can be managed; and 
(c) procedures are in place for rectifying any non-compliance with this approval identified during 

compliance auditing, incident management or any other time during operation. 

D3 Where an OEMP is required, the Proponent must include the following OEMP sub-plans in the 
OEMP: 

 

 
Required OEMP sub-plan 

Relevant government agencies to be consulted for 
each OEMP sub-plan 

(a)  Noise and vibration  
(b)  Groundwater Management DPI Water  

(c)  Traffic and Transport Sydney Coordination Office, Relevant Road Authority 
and non-private transport operators 

(d)  
Flooding and hydrology 
(including emergency 
response planning) 

Directly affected landowners, OEH, DPI Water, SES, 
Sydney Water and Relevant Council(s) 

 
D4 Each of the OEMP sub-plans must include the requirements set out in Condition D2 (a), (b) and 

(c). 
 
D5 The OEMP sub-plans must be developed in consultation with relevant government agencies as 

identified in Condition D3. Where an agency(ies) request(s) is not included in an OEMP sub-
plan, the Proponent must provide the Secretary justification as to why. Details of all information 
requested by an agency to be included in an OEMP sub-plan as a result of consultation, 
including copies of all correspondence from those agencies, must be provided with the relevant 
OEMP sub-plan. 

 
D6 The OEMP sub-plans must be submitted to the Secretary as part of the OEMP. 
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D7 The OEMP or EMS or equivalent as agreed with the Secretary, must be submitted to the 
Secretary for information no later than one (1) month before the commencement of operation 
unless another timeframe is agreed with the Secretary.  

 
D8 The OEMP or EMS or equivalent as agreed with the Secretary, as submitted to the Secretary 

and amended from time to time, must be implemented for the duration of operation and the OEMP 
or EMS must be made publicly available before the commencement of operation. 

OPERATIONAL PERFORMANCE 

Track Attenuation and Operational Ground-borne Noise Review 

D9 The Proponent must nominate, for the Secretary’s approval, a ground-borne noise specialist 
who is independent of the design and construction personnel, to review:  
 
(a) the appropriateness of the proposed design (noise) objectives for ground-borne noise 

sensitive receivers; and 
(b) predictions for operational ground-borne noise impacts, before the installation of track, in 

order to confirm the appropriate track attenuation required to meet the design (noise) 
objectives identified in (a). 

 

The ground borne noise specialist must be submitted for the Secretary’s approval before the 
review commences and the review must be submitted to the Secretary at least one month before 
the installation of track. 

 

Urban Design and Landscaping 

D10 The ongoing maintenance and operation costs of urban design and landscaping items and works 
implemented as part of this approval must remain the Proponent’s responsibility until satisfactory 
arrangements have been put in place for the transfer of the asset to the relevant entity. Before 
the transfer of assets, the Proponent will maintain items and works to the design standards 
established in the Station Design and Precinct Plan required by Condition E101. 

 

Operational Performance Audit 

D11 Within 15 months of the completion of construction, or any other timeframe as agreed with the 
Secretary, the Proponent must commission an independent, qualified person or team to 
undertake an Operational Performance Audit of the CSSI. The independent person or team must 
be approved by the Secretary before commencement of the Audit. The Operational Performance 
Audit Report must be submitted to the Secretary within one month of the completion of the Audit 
or other timeframe agreed with the Secretary. The Audit must: 

 
(a) assess compliance with the requirement of this approval; 
(b) assess the environmental performance of the CSSI against the predictions made and 

conclusions drawn in the EIS as amended by the documents listed in A1; and 
(c) review the effectiveness of the environmental management of the CSSI, including any 

environmental impact mitigation. 
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OPERATIONAL MONITORING 

Traffic 

D12 Traffic on local roads around each station must be monitored 12 months before the CSSI 
commences operation and for a period of no less than 12 months after commencement of 
operation. If monitoring indicates unacceptable traffic intrusion on local roads/streets as a result 
of operation of the CSSI beyond those that could reasonably be predicted in the EIS and/or 
Interchange Access Plan(s) in Condition E92, appropriate traffic management measures to 
mitigate the monitored impacts must be implemented following consultation with the Sydney 
Coordination Office and Relevant Road Authorities. 

 
Noise and Vibration  
 
D13 The Proponent must prepare an Operational Noise and Vibration Monitoring Program to 

confirm that the operational noise and vibration levels meet the CSSI proposed design objectives 
as determined in the Track Attenuation and Operational Ground-borne Noise Review in 
Condition D9 following the commencement of operations. 

 
D14 Should the operational noise and vibration levels exceed the CSSI design objectives, the 

Proponent is to prepare a report, outlining actions that will be taken so that the CSSI meets the 
design objectives in the future. The report is to be prepared within three (3) months following the 
identification of the exceedance and be forwarded to the Secretary for information. All 
recommendations in the report must be implemented within three (3) months of the date of the 
report or as agreed with the Secretary. 
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PART E 

 
KEY ISSUE CONDITIONS 

SUBURBAN AND INTER-URBAN RAIL 

E1 The Proponent must manage operational and asset interface risks to ensure the successful 
operational integration of the CSSI and the heavy railway network and the protection of physical 
and operational Sydney Trains' assets and services during construction and operation. 

UTILITIES AND SERVICES 

E2 Utilities, services and other infrastructure potentially affected by construction must be identified 
before works affecting the item, to determine requirements for access to, diversion protection, 
and/or support. The relevant owner and/or provider of services must be consulted to make suitable 
arrangements for access to diversion, protection, and/or support of the affected infrastructure as 
required. The Proponent must ensure that disruption to any service is minimised and be responsible 
for advising local residents and businesses affected before any planned disruption of service. 

 
E3 All excavations adjacent to RMS road infrastructure must meet the requirements of RMS Technical 

Direction (GTD 2012/0001) Excavation adjacent to RMS infrastructure. 

MATERIALS STORAGE 

E4 Dangerous goods, as defined by the Australian Dangerous Goods Code, must be stored and 
handled strictly in accordance with: 
 

(a) all relevant Australian Standards; 
(b) for liquids, a minimum bund volume requirement of 110% of the volume of the largest single 

stored volume within the bund; 
(c) Storing and Handling Liquids: Environmental Protection – Participants Manual (Department 

of Environment and Climate Change, May 2007); and 
(d) the Environmental Compliance Report: Liquid Chemical Storage, Handling and Spill 

Management – Part B Review of Best Practice and Regulation (Department of Environment 
and Conservation (NSW), 2005). 

 
In the event of an inconsistency between the requirements listed from (a) to (d) above, the most 
stringent requirement shall prevail to the extent of the inconsistency. 

AIR QUALITY 

E5 In addition to the performance outcomes, commitments and mitigation measures specified in PIR, 
all reasonably practicable measures must be implemented to minimise the emission of dust and 
other air pollutants during the construction and operation of the CSSI.  
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TREES 

E6 The CSSI must be designed to retain as many trees as possible and provide replacement trees 
such that there a net increase in the number of trees. The Proponent must commission an 
independent, experienced and suitably qualified arborist to prepare a comprehensive Tree 
Report before removing any trees as detailed in the EIS, as amended by the documents listed in 
A1. The Tree Report must include: 
(a) a description of the conditions of the tree(s) and its amenity and visual value; 
(b) consideration of all options to avoid tree removal, including relocation of services, redesign 

or relocation of ancillary components (such as substations, fencing etc.) and reduction of 
standard offsets to underground services; and 

(c) measures to avoid tree removal, minimise damage to, and ensure the health and stability of 
those trees to be retained and protected. This includes details of any proposed canopy or root 
pruning, root protection zone, excavation, site controls on waste disposal, vehicular access, 
materials storage and protection of public utilities. 

 
In the event that tree removal cannot be avoided, then replacement trees are to be planted within, 
or in close proximity to the CSSI or other location in consultation with the Relevant Councils and 
agreed by the Secretary. The size of the replacement trees will be determined in consultation with 
the relevant Council. A copy of the Tree Report must be submitted to the Secretary before the 
removal, damage and/or pruning of any trees, including those affected by the site establishment 
works. All recommendations of the Tree Report must be implemented by the Proponent, unless 
otherwise agreed by the Secretary. 

 
The Tree Report may be prepared for the entire CSSI or separate reports may be prepared for 
individual areas where tree removal and/or pruning is proposed. 

 
E7 The large fig tree at the eastern end of Blues Point Reserve (approximate coordinates 

latitude:33.848764 and longitude: 151.204568) must be retained. Any proposal to prune either 
the canopy or roots of the tree must be submitted to the Secretary for approval and accompanied 
by an assessment of the potential impact to its long term viability by a suitably qualified arborist, 
consistent with Condition E6. 

FLOODING 

E8 Measures identified in Chapter 11 of the PIR to maintain or improve flood characteristics, as 
amended by the documents listed in A1, must be incorporated into the detailed design of the 
CSSI.  The incorporation of these measures into the detailed design, including modelling, must 
be reviewed and endorsed by a suitably qualified and experienced person in consultation with 
directly affected landowners and businesses, Sydney Water, DPI Water, OEH, NSW State 
Emergency Service (SES) and Relevant Councils. 

 
E9 Flood information including flood reports, models and geographic information system outputs, and 

work as executed information from a registered surveyor certifying finished ground levels and the 
dimensions and finished levels of all structures within the flood prone land, must be provided to 
the relevant Councils, Sydney Water, OEH and the SES. The Relevant Councils, Sydney Water, 
OEH and the SES must be notified in writing that the information is available no later than one 
month following the completion of construction and be provided with that information. Information 
requested by the relevant Council, Sydney Water, OEH or the SES must be provided no later 
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than six months following the completion of construction or within another timeframe agreed with 
the Relevant Council(s), Sydney Water, OEH and the SES. 
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HERITAGE 

Non-Aboriginal Heritage 

E10 The Proponent must not destroy, modify or otherwise physically affect any Heritage item not 
identified in documents referred to in Condition A1. 
 

E11 The Proponent must design and construct the Sydney Yard Access Bridge so as to minimise its 
impact on the heritage value of Mortuary Station. The design must address the design objectives 
and principles identified in section 2.5 of the PIR. 

 
E12 Bus shelters to be temporarily removed at Victoria Cross and Blues Point must be reinstated prior 

to operation, in consultation with North Sydney Council. 
 
Heritage Archival and Salvage 
 
E13 The Proponent must prepare a Heritage Archival Recording Report, including photographic 

recording of the heritage items identified in documents referred to in Condition A1. 
 

Archival recording must include but not be limited to the following heritage items:  
 
(a) any component of the Blues Point Waterfront Group and the McMahons Point South 

heritage conservation area to be directly affected or altered, including vegetation and 
significant landscape features;  

(b) Hickson Road wall in the vicinity of proposed ventilation risers and skylights for Barangaroo 
Station or any other project elements to be located in front of the Hickson Road wall; 

(c) Martin Place, between Elizabeth and Castlereagh Streets, Sydney;  
(d) the Rolling Stock Officers’ Garden, Rolling Stock Officers’ Building and Cleaners’ Amenities 

Building in Sydney Yard and any other component of the Sydney Terminal and Central 
Railway Stations group to be removed or altered;  

(e) any component of Sydenham Station or Sydenham Pit and Pumping Station to be removed 
or altered; 

(f) views from Mortuary Station before construction of the Sydney Yard Access Bridge; and 
(g) Former “Metro Goldwyn Mayer’ building including interior, 22-28 Chalmers Street, Surry 

Hills. 
 

The archival recording must be undertaken by a suitably qualified heritage specialist and prepared 
in accordance with NSW Heritage Office’s How to Prepare Archival Records of Heritage Items 
(1998) and Photographic Recording of Heritage Items Using Film or Digital Capture (2006). 

 
Within two (2) years of completing the archival recording, or any other later time agreed by the 
Secretary, the Proponent must submit the Heritage Archival Recording Report to the 
Department, the OEH, Heritage Council of NSW, Relevant Council(s), relevant local libraries and 
local historical societies in the respective local government area(s). 
 

E14 In addition to the archival recording as required by Condition E13, the Proponent must, prior to 
demolition, undertake external photography of all buildings and structures to be demolished, in 
consultation with and to the standards of the relevant Council. The recordings must be made 
available to the relevant Council. 
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E15 The Proponent must salvage items of heritage value from heritage listed buildings and structures 
to be demolished before demolition, and assess options for its sympathetic reuse (including 
integrated heritage displays) on the project or other options for repository, reuse and display. 
Suitable repository locations must be established in consultation with Relevant Council(s). Any 
State listed items or elements suitable for salvage must be determined in consultation with the 
Heritage Division of the OEH. 

 
E16 The Proponent must prepare a Salvage Report, including photographic recording of the heritage 

items identified for salvage in documents referred to in Condition A1. The Salvage Report must 
include: 
 
(a) the internal heritage fabric removed from within the curtilage of Mowbray House, 

Chatswood; 
(b) the interior, exterior and setting of the shop at 187 Miller Street, North Sydney; 
(c) the fabric and setting of the North Sydney bus shelters;  
(d) the interior, exterior and setting of the ‘Flat Building’ at 7 Elizabeth Street, Sydney; 
(e) the heritage fabric of the existing Martin Place Station affected by the project; 
(f) the heritage fabric of the existing Sydenham Station affected by the project; 
(g) directly impacted parts of the Congregational Church at Waterloo; and 
(h) the former ‘Metro Goldwyn Mayer’ building including interior, 22-28 Chalmers Street, Surry 

Hills. 
 
Archaeology 
 
E17 The Archaeological Assessment Research Design Report (AARD) in the documents listed in 

A1 must be implemented. Final Archaeological Method Statements must be prepared in 
consultation with the Heritage Council of NSW (or its delegate) before commencement of 
archaeological excavation works. The final methodology must: 
 
(a) provide for the detailed analysis of any heritage items discovered during the investigations; 
(b) include detailed site specific archaeological management and artefact management 

strategies; 
(c) include cored soil samples for soil and pollen for the Pitt Street site within the Tank Stream 

Valley; and 
(d) provide for a sieving strategy. 
 

E18 Before excavation of archaeological management sites, the Proponent must nominate a suitably 
qualified Excavation Director who complies with the Heritage Council of NSW’s Criteria for 
Assessment of Excavation Directors (July 2011) to oversee and advise on matters associated 
with historic archaeology and advise the Department and OEH.  

 

Where archaeological excavation is required, the Excavation Director must be present to oversee 
excavation and advise on archaeological issues. The Excavation Director must be given the 
authority to advise on the duration and extent of oversight required as informed by the provisions 
of the approved AARD and Excavation Methodology. 

 
A final archaeological report must be submitted to the Heritage Council of NSW within two (2) 
years of the completion of archaeological excavation on the project. The report must include 
information on the entire historical archaeological program relating to the CSSI.  
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E19 An Unexpected Heritage Finds Procedure must be prepared: 
 

(a) to manage unexpected heritage finds in accordance with any guidelines and standards 
prepared by the Heritage Council of NSW or OEH; and 

(b) by a suitably qualified and experienced heritage specialist. 
 

The procedure must be included in the AARD and must be implemented for the life of the 
project. 
 

E20 In the event that a potential relic/s is/are discovered, relevant construction must cease in the 
affected area and the Excavation Director must be notified and assess the significance level of 
the find/s and provide mitigation advice according to the significance level and the impact 
proposed. The Excavation Director must attend the site in accordance with E18 to oversee the 
excavation where relics of State significance are found. 
 
The Secretary must be notified at the same time as the Heritage Council of NSW (or its delegate) 
of any relic of State significance found. 
 
An Archaeological Relic Management Plan specific to the relic of State significance must be 
prepared in consultation with the Heritage Council of NSW (or its delegate) to outline measures 
to be implemented to avoid and/or minimise harm to and/or salvage the relic of State significance.  

 
Construction in the vicinity of the discovery must not recommence until the requirements of the 
ARMP have been implemented, in consultation with the Excavation Director. The Proponent 
must notify the Secretary in writing of the outcome of consultation on the Archaeological Relic 
Management Plan with the Heritage Council of NSW. 
 

Heritage Interpretation 
 

E21 The Proponent must prepare a Heritage Interpretation Plan which identifies and interprets the 
key Aboriginal and Non-Aboriginal heritage values and stories of heritage items and heritage 
conservation areas impacted by the CSSI. The Heritage Interpretation Plan must inform the 
Station Design and Precinct Plan referred to in Condition E101. The Heritage Interpretation 
Plan must be prepared in accordance with the NSW Heritage Manual, the NSW Heritage Office’s 
Interpreting Heritage Places and Items: Guidelines (August 2005), and the NSW Heritage 
Council’s Heritage Interpretation Policy and include, but not be limited to:  

 
(a) a discussion of key interpretive themes, stories and messages proposed to interpret the 

history and significance of the affected heritage items and sections of heritage conservation 
areas including, but not limited to the Sydney Terminal and Central Railway Stations Group, 
Martin Place Station, Sydenham Station and Sydenham Pit and Drainage Pumping Station 
Precincts;  

(b) identification and confirmation of interpretive initiatives implemented to mitigate impacts to 
archaeological Relics, heritage items and conservation areas affected by the CSSI 
including; 

i. use of interpretative hoardings during construction 
ii. community open days 
iii. community updates 
iv. station and precinct design; and  
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(c) Aboriginal cultural and heritage values of the project area including the results of any 
archaeological investigations undertaken. 
 

The Heritage Interpretation Plan must be prepared in consultation with the Heritage Council of 
NSW (or its delegate), Relevant Councils and Registered Aboriginal Parties, and must be 
submitted to the Secretary before commencement of construction. 
 

E22 The design and construction of the Martin Place Railway Station must minimise the removal of 
identified heritage fabric. Any items removed must be: 

 
(a) salvaged and opportunities for reuse as part of the station maximised in accordance with 

Condition E15; and 
(b) documented as required by the Heritage Interpretation Plan. 

 
E22.1 If the modifications to this approval as described in A1(e) proceed, any internal and external 

finishes of infilled openings between 9-19 Elizabeth Street and 50 Martin Place must be 
developed in consultation with a suitably qualified heritage architect, approved by the Secretary. 

Aboriginal Heritage 

E23 The Proponent must take all reasonable steps so as not to harm, modify or otherwise impact any 
Aboriginal object associated with the CSSI except as authorised by this approval.  
 

E24 Before excavation, the Proponent must implement the Aboriginal Cultural Heritage 
Assessment prepared for the CSSI and included in the PIR. Excavation and/or salvage must be 
undertaken by a qualified archaeologist in consultation with the Registered Aboriginal Parties for 
the CSSI. 
 

E25 Where previously unidentified Aboriginal objects are discovered during construction of the CSSI, 
construction must stop in the vicinity of the affected area and a suitably qualified and experienced 
Aboriginal heritage expert must be contacted to provide specialist heritage advice, before works 
recommence. The measures to consider and manage this process must be specified in the 
Heritage Management sub-plan required by Condition C3 and, where relevant, include 
registration in the OEH’s Aboriginal Heritage Information Management System (AHIMS). 

 
Human Remains 
 
E26 This approval does not allow the Proponent to harm, modify, or otherwise impact human remains 

uncovered during the construction and operation of the CSSI, except in accordance with the 
Exhumation Management Plan (Condition E27). 
 

E27 An Exhumation Management Plan must be prepared to guide the relocation of recovered human 
remains. The Exhumation Management Plan must be prepared: 

 
(a) in consultation with, and meeting the requirements of, the OEH and NSW Health; and 
(b) in accordance with the Guidelines for Management of Human Skeletal Remains (NSW 

Heritage Office, 1998b) and NSW Health Policy Directive – Exhumation of human remains 
(December, 2013), and other relevant guidelines and standards prepared by the Heritage 
Council of NSW or OEH. 
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The Exhumation Management Plan must be provided to the Secretary for information before 
the commencement of excavation works. 
 
Note: Human remains that are found unexpectedly during works are under the jurisdiction of the NSW State 
Coroner and must be reported to the NSW Police immediately.  



 
 

NSW Government  44 
Department of Planning and Environment  
Conditions of Approval for CSSI  
CSSI 7400 MOD 1 – Victoria Cross and Artarmon Substation (determined 18 October 2017) 
CSSI 7400 MOD 4 – Sydenham Station and Metro Facility South (determined 13 December 2017) 
CSSI 7400 MOD 2 – Central Walk (determined 21 December 2017) 
CSSI 7400 MOD 3 – Martin Place Metro Station (determined 22 March 2018) 
CSSI 7400 MOD 5 – Blues Point Acoustic Shed (determined 2 November 2018) 
CSSI 7400 MOD 6 – Administrative Changes (determined 21 February 2019) 
CSSI 7400 MOD 7 – Administrative Changes (determined 24 June 2020) 
CSSI 7400 MOD 8 – Blues Point Access Site (determine 25 November 2020) 
CSSI 7400 MOD 9 – Extension to standard construction hours (determined 30 June 2022) 
 

 

 

NOISE AND VIBRATION 

Vibration 
 
E28 The Proponent must ensure that vibration from construction activities does not exceed the 

vibration limits set out in the British Standard BS 7385-2:1993 Evaluation and measurement for 
vibration in buildings. Guide to damage levels from groundborne vibration  

 
E28.1 If the modifications to this approval as described in A1(e) proceed, the vibration screening criterion 

for 50 Martin Place must remain at 7.5 mm/s, unless a detailed investigation of the construction 
of the building determines that increasing the screening criterion to 25 mm/s is acceptable. The 
investigation must be undertaken by a suitably qualified structural engineer with experience 
assessing heritage structures and approved by the Secretary and must be supported by evidence 
to demonstrate the higher criterion is appropriate. 

 
E29 Owners of properties at risk of exceeding the screening criteria for cosmetic damage must be 

notified before construction that generates vibration commences in the vicinity of those properties. 
The management of construction works in the vicinity of properties at risk of exceeding the 
screening criteria for cosmetic damage must be considered in the Noise and Vibration 
management sub plan required by Condition C3. 
 

E30 The Proponent must conduct vibration testing before and during vibration generating activities 
that have the potential to impact on heritage items to identify minimum working distances to 
prevent cosmetic damage. ln the event that the vibration testing and monitoring shows that the 
preferred values for vibration are likely to be exceeded, the Proponent must review the 
construction methodology and, if necessary, implement additional mitigation measures. 

 
E31 The Proponent must seek the advice of a heritage specialist on methods and locations for 

installing equipment used for vibration, movement and noise monitoring of heritage-listed 
structures. 

 
Construction Noise and Vibration Strategy 
 
E32 The Proponent must review the Sydney Metro City and Southwest Construction Noise and 

Vibration Strategy in the PIR during detailed construction planning to consider scale and duration 
of impacts, the requirements of this approval and all measures to limit construction noise impacts 
to sensitive receivers including: 

 
(a) at property or architectural treatment; 
(b) relocation; and 
(c) other forms of mitigation where impacts are predicted to be long term and significant. 

 

The revised Sydney Metro City and Southwest Construction Noise and Vibration Strategy must 
be submitted to the Secretary for approval at least one (1) month before construction commences. 
 

E33 Construction Noise and Vibration Impact Statements must be prepared for each construction site 
before construction noise and vibration impacts commence and include specific mitigation 
measures identified through consultation with affected sensitive receivers.  
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E34 Noise generating works in the vicinity of potentially-affected, religious, educational, community 
institutions and noise and vibration-sensitive businesses and critical working areas (such as 
theatres, laboratories and operating theatres) must not be timetabled within sensitive periods, 
unless other reasonable arrangements to the affected institutions are made at no cost to the 
affected institution or as otherwise approved by the Secretary.  

 
E35 The Proponent must review alternative methods to rock hammering and blasting for excavation 

as part of the detailed construction planning with a view to adopting methods that minimise 
impacts on sensitive receivers. Construction Noise and Vibration Impact Statements must be 
updated for each location or activity to adopt the least impact alternative in any given location 
unless it can be demonstrated, to the satisfaction of the AA, why it should not be adopted. 
 

Standard Construction Hours  

E36 Construction, except as allowed by Condition E48 (excluding cut and cover tunnelling), must only 
be undertaken during the following standard construction hours: 
 
(a) 7:00am to 6:00pm Mondays to Fridays, inclusive;  
(b) 8:00am to 6:00pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

 

Respite for Receivers  

E37 The Proponent must identify all receivers likely to experience internal noise levels greater than 
Leq(15 minute) 60 dB(A) inclusive of a 5 dB penalty, if rock breaking or any other annoying activity 
likely to result in regenerated (ground-borne) noise or a perceptible level of vibration is planned 
(including works associated with utility adjustments), between 7am – 8pm at: 
(a) Crows Nest, Victoria Cross, Blues Point, Barangaroo, Martin Place, Pitt Street, and Central; 

and 
(b) Marrickville, Newtown, St Peters, Sydenham and Tempe for works specified in SSI 

7400_MOD 4 referenced in Condition A1 (c). 

 
E38 The Proponent must consult with all receivers identified in accordance with Condition E37 with 

the objective of determining appropriate hours of respite so that construction noise (including 
ground-borne noise), does not exceed internal noise levels of: 

 
(a) Leq(15 minute) 60 dB(A) inclusive of a 5 dB penalty if rock breaking or any other annoying activity 

likely to result in ground-borne noise or a perceptible level of vibration is planned between 
7am – 8pm for more than 50 percent of the time; and 

(b) Leq(15 minute) 55 dB(A) inclusive of a 5 dB penalty if rock breaking or any other annoying activity 
likely to result in ground-borne noise or a perceptible level of vibration is planned between 
7am – 8pm for more than 25 percent of the time, 

 
unless an agreement is reached with those receivers. This condition does not apply to noise 
associated with the cutting surface of a TBM as it passes under receivers. 
 

Note This condition requires that noise levels be less than Leq(15 minute) 60 dB(A) for at least 6.5 
hours between 7am and 8pm, of which at least 3.25 hours must be below Laeq(15 minute) 55 
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dB(A). Noise equal to or above Leq(15 minutes) 60 dB(A) is allowed for the remaining 6.5 hours 
between 7am and 8pm. 

 
E39 The Proponent must consult with proponents of other construction works in the vicinity of the 

CSSI and take reasonable steps to coordinate works to minimise cumulative impacts of noise and 
vibration and maximise respite for affected sensitive receivers. 
 

E40 The Proponent must ensure all works (including utility works associated with the CSSI where 
undertaken by third parties) are coordinated to provide the required respite periods identified in 
accordance with the terms of this approval. 
 

Mitigation – Non Residential Zones  

E41 The Proponent must ensure that residential receivers, located in non-residential zones, likely to 
experience an internal noise level exceeding Leq(15 minute) 60 dB(A) between 8pm and 9pm or Leq(15 

minute) 45 dB(A) between 9pm and 7am (inclusive of a 5 dB penalty if rock breaking or any other 
annoying activity likely to result in ground-borne noise, or a perceptible level of vibration is planned 
(including works associated with utility adjustments)) must be offered additional mitigation in 
accordance with the Sydney Metro City and South West Noise and Vibration Strategy referenced 
in Condition E32. 

 

Mitigation – Residential receivers in residential zones 

E42 The Proponent must ensure that residential receivers in residential zones likely to experience an 
internal noise level of Leq(15 minute) 45 dB(A) or greater between 8pm and 7am (inclusive of a 5 dB 
penalty if rock breaking or any other annoying activity likely to result in ground-borne noise, or a 
perceptible level of vibration is planned (including works associated with utility adjustments)) must 
be offered additional mitigation in accordance with the Sydney Metro City and South West Noise 
and Vibration Strategy referenced in Condition E32. 

 

Workplace health and safety for nearby workers 

E43 At no time can noise generated by construction exceed the National Standard for exposure to 
noise in the occupational environment of an eight-hour equivalent continuous A-weighted sound 
pressure level of LAeq,8h, of 85dB(A) for any employee working at a location near the CSSI. 

 
Variation to Standard Construction Hours  
 
E44 Notwithstanding Condition E36 construction associated with the CSSI may be undertaken outside 

the hours specified under those conditions in the following circumstances: 
 

(a) for the delivery of materials required by the NSW Police Force or other authority for safety 
reasons; or 

(b) where it is required in an emergency to avoid injury or the loss of life, to avoid damage or loss 
of property or to prevent environmental harm; or 

(c) where different construction hours are permitted or required under an EPL in force in respect 
of the construction; or 

(d) construction that causes LAeq(15 minute) noise levels: 
i. no more than 5 dB(A) above the rating background level at any residence in 

accordance with the Interim Construction Noise Guideline (DECC, 2009), and  
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ii. no more than the noise management levels specified in Table 3 of the Interim 
Construction Noise Guideline (DECC, 2009) at other sensitive land uses, and 

iii. continuous or impulsive vibration values, measured at the most affected residence are 
no more than those for human exposure to vibration, specified in Table 2.2 of Assessing 
Vibration: a technical guideline (DEC, 2006), and  

iv. intermittent vibration values measured at the most affected residence are no more than 
those for human exposure to vibration, specified in Table 2.4 of Assessing Vibration: a 
technical guideline (DEC, 2006); or 

(e) where a negotiated agreement has been reached with a substantial majority of sensitive 
receivers who are within the vicinity of and may be potentially affected by the particular 
construction, and the noise management levels and/or limits for ground-borne noise and 
vibration (human comfort) cannot be achieved. All agreements must be in writing and a copy 
forwarded to the Secretary at least one (1) week before the works commencing; or  

(f) construction approved through an Out of Hours Work Protocol referred to in Condition E47, 
provided the relevant council, local residents and other affected stakeholders and sensitive 
receivers are informed of the timing and duration at least five (5) days and no more than 14 
days before the commencement of the works. 

 
Note: This condition does not apply where an EPL is in force in respect of the construction. 

 
E45 On becoming aware of the need for emergency construction in accordance with Condition E44(b), 

the Proponent must notify the AA, the ER and the EPA (if an EPL applies) of the need for those 
activities or work. The Proponent must also use best endeavours to notify all affected sensitive 
receivers of the likely impact and duration of those works. 

 
E46 Notwithstanding Conditions E44 and E48, rock breaking and other particularly annoying activities 

for station shaft or cut and cover stations is not permitted outside of standard construction hours, 
except at Central (excluding Central Walk works at 20-28 Chalmers Street, Surry Hills); or 
(a) where it is required in an emergency to avoid injury or the loss of life, to avoid damage or 

loss of property or to prevent environmental harm; or 
(b) where different construction hours are permitted or required under an EPL in force in respect 

of the construction; or 
(c) where an EPL is not required or in force, approved through an Out of Hours Work Protocol 

developed in accordance with Condition E47; or 
(d) construction that causes LAeq(15 min) noise levels: 

i. no more than 5 dB(A) above the rating background level at any residence in accordance 
with the Interim Construction Noise Guideline (DECC, 2009); and 

ii. no more than the noise management levels specified in Table 3 of the Interim 
Construction Noise Guideline (DECC, 2009) at other sensitive land uses; and 

iii. continuous or impulsive vibration values, measures at the most affected residence are 
no more than those for human exposure to vibration, specified in Table 2.2 of Assessing 
Vibration: a technical guideline (DEC, 2006); and 

iv. intermittent vibration values measured at the most affected residence are no more than 
those for human exposure to vibration, specified in Table 2.4 of Assessing Vibration: a 
technical guideline (DEC, 2006). 

 

Out of Hours Work Protocol for works not subject to an EPL 
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E47 An Out of Hours Work Protocol for the assessment, management and approval of work outside 

of standard construction hours, as defined in Condition E36 of this approval, must be prepared in 
consultation with the EPA and submitted to the Secretary for approval before construction 
commences for works not subject to an EPL. The protocol must include: 
(a) the identification of low and high risk construction activities; 
(b) a risk assessment process in which the AA reviews all proposed out of hours activities and 

identifies their risk levels; 
(c) a process for the endorsement of out of hours activities by the AA and approval by the ER for 

construction activities deemed to be of: 
i. low environmental risk; or  
ii. high risk where all construction works cease by 9pm.  

 
All other high risk out of hours construction must be submitted to the Secretary for approval unless 
otherwise approved through an EPL. 
 
The protocol must detail standard assessment, mitigation and notification requirements for high 
and low risk out of hours works, and detail a standard protocol for referring applications to the 
Secretary. 

 

24 Hour Construction  

 
E48 Notwithstanding Condition E36 of this approval and subject to Condition E47, the following 

activities may be undertaken 24 hours per day, seven (7) days per week: 
(a) tunnelling and associated support activities (excluding cut and cover tunnelling, and excluding 

the installation and decommissioning of the Blues Point acoustic shed except where 
compliance with Condition E44 is achieved); 

(b) excavation within an acoustic enclosure (excluding the Blues Point temporary site except 
where compliance with Condition E44 is achieved); 

(c) excavation at Central (excluding Central Walk works at 20-28 Chalmers Street, Surry Hills) 
without an acoustic enclosure; 

(d) station and tunnel fit out; and 
(e) haulage and delivery of spoil and materials. 

 
E48.1 Notwithstanding E48(a), the Proponent must use best endeavours to schedule annoying 

activities, including steel hammering and movement of the self-propelled modular trailer, at the 
Blues Point temporary site between 7am and 8pm. 
 

E48.2 Heavy vehicles deliveries to the Blues Point temporary site are only permitted between 7 am and 
10 pm except where permitted otherwise through an EPL or where oversized vehicle movement 
is directed by NSW Police and/or Transport for NSW at other times. 

  
E49 All acoustic sheds must be erected as soon as site establishment works at the facilities are 

completed and before undertaking any works or activities which are required to be conducted 
within the sheds. 

 

Blasting Management  
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E50 A Blast Management Strategy must be prepared and include: 
 

(a) sequencing and review of trial blasting to inform blasting; 
(b) regularity of blasting; 
(c) intensity of blasting; 
(d) periods of relief; and 
(e) blasting program. 
 

E51 The Blast Management Strategy must be endorsed by a suitably qualified and experienced 
person and reviewed by an independent specialist. 
 

E52 The Blast Management Strategy must be prepared so that all blasting and associated activities 
are carried out so as not to generate unacceptable noise and vibration impacts or pose a 
significant risk to sensitive receivers. The Blast Management Strategy must be prepared in 
accordance with relevant guidelines including the principles outlined in Hazardous Industry 
Planning Advisory Paper No 6: Hazard Analysis (Department of Planning, January 2011) and 
Assessment Guideline: Multi-Level Risk Assessment (Department of Planning and Infrastructure, 
May 2011) for the handling and storage of hazardous materials and include: 

 
(a) details of blasting to be performed, including location, timing, method and justification of the 

need to blast; 
(b) identification of all potentially affected noise and vibration sensitive sites including heritage 

buildings and utilities; 
(c) establishment of appropriate criteria for blast overpressure and ground vibration levels at 

each category of noise sensitive site; 
(d) details of the storage and handling arrangements for explosive materials and the proposed 

transport of those materials to the construction site;  
(e) identification of hazardous situations that may arise from the storage and handling of 

explosives, the blasting process and recovery of the blast site after detonation of the 
explosives; 

(f) determination of potential noise and vibration and risk impacts from blasting and appropriate 
best management practices; and 

(g) community consultation procedures. 
 
E53 The Blast Management Strategy must be submitted to the Secretary one (1) month before 

blasting commences, or as agreed by the Secretary. The Blast Management Strategy as 
submitted to the Secretary, must be implemented for all blasting activities.  
 

E54 Blasting associated with the CSSI must not exceed the following criteria, measured at the most 
affected residence or other sensitive receiver as specified below: 

 
(a) airblast overpressure (dB(Lin Peak)) 125 dBL; and 
(b) vibration (PPV): 

i. 25 mm/s generally; or 
ii. 7.5mm/s for heritage structures except where detailed investigation of the construction 

of the building determines that increasing the screening criterion to 25 mm/s is 
acceptable. The investigation must be undertaken by a suitably qualified structural 
engineer with experience assessing heritage structures that is approved by the 
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Secretary. Any decision to adopt the higher vibration criterion must be supported by 
evidence to demonstrate the higher criterion is appropriate. 

 
E55 Blasting must be limited to a single detonation in any one day, and a maximum of six per week, 

at each station location, or any other frequency agreed by the Secretary. 
 
Note: for the purpose of this Condition, a single detonation may involve a number of individual 

blasts fired in quick succession in a discrete area. 
 

E56 Blasting associated with the project must be undertaken at a time to have the least impact on the 
nearby sensitive receivers determined in consultation with those receivers. All sensitive receivers 
affected by any blast must be advised fortnightly of the proposed blasting schedule. The Secretary 
must also be advised of the advance blasting schedule for any location. 

SOCIO-ECONOMIC, LAND USE AND PROPERTY 

Blues Point 

E57 Works at the Blues Point Temporary site must be avoided during key harbour viewing events 
(with the key harbour viewing events determined in consultation with Events NSW, North Sydney 
and City of Sydney council(s)). 

 
E57.1 Notwithstanding E57, the acoustic shed at Blues Point must not be in place for more than two 

Christmas/New Yeas periods 
 
Note: Christmas/New Year period is defined as 18 December to 28 January. 

 

Building Condition Survey 

E58 The CSSI must be designed and constructed with the objective of minimising impacts to, and 
interference with, third party property and infrastructure, and that such infrastructure and property 
is protected during construction. 
 

E59 Before commencement of construction, all property owners of buildings identified as being at risk 
of damage must be offered a building condition survey. Where an offer is accepted a structural 
engineer must undertake the survey. The results of the surveys must be documented in a 
Building Condition Survey Report for each building surveyed. Copies of Building Condition 
Survey Reports must be provided to the owners of the buildings surveyed, and if agreed by the 
owner, the Relevant Council within three (3) weeks of completing the Survey Report and no later 
than one (1) month before the commencement of construction. 

 
E60 Within three (3) months of the completion of construction, all property owners of buildings for 

which a building condition survey was carried out in accordance with Condition E59 must be 
offered a second building condition survey. Where an offer is accepted, building condition surveys 
must be undertaken by a structural engineer. The results of the surveys must be documented in 
a Building Condition Survey Report for each building surveyed. Copies of Building Condition 
Survey Reports must be provided to the owners of the buildings surveyed within one (1) month 
of the survey being completed. 
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E61 The Proponent must install appropriate equipment to monitor areas in proximity to construction 
sites and the tunnel route during construction and for a period of not less than six (6) months after 
settlement has stabilised with particular reference to risk areas identified in the building and 
infrastructure condition surveys required by conditions E59 and E60 and/or the geotechnical 
analysis as required. If monitoring during construction indicates exceedance of the criteria, then 
all construction affecting settlement must cease immediately and must not resume until fully 
rectified or a revised method of construction is established that will ensure protection of affected 
buildings. 

 
E62 The Proponent must establish an Independent Property Impact Assessment Panel before 

relevant works commencing. The Secretary must be informed of the Panel Members and the 
Panel must comprise geotechnical and engineering experts independent of the design and 
construction team. The Panel will be responsible for independently verifying surveys undertaken 
under conditions E59 and E60, the resolution of property damage disputes and the establishment 
of ongoing settlement monitoring requirements. 

 
Either the affected property owner or the Proponent may refer unresolved disputes arising from 
potential and/or actual property impacts to the Panel for resolution. All costs incurred in 
establishing and implementing the Panel must be borne by the Proponent. 
 

E63 The Proponent must monitor settlement for any period beyond the minimum timeframe 
requirements of condition E61 if directed so by the Independent Property Impact Assessment 
Panel following its review of the monitoring data from the period not less than six (6) months after 
settlement has stabilised, consistent with Condition E61. The results of the monitoring must be 
made available to the Secretary on request. 
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Business Management Plan 
 
E64 The Proponent must prepare and implement a Business Management Plan to minimise impact 

on businesses adjacent to major construction sites during construction of the CSSI. The Plan 
must be prepared before construction and must include but not necessarily be limited to: 
 
(a) measures to address amenity, vehicular and pedestrian access during business hours and 

visibility of the business appropriate to its reliance on such, and other reasonable matters 
raised in consultation with affected business; 

(b) a Business Consultation forum linked to the Community Communication Strategy required by 
Condition B1; 

(c) Business Management Strategies for each construction sites (and/or activity), identifying 
affected businesses and associated management strategies, including the employment of 
place managers and specific measures to be put in place to assist small business owners 
adversely impacted by the construction of the CSSI; 

(d) a Small Business Owners’ Support Program to provide assistance to small business owners 
adversely impacted by construction of the CSSI. The Program must be administered by a 
Retail Advisory/Support Panel established by the Proponent. The Program must have 
appropriate specialist representatives and must report to the Proponent; 

(e) a monitoring program to assess the effectiveness of the measures including the nomination 
of performance parameters and criteria against which effectiveness of the measures will be 
measured; and 

(f) provision for reporting of monitoring results to the Secretary, as part of the Compliance 
Tracking Program required in Condition A28. 

SOILS 

E65 All reasonably practicable erosion and sediment controls must be installed and appropriately 
maintained to minimise any water pollution. When implementing such controls, any relevant 
guidance in the Managing Urban Stormwater Series must be considered. 

 

Contaminated sites 

E66 A Site Contamination Report, documenting the outcomes of Phase 1 and Phase 2 
contamination assessments of land upon which the CSSI is to be carried out, that is suspected 
to be, or known to be, contaminated must be prepared by a suitably qualified and experienced 
person in accordance with guidelines made or approved under the Contaminated Land 
Management Act 1997 (NSW).  

 
E67 If a Site Contamination Report prepared under Condition E66 finds such land contains 

contamination, a site audit is required to determine the suitability of a site for a specified use. If a 
site audit is required, a Site Audit Statement and Site Audit Report must be prepared by a NSW 
EPA Accredited Site Auditor. Contaminated land must not be used for the purpose approved 
under the terms of this approval until a Site Audit Statement is obtained that declares the land 
is suitable for that purpose and any conditions on the Site Audit Statement have been complied 
with. 

 
E68 A copy of the Site Audit Statement and Site Audit Report must be submitted to the Secretary 

and Council for information no later than one (1) month before the commencement of operation. 
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E69 An Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared and 
must be followed should unexpected contaminated land or asbestos be excavated or otherwise 
discovered during construction.  

 
E70 The Unexpected Contaminated Land and Asbestos Finds Procedure must be implemented 

throughout construction.  

SUSTAINABILITY 

E71 The proponent must seek to achieve a best practice level of performance for the CSSI using 
market leading sustainability ratings tools (including a minimum ‘Design’ and ‘As built’ rating score 
of 65 using the Infrastructure Sustainability Council of Australia infrastructure rating tool, or an 
equivalent level of performance using a demonstrated equivalent rating tool). 
 

E72 The Proponent must prepare a Sustainability Strategy to be submitted to the Secretary within 
six (6) months of the date of this approval, or within another timeframe agreed with the Secretary, 
which must be implemented throughout design, construction and operation of the CSSI.  The 
Sustainability Strategy must include: 

 
(a) details of the sustainability objectives and targets for the design, delivery and operation of the 

CSSI; 
(b) details of the sustainability initiatives which will be investigated and / or implemented; and 
(c) a description of how the strategy will be implemented for the CSSI. 
 

E73 Opportunities to reduce operational greenhouse gas emissions must be investigated during 
detailed design. The sustainability initiatives identified must be implemented, reviewed and 
updated regularly throughout design development and construction, and annually during 
operation. 
 

E74 The Proponent must fully offset the greenhouse gas emissions associated with consumption of 
electricity during operation of the CSSI. 

TRAFFIC, TRANSPORT AND PEDESTRIAN ACCESS 

E75 The CSSI must be designed, constructed and operated with the objective of integrating with 
existing and proposed road and related transport networks and minimising adverse changes to 
the safety, efficiency and, accessibility of the networks, and facilitate an improved level of service 
in relation to permanent and operational changes. Detailed design and assessment of related 
traffic, parking, pedestrian and cycle accessibility impacts and changes shall be undertaken: 
 
(a) in consultation with, and to the reasonable requirements of the Traffic and Transport Liaison 

Group(s) established under Condition E77; 
(b) in consideration of existing and future demand, connectivity (in relation to permanent 

changes), performance and safety requirements; 
(c) to minimise and manage local area traffic impacts;  
(d) to ensure access is maintained to property and infrastructure; and 
(e) to meet relevant design, engineering and safety guidelines, including Austroads, Australian 

Standards, and RMS (RTA) requirements. 
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Copies of civil, structural and traffic signal design plans shall be submitted to the Relevant Road 
Authority for consultation before the commencement of the relevant works. 
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E76 Permanent road works, including vehicular access, signalised intersection works, and works 
relating to pedestrians, cyclists, and public transport users must be subject to safety audits 
demonstrating consistency with relevant design, engineering and safety standards and 
guidelines. Safety audits must be prepared in consultation with the Traffic and Transport Liaison 
Group before the completion and use of the subject infrastructure and must be made available to 
the Secretary upon request. 

 
Traffic and Transport Liaison Group 
 
E77 The Proponent must establish a Traffic and Transport Liaison Group(s) (TTLGs) to inform traffic 

and transport management measures during construction and operation of the CSSI. 
Management measures must be coordinated with and approved by the RMS following 
endorsement by the Sydney Coordination Office and consultation with the Relevant Roads 
Authority. 
 
The TTLG must comprise representatives from the Relevant Road Authority(ies) (including the 
RMS, relevant Councils, and the Barangaroo Delivery Authority as appropriate), transport 
operators (including bus and taxi operators), emergency services and Port Authority of NSW as 
required. The TTLG must be consulted on to inform the preparation of the Construction Traffic 
Management Plan(s) and Interchange Access Plan(s). 

 
E78 The Proponent must undertake supplementary analysis and modelling as required by the TTLG 

to demonstrate that construction and operational traffic can be managed to minimise disruption 
to traffic network operations, public including changes to and the management of pedestrian, 
bicycle and public transport networks transport services, pedestrian and cyclist movements. 
Revised traffic management measures must be incorporated into the Construction Traffic 
Management Plan(s), Interchange Access Plan(s) and Station Design and Precinct Plan(s). 

 
Construction Transport and Access 
 
E79 The Proponent must consult with the Relevant Road Authority regarding the use of any weight 

restricted road by heavy vehicles. 
 
E80 The Proponent must minimise truck movements during peak periods within commercial centres. 

Peak periods are 7am to 10am and 4pm to 7pm Monday to Friday. 
   

E81 The Proponent must prepare and implement a Construction Traffic Management Framework 
(CTMF). The CTMF must be prepared in consultation with TTLG(s) and submitted to the 
Secretary for approval no later than one (1) month before the commencement of construction (or 
within any other timeframe agreed with the Secretary). The CTMF will set out the approach to 
managing issues across the CSSI and include but not be limited to: 
 
(a) construction site access, including the efficient and safe egress and ingress of vehicles, 

consistent relevant Austroads, Australian Standards and RMS requirements; 
(b) the erection and maintenance of hoardings, scaffolds and associated structures on roads; 
(c) short and long term lane and road closures including those associated with plant, crane and 

other operations between the road reservation and construction site; 
(d) cumulative construction vehicle management from surrounding developments; 
(e) bus stop and associated facilities relocation and service rerouting;  
(f) short and long term works zones on roads adjacent to the construction site; 
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(g) mail zone and associated facilities relocation;  
(h) short and long term works within the road reservation; 
(i) regulatory, advisory and other signage changes and modifications; 
(j) parking management, including on and off street and remote parking and access; 
(k) heavy vehicle management, the restriction (unless otherwise approved) of heavy vehicles to 

certain routes and the minimisation of heavy vehicle traffic in peak traffic periods;  
(l) special event management; 
(m) the retention and reinstatement of emergency and property access; 
(n) the retention of user and passenger safety, including pedestrians, cyclists, public transport 

users, including at stops and related facilities;  
(o) incident response planning around construction worksites; and 
(p) monitoring of transport and access related impacts attributable to the CSSI. 
 

E82 Construction Traffic Management Plans (CTMPs), consistent with the CEMF and CTMF required 
in Condition E81, must be prepared for each construction site in consultation with the TTLG(s), 
and submitted to the RMS for approval following Sydney Coordination Office endorsement before 
construction commences at the relevant construction site. A copy of any Construction Traffic 
Management Plans approved by the RMS must be submitted to the Secretary for information. 

 
E83 Where construction results in a worsening of the matters identified in Condition E81(a)-(o), the 

Proponent must review the measures identified in the CTMPs in consultation with the TTLG(s), 
as relevant. Any changes to the CTMPs must be submitted to the RMS for approval following 
Sydney Coordination Office endorsement and implemented. 
 

E84 Notwithstanding the above, the Proponent must investigate opportunities to maximise spoil 
removal by non-road methods and schedule final track laying as soon as practicable following 
completion of tunnelling with a view to transporting materials and equipment for station fit-out, 
systems and commissioning by rail to minimise truck movements in town centres and the Sydney 
CBD. The findings of the investigation must be reported to the Secretary before commencement 
and before completion of tunnel spoil generation as relevant. A decision to not adopt spoil haulage 
or materials delivery by non-road methods must be demonstrated to the satisfaction of the 
Secretary. 

 
E85 Heavy vehicle haulage must not use local roads unless no feasible alternatives are available.  

 
E86 During construction, measures must be implemented to maintain pedestrian and vehicular access 

to, and parking in the vicinity of, businesses and affected properties. Alternative pedestrian and 
vehicular access, and parking arrangements must be developed in consultation with affected 
businesses. Such arrangements must be outlined in the Business Management Plan required 
in Condition E64 and implemented as required. Adequate signage and directions to businesses 
must be provided before, and for the duration of, any disruption. 
 

E86.1 Construction traffic is not to use Elliot Street, North Sydney except where required in an 
emergency to avoid injury or the loss of life, to avoid damage or loss of property or to prevent 
environmental harm. 
 

E87 Permanent road works, including vehicular access, signalised intersection works, and works 
relating to pedestrians, cyclists and public transport users will be subject to safety audits 
demonstrating consistency with relevant design, engineering and safety standards and 
guidelines. Safety audits must be included within each relevant CTMP and carried out in 
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consultation with the TTLG before the completion and use of the subject infrastructure and must 
be made available to the Secretary on request. 

 
E88 Details of haulage routes and heavy vehicle sizes to transport material to and from any 

construction site must be specified in the Construction Traffic Management Plan(s) and be 
approved by the RMS following endorsement by Sydney Coordination Office and consultation 
with the TTLG(s).  

 
E89 The Proponent must implement traffic and transport management measures with the aid of a truck 

marshalling and logistics facility located within close proximity to the Sydney and North Sydney 
CBDs. The facility must be operational in advance of tunnel spoil generation. Details of the facility 
must be documented in the Ancillary Facilities Management Plan required by Condition A16. 

 
E89.1 Access to basement car parking to properties off Randle Lane must be maintained at all times 

except in consultation with affected occupiers and agreement with affected owners for alternative 
parking, storage or other forms of compensation. 

 
Road Dilapidation 
 
E90 A Road Dilapidation Report must be prepared for local roads proposed to be used by heavy 

vehicles for the purposes of the CSSI before the commencement of use by such vehicles. Copies 
of the Road Dilapidation Report must be provided to the Relevant Council within three (3) weeks 
of completing the surveys and no later than one (1) month before the use of local roads by heavy 
vehicles. 

 
E91 If damage to roads occurs as a result of construction of CSSI, the Proponent must either (at the 

landowner’s discretion): 
 

(a) compensate the landowner for the damage so caused. The amount of compensation may be 
agreed with the landowner; or  

(b) rectify the damage so as to restore the road to at least the condition it was before construction 
commenced as identified in the Road Dilapidation Report(s).   

 
Interchange Access Plans 
 
E92 The Proponent must develop an Interchange Access Plan for each station to inform the final 

design of transport and access facilities and services, including footpaths, cycleways, passenger 
facilities, parking, traffic and road changes, and integration of public domain and transport 
initiatives around and at each station. The Interchange Access Plan(s) must consider walking and 
cycling catchments and take into account: 
 
(a) station access hierarchy consistent with the transport planning principles defined in the EIS; 
(b) safe, convenient, efficient and sufficient access to stations and transfer between transport 

modes (including subterranean connections and the safeguarding of additional entrances in 
response to land use change and patronage demand); 

(c) the maintenance or improvement of pedestrian and cyclists level of service within a justified 
proximity to stations; 

(d) current transport initiatives and plans; 
(e) opportunities and constraints presented by existing and proposed transport and access 

infrastructure and services; 
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(f) patronage changes resulting from land use, population, employment, transport infrastructure 
and service changes; 

(g) integration with existing and proposed transport infrastructure and services; 
(h) pedestrian, cycle, bus, taxi, vehicle and emergency vehicle access and parking infrastructure 

and service changes; 
(i) legislative requirements and applicable guidelines; 
(j) safety audits, including but not limited to a review of traffic facility and cycle changes to ensure 

compliance with Austroads design criteria; 
(k) final design, infrastructure, management and service measures and the level of access and 

service to be achieved for all users; and 
(l) the contents of the Interchange Operations and Maintenance Plan (IOMP) and operational 

management provisions for future operational requirements, including maintenance, security 
and management responsibilities. 

 
The Interchange Access Plan(s) must be prepared in consultation with the TTLG and the Design 
Review Panel and must be supported by traffic and transport analysis. Where necessary, 
consultation must also be undertaken with major landholders adjoining station precincts. The 
Plan(s) must detail a delivery and implementation program which must be provided to and agreed 
by the Secretary before commencement of permanent aboveground facilities at any station site. 

 
E93 In developing the Interchange Access Plan(s), the Proponent must consider: 
 

(a) traffic and accessibility design requirements; and 
(b) the Station Design and Precinct Plan(s) required by Condition E101. 

 
E94 The Proponent must in consultation with the TTLG review the need and opportunities for lift 

access between Hickson Road and High Street and which the meets the objective of increasing 
the patronage catchment to Barangaroo Station and improved community accessibility. The 
review must be presented in the Interchange Access Plan and the findings implemented by the 
Proponent. 
 

E95 The Proponent must in consultation with the TTLG review the need and opportunities for a 
pedestrian and cycle bridge across the rail corridor to replace the Nelson Street Bridge. The 
review must be presented in the Interchange Access Plan(s) and the findings implemented by the 
Proponent. 

 

E95.1 Before approval of the Interchange Access Plan or Station Design and Precinct Plan relevant to 
the Sydenham Station upgrade and Sydney Metro Trains Facility South, the Proponent must, in 
consultation with the TTLG, investigate opportunities for dedicated cycle connections between 
Sydenham Station and Marrickville Station. Where opportunities for such connections are 
identified, the relevant Interchange Access Plan and/or Station Design and Precinct Plan must 
include provision for delivery of any connections. 

 
E96 The Interchange Access Plan(s) must be reviewed by a qualified traffic and transport 

professional(s), independent of the detailed design process for the CSSI, having regard to the 
requirements of this approval. 

 

Bicycle Infrastructure 
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E97 The Proponent must provide adequate bicycle infrastructure at stations that form part of the 
project and provide adequate areas for future expansion of that infrastructure. 
 

E98 The Proponent must undertake an audit of bicycle patronage at stations and end-of-trip facility 
adequacy 12 and 36 months following commencement of operation of the project to ensure the 
level of bicycle parking and end-of-trip facilities available are adequate in terms of both quantity 
and quality. The audit must be undertaken with the Relevant Council(s), RMS, Bicycle NSW and 
relevant local bike user groups. 
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URBAN DESIGN AND VISUAL AMENITY 

Visual Amenity 
 
E99 The CSSI must be constructed in a manner that minimises visual impacts of construction sites, 

including, providing temporary landscaping where appropriate to soften views of the construction 
sites, minimising light spill, and incorporating architectural treatment and finishes within key 
elements of temporary structures that reflect the context within which the construction sites are 
located. 

 

Design Review Panel 
E100 The Proponent must establish a Design Review Panel (DRP) to refine design objectives for place 

making, public realm and urban and heritage integration applicable to the length of the project 
and provide advice on the application of the objectives to key design elements in relation to place 
making, architecture, heritage, urban and landscape design and artistic aspects of the CSSI. 
 
The DRP must: 
 
(a) comprise five members who are experts in one of the identified design elements; 
(b) include the NSW Government Architect as Chair (or their representative); 
(c) invite the Heritage Council (or delegate) to participate in meetings on matters that have been 

referred to it by the Proponent in consultation with the Heritage Office. The independent 
heritage architect must also be invited to advise on matters relating to other heritage issues 
where this capability is not held by one of the members referred to in (a) or (b); 

(d) invite relevant Council(s) and other key stakeholders (such as UrbanGrowth NSW) to 
participate in meetings to advise on local issues and applicability of design review outcomes 
as they relate to the local context of each station; 

(e) meet at least four times a year, or any other timeframe agreed by the DRP; and 
(f) keep meeting minutes and a schedule of action items arising from each meeting. 
 

E101 Before commencement of permanent built surface works and/or landscaping, the Proponent must 
prepare Station Design and Precinct Plans (SDPP) for each station. The SDPP must be 
prepared by a suitably qualified and experienced person(s), in collaboration and consultation with 
relevant stakeholders including but not limited to relevant council(s), the Department, and the 
local community. The SDPP(s) must present an integrated urban and place making outcome for 
each station or end state element. The SDPP(s) must be approved by the Secretary following 
review by the DRP and before commencement of permanent aboveground work. 

 
Each SDPP must include, but not be limited to: 
(a) identification of specific design objectives, principles and standards based on - 

i. the project design objectives as refined by the DRP; 
ii. maximising the amenity of public spaces and permeability around entrances to stations; 
iii. local environmental, heritage and place making values; 
iv. urban design context; 
v. sustainable design and maintenance; 
vi. community safety, amenity and privacy, including ‘safer by design’ principles where 

relevant; 
vii. relevant urban design and infrastructure standards and guidelines (including relevant 

council standards, policies and guidelines); 
viii. minimising the footprint of the project (including at operational facilities); 
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(b) opportunities for public art; 
(c) landscaping and building design opportunities to mitigate the visual impacts of rail 

infrastructure and operational fixed facilities (including the Chatswood Dive, Marrickville Dive, 
Sydney Metro Trains Facility South, Artarmon Substation, station structures and services, 
noise walls etc.); 

(d) the incorporation of salvaged historic and artistic elements onto the project design,  including 
but not limited to the Tom Bass P&O fountain, the Douglas Annand glass screen (if present), 
the Douglas Annand wall frieze and heritage fabric from Martin Place Station, unless 
otherwise agreed by the Secretary; 

(e) details on the location of existing vegetation and proposed landscaping (including use of 
endemic and advanced tree species where practicable). Details of species to be 
replanted/revegetated must be provided, including their appropriateness to the area and 
habitat for threatened species; 

(f) a description of the CSSI design features, including graphics such as sections, perspective 
views and sketches for key elements of the CSSI; 

(g) the location, design and impacts of operational lighting associated with the CSSI and 
measures proposed to minimise lighting impacts; 

(h) details of where and how recommendations from the DRP have been considered in the plan; 
(i) the timing for implementation of access, landscaping and public realm initiatives; 
(j) monitoring and maintenance procedures for vegetation and landscaping (including weed 

control), performance indicators, responsibilities, timing and duration and contingencies 
where rehabilitation of vegetation and landscaping measures fail; and 

(k) evidence of consultation with the community, local Councils and agencies in the preparation 
of on the SDPP(s) and how feedback has been addressed before seeking endorsement by 
the DRP. 

 

Elements covered by SDPP(s) must be complete no later than the commencement of operation 
of the Sydney Metro to paid services, unless otherwise agreed with the Secretary. 

 
Note: The SDPP may be submitted in stages to address the built elements of the CSSI and 

landscaping aspects of the CSSI. 
 
E102 The SDPP must achieve a minimum visual impact rating of at least “Minor Benefit” as defined in 

the EIS, as amended by the documents listed in A1, for all design elements of the project, where 
feasible and reasonable. Where it can be demonstrated, to the DRP’s satisfaction, that a “Minor 
Benefit” is not achievable, then a “Negligible” visual impact rating must be achieved as a 
minimum. 

 
E103 The Proponent must apply reasonable endeavours to negotiate with the Barangaroo Delivery 

Authority to integrate station ancillary components (i.e. traction substation, ventilation risers and 
skylights) associated with Barangaroo Station within the Barangaroo development complex. 
Should an integrated outcome for ancillary components not be achieved, the location and design 
outcome must be consistent with design objectives and endorsed by the DRP. 

 

Lighting and Security 
E104 All permanent external lighting must be the minimum level of illumination necessary and must 

comply with AS: 4282:1997 – Control of the Obtrusive Effects of Outdoor Lighting and relevant 
Australian Standards in the series AS/NZ 1158 – Lighting for Roads and Public Spaces. 
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E105 The placement of CCTV cameras associated with the CSSI must be undertaken in consultation 
with the relevant public authority and the NSW Police. 

WASTE 

E106 Waste generated during construction and operation is to be dealt with in accordance with the 
following priorities:  

 
(a) waste generation is to be avoided and where avoidance is not reasonably practicable, waste 

generation is to be reduced; 
(b) where avoiding or reducing waste is not possible, waste is to be re-used, recycled, or 

recovered; and 
(c) where re-using, recycling or recovering waste is not possible, waste is to be treated or 

disposed of.  

WATER 

E107 The CSSI must be constructed and operated so as to maintain the NSW Water Quality Objectives 
where they are being achieved as at the date of this approval, and contribute towards 
achievement of the NSW Water Quality Objectives over time where they are not being achieved 
as at the date of this approval, unless an EPL in force in respect of the CSSI contains different 
requirements in relation to the NSW Water Quality Objectives, in which case those requirements 
must be complied with.  

 
E108 Drainage feature crossings (permanent and temporary watercourse crossings and stream 

diversions) and drainage swales and depressions must be undertaken in accordance with 
relevant guidelines and designed by a suitably qualified and experienced person.  

 
E109 Any works within Sydney Harbour will be undertaken in consultation with the Harbour Master and 

RMS as owner of the seabed. 
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Revised environmental mitigation measures 
Table 1 provides the consolidated environmental mitigation measures with colour coding relevant to each 
modification as follows: 

• Victoria Cross and Artarmon Substation modification 

• Sydenham Station and Sydney Metro Trains Facility South 

• Central Walk 

• Martin Place 

• Blues Point 

New mitigation measures or additions to mitigation measures since the EIS are shown in bold text, with 
deletions shown with a strikethrough.  

The location(s) applicable to each mitigation measure are identified by using a unique identifier as follows: 

 STW – Surface track works  

 CDS – Chatswood dive site 

 AS – Artarmon substation 

 CN – Crows Nest Station 

 VC – Victoria Cross Station 

 BP – Blues Point temporary site 

 GI – Ground improvement works 

 BN – Barangaroo Station 

 MP – Martin Place Station 

 PS – Pitt Street Station 

 CS – Central Station 

 WS – Waterloo Station 

 MDS – Marrickville dive site (this area also includes the necessary mitigation measures for the Sydney 
Metro Trains Facility South) 

 SS – Sydenham Station 

 STWS – Surface track works south 

 Metro rail tunnels – Metro rail tunnels not related to other sites (eg TBM works) 

 PSR – Power supply routes. 
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Table 1 Revised environmental mitigation measures 

ID Mitigation measure Applicable 

location(s) 

Construction traffic and transport 

T1 Ongoing consultation would be carried out with (as relevant to the location) the CBD 
Coordination Office, Roads and Maritime Services, Sydney Trains, NSW Trains, the Port 
Authority of NSW, Barangaroo Delivery Authority, local councils, emergency services and 
bus operators in order to minimise traffic and transport impacts during construction. 

All except 
metro rail 
tunnels 

T2 Road Safety Audits would be carried out at each construction site. Audits would address 
vehicular access and egress, and pedestrian, cyclist and public transport safety.  

All except 
metro rail 
tunnels 

T3  Directional signage and line marking would be used to direct and guide drivers and 
pedestrians past construction sites and on the surrounding network. This would be 
supplemented by Variable Message Signs to advise drivers of potential delays, traffic 
diversions, speed restrictions, or alternate routes. 

All except 
metro rail 
tunnels 

T4 In the event of a traffic related incident, co-ordination would be carried out with the CBD 
Coordination Office and / or the Transport Management Centre’s Operations Manager. 

All except 
metro rail 
tunnels 

T5 The community would be notified in advance of proposed road and pedestrian network 
changes through media channels and other appropriate forms of community liaison. 

All except 
metro rail 
tunnels 

T6 Vehicle access to and from construction sites would be managed to ensure pedestrian, 
cyclist and motorist safety. Depending on the location, this may require manual 
supervision, physical barriers, temporary traffic signals and modifications to existing 
signals or, on occasions, police presence. 

All except 
metro rail 
tunnels 

T7 Additional enhancements for pedestrian, cyclist and motorist safety in the vicinity of the 
construction sites would be implemented during construction. This would include 
measures such as: 

 Use of speed awareness signs in conjunction with variable message signs near 
construction sites to provide alerts to drivers 

 Community educational events that allow pedestrians, cyclists or motorists to sit in 
trucks and understand the visibility restrictions of truck drivers, and for truck drivers to 
understand the visibility from a bicycle; and a campaign to engage with local schools to 
educate children about road safety and to encourage visual contact with drivers to 
ensure they are aware of the presence of children 

 Specific construction driver training to understand route constraints, expectations, safety 
issues, human error and its relationship with fitness for work and chain of responsibility 
duties, and to limit the use of compression braking 

 Use of In Vehicle Monitoring Systems (telematics) to monitor vehicle location and driver 
behavior 

 Safety devices on construction vehicles that warn drivers of the presence of a 
vulnerable road user located in the vehicles’ blind spots and warn the vulnerable road 
user that a vehicle is about to turn. 

All except 
metro rail 
tunnels 

T8 Access to existing properties and buildings would be maintained in consultation with 
property owners. 

All except 
metro rail 
tunnels 
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ID Mitigation measure Applicable 

location(s) 

T9 All trucks would enter and exit construction sites in a forward gear, where feasible and 
reasonable. 

All except 
metro rail 
tunnels 

T10 Any relocation of bus stops would be carried out by Transport for NSW in consultation with 
Roads and Maritime Services, the CBD Coordination Office (for relevant locations), the 
relevant local council and bus operators. Wayfinding and customer information would be 
provided to notify customers of relocated bus stops. 

All except 
metro rail 
tunnels 

T11 For special events that require specific traffic measures, those measures would be 
developed in consultation the CBD Coordination Office (for relevant locations), Roads and 
Maritime Services, Barangaroo Delivery Authority (for relevant locations) and the 
organisers of the event. 

BN, MP, PS, 
CS 

T12 Construction sites would be managed to minimise construction staff parking on 
surrounding streets. The following measures would be implemented: 

 Encouraging staff to use public or active transport 

 Encouraging ride sharing 

 Provision of alternative parking locations and shuttle bus transfers where feasible and 
reasonable. 

Transport for NSW would work with local councils to minimise adverse impacts of 
construction on parking and other kerbside use in local streets, such as loading zones, 
bus zones, taxi zones and coach zones. 

All except 
metro rail 
tunnels 

T13 Construction site traffic would be managed to minimise movements in the AM and PM 
peak periods. 

All except 
metro rail 
tunnels 

T14 Construction site traffic immediately around construction sites would be managed to 
minimise movements through school zones during pick up and drop off times. 

All except 
metro rail 
tunnels 

T15 Pedestrian and cyclist access would be maintained at Crows Nest during the temporary 
closure of Hume Street, and at Martin Place during the temporary partial closure of Martin 
Place. Wayfinding and customer information would be provided to guide pedestrians and 
cyclists to alternative routes.  

CN, MP 

T16 Timing for the temporary closure of the Devonshire Street tunnel would avoid periods of 
peak pedestrian demand. Wayfinding and customer information would be provided to 
guide pedestrians to alternative routes. 

CS 

T17 Consultation would occur with the Harbour Master, Roads and Maritime Services and 
Sydney Ferries’ to ensure shipping channels are maintained during the Sydney Harbour 
ground improvement works. 

GI 

T18 During the closure of existing entrances to Martin Place Station, marshalls would be 
provided during the AM and PM peak periods to direct customers to available access and 
egress points. 

MP 

T19 Where existing parking is removed to facilitate construction activities, alternative parking 
facilities would be provided where feasible and reasonable. 

All except 
metro rail 
tunnels 
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ID Mitigation measure Applicable 

location(s) 

T20 Alternative pedestrian routes and property access would be provided where these are 
affected during the construction of the power supply routes. 

PSR 

T21 The potential combined impact of trucks from multiple construction sites would be further 
considered during the development of Construction Traffic Management Plans. 

All except 
metro rail 
tunnels 

T22 Where existing footpath routes used by pedestrians and / or cyclists are affected by 
construction, a condition survey would be carried out to confirm they are suitable for use 
(eg suitably paved and lit), with any necessary modifications to be carried out in 
consultation with the relevant local council. 

All except 
metro rail 
tunnels 

T23 Specific station management measures would be implemented during pedestrian 

movement Phase 2. This would include strategies such as encouraging passengers 

to exit platforms at the closest stair case or escalator, signage and marshalling of 

passengers waiting to board to minimise those waiting adjacent to hoarding and to 

direct passengers so that that there is even distribution along the platform. 

CS 

T24 The temporary closures of footpaths on Chalmers Street would not occur at the 

same time as the temporary closure of the Devonshire Street Tunnel. 

CS 

T25 During the closure of Randle Lane, traffic control would be provided at either end. 

Reversing movements out of Randle Lane onto Elizabeth Street would not be 

carried out during the peak periods of 7 am to 10 am and 3 pm to 7 pm. 

CS 

T26 During the closure of Randle Lane, access to basement car parking would be 

maintained where feasible and reasonable. If access cannot be maintained, 

alternative parking would be arranged subject to consultation and agreement of 

affected owners or residents. 

CS 

T27 Detailed construction planning would be coordinated with the Sydenham to 

Bankstown project and the Temporary Transport Strategy arrangements to 

minimise impacts on the traffic and transport network.  

SS 

T28 The connectivity provided by the pedestrian route that extends from Elliot Street 

along the eastern boundary of 52 McLaren Street to McLaren Street would be 

retained during construction (in conjunction with suitable pedestrian management 

measures along the McLaren Street frontage). 

VC 

 Operational traffic and transport 

OpT1 Enhancement of pedestrian infrastructure in the vicinity of Victoria Cross and Martin Place 
stations would be investigated further in consultation with (as relevant to the location) the 
CBD Coordination Office, Roads and Maritime Services and the relevant local council. 

VC, MP 

OpT2 Access would be maintained to neighbouring properties.  All except 
metro rail 
tunnels 

OpT3 The design of the interface between the Frank Channon Walk extension and the 
signalised intersection at Mowbray Road / Hampden Road (including any shared zone 
proposal) would be developed in consultation with Roads and Maritime Services and 
Willoughby Council. 

CDS 
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ID Mitigation measure Applicable 

location(s) 

OpT4 Transport for NSW would work with local councils to minimise adverse impacts of 
operation on parking and other kerbside use in local streets, such as loading zones, bus 
zones, taxi zones and coach zones. 

All except 
metro rail 
tunnels 

OpT5 During detailed design, Transport for NSW would consult with Inner West Council, Roads 
and Maritime Services and other stakeholder on strategies to reduce the number of 
staged pedestrian marked foot crossings at the Edinburgh Road / Edgeware Road 
intersection. 

MDS 

OpT6 Transport for NSW would work with the Inner West Council to facilitate staged 

completion of relevant sections of the proposed active transport corridor between 

Sydenham and Bankstown subject to funding. 

SS 

OpT7 Transport for NSW would work with the Inner West Council to complete a parking 

study to manage the long term impacts of parking loss around Sydenham Station. 

SS 

Construction noise and vibration 

NV1 The Construction Noise and Vibration Strategy would be implemented with the aim of 
achieving the noise management levels where feasible and reasonable. 

This would include the following example standard mitigation measures where feasible 
and reasonable: 

 Provision of noise barriers around each construction site 

 Provision of acoustic sheds at Chatswood dive site, Crows Nest, Victoria Cross, Blues 

Point, Barangaroo, Martin Place, Pitt Street, Waterloo and Marrickville dive site 

 The coincidence of noisy plant working simultaneously close together would be avoided 

 Offset distances between noisy plant and sensitive receivers would be increased 

 Residential grade mufflers would be fitted to all mobile plant 

 Dampened rock hammers would be used 

 Non-tonal reversing alarms would be fitted to all permanent mobile plant 

 High noise generating activities would be scheduled for less sensitive period 
considering the nearby receivers 

 The layout of construction sites would consider opportunities to shield receivers from 
noise. 

This would also include carrying out the requirements in relation to construction noise and 
vibration monitoring. 

All 

NV2 Unless compliance with the relevant traffic noise criteria can be achieved, night time 
heavy vehicle movements at the Chatswood dive site, Crows Nest Station, Victoria Cross 
Station (southern) and Waterloo Station sites would be restricted to: 

 The Pacific Highway and Mowbray Road at the Chatswood dive site 

 The Pacific Highway, Hume Street and Oxley Street at the Crows Nest Station 
construction site 

 McLaren Street, Miller Street and Berry Street at the Victoria Cross Station southern 

construction site 

 Botany Road and Raglan Street at the Waterloo Station construction site. 

CDS, CN, VC, 
WS 



Page 6            
 

ID Mitigation measure Applicable 

location(s) 

NV3 Where vibration levels are predicted to exceed the screening criteria, a more detailed 
assessment of the structure and attended vibration monitoring would be carried out to 
ensure vibration levels remain below appropriate limits for that structure. 

For heritage items, the more detailed assessment would specifically consider the heritage 
values of the structure in consultation with a heritage specialist to ensure sensitive 
heritage fabric is adequately monitored and managed. 

All except 
metro rail 
tunnels 

NV4 Feasible and reasonable measures would be implemented to minimise ground borne 
noise where exceedences are predicted. 

All 

NV5 Feasible and reasonable mitigation measures would be implemented where power supply 
works would result in elevated noise levels at receivers. This would include: 

 Carrying out works during the daytime period when in the vicinity of residential receivers 

 Where out of hours works are required, scheduling the noisiest activities to occur in the 
evening period (up to 10 pm) 

 Use of portable noise barriers around particularly noisy equipment such as concrete 
saws. 

PSR 

NV6 Transport for NSW would engage an Independent Acoustic Advisor to act independently 
of the design and construction teams and provide oversight of construction methods, 
construction noise and vibration planning, management and mitigation, and construction 
noise and vibration monitoring and reporting. The key responsibilities of the Independent 
Acoustic Advisor would include : 

 Assurance of contractor noise and vibration planning, modelling, management and 
monitoring practices 

 Verification of compliance with relevant guidelines and approval requirements 

 Audit noise and vibration management practices.  

All 

NV7 Alternative demolition techniques that minimise noise and vibration levels would be 
investigated and implemented where feasible and reasonable. This would include 
consideration of: 

 The use of hydraulic concrete shears in lieu of hammers/rock breakers 

 Sequencing works to shield noise sensitive receivers by retaining building wall elements 

 Locating demolition load out areas away from the nearby noise sensitive  receivers 

 Providing respite periods for noise intensive works 

 Methods to minimise structural-borne noise to adjacent buildings including separating 
the structural connection prior to demolition through saw-cutting and propping, using 
hand held splitters and pulverisers or hand demolition 

 Installing sound barrier screening to scaffolding facing noise sensitive neighbours 

 Modifying demolition works sequencing / hours to minimise impacts during peak 
pedestrian times and / or adjoining neighbour outdoor activity periods. 

All except 
metro rail 
tunnels 

NV8 Opportunities to minimise heavy vehicles movements on Randle Lane at night 

would be further investigated during detailed construction planning. 

CS 
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location(s) 

NV9 Measures would be implemented to reduce work health and safety noise exposure 

for station workers, retail staff and members of the public within Central Station. 

These would include: 

 The use of hoarding and / or temporary noise barriers around construction sites 

 Providing hearing protection to station staff employees where appropriate 

 Providing specific work health and safety noise training to commercial receiver 

employers including guidance on managing their employees during highly noisy 

periods 

 The use of signage around construction sites to inform the general public of high 

noise exposure areas. 

CS 

NV10 Further background monitoring would be conducted at a receiver addressing 

McLaren Street during the preparation of the Construction Noise and Vibration 

Impact Statements to confirm the applicable noise management levels for 

construction. 

VC 

NV11 Opportunities to minimise heavy vehicle movements from the Victoria Cross 

Station northern construction site at night would be further investigated during 

detailed construction planning.  

VC 

NV12 Ballast tamping and rock breakers would not be undertaken during the night-time 

period (10pm to 7am) except where circumstances arise that require the use of this 

plant to ensure the rail corridor is made safe for the operation of trains by the 

conclusion of a scheduled rail possession. 

STWS 

Operational noise and vibration 

OpNV1 The height and extent of noise barriers adjacent to the northern and southern surface 
track works would be confirmed during detailed design with the aim of not exceeding 
trigger levels from the Rail Infrastructure Noise Guidelines (Environment Protection 
Authority, 2013). 

At property treatments would be offered where there are residual exceedances of the 
trigger levels. 

STW, STWS 

OpNV2 Track form would be confirmed during the detailed design process in order to meet the 
relevant ground-borne noise and vibration criteria from the Rail Infrastructure Noise 
Guidelines (EPA, 2013) and the Interim Guideline for the Assessment of Noise from Rail 
Infrastructure Projects (DECC, 2007a). 

Metro rail 
tunnels 

OpNV3 Stations and ancillary facilities including train breakout noise from draught relief shafts 
would be designed to meet the applicable noise criteria derived from the Industrial Noise 
Policy (EPA, 2000). 

All except 
metro rail 
tunnels 
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OpNV4 Procedural mitigation measures would be implemented to minimise noise 

emissions from the Sydney Metro Trains Facility South with the aim of meeting the 

relevant criteria derived from the Industrial Noise Policy (Environment Protection 

Authority, 2000). This would consider measures such as: 

 Minimising the number of trains being cleaned simultaneously 

 Cleaning trains without air conditions systems in use 

 Limit cleaning and start-up operations during the night-time and early morning 

periods to the trains stabled furthest from the most affected residences. 

In the event that procedural measures are not sufficient to achieve compliance with 

the criteria derived from the Industrial Noise Policy, at-property treatments would 

be offered to affected receivers.  

MDS 

OpNV5 Further detailed investigations would be undertaken of the phased operations once 

the detail of these changes are determined. This investigation would include 

determination of the likely change in noise levels at receivers and consideration of 

the need for any feasible and reasonable mitigation measures taking into 

consideration the likely duration of the phased operations. 

STWS 

Land use and property 

LP1 Opportunities to integrate the eastern entry with local strategic planning initiatives 

would be investigated in consultation with City of Sydney Council. 

CS 

Business impacts 

BI1 Specific consultation would be carried out with businesses potentially impacted during 
construction. Consultation would aim to identify and develop measures to manage the 
specific construction impacts for individual businesses. 

All 

BI2 A business impact risk register would be developed to identify, rate and manage the 
specific construction impacts for individual businesses. 

All 

BI3 Appropriate signage would be provided around construction sites to provide visibility to 
retained businesses. 

All except 
metro rail 
tunnels 



 

 

           Page 9 
 

ID Mitigation measure Applicable 
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Non-Aboriginal heritage 

NAH1 Archival recording and reporting of the following heritage items would be carried out in 
accordance with the NSW Heritage Office’s How to Prepare Archival Records of Heritage 
Items (1998a), and Photographic Recording of Heritage Items Using Film or Digital 
Capture (2006): 

 The internal heritage fabric and any non-original elements removed from within the 
curtilage of Mowbray House, Chatswood 

 The interior, exterior and setting of the shop at 187 Miller Street, North Sydney 

 The fabric and setting of the North Sydney bus shelters requiring removal and 
temporary relocation at Victoria Cross Station and Blues Point temporary site 

 Any component of the Blues Point Waterfront Group and the McMahons Point South 
heritage conservation area to be directly affected or altered, including vegetation and 
significant landscape features 

 Hickson Road wall in the vicinity of proposed ventilation risers and skylights for 
Barangaroo Station 

 The interior, exterior and setting of the ‘Flat Building’ at 7 Elizabeth Street, Sydney 

 Martin Place, between Elizabeth and Castlereagh streets, Sydney 

 The heritage fabric of areas of the existing Martin Place Station affected by the project 

 The Rolling Stock Officers Garden, Rolling Stock Officers Building and Cleaners 
Amenities Building in Sydney Yard and any other component of the Sydney Terminal 
and Central Railway Stations group to be removed or altered 

 The Bounce Hostel building (former MGM building) 

 Directly impacted parts of the Congregational Church at Waterloo 

 Sydenham Pit and Drainage Pumping Station 1 

 Sydenham Railway Station Group: Platform 6 building and Platform 1 Parcels 

Office. 

CDS, VC, BP, 
MP, CS, WS, 
MDS, SS 

NAH2 The archaeological research design would be implemented. 

Significant archaeological findings would be considered for inclusion in heritage 
interpretation (as per NAH8) for the project and be developed in consultation with the 
relevant local council. 

CDS, CN, VC, 
BP, BN, MP, 
PS, CS, WS, 
PSR 

NAH3 An Exhumation Policy and Guideline would be prepared and implemented. It would be 
developed in accordance with the Guidelines for Management of Human Skeletal 
Remains (NSW Heritage Office, 1998b) and NSW Health Policy Directive – Exhumation of 
human remains (December, 2013). It would be prepared in consultation with NSW 
Heritage Office and NSW Health. 

All except 
metro rail 
tunnels 

NAH4 The method for the demolition of existing buildings and / or structures at Chatswood dive 
site, Victoria Cross Station, Martin Place Station, Pitt Street Station, Central Station, 
Waterloo Station and Sydenham Station would be developed to minimise direct and 
indirect impacts to adjacent and / or adjoining heritage items.  

CDS, VC, MP, 
PS, CS, WS, 
SS 
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ID Mitigation measure Applicable 

location(s) 

NAH5 Prior to total or partial demolition of heritage items at Victoria Cross and Martin Place 
stations, and the Bounce Hostel building (former MGM building at Central Station), 
heritage fabric for salvage would be identified and reuse opportunities for salvaged fabric 
considered. This would include salvage and reuse of heritage tiles to be impacted at 
Martin Place Station. 

VC, MP, CS 

NAH6 An appropriately qualified and experienced heritage architect would form part of the 
Sydney Metro Design Review Panel and would provide independent review periodically 
throughout detailed design. 

All 

NAH7 The project design would be sympathetic to heritage items and, where reasonable and 
feasible, minimise impacts to the setting of heritage items. The detailed design for Martin 
Place Station, Central Station, Sydenham Station and the aqueduct over the 

Sydenham Pit and Drainage Pumping Station would be developed with input from a 
heritage architect. 

STW, CDS, 
CN, VC, BN, 
MP, PS, CS, 
WS, MDS, SS 

NAH8 Appropriate heritage interpretation would be incorporated into the design for the project in 
accordance with the NSW Heritage Manual, the NSW Heritage Office’s Interpreting 
Heritage Places and Items: Guidelines (August 2005), and the NSW Heritage Council’s 
Heritage Interpretation Policy. 

CDS, CN, VC, 
BP, BN, MP, 
PS, WS 

NAH9 A Central Station heritage interpretation plan would be developed and implemented. It 
would be consistent with the Central Station Conservation Management Plan (Rappoport 
and Government Architects Office, 2013) and in accordance with the guidelines identified 
in NAH8. 

CS 

NAH10 The detailed design of the Sydney Yard Access Bridge would be carried out in accordance 
with the relevant specific element principles in the Design Guidelines. 

CS 

NAH11 Except for heritage significant elements affected by the project, direct impact on other 
heritage significant elements forming part of the following items would be avoided: 

 The Blues Point Waterfront Group (including the former tram turning circle, stone 
retaining wall, bollards and steps) 

 The Millers Point and Dawes Point Village Precinct 

 The existing Martin Place Station 

 Sydney Terminal and Central Railway Stations group 

 Sydney Yard (including the Shunters Hut and Prince Alfred Sewer) 

 The existing Sydenham Station 

 Brick retaining walls near Sydenham Station. 

BP, BN, MP, 
CS, SS, STWS 

NAH12  Power supply works would be designed and constructed to avoid impacts to the Tank 
Stream and Bennelong Stormwater Channel. 

PSR 

NAH13 The design and detailed construction planning of work at Central Station would consider 
the requirements of the Central Station Conservation Management Plan (Rappoport and 
Government Architects Office, 2013) and include consideration of opportunities for the 
retention, conservation and / or reuse of original and significant heritage fabric and 
movable heritage items. 

Consultation would be carried out with Sydney Trains and the Heritage Council of NSW 
during design development. 

CS 
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NAH14 The final design and location of the new connection and opening at Martin Place Railway 
Station would minimise removal of the significant red ceramic tiling where feasible and 
reasonable.  

MP 

NAH15 Opportunities for the reuse of any tiles at Martin Place Railway Station that are removed 
would be investigated. 

MP 

NAH16 Opportunities for the reuse of the circular seating within Martin Place Station would be 
investigated. 

MP 

NAH17 Opportunities for the salvage and reuse of the bus shelters temporarily removed at 
Victoria Cross and Blues Point would be investigated in consultation with North Sydney 
Council. 

VC, BP 

NAH18 Works at Central Station would be carried out with the oversight of heritage specialists.  CS 

NAH19 Subject to outcomes of consultation with the church, temporary and permanent works at 
the Congregational Church would: 

 Minimise impacts to heritage fabric 

 Be sympathetic to the heritage values and architectural form of the building. 

WS 

NAH20 The design and detailed construction planning of works directly impacting the 

Sydenham Pit and Drainage Pumping Station would consider the requirements of 

the Sydenham Pit & Drainage Pumping Station 1 Conservation Management Plan 

(Sydney Water, 2004). 

MDS 

NAH21 The internal and external finishes of the infilled openings between 9-19 Elizabeth 

Street and the Commonwealth Bank of Australia building would be developed in 

consultation with a heritage architect. 

MP 

Aboriginal heritage 

AH1 Aboriginal stakeholder consultation would be carried out in accordance with the NSW 
Office of Environment and Heritage’s Aboriginal Cultural Heritage Consultation 
Requirements for Proponents 2010. 

All 

AH2 The cultural heritage assessment report would be implemented. All 

AH3 Archaeological test excavation (and salvage when required) would be carried out where 
intact natural soil profiles with the potential to contain significant archaeological deposits 
are encountered at the Blues Point temporary site, Barangaroo Station, Martin Place 
Station, Pitt Street Station, Central Station, Waterloo Station and Marrickville dive site. 
Excavations would be conducted in accordance with the methodology outlined in the 
Aboriginal cultural heritage assessment report  

BP, BN, MP, 
PS, CS, WS, 
MDS 

AH4 Appropriate Aboriginal heritage interpretation would be incorporated into the design for the 
project in consultation with Aboriginal stakeholders. 

All 

AH5 Feasible and reasonable mitigation at the ground improvement locations would be 
identified in consultation with the Office of Environment and Heritage. 

GI 

AH6 The Aboriginal cultural heritage assessment report would address areas of archaeological 
potential associated with the power supply routes. 

PSR 

AH7 The cultural heritage assessment report would be updated to include the scope of 

the proposed modification. 

CS 
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location(s) 

Landscape character and visual amenity 

Construction 

LV1 Where feasible and reasonable, the elements within construction sites would be located to 
minimise visual impacts, for example materials and machinery would be stored behind 
fencing. 

All except 
metro rail 
tunnels 

LV2 Existing trees to be retained would be protected prior to the commencement of 
construction in accordance with Australian Standard AS4970 the Australian Standard for 
Protection of Trees on Development Sites and Adjoining Properties. 

All except 
metro rail 
tunnels 

LV3 Lighting of construction sites would be oriented to minimise glare and light spill impact on 
adjacent receivers. 

All except 
metro rail 
tunnels 

LV4 Visual mitigation would be implemented as soon as feasible and reasonable after the 
commencement of construction, and remain for the duration of the construction period. 

All except 
metro rail 
tunnels 

LV5 Opportunities for the retention and protection of existing trees would be identified during 
detailed construction planning. 

All except 
metro rail 
tunnels 

LV6 The design and maintenance of construction site hoardings would aim to minimise visual 
amenity and landscape character impacts, including the prompt removal of graffiti. Public 
art opportunities would be considered.  

All except 
metro rail 
tunnels 

LV7 The selection of materials and colours for acoustic sheds would aim to minimise their 
visual prominence. 

CDS, CN, VC, 
BN, MP, PS, 
WS, MDS 

LV8 Tunnel boring machine retrieval works at the Blues Point temporary site would be timed 
so that impacts from the acoustic shed would be minimised during key harbour 
viewing events, where possible. The installation of the acoustic shed at the Blues 

Point temporary site would occur after the New Year’s period of 2018/2019 and the 

shed would be dismantled prior to the New Year’s period of 2020/2021.  

BP 

LV9 Benching would be used where feasible and reasonable at Blues Point temporary site to 
minimise visual amenity impacts. 

BP 

LV10 Temporary impacts to public open space would be rehabilitated in consultation with the 
relevant local council and / or landowner. 

All except 
metro rail 
tunnels 

LV20 The colour palette of the temporary acoustic shed at the Blues Point temporary site 

should adopt the following recommended colours, or similar: 

 Acoustic shed roof: Colorbond monument 

Acoustic shed walls: Colorbond mangrove. 

BP 

Operation 

LV11 Cut off and direct light fittings (or similar technologies) would be used to minimise glare 
and light spill onto private property. 

CDS, AS, CS, 
MDS 

LV12 Where feasible and reasonable, vegetation would be provided to screen and visually 
integrate sites with the surrounding area. 

STW, CDS, 
AS, MDS 
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location(s) 

LV13 Identify and implement appropriate landscape treatments for Frank Channon Walk. STW, CDS 

LV14 The architectural treatment of Artarmon substation would minimise visual amenity and 
landscape character impacts. 

AS 

LV15 The Harbour cycles sculpture at North Sydney would be reinstated at a location 
determined in consultation with North Sydney Council. 

VC 

LV16 The P&O Fountain, the mid-20th century bas relief sculpture and the Douglas Annand 
glass screen at 55 Hunter Street would be reinstated at a location determined in 
consultation with City of Sydney Council. 

MP 

LV17 Opportunities would be investigated to provide a permanent wall for street art at 
Marrickville dive site in consultation with Marrickville Council. 

MDS 

LV18 Noise barriers would be transparent where they are augmenting existing transparent noise 
barriers. 

STW 

LV19 Notification processes in relation to moral rights for public art and architecture under 
Commonwealth Copyright Act 1968 would be carried out.  

All except 
metro rail 
tunnels 

Groundwater and geology 

GWG1 A detailed geotechnical model for the project would be developed and progressively 
updated during design and construction. The detailed geotechnical model would include: 

 Assessment of the potential for damage to structures, services, basements and other 
sub-surface elements through settlement or strain 

 Predicted changes to groundwater levels, including at nearby water supply works. 

Where building damage risk is rated as moderate or higher (as per the CIRIA 1996 risk-
based criteria), a structural assessment of the affected buildings / structures would be 
carried out and specific measures implemented to address the risk of damage. 

With each progressive update of the geotechnical model the potential for exceedance of 
the following target changes to groundwater levels would be reviewed: 

 Less than 2.0 metres – general target 

 Less than 4.0 metres – where deep building foundations present 

 Less than 1.0 metre – residual soils 

 Less than 0.5 metre – residual soils (Blues Point) (fill / Aeolian sand). 

Where a significant exceedance of target changes to groundwater levels are predicted at 
surrounding land uses and nearby water supply works, an appropriate groundwater 
monitoring program would be developed and implemented. The program would aim to 
confirm no adverse impacts on groundwater levels or to appropriately manage any 
impacts. Monitoring at any specific location would be subject to the status of the water 
supply work and agreement with the landowner. 

The geotechnical model and groundwater monitoring program would be developed in 
consultation with the Department of Primary Industries (Water). 

All 

GWG2 Condition surveys of buildings and structures in the vicinity of the tunnel and excavations 
would be carried out prior to the commencement of excavation at each site. 

All 
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Soils, contamination and water quality 

Construction 

SCW1 Updated desktop contamination assessments would be carried out for Chatswood dive 
site, Victoria Cross Station, Artarmon substation, Blues Point temporary site, 
Barangaroo Station, Central Station, Waterloo Station and the Sydenham Maintenance 

Centre site within surface track works south. If sufficient information is not available to 
determine the remediation requirements and the impact on potential receivers, then 
detailed contamination assessments, including collection and analysis of soil and 
groundwater samples would be carried out. 

Detailed contamination assessment would also be carried out for the Barangaroo power 
supply route within Hickson Road and the Marrickville power supply route adjacent to 
Sydney Park and Camdenville Oval. 

In the event a Remediation Action Plan is required, these would be developed in 
accordance with Managing Land Contamination: Planning Guidelines SEPP 55 – 
Remediation of Land (Department of Urban Affairs and Planning and Environment 
Protection Authority, 1998) and a site auditor would be engaged. 

CDS, AS, VC, 
BP, BN, CS, 
WS, STWS, 
PSR 

SCW2 Prior to ground disturbance in high probability acid sulfate areas at Barangaroo Station, 
Waterloo Station, Marrickville dive site, Sydenham Station and the surface track works 

south, testing would be carried out to determine the presence of acid sulfate soils. 

If acid sulfate soils are encountered, they would be managed in accordance with the Acid 
Sulfate Soil Manual (Acid Sulfate Soil Management Advisory Committee, 1998). 

BN, WS, MDS, 
SS, STWS 

SCW3 Erosion and sediment control measures would be implemented in accordance with 
Managing Urban Stormwater: Soils and Construction Volume 1 (Landcom, 2004) and 
Managing Urban Stormwater: Soils and Construction Volume 2 (Department of 
Environment and Climate Change, 2008a). Measures would be designed as a minimum 
for the 80th percentile; 5-day rainfall event. 

All except 
metro rail 
tunnels 

SCW4 Discharges from the construction water treatment plants would be monitored to ensure 
compliance with the discharge criteria in an environment protection licence issued to the 
project. 

All except 
metro rail 
tunnels 

SCW5 A silt curtain would be used around the Sydney Harbour ground improvement work 
barges. 

GI 

SCW6 A water quality monitoring program would be implemented to monitor water quality within 
Sydney Harbour during ground improvement work. 

The water quality monitoring program would be carried out to detect any potential impacts 
on the water quality of Sydney Harbour from the ground improvement work and inform 
management responses in the event any impacts are identified. 

Specific monitoring locations and frequencies would be determined during the 
development of the program in consultation with the Environment Protection Authority. 

GI 

Operation 

SCW7 Discharges from the tunnel water treatment plant would be monitored to ensure 
compliance with the discharge criteria determined in consultation with the NSW 
Environment Protection Authority. 

MDS 
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Social impacts and community infrastructure 

SO1 Direct impacts to public open space at the Blues Point temporary site would be minimised.  BP 

SO2 Specific consultation would be carried out with sensitive community facilities (including 
aged care, child care centres, educational institutions and places of worship) potentially 
impacted during construction. Consultation would aim to identify and develop measures to 
manage the specific construction impacts for individual sensitive community facilities. 

All except 
metro rail 
tunnels 

Biodiversity 

B1 An ecologist would be present during the removal of any hollow-bearing trees. CDS 

B2 Potential bat roosting locations at Central Station, Waterloo Station and Marrickville dive 
site, Sydenham Station and the surface track works south would be checked by a 
qualified ecologist or wildlife handler prior to demolition. Any bats found would be 
relocated, unless in torpor, in which case the relocation would be delayed until the end of 
the torpor period. 

CS, WS, MDS, 
SS, STWS 

B3 The local WIRES group and / or veterinarian would be contacted if any fauna are injured 
on site or require capture and / or relocation. 

All except 
metro rail 
tunnels 

B4 Procedures would be developed and implemented, in accordance with the National 
System for the Prevention and Management of Marine Pest Incursions, during Sydney 
Harbour ground improvement works to avoid transportation of marine pests from other 
locations, particularly the marine alga Caulerpa taxifoli. 

GI 

Flooding and hydrology 

Construction 

FH1 Detailed construction planning would consider flood risk at Barangaroo Station, Martin 
Place Station and the Waterloo Station construction sites. This would include identification 
of measures to, where feasible and reasonable, not worsen existing flooding 
characteristics up to and including the 100 year annual recurrence interval event in the 
vicinity of the project. 

Not worsen is defined as: 

 A maximum increase flood levels of 50mm in a 100 year Average Recurrence lnterval 
flood event 

 A maximum increase in time of inundation of one hour in a 100 year Average 
Recurrence lnterval flood event 

 No increase in the potential for soil erosion and scouring from any increase in flow 
velocity in a 100 year Average Recurrence lnterval flood event. 

BN, MP, WS 

FH2 The site layout and staging of construction activities at Marrickville dive site would avoid or 
minimise obstruction of overland flow paths and limit the extent of flow diversion required.  

MDS 
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FH3 Overland flow diversions during construction at the Marrickville dive site would meet the 
following criteria, where feasible and reasonable: 

 Not worsen existing flooding characteristics up to and including the 100 year annual 
recurrence interval event in the vicinity of the project 

 Dedicated evacuation routes would not be adversely impacted in flood events up to and 
including the probable maximum flood. This may include the requirement for changes to 
existing arrangements for flood warning systems and signage. 

Construction planning for the Marrickville dive site would be carried out in consultation 
with the State Emergency Services and Inner West Council. 

Not worsen is defined as: 

 A maximum increase flood levels of 50mm in a 100 year Average Recurrence lnterval 
flood event 

 A maximum increase in time of inundation of one hour in a 100 year Average 
Recurrence lnterval flood event 

 No increase in the potential for soil erosion and scouring from any increase in flow 
velocity in a 100 year Average Recurrence lnterval flood event. 

MDS 

Operation 

FH4 Where feasible and reasonable, detailed design would result in no net increase in 
stormwater runoff rates in all storm events unless it can be demonstrated that increased 
runoff rates as a result of the project would not increase downstream flood risk.  

STW, AS, 
MDS, SS, 

STWS 

FH5 Where space permits, on-site detention of stormwater would be introduced where 
stormwater runoff rates are increased. Where there is insufficient space for the provision 
of on-site detention, the upgrade of downstream infrastructure would be implemented 
where feasible and reasonable. 

STW, AS, 
MDS, SS, 

STWS 

FH6 Detailed design would occur in consultation with Inner West Council to ensure future 
drainage improvement works around the Marrickville dive site, Sydenham Station and 

the surface track works south would not be precluded. 

MDS, SS, 

STWS 

FH7 Consultation would be carried out with Inner West Council to ensure flood-related 
outcomes of the project are consistent with any future floodplain risk management study 
and / or plan developed for the Marrickville Valley Catchment. 

MDS, SS, 

STWS 

FH8 The frequency of Sydney Trains rail service disruptions due to flooding would not be 
increased in the vicinity of the Marrickville dive structure, Sydenham Station and the 

surface track works south. 

MDS, SS, 

STWS 
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FH9 Design of the project would be reviewed to, where feasible and reasonable, not worsen 
existing flooding characteristics up to and including the 100 year annual recurrence 
interval event in the vicinity of the project. Detailed flood modelling would consider: 

 Potential changes to flood prone land and flood levels 

 Potential changes to overland flow paths 

 Redistribution of surface runoff as a result of project infrastructure  

 Behaviour of existing stormwater runoff 

 Potential changes required to flood evacuation routes, flood warning systems and 
signage. 

Flood modelling to support detailed design would be carried out in accordance with the 
following guidelines: 

 Floodplain Development Manual (NSW Government, 2005b) 

 Floodplain Risk Management Guideline: Practical Consideration of Climate Change 
(DECC, 2007b) 

 Floodplain Risk Management Guide: Incorporating Sea Level Rise Benchmarks in Flood 
Risk Assessments (DECCW, 2010c) 

 New guideline and changes to section 117 direction and EP&A Regulation on flood 
prone land, Planning Circular PS 07-003 (NSW Department of Planning, 2007). 

Flood modelling and consideration of mitigation measures would be carried out in 
consultation with the relevant local councils, the Office of Environment and Heritage and 
the State Emergency Services. 

Not worsen is defined as: 

 A maximum increase flood levels of 50mm in a 100 year Average Recurrence lnterval 
flood event 

 A maximum increase in time of inundation of one hour in a 100 year Average 
Recurrence lnterval flood event 

 No increase in the potential for soil erosion and scouring from any increase in flow 
velocity in a 100 year Average Recurrence lnterval flood event. 

All except 
metro rail 
tunnels 

FH10 During detailed design, project infrastructure would be designed to meet the following 
criteria, where feasible and reasonable:  

 Locate station and service entrances to underground stations above the greater of the 
100 year annual recurrence interval flood level plus 500mm or the probable maximum 
flood level 

 Provide site surface grading and drainage collection systems at the Chatswood and 
Marrickville dive structures to manage the risk of local catchment and overland flooding 
for events up to and including the probable maximum flood event 

 Locate aboveground rail system facilities (such as traction power supply sub stations) at 
least above the 100 year annual recurrence interval flood level plus 500mm 

 Protect facilities that are identified as being critical to emergency response operations 
from the probable maximum flood level. 

All except 
metro rail 
tunnels 

Air quality 

AQ1 The engines of all on-site vehicles and plant would be switched off when not in use for an 
extended period. 

All 
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AQ2 Plant would be well maintained and serviced to minimise emissions. Emissions from plant 
would be considered as part of pre-acceptance checks.  

All 

AQ3 Construction site layout and placement of plant would consider air quality impacts to 
nearby receivers.  

All except 
metro rail 
tunnels 

AQ4 Hard surfaces would be installed on long term haul routes and regularly cleaned. All except 
metro rail 
tunnels 

AQ5 Unsurfaced haul routes and work area would be regularly damped down in dry and windy 
conditions. 

All except 
metro rail 
tunnels 

AQ6 All vehicles carrying loose or potentially dusty material to or from the site would be fully 
covered. 

All except 
metro rail 
tunnels 

AQ7 Stockpiles would be managed to minimise dust generation. All except 
metro rail 
tunnels 

AQ8 Demolition would be managed to minimise dust generation.  All except 
metro rail 
tunnels 

AQ9 Ventilation from acoustic sheds would be filtered. CDS, CN, VC, 
BN, MP, PS, 
WS, MDS 

Hazard and risk 

Construction 

HR1 All hazardous substances that may be required for construction would be stored and 
managed in accordance with the Storage and Handling of Dangerous Goods Code of 
Practice (WorkCover NSW, 2005) and Hazardous and Offensive Development Application 
Guidelines: Applying SEPP 33 (Department of Planning, 2011). 

All 

HR2 Dial before you dig searches and non-destructive digging would be carried out to identify 
the presence of underground utilities. 

All 

HR3 A hazardous material survey would be completed for those buildings and structures 
suspected of containing hazardous materials (particularly asbestos) prior to their 
demolition. If asbestos is encountered, it would be handled and managed in accordance 
with relevant legislation, codes of practice and Australian standards. 

CDS, CN, VC, 
MP, PS, CS, 
WS, MDS, SS 

HR4 The method for delivery of explosives would developed prior to the commencement of 
blasting in consultation with the Department of Planning and Environment and be timed to 
avoid the need for on-site storage. 

CN, VC, BN, 
MP, PS, WS 
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Operation 

HR5 All hazardous substances that may be required for operation would be stored and 
managed in accordance with the Storage and Handling of Dangerous Goods Code of 
Practice (WorkCover NSW, 2005) and Hazardous and Offensive Development Application 
Guidelines: Applying SEPP 33 (Department of Planning, 2011). 

All 

Waste management 

Construction 

WM1 All waste would be assessed, classified, managed and disposed of in accordance with the 
NSW Waste Classification Guidelines. 

All 

WM2 100 per cent of spoil that can be reused would be beneficially reused in accordance with 
the project spoil reuse hierarchy. 

All 

WM3 A recycling target of at least 90 per cent would be adopted for the project. All 

WM4 Construction waste would be minimised by accurately calculating materials brought to the 
site and limiting materials packaging. 

All 

Operation 

WM5 Generation of operation phase waste would be minimised. All 

Sustainability 

Construction 

SUS1 Sustainability initiatives would be incorporated into the detailed design and construction of 
the project to support the achievement of the project sustainability objectives. 

All 

SUS2 A best practice level of performance would be achieved using market leading 
sustainability rating tools during design and construction. 

All 

SUS3 A workforce development and industry participation strategy would be developed and 
implemented during construction. 

All 

SUS4 Climate change risk treatments would be incorporated into the detailed design of the 
project including: 

 Ensuring that adequate flood modelling is carried out and integrated with design 

 Testing the sensitivity of air-conditioning systems to increased temperatures, and 
identify potential additional capacity of air-conditioning systems that may be required 
within the life of the project, with a view to safeguarding space if required 

 Testing the sensitivity of ventilation systems to increased temperatures and provide 
adequate capacity. 

All 

SUS5 An iterative process of greenhouse gas assessments and design refinements would be 
carried out during detailed design and construction to identify opportunities to minimise 
greenhouse gas emissions. 

Performance would be measured in terms of a percentage reduction in greenhouse gas 
emissions from a defined reference footprint. 

All 

SUS6 25 per cent of the greenhouse gas emissions associated with consumption of electricity 
during construction would be offset. 

All 
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ID Mitigation measure Applicable 

location(s) 

Operation 

SUS7 Sustainability initiatives would be incorporated into the operation of the project to support 
the achievement of the project sustainability objectives. 

All 

SUS8 Periodic review of climate change risks would be carried out to ensure ongoing resilience 
to the impacts of climate change. 

All 

SUS9 A workforce development and industry participation strategy would be developed and 
implemented during operation. 

All 

SUS10 100 per cent of the greenhouse gas emissions associated with consumption of electricity 
during operation would be offset. 

All 

Cumulative impacts 

CU1 Transport for NSW would manage and co-ordinate the interface with projects under 
construction at the same time. Co-ordination and consultation with the following 
stakeholders would occur, where required: 

 CBD Coordination Office 

 Department of Planning and Environment 

 Roads and Maritime Services 

 Sydney Trains 

 NSW Trains 

 Sydney Buses 

 Sydney Water 

 Port Authority of NSW 

 Willoughby Council 

 North Sydney Council 

 City of Sydney Council 

 Marrickville Council 

 Sydney Motorways Corporation 

 Barangaroo Delivery Authority 

 Emergency service providers 

 Utility providers 

 Construction contractors. 

Co-ordination and consultation with these stakeholders would include: 

 Provision of regular updates to the detailed construction program, construction sites and 
haul routes 

 Identification of key potential conflict points with other construction projects 

 Developing mitigation strategies in order to manage conflicts. Depending on the nature 
of the conflict, this could involve: 

 Adjustments to the Sydney Metro construction program, work activities or haul routes; 
or adjustments to the program, activities or haul routes of other construction projects 

 Co-ordination of traffic management arrangements between projects. 

All 
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EXHIBIT F – PRELIMINARY DESIGN 

 

Not applicable. 
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EXHIBIT G – ABORIGINAL PARTICIPATION PLAN  

 

  

 

 

 

 

 

 

 

 

 

 



 

OFFICIAL 

Aboriginal Procurement Plan Spend 
This template provides an outline to guide Contractors in developing their planned 

spend.. The plan is a projection of proposed initiatives and estimated spend and should 
be reviewed throughout the life of the project.  

Please note Aboriginal owned businesses are required to complete Q1-7 and 9-13 only. 

1. Project name Sydney Metro Chatswood Precinct 

2. Geographic location of 
project by postcode 

2067 

3. Project start date Dec 2023 

4. Expected project end date Sept 2024 

5. Supplier name and contact 
details 

RMA Contracting Pty Ltd 
  

 

6. Supplier ABN 28 092 116 704 

7. Contracting agency 
(Government) name and 
contact details 

Sydney Metro 

(Aboriginal owned businesses are not required to complete Q 8) 
8. Estimated project 

value ($) 
Exclusions ($) Project spend $ 

(estimated 
project value 
minus 
exclusions) 

Percentage of 
of project 
spend (%) for 
Aboriginal 
participation 

Aboriginal 
participation ($) 

     

 

9. Are you an Aboriginal owned business? 

10. Is your business recognised as an Aboriginal 
owned business? 

11. Total number of employees 

12. Total number of Aboriginal employees 

13. Projected estimated number of Aboriginal 
Full-Time Employment (FTE) opportunities 
supported by the project 



 

OFFICIAL 

  

Eligible Spend for Aboriginal Participation 
(Aboriginal owned businesses are not required to complete this eligible spend section) 

Activity 

Description of proposed opportunities, initiatives, and 
procurement packages within each category that will 
support compliance with workforce and procurement 

targets. 

Please include recipients/partners/stakeholders if these are 
known 

Estimated 
spend $ of 
proposed 

opportunities 

Direct Employment 

Supply Chain 
Employment 

Engagement of 
Aboriginal owned 
businesses that 
may be 
contracted in the 
supply chain 

Education and 
training 

Engagement and 
consultation 

Other type of 
expenditure if 
approved by the 
contracting agency 

 

 
Approved by: Date of approval: 

 



ITEM APP EXCLUSION CATEGORY Value ($) non-APP spend  Supporting COMMENT Sydney Metro comments

 

Total

4 Property (i.e. acquisitions, indirect leasing costs, extra land, adjustments)

5 Non-construction related services. 

The application of any exclusion is at the discretion of the agency.

Exclusions from project spend are determined by Agencies and may include the following 
categories:

1. Specialised capital equipment (e.g. tunnel exhaust fans, tunnel boring machines, batch plants) 
where no suitable Australian supplier exists in the market

2. Materials imported from overseas where no suitable Australian supplier exists in the market

3. Existing and/or new non-contract/project specific assets apportioned to the contract/ project, 
where they are used in delivery of the contract/project

# OFFICIAL



21 December 2023




