Foxground and Berry bypass

Princes Highway upgrade



JULY 2013



RMS prepares and submits a major project application to the Director-General of the Department of Planning and Infrastructure.

JANUARY 2011

Department of Planning and Infrastructure confirms assessment under Part 3A and consults relevant government agencies. Planning focus meeting held.

Director-General provides environmental assessment requirements (DGRs).

Preparation of environmental assessment including draft statement of commitments.	
SEPTEMBER 2012	
RMS submits environmental assessment to Director-General for adequacy.	
	EXHIBITION AND CONSULTATION
Director-General considers whether the environmental assessment adequately addresses the DGRs.	
NOVEMBER 2012	
Environmental assessment placed on public exhibition (30 days).	
JANUARY 2013	
	At the completion of exhibition period, the Director-General provided RMS with a copy of submissions.
MAY 2013	
RMS prepares a submissions report/revised statement of commitments/ preferred project report if required by the Director-General.	

ASSESSMENT AND DETERMINATION

Assessment report prepared by the Director-General.

Preferred project report (if required) may be exhibited if significant changes to the nature of the project are proposed.

Minister for Planning and Infrastructure considers any advice from Minister for Roads and Ports.

JULY 2013

Minister for Planning and Infrastructure approves the project and advises of the conditions attached to the approval.

RMS will continue to identify and manage issues of concern with the community, during detailed design and construction.

WE

ARE

HERE