

Out of hours early work at New Lambton Heights from October to December

The NSW Government is funding early work for the Newcastle Inner City Bypass between Rankin Park and Jesmond.

Transport for NSW have awarded a contract to Quickway to relocate major utilities at the southern end of the Rankin Park to Jesmond project to help prepare for the main construction of the bypass. This early work will be continuing from October to December.

We will be carrying out essential night work on Lookout Road and surrounding areas. Work is required outside normal project hours for the safety of workers and road users, and to minimise traffic delays.


Work hours will be between **7pm** and **6am** from **Monday** to **Friday**, weather permitting. High impact noisy work will be done **before 11pm**. If wet weather prevents the work occurring as planned it will be rescheduled and you will be notified.

Date	Work Activity	Equipment
Mid October	Trenched Utility Crossings across Lookout Road and Grandview Road Expected duration – six shifts over two weeks	Traffic control, excavators, trucks, lighting towers, compaction rollers, road saw, asphalt profiler, asphalt paver, concrete agitator trucks
Late October	Electrical Overhead works on Lookout Road and McCaffrey Drive Expected duration – one shift	Traffic control, elevated working platforms, lighting towers
Early November	Electrical Overhead works on McCaffrey Drive and Lookout Road Expected duration – two shifts	Traffic control, trucks, excavator, elevated working platforms, lighting towers
Mid November	Overhead powerline works on Lookout Road Expected duration – five shifts	Traffic control, trucks, elevated working platforms, lighting towers
Early December	Electrical Overhead works on Lookout Road Expected duration – two shifts	Traffic control, trucks, elevated working platforms, lighting towers
December	Watermain installation on Lookout Road Southbound Expected duration – five shifts	Traffic control, excavators, trucks, lighting towers, compaction rollers, road saw

How will the work affect you?

The work will involve the use of machinery which generates noise, light and vibration. We will make every effort to minimise these impacts with our equipment selection, positioning of machines and noise blankets, turning off vehicles when not in use and using non-tonal reversing alarms. Appropriate respite periods for the night work will be provided in consultation with the community at each affected location. This may include limiting the number of consecutive nights and extending the duration night of work, or increasing the number of consecutive nights and shortening the duration of night work.

Noise levels will vary between moderate to noisy, the below diagram provides a guide to the noise you can expect. Directly affected residents will be contacted and advised of the likely impact and what we are doing to minimise disruption during the work.



Traffic changes

There will be temporary traffic changes to ensure the work zone is safe including partial closures of Grandview Road with detours in place and lane closures and contra-flow on Lookout Road. Please refer to detour notification for more information.

A 40km/h speed limit will apply during temporary lane closures on Lookout Road. Please keep to speed limits and follow the direction of traffic controllers and signs. For the latest traffic updates, you can call 132 701, visit livetraffic.com or download the Live Traffic NSW App.

Contact

If you would like to provide feedback, or have any questions about this work, please contact our project team on 1800 818 433 (24 hours – select option 2) or email southern.utilities.RP2J@quickway.com.au. For more information about the Newcastle Inner City Bypass between Rankin Park and Jesmond, visit nswroads.work/rp2j. Thank you for your patience during this important work.

Location of work

