

Redfern Station Upgrade

New Southern Concourse

COVID-19 update

In line with the recent Public Health Order introduced by the NSW Government, construction activities on Redfern Station Upgrade – New Southern Concourse were paused from 17 July until Friday 30 July. Arrangements are currently underway to safely recommence work from 31 July 2021. During this time, you may see workers on site as they prepare the sites construction to recommence. Please be assured our people and worksites follow NSW Health’s COVID-19 requirements and will continue to do so.

Should these restrictions change based on advice by the NSW Government, which may impact the timing of our work, the community will be notified. We encourage you to subscribe to our project email distribution for the latest information, by calling us on **1800 684 490** or emailing projects@transport.nsw.gov.au.

Upcoming weekend and night work

Please see below information about upcoming weekend and night work during the month of August.

Date and work hours	Location	Work being undertaken*
2am Saturday 31 July to 2am Monday 2 August 2021	Platforms 1, 4/5, 6/7 North Eveleigh and Marian Street site compounds	<ul style="list-style-type: none"> - Remaining bridge beam installation across Platforms 1 to 6 - Service route and drainage installation across platforms - Excavation and piling on Platform 1 - Relocation work on the heritage building on Platform 1 - Changes to overhead wiring - Various signalling works - Delivery and removal of plant, equipment and materials
2am Saturday 14 August to 2am Monday 16 August	Platforms 6/7, 8/9, 10 North Eveleigh and Marian Street site compounds	<p>This work will be noisy at times. We will minimise noise impacts by turning off equipment when not in use and using noise absorbing blankets where possible.</p> <p>Pedestrian access to Platform 10 will be closed Saturday 14 and Sunday 15 August. Traffic control and pedestrian detour signs will be in place to direct customers via Gibbons Street.</p>
2am Saturday 28 August to 2am Monday 30 August	Platforms 1, 2/3 North Eveleigh and Marian Street site compounds	<p>*Program subject to change due to COVID-19 impacts and current public health orders.</p>
9pm – 5am weeknights during the month of August	Various Platforms and the access gates at Newtown, Eveleigh, and Erskineville. North Eveleigh and Marian Street site compounds.	<p>Materials and equipment will be periodically removed or delivered to the platforms at night and electrical work may occur up to two nights per week. This work is not expected to be noisy.</p>

Little Eveleigh Street update

Preparation work is continuing for the construction of the new shared zone which is now scheduled to commence in September. Activities will occur in the thoroughfare between Wilson Street and Ivy Lane and will include the temporary removal of bollards, adjustments and asphaltting on the curbing, removal of a garden bed and trimming of trees. These modifications are required to ensure essential access to Little Eveleigh Street during construction.

Work is being undertaken with Ausgrid to modify overhead powerlines on Little Eveleigh Street. This may require some temporary loss of power to some properties. Ausgrid will directly notify any impacted properties with further information once details are confirmed.

Exploration of underground services and potholing will continue from **Monday 2 August to Tuesday 31 August. Car spaces will be periodically unavailable** during this time as work continues along the street. While these activities are not required every day, they are dependent on weather conditions and availability of parking. You will see signage, barriers, and traffic control in place to safely direct vehicles, cyclists, and pedestrians during these activities.

Activities continue inside 125-127 Little Eveleigh Street while hoarding outside will be established and construction of the temporary car park continues.

Platforms update

On and behind Platform 1, final works will occur to relocate the heritage building. A vacuum truck will be used throughout the month for the internal dig inside the building, noise barrier blankets will be installed during these activities. Work continues inside the platform hoardings on support structures.

Marian Street update

Between 7am and 6pm on Thursday 5 and Thursday 12 August, there will be minor footpath closures on the northern side of Marian Street while excavation for electrical work takes place. This is required for the removal of light poles within the Marian Street compound. Traffic control, signage and a temporary ramp for cyclists will be in place to safely direct cyclists and pedestrians.

Throughout the month of August, an arborist will undertake some tree trimming along Rosehill and Marian Streets to ensure a safe pathway for plant and equipment. Excavation, piling and the installation of underground service routes will be underway in the Marian Street Compound.

Standard construction hours are between 7am to 6pm Monday to Friday and 8am to 6pm Saturday.

Contact Us

For more information or to subscribe to project updates:

 Project information line: **1800 684 490**

 24/7 construction response line:
1800 775 465

 projects@transport.nsw.gov.au

 www.transport.nsw.gov.au/redfern



If you require the services of an interpreter, please contact the Translating and Interpreting Service on **131 450** and ask them to contact Transport for NSW on **1800 684 490**.