

# Redfern Station Upgrade

New Southern Concourse || Project Newsletter September 2022



Image above shows a different perspective of the new southern concourse.

## What happened over the last three months?

Since June, most bridge components are now in place including stairs, lift shafts and platform canopies, and the roof of the new footbridge.

The new shared zones on Marian and Little Eveleigh streets continue to take shape along with the new station entrances. The Marian Street shared zone is almost complete, and paving is complete on stage one of the Little Eveleigh Street shared zone.

Additional key milestones completed over the past three months are listed below.

We would like to thank the local community for your understanding and patience as we continue to deliver this important work.

## Within the station area and on platforms

Over the last three months, work on the bridge and station platform areas have continued, including:

- completing and commissioning the new bridge drainage system, with water now captured in the recycled water tank
- completing the Shared Services Equipment Room building steelwork
- completing the concourse steelwork at the Marian Street entrance.

## Marian Street

Since June, the new Marian Street station entrance canopy has been installed, and construction of the Marian Street shared zone continued. This includes the installation of stormwater drains and services, paving, pavement sealing and landscaping.

The shared zone is currently open to road users with some finishing works still required. These finishing works include sealing of the new paving, which may require a temporary road closure on Rosehill and Marian Streets and removal of five parking spaces on Cornwallis Street for a period of five days, between Monday 19 September and Friday 23 September.



Image above shows the Marian Street shared zone

## Little Eveleigh Street

The new shared zone on Little Eveleigh Street is taking shape. When complete, it will improve pedestrian connections, flow in and around the station area, and provide opportunities for streetscape improvements such as improved drainage and landscaping.

Over the last three months, construction in the stage one area, between Lawson Street and 125-127 Little Eveleigh Street, have transitioned from underground work such as excavations, investigations and service installations, to aboveground work such as paving, landscaping, kerb and guttering.

As of the end of August, most of the stage one area is now paved, with kerb and guttering installed and landscaping transforming the space. Some of the sandstone blocks found on-site were repurposed, as highlighted in our June newsletter.

Upcoming work includes pavement sealing and other finishing work in the stage one area, and the transition to paving and landscaping in the coming months for the stage two construction area. Service investigations and stormwater installation will also be completed on weekends, to connect critical services from Lawson Street with the Little Eveleigh Street shared zone.



Image above shows new paved area in stage one of the Little Eveleigh Street shared zone

Work on the new station entrance at 125-127 Little Eveleigh Street has also progressed. The piling is now complete and we are well into construction of the building foundation and services installation.



Image above shows structural work inside 125-127 Little Eveleigh Street

## **Upcoming work - September to December 2022**

To minimise disruption to train services and for the safety of the community and workers, weekend work is completed during scheduled trackwork weekends. The table below provides an overview of weekend work scheduled for the project over the next three months.

This work may be noisy at times, and we will implement measures to reduce potential impacts such as turning off equipment when not in use and where possible, using noise blankets. We will also notify residents directly where a direct noise impact is expected to occur closer to the time of work.

<b>Three month look-ahead September – December 2022</b>		
Upcoming weekend and night work at Redfern Station		
<b>Date</b>	<b>Scope summary</b> Further details will be provided closer to the date	<b>Construction location</b>
2am Saturday 17 September to 2am Monday 19 September	Activities include: - installation of roofing, drainage and platform canopies - asphaltting - electrical work - general bridge work - platform resurfacing	Across platforms 1 to 10 and at the North Eveleigh and Marian Street site compounds.
2am Saturday 24 September to 2am Monday 26 September		
2am Saturday 8 October to 2am Monday 10 October		
2am Saturday 15 October to 2am Monday 17 October		
2am Saturday 29 October to 2am Monday 31 October		
2am Saturday 12 November to 2am Monday 14 November		
2am Saturday 19 November to 2am Monday 21 November		
<p><b>Weekend and mid-week night work over the next three months</b></p> <p>Some weekend and night work is required intermittently to complete service investigation, excavation and stormwater installation between Lawson Street and Little Eveleigh Street.</p> <p>Some weekend and night work is also required intermittently to modify utility services. We will work with utility providers to notify directly impacted properties.</p> <p>This work is required to minimise traffic impacts and ensure the safety of workers, pedestrians, and road users. Updates on the timing of these activities will be included in our monthly project notifications.</p> <p>In addition, out of hours work is required for material and equipment removal, deliveries, pre-assembly of bridge components and electrical work. This work is not expected to be noisy and will occur up to three nights per week.</p> <p>We understand work out standard construction hours may cause disruption, and all efforts will be made to minimise impacts where possible. We will keep the community informed closer to these dates when the activities, potential impacts and timing for each weekend is confirmed.</p> <p>Work will also continue during standard construction hours.</p> <p>If you have any questions or feedback on these dates, <b>please contact us at <a href="mailto:projects@transport.nsw.gov.au">projects@transport.nsw.gov.au</a> or call 1800 684 490 by Friday 16 September 2022.</b></p> <p>For any urgent complaints or enquiries, please contact us on <b>1800 775 465.</b></p>		