

Sydney Terminal Building Revitalisation project planning process

While the project forms part of the overall Central Precinct Renewal, it does not require rezoning approval and can be approved independently of the State Significant Precinct (SSP) rezoning.

An Environmental Impact Statement (EIS) is being prepared as part of the State Significant Infrastructure planning process. Dates are indicative only.

Have your say 2016-2018

Transport for NSW (Transport) invites community and stakeholders to have their say on reimagining Central Precinct. This includes engagement focused on creating the vision and values for the renewal.

Have your say 2019-2021

Central Precinct is nominated as a SSP by the Minister for Planning. The Department of Planning and Environment (DPE) invites community and stakeholder feedback on the Central Precinct draft Strategic Vision. All feedback is considered and in 2021 the Strategic Vision is finalised as the Central Precinct Strategic Framework.

June 2022

Transport lodges the **Sydney Terminal Building Revitalisation project** Scoping Report and requests Secretary's Environmental Assessment Requirements (SEARs) for the project. The project scope has been informed by community and stakeholder feedback received since 2016.

July 2022

DPE issues SEARs to Transport, detailing the matters to be addressed in the EIS.

Have your say Aug-Oct 2022

DPE invites community and stakeholder feedback on **Central Precinct SSP Study**. All feedback will be considered and a Response to Submissions prepared in 2023.

We are here

Have your say Nov-Dec 2022

Transport invites community and stakeholder feedback on the **Sydney Terminal Building Revitalisation project** as part of ongoing project design and prepares an EIS in accordance with the SEARs.

Dec 2022

Transport considers all feedback as it finalises the EIS prior to submitting to DPE.

Have your say Early 2023

DPE places the **Sydney Terminal Building Revitalisation project** EIS on public exhibition for 28 days. Transport undertakes consultation to support this period.

Early-mid 2023

Transport considers all feedback received on the **Sydney Terminal Building Revitalisation project** and prepares a Response to Submissions Report, which is provided to DPE for assessment and determination by the Minister for Planning.

Late 2023

Subject to approval, construction starts in accordance with mitigation measures and conditions specified by DPE.