

More Trains, More Services

Mascot Precinct Upgrade projects



Work is progressing in Mascot

Transport for NSW (TfNSW) is continuing the construction of two projects, the Mascot Station Upgrade Project and the Mascot Power Supply Upgrade Project within the Mascot precinct. These projects are part of the wider More Trains, More Services program.

Last month there were a number of changes in and around Bourke, Coward, John and O’Riordan streets in Mascot. These included changes to pedestrian detours, pedestrian crossings and installation of project fencing. We continued our piling work at 166 O’Riordan Street and on Bourke Street. We also completed modifications to the road alignment on Bourke Street between Coward and John streets.

What’s planned next?

The Mascot Station Upgrade Project has planned the following activities in July:

- relocate the existing pedestrian crossing on Bourke Street to the southern side of the Church Avenue intersection to improve pedestrian access
- complete ongoing investigation and relocation

of existing services in and around the site compound and John Street


- continue sheet piling construction on Bourke Street
- continue the construction of the piling platform behind hoarding
- complete roadworks including civil and electrical works for temporary traffic signals at the intersection of Bouke and John Streets.

The equipment used to complete these activities includes an excavator, crane, generator, tipper truck, saw cutter, trucks, non-destructive digging (NDD) truck, concrete pump, compaction roller and powered hand tools.

Construction activities for the Mascot Power Supply Upgrade Project during July will include:

- piling and building foundations at the substation site at 166 O’Riordan Street (including excavation, in-ground services and concrete work)
- piling work on the western side of Bourke Street (including excavation and concrete work)

Some concrete deliveries may arrive late in the afternoon. If this occurs after 6pm, we do not expect this work to be noisy.



Work scheduled outside standard construction hours

Standard construction hours for both our projects within Mascot Precinct are **7am to 6pm Monday to Friday** and **8am to 1pm on Saturdays**.

We have scheduled some work to be completed outside of standard construction hours for the Mascot Station Upgrade Project in July. We will be working up to eight shifts at night, between **6pm and 7am**, on the following dates

- Monday 12 July and Tuesday 13 July
- Monday 19 July and Tuesday 20 July
- Monday 26 July and Tuesday 27 July

Our activities during this night work will include:

- utility investigation via non-destructive excavation
- installation of a new electrical route along John Street
- roadworks including installation of traffic signal system footings and installation of new pedestrian crossing on Bourke Street
- commissioning of new sewer

Equipment used for these activities includes an excavator, crane, generator, tipper truck, saw cutter, trucks, non-destructive digging (NDD) truck, and powered hand tools.

We also plan to move some oversize equipment from our Mascot Power Supply Upgrade Project sites at 166 O’Riordan Street and on Bourke Street.

This work will involve one truck removing a crane and one truck removing a piling rig. The truck will leave via Bourke Road and traffic controllers will be in place to direct vehicles during this time. We don’t expect this work to be noisy, and every effort will be made to minimise disruption to the community including using non-tonal reversing alarms on all construction vehicles. We will advise of the schedule of these night works separately.

Work scheduled out of standard construction hours takes place at night, when we can minimise disruption to traffic and ensure the safety of our workers and the community.

We will be contacting residents directly who may be impacted by any of our upcoming night

work. We thank you for your patience while we complete this important work.

Completion of all work scheduled outside of standard construction hours is dependent on weather and site conditions and is subject to change.

We're making changes to our pedestrian detours

In June, the pedestrian crossing directly outside the Mascot Station on Bourke Street was temporarily closed until project completion in late 2022. The map above shows the current detours in place.

During our night works in July, we plan to construct a new pedestrian crossing on Bourke Street, near the south side of Church Avenue. Once completed, this will shorten the length of our current detour.

While this work is being completed, fencing and hoarding surrounding the construction site and pedestrian access through the plaza will be modified. Pedestrians will need to follow the detour route around the hoardings in the plaza. Access will be maintained at all times to shops and along Etherden Walk. Please continue to show your support for local shops and other businesses.

We acknowledge the inconvenience these detours and changes have been causing over the last few months, we apologise and thank you for your patience as we continue this important work. Our traffic management plans will continue to develop as our projects move further into construction. We will always look for ways to improve amenity and safety for pedestrians within the area. We will shortly introduce a signalised pedestrian crossing on Bourke Street, near John Street, in addition to the current detour using Church Street.

How do we consider the community?

We are committed to keeping the community well informed about our construction activities and notifying about any changes or impacts as early as possible.

The project team understands construction activities may cause disruption for the community. Every effort will be made to

minimise impacts where possible including traffic control and signage for vehicles and cyclists. We will also ensure we adhere to strict environmental conditions relating to noise, vibration and dust management.

How are we staying safe?

We continue to deliver projects across NSW while ensuring the safety of all staff and the community. In line with current Australian Government guidelines around slowing the spread of Coronavirus and social distancing, all work will be carried out at a safe physical distance where possible and necessary hygiene practices will be observed.

About More Trains, More Services

Over the next ten years the More Trains, More Services program will simplify and modernise the rail network so that customers can expect more frequent trains services, with less wait times, less crowding and more seats on a simpler, more reliable network.

Contact us

For more information or to subscribe for project updates:



Project information line: **1800 684 490**



24/7 construction response line:
1800 775 465



projects@transport.nsw.gov.au



www.transport.nsw.gov.au/mtms

Translation



If you require the services of an interpreter, please contact the Translating and Interpreting Service on **131 450** and ask them to contact Transport for NSW on **1800 684 490**.

An interpreter will assist you with translation.

We're open for business

We're open for business is a Transport for NSW initiative to promote local businesses during the construction of the Mascot Station Upgrade.

Over the coming weeks Transport for NSW will be offering exclusive deals through our website for the following Mascot precinct businesses:

Mr. Nam, Northern Chinese Cuisine, Spice Thai Cuisine Mascot, The Coffee Club, Taisho

Japanese Restaurant, Mr. Lei, MGM Martin, Domino's and Teaser.

This month we encourage you to stay safe and also support local businesses. The NSW Government Dine and Discover vouchers can be used for takeaway and deliveries.

You can apply for vouchers by visiting: <https://www.service.nsw.gov.au/transaction/apply-dine-discover-nsw-vouchers>

