

Redfern Station Upgrade

New Southern Concourse || Project Newsletter June 2023



The New Southern Concourse and new platform canopy lights turned on

What we've achieved over the last three months?

Since March, we've made significant progress across all areas of the project. Seven trackwork weekends have allowed us to continue constructing the new footbridge and undertake platform resurfacing work. This has included installation of tactiles, electrical connections and other services on the platforms.

Work also continued to work on the shared zones and the new station entrances on Little Eveleigh and Marian streets. Roadwork on Lawson Street has also joined Lawson Street to the new Little Eveleigh Street shared zone.

In coming months, our project team will work hard to complete construction, enabling the new concourse to open to the public.



Weekend trackwork 15-16 April. Platform 9 resurfacing and Platform 10 tactile installation.

Project Milestones (March to May 2023)

Marian Street

Landscaping in Marian Street is now complete. Trees have been planted in the Marian Street plaza and new lawn laid in the Gibbons Street Reserve.

Street furniture, customer information boards and services have been installed. Construction barriers will be progressively rolled back in coming months, in preparation for the new station entrance to open to customers.



Marian Street entrance



New landscaping in Gibbons Street Reserve



Street furniture in Marian Street Plaza



New trees planted in Marian Street Plaza

Little Eveleigh Street and Lawson Street

Station entrance:

Construction of the Little Eveleigh Street station entrance has continued with staircases and the new first and second floors now complete. In coming months, the team will focus on fit-out and finishing the new entrance.

Lawson Street:

Substantial work has been done at the corner of Lawson and Little Eveleigh streets to tie-in Lawson Street with the new shared zone. Over the Easter long weekend, new water mains were installed and connected. In late May, new stormwater and kerbs and gutters were also installed.



Lawson Street stormwater installation



Inside the new station entrance at 125-127 Little Eveleigh Street

Within the station and on platforms

Within the new Southern Concourse, electrical and emergency warning systems have been installed. As we prepare for the Southern Concourse to open to customers, lift, signal and operating systems will continue to be tested and commissioned.

Across seven weekends from March to May, significant progress on the concourse and platforms has been made. Platforms 4, 7, 8, 9, 10 have been resurfaced with new platform tactiles installed on 2 platforms. In coming months, platform resurfacing and tactile installation will be completed which will refresh the look of the platforms and provide enhanced safety and amenity, particularly for those with impaired vision.

An Early Warning and Intercommunication System (EWIS) has been installed as part of the new concourse, with final commissioning to be done in the coming months.



Platform stair entrance from new bridge



New tactile markers on Platform 10

Upcoming work

For the safety of our workers and the community, much of our work is completed during scheduled trackwork weekends when trains don't run.

The table below provides an overview of upcoming weekend work. Directly impacted stakeholders will be notified closer to the time of the work.

This work may be noisy at times, however we will implement measures to reduce potential impacts such as turning equipment off when it's not in use, and where possible, using noise absorbing blankets.

Date	Scope Further details will be provided closer to the date	Construction location
12am Saturday 1 to 2am Monday 3 July (contingency only)	<ul style="list-style-type: none"> - testing and commissioning - electrical work - general bridge work - platform resurfacing - platform painting - platform tactile installation 	Across platforms 1 to 10 and at the North Eveleigh and Marian Street site compounds.
6am – 6pm Saturday 8 and Sunday 9 July		
10pm Friday 14 to 2am Monday 17 July		
10pm Friday 28 to 2am Monday 31 July		
12am Saturday 5 to 2am Monday 7 August		

Other weekend and mid-week night work

In addition to the trackwork weekends above, work outside standard construction hours is also required.

Subject to approval, mid-week night work may also be required in July and August for up to 5 nights per week. The mid-week work is not expected to be noisy and would be used to complete activities such as:

- electrical work inside the station entrance building on Little Eveleigh Street
- testing and commissioning
- electrical work
- platform painting
- platform tactile installation
- deliveries.

Updates on the timing of these activities will be included in our monthly project notifications, and we will notify directly impacted properties as needed.

If you have any questions or feedback on these dates, **please contact us at projects@transport.nsw.gov.au or call 1800 684 490.**

For any urgent complaints or enquiries, please contact us on **1800 775 465.**