

Mr Andrew Dooley
Project Director - Kamay Ferry Wharves
Transport for NSW
PO Box K659
Haymarket NSW 1240

20/12/2023

Kamay Ferry Wharves (SSI 10049)

Extension of time request - Bank guarantee to offset marine biodiversity offsets (E19)

Dear Mr Dooley

I refer to your letter dated 29 November 2023, requesting an additional extension of time in accordance with condition A13 to provide the bank guarantee required to secure marine biodiversity offsets under condition E19 of SSI 10049.

On 9 June 2023, the Department agreed to an extension of time until 6 December 2023 to allow Transport for NSW to seek an exemption to Treasurer's Direction 22-30 from NSW Treasury and finalise the payment of the bank guarantee to DPI Fisheries.

I understand that NSW Treasury are yet to complete the exemption process and further time is required to meet the requirements of condition E19.

Accordingly, as nominee of the Planning Secretary, I agree to your request for an additional extension of time to the issue of the bank guarantee to DPI Fisheries under condition E19 of SSI 10049. The bank guarantee is to be provided three months after receipt of the exemption approval from NSW Treasury. The Planning Secretary's agreement to this extension expires on 1 July 2024, and any subsequent extensions after this date will require further agreement from the Planning Secretary.

I ask that you provide DPI Fisheries and the Department with monthly updates on the progress towards provision of the bank guarantee.

Please ensure that you make this determination publicly available on the project website in accordance with condition B15.

If you wish to discuss the matter further, please contact Sarah Kamarudin at sarah.kamarudin@dpie.nsw.gov.au.

Yours sincerely



Dominic Crinnion

Director
Infrastructure Management

As nominee of the Planning Secretary