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The new Grafton bridge will transform the entry into the riverside
city and change the way motorists, pedestrians and cyclists move
around. This update outlines progress being made on the $240
million NSW Government project and details upcoming work.

Work is beginning on s The new Grafton bridge
upgrading roundabouts ) will transform road usage



Work continues on the New Grafton bridge

Bridge work

The last of the 176 pre-cast segments for the bridge
was placed in August, resulting in a 525-metre span
structure from the southern bank to the northern
bank of the Clarence River.

Video of the final segment being lifted into place and
time lapse footage of the project is available on the
project website (www.rms.nsw.gov.au/graftonbridge).

Once opened, the bridge will alleviate the pressure
on the existing bridge, making it safer for thousands
of locals who use it each day as well as heavy
vehicles, emergency services and holiday makers.

While the new bridge will be one lane each way
when it opens, we are also planning for the future,
with the new bridge having the ability to be
expanded to two lanes each way.

The project team is targeting to have the bridge
opened to traffic by the end of the year.

Roundabout at the intersection of
Villiers and Dobie streets

Work to widen the roundabout at the intersection of
Villiers and Dobie streets has also started and will be
completed in coming weeks.

Trucks currently hit the kerb at this location, causing
damage.

The work is required to widen the roundabout,
providing more room for the turning paths of trucks.

Two existing power poles were relocated and a new
power pole was installed in April as part of this work.

The work also includes removing vegetation,
widening of the pavement, new kerb and finishing
work and new line marking.

Roundabout at the intersection of
Villiers and Pound streets

Work to upgrade the roundabout at the intersection
of Villiers and Pound streets started in August and
will be completed in the coming weeks.

Heavy vehicles will be required to use the new
Grafton Bridge when it opens and the intersection
of Villiers and Pound streets will become part of the
new Summerland Way. We are replacing sections
of the concrete roundabout, widening the road to
allow trucks to turn and carrying out new kerb and
finishing work.

When the work is complete the roundabout will

be fully opened. We thank motorists and nearby
residents and businesses for their patience while this
work is being carried out.

New South Wales Government



Gwydir Highway roundabout
work

Work has started to build a roundabout at the
intersection of the Pacific and Gwydir highways. The
roundabout will be built in stages over a number of
months and is expected to open to traffic in the first
half of 2020. Building the roundabout is a significant
challenge due to the high volumes of traffic at this
location, a narrow project boundary and unknown
ground conditions.

Pacific Highway traffic was shifted in early August
with the intersection moving slightly to the west to
allow construction of the eastern part of the new
roundabout. The eastbound section of the Gwydir
Highway (Charles Street), from just west of the rail
viaduct to the Pacific Highway, was reduced from
two lanes to one. This arrangement will be in place
until the new roundabout opens.

To avoid possible delays at this location, motorists
wishing to travel north or south on the Pacific
Highway should consider using the new intersection
north of Bunnings.

A further two traffic switches are required to build
the roundabout with the intersection continuing

to operate as a t-intersection. To minimise impacts
to nearby businesses and motorists on the Pacific
and Gwydir highways, work, such as installing new

asphalt and line-marking, will be carried out at night
for each traffic switch.

We will keep the community updated prior to any
traffic changes and as the work progresses. The new
roundabout is likely to be opened to traffic shortly
after the Pacific Highway traffic is diverted onto the
upgraded bypass of Grafton in 2020.
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Work has started on the new Gwydir Highway
roundabout

Temporary traffic changes during Stage 2 of work at the intersection of Villiers and

Pound streets roundabout

Legend Shoppingworld

mmmm) Traffic movements
s Work area
mmmm— Footpaths
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either direction. Left-in
only to Pound Street
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Butters Lane access Permanent Butters Lane traffic arrangement

Butters Lane traffic has been diverted onto l
the final alignment. Entry to Butters Lane is off T brid
the new road behind Bunnings, while the exit 0 hew bridge

. and north
from Butters Lane is about 50 metres to the Grafton

south of where the current Butters Lane exits
on to the main carriageway. We will be working
with Butters Lane residents to ensure a smooth
transition to the new traffic arrangement.

Butters Lane

Upcoming activities

Key construction activities planned for the next
three months include:

* completing barrier installation on the bridge

* installing the final asphalt surface and
completing signage, lighting and line marking
on the bridge and on the local approach roads

lolanthe Street

* completing the noise wall

e continuing landscaping
* completing replacement of sections of
concrete pavement at the roundabout at the
intersection of Villiers and Pound streets V\—-\.

* completing widening of the roundabout at the

intersection of Villiers and Dobie streets T
* completing the new Grafton pump station @

» continuing the upgrade of Greaves Street

* continuing to build the Gwydir Highway
roundabout.
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Planning is underway for an event to mark the
bridge opening to traffic. We will keep key
stakeholders and the commmunity informed and

provide more detail as we get closer to this . . Contact
important milestone. For more information, the

_ _ _ please contact us: project
Directional signage &, 1800 918 759 (toll free) team
The project team is developing a directional graftonbridgecommunity
signage plan for the project. We are currently @

@fultonhogan.com.au
O www.rms.nsw.gov.au/graftonbridge
the plan before the end of the year. X PO Box 546 Grafton, NSW 2460

consulting key stakeholders about the plan. The
community will be asked to provide feedback on

c0 —— @_ If you need help understanding the

2 M .“ -i- information, please contact the Translating

m . @ A (2 and Interpreting Service on 131 450 and

CERTIFICATION CARBON NEUTRAL FORESTMANAGEMENT BLEACHING PROCESS AUSTRALIAN MADE  RECYCLED CONTENT 1 31 450 ask them to Ca” us On 1800 918 759
September 2019

RMS. 19.1368

0“

) (4

‘ ' Privacy: Roads and Maritime Services ("RMS”) is subject to the Privacy and Personal Information Protection Act 1998 (“PPIP Act”) which requires

—_—= that we comply with the Information Privacy Principles set out in the PPIP Act. All information in correspondence is collected for the sole purpose of

assisting in the assessment of this proposal/ delivering this project. The information received, including names and addresses of respondents, may be

NSW published in subsequent documents unless a clear indication is given in the correspondence that all or part of that information is not to be published.
Otherwise RMS will only disclose your personal information, without your consent, if authorised by the law. Your personal information will be held by

GOVERNMENT RMS at 76 Victoria St, Grafton NSW. You have the right to access and correct the information if you believe that it is incorrect
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