

Planning process timeline



Late 2022-early 2023

Early stakeholder and community consultation on strategic design of bike path



Early 2023

Investigations and studies to inform concept design of bike path



Mid 2023

Early Feedback Report published and further stakeholder and community consultation on bike path



December 2023

Oxford Street East Cycleway Consultation Report published, including your feedback on the need for public domain and activation improvements



July 2024

Public consultation on public domain and activation ideas for Oxford Street East



2024

Progress on the concept design for the bike path

WE ARE
HERE



November 2025

Public Domain and Activation Strategy published



Next

Preparation for Review of Environmental Factors (REF) for the new project scope and continued design development