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WHO

Consent authority

WHAT OUTCOME

Notice of determination Development consent

Developer and/or 
consultant

Discuss concept design with RTA Design brief

Developer  
and RTA

Execute works authorisation deed
Formal agreement  
to enable works

Consultant
Necessary design, studies,  

plans documentation

Consultant
Design documentation  

and environmental report
Design documentation certified, 

reviewed, approved

Consultant
Preparation of project  

management documentation
Project management plan

Consultant or 
developer

Contractor pre-construction assessment Authorisation to proceed

Contractor
Construction to meet works  

authorisation deed and project  
management plan requirements

Quality conforming product

Contractor and/or 
developer

Post construction completion  
and finalisation

Practical completion  
and settlement

RTA ACCEPTANCE OF PROJECT Transfer of responsibility

Undertake investigation, environmental 
assessment and prepare concept and detailed 

design to RTA/council requirements


