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PART A - GENERAL
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Schedule A1. Contract Particulars
Contract Documents The General Conditions and the Schedules
(Clause 1.1)
Contractor: Metropolitan Demolitions Pty Limited (ABN 67 099 769
(Clause 1.1) 052)
Level 1, 396 Princes Highway, St Peters, NSW 2044
Date for Completion: See Schedule A2 for Date for Completion of each Portion
(Clause 1.1)
Defects Rectification Period: The Defects Rectification Period for each Portion is the
(Clause 1.1) period commencing on the Date of Completion of the
Portion and expiring || after the Date of
Completion of the last Portion to achieve Completion.
Environmental Representative: To be advised
(Clause 1.1)

Interface Contractors: See section 4 of the SWTC

(Clause 1.1)
Nominated Interface Contractors: . Telst
(Clause 2.9) el
o Optus
Original Contract Price:
(Clause 1.1)
Fa::zgi: 1) See Schedule A2
Principal's Representative: [
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(Clause 1.1) Senior Project Manager

Sydney Metro City & Southwest Project

The Site: See Schedule E1
(Clause 1.1)

Third Party Agreements:
(Clauses 1.1 and 2.11)

Working days:
(Clause 1.2(m))

Order of Precedence:
(Clause 1.4)

Amount for approval of
Subcontracts:
(Clause 2.2(b))

Subcontract prices for which
security of payment provisions are
required:

(Clause 2.2(e)(i))

Subcontractors required to execute
deed in form of Schedule A9:
(Clause 2.2(e)(iv)A)

See Schedule E4

Monday to Saturday excluding public holidays in Sydney
and rostered days off.

The Contract excluding the Schedules and the Exhibits;
then

(a)
(b)
(c)
(d)

Schedules A1, then

the SMRs (Schedule D1); then

the SWTC (Schedule C1); then

Schedules A2, A4, A8, A9, A12, A13, A16, A17,
A23, B1, B2, B3, B4, B5, B6, B7, B8, D2, E1,
E3, E4, E5, E6, E7, E8, F1, F2, F3, F4, F5 and
F6; then

(e) Exhibit 1.

Subcontracts with an initial price of | EGcIEcINNE

or greater.

Subcontracts with an initial price of _

or greater.

Subcontracts with an initial price of | | | ] or greater.

The following categories:
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(Clause 2.2(e)(iv)B) » all Subcontracts and consultant engagements which

include any element of design; and
Parent Company Guarantor: Metropolitan Demolitions Holdings Pty Ltd (ACN 104 766
(Clause 2.7(f)) 047)

The party responsible for payment  Contractor
of the Long Service Leave Levy is
(Clause 2.8)

Site access preconditions: See Schedule E1
(Clause 3.1(c)(i)E)

Condition surveys for the following See Schedule E8
properties:
(Clause 3.13)

The principal contractor under the  Contractor
WHS legislation is:
(Clause 4.7)

Applicability of Building Code: Clause 4.11 does apply.
(Clause 4.11)

Number of copies of Design One (1) copy in electronic format
Documentation and survey

information:

(Clause 5.5)

Percentages to be applied to Clause No. percentage
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Change and daywork costs: "
(Clauses 6.4 and 6.7) 6.4(b)(iA

6.4(b)(ii)B

6.7
Provisional Sum Work: See section 3 of the SWTC

(Clauses 1.1 and 7.3)

and profit:
(Clause 7.3(b)(ii)B.2)

New Defects Rectification Period:
(Clause 8.6)

Contractor's Personnel

(Clauses 2.1(d), 9.4(a) and 9.4(b)(1)  Hicctor

See Schedule A8

Percentages for Overhead Costs [
I

Contractor's Representative — || I - Project

Cap on delay damages:
(Clause 10.12)

Maximum daily delay costs

Description

$A(excluding
GST)

1. | Delay caused by the failure of | | GzN
TINSW to provide access to

Demolition Site MP

2. | Delay to completion of
Portion MP after access has
been provided by TINSW to
Demolition Site MP
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Percentages to be applied for
Compression
(Clause 10.14(e)(ii)B.1)

Liquidated damages:
(Clause 12.7(a))

Limit of liability for liquidated
damages for delay:
(Clause 12.7(e))

Works Insurance
(Clause 13.4)

(a) Alternative applying

If Alternative 2 applies
(b)  Provision for demolition and
removal of debris

(c) Provision for consultants' fees
and Principal's consultants' fees

Public and products liability
insurance
(Clause 13.5)

(a) Alternative applying

If Alternative 2 applies

(b)  Amount per occurrence shall be
not less than

Amount of Contractor's insurance:
(Clauses 13.6(a) and 13.6(f)(iii))

See Schedule A2

B i< Contract Sum exclusive of GST

Alternative 2

B hc Contract Sum
B (< Contract Sum

Alternative 2

B o =~y one occurrence and unlimited in the
aggregate

I - the aggregate for products

Workers compensation insurance or similar insurance
as required under clause 13.5(f) for an amount as
required by Law
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Person in Insolvency Event:
(Clause 14.4(a)(i)C)

Clauses in respect of which
disputes concerning directions of a
Principal's Representative must be
submitted within 14 days of date of
direction:

(Clauses 9.1(b), 15.1(d) and 15.2)

Executive Negotiator:
(Clauses 1.1 and 15.5)

Addresses:
(Clause 17.1(b))

Construction Plant Insurance
Not less than the current market value of the Construction
Plant

Motor Vehicle Insurance
own damage: not less than market value
third party property damage: | NIEEI per occurrence

Works Insurance
As per clause 13.4

Asbestos Liability Insurance

B o c2ch and every occurrence and in the
annual aggregate

Insurance required by Law or Change in Law
As required by Law

Metropolitan Demolitions Holdings Pty Ltd (ACN 104 766
047)
396 Princes Highway, St Peters, NSW 2044

2.3(d)(ii) (Change in Law), 2.11(c) (Third Party
Agreements), 3.1(e)(ii) (Access), 3.8(d) (Artefacts), 3.9(e)
and 3.9(f) (Contamination), 6.4 (Valuation), 6.7 (Valuation
of Daywork), 7.3 (Provisional Sum Work), 8.5
(Acceptance of defective work), 8.6 (Extension of Defects
Rectification Period), 9.8(c)(ii) (Submission of Document
for review), 10.9 (Extension of time), 10.10 (Reduction in
extension of time), 10.12 (Delay damages), 10.13(b)
(Suspension), 11.3 (Payment statements), 12.3(b) and
12.3(d) (Inspection before = Completion), 14.6(b)
(Principal's  entitements  after take-out), 14.10(a)
(Termination for convenience), and 14.12(a) (Termination
by frustration)

Principal: Il - Project Director, Sydney Metro,
City & Southwest Project or nominee

Contractor: | B - Director

Principal: 22 Giffnock Avenue, Macquarie Park NSW
2113

Principal's  Representative: 22  Giffnock  Avenue,
Macquarie Park NSW 2113

Contractor: Level 1, 396 Princes Highway, St Peters,
NSW 2044
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Time for giving notices: Ten (10) Business Days

(Clauses 18.1(a) and 18.3(a))

Time for written Claims: Twenty (20) Business Days
(Clauses 18.1(b) and 18.3(c))
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Schedule A2. Portions

(Clause 1.1, 3.1(c) and 12.7)
Part 1. General

(a) Unless the context requires otherwise, terms which are defined in the SWTC have the
same meaning where used in this Schedule AZ2.

(b) The parts of the Site that are related to a Portion are, for each Portion identified in the
column headed Portion.

Part 2. Portions

Portion | Description Date for Completion Liquidated damages

MP All of the Contractor’s 30 March 2018
Activities described in the
SWTC associated with
Demolition Site MP
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Schedule A3. Not Used
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Schedule A4. Subcontract Terms

(Clause 2.2(e)(i))

The following terms must be included in each Subcontract, and the Subcontracts let by those
Subcontractors, as referred to in clause 2.2(e) of the General Conditions of this Contract.

1.

Options as to Form of Security

A clause which allows the Subcontractor to lodge an approved unconditional undertaking
from a bank or financial institution instead of a cash security or retention moneys as its
security for performance of the Subcontract.

A clause which provides that if the Subcontractor does lodge an unconditional undertaking
for the required amount, the Contractor must not deduct further retention moneys and any
retention moneys or other cash security then held will be promptly released to the
Subcontractor.

Trust for Cash Security and Retention Moneys
A clause which has the effect that:

(a) cash securities and retentions under the Subcontract and the cash proceeds of any
security converted to cash (other than in exercise of a contractual right of
enforcement) is trust money and must be deposited into and held in a trust account
with a bank within 24 hours of receipt or conversion;

(b)  the trust money is beneficially owned by the party which provided the security at all
times unless the other party becomes entitled to receive them under the
Subcontract;

(c)  the security holder must hold proper records and account to the security provider for
the trust moneys; and

(d) any interest earned by the trust account will not be held in trust, and will be owned
by the security holder.

Payment Provisions
A clause which:

(a) has the effect of requiring the Contractor to pay the Subcontractor (and
Subcontractors their subcontractors) regular progress payments for 100% of the
value of work (less only retention moneys, if any, paid into the trust account) for
which payment is claimed by the Subcontractor and for which the Contractor has
claimed payment from the Principal, no later than:

(i) in the case of the Contractor's Subcontractors, 7 days; and
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(i) inthe case of the Subcontractor's subcontractors, 14 days,
after the last day for payment by the Principal to the Contractor for such work;

(b) states nothing in the clause referred to in paragraph (a) is to be read so as to
prevent the Contractor from paying the Subcontractor an amount in excess of that
claimed from the Principal, or before the time stipulated in that clause; and

(c) states if anything in the clause referred to in paragraph (a) is inconsistent with any
other provision in the Subcontract, the provisions of that clause will prevail to the
extent of the inconsistency.

A clause that prescribes an interest rate for overdue payments that is not less than the
interest rate specified in clause 11.13 of the General Conditions of this Contract.

4. Alternative Dispute Resolution

A clause that requires alternative dispute resolution procedures of the type required in this
Contract.

A clause making it optional for the Subcontractor to comply with the alternative dispute
resolution process if the only remedy it seeks is an order for payment of money which is
not disputed to be due and payable under the Subcontract.

5. Documents to be Provided to Subcontractors

A clause that requires the Contractor to provide the Subcontractor with a copy of extracts
from this Contract before the Subcontractor starts work under the Subcontract. The
extracts to be provided are:

(a) clause 2.2(e)(i);
(b)  this Schedule A4;
(c) clause 11; and

(d) clause 15.

DOC ID: 243333959 _4 Page 15 of 226
OBJECTIVE NO: A5417502

© TINSW 2016



'1‘_.“‘2)' Transport sydney SYDNEY METRO CITY & SOUTHWEST
o} A
!oquNﬂ for NSW METRO DEMOLITION CONTRACT SCHEDULES

Contract Number:SMCSW-131

Schedule A5. Not Used
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Schedule A6. Not Used
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Schedule AS8. Contractor's Personnel
(Clause 9.4)

Project Director

(a)

(e)

The Project Director must possess a recognised qualification relevant to the position and
the Contractor's Activities and have at least fifteen years' experience in the management of
projects similar to the Contractor's Activities.

The Project Director must at all times have authority to act on behalf of the Contractor in
respect of the Contractor's Activities.

The Project Director must be engaged full-time across each and all Sites and Portions
during the Contractor's Activities and must ensure that the Contractor meets all Contractual
obligations.

The Project Director must be available as the Principal's Representative's primary contact
with the Contractor on Community Consultation and Stakeholder engagement including
developing strategies and methodologies to meet the Principal's primary community
objectives.

At the date of this Contract, the Project Director is || | |Gz

Project Manager

(a)

(c)

(d)

(e)

The Project Manager must possess a recognised qualification relevant to the position and
the Contractor's Activities and have at least five years' experience in the management of
projects similar to the Contractor's Activities.

The Project Manager must at all times have authority to act on behalf of the Contractor in
respect of the Contractor's Activities.

The Project Manager must be engaged full-time and be on or around each Site and Portion
during the Contractor's Activities and must at all times implement, monitor, report and co-
ordinate the Contractor Activities including all community, environmental and workplace
requirements.

The Project Manager must co-ordinate all the Contractors Activities on or around each Site
or Portion including all authority consultations and approvals, stakeholder engagement and
mitigation measures, co-ordination and access for all Interface Contractors, information and
access for all independent verification structural and acoustic consultants and management
of all provisional sum works.

At the date of this Contract, the Project Manager is || N | | IR

Design Manager (Temporary Works)

(a)

The Design Manager must possess a recognised engineering qualification relevant to the
position and the Contractor's Activities and have at least five years' experience in the
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overall management and co-ordination of design teams on projects similar to the
Contractor's Activities(including the Temporary Works).

(b) The Design Manager must manage and co-ordinate Design Documentation and other
documentation in accordance with the requirements of this Contract.

(c) At the date of this Contract, the Design Manager is | ENENEGz<zN
Demolition Site Manager

(a) The Demolition Site Manager must possess a Class 1 unrestricted demolition supervisor’s
licence relevant to the position and the Contractor's Activities and have at least five years'
experience in the overall management of demolition works on projects similar to the
Contractor's Activities.

(b) The Demolition Site Manager must be full-time on each Site and Portion during the
Contractor's Activities and must have authority to act and implement the Contractors
contractual obligations. The Contractor may engage more than one Demolition Site
Manager on each Site and Portion and must nominate the Demolition Site Manager that is
the controller premises on each Site and Portion.

(c) At the date of this Contract:
(i) Demolition Site Manager (1) is | EGcINcINIzNIzNGNIGEG:
(ii) Demolition Site Manager (2) is | EGczczI_zEIE
Safety Manager

(a) The Safety Manager must comply with the competence requirements for a Safety Manager
(PC and Major Sub-contractors) outlined in Table 1 of Section 5.3.1 of the Sydney Metro
Principal Contractor Health and Safety Standard.

(b) At the date of this Contract, the Safety Manager is | NG EGzNNEG
Acoustic advisor
(a) The Acoustic advisor must;

(i) possess a recognised qualification relevant to the position and the Contractor's
Activities and have recent relevant experience in noise and vibration management
on projects similar to the Contractor's Activities;

(ii) have at least ten years of acoustic and vibration compliance management
experience in the Sydney and North Sydney CBD, with extensive experience in the
preparation and implementation of noise and vibration mitigation plans and
abatement systems;

(iii) be available to the Principal's Representative's, with the Contractor, on community
stakeholder acoustic and vibration matters;
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(iv)
(v)

(vi)

be experienced in community liaison and consultation;

be responsible for all noise and vibration compliance matters associated with the
Contractor Activities; and

be responsible for and have the authority to develop and implement an noise and
vibration monitoring and mitigation strategy in compliance with SMR E.

(b) At the date of this Contract, the Acoustic Advisor is|i NG

Environment and Sustainability Manager

(a) The Environment and Sustainability Manager must:

(i)

(ii)

(iif)

(iv)
(v)

(v)

(vi)

(vii)

(viii)

possess a recognised qualification relevant to the position and the Contractor's
Activities and have recent relevant experience in environmental management on
projects similar to the Contractor's Activities;

have at least ten years of environmental and sustainability management
experience, with extensive experience in the preparation and implementation of
environmental management systems and plans;

be available as the Principal's Representative's primary contact with the Contractor
on environment and sustainability matters;

be experienced in regulatory liaison and consultation;

be responsible for all environmental compliance matters associated with the
Contractor Activities and in particular have experience in State Significant
Infrastructure projects;

be experienced in planning approval matters including:

e Noise and vibration:
¢ Heritage management; and
e Traffic and Transport management.

be responsible for an environment and sustainability management induction and
training program for all personnel involved in the performance of the Contractor's
Activities;

be responsible for and have the authority to develop and implement the
Construction Environmental Management Plan, including supporting sub-plans;

be given authority by the Contractor to act freely and independently, to require all
reasonable steps to be taken to achieve environmental compliance, to avoid or
minimise environmental impacts and to stop the progress of the relevant part of the
Contractor's Activities when any non-conformance with the environmental
compliance requirements of this Contract is identified; and
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(ix) be engaged full-time during the execution of the Contractor's Activities and be full-
time on or around each Site and Portion during the Contractor's Activities with
responsibilities limited to environmental compliance management.
(b) At the date of this Contract, the Environment and Sustainability Manager is |l
I

Structural Engineer for Design Category A

(a) The Structural Engineer for Design Category A (refer to SWTC Section 5) must:

(i)

(i)

(iii)

possess a recognised qualification relevant to the position and the Contractor's
Activities be a member of the Australian Institute of Engineers and have recent
relevant experience in design on projects similar to the Contractor's Activities;

have at least fifteen years of structural and demolition design experience, with
extensive experience in the design and certification of temporary works for
demolition and methodologies plans; and

be responsible for all Temporary Works design and compliance matters for the
Contractors Activities including design, monitoring, inspections and certifications
associated with the Contractor's Activities;

(b) At the date of this Contract, the Structural Engineer for Design Category A i EEEEIEzG
]

Independent Temporary Works Checker

(a) The Independent Temporary Works Checker must;

()

(iif)

possess a recognised qualification relevant to the position and the Contractor's
Activities be a member of the Australian Institute of Engineers and have recent
relevant experience in reviewing design on projects similar to the Contractor's
Activities;

have at least ten years of structural design experience, with extensive experience in
the review of design and verification of temporary works for demolition; and

be responsible for the review of all Category A and B Temporary Works design and
compliance matters for the Contractor's Activities.

(b) At the date of this Contract, the Independent Temporary Works Checker is | NG |
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Schedule A9. Form of Subcontractor Deed

(Clause 2.2(e)(iv))
THIS DEED POLLismade on ..o , 20...... by

RECITALS:

A Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park
NSW 2113 (the "Principal”) has entered into a contract with [ ] ("Contractor")
to undertake
[ ] ("Contractor's Activities™).

B. The Subcontractor has an agreement (the "Subcontract”) with the Contractor for the
execution and completion of the [ ] (the "Subcontract

Works") for the Contractor's Activities.

. It is a condition of the Subcontract that the Subcontractor executes this Deed Poll.

THIS DEED WITNESSES THAT THE SUBCONTRACTOR HEREBY COVENANTS, WARRANTS

AND AGREES with and for the benefit of the persons named in the Schedule as follows:

1: The Subcontractor will comply with its obligations under the Subcontract and upon
completion of the Works, the Subcontract Works will satisfy the requirements of the
Subcontract.

2. The persons named in the Schedule may assign or charge the benefits and rights

accrued under this Deed Poll.

3. The Subcontractor:

(a) must if required by a written notice by the Principal to sign a deed in the form of
the attached Deed of Novation (Attachment 1) with such substitute contractor

as the Principal may nominate; and

(b) for this purpose irrevocably appoints the Principal to be its attorney with full
power and authority to complete the particulars in and sign the attached Deed
of Novation.

4. This Deed Poll is governed by the laws of the State of New South Wales.
5. This Deed Poll may not be revoked or otherwise modified without the prior written

consent of the Principal.

6. The Subcontractor's liability in respect of a breach of a particular obligation under this
Deed Poll will be reduced to the extent to which the Subcontractor has already paid

money to or performed work for the Contractor in respect of that breach.
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PERSONS NAMED IN THE SCHEDULE TO THE DEED POLL
Transport for NSW (ABN 18 804 239 602)

EXECUTED AS A DEED POLL.

Executed by [insert name] (ABN [insert
ABN]) by or in the presence of:

Signature of Director Signature of Secretary/other Director
Name of Director in full Name of Secretary/other Director in full
DOC ID: 243333959_4 Page 24 of 226
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Attachment 1 (to Schedule A9)

THIS DEED OF NOVATION is made on [ 120[ ] between the following parties:
1. [ ] ("Substitute Contractor")
2. [ ] ("Original Contractor")
i [ ] ("Subcontractor").
RECITALS:
A. By deed dated [ ] (the "Deed") between:
(i) Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie

Park NSW 2113 (the "Principal"); and
(i) Original Contractor,

the Principal engaged the Original Contractor to undertake the Contractor's Activities (as
defined in the Deed).

B. The Original Contractor has entered into an agreement ("Subcontract") with the
Subcontractor for the execution and completion of the [ ] ("Subcontract
Works") as part of the Contractor's Activities.

C. The Principal has terminated the Deed and has engaged Substitute Contractor to
complete the Contractor's Activities.

D. The Principal and Substitute Contractor wish to effect a novation of the Subcontract.

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises
contained in this deed, the parties agree:

it Substitute Contractor must perform all of the obligations of the Original Contractor under
the Subcontract which are not performed at the date of this deed. Substitute Contractor
is bound by the Subcontract as if it had originally been named in the Subcontract in place
of Original Contractor.

2. The Subcontractor must perform its obligations under, and be bound by, the Subcontract
as if Substitute Contractor was originally named in the Subcontract in place of Original
Contractor.

3. This deed is governed by the laws of New South Wales and the parties agree to submit

to the non-exclusive jurisdiction of the courts of that state.

EXECUTED by the parties as a deed:

[Insert appropriate execution clauses]
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Schedule A10. Not Used
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Schedule A12. Form of Other Contractor Deed Poll

(Clause 7.4)
This Deed Poll made the day of 20
In favour of:  [insert details] (ABN [insert details]) of [insert details] ("Contractor") and

Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park
NSW 2113("Principal")

Given by: [insert details] (ABN [insert details]) of [insert details]

("Other Contractor")

Recitals

A.

By a contract dated [insert date] ("Contract™) between the Principal and the Contractor,
the Contractor agreed to undertake certain activities ("Contractor's Activities"), on land
more particularly described in the Contract (the "Site").

The Other Contractor has been appointed under a Contract ("Other Contract") to
undertake certain works on the Site ("Other Contractor Works").

For the purposes of the Work Health and Safety Act 2011 (NSW) and the Work Health and
Safety Regulation 2011 (NSW) (together, the "WHS Legislation"), the Contractor's
Activities and the Other Contractor Works are a 'construction project' within the meaning of
the WHS Legislation.

Under the Contract, the Principal engaged the Contractor as principal contractor and
authorised the Contractor to have management and control of the workplace for the
purpose of discharging the duties imposed on a principal contractor for the construction
project.

Under the provisions of the Contract, the Principal is required to procure the provision of
this Deed Poll from each Other Contractor that undertakes Other Contractor Works (as that
term is defined in the Contract).

This Deed Poll Provides

1.

In consideration of the Contractor accepting this Deed Poll, the Other Contractor agrees
that

(a) the Other Contractor, its subcontractors and their respective personnel while they
are on the Site, will comply with Site safety regulations, any Site rules or regulations
and with all directions of the Contractor with respect to work health and safety;

(b) the Other Contractor, its subcontractors and their respective personnel will comply in
a timely manner with directions of the Contractor so that the Contractor discharges
its obligations as principal contractor;

(c) the Other Contractor, its subcontractors and their respective personnel will consult,
cooperate and coordinate activities with the Contractor, the Principal and all other
persons who have a work health and safety duty in relation to the same matter;
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(d)

(e)

(f)

(9)

(h)

(i)

the Other Contractor, its subcontractors and their respective personnel will comply
with the work health and safety plan(s) prepared by the Contractor while on Site;

the Contractor may exclude the Other Contractor, any of its subcontractors and their
respective personnel from the Site for work health and safety reasons;

the Contractor may direct the Other Contractor, any of its subcontractors and their
respective personnel to perform or not perform certain acts for work health and
safety reasons;

where high risk construction work is to be carried out in the performance of the
Other Contractor Works, the Other Contractor must:

(i) prepare a safe work method statement that complies with all requirements of
the WHS Legislation;

(ii) provide a copy of the safe work method statement to the Principal and the
Contractor prior to the commencement of high risk construction work;

(iii) review and revise the safe work method statement in accordance with the
WHS Legislation;

(iv) ensure that the high risk construction work is carried out in compliance with
the safe work method statement; and

(v) where so directed by the Contractor, suspend the performance of any high
risk construction work;

the Other Contractor shall in carrying out the work under the Other Contract, comply
with, and ensure that all subcontractors and personnel comply with the WHS
Legislation; and

in its contracts with subcontractors, the Other Contractor will ensure that the
subcontractor is obliged to give the same obligations and rights as required of the
Other Contractor under this Deed Poll.

2. The Other Contractor indemnifies the Contractor against any delay, damage, expense, loss,
penalty or liability suffered or incurred by the Contractor as a result of:

(a)

(b)

any failure by the Other Contractor to comply with any direction given by the
Contractor in accordance with this Deed Poll; or

any breach by the Other Contractor, any of its subcontractors or their respective
personnel of;

(i) their respective contractual or legislative work health and safety obligations;
or

(i) the provisions of this Deed Poll.

3. This Deed Poll will be governed by and construed in accordance with the law for the time
being of New South Wales.
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Executed as a Deed Poll.

Executed by [Other Contractor] by or in
the presence of:

Signature of Director

Name of Director in full

Signature of Secretary/other Director

Name of Secretary/other Director in full
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Schedule A13. Consultant Deed of Covenant

(Clause 2.2(e)(ii))

This deed poll is made the day of 20

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park
NSW 2113 (the "Principal™)

By: [ 1 ("Consultant™)

Recitals

A. The Principal has engaged | ] ("Contractor") to carry out certain
activities for the Principal by a contract dated | ] ("Contract™).

B. The Contractor has engaged the Consultant by agreement dated [

("Subcontract™) to carry out the professional services to be performed under the
Subcontract ("Professional Services") for the purposes of the performance of the
Contractor's obligations under the Contract as they relate those design services.

C. Under the Contract, the Contractor is required to procure the Consultant to execute this
deed poll in favour of the Principal.

Operative

1. Duty of Care
(a) The Consultant:
Q) warrants to the Principal that:

1) in performing the Professional Services, it will exercise the standard of
skill, care and diligence that would be expected of a consultant
experienced in and expert in the provision of the type of professional
services required by the Principal;

2) the Professional Services will be fit for the intended purposes disclosed
in or reasonably able to be inferred from the SWTC, which is an
annexure to the Contract; and

3) the Professional Services do not and will not infringe any patent,
registered design, trademark or name, copyright or other protected
right;

(i)  acknowledges that:

1) in performing the Professional Services it will owe a duty of care to the
Principal; and
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(iif)

2) it is aware that the Principal will be relying upon the skill and judgment
of the Consultant in performing the Professional Services and the
warranties given by the Consultant in this deed poll; and

must act in good faith and in the best interests of the Principal and promptly
advise the Principal about any matter in which the Consultant has been
instructed by the Contractor to provide the Professional Services in a
manner which is, or may result in an outcome which is, not in accordance
with the requirements of the Contract, including without limitation:

1)  where the Contractor's instructions in relation to design are not
consistent with the Contract or may result in the Works not being fit for
their intended purpose; or

2) where the Contractor's instructions require the Consultant to issue a

certificate where the conditions for the issue of that certificate under the
Contract have not been satisfied.

(b)  The Consultant must:

()

(v)

(vi)

(vii)

fully cooperate with each other consultant and contractor engaged by the
Principal ("Other Contractor");

carefully coordinate and integrate the Professional Services with the
services and work carried out by each Other Contractor;

carry out the Professional Services so as to minimise any interfering with,
disrupting or delaying, the services and work carried out by each Other
Contractor;

without limitation, provide whatever advice, support and cooperation is
reasonable to facilitate the due carrying out of the services and work being
provided by each Other Contractor;

ensure title to and intellectual property (including any patent, registered
design, trademark or name, copyright or other protected right) in or in
relation to the Professional Services will vest upon its creation for the
purposes of the Contract in the Principal;

obtain an assignment to the Principal from any third party who owns any
intellectual property right in the Professional Services;

if any intellectual property rights in or in relation to documents, designs and
computer programs created for the purposes of the Contract is not capable
of being vested in the Principal because the Consultant itself does not own,
and is unable at a reasonable cost to obtain ownership of, those rights,
provide to the Principal an irrevocable licence to use that Intellectual
Property, by sub-licence from the Consultant or direct licence from a third
party; and
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(viii) ensure that the intellectual property created for the purposes of the Contract
is not used, adapted or reproduced other than for the purposes of the
Contract without the prior written approval of the Principal (which will not be
unreasonably withheld, but may be given subject to terms and conditions).

(c)  The Consultant must indemnify the Principal from and against:
(i) any liability to or claim by any other person; and
(i) all claims against, and costs, expenses, losses and damages,
suffered or incurred by the Principal arising out of, or in any way in connection with:
(iii)y  the Consultant's breach of a term of, or warranty under, this deed poll; or

(iv) any actual or alleged infringement of any patent, registered design,
trademark or name, copyright or other protected right.

2. Notices

(a)  Any notices contemplated by, or arising out of or in any way in connection with, this
deed poll must be in writing and delivered to the relevant address or sent to the
facsimile number shown below (or to a party's new address or facsimile number
which that party notifies to the others):

(i) to the Principal: c/o 22 Giffnock Avenue
MACQUARIE PARK NSW 2113

(i)  to the Consultant: [Insert details]

(b) A notice sent by post will be taken to have been received at the time when, in due
course of the post, it would have been delivered at the address to which it is sent.

(c) A notice sent by facsimile will be taken to have been received on the next day after
the day shown on the transmission slip showing the facsimile number of the party to
whom it is addressed in accordance with clause 2.1, which is not a Saturday,
Sunday or public holiday in New South Wales.

(d) If the Consultant is a foreign company (as defined in the Corporations Act), the
Consultant must within 14 days of the date of this deed poll:

(i) appoint a local process agent acceptable to the Principal as its agent to
accept service of process under or in any way in connection with this deed
poll; and

(i)  obtain the process agent's consent to the appointment.

The appointment must be in a form acceptable to the Principal and may not be
revoked without the Principal's consent.
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3, Miscellaneous

(a) This deed poll will be construed in accordance with the law of the State of New
South Wales and the Consultant irrevocably submits to the jurisdiction of the Courts
of that State.

(b)  This deed poll may not be revoked or otherwise modified without the prior written
consent of the Principal.

4. Novation of Contract

(a) The Consultant's obligations under clauses 1(a)(iii) and 1(b) of this deed poll will
cease on notification by the Principal that the Principal and the Contractor have
entered into a Deed of Novation.

(b)  Clause 4(a) will not affect any liability of the Contractor to the Principal that arose in
respect of the obligations in clauses 1(a)(iii) and 1(b) prior to the notification under
clause 4(a).
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Schedule

[INSERT DESCRIPTION OF PROFESSIONAL SERVICES] as more particularly described in the
Subcontract.

Executed as a deed poll.

Signed Sealed and Delivered )

by the Consultant )
[ ] by or in the presence of: ) (Signature)

(Signature of Witness)

(Name of Witness in Full)
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Schedule A14. Not Used
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Schedule A15. Not Used
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Schedule A16. Deeds of Disclaimer
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Returnable Schedule 6 — Deed of Disclaimer

This deed poll is made by:

Metropolitan Demolitions Pty Ltd (ACN 099 669 052) registered in 3 January 2002 of Suite 1,
396 Princes Highway, St Peters, NSW 2044 (Tenderer)

in favour of:

Transport for NSW (ABN 18 804 239 602), a NSW Government agency, and a corporation
constituted by section 3C of the Transport Administration Act 1988 (NSW), of 22 Giffnock Avenue
Macquarie Park NSW 2113 (TINSW),

in respect of the tender for the demolition of buildings and structures (Demolition Works) for the
Sydney Metro City & Southwest project (Sydney Metro City & Southwest).

T In consideration of TINSW inviting the Tenderer to submit a Tender for the Demolition
Works in accordance with the Request for Tenders (Tender Documents) which is to be
provided to it, the Tenderer:

a) warrants that it will not rely upon the Tender Documents as being proper,
adequate, suitable and/or complete for the purposes of enabling it to perform the
design and construction obligations which the Tenderer will be required to
perform if it enters into any contract(s) with TINSW and/or others with respect to
the Demolition Works (Project Contracts);

b) warrants that it will make its own independent evaluation of the Tender
Documents' adequacy, accuracy, suitability and completeness for the purposes
of enabling the Tenderer to perform the obligations which the Tenderer will be
required to perform if it enters into any Project Contracts, and it will base the price
which it bids as part of its Tender upon its own independent evaluations;

c) acknowledges that no representation or warranty (express or implied) has been
or is made by TINSW (or by anyone on its behalf) to the Tenderer that the Scope
of Works and Technical Criteria and any other specifications or drawings included
in the Tender Documents will represent a completed or suitable design or that
they will be suitable for design and /or construction purposes;

d) acknowledges that:
(i) TINSW will provide it with the Information Documents and Materials;
(i) the Information Documents and Materials:

A.are provided by TINSW for the information only of the Tenderer; and

B.do not form part of the Tender Documents and will not form part of any
contract with respect to the Demolition Works;

(iii) TINSW does not owe any duty of care or other responsibility to the
Tenderer with respect to the Information Documents and Materials;

(iv) to the extent that TINSW is not the author or source of any of the
Information Documents and Materials it merely passes those documents
on to the Tenderer and does not adopt those documents;

Objective Reference: A5394793 1
Returnable Schedule 6 — Deed of Disclaimer
© TfNSW 2016



Wik

Request for Tender

Transp ort Sydney Sydney Metro City & Southwest

GOVERNMENT fOl‘ NSW METRO Demolition Works
(v) TINSW:

A.is not responsible for; and
B.makes no representation or warranty in respect of,

the contents of the Information Documents and Materials including the
accuracy, adequacy, suitability or completeness of any reports, data, test
results, samples, reports or geotechnical investigations, opinions,
recommendations, findings or other information contained in the
information Documents and Materials;

(vi) where any information or document is referred to and incorporated by
reference in any Information Documents and Materials, the Tenderer
should not rely upon any summary of the information or document which
appears in the Information Documents and Materials;

(vii) no representation or warranty (express or implied) has been made by
TINSW (or by anyone on its behalf) to the Tenderer that the Information
Documents and Materials are accurate, adequate, suitable or complete
for any purpose connected with the Demolition Works or Sydney Metro
City & Southwest including the preparation of its Tender and the
performance of any obligations which the Tenderer will be required to
perform if it enters into any Project Contracts with respect to the
Demolition Works; and

(viii) it will have the opportunity during the tender period and subsequently to
itself undertake and to request others to make further enquiries and
investigations relating to the subject matter of the Information Documents
and Materials and for this purpose must have regard to the
acknowledgments, warranties and releases in this deed poll in
undertaking its own enquiries and investigations and in requesting further
enquiries and investigations;

warrants that:

(i) it will prepare its Tender and (if its Tender is successful) enter into Project
Contracts in respect of the Demolition Works based on its own
investigations,  interpretations,  deductions,  information  and
determinations including (without limitation) its own independent
evaluation of the accuracy, adequacy, suitability and completeness of the
Information Documents and Materials for the purposes of the Demolition
Works and Sydney Metro City & Southwest including the preparation of
its Tender and the performance of any obligations which the Tenderer
will be required to perform if it enters into any Project Contracts in respect
of the Demolition Works; and

(ii) it will not in any way rely upon:
A. the Information Documents and Materials; or

B. the accuracy, adequacy, suitability or completeness of the
Information Documents and Materials,

for any purpose in connection with the Demolition Works or Sydney
Metro City & Southwest, including for the purposes of preparing its
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9)

h)

Tender or entering into any Project Contracts in respect of the Demolition
Works;

acknowledges and agrees that:

(i) TINSW will be providing the Information Documents and Materials to the
Tenderer in reliance upon the acknowledgements and warranties
contained in this deed poll;

(ii) if TINSW accepts its Tender, TINSW will be accepting its Tender and
entering into Project Contracts in reliance upon the acknowledgments
and warranties contained in this deed poll; and

(iii) TINSW will not be liable to the Tenderer upon any Claim (to the extent
permitted by law) arising out of or any way in connection with:

A. the provision of, or the purported reliance upon, or use of, the
Information Documents and Materials by the Tenderer or any other
person associated with the Tender to whom the Information
Documents and Materials are disclosed by the Tenderer; or

B. a failure by TINSW to provide any information to the Tenderer;
irrevocably releases and indemnifies TINSW from and against:
(i) any Claim against TINSW by, or liability of TINSW to, any person; or

(i) (without being limited by clause 1(g)(i)) any costs, losses or damages
suffered or incurred by TINSW,

arising out of or in connection with:

(iii) the provision of, or the purported reliance upon, or use of, the Information
Documents and Materials by the Tenderer or any other person to whom
the Information Documents and Materials are disclosed by the Tenderer;
or

(iv) the Information Documents and Materials:
A.  being relied upon; or

B. otherwise being used in the preparation of any information or
document, including any information or document which is
"misleading or deceptive" or "false and misleading” (within the
meaning of those terms in sections 18 and 29 (respectively) of
the Competition and Consumer Act 2010 (Cth), or any
equivalent provisions of State or Territory Legislation),

by the Tenderer or any other person to whom the Information Documents
and Materials are disclosed by the Tenderer; and

irrevocably releases and indemnifies TINSW from and against any Claim arising
out of or in connection with any breach by the Tenderer of this deed poll.
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2, In consideration of TINSW agreeing to provide the Tenderer with the Tender Documents

and the Information Documents and Materials (in this clause 2 jointly called "Confidential
Documents"), the Tenderer:

a) acknowledges and agrees that the Confidential Documents are:
i) owned by TINSW; and
i)  confidential and secret;

b) warrants that it will not:

i) copy or otherwise reproduce in any form or medium the contents of the
Confidential Documents (or any part of them) or otherwise cause, permit
or allow the Confidential Documents (or any part of them) to be copied or
reproduced in any form or medium;

ii) disclose the contents of the Confidential Documents (or any part of them)
or otherwise cause, permit or allow the Confidential Documents (or any
part of them) to be disclosed; or

iii) use the contents of the Confidential Documents (or any part of them) or
otherwise cause, permit or allow the Confidential Documents (ar any part
of them) to be used;

other than:

iv) for the purpose of its Tender;

V) where the Tenderer enters into any Project Contract, as permitted by the
applicable Project Contract; or

vi) as required by law or as otherwise permitted by TfNSW,; and

c) warrants that it will comply with all instructions provided by TINSW regarding the

Confidential Documents and that upon the earlier of:

i) a demand being made by TINSW; or

i) the Tenderer's involvement in Sydney Metro City & Southwest ceasing,
it will either:

iii) deliver to TINSW; or
iv) with TINSW's prior written consent, destroy or erase,

all of the Confidential Documents in the possession, power or control of that
Tenderer and all copies made of them (including originals and copies in any form,
whether hard copy, electronic or otherwise), and if any part of the Confidential
Documents cannot be detached from valuable equipment, that Tenderer must
erase them, and that, where it has passed any Confidential Documents to other
persons or entities, it will ensure that those persons and entities will comply with
the same obligations in respect of the Confidential Documents (and any copies
thereof) as are imposed on the Tenderer by this clause.

If requested by TINSW, the Tenderer must ensure that satisfactory evidence is provided
to TINSW that all Confidential Information has been delivered to TINSW or destroyed or
erased in compliance with this clause.

Objective Reference: A5394793 4
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Sydney Metro City & Southwest

g‘mﬁﬂ for NSW METRO Demolition Works

Nothing in this clause 2 will in any way limit clause 1 of this deed poll.
3. In this deed poll,

Claim includes (without limitation) any claim, action, demand or proceeding:

a) under, arising out of, or in connection with any Project Contracts;

b) arising out of, or in connection with, any task, thing or relationship connected with
the Demolition Works or Sydney Metro City & Southwest; or

c) otherwise at law or in equity including (without limitation):
i) under statute;
i) in tort for negligence or otherwise, including (without limitation) negligent

misrepresentation; or
iii) for restitution, quantum meruit or unjust enrichment.

Information Documents and Materials means any information, data or document which

a) referred to in the Schedule (if applicable);

b) issued or made available by, or on behalf of, TINSW or the NSW Government to
the Tenderer in connection with the Request for Tenders, the Demolition Works
or Sydney Metro City & Southwest (including, without limitation, anything issued
or made available through TINSW's website) and which at the time of issue (or
being made available) is expressly classified or stated to be an "Information
Document” or "Information Documents and Materials";

c) issued or made available by, or on behalf of, TINSW or the NSW Government to
the Tenderer in connection with the Request for Tenders, the Demolition Works
or Sydney Metro City & Southwest (including, without limitation, anything issued
or made available through TINSW's website), but which is not intended to form
part of the Request for Tenders, regardless of whether or not it is expressly
classified or stated to be an "Information Document” or "Information Documents
and Materials"; or

d) referred to or incorporated by reference in any Information Documents and
Materials, whether issued or made available:

i) on, before or after the Closing Date and Time for Tenders; or

i) on, before or after the date of execution of any Project Contract, other
than any document which TINSW is obliged by the terms of a Project
Contract to provide to the Tenderer and the Tenderer is expressly obliged
by the terms of the Project Contract to rely on.

Request for Tenders means the request for tenders in relation to the Demolition Works.

4, If the Tenderer is more than one person, each person making up the Tenderer is jointly
and severally bound by the terms of this deed poll.

5. This deed poll cannot be revoked or otherwise modified without the prior written consent
of TINSW.

Objective Reference: A5394793 5
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6. This document operates as a deed poll and is enforceable against the Tenderer in
accordance with its terms by TINSW, despite TINSW not being a party to this deed poll.
7. This deed poll is governed by the laws of New South Wales, Australia.
Objective Reference: A5394793 6
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Request for Tender
Sydney Metro City & Southwest
Demolition Works

The following documents:

Date: 12 day of DECEMBEL,

Executed as a deed poll

Executed by Metropolitan Demolitions
Pty Ltd ABN 67 009 769 052 in accordance
with s127 of the Corporations Act 2001 (Cth):

2016

" Signature of Secretary/other Director

Name of Secretary/other Director in Full

Objective Reference: A5394793 7
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Request for Tender
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Demolition Works

Schedule

Number Document Type

01 Demolition Main Folder
01.01 Request For Tender Folder
01.01.01.06 Attachment E - Deposited Plans for Site Access Schedule Folder
01.01.01.06.01 Ch d Folder
01.01.01.06.01.01 Deposited Plan 204133 Document
01.01.01.06.01.02 Deposited Plan 216408 Document
01.01.01.06.01.03 Deposited Plan 221896 Document
01.01.01.06.01.04 Deposited Plan 243111 Document
01.01.01.06.01.05 Deposited Plan 455307 Document
01.01.01.06.01.06 Deposited Plan 503447 Document
01.01.01.06.01.07 Deposited Plan 508715 Document
01.01.01.06.01.08 Deposited Plan 524631 Document
01.01.01.06.01.08 D ited Plan 537580 Document
01.01.01.06.01.10 D ited Plan 58646 Document
01.01.01.06.01.11 D ited Plan 60346 Document
01.01.01.06.01.12 D ited Plan 647072 Document
01.01.01.06.01.13 D. ited Plan 647072(888B) Document
01.01.01.06.01.14 D ited Plan 65670 Document
01.01.01.06.01.15 Deposited Plan 66854 Document
01.01.01.06.01.16 D ited plan 72759 Document
01.01.01.06.01.17 Deposited Plan 961402 Document
01.01.01.06.02 Crows Nest Folder
01.01.01.06.02.01 D ited Plan 1096359 Document
01.01.01.06.02.02 Deposited Plan 374468 Document
01.01.01.06.02.03 D ited plan 442804 Document
01.01.01.06.02.04 D ited Plan 575046 Document
01.01.01.06.02.05 Deposited plan 655677 Document
01.01.01.06.02.06 D ited plan 747672 Document
01.01.01.06.02.07 Strata Plan 52547 Document
01.01.01.06.02.08 Strata Plan 71539 Document
01.01.01.06.02.09 Strata Plan 71539(Developer By Laws) Document
01.01.01.06.03 Marrickville Folder
01.01.01.06.03.01 Deposited Plan 1039712 Document
01.01.01.06.03.02 Deposited Plan 1162506 Document
01.01.01.06.03.03 Deposited Plan 1162506(88B) Document
01.01.01.06.03.04 Deposited Plan 165759 Document
01.01.01.06.03.05 Deposited Plan 4991 Document
01.01.01.06.03.06 Deposited Plan 622660 Document
01.01.01.06.03.07 Deposited Plan 622660(888) Document

Objective Reference: A5394793
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Number

Document

Type

01.01.01.06.03.08 Deposited Plan 623924 Document
01.01.01.06,03.09 Deposited Plan 667553 Document
01.01.01.06.03.10 Deposited Plan 709081 Document
01.01.01.06.03.11 Deposited Plan 874363 Document
01.01.01.06.03.12 Strata Plan 38356 Document
01.01.01.06.04 Martin Place North Folder

01.01.01.06.04.01 Deposited Plan 173027 Document
01.01.01.06.04.02 Deposited Plan 222356 Document
01.01.01.06.04.03 Deposited Plan 548142 Document
01.01.01.06.04.04 Deposited Plan 647285 Document
01.01.01.06.04,05 Deposited Plan 647285(888) Document
01,01.01.06.04.06 Deposited Plan 929277 Document
01.01.01.06.04.07 Strata Plan 13171 Document
01.01.01.06.05 Pitt Street North Folder

01.01.01.06.05.01 Deposited Plan 1042711 Document
01.01.01.06.05.02 Deposited Plan 1042711(888) Document
01.01.01.06.05.03 D ited Plan 1095869 Document
01.01.01.06.05.04 D ited Plan 229365 Document
01.01.01.06.05.05 D ited Plan 509677 Document
01.01.01.06.05.06 Deposited Plan 596474 Document
01.01.01.06.05.07 D ited Plan 61187 Document
01.01.01.06.05.08 Deposited Plan 74367 Document
01.01.01.06.05,09 Deposited Plan 74952 Document
01.01.01.06.05.10 Deposited Plan 900055 Document
01.01.01.06.05.11 Deposited plan 982663 Document
01.01.01.06.06 Victoria Cross Folder

01.01.01.06.06.01 D ited Plan 117539 Document
01.01.01.06.06.02 D ited Plan 123056 Document
01,01.01.06.06.03 Deposited Plan 160018 Document
01,01.01.06.06,04 D ited Plan 633088 Document
01,01.01.06.06.05 D ited Plan 69345 Document
01.01.01.06.06.06 Deposited Plan 70667 Document
01,01.01.06.06.07 D ited Plan 734946 Document
01.01.01.06.06.08 D ited Plan 734946(888) Document
01.01.01.06.06.09 D ited Plan 781576 Document
01.01.01.06.06.10 D ited Plan 792740 Document
01.01.01.06.06.11 Deposited Plan 792740(888) Document
01.01.01.06.06.12 Strata Plan 35644 Document
01.01.01.06.06.13 Strata Plan 35644(888) Document
01.01.01.06.06.14 Strata Plan 79612 Document
01,01.01.06.06.15 Strata Plan 79612(888) Document
01.01.01.06.07 Waterloo Folder
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Number

Document

Type

01.01.01.06.07.01 Deposited Plan 108312 Document
01.01.01.06.07.02 Deposited Plan 205942 Document
01.01.01.06.07.03 Deposited Plan 215751 Document
01.01.01.06.07.04 Deposited Plan 228641 Document
01.01.01.06.07.05 Deposited Plan 27454 Document
01.01.01.06.07.06 Deposited Plan 399757 Document
01.01.01.06.07.07 Deposited Plan 408116 Document
01.01.01.06.07.08 Depasited Plan 433969 Document
01.01.01.06.07.09 Deposited Plan 436831 Document
01.01.01.06.07.10 Depasited Plan 551716 Document
01.01.01.06.07.11 Deposited Plan 668991 Document
01.01.01.06.07.12 Deposited Plan 738891 Document
01.01.01.06.07.13 Deposited Plan 75051 Document
01.01.01.06.07.14 Deposited Plan 805384 Document
01.01.01.06.07.15 Deposited Plan 814205 Document
01.01.01.06.07.16 Deposited Plan 996765 Document
01.01.01.06.07.17 Strata Plan 75492 Document
01.01.01.06.07.18 Strata Plan 75492 (88B) Document
01.02 Information Documents Folder

01,02.01 Acquired Property Information Folder

01.02.01.01 131-135 Bathurst Street, Sydney Folder

01.02.01.01.01 AFSS Folder

01.02.01.01.01.01 2016 04 14_AFSS_dated 14 Sep 2015_131-135 Bathurst St Document
01.02.01.01.02 HAZMAT Plans Folder

01.02.01.01.02.01 2016 04 12_Hazardous Material Survey Proposal_KF_Nov 14 131-135 Bathurst 5t Document
01.02.01.01.02.02 2016 04 12_Hazardous Material Survey Report KF_Dec 14 _131-135 Bathurst St Document
01.02.01.01.02.03 2016 06 17_Asbestos Material Survey Register_KF_May 2016_131-135 Bathurst St Document
01.02.01.01.02.04 2016 06 17_Hazardous Materials Survey Register_KF_May 2016_131-135 Bathurst St Document
01.02.01.01.03 Tenancy Area Plans Folder

01.02.01.01.03.01 2016 04 14 Level 1_Tenancy Area Survey 131-135 Bathurst St Dacument
01.02.01.01.03.02 2016 04 14_Level 2_Tenancy Area Survey_131-135 Bathurst St Document
01.02.01.01.03.03 2016 04 14 Retail Shop 1_Tenancy Area Survey 131-135 Bathurst St Document
01.02.01.01.03.04 2016 04 14 Shop 1_Tenancy Area Survey 131-135 Bathurst 5t Document
01.02.01.02 14-20A Clarke Street Crows Nest Folder

01.02.01,02.01 14-20A Clarke Street Crows Nest PR124856-44-DP1-001 (2) Document
01.02.01.03 155-167 Miller Street, North Sydney Folder

01.02.01.03.01 2016 05 15_Stackin Plan (Freehold and Leasehold interests) & Interest Plan_155-167 Miller St Document
01.02.01.03.02 Hazardous Materials & Asbestos Register Falder

01.02.01.03.02.01 155 Miller 5t - Hazmat Predemolition Survey Report Document
01.02.01,03.02,02 155 Miller St - Hazmat Predemolition Survey Report Rev 2 Document
01.02.01.04 175 Castlereagh Street, Sydney Folder

01.02.01.04.01 AFSS Folder

Objective Reference: A5394793
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Number

Document

Type

01.02.01.04.01.01 2016 04 14_Annual Fire Safety Statement_25 Jun 15_PM Electric_175 CastteEﬂ_Street Document
01.02.01.04.01.02 2016 04 14_Annual Fire Safety Statement_29 Jun 15_Austratronics_175 Castlereagh St Document
01.02.01.04.01.03 201604 14 | ial Fire Safety Measure_Compliance Statement_ACL Air Conditioning_6 May 15_175 Castlereagh St Document
01.02.01.04.01.04 2016 04 14_Essential Fire Safety Measure_Compliance Statement_ACL Air Conditioning_9 May 14_175 Castlereagh St Document
01.02.01.04.02 Building Structural Plans Folder

01.02.01.04.02.01 Building Structural Plans Folder

01.02.01.04.02.01.001 175 Castlereagh St - 0141 Document
01,02,01,04.02.01.002 175 Castlereagh St - 0142 Document
01.02,01.04.02.01.003 175 Castlereagh St - 0143 Document
01,02,01.04.02.01.004 175 Castlereagh St - 0144 Document
01.02.01.04.02.01.005 175 Castlereagh St - 0145 Document
01.02.01.04.02.01.006 175 Castlereagh St - 0146 Document
01.02.01.04.02.01.007 175 Castlereagh St - 0147 Document
01.02.01.04.02.01.008 175 Castlereagh St - 0148 Document
01.02.01.04.02.01.009 175 Castlereagh St - 0149 Document
01.02.01.04.02.01.010 175 Castlereagh St - 0150 Document
01.02.01.04.02.01.011 175 Castlereagh St - 0241 Document
01.02.01.04.02.01.012 175 Castlereagh St - 0242 Document
01.02.01.04.02.01.013 175 Castlereagh St - 0243 Document
01.02.01.04.02.01.014 175 Castlereagh St - 0244 Document
01.02.01.04.02.01.015 175 Castlereagh St - 0245 Document
01.02.01.04.02.01.016 175 Castlereagh St - 0246 Document
01.02.01.04.02.01.017 175 Castlereagh St - 0247 Document
01.02.01.04.02.01.018 175 Castlereagh St - 0248 Document
01.02.01.04.02.01.019 175 Castlereagh St - 0249 Document
01.02.01.04.02.01.020 175 Castlereagh St - 0250 Document
01.02,01.04.02.01,021 175 Castlereagh St - 0151 Document
01,02.01.04.02,.01.022 175 Castlereagh St - 0251 Document
01.02.01.04.02.01.023 175 Castlereagh St - 0252 Document
01.02.01.04.02.01.024 175 Castlereagh St - 0253 Document
01.02.01.04.02.01.025 175 Castlereagh St - 0254 Document
01.02.01.04.02.01.026 175 Castlereagh St - 0255 Document
01.02.01.04.02.01.027 175 Castlereagh 5t - 0256 Document
01.02,01,04.02.01.028 175 Castlereagh St - 0257 Document
01.02.01.04.02.01.029 175 Castlereagh St - 0258 Document
01.02.01.04.02.01.030 175 Castlereagh St - 0259 Document
01.02.01.04.02.01.031 175 Castlereagh St - 0260 Document
01.02.01.04.02.01.032 175 Castlereagh St - 0152 Document
01.02.01.04,02.01.033 175 Castlereagh St - 0261 Document
01.02.01.04.02.01.034 175 Castlereagh St - 0262 Document
01.02.01.04.02.01.035 175 Castlereagh St - 0263 Document
01.02.01.04.02.01.036 175 Castlereagh St - 0264 Document
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Number

Document

Type

01.02.01,04.02.01.037

175 Castlereagh St - 0265

Document

01.02.01.04.02,01.038

175 Castlereagh St - 0266

Document

01.02.01.04.02.01.039

175 Castlereagh St - 0267

Document

01.02.01.04.02.01.040

175 Castlereagh St - 0268

Document

01.02.01.04.02.01.041

175 Castlereagh St - 0269

Document

01.02.01.04.02.01.042

175 Castlereagh St - 0270

Document

01.02.01.04.02.01.043

175 Castlereagh St - 0153

Document

01.02.01.04.02.01.044

175 Castlereagh 5t - 0271

Document

01.02.01.04,02.01.045

175 Castlereagh 5t - 0272

Document

01.02.01.04.02.01.046

175 Castlereagh St - 0273

Document

01.02.01.04.02.01.047

175 Castlereagh St - 0274

Document

01.02.01.04.02.01.048

175 Castlereagh 5t - 0275

Document

01.02.01.04.02.01.049

175 Castlereagh St - 0276

Document

01.02.01.04.02.01.050

175 Castlereagh St - 0277

Document

01.02.01.04.02.01.051

175 Castlereagh St - 0278

Document

01.02.01.04.02.01.052

175 Castlereagh St - 0279

Document

01.02.01.04.02.01.053

175 Castlereagh St - 0280

Document

01.02.01.04.02.01.054

175 Castlereagh St - 0154

Document

01.02.01.04.02.01.055

175 Castlereagh St - 0281

Document

01.02.01.04.02.01.056

175 Castlereagh St - 0282

Document

01.02.01.04.02.01.057

175 Castlereagh St - 0283

Document

01.02.01.04.02.01.058

175 Castlereagh St - 0284

Document

01.02.01.04.02.01.059

175 Castlereagh St - 0285

Document

01.02.01.04.02.01.060

175 Castlereagh St - 0286

Document

01.02.01.04.02.01.061

175 Castlereagh St - 0287

Document

01.02.01.04.02.01.062

175 Castlereagh St - 0288

Document

01.02,01.04.02.01.063

175 Castlereagh St - 0289

Document

01.02.01.04,02.01.064

175 Castlereagh St-0001

Document

01.02.01.04.02.01.065

175 Castlereagh St - 0155

Document

01.02.01.04.02.01.066

175 Castlereagh 5t-0002

Document

01.02.01.04.02.01.067

175 Castlereagh $t-0003

Document

01.02.01.04.02.01.068

175 Castlereagh St-0004

Document

01.02.01.04.02.01.069

175 Castlereagh St-0005

Document

01.02,01.04.02,01.070

175 Castlereagh St-0006

Document

01.02.01.04.02,01.071

175 Castlereagh St-0007

Document

01.02.01.04.02.01.072

175 Castlereagh 5t-0008

Document

01.02.01.04.02.01.073

175 Castlereagh St-0009

Document

01.02.01.04.02.01.074

175 Castlereagh 5t-0010

Document

01.02.01,04.02.01.075

175 Castlereagh St-0011

Document

01.02.01.04.02.01.076

175 Castlereagh St - 0156

Document

01.02.01.04.02.01.077

Document

01.02.01.04.02.01.078

175 Castlereagh 5t-0012

175 Castlereagh St-0013

Document

© TINSW 2016
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Number Document Type
01.02.01.04.02.01.079 175 Castlereagh 5t-0014 Document
01.02,01.04.02,01.080 175 Castlereagh 5t-0015 Document
01.02.01.04.02.01.081 175 Castlereagh 5t-0016 Document
01.02.01.04.02.01.082 175 Castlereagh 5t-0017 Document
01.02.01.04.02.01.083 175 Castlereagh 5t-0018 Document
01.02.01.04.02.01.084 175 Castlereagh 5t-0019 Document
01.02.01.04.02.01.085 175 Castlereagh 5t-0020 Document
01.02.01.04.02.01.086 175 Castlereagh $t-0021 Document
01.02.01.04.02.01.087 175 Castlereagh St - 0157 Document
01.02.01.04.02.01.088 175 Castlereagh St-0022 Document
01,02.01.04.02.01,089 175 Castlereagh 5t-0023 Document
01.02.01.04.02.01.090 175 Castlereagh 5t-0024 Document
01.02.01.04.02.01.091 175 Castlereagh 5t-0025 Document
01.02.01.04.02.01.092 175 Castlereagh 5t-0026 Document
01.02.01.04.02.01.093 175 Castlereagh $t-0027 Document
01.02.01.04.02.01.094 175 Castlereagh 5t-0028 Document
01.02.01.04.02.01.095 175 Castlereagh 5t-0029 Document
01.02.01.04.02.01.096 175 Castlereagh 5t-0030 Document
01.02.01.04.02.01.097 175 Castlereagh 5t-0031 Document
01,02.01.04,02.01.098 175 Castlereagh St - 0158 Document
01.02.01.04,02.01.09% 175 Castlereagh St-0032 Document
01.02.01.04.02.01.100 175 Castlereagh 5t-0033 Document
01.02.01.04.02.01.101 175 Castlereagh $t-0034 Document
01.02.01.04.02.01.102 175 Cast?ereagh St-0035 Document
01.02.01.04.02.01.103 175 Castlereagh 5t-0036 Document
01.02.01.04.02.01.104 175 Castlereagh 5t-0037 Document
01.02.01.04.02.01.105 175 Castlereagh 5t-0038 Document
01.02.01.04.02.01.106 175 Castlereagh 5t-0039 Document
01.02.01,04.02.01.107 175 Castlereagh 5t-0040 Document
01.02.01.04.02,01.108 175 Castlereagh 5t-0041 Document
01.02.01.04.02.01.109 175 Castlereagh St - 0159 Document
01.02.01.04.02.01.110 175 Castlereagh 5t-0042 Document
01.02.01.04.02.01.111 175 Castlereagh 5t-0043 Document
01.02.01.04.02.01.112 175 Castlereagh 5t-0044 Document
01.02.01.04.02,01.113 175 Castlereagh 5t-0045 Document
01.02.01.04.02.01.114 175 Castlereagh St-0046 Document
01.02.01.04.02.01.115 175 Castlereagh 5t-0047 Document
01.02.01.04.02.01.116 175 Castlereagh 5t-0048 Document
01.02.01.04.02.01.117 175 Castlereagh 5t-0049 Document
01.02.01,04.02,01.118 175 Castlereagh 5t-0050 Document
01.02.01.04.02.01.119 175 Castlereagh St-0051 Document
01.02.01.04.02.01.120 175 Castlereagh St - 0160 Document
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Document

Type

01.02.01.04.02.01.121 175 Castlereagh 5t-0052 Document
01.02.01.04.02.01.122 175 Castlereagh 5t-0053 Document
01.02.01.04.02.01.123 175 Castlereagh 5t-0054 Document
01.02.01.04.02.01.124 175 Castlereagh 5t-0055 Document
01.02.01.04.02.01.125 175 Castlereagh 5t-0056 Document
01.02.01.04.02.01.126 175 Castlereagh St-0057 Document
01.02.01.04.02.01.127 175 Castlereagh 5t-0058 Document
01.02.01.04.02.01.128 175 Castlereagh 5t-0059 Document
01.02.01.04.02.01.129 175 Castlereagh 5t-0060 Document
01.02.01.04.02.01.130 175 Castlereagh St-0061 Document
01.02.01.04.02.01.131 175 Castlereagh St - 0161 Document
01.02.01.04.02.01.132 175 Castlereagh 5t-0062 Document
01.02.01.04.02.01.133 175 Castlereagh 5t-0063 Document
01.02.01.04.02.01.134 175 Castlereagh St-0064 Document
01.02.01.04.02.01.135 175 Castlereagh St-0065 Document
01.02.01.04.02.01.136 175 Castlereagh St-0066 Document
01.02,01.04,02.01.137 175 Castlereagh St-0067 Document
01.02.01.04.02.01.138 175 Castlereagh St-0068 Document
01.02.01.04.02.01.139 175 Castlereagh 5t-0069 Document
01.02.01.04.02.01.140 175 Castlereagh 5t-0070 Document
01.02.01.04.02.01.141 175 Castlereagh S5t-0071 Document
01.02.01.04.02.01.142 175 Castlereagh St - 0162 Document
01.02.01.04.02.01.143 175 Castlereagh 5t-0072 Document
01.02.01.04.02.01.144 175 Castlereagh $t-0073 Document
01.02.01.04.02.01.145 175 Castlereagh 5t-0074 Document
01.02.01.04.02.01.146 175 Castlereagh St-0075 Document
01.02.01.04.02,01.147 175 Castlereagh 5t-0076 Document
01.02.01.04.02.01.148 175 Castlereagh 5t-0077 Document
01.02.01.04.02.01.149 175 Castlereagh 5t-0078 Document
01.02.01.04.02.01.150 175 Castlereagh 5t-0079 Document
01.02.01.04.02.01.151 175 Castlereagh St-0080 Document
01.02.01.04.02.01.152 175 Castlereagh 5t-0081 Document
01.02.01.04.02.01.153 175 Castlereagh St - 0163 Document
01.02.01.04.02.01.154 175 Castlereagh 5t-0082 Document
01.02.01.04.02.01.155 175 Castlereagh St-0083 Document
01.02.01.04.02.01.156 175 Castlereagh 5t-0084 Document
01.02.01.04.02.01.157 175 Castlereagh St-0085 Document
01.02.01.04.02.01.158 175 Castlereagh 5t-0086 Document
01.02.01.04.02.01.159 175 Castlereagh 5t-0087 Document
01.02.01.04.02.01.160 175 Castl gh 5t-0088 Document
01.02.01.04.02.01.161 175 Castlereagh 5t-0089 Document
01.02.01.04.02.01.162 175 Castlereagh St-0030 Document
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01.02.01.04.02.01.163

175 Castlereagh 5t-0091

Document

01.02.01.04.02.01.164

175 Castlereagh St - 0164

Document

01.02.01.04.02.01.165

175 Castlereagh 5t-0092

Document

01.02.01.04.02.01.166

175 Castlereagh 5t-0093

Document

01.02.01.04.02.01.167

175 Castlereagh 5t-0094

Document

01.02.01.04.02.01.168

175 Castlereagh 5t-0095

Document

01.02.01.04.02.01.169

175 Castlereagh 5t-0096

Document

01.02.01.04.02.01.170

175 Castlereagh 5t-0097

Document

01.02.01.04.02.01.171

175 Castlereagh 5t-0098

Document

01.02.01.04.02.01.172

175 Castlereagh 5t-0099

Document

01.02.01.04.02.01.173

175 Castlereagh St-0100

Document

01.02.01.04.02.01.174

175 Castlereagh 5t-0101

Document

01.02.01.04.02.01.175

175 Castlereagh St - 0165

Document

01.02.01.04.02.01.176

175 Castlereagh 5t-0102

Document

01.02.01.04.02.01.177

175 Castlereagh 5t-0103

Document

01.02.01.04.02.01.178

175 Castl, gh St-0104

Document

01.02.01.04.02.01.179

175 Castlereagh 5t-0105

Document

01.02.01.04.02.01.180

175 Castlereagh 5t-0106

Document

01.02.01.04.02.01,181

175 Castlereagh 5t-0107

Document

01.02.01.04.02.01.182

175 Castlereagh 5t-0109

Document

01.02.01.04.02.01.183

175C 15t-0110

Document

01.02.01.04.02.01.184

175 Castlereagh 5t-0111

Document

01.02.01.04.02.01.185

175 Castlereagh 5t-0112

Document

01.02.01.04.02.01.186

175 Castlereagh St - 0166

Document

01.02.01.04.02.01.187

175 Castlereagh 5t-0113

Document

01.02.01.04.02.01.188

175 Castlereagh 5t-0114

Document

01.02.01.04.02.01.189

175 Castlereagh 5t-0115

Document

01.02.01.04.02.01.190

175 Castlereagh St-0116

Document

01.02,01.04.02.01.191

175 Castlereagh St-0117

Document

01.02,01.04.02.01.192

175 Castlereagh St-0118

Document

01.02.01.04.02.01.193

175 Castlereagh St-0119

Document

01,02,01.04.02.01.194

175 Castlereagh 5t-0120

Document

01.02.01.04.02.01.185

175 Castlereagh St-0121

Document

01.02.01.04.02.01.196

175 Castlereagh $t-0122

Document

01.02.01.04.02.01,197

175 Castlereagh St - 0167

Document

01.02.01.04.02.01.198

175 Castlereagh St-0123

Document

01.02.01.04.02.01.199

175 Castlereagh 5t-0124

Document

01.02.01.04.02.01.200

175 Castlereagh 5t-0125

Document

01.02.01.04.02.01.201

175 Castlereagh 5t-0126

Document

01.02.01.04.02.01.202

175 Castlereagh St-0127

Document

01.02.01.04.02.01.203

175 Castlereagh 5t-0128

Document

01.02.01.04.02.01.204

175 Castlereagh 5t-0129

Document
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01.02.01.04.02.01.205

175 Castlereagh 5t-0130

01.02.01.04.02.01.206

Document

175 Castlereagh 5t-0131

Document

01.02.01.04.02.01.207

175 Castlereagh 5t-0132

Document

01.02.01.04.02.01.208

175 Castlereagh St - 0168

Document

01.02.01.04.02.01.209

175 Castlereagh 5t-0133

Document

01.02.01.04.02.01.210

175 Castlereagh St-0134

Document

01.02.01.04.02.01.211

175 Castlereagh St-0135

Document

01.02.01.04.02.01.212

175 Castlereagh 5t-0136

Document

01.02.01.04.02.01.213

175 Castlereagh 5t-0137

Document

01.02.01.04.02.01.214

175 Castlereagh $t-0139

Document

01.02.01.04.02.01.215

175 Castlereagh St-0140

Document

01.02.01.04.02.01.216

175 Castlereagh St-0290

Document

01.02.01.04.02.01.217

175 Castlereagh 5t-0291

Document

01.02.01.04.02.01.218

175 Castlereagh 5t-0292

Document

01.02.01.04.02,01.219

175 Castlereagh St - 0169

Document

01.02.01.04.02,01.220

175 Castlereagh St-0293

Document

01.02.01.04.02,01,221

175 Castlereagh 5t-0294

Document

01.02.01.04.02.01,222

175 Castlereagh 5t-0295

Document

01.02.01.04.02.01,223

175 Castlereagh St-0296

Document

01.02.01.04.02.01.224

175 Castlereagh 5t-0297

Document

01.02.01.04.02.01.225

175 Castlereagh 5t-0298

Document

01.02.01.04.02.01.226

175 Castlereagh 5t-0299

Document

01.02.01.04.02.01.227

175 Castlereagh 5t-0300

Document

01.02.01.04.02.01.228

175 Castlereagh 5t-0301

Document

01.02.01.04.02.01.229

175 Castlereagh 5t-0302

Document

01.02,01.04.02.01.230

175 Castlereagh St - 0170

Document

01.02.01.04.02.01.231

175 Castlereagh 5t-0303

Document

01.02.01.04.02.01.232

175 Castlereagh 5t-0304

Document

01.02.01.04.02.01.233

175 Castlereagh 5t-0305

Document

01.02.01.04.02.01.234

175 Castlereagh 5t-0306

Document

01.02.01.04.02.01.235

175 Castlereagh 5t-0307

Document

01.02,01.04.02.01.236

175 Castlereagh 5t-0308

Document

01.02.01.04.02.01.237

175 Castlereagh 5t-0309

Document

01.02.01.04.02.01.238

175 Castlereagh $t-0310

Document

01.02.01.04.02.01.239

175 Castlereagh 5t-0311

Document

01.02.01.04.02.01.240

175 Castlereagh 5t-0312

Document

01.02.01.04.02.01.241

175 Castlereagh 5t - 0171

Document

01.02.01,04.02.01.242

175 Castlereagh 5t-0313

Document

01.02.01.04.02.01.243

175 Castlereagh 5t-0314

Document

01.02.01.04.02.01.244

175 Castlereagh 5t-0315

Document

01.02.01.04.02.01.245

175 Castlereagh 5t-0316

Document

01.02.01.04.02.01.246

175 Castlereagh 5t-0317

Document
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01.02.01.04.02.01.247 175 Castlereagh 5t-0318 Document
01.02.01.04.02.01.248 175 Castlereagh 5t-0319 Document
01.02.01.04.02.01.249 175 Castlereagh 5t-0320 Document
01.02.01.04.02.01.250 175 Castlereagh 5t-0321 Document
01.02.01.04.02.01.251 175 Castlereagh 5t-0322 Document
01.02.01.04.02.01.252 175 Castlereagh St - 0172 Document
01.02.01.04.02.01.253 175 Castlereagh 5t-0323 Document
01.02.01.04.02.01.254 175 Castlereagh 5t-0324 Document
01.02.01.04.02.01.255 175 Castlereagh 5t-0325 Document
01.02.01.04.02.01.256 175 Castlereagh 5t-0326 Document
01.02.01.04.02.01.257 175 Castlereagh 5t-0327 Document
01.02.01.04.02.01.258 175 Cas‘lereash 5t-0328 Document
01.02.01.04.02.01.259 175 Castle_re_a_ghst~0325 Document
01.02.01.04.02.01.260 175 Castlereagh 5t-0330 Document
01.02.01.04.02.01.261 175 Castlereagh St-0331 Document
01.02.01.04.02.01.262 175 Castlereagh 5t-0332 Document
01.02.01.04.02.01.263 175 Castlereagh St - 0173 Document
01.02.01.04.02.01.264 175 Castlereagh St-0333 Document
01.02.01.04.02.01.265 175 Castlereagh St-0334 Document
01.02.01.04.02.01.266 175 Castlereagh 5t-0335 Document
01.02.01.04.02.01.267 175 Castlereagh St-0336 Document
01.02.01.04.02.01.268 175 CastEereaEh 5t-0337 Document
01.02.01.04.02.01.269 175 Castlereagh St-0338 Document
01.02.01.04.02.01.270 175 Castlereagh 5t-0339 Document
01.02.01.04.02.01.271 175 Castlereagh 5t-0340 Document
01.02.01.04.02.01.272 175 Castlereagh 5t-0341 Document
01.02.01.04.02.01.273 175 Castlereagh 5t-0342 Document
01.02.01.04.02.01.274 175 Castlereagh St - 0174 Document
01.02.01.04.02,01.275 175 Castlereagh 5t-0343 Document
01.'02‘01.04.02.014276 175 Castlereagh St-0344 Document
01.02,01.04.02.01.277 175 Castlereagh 5t-0345 Document
01.02.01.04.02.01.278 175 Castlereagh 5t-0346 Document
01.02.01.04.02.01.279 175 Castlereagh 5t-0347 Document
01.02.01.04.02.01.280 175 Castlereagh 5t-0348 Document
01.02.01.04.02,01.281 175 Castlereagh 5t-0349 Document
01.02.01.04.02.01.282 175 Castlereash St-0350 Document
01.02.01.04.02.01.283 175 Castlereagh 5t-0351 Document
01.02.01.04.02.01.284 175 Castlereagh 5t-0352 Document
01.02.01.04.02.01.285 175 Castlereagh St - 0175 Document
01.02,01.04,02.01,286 175 Castlereagh 5t-0353 Document
01.02.01.04.02.01.287 175 Castlereagh 5t-0354 Document
01.02.01.04.02.01.288 175 Castlereagh 5t-0355 Document
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01.02.01.04.02.01.289

175 Castlereagh 5t-0356

Document

01.02.01.04.02.01.290

175 Castlereagh St-0357

Document

01.02.01.04.02.01.291

175 Castlereagh 5t-0358

Document

01.02.01.04.02.01.292

175 Castlereagh St-0359

Document

01.02.01.04.02.01.293

175 Castlereagh 5t-0360

Document

01.02.01.04.02.01.294

175 Castlereagh 5t-0361

Document

01.02.01.04.02,01.295

175 Castlereagh 5t-0362

Document

01.02.01.04.02.01.296

175 Castlereagh St - 0176

Document

01.02.01.04.02.01.297

175 Castlereagh 5t-0363

Document

01.02.01.04.02.01.298

175 Castlereagh 5t-0364

Document

01.02.01.04.02.01.299

175 Castlereagh 5t-0365

Document

01.02.01.04.02.01.300

175 Castlereagh 5t-0366

Document

01.02.01.04.02.01.301

175 Castlereagh 5t-0367

Document

01.02.01.04.02.01.302

175 Castlereagh 5t-0368

Document

01.02.01.04.02.01.303

175 Castlereagh 5t-0369

Document

01.02.01.04.02.01.304

175 Castlereagh 5t-0370

Document

01.02.01.04.02.01.305

175 Castlereagh St-0371

Document

01.02.01.04,02.01.306

175 Castlereagh 5t-0372

Document

01.02.01.04.02.01.307

175 Castlereagh 5t - 0177

Document

01.02.01.04.02.01.308

175 Castlereagh 5t-0373

Document

01.02.01.04.02.01.309

175 Castlereagh 5t-0374

Document

01.02.01.04.02.01.310

175 Castlereagh St-0375

Document

01.02.01.04.02.01.311

175 Castlereagh 5t-0376

Document

01.02.01.04.02.01.312

175 Castlereagh St-0377

Document

01.02.01.04.02.01.313

175 Castlereagh 5t-0378

Document

01.02.01.04.02.01.314

175 Castlereagh 5t-0379

Document

01.02.01.04.02,01.315

175 Castlereagh 5t-0380

Document

01.02.01.04.02.01.316

175 Castlereagh 5t-0381

Document

01.02.01.04.02.01.317

175 Castlereagh 5t-0382

Document

01.02.01.04.02.01.318

175 Castlereagh 5t - 0178

Document

01.02.01.04.02.01.319

175 Castlereagh 5t-0383

Document

01.,02.01.04.02.01.320

175 Castlereagh 5t-0384

Document

01.02.01.04.02.01.321

175 Castlereagh 5t-0385

Document

01.02.01.04.02.01.322

175 Castlereagh 5t-0386

01.02.01.04.02.01.323

Document

175 Castlereagh 5t-0387

Document

01.02.01.04.02.01.324

175 Castlereagh 5t-0388

Document

01.02.01.04.02.01.325

175 Castlereagh 5t-0389

Document

01,02.01.04.02.01.326

175 Castlereagh $t-0390

Document

01.02.01.04.02.01.327

175 Castlereagh 5t-0391

01.02.01.04.02.01.328

Document

175 Castlereagh 5t-0392

Document

01.02.01.04.02.01.329

175 Castlereagh St - 0179

Document

01.02.01.04.02.01.330

175 Castlereagh 5t-0393

Document
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01.02.01,04.02.01.331

175 Castlereagh 5t-0394

Document

01.02.01.04.02.01.332

175 Castlereagh 5t-0395

Document

01.02.01.04.02.01.333

175 Castlereagh 5t-0396

Document

01.02.01.04.02.01.334

175 Castlereagh St-0397

Document

01.02.01.04.02.01.335

175 Castlereagh 5t-0398

Document

01.02.01.04.02.01.336

175 Castlereagh 5t-0399

Document

01.02.01.04.02.01.337

175 Castlereagh St-0400

Document

01.02.01.04.02.01.338

175 Castlereagh 5t-0401

Document

01.02.01.04.02.01,339

175 Castlereagh 5t-0402

Document

01.02.01.04.02.01,340

175 Castlereagh St - 0180

Document

01.02.01.04.02.01.341

175 Castlereagh St-0403

Document

01.02.01.04.02.01.342

175 Castlereagh 5t-0404

Document

01.02.01.04.02.01.343

175 Castlereagh 5t-0405

Document

01.02.01.04.02.01.344

175 Castlereagh 5t-0406

Document

01.02.01.04.02.01.345

175 Castlereagh 5t-0407

Document

01.02.01.04.02.01.346

175 Castlereagh St-0408

Document

01.02.01.04.02.01.347

175 Castlereagh St-0409

Document

01.02.01.04.02.01.348

175 Castlereagh 5t-0410

Document

01.02.01.04.02.01.349

175 Castlereagh 5t-0411

Document

01.02.01.04.02.01.350

175 Castlereagh 5t-0412

Document

01.02.01.04.02.01.351

175 Castlereagh St - 0181

Document

01.02.01.04.02.01.352

175 Castlereagh 5t-0413

Document

01.02,01.04.02.01.353

175 Castlereagh 5t-0414

Document

01.02.01.04.02.01.354

175 Castlereagh 5t-0415

Document

01.02.01.04.02.01.355

175 Castlereagh 5t-0416

Document

01.02.01.04.02.01.356

175 Castlereagh 5t-0417

Document

01.02.01.04.02.01.357

175 Castlereagh 5t-0418

Doacument

01.02.01.04.02.01.358

175 Castlereagh 5t-0419

Document

01.02.01.04.02.01.359

175 Castlereagh $t-0420

Document

01.02.01.04.02.01.360

175 Castlereagh 5t-0421

Document

01.02.01.04.02.01.361

175Castlereagh St-B3-0001

Document

01.02.01.04.02.01.362

175 Castlereagh St - 0182

Document

01.02.01.04.02.01.363

175Castlereagh St-B3-0002

Document

01.02.01.04.02.01.364

175Castlereagh St-B3-0003

Document

01.02.01.04.02.01.365

175Castlereagh St-B3-0004

Document

01.02.01.04.02.01.366

175Castlereagh St-B3-0005

Document

01.02.01.04.02.01.367

175Castlereagh S5t-B3-0006

Document

01.02.01.04.02.01.368

175Castlereagh St-B3-0007

Document

01.02.01.04.02.01.369

175Castlereagh St-B3-0008

01.02.01.04.02.01.370

Document

175Castlereagh St-B3-0009

Document

01.02.01.04.02.01.371

175Castlereagh St-B3-0010

Document

01.02.01.04.02.01.372

175Castlereagh St-B3-0011

Document
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01.02.01.04.02.01.373 175 Castlereagh St - 0183 Document
01.02.01.04.02.01.374 175Castlereagh St-B3-0012 Document
01.02.01.04.02.01.375 175Castlereagh St-B3-0013 Document
01.02.01.04.02.01.376 175Castlereagh St-B3-0014 Document
01.02,01.04.02.01.377 175Castlereagh 5t-B3-0015 Document
01.02.01.04.02.01.378 175Castlereagh St-B3-0016 Document
01.02.01.04.02.01.379 175Castlereagh St-B3-0017 Document
01.02.01.04.02.01.380 175Castlereagh 5t-B3-0018 Document
01.02.01.04.02.01.381 175Castlereagh 5t-B3-0019 Document
01.02.01.04.02.01.382 175Castlereagh 5t-B3-0020 Document
01.02.01.04.02.01.383 175Castlereagh 5t-B3-0021 Document
01.02.01.04.02,01.384 175 Castlereagh St - 0184 Document
01.02.01.04.02.01.385 175Castlereagh 5t-B3-0022 Document
01.02.01.04.02.01.386 175Castlereagh 5t-B3-0023 Document
01.02.01.04.02.01.387 175Castlereagh St-B3-0024 Document
01.02.01.04.02.01.388 175Castlereagh 5t-B3-0025 Document
01.02.01.04.02.01.389 175Castlereagh St-B3-0026 Document
01.02.01.04.02.01.390 175Castlereagh St-B3-0027 Document
01.02.01.04.02.01.391 175Castlereagh 5t-83-0028 Document
01.02.01.04.02.01.392 175Castlereagh 5t-83-0029 Document
01.02.01.04.02.01.393 175Castlereagh 5t-83-0030 Document
01,02.01.04.02,01.394 175Castlereagh $t-83-0031 Document
01.02.01,04.02,01.395 175 Castlereagh St - 0185 Document
01.02.01.04.02.01.396 l?ECast\ereagh St-83-0032 Document
01.02.01.04.02.01.397 175Castlereagh St-B3-0033 Document
01.02.01.04.02.01.398 175Castlereagh 5t-B3-0034 Document
01.02.01.04.02.01.399 175Castlereagh St-B3-0035 Document
01.02.01.04.02.01.400 175Castlereagh St-B3-0036 Document
01.02.01.04.02.01.401 175Castlereagh St-83-0037 Document
01.02.01.04.02.01.402 175Cast|ereagh St-B3-0038 Document
01.02,01.04.02.01.403 175Castlereagh St-B3-0039 Document
01.02.01.04.02.01.404 175Castlereagh St-B3-0040 Document
01.02.01.04.02.01.405 175Castlereagh St-83-0041 Document
01.02.01.04.02.01.406 175 Castlereagh St - 0186 Document
01.02.01.04.02.01.407 175Castlereagh St-83-0042 Document
01.02.01,04,02,01.408 175Castlereagh St-B3-0043 Document
01.02.01.04.02.01.409 175Castlereagh St-B3-0044 Document
01.02.01.04.02.01.410 175Castlereagh St-B3-0045 Document
01.02.01.04.02.01.411 175Castlereagh St-B3-0046 Document
01.02.01.04.02.01.412 175Castlereagh St-B3-0047 Document
01.02.01.04.02.01.413 175Castlereagh St-B3-0048 Document
01.02.01.04.02.01.414 175Castlereagh St-B3-0049 Document
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01.02.01.04.02.01.415

175Castlereagh St-B3-0050

Document

01.02.01.04.02.01.416

175Castlereagh St-B3-0051

Document

01.02.01.04.02.01.417

175 Castlereagh St - 0187

Document

01.02.01.04.02.01.418

175Castlereagh St-B3-0052

Document

01.02.01.04.02.01.419

175Castlereagh St-B3-0053

Document

01.02.01.04.02.01.420

175Cast|ereagh St-B3-0054

Document

01.02.01.04.02.01.421

175Castlereagh St-B3-0055

Document

01.02.01.04.02.01.422

175Castlereagh St-B3-0056

Document

01.02.01.04.02.01.423

175Castlereagh St-B3-0057

Document

01.02.01.04.02.01.424

175Castlereagh St-B3-0058

Document

01.02.01.04.02.01.425

175Castlereagh St-B3-0059

Document

01.02.01.04.02.01.426

175Castlereagh St-B3-0060

Document

01.02.01.04.02.01.427

175Castlereagh St-B3-0061

Document

01.02.01.04.02.01.428

175 Castlereagh St - 0188

Document

01.02.01.04.02.01.429

175Castlereagh St-B3-0062

Document

01.02.01.04.02.01.430

175Castlereagh St-B3-0063

Document

01.02.01.04.02.01.431

175Castlereagh St-B3-0064

Document

01.02.01.04.02.01.432

175Castlereagh St-B3-0065

Document

01.02.01.04.02.01.433

2016 05 05_Services Plan Schedule_175 Castlereagh Street_Final

Document

01.02.01.04.02.01.434

175 Castlereagh St - 0189

Document

01.02.01.04.02.01.435

175 Castlereagh St - 0190A

Document

01.02.01.04.02.01.436

175 Castlereagh St - 0191A

Document

01.02.01.04.02.01.437

175 Castlereagh St - 0192

Document

01.02.01.04.02.01.438

175 Castlereagh St - 0193

Document

01.02.01.04.02.01.439

175 Castlereagh St - 0194

Document

01,02.01.04.02,01.440

175 Castlereagh St - 0195

Document

01.02.01.04.02.01.441

175 Castlereagh St - 0196

Document

01.02.01.04.02.01.442

175 Castlereagh St - 0197A

Document

01.02.01.04.02.01.443

175 Castlereagh St - 0199

Document

01.02.01.04.02.01.444

175 Castlereagh St - 0200

Document

01.02.01.04.02.01.445

175 Castlereagh St - 0201

Document

01,02.01.04.02,01.446

175 Castlereagh St - 0202

Document

01.02.01.04.02,01.447

175 Castlereagh St - 0203

Document

01.02.01.04.02.01.448

175 Castlereagh St - 0204

Document

01.02.01.04.02.01.449

175 Castlereagh St - 0205

Document

01.02.01.04.02.01.450

175 Castlereagh St - 0206

Document

01.02.01.04.02.01.451

175 Castlereagh St - 0207

Document

01.02.01.04.02.01.452

175 Castlereagh St - 0208A

Document

01.02.01.04.02.01.453

175 Castlereagh St - 0209

Document

01.02.01.04.02.01.454

175 Castlereagh St - 0210

Document

01.02.01.04.02.01.455

175 Castlereagh St - 0211

Document

01.02.01.04.02.01.456

175 Castlereagh St - 0212A

Document
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01.02.01.04.02.01.457 175 Castlereagh St - 0213 Document
01.02.01.04.02.01.458 175 Castlereagh St - 0214 Document
01,02.01.04.02,01,459 175 Castlereagh St - 0215 Document
01.02.01.04.02,01.460 175 Castlereagh St - 0216 Document
01.02.01.04.02.01.461 175 Casllerea;h St-0217A Document
01.02.01.04.02.01.462 175 Castlereagh St - 0218A Document
01.02.01.04.02.01.463 175 Castlereagh St - 0219A Document
01.02.01.04.02.01.464 175 Castlereagh St - 0220 Document
01.02.01.04.02.01.465 175 Castlereagh St - 0221 Document
01.02.01.04.02.01.466 175 Castlereagh St - 0222 Document
01.02.01.04.02.01.467 175 Castlereagh St - 0223 Document
01.02.01.04.02.01.468 175 Castlereagh St - 0224 Document
01.02.01.04.02.01.469 175 Castlereagh St - 0225 Document
01.02.01.04.02.01.470 175 Castlereagh St - 0226 Document
01.02.01.04.02.01.471 175 Castlereagh St - 0227 Document
01.02.01.04.02.01.472 175 Castlereagh St - 0228 Dacument
01.02.01.04.02.01.473 175 Castlereagh St - 0229 Document
01.02.01.04.02.01.474 175 Castlereagh St - 0230 Document
01.02.01.04.02.01.475 175 Castlereagh St - 0231 Document
01.02.01.04.02.01.476 175 Castlereagh St - 0232 Document
01.02.01.04.02.01.477 175 Castlereagh St - 0233 Document
01.02.01.04,02.01.478 175 Castlereagh St - 0234 Document
01.02.01,04,02.01.479 175 Castlereagh St - 0235 Document
01.02.01.04.02.01.480 175 Castlereagh St - 0236 Document
01.02.01.04.02.01.481 175 Castlereagh St - 0237 Document
01.02.01.04.02.01.482 175 Castlereagh St - 0238 Document
01.02.01.04.02.01.483 175 Castlereagh St - 0239 Document
01.02.01.04.02.01.484 175 Castlereagh St - 0240 Document
01.02.01.04.02.02 Electrical Folder

01.02.01.04.02.02.01 201604 14_Electrical Services_Main Switchboard_13 Nov 14_175 Castlereagh St Document
01.02.01.04.02,02.02 2016 04 14_Emergency Lighting Test_19 Nov 15_175 Castlereagh St Document
01.02.01.04.02.02.03 201604 14_Meter Audit_Jul 15_175 Castlereagh St Document
01.02.01.04.02.02.04 201604 14 _Test & Tag Report_PM Electric_1 Jun 15_175 Castlereagh St Document
01.02.01.04.02.03 Handover Building Plans Folder

01.02.01.04.02.03.01 175 Castlereagh Street Snapshot Document
01.02.01,04.02,03.02 2016 04 14_Building DA History_175 Castlereagh St Document
01.02.01.04.02.03.03 2016 04 14_Car Park DA_175 Castlereagh St Document
01.02.01.04.02.03.04 2016 04 14_Car Parking White Paper 2015_175 Castlereagh St Document
01.02.01.04.02.03.05 2016 04 14_Entire Building Original Floor Plans_Oct 04_175 Castlereag St Document
01.02.01.04.02.03.06 2016 04 14_|dentification Survey_17 Apr 08_175 Castlereagh St Document
01.02.01.04.02.03.07 2016 04 14_Planning & Property Snapshot_175 Castlereagh St Document
01.02.01.04.02.03.08 2016 04 14_Sewer Service Diagram & Location Plan_12 Sep 14_175 Castlereagh St Document
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01.02.01.04.02.03.09 2016 05 05_Services Plan Schedule_Updated_175 Castlereagh Street Document
01.02.01.04.02.03.10 206 04 14_Services Plans Schedule_175 Castlereagh 5t_2 Document
01.02.01.04.02.03.11 Building DA history Document
01.02.01.04.02.03.12 Building Stack Document
01.02.01.04.02.03.13 Car park DA Document
01.02.01.04.02.03.14 Car Parking White Paper 2015 Document
01.02.01.04.02.03.15 Entire building original floor plans {uploaded 22.10.2015) Document
01.02,01.04.02.03.16 Identification survey 8¢5 17 April 2008 Document
01.02,01.04.02.03.17 Sewer Service Diagram & Location Plan Document
01.02.01.04.03 Essential Services Folder

01.02.01.04.03.01 Anchor Point Folder

01.02.01.04.03.01.01 2016 04 14_Anchor Point Layout_175 Castlereagh St Document
01.02.01.04.03.01.02 2016 04 14 _Certificate of Rope Access, Fall Arrest, Anchor Points_29 Mar 16_All Access Engineering_175 Castlereagh St Document
01.02.01.04.03.02 Cooling Towers Folder

01.02.01.04.03.02.01 2016 04 14_Cooling Tower Testing Report_National Water Treatment_23 Feb 16_175 Castlereagh St Document
01.02.01.04.03.02.02 SAS Certificate & Report- Council Falder

01.02.01.04,03.02.02.01 2016 04 14_Process of Disinfection & Microbial Control Cert_May 15 _SAS 175 CastlereaEh St Document
01.02.01.04,03.02.02.02 2016 04 14_Process of Disinfection & Microbial Control Cert_May 15 _SAS 175 Castiereagh St 2 Document
01.02.01.04.03.03 Fire Folder

01.02.01.04.03.03.01 2016 04 14_Emergeny Evacuation Diagrams_Sep 13_175 Castlereagh St Document
01.02.01.04.03.03.02 2016 04 14_Hydrant Block Plan_Jun 14_175 Castlereagh St Document
01.02.01.04.03.04 Lift Folder

01.02.01.04.03.04.01 2016 04 14 Certificate of Plant Item Registration_Lift_Expiry 22 Feb 17_Warkcover NSW_175 Castlereagh St Document
01.02.01.04.03.05 Nabers Folder

01.02.01.04.03.05.01 2016 04 14_Building Energy Efficiency Certificate_Expires 12 Aug 16_CBD_175 Castlereagh St Document
01.02.01.04.03.05.02 2016 04 14_NABERS Energy Rating Report_Expires Aug 16_175 Castlereagh St Document
01.02.01.04.03.05.03 2016 04 14_NABERS Energy Rating_Expires Aug 16_175 Castlereagh St Document
01.02.01.04.03.05.04 2016 04 14_NABERS Water Rating Report_Expires Aug 16_175 Castlereagh St Document
01.02.01.04.03.05.05 2016 04 14_NABERS Water Rating_Expires Aug 16_175 Castlereagh St Document
01.02.01.04.03.06 Pressure Vessels Folder

01.02.01.04.03.06.01 2016 04 14_Certificate of Inspection-Pressure Equipment_ABV_17 Dec 15_175 Castlereagh 5t Document
01.02.01.04.03.07 Slip Testing Folder

01.02.01.04.03.07.01 175 Castlereagh St Sydney- Slip Test Report Document
01.02.01.04.03.08 Thermo Graphic Survey Folder

01.02.01.04.03.08.01 2016 04 14_Report on Thermal Survey - Electrical Facilities_12 Nov 15_Thermographic Specialists_175 Castlereagh St Document
01.02.01.04.04 H dous Materials & Asbestos Register Folder

01.02.01.04.04.01 2016 04 07_Hazard Bld Mat Re-inspection Survey Report_LR_23 Feb 16_175 Castlereagh St Document
01.02.01.04.04.02 2016 04 07_Hazardous Building Materials M Plan Report_SLR_23 Feb 16_175 Castlereagh St Document
01.02,01.04.04.03 175 Castlereagh St - Hazmat Predemo Survey Report Document
01.02.01.04.04.04 175 Castlereagh St - Hazmat Predemo Survey Report Rev4.0 Document
01.02.01.04.04.05 175 Castlereagh St - Additional Testing R03 Document
01.02.01.04.05 Survey Plans Folder
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01.02.01.04.05.01 2016 04 14 Building Profile_175 Castlereagh St Document
01.02.01.04.05.02 2016 04 14_CAD drawings Levels 1, 9 and 11_175 Castlereagh St Document
01.02.01.04.05.03 2016 04 14_Ground Floor Timber Layout_175 Castlereagh St Document
01.02.01.04,05.04 2016 04 14_ldentification Survey_175 Castlereagh St Document
01.02.01,04,05.05 2016 04 14_Plan Showing Ground Floor Lobby Area_175 Castlereagh St Document
01.02.01.04.05.06 2016 04 14_Plan Showing Layout of Car Park_175 Castlereagh St Document
01.02.01.04.05.07 2016 04 14_Survey Report_Entire Building Floor Plans_175 Castlereagh St Document
01.02.01.04.05.08 2016 04 14_Tenancy Area Survey Ground Floor_Kiosk (Cafe) 175 Castlereagh St Document
01.02.01.04.05.09 2016 04 14 Tenancy Area Survey_Level 11_Suites 1 & 2_175 Castlereagh St Document
01.02.01.04.05.10 2016 04 14_Tenancy Area Survey Level 14_External Plant Area_175 Castlereagh St Document
01.02.01.04.05.11 2016 04 14_Tenancy Area Survey_Level 1_Suites 1, 2, 3 & 4_175 Castlereagh 5t Document
01.02.01.04.05.12 2016 04 14_Tenancy Area Survey_Level 2_Suite 2.01_175 Castlereagh St Document
01.02.01.04.05.13 2016 04 14_Tenancy Area Survey_Level 3_Suite 3.02_175 Castlereagh St Document
01.02.01.04.05.14 2016 04 14_Tenancy Area Survey_Level 3_Suite 3_175 Castlereagh 5t Document
01.02.01.04.05.15 2016 04 14_Tenancy Area Survey_Level 7_4 suites_175 Castlereagh St Document
01.02.01.04.05.16 2016 04 14_Tenancy Area Survey_Level 7_Suite 7.01_175 Castlereagh 5t Document
01.02.01.04.05.17 2016 04 14 Tenancy Area Survey_Level 9 _Suites 1, 2, 3 & 4_175 Castlereagh St Document
01.02.01.04.05.18 2016 04 14 _Tenancy Area Survey Whole Floor Level 3_175 Castlereagh St Document
01.02.01.04.05.19 2016 04 14_Tenancy Area Survey_Whole Floor Level 7_175 Castlereagh S5t Document
01.02.01.04.05.20 2016 04 14_Tenancy Area Survey_Whoale Floor Level 9_175 Castlereagh St Document
01.02.01.04.06 Building Plans Folder

01.02.01.04.06.01 D-2006-608 Folder

01.02.01.04.06.01.01 Site Plan Document
01.02.01.04.06.01.02 Survey Plan Document
01.02.01.04.06.02 P-2006-591 Folder

01.02.01.04.06.02.01 Castlereagh St (175-183) Internal refurbishment Document
01.02.01.04.06.03 P-2006-858 Folder

01.02.01.04.06.03.01 PRIVATE CERTIFICATIONS - 175 - 183 CASTL~COMMERCIAL BUILDING - PHILIP CHUN AND ASSOCIATES PTY LTD - 14 08 06 - § 1549040 Document
01.02.01.04.06.04 P-2011-1425 Folder

01.02.01.04.06.04.01 Incoming Carrespondence - Blackett Magui~ying Devel Certificate No CDC-11108 - 175 - 185 Castlereagh Street Sydney Document
01.02.01.05 181 Miller Street, North Sydney Folder

01.02.01.05.01 AFSS Folder

01.02.01.05.01.01 2016 03 24_Annual Fire Safety Statement_CMS Consulting Pty Ltd_dated 4 Sep 15_181 Miller St Document
01.02.01.05.02 Building Structural Plans Folder

01.02.01.05.02.01 CAD drawings Folder

01.02.01.05.02.01.01 181 Miller St - Level 8 Document
01.02.01.05.02.01.02 181 Miller St - Level 8 - with Fitout Document
01.02.01.05.02.01.03 181 Miller St LEVEL 1 Document
01.02.01.05.02.01.04 181 Miller St LEVEL 1 - 2013 Document
01.02.01.05.02.01.05 181 Miller St LEVEL 5 Document
01.02.01.05.02.01.06 181 Miller St LEVEL 5 - Suite 501 Document
01.02.01.05.02.01.07 181 Miller St LEVEL 5 - Tenancy Split Document
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01.02.01.05.02.01.08 181 Miller St LEVEL & Document
01.02.01.05.02.01.09 181 Miller St LEVEL 7 Document
01.02.01.05.02.01.10 181 Miller St SUITE 302 Document
01.02.01.05.02.01.11 2016 03 29_181 Miller St - Level 3-E-01 Document
01.02.01.05.02.02 Car Park Plans Folder

01.02.01.05.02.02.01 2016 03 29_Car Park Plan_As at 8 December 2014_181 Miller St Document
01.02.01.05.02.02.02 2016 03 29_Parking Allocation_March 2013 181 Miller 5t Document
01.02.01.05.02.03 Structural Plans Folder

01.02.01.05.02.03.01 2016 03 29_Structural_Basement 1_Bottom Steel Layout_181 Miller St Document
01.02.01.05.02.03.02 2016 03 29_Structural_Basement 1_Top Steel Layout_181 Miller St Document
01.02.01.05.02.03.03 2016 03 29_Structural_Basement 2_Bottom Steel Layout_181 Miller St Document
01,02.01.05.02.03.04 2016 03 29_structural_Basement 2_Top Steel Layout_181 Miller 5t Document
01.02.01.05.02.03.05 2016 03 29_Structural_Basement 3_Plan_181 Miller St Document
01.02.01.05.02.03.06 2016 03 29_Structural_Col €9 to C20 Details_181 Miller St Document
01.02.01.05.02.03.07 2016 03 29 _Structural_Column Schedule and Detail 181 Miller 5t Document
01.02.01.05.02.03.08 2016 03 29_Structural_Crane and Beam Details_181 Miller St Document
01.02.01.05.02.03.09 2016 03 29_Structural_First Floor & 1st to 13th Beams Details_181 Miller St Document
01.02.01.05.02.03.10 2016 03 29_Structural_Footing and Column Details_181 Miller 5t Document
01.02.01.05.02.03.11 2016 03 29 Structural_Lift Motor Room Structure_181 Miller St Document
01.02.01.05.02.03.12 2016 03 29_Structural_Lower Ground Edge Beam Details_181 Miller St Document
01.02.01.05.02.03.13 2016 03 29_Structural_Lower Ground Floor Slab_181 Miller St Document
01.02.01.05.02.03.14 2016 03 29_Structural_Lower Ground Floor Top Steel Layout_181 Miller St Document
01.02.01.05.02.03.15 2016 03 29_Structural_Plant Room Top Steel Plan and Details_181 Miller St Document
01.02.01.05.02.03.16 2016 03 29_Structural_Plantroom Bottom Steel Plan and Details_181 Miller 5t Document
01.02.01.05.02.03.17 2016 03 29_Structural_R.C Core Walls 1_181 Miller 5t Document
01.02.01.05.02.03.18 2016 03 29_Structural_R.C Core Walls_181 Miller St Document
01.02.01.05.02.03.19 2016 03 29_Structural_RC Core Walls above Plantroom Room Level_181 Miller St_1 Document
01.02.01.05.02.03.20 2016 03 29_Structural_Revised Pasition of North Wall of Core_181 Miller St Document
01.02.01.05.02.03.21 2016 03 29_Structural_Roof Plan 1_181 Miller St Document
01,02,01,05.02.03.22 2016 03 29_Structural_Roof Plan_181 Miller St Document
01.02.01.05.02.03.23 2016 03 29_Structural_Roof Slab over Stair 1 & Water Storage Tank Slab_181 Miller 5t Document
01.02.01.05.02.03.24 2016 03 29_Structural_Stairs No. 1 and 2 Reinforced Details_181 Miller S5t Document
01.02.01.05.02.03.25 2016 03 29_Structural_Typical Floor Steel Layout and Details_181 Miller 5t Document
01.02.01.05.02.03.26 2016 03 29_Structural_Underpinning Adjacent Brick Buildings_181 Miller St Document
01.02,01.05.02.03.27 2016 03 29_Structural_Upper Ground Floor Bottom Steel Layout_181 Miller 5t Document
01.02.01.05.02.03.28 2016 03 29_structural_Upper Ground Floor Top Steel Layout_181 Miller St Document
01.02.01.05.02.03.29 2016 03 29_Structural_Upper Ground Floor Top Steel 181 Miller St Document
01.02.01.05.02.04 Symantec Plans Folder

01.02.01.05.02.04.01 Symantec - Electrical Folder

01.02.01.05.02.04.01.01 2016 03 29_Symantec_Electrical Ser_Legend & Notes_9962 E001 P3_181 Miller St Document
01.02.01.05.02.04.01.02 2016 03 29_Symantec_Electrical Ser_Lv 10_Lighting_9962 E101 P3_181 Miller 5t Document
01.02.01.05.02.04.01.03 2016 03 29_Symantec_Electrical Ser_Lv 10 _Power & Data_9962 E102 P4_181 Miller 5t Document
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01.02.01.05.02.04.01.04 2016 03 29_Symantec_Electrical Ser_Lv 12_Lighting_9962 E121 P3_181 Miller 5t Document
01.02.01.05.02.04.01.05 2016 03 29_Symantec_Electrical Ser_Lv 12_Power & Data_9962 E122 P4_181 Miller St Document
01.02.01,05.02.04.01.06 2016 03 29_Symantec_Electrical Ser_Lv 5 u_gﬂt.i_n_g 9962 EO51 P3_181 Miller St Document
01.02.01.05,02.04.01.07 2016 03 29_Symantec_Electrical Ser_Lv 5_Power & Data_9962 E052 P4_181 Miller St Document
01.02.01.05.02.04.01.08 2016 03 29_Symantec_Electrical Ser_Lv 6_Power & Data_9962 E062 P4_181 Miller St Document
01.02.01.05.02.04.01.09 2016 03 29_Symantec_Electrical Ser_Lv 7_Lighting_9962 EO71 P3_181 Miller St Document
01.02.01.05.02.04.01.10 2016 03 29_Symantec_Electrical Ser_Lv 7_Power & Data_9962 E072 P4_181 Miller 5t Document
01.02.01.05.02.04.01.11 2016 03 29_Symantec_Electrical Ser_Lv 9_Lighting_9962 £091 P3_181 Miller St Document
01.02.01.05.02.04.01.12 2016 03 29_Symantec_Electrical Ser_Lv 9_Power & Data_9962 £092 P4_181 Miller St Document
01.02.01.05.02.04.01.13 2016 03 29_Symantec_Electrical Ser_Single Line Diagram_9962 E003 P2_181 Miller St Document
01.02.01.05.02.04.01.14 2016 03 29_Symantec_Electrical_Lv 3_Suite 302_Lighting_1303-E03-2_181 Miller 5t Document
01.02,01.05.02.04,01.15 2016 03 29_Symantec_Electrical_Lv 5 Lighung Layout_01303-E04-2_181 Miller St Document
01.02.01.05.02.04.02 Symantec - Fire Folder

01.02.01.05.02.04.02.01 2016 03 29_Symantec_Fire Protection Ser_Lv 10_Sprinkler Layout_9962 F101 P1_181 Miller St Document
01.02.01.05.02.04.02.02 2016 03 29_Symantec_Fire Protection Ser_Lv 12 Sprinkler Layout_9962 F121 P1_181 Miller St Document
01.02.01.05.02.04.02.03 2016 03 29_Symantec_Fire Protection Ser_Lv 5_Sprinkler Layout_9962 FO51 P1_181 Miller St Document
01.02.01.05.02.04.02.04 2016 03 29_Symantec_Fire Protection Ser_Lv 6_Sprinkler Layout_9962 FO61 P1_181 Miller St Document
01.02.01.05.02.04.02.05 2016 03 29_Symantec_Fire Protection Ser_Lv 7_Sprinkler Layout_9962 FO71 P1_181 Miller 5t Document
01.02.01.05.02.04.02.06 2016 03 29_Symantec_Fire Protection Ser_Lv 9_Sprinkler Layout_9962 F091 P2_181 Miller S5t Document
01.02.01.05.02.04.03 Symantec - Mechanical Folder

01.02.01.05.02.04.03.01 2016 03 29_Symantec_Mechanical Ser_Condenser Water Schematic_9962 M201 P2_181 Miller St Document
01,02.01.05.02.04.03.02 2016 03 29_Symantec_Mechanical Ser_Lv 10_HVAC Layout_9962 M101 P3_181 Miller St Document
01.02.01.05.02.04.03.03 2016 03 29_Symantec_Mechanical Ser_Lv 12_HVAC Layout_9962 M121 P3_181 Miller S5t Document
01.02.01.05.02.04.03.04 2016 03 29_Symantec_Mechanical Ser_Lv 5_HVAC Layout_9962 M051 P3_181 Miller St Document
01.02.01.05.02.04.03.05 2016 03 29_Symantec_Mechanical Ser_Lv 6_HVAC Layout_9962 MO61 P2_181 Miller St Document
01.02.01.05.02.04.03.06 2016 03 29_Symantec_Mechanical Ser_Lv 7_HVAC Layout_9962 M071 P3_181 Miller St Document
01.02.01.05.02.04.03.07 2016 03 29_Symantec_Mechanical Ser_Lv 9_HVAC Layout_9962 M091 P3_181 Miller 5t Document
01.02.01.05.02.04.03.08 2016 03 29_Symantec_Mechanical Ser_Roof Plant HVAC Layout_9962 M202 P4_181 Miller St Document
01.02.01.05.02.04.04 Sy Plans Folder

01.02,01.05.02.04,04.01 2016 03 29_Symantec_9962 EO01 P3_181 Miller St Document
01.02,01,05.02.04.04.02 2016 03 29_Symantec_9962 E003 P2_181 Miller St Document
01.02.01.05.02.04.04.03 2016 03 29 Symantec_9962 E051 P3_181 Miller St Document
01.02.01.05.02.04.04.04 2016 03 29 Symantec_9962 E052 P4_181 Miller St Document
01.02.01.05.02.04.04.05 2016 03 29_Symantec_9962 E062 P4_181 Miller St Document
01.02.01.05.02.04.04.06 2016 03 29_Symantec_9962 £071 P3_181 Miller St Document
01.02.01.05.02.04.04.07 2016 03 29_Symantec_9962 E072 P4_181 Miller 5t Document
01.02.01.05.02.04.04.08 2016 03 29_Symantec_9962 E091 P3_181 Miller S5t Document
01.02.01.05.02.04.04.09 2016 03 29 Symantec_9962 E092 P4_181 Miller St Document
01.02.01.05.02.04.04.10 2016 03 29 _Symantec_9962 E101 P3_181 Miller St Document
01.02.01.05.02.04.04.11 2016 03 29_Symantec_9962 E102 P4_181 Miller St Document
01.02.01.05.02.04.04.12 2016 03 29_Symantec_9962 E121 P3_181 Miller St Document
01.02.01.05.02.04.04.13 2016 03 29_Symantec_9962 E122 P4_181 Miller St Document
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01.02.01.05.02.04.04.14 2016 03 29_Symantec_9962 FO51 P1_181 Miller 5t Document
01.02.01.05.02.04.04.15 2016 03 29_Symantec_9962 FO61 P1_181 Miller 5t Document
01.02.01.05.02.04.04.16 2016 03 29_Symantec_9962 FO71 P1_181 Miller 5t Document
01.02.01.05.02.04.04.17 2016 03 29_Symantec_9962 F091 P2_181 Miller 5t Daocument
01.02.01.05.02.04.04.18 2016 03 29 _Symantec_9962 F101 P1_181 Miller St Document
01.02.01.05.02.04.04.18 2016 03 29 Symantec_9962 F121 P1_181 Miller St Document
01.02.01.05.02.04.04.20 2016 03 29_Symantec_9962 M051 P3_181 Miller St Document
01.02.01.05.02.04,04.21 2016 03 29_Symantec_9962 M061 P2_181 Miller St Document
01.02.01.05.02.04,04.22 2016 03 29_Symantec_9962 M071 P3_181 Miller St Document
01.02.01.05.02.04,04.23 2016 03 29_Symantec_9962 M091 P3_181 Miller St Document
01.02.01.05.02.04.04.24 2016 03 29_Symantec_9962 M101 P3_181 Miller St Document
01.02.01.05.02.04.04.25 2016 03 29_Symantec_9962 M121 P3_181 Miller St Document
01.02.01.05.02.04.04.26 2016 03 29_Symantec_9962 M201 P2_181 Miller St Document
01.02.01.05.02.04.04.27 2016 03 29 Symantec_9962 M202 P4_181 Miller St Document
01.02.01.05.02.04.04.28 2016 03 29_Symantec_DDA_LIF Co CBRE DDA Compliance report sub_181 Miller 5t Document
01.02.01.05.02.04.04.29 2016 03 29_Symantec_Demolition & Partition Plan_Lv 6_ID.6.100_181 Miller St Document
01.02.01.05.02.04.04.30 2016 03 29_Symantec_Finishes Plan_Lv 7_ID.6.200_181 Miller St Document
01.02.01.05.02.04.04.31 2016 03 29_Symantec_Furniture & Joinery Plan_level 6.300_181 Miller 5t Document
01.02.01.05.02.04.04.32 2016 03 29_Symantec_Furniture & Joinery Plan_Level 7.300__181 Miller St Document
01.02.01.05.03 Essential Services Folder
01.02.01.05.03.01 2016 03 29_ES_ADT Fire Alarm Monitoring_25 August 2015_181 Miller St Document
01.02.01.05.03.02 201603 29_ES_AFSS_20 August 2015_181 Miller St Document
01.02.01.05.03.03 2016 03 29_ES_Annual Contractor Fire Safety Certificate_3 September 2015_181 Miller St Document
01.02.01.05.03.04 2016 03 29_ES_Annual Statement of Maintenance Compliance_Ess Fire_11 August 2015_181 Miller 5t Document
01.02.01.05.03.05 2016 03 29_ES_Cert of Compliance_Main Entry Aut Doors_Ess Services_18 August 2015_181 Miller St Document
01.02.01.05.03.06 2016 03 29_ES_Fire Safety Certificate_10 August 2015_181 Miller St Document
01.02.01.05,03.07 201603 29 _ES_Install; Inspection Cert_Minor Ess Fire Safety Measures_181 Miller 5t Document
01.02.01.05.03.08 2016 03 29_ES_Lift Fire Certficate_Ess Services_22 July 2015_181 Miller 5t Document
01.02.01.05.04 Hazardous Materials & Asbestos Register Folder
01.02.01.05.04.01 2016 03 24_Asbestos Register & Maintenance Plan_Green Plus Property Services_Report_181 Miller St Document
01.02.01.05.04.02 2016 03 24_Hazardous Materials Audit & Register_Green Plus Property Services_Feb 15_181 Miller St Document
01.02.01.05.04.03 2016 05 10_KF Site Specific Risk Audit_dated Jul 15_181 Miller St Document
01.02.01.05.04.04 181 Miller St - Hazmat Predemo Survey Report Document
01.02.01.05.04.05 181 Miller St - Hazmat Predemo Survey Report Rev 2.0 Document
01,02.01.05.05 Plans Folder
01.02.01.05.05.01 201604 18_LPI_Title Search_Transport for NSW registered owner_dated 14 April 2016_181 Miller St Document
01.02.01.05.05.02 201604 19 Plan DP 123056_181 Miller St Document
01.02.01.05.05.03 2016 04 19_Plan DP 69345_181 Miller St Document
01,02.01,05.05.04 2016 04 19_Plan DP 70667_181 Miller St Document
01.02.01.05.05.05 2016 04 19_Plan DP 792740_Plan of Subdivision_Easement_181 Miller 5t Document
01.02.01.05.05.06 2016 04 19_Sewer Service Diagram_9341212 181 Miller 5t Document
01.02.01.05.05.07 2016 04 19_Sewerage Draining Diagram_295417_181 Miller St Document
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01.02.01.05.06 Safety & Risk Folder
01.02.01.05.06.01 2016 03 24_OH&S_Confined Space Assessment_Prensa_Jul 15 181 Miller St Document
01.02.01.05.06.02 2016 03 24_OH&S_Property Risk Assessment ProRisk Upload_KF_181 Miller St Document
01.02.01.05.06.03 2016 03 24_OH&S_Site Specific Risk Audit_Prensa_Jul 15_181 Miller St Document
01.02.01.05.06.04 2016 04 19_Building Energy Efficiency Certificate_CBD_Expires 30 Apr 16_181 Miller St Document
01.02.01.05.06.05 2016 05 10_KF Site Specific Risk Audit_dated Jul 15_181 Miller St Document
01.02.01.05.07 Survey Plans Folder
01,02.01.05.07.01 2016 03 23_Plan of Tenancy Area_Level 10_Suite 1001_181 Miller St Document
01,02.01.05.07.02 2016 03 23_Plan of Tenancy Area_Level 10_Suite 1002_181 Miller St Document
01,02.01.05.07.03 2016 03 23_Plan of Tenancy Area_Level 11_181 Miller 5t Document
01.02.01.05.07.04 2016 03 23_Plan of Tenancy Area_Level 12_181 Miller 5t Document
01.02.01.05.07.05 2016 03 23_Plan of Tenancy Area_Level 13_Suite 1301_181 Miller St Document
01.02.01.05.07.06 2016 03 23_Plan of Tenancy Area_Level 13_Suite 1302_181 Miller 5t Document
01.02.01.05.07.07 2016 03 23_Plan of Tenancy Area_Level 1_181 Miller St Document
01.02.01.05.07.08 2016 03 23 _Plan of Tenancy Area_Level 2_Suite 202 _181 Miller 5t Document
01.02.01.05.07.09 2016 03 23_Plan of Tenancy Area_Level 2_Suite 203_181 Miller St Document
01.02.01,05.07.10 2016 03 23_Plan of Tenancy Area_Level 3_Suite 302_181 Miller 5t Document
01.02.01.05.07.11 2016 03 23_Plan of Tenancy Area_Level 3_Suite 303_181 Miller 5t Document
01.02.01.05.07.12 2016 03 23_Plan of Tenancy Area_Level 4_181 Miller 5t Document
01.02.01.05.07.13 2016 03 23_Plan of Tenancy Area_Level 5 Suite 502 01 181 Miller St Document
01.02.01.05.07.14 2016 03 23_Plan of Tenancy Area_Level 5_Suite 502_181 Miller 5t Document
01.02.01.05.07.15 2016 03 23_Plan of Tenancy Area_Level 5_Suite 503_181 Miller 5t Document
01.02.01.05.07.16 2016 03 23_Plan of Tenancy Area_Level 6_181 Miller 5t Document
01.02.01.05.07.17 2016 03 23_Plan of Tenancy Area_Leve| 7_181 Miller 5t Document
01.02.01.05.07.18 2016 03 23_Plan of Tenancy Area_Level 8_181 Miller 5t Document
01.02,01.05.07.19 2016 03 23_Plan of Tenancy Area_Level 9_Suite 1_181 Miller St Document
01.02.01.05.07.20 2016 03 23_Plan of Tenancy Area_Level G_Shop 1_181 Miller St Document
01.02.01.05.07.21 2016 03 23_Plan of Tenancy Area_Level G_Shop 2_181 Miller St Document
01.02.01.05.07.22 2016 03 23_Plan of Tenancy Area_Level LG_Shop 1_181 Miller St Document
01.02.01.05.07.23 2016 03 23 Plan of Tenancy Area_Level LG_Shop 2_181 Miller St Document
01.02.01.05.07.24 2016 05 25_Layout Plan_Level 6 tenancy_181 Miller St Document
01.02,01.05.07.25 2016 05 25_Tenancy Area Survey_Level 6_181 Miller St Document
01.02.01.05.08 Hazmat Audits Folder
01.02.01.05.08.01 181 Miller Street North Sydney_Hazardous Materials Inspection and Register_GreenPlus July 2016 DRAFT Document
01.02.01.06 189 Miller Street, North Sydney Folder
01.02.01.06.01 HAZMAT Report Folder
01.02.01.06.01.01 2016 07 29_Hazmat Report_189 Miller Street, North Sydney Document
01.02.01.06.01.02 189 Miller Street, North Sydney - Hazardous Materials Audit Report Document
01.02.01.06.01.03 189 Miller Street, North Sydney - Hazardous Materials Management Plan Document
01.02.01.06.02 Hazardous Materials & Asb Register . Folder
01.02.01.06.02.01 189 Miller St - Hazmat Predemo Survey Report Document
01.02.01.06.02.02 189 Miller St - Hazmat Predemo Survey Report Rev3 Document
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01.02.01.07 194 Miller Street, Sydney Folder

01.02.01.07.01 Architectural Plans Folder

01.02.01.07.01.01 RihsArchitectPlans.2008 Folder

01.02.01.07.01.01.01 AD1_BASEMENT_2_PLAN_colour Document
01.02.01.07.01.01.02 A02_BASEMENT_1_PLAN Document
01.02.01.07.01.01.03 AD2_BASEMENT_1_PLAN Document
01.02.01.07.01.01.04 AD2_BASEMENT_1_PLAN_colour Document
01.02.01.07.01.01.05 A03_Ground_Floor_RCP Document
01.02.01.07.01.01.06 AD3_Ground_Floor_RCP Document
01.02.01.07.01.01.07 A03_Ground_Floor_RCP_colour Document
01.02.01.07.01.01.08 A03_Ground_Floor_RCP_colour,2008 Document
01.02.01.07.01.01.09 A04_1st_Floor_RCP Document
01.02.01.07.01.01.10 A04_1st_Floor_RCP Document
01,02.01.07.01.01.11 AD4_1st_Floor_RCP_colour Dacument
01.02.01.07.01.01.12 A04_1st_Floor_RCP_colour.2008 Document
01.02.01.07.01.01.13 AO05_2nd_Floor_RCP Document
01.02.01.07.01.01.14 A05_2nd_Floor RCP Document
01.02.01.07.01.01.15 A05_2nd_Floor RCP colour Document
01.02.01.07.01.01.16 A05_2nd_Floor_RCP_colour.2008 Document
01.02.01.07.01.01.17 A06_3rd_Floar_RCP Document
01.02.01.07.01.01.18 AD6_3rd_Floor_RCP Document
01.02.01.07.01.01.19 A06_3rd_Floor_RCP_colour Document
01.02.01.07.01.01.20 A06_3rd_Floor_RCP_colour.2008 Document
01.02.01.07.01.01.21 AD7_4th_Floor_RCP Document
01.02.01.07.01.01.22 AD7_4th_Floor_RCP Document
01.02.01.07.01.01.23 AQ07_ath_Floor_RCP_colour Document
01.02.01.07.01.01.24 AO7_4th_Floor_RCP_colour.2008 Document
01.02.01.07.01.01.25 AD8_Roef_Plan Document
01.02.01.07.01.01.26 A08_Roof_Plan Document
01.02.01.07.01.01.27 AD8_Roof_Plan_colour Document
01.02.01.07.01.01.28 A08_Roof_Plan_colour.2008 Document
01.02.01.07.01.02 TradeWasteAgreement.Application.194Miller.180308 Document
01.02.01.07.02 Plans Folder

01.02.01.07.02.01 BUILDING PLANS Folder

01.02.01.07.02.01.01 building & construction plans Folder

01.02.01.07.02.01.01.01 pdf files Folder

01.02.01.07.02.01.01.01.001 FILEDDO1 Document
01.02.01.07.02.01.01.01.002 FILEODD2 Document
01.02.01.07.02.01.01.01.003 FILEC0DO3 Document
01.02.01.07.02.01.01.01.004 FILE0DO4 Document
01.02.01.07.02.01.01.01.005 FILE0QOS Document
01.02.01.07.02.01.01.01.006 FILEODOG Document
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01.02,01.07.02,01.01.01.007 FILE0OO? Document
01.02.01.07.02.01.01.01.008 FILEODO8 Document
01.02.01.07.02.01.01.01.009 FILEODOS Document
01.02.01.07.02.01.01.01.010 FILEDO10 Document
01.02.01.07.02.01.01.01.011 FILED100 Document
01.02.01.07.02.01.01.01.012 FILEO101 Document
01.02.01.07.02.01.01.01.013 FILED102 Document
01.02.01.07.02.01.01.01.014 FILE0103 Document
01.02.01.07.02.01.01.01.015 FILEO104 Document
01.02.01.07,02.01.01.01.016 FILEO105 Document
01.02.01.07.02.01.01.01.017 FILEO106 Document
01.02.01.07.02.01.01.01.018 FILED107 Document
01.02.01.07.02.01.01.01.019 FILEO108 Document
01.02.01.07.02.01.01.01.020 FILEO109 Document
01.02.01.07.02.01.01.01.021 FILEOO11 Document
01.02.01.07.02.01.01.01.022 FILEO110 Document
01.02.01.07.02,01.01.01.023 FILEO111 Document
01.02.01.07.02.01.01.01.024 FILEO112 Document
01.02.01.07.02.01.01.01.025 FILEO113 Document
01.02.01.07.02.01.01.01.026 FILEO114 Document
01.02.01.07.02.01.01.01.027 FILEO115 Document
01.02.01.07.02.01.01.01.028 FILEO116 Document
01.02.01.07.02.01.01.01.029 FILEO117 Document
01.02.01.07.02.01.01.01.030 FILEO118 Document
01.02.01.07.02.01.01.01.031 FILEO119 Document
01,02.01.07.02.01.01.01.032 FILECD12 Document
01.02.01.07.02.01.01.01.033 FILEO120 Document
01.02.01.07.02.01.01.01.034 FILEO121 Document
01.02.01.07.02.01.01.01.035 FILEO122 Document
01.02.01.07.02.01.01.01.036 FILEO123 Document
01.02,01.07.02.01.01.01.037 FILEO124 Document
01.02,01.07.02.01.01.01.038 FILED125 Document
01.02.01.07.02,01.01.01.039 FILED126 Document
01.02.01.07.02.01.01.01.040 FILEQ127 Document
01.02.01.07.02.01.01.01.041 FILED128 Document
01.02.01.07.02.01.01.01.042 FILED129 Document
01.02.01.07.02.01.01.01.043 FILE0D13 Document
01.02.01.07.02.01,01.01.044 FILEO130 Document
01.02.01.07.02.01.01.01.045 FILEO131 Document
01.02.01.07.02.01.01.01.046 FILEO132 Document
01.02.01.07.02.01.01.01.047 FILEO133 Document
01.02.01.07.02.01.01.01.048 FILED134 Document
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01.02.01.07.02.01.01.01.049 FILEO135 Document
01.02.01.07.02.01.01.01.050 FILEO136 Document
01.02.01.07.02.01.01.01.051 FILED137 Document
01.02.01.07.02.01.01.01.052 FILEO138 Document
01.02.01.07.02.01.01.01.053 FILE0139 Document
01.02.01.07.02.01.01.01.054 FILEOD14 Document
01.02.01.07.02.01.01.01.055 FILEO140 Document
01.02.01.07.02.01.01.01.056 FILEO141 Document
01.02.01.07.02.01.01.01.057 FILEO142 Document
01.02.01.07.02.01.01.01.058 FILED143 Document
01.02.01.07.02.01.01,01.059 FILED144 Document
01.02.01.07.02.01.01.01.060 FILEO145 Document
01.02.01.07.02.01.01.01.061 FILEO146 Document
01.02.01.07.02.01.01.01.062 FILEQ147 Document
01.02.01.07.02.01.01.01.063 FILED148 Document
01.02.01.07.02.01.01.01.064 FILEO149 Document
01.02.01.07.02.01.01.01.065 FILEDD1S Document
01.02.01.07.02.01.01.01.066 FILED150 Document
01.02.01.07.02.01.01.01.067 FILED151 Document
01.02.01.07.02.01.01.01.068 FILED152 Document
01.02.01.07.02,01.01.01.069 FILED153 Document
01.02.01.07.02.01.01.01.070 FILEO154 Document
01.02.01.07.02.01.01.01.071 FILEO155 Document
01.02.01.07.02.01.01.01.072 FILEO156 Document
01.02.01.07.02.01.01.01.073 FILEQ157 Document
01.02.01.07.02.01.01.01.074 FILEO158 Document
01.02.01.07.02.01.01.01.075 FILED159 Document
01.02.01.07.02.01.01.01.076 FILEOO16 Document
01.02.01.07.02,01.01.01.077 FILEO160 Document
01.02.01.07.02,01.01.01.078 FILEO161 Document
01.02.01.07.02.01.01.01.079 FILEO162 Document
01.02.01.07.02.01.01.01.080 FILEO163 Document
01.02.01.07.02.01.01.01.081 FILEO164 Document
01.02.01.07.02.01.01.01.082 FILEO165 Document
01.02.01.07.02.01,01.01.083 FILEO166 Document
01.02.01.07.02.01.01.01.084 FILEO167 Document
01.02.01.07.02.01.01.01.085 FILEO168 Document
01.02.01.07.02.01.01.01.086 FILEO169 Document
01.02.01,07.02.01.01.01.087 FILEOD17 Document
01.02.01.07.02.01.01.01.088 FILE0170 Document
01.02.01.07.02.01.01.01.089 FILEO171 Document
01.02.01.07.02.01.01.01.080 FILEO172 Document
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01.02.01.07.02.01.01.01.091 FILEO173 Document
01.02.01.07.02.01.01.01.092 FILEO174 Document
01.02.01.07.02.01.01.01.093 FILEO175 Document
01.02.01.07.02.01.01.01.084 FILEO176 Document
01.02.01.07.02.01.01.01.095 FILEO177 Document
01.02.01.07.02.01.01.01.096 FILEO178 Document
01.02.01.07.02.01.01.01.087 FILEO179 Document
01.02.01.07.02.01.01.01.098 FILEOD18 Document
01.02.01,07.02.01.01,01.099 FILEO180 Document
01.02.01.07.02.01.01.01.100 FILEO181 Document
01.02.01.07.02.01.01.01.101 FILEO182 Document
01.02.01.07.02.01.01.01.102 FILEO183 Document
01.02.01.07.02.01.01.01.103 FILEO184 Document
01.02.01.07.02.01.01.01.104 FILED185 Document
01.02.01.07.02.01.01.01.105 FILED186 Document
01.02.01.07.02.01.01.01.106 FILED187 Document
01.02.01.07.02.01.01.01.107 FILED188 Document
01.02.01.07.02.01.01.01.108 FILED189 Document
01.02.01.07.02.01.01.01.109 FILE0O19 Document
01.02.01.07.02.01.01.01.110 FILED190 Document
01.02.01.07.02.01.01.01.111 FILEO191 Document
01.02.01.07.02.01.01.01.112 FILED192 Document
01.02.01.07.02.01.01.01.113 FILED193 Document
01.02.01.07.02.01.01.01.114 FILED194 Document
01.02.01.07.02.01.01.01.115 FILED195 Document
01.02.01.07.02.01.01.01.116 FILEO196 Document
01.02.01.07.02.01.01.01.117 FILEO197 Document
01.02.01.07.02,01.01.01.118 FILEO198 Document
01.02.01.07.02.01.01.01.119 FILED199 Document
01.02.01.07.02.01.01.01.120 FILEODZ0 Document
01.02.01.07.02.01.01.01.121 FILEOZ200 Document
01.02.01.07.02.01.01.01.122 FILEO201 Document
01.02.01.07.02.01.01.01.123 FILEO202 Document
01.02.01.07.02.01.01,01.124 FILEO203 Document
01.02.01.07.02.01.01.01.125 FILEO204 Document
01.02.01.07.02.01.01.01.126 FILEO205 Document
01.02.01.07.02.01.01.01.127 FILEO206 Document
01.02.01.07.02.01.01.01.128 FILEO207 Document
01.02.01.07.02.01.01.01,129 FILEO208 Document
01.02.01.07.02.01.01.01.130 FILEO209 Document
01.02.01.07.02.01.01.01.131 FILEOD21 Document
01.02.01.07.02.01.01.01.132 FILEO210 Document
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01.02.01.07.02.01.01.01.133 FILEO211 Document
01.02,01.07.02.01.01.01.134 FILED212 Document
01.02.01.07.02.01.01.01.135 FILED213 Document
01.02.01.07.02.01.01.01.136 FILED214 Document
01.02.01.07.02.01.01.01.137 FILE0215 Document
01.02.01.07.02.01.01.01.138 FILEO216 Document
01.02.01.07.02.01.01.01.139 FILEO217 Document
01.02.01.07.02.01.01.01.140 FILEO218 Document
01.02.01.07.02.01.01.01.141 FILEO219 Document
01.02.01.07.02.01.01.01.142 FILECD22 Document
01.02.01.07.02.01,01.01.143 FILED220 Document
01.02.01.07.02.01.01.01.144 FILEO221 Document
01.02.01.07.02.01.01.01.145 FILED222 Document
01.02.01.07.02.01.01.01.146 FILED223 Document
01.02.01.07.02.01.01.01.147 FILED224 Document
01,02.01.07.02.01.01.01.148 FILEO225 Document
01.02.01.07.02.01.01.01.149 FILED226 Document
01.02.01.07.02.01.01.01.150 FILED227 Document
01.02.01.07.02.01.01.01.151 FILED228 Document
01.02.01.07.02.01.01.01,152 FILED229 Document
01.02.01.07.02,01.01.01.153 FILEDO23 Document
01.02.01.07.02.01.01.01.154 FILED230 Document
01.02.01.07.02.01.01.01.155 FILED231 Document
01.02.01.07.02.01.01.01.156 FILE0232 Document
01.02.01.07.02.01.01.01.157 FILE0233 Document
01.02.01.07.02.01.01.01.158 FILEO234 Document
01.02.01.07.02.01.01.01.159 FILED235 Document
01.02.01.07.02.01.01.01.160 FILED236 Document
01.02.01,07.02,01.01.01.161 FILED237 Document
01.02.01.07.02.01.01.01.162 FILE0238 Document
01.02.01.07.02.01.01.01.163 FILE0239 Document
01.02.01.07.02.01.01.01.164 FILEOD24 Document
01.02.01.07.02.01.01.01.165 FILEO240 Document
01,02.01,07.02.01.01.01.166 FILED241 Document
01.02.01.07.02.01.01.01.167 FILED242 Document
01.02.01.07.02.01.01.01.168 FILEO243 Document
01.02.01.07.02.01.01.01.169 FILE0244 Document
01.02.01.07.02.01.01.01.170 FILED245 Document
01.02.01.07.02.01.01.01.171 FILED246 Document
01.02.01.07.02.01.01.01.172 FILED247 Document
01.02.01.07.02.01.01.01.173 FILE0248 Document
01.02.01.07.02.01.01.01.174 FILED249 Document
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01.02.01.07.02.01.01.01.175 FILEQD25 Document
01.02.01.07.02.01.01.01.176 FILED250 Document
01.02.01.07.02.01.01.01.177 FILEO251 Document
01.02.01.07.02.01.01.01.178 FILEO252 Document
01.02.01.07.02.01.01.01.179 FILEO253 Document
01.02.01.07,02,01,01.01.180 FILE0254 Document
01.02.01.07.02.01.01.01.181 FILED255 Document
01.02.01.07.02.01.01.01.182 FILED256 Document
01.02.01.07.02.01.01.01.183 FILED257 Document
01.02.01.07.02.01.01.01.184 FILED258 Document
01.02.01.07.02.01.01.01.185 FILEO259 Document
01.02.01.07.02.01.01.01.186 FILEOO26 Document
01.02.01.07.02.01.01.01.187 FILEO260 Docurnent
01.02.01.07.02.01.01.01.188 FILEO261 Document
01.02.01.07.02.01.01.01.189 FILEO262 Document
01.02.01.07,02.01.01.01.190 FILEO263 Document
01.02.01.07.02.01.01.01.191 FILEO264 Document
01.02.01.07.02.01.01.01.192 FILEO265 Document
01.02.01.07.02.01.01.01.193 FILEO266 Document
01.02.01.07.02.01.01.01.194 FILEO267 Document
01.02.01.07.02.01.01.01.195 FILEO268 Document
01.02.01.07.02.01.01.01.196 FILEO269 Document
01.02.01.07.02.01.01.01.197 FILEDD27 Document
01.02.01.07.02,01.01.01.198 FILE0270 Document
01,02,01.07.02.01.01.01.199 FILED271 Document
01.02.01.07.02.01.01.01.200 FILEO272 Document
01.02.01.07.02.01.01.01.201 FILED273 Document
01.02.01.07.02.01.01.01.202 FILED274 Document
01.02.01.07.02.01.01.01.203 FILEO275 Document
01.02.01.07.02.01.01.01.204 FILED276 Document
01.02.01.07.02.01.01.01.205 FILEO277 Document
01.02.01.07.02.01.01.01.206 FILEO278 Document
01.02.01.07.02.01.01.01.207 FILED279 Document
01.02.01.07.02.01.01.01.208 FILEDDZ8 Document
01.02.01.07.02.01.01.01.209 FILEO280 Document
01.02.01.07.02.01.01.01.210 FILE0281 Document
01.02.01.07.02.01,01.01.211 FILEO282 Document
01.02.01.07.02.01.01.01.212 FILED283 Document
01.02.01.07.02.01.01.01.213 FILEDZ284 Document
01.02.01.07.02.01.01.01.214 FILEO285 Document
01.02.01,07.02,01.01.01.215 FILEO286 Document
01.02.01.07.02.01.01.01.216 FILEO287 Document

Objective Reference: A5394793

© TINSW 2016

34

Returnable Schedule 6 — Deed of Disclaimer




Transport

sydney

NSW | for NSW METRO

Request for Tender
Sydney Metro City & Southwest

Demolition Works

Number

Document

Type

01.02.01.07.02.01.01.01.217 FILED288 Document
01.02.01.07.02.01.01.01.218 FILEO289 Document
01.02.01.07.02.01.01.01.219 FILEOD29 Document
01.02.01.07.02.01.01.01.220 FILE0290 Document
01.02.01.07.02.01.01.01.221 FILED291 Document
01.02.01.07.02.01.01.01.222 FILEQ292 Document
01.02.01.07.02.01.01.01.223 FILEO293 Document
01.02.01.07.02.01.01.01.224 FILED294 Document
01.02.01.07.02.01.01.01.225 FILED295 Document
01.02.01.07.02.01.01.01.226 FILED2896 Document
01.02.01.07.02.01.01.01.227 FILED297 Document
01.02.01.07.02.01.01.01.228 FILE0298 Document
01.02.01.07.02.01.01.01.229 FILEO299 Document
01.02.01.07.02.01.01.01.230 FILEOO30 Document
01.02.01.07.02.01.01.01.231 FILEO300 Document
01.02.01.07.02.01.01.01.232 FILEO301 Document
01.02.01.07.02.01.01.01.233 FILEO302 Document
01.02.01.07.02.01.01.01.234 FILEO303 Document
01.02.01.07.02.01.01.01.235 FILEO304 Document
01.02.01.07.02.01.01.01.236 FILEO305 Document
01.02.01.07.02.01.01.01.237 FILEO306 Document
01.02.01.07.02.01.01.01.238 FILEO307 Document
01.02.01.07.02.01.01.01.239 FILEO308 Document
01.02.01.07.02.01.01.01.240 FILEO309 Document
01.02.01.07.02.01.01.01.241 FILEOD31 Document
01.02.01.07.02.01.01.01.242 FILEO310 Document
01.02.01.07.02.01.01.01.243 FILEOD32 Document
01.02.01.07.02.01.01.01.244 FILEOD33 Document
01.02.01.07.02.01.01.01.245 FILEOD34 Document
01.02.01.07.02.01.01.01.246 FILEOD35 Document
01.02,01.07.02.01.01,01.247 FILECD36 Document
01.02.01.07.02.01.01.01.248 FILECD37 Document
01.02.01.07.02.01.01.01.249 FILECO38 Document
01.02.01.07.02.01.01.01.250 FILEOD39 Document
01.02.01.07.02.01.01.01.251 FILECD40D Document
01.02.01.07.02.01.01.01,252 FILE0O41 Document
01.02.01.07.02.01.01.01.253 FILEDO42 Document
01.02.01.07.02.01.01.01.254 FILEOD43 Document
01.02.01.07.02.01.01.01.255 FILECD44 Document
01.02.01,07.02.01.01.01.256 FILEOO45 Document
01.02.01.07.02.01.01.01.257 FILEOQ46 Document
01.02.01.07.02.01.01.01.258 FILEOD47 Document
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01.02.01.07.02,01.01.01.259 FILECO48 Document
01.02.01.07.02.01.01.01.260 FILECD49 Document
01.02.01.07.02.01.01.01.261 FILECOS0 Dacument
01,02.01.07.02.01.01.01.262 FILEOO51 Document
01.02.01.07.02.01.01.01.263 FILEDOS52 Document
01.02.01.07.02.01.01.01.264 FILEDOS3 Document
01.02.01.07.02.01.01.01.265 FILEDOS54 Document
01.02.01.07.02.01.01.01.266 FILEDOSS Document
01.02.01.07.02.01.01.01.267 FILEDOS6 Document
01.02.01.07.02.01.01.01.268 FILEOOS7 Document
01.02.01.07.02.01.01.01.269 FILEODS8 Document
01.02.01.07.02.01.01.01.270 FILEOD59 Document
01.02.01.07.02.01.01.01.271 FILECDED Document
01.02.01.07.02.01.01.01.272 FILEOO61 Document
01.02.01.07.02.01.01.01.273 FILEDD62 Document
01.02.01.07.02.01.01.01.274 FILEDDG3 Document
01.02.01,07.02.01.01.01.275 FILEDOG4 Document
01.02.01.07.02.01.01.01.276 FILEDDGS Document
01.02.01.07.02.01.01.01.277 FILEDOG6 Document
01.02.01.07.02.01.01.01.278 FILEDDGE7 Document
01.02.01.07.02.01.01.01.279 FILECOG8 Document
01.02.01.07.02.01.01.01.280 FILEODES Document
01.02.01.07.02.01.01.01.281 FILEOO70 Document
01.02.01.07.02.01.01.01.282 FILEOO71 Document
01.02.01.07.02.01.01.01.283 FILEDO72 Document
01.02.01.07.02.01.01.01.284 FILEDO73 Document
01.02.01.07.02.01.01.01.285 FILEDO74 Document
01.02.01.07.02.01.01.01.286 FILEDO7S Document
01.02.01.07.02.01.01.01.287 FILECD76 Document
01.02.01.07.02.01.01.01.288 FILEOO77 Document
01.02.01.07.02.01.01.01.289 FILEOO78 Document
01.02.01.07.02.01,01.01.290 FILEOD79 Document
01.02.01.07.02.01,01.01.291 FILEDOBO Document
01.02.01.07.02.01.01.01.292 FILEDO81 Document
01.02.01.07.02.01.01.01.283 FILECD82 Document
01.02.01.07.02.01.01.01.294 FILEOO83 Document
01.02.01.07.02.01.01.01.295 FILEOD84 Document
01.02.01.07.02.01,01.01.296 FILEDOBS Document
01,02.01.07.02.01.01.01.297 FILECOBG Document
01.02.01.07.02.01.01.01.298 FILEOOB7 Document
01.02.01.07.02.01.01.01.299 FILEOD88 Document
01.02.01.07.02.01.01.01.300 FILEODB9 Document
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01.02.01.07.02.01.01.01.301 FILECD90 Document
01.02,01.07.02.01.01.01.302 FILEO091 Document
01.02.01.07.02.01.01.01.303 FILECO92 Document
01.02.01.07.02.01.01.01.304 FILECO93 Document
01.02.01.07.02.01.01.01.305 FILEODS94 Document
01.02.01.07.02.01.01.01.306 FILEDDSS Document
01.02.01.07.02.01.01.01.307 FILECOS96 Document
01.02,01.07.02.01.01.01.308 FILEDD97 Document
01.02,01.07.02.01.01.01.309 FILEDO98 Document
01.02,01,07.02.01.01.01.310 FILE0O99 Document
01.02.01.07.02.01.01.02 1iff files Folder

01.02.01.07.02.01.01.02.001 FILECOO1 Document
01.02.01.07.02.01.01.02.002 FILEQOO2 Document
01.02.01.07.02.01.01.02.003 FILE0DO3 Dacument
01.02.01.07.02.01.01.02.004 FILEODO4 Document
01.02.01.07.02.01.01.02.005 FILEDDOS Document
01.02.01.07.02.01.01.02.006 FILEODOG Document
01.02.01.07.02.01.01.02.007 FILEODO?7 Dacument
01.02.01.07.02.01.01.02.008 FILEODO8 Document
01.02.01.07.02.01.01.02.009 FILEODOS Document
01.02.01.07.02.01.01.02.010 FILEOD10 Document
01.02.01.07.02.01.01.02.011 FILEO100 Document
01.02.01.07.02.01.01.02.012 FILEO101 Docurment
01.02.01.07.02.01.01.02.013 FILED102 Document
01.02.01.07.02.01.01.02.014 FILED103 Document
01.02.01.07.02.01.01.02.015 FILEO104 Document
01,02.01.07.02.01,01.02.016 FILEO105 Document
01.02.01.07.02.01.01.02.017 FILEO106 Document
01.02.01.07.02.01.01.02.018 FILEO107 Document
01.02.01.07.02.01.01.02.019 FILEO108 Document
01.02.01.07.02.01.01.02.020 FILEO109 Document
01.02.01.07.02.01.01.02.021 FILEDO11 Document
01.02,01.07.02.01.01.02.022 FILEO110 Document
01.02.01.07.02.01,01.02.023 FILEO111 Document
01.02.01.07.02.01.01.02.024 FILEO112 Document
01.02.01.07.02.01.01.02.025 FILED113 Document
01.02.01.07.02.01.01.02.026 FILED114 Document
01.02.01.07.02.01.01.02.027 FILEO115 Document
01.02.01.07.02.01.01.02.028 FILEO116 Document
01.02.01.07.02.01.01.02.029 FILEO117 Document
01.02.01.07.02.01.01.02.030 FILEO118 Document
01.02.01.07.02.01.01.02.031 FILEO119 Document
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01.02.01.07.02.01.01.02.032 FILEOD12 Document
01.02.01.07.02.01.01.02.033 FILED120 Document
01.02.01.07.02.01.01.02.034 FILE0121 Document
01.02.01.07.02.01.01.02.035 FILEO122 Document
01.02.01.07.02.01.01.02.036 FILED123 Document
01.02.01.07.02.01.01.02.037 FILED124 Document
01.02.01.07.02.01.01.02.038 FILED125 Document
01,02.01.07.02.01.01.02.039 FILED126 Document
01.02.01.07.02.01.01.02.040 FILED127 Document
01,02.01.07.02.01.01.02.041 FILED128 Document
01.02.01.07.02.01.01.02.042 FILED129 Document
01.02.01.07.02.01.01.02.043 FILEOO13 Document
01.02.01.07.02.01.01.02.044 FILEO130 Document
01.02.01.07.02.01.01.02.045 FILEO131 Document
01.02.01.07.02.01.01.02.046 FILEO132 Document
01.02.01.07.02.01.01.02.047 FILEO133 Document
01.02.01.07.02.01.01.02.048 FILEO134 Document
01.02.01.07.02.01.01.02.049 FILEO135 Document
01.02.01.07.02.01.01.02.050 FILEO136 Document
01.02.01.07.02.01.01.02.051 FILEO137 Document
01.02.01.07.02.01.01.02.052 FILEO138 Document
01.02.01.07.02.01.01.02.053 FILEO139 Document
01.02.01.07.02.01.01.02.054 FILEOD14 Document
01.02.01,07.02.01.01.02.055 FILEO140 Document
01.02.01.07.02.01.01.02.056 FILEO141 Document
01.02.01.07.02.01.01.02.057 FILEO142 Document
01.02.01.07.02,01.01.02.058 FILEO143 Document
01.02.01.07.02.01.01.02.059 FILEO144 Document
01.02.01.07.02.01.01.02.060 FILEO145 Document
01.02.01.07.02.01.01.02.061 FILEO146 Document
01.02.01.07.02.01.01.02.062 FILEO147 Document
01.02.01.07.02.01.01.02.063 FILEO148 Document
01.02.01.07.02.01.01.02.064 FILEO149 Document
01.02.01.07.02.01.01.02.065 FILEOD1S Document
01.02.01.07.02.01.01.02.066 FILEO150 Document
01.02.01.07.02.01,01.02.067 FILEO151 Document
01.02.01.07.02,01.01.02.068 FILEO152 Document
01.02.01.07.02.01.01.02.069 FILED153 Document
01.02.01.07.02.01.01.02.070 FILED154 Document
01.02.01.07.02.01.01.02.071 FILED155 Document
01.02.01.07.02.01.01.02.072 FILED156 Document
01.02.01.07.02.01.01.02.073 FILEO157 Document
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01.02.01.07.02.01.01.02.074 FILED158 Document
01.02.01.07.02.01.01.02.075 FILED159 Document
01,02,01.07.02.01.01.02.076 FILEOD16 Document
01,02.01.07.02.01.01.02.077 FILEO160 Document
01.02.01.07.02.01.01.02.078 FILEO161 Document
01.02.01.07.02.01.01.02.079 FILEO162 Document
01.02.01.07.02.01.01.02.080 FILEO163 Document
01.02.01.07.02.01.01.02.081 FILED164 Document
01.02.01.07.02.01.01.02.082 FILED165 Document
01.02.01.07.02.01.01.02.083 FILEO166 Document
01.02.01,07,02.01,01.02.084 FILED167 Document
01.02.01.07.02.01.01.02.085 FILEO168 Document
01.02.01.07.02.01.01.02.086 FILED169 Document
01.02.01.07.02.01.01.02.087 FILEOO17 Document
01.02.01.07.02.01.01.02.088 FILEO170 Document
01.02.01.07.02.01.01.02.089 FILEO171 Document
01.02.01.07.02.01.01.02.090 FILEO172 Document
01.02.01.07.02.01.01.02.091 FILEO173 Document
01.02.01.07.02.01.01.02.092 FILEO174 Document
01,02.01.07.02.01.01.02.093 FILEO17S Document
01.02,01.07.02.01.01.02.094 FILEO176 Document
01.02.01.07.02.01.01.02.095 FILEQ177 Document
01.02.01.07.02.01.01.02.096 FILEO178 Document
01.02.01.07.02.01.01.02.097 FILEO179 Document
01.02.01.07.02.01.01.02.098 FILEOD18 Document
01.02.01.07.02.01.01.02.099 FILEO180 Document
01.02.01.07.02.01.01.02.100 FILEO181 Document
01.02.01.07.02.01.01.02.101 FILEO182 Document
01.02.01.07.02.01.01.02.102 FILEO183 Document
01.02.01.07.02.01.01.02.103 FILEO184 Document
01.02.01.07.02.01.01.02.104 FILED185 Document
01.02.01.07.02.01.01.02.105 FILEO186 Document
01.02.01.07.02.01.01.02.106 FILEO187 Document
01.02.01.07.02.01,01.02.107 FILED188 Document
01.02.01.07.02.01.01.02.108 FILED189 Document
01.02.01.07.02.01.01.02.109 FILECO19 Document
01.02.01.07.02.01.01.02.110 FILED190 Document
01.02.01.07.02.01.01.02.111 FILE0191 Document
01.02.01.07.02,01.01.02.112 FILEO192 Document
01.02.01.07.02.01.01.02.113 FILED193 Document
01.02.01.07.02.01.01.02.114 FILEO194 Document
01.02.01.07.02.01.01.02.115 FILED195 Document
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01.02.01.07.02.01.01.02.116 FILEO1S6 Document
01.02.01.07.02.01.01.02.117 FILED197 Document
01.02.01.07.02.01.01.02.118 FILED198 Document
01.02.01.07.02.01.01.02.119 FILED199 Document
01.02.01.07.02.01.01.02.120 FILEOO20 Document
01.02.01.07.02.01.01.02.121 FILED200 Document
01.02.01.07.02.01.01.02.122 FILEO201 Document
01.02.01.07.02.01.01.02.123 FILEO202 Document
01.02.01.07.02.01.01.02.124 FILEO203 Document
01.02.01.07.02.01.01.02.125 FILEO204 Document
01.02.01.07.02.01.01.02.126 FILEO205 Document
01.02.01.07.02.01.01.02.127 FILEO206 Document
01.02.01.07.02.01.01.02.128 FILEO207 Document
01.02.01.07.02.01.01.02.129 FILEO208 Document
01.02.01.07.02.01.01.02.130 FILEO209 Document
01.02.01.07.02.01.01,02.131 FILEOD21 Document
01.02.01.07.02.01.01.02.132 FILEO210 Document
01.02.01.07.02.01.01.02.133 FILEO211 Document
01.02.01.07.02.01.01.02.134 FILEO212 Document
01.02.01.07.02.01.01.02.135 FILEG213 Document
01.02.01.07.02.01.01.02.136 FILEO214 Document
01.02.01.07.02.01.01.02.137 FILEO215 Document
01.02.01.07.02.01.01.02.138 FILEO216 Document
01.02.01.07.02.01.01.02.139 FILEO217 Document
01.02.01,07.02.01.01.02.140 FILEO218 Document
01.02.01.07.02,01.01.02.141 FILEO219 Document
01.02.01.07.02.01.01.02.142 FILEOD22 Document
01.02.01.07.02.01.01.02.143 FILEO220 Document
01.02.01.07.02.01.01.02.144 FILEO221 Document
01.02.01.07.02.01.01.02.145 FILEO222 Document
01.02.01.07.02.01.01.02.146 FILED223 Document
01.02.01.07.02,01.01.02.147 FILEO224 Document
01.02.01.07.02.01.01.02.148 FILEO225 Document
01.02.01.07.02.01.01,02.149 FILED226 Document
01.02.01.07.02.01.01.02.150 FILE0227 Document
01.02.01.07.02.01.01.02.151 FILED228 Document
01.02.01.07.02.01.01.02.152 FILED229 Document
01.02.01.07.02.01.01.02.153 FILEDOD23 Document
01.02.01.07.02.01.01.02.154 FILEO230 Document
01.02.01.07.02.01.01.02.155 FILEO231 Document
01.02,01.07,02.01,01.02.156 FILE0232 Document
01.02,01.07.02.01.01.02.157 FILED233 Document
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01.02.01.07.02.01.01.02.158 FILED234 Daocument
01.02.01.07.02.01.01.02.159 FILED235 Document
01.02.01.07.02.01.01.02.160 FILEO236 Document
01,02.01.07.02.01.01.02.161 FILED237 Document
01.02.01.07.02.01.01.02.162 FILEOZ38 Document
01.02.01.07.02.01,01.02.163 FILED23S Document
01.02.01.07.02.01.01.02.164 FILEOO24 Document
01.02.01.07.02.01.01.02.165 FILED240 Document
01.02.01.07.02.01.01.02.166 FILED241 Document
01.02.01.07.02.01.01.02.167 FILED242 Document
01.02.01.07.02.01.01.02.168 FILED243 Document
01.02.01.07.02.01.01.02.169 FILEO244 Document
01.02.01.07.02.01.01.02.170 FILED245 Document
01.02.01.07.02.01.01.02.171 FILED246 Document
01.02.01.07.02.01.01.02.172 FILED247 Document
01.02.01.07.02.01.01.02.173 FILE0248 Document
01.02.01.07.02.01.01.02.174 FILED249 Document
01.02.01.07.02.01.01.02.175 FILEDD25 Document
01.02.01.07.02.01.01.02.176 FILEO250 Document
01.02.01.07.02.01.01.02.177 FILEO251 Document
01.02.01.07.02.01.01.02.178 FILEO252 Document
01.02.01.07.02.01.01.02.179 FILEO253 Document
01.02.01.07.02.01.01.02.180 FILEO254 Document
01.02.01.07.02,01.01.02.181 FILE0255 Dacument
01.02.01.07.02.01.01.02.182 FILED256 Document
01.02.01.07.02.01.01.02.183 FILEQZ257 Document
01.02.01.07.02.01.01.02.184 FILED258 Document
01.02.01.07.02.01.01.02.185 FILEO259 Document
01.02.01.07.02.01.01.02.186 FILEOD26 Document
01.02.01.07.02.01.01.02.187 FILED260 Document
01,02,01.07.02.01.01.02.188 FILEO261 Document
01.02.01.07.02.01.01.02.189 FILEDZ262 Document
01.02.01.07.02.01.01.02.190 FILE0263 Document
01.02.01.07.02.01.01.02.191 FILED264 Document
01.02.01.07.02.01.01.02.192 FILEDZ65 Document
01.02.01.07.02.01.01,02.193 FILED266 Document
01.02.01.07.02.01.01.02.194 FILED267 Document
01.02.01.07.02.01.01.02.195 FILED268 Document
01.02.01.07.02.01.01.02.196 FILED26S Document
01.02,01.07.02.01.01.02.197 FILEDO27 Document
01.02.01.07.02.01.01.02.198 FILED270 Document
01.02.01.07.02.01.01.02.199 FILEO271 Document

Objective Reference: A5394793

© TINSW 2016

41

Returnable Schedule 6 — Deed of Disclaimer




Transport

NSW | for NsW METRO

sydney

Request for Tender
Sydney Metro City & Southwest

Demolition Works

Number

Document

Type

01.02.01.07.02.01.01.02.200 FILEO272 Document
01.02.01.07.02.01.01.02.201 FILEO273 Document
01.02.01.07.02.01.01.02.202 FILEO274 Document
01.02.01.07.02.01.01.02.203 FILED275 Document
01.02.01.07.02.01.01.02.204 FILEO276 Document
01.02.01.07.02.01.01.02.205 FILEO277 Document
01.02.01.07.02,01.01.02.206 FILEO278 Document
01.02.01.07.02.01.01.02.207 FILEO279 Document
01.02.01.07.02.01.01.02.208 FILEOD28 Document
01.02.01.07.02.01.01.02.209 FILEO280 Document
01.02.01.07.02.01.01.02.210 FILEO281 Document
01.02.01.07.02.01.01.02.211 FILEO282 Document
01.02.01.07.02.01.01.02.212 FILED283 Document
01.02.01.07.02.01.01.02.213 FILEO284 Document
01.02.01.07.02,01,01.02.214 FILEO285 Document
01.02.01.07.02,01.01.02.215 FILEO286 Document
01.02.01.07.02.01.01.02.216 FILEO287 Document
01.02.01.07.02.01.01.02.217 FILED288 Document
01.02.01.07.02.01.01.02.218 FILED289 Document
01.02.01.07.02.01.01.02.219 FILECD29 Document
01.02.01.07.02.01.01.02.220 FILEO290 Document
01.02.01.07.02.01.01.02.221 FILED291 Document
01.02.01.07.02.01.01.02.222 FILED292 Document
01.02.01.07.02.01.01,02.223 FILED293 Document
01.02.01.07.02.01.01.02.224 FILE0294 Document
01.02.01.07.02.01.01.02.225 FILED295 Document
01.02.01.07.02.01.01.02.226 FILED296 Document
01.02.01.07.02.01.01.02.227 FILEO297 Document
01.02.01.07.02.01.01.02.228 FILED298 Document
01.02.01.07.02.01.01.02.229 FILED299 Document
01.02.01.07.02.01.01.02.230 FILEOO30 Document
01.02.01.07.02.01.01,02.231 FILEO300 Document
01.02.01.07.02.01.01.02.232 FILE0301 Document
01.02.01.07.02.01.01.02.233 FILED302 Document
01.02.01.07.02.01.01.02.234 FILED303 Document
01.02.01.07.02.01.01.02.235 FILEO304 Document
01.02,01.07.02.01.01.02.236 FILEO305 Document
01.02.01.07.02.01.01.02.237 FILEO306 Document
01.02.01.07.02.01.01.02.238 FILED307 Document
01.02.01.07.02.01.01.02.239 FILED308 Document
01.02.01.07.02.01.01.02.240 FILEO309 Document
01.02.01.07.02.01.01.02.241 FILEDD31 Document
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01.02.01.07.02.01.01.02.242 FILEO310 Document
01.02.01.07.02.01.01.02.243 FILEOO32 Document
01.02.01.07.02.01.01.02.244 FILEOD33 Document
01.02.01.07.02.01.01.02.245 FILEOD34 Document
01.02.01.07.02.01.01.02.246 FILEOD35 Document
01.02.01.07.02.01.01.02.247 FILEQD36 Document
01.02.01.07.02.01.01.02.248 FILEOD37 Document
01.02.01.07.02.01.01.02.249 FILEOD38 Document
01.02.01.07.02.01.01.02,250 FILEOD39 Document
01.02.01.07.02.01.01.02.251 FILEOD40 Document
01.02.01.07.02.01.01.02.252 FILEOD4L Document
01.02.01.07.02.01.01.02.253 FILEOD42 Document
01.02.01.07.02.01.01.02.254 FILEOD43 Document
01.02.01.07.02.01.01.02.255 FILECD44 Document
01.02.01.07.02.01.01.02.256 FILEOD4S Document
01.02.01.07.02.01.01.02.257 FILEOD46 Document
01.02.01.07.02.01.01.02.258 FILECD47 Document
01.02.01.07.02.01.01.02.259 FILECD48 Document
01.02.01.07.02.01.01.02.260 FILEOD49 Document
01.02,01,07.02.01.01.02.261 FILEOOSO Document
01.02.01.07.02,01.01.02.262 FILECOS1 Document
01.02.01.07.02.01.01.02.263 FILEDO52 Document
01.02.01.07.02.01.01.02.264 FILEOO53 Document
01.02.01.07.02.01.01.02.265 FILEODS4 Document
01.02.01.07.02.01.01.02.266 FILEOOSS Document
01.02.01.07.02.01.01.02.267 FILEOOS6 Document
01.02.01.07.02.01.01.02.268 FILEDOS7 Document
01.02.01.07.02.01.01.02.269 FILEOOS8 Document
01.02.01.07.02.01,01.02.270 FILEOQS9 Document
01.02.01.07.02.01.01.02.271 FILECOGO Document
01.02.01.07.02.01.01.02.272 FILEOOGL Document
01.02.01.07.02.01.01.02.273 FILEODG2 Document
01.02.01.07.02.01.01.02.274 FILEOD63 Document
01.02.01.07.02.01.01.02.275 FILEOOB4 Document
01.02.01.07.02.01.01.02.276 FILE0OGS Document
01.02.01.07.02.01.01.02.277 FILEODG6 Document
01.02.01.07.02.01.01.02.278 FILEDOE7 Document
01.02.01.07.02.01.01.02.279 FILEOO68 Document
01.02,01.07.02.01.01.02.280 FILEOO6S Document
01.02.01.07.02.01.01.02.281 FILEOO70 Document
01.02.01.07.02.01.01.02.282 FILEDO71 Document
01.02.01.07.02.01.01.02.283 FILEDO72 Document
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01.02.01.07.02.01.01.02.284 FILEDO73 Document
01.02.01.07.02.01.01.02.285 FILEDD74 Document
01.02.01.07.02.01.01.02.286 FILEOO75 Document
01.02.01.07.02.01.01.02.287 FILEDO76 Document
01.02.01.07.02.01.01.02.288 FILEOO77 Document
01.02,01,07.0201.01,02.289 FILEDO78 Document
01.02.01,07.02.01.01,02.290 FILEDO79 Document
01.02.01.07.02.01.01.02.291 FILEOOSO Document
01.02.01.07.02.01.01.02.292 FILEOD81 Document
01.02.01.07.02.01.01.02.293 FILEDD82 Document
01.02.01.07.02.01.01.02.294 FILEOD83 Document
01.02.01.07.02.01.01.02.295 FILEOD84 Document
01.02.01.07.02.01.01.02.296 FILEODSS Document
01.02.01.07.02.01.01,02.297 FILEOD86 Document
01.02.01.07.02.01.01.02.298 FILEOD8? Document
01.02.01.07.02.01.01.02.299 FILEODSS Document
01.02.01.07.02.01.01.02.300 FILEOD8S Document
01.02.01.07.02.01.01.02.301 FILEODSO Document
01.02.01.07.02.01.01.02.302 FILEQOS1 Document
01.02.01.07.02.01.01.02.303 FILEDOS2 Document
01.02.01.07.02.01.01.02.304 FILEDOS3 Document
01.02.01.07.02.01.01.02.305 FILEOO94 Document
01.02.01.07.02.01.01.02.306 FILEOOSS Document
01.02.01,07.02.01.01.02.307 FILEDOS6 Document
01.02.01,07.02.01.01.02.308 FILE0OS7 Document
01.02.01.07.02.01.01.02.309 FILEOOS8 Document
01.02.01.07.02.01.01.02.310 FILED099 Document
01.02.01.07.02.01.02 existing-optional floor plans Falder

01.02.01.07.02.01.02.01 j-peg A3 Folder

01,02.01.07.02.01.02.01.01 00000001 Document
01,02.01.07.02.01.02.01.02 00000002 Document
01.02.01.07.02.01.02.01.03 00000003 Document
01.02.01.07.02.01.02.01.04 00000004 Document
01.02.01.07.02.01.02.01.05 00000005 Document
01.02.01.07.02.01.02.01.06 00000006 Document
01.02.01.07.02,01.02,01.07 00000007 Document
01.02.01.07.02.01.02.01.08 00000008 Document
01.02.01.07.02.01.02.01.09 00000008 Document
01.02.01.07.02.01.02.01.10 00000010 Document
01.02.01.07.02.01.02.01.11 00000011 Document
01.02.01.07.02,01.02.01.12 00000012 Document
01.02.01.07.02.01.02.01.13 00000013 Document
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01,02.01.07.02.01.02.01.14 00000014 Document
01.02.01.07.02.01.02.01.15 00000015 Document
01.02.01.07.02.01.02.01.16 00000016 Document
01.02.01.07.02.01.02.01.17 00000017 Document
01.02.01.07.02.01.02.02 pdf files Folder

01.02.01.07.02.01.02.02.01 00000001 Document
01.02.01.07.02.01.02.02.02 00000002 Document
01.02,01.07.02.01.02.02.03 00000003 Document
01.02,01.07.02.01.02.02.04 00000004 Document
01.02.01.07.02.01.02.02.05 00000005 Document
01.02.01.07.02.01.02.02.06 00000006 Document
01.02.01.07.02.01.02.02.07 00000007 Document
01.02.01.07.02.01.02.02.08 00000008 Document
01.02.01.07.02.01.02.02.09 00000009 Document
01.02.01.07.02.01.02.02.10 00000010 Document
01.02.01.07.02.01.02.02.11 00000011 Document
01,02.01.07.02.01.02.02.12 00000012 Document
01.02.01.07.02.01.02.02.13 00000013 Document
01.02.01,07.02.01.02.02.14 00000014 Document
01.02.01.07.02.01.02.02.15 00000015 Document
01.02.01.07.02.01.02.02.16 00000016 Document
01.02.01.07.02.01.02.02.17 00000017 Document
01.02.01.07.02.01.03 fire protection Folder

01.02.01.07.02.01.03.01 pdf files Folder

01.02.01.07.02.01.03.01.01 FILEDOO1 Document
01,02.01.07.02.01.03.01.02 FILEOOO2 Document
01.02.01,07.02,01.03.01.03 FILEOOO3 Document
01.02.01.07.02.01.03.01.04 FILEOOO4 Document
01.02.01.07.02.01.03.01.05 FILEOQOS Document
01.02.01.07.02.01.03.01.06 FILEOOOG Document
01.02.01.07.02.01.03.01.07 FILEOOO7 Document
01.02.01,07.02.01.03.01.08 FILEODO3 Document
01.02.01.07.02,01.03.01.09 FILEOOD9 Document
01.02.01.07.02.01.03.01.10 FILEOO10 Document
01.02.01.07.02.01.03.02 SmokeDetectorUpgrade.2008 Folder

01.02.01.07.02.01.03.02.01 BO1 Document
01.02.01.07.02.01.03.02.02 BO1 Document
01.02.01,07.02.01.03.02.03 FOO Document
01.02.01.07.02.01.03.02.04 FOO Document
01.02.01.07.02.01.03.02.05 FO1 Document
01.02.01.07.02.01.03.02.06 FO1 Document
01.02.01.07.02.01.03.02.07 FO2 Document
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01.02.01.07.02.01.03.02.08 FO2 Document
01.02.01.07.02.01.03.02.09 FO3 Document
01.02.01.07.02.01.03.02.10 FO3 Document
01.02.01.07.02.01.03.02.11 FO4 Document
01.02.01.07.02.01.03.02.12 FO4 Document
01.02.01.07.02.01.03.02.13 FOS Document
01.02.01.07.02,01.03.02.14 FOS Document
01.02.01.07.02.01.03.02.15 FO& Document
01.02.01.07.02.01.03.02.16 FO& Document
01.02.01.07.02.01.03.02.17 FO7 Document
01.02.01.07.02.01.03.02.18 FO7 Document
01.02.01.07.02.01.03.03 1iff files Folder

01.02.01.07.02.01.03.03.01 FILECOO1 Document
01.02.01.07.02.01.03.03.02 FILEDOO2 Document
01.02.01.07,02.01.03.03.03 FILEDOD3 Document
01.02.01.07.02.01.03.03.04 FILEDOD4 Document
01.02.01.07.02.01.03.03.05 FILECDOS Document
01.02.01.07.02.01.03.03.06 FILECDOG Document
01.02.01.07.02.01.03.03.07 FILEQDO7 Document
01.02.01.07.02.01.03.03.08 FILEODOS Document
01.02.01.07.02.01.03.03.08 FILEDDOS Document
01.02.01.07.02.01.03.03.10 FILEOD10 Document
01.02.01.07.02.01.04 hydraulics Falder

01.02.01.07.02.01.04.01 pdf files Folder

01.02.01,07.02.01.04.01.01 FILEOOO1 Document
01.02.01.07.02.01.04.01.02 FILEODO2 Document
01.02.01.07.02.01.04.01.03 FILEODO3 Document
01.02.01.07.02.01.04.01.04 FILEODO4 Document
01.02.01.07.02.01.04.01.05 FILEDDOS Document
01.02.01.07.02.01.04.01.06 FILEODOG Document
01,02.01.07.02.01.04.01.07 FILEODO7 Document
01.02.01.07.02.01.04.01.08 FILEODOS Document
01.02.01.07.02.01.04.01.09 FILEQOOS Document
01.02.01.07.02.01.04.01.10 FILEDO1O Document
01.02.01.07.02.01.04.01.11 FILEDO11 Document
01.02,01.07.02.01.04.01,12 FILED012 Document
01.02.01.07.02.01.04.01.13 FILEOO13 Document
01.02.01.07.02.01.04.01.14 FILEOD14 Document
01.02.01.07.02.01.04.01.15 FILEOD1S Document
01.02.01.07.02.01.04.01.16 FILEDO16 Document
01.02,01.07.02.01.04.01.17 FILEOO17 Document
01.02.01.07.02.01.04.01.18 FILEOO18 Document
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01.02.01.07.02.01.04.01.19 FILEOD19 Document
01.02.01.07.02.01.04.01.20 FILEOD20 Document
01.02.01.07.02.01.04.01.21 FILEOD21 Document
01.02.01.07.02.01.04.02 1iff files Folder

01.02.01.07.02.01.04.02.01 FILEOOO1 Document
01.02.01.07.02.01.04.02.02 FILEODO2 Document
01.02.01.07.02.01.04.02.03 FILECDO3 Document
01.02.01.07.02.01.04.02.04 FILEODO4 Document
01.02.01.07.02.01.04.02.05 FILECDOS Document
01.02.01.07.02.01.04.02.06 FILECDOS Document
01.02.01.07.02.01.04.02.07 FILEODO7 Document
01.02.01.07.02.01.04.02.08 FILEODOS Document
01.02.01.07.02.01.04.02.09 FILEODOS Document
01.02.01.07.02.01.04.02.10 FILECO10D Document
01.02.01.07.02.01.04.02.11 FILEOO11 Document
01.02.01.07.02.01,04.02.12 FILEOO12 Document
01.02.01.07.02.01.04.02.13 FILECD13 Document
01.02.01.07.02.01.04.02.14 FILECO14 Document
01.02.01.07.02.01.04.02.15 FILEOO1S Document
01.02.01.07.02.01,04.02,16 FILEDO16 Document
01.02.01.07.02.01.04.02,17 FILEDO17 Document
01.02.01.07.02.01.04.02.18 FILEDO18 Document
01.02.01.07.02.01.04.02.19 FILE0O19 Document
01.02.01.07.02.01.04.02.20 FILECD20 Document
01.02.01.07.02.01.04.02.21 FILEOD21 Document
01.02.01.07.02.01.05 mechanical Folder

01.02.01.07.02.01.05.01 pdf files Folder

01.02.01.07.02.01.05.01.01 FILEOOOL Document
01.02.01.07.02.01.05.01.02 FILEDOO2 Document
01.02.01.07.02.01.05.01.03 FILE0OO3 Document
01.02.01.07.02.01.05.01.04 FILEDOO4 Document
01.02.01.07.02.01.05.01.05 FILEODOS Document
01.02.01.07.02.01.05.01.06 FILEOODE Document
01.02.01.07.02.01.05.01.07 FILEODO7 Document
01.02.01.07.02.01,05.01.08 FILED0O8 Document
01.02.01.07.02.01.05.01.09 FILECOO9 Document
01.02.01.07.02.01.05.01.10 FILECD10 Document
01.02.01.07.02.01.05.01.11 FILEOD11 Document
01.02.01,07.02.01.05.01.12 FILEOO12 Document
01.02.01.07.02.01.05.01.13 FILEOO13 Document
01,02.01.07.02.01.05.01.14 FILECO14 Document
01.02.01.07.02.01.05.01.15 FILEOD1S Document
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01.02.01.07.02.01.05.01.16 FILECO16 Docurnent
01.02.01.07.02.01.05.01.17 FILEDD17 Document
01.02.01.07.02.01.05.02 1iff files Folder

01.02.01.07.02.01.05.02.01 FILE0OO1 Document
01.02.01.07.02.01.05.02.02 FILEDOO2 Document
01.02.01.07.02.01.05.02.03 FILECDO3 Document
01.02.01.07.02.01.05.02.04 FILECOD4 Document
01.02.01.07.02.01.05.02.05 FILEODDS Document
01.02.01.07.02.01.05.02.06 FILEDODG Document
01.02.01.07.02.01.05.02.07 FILECOO7 Document
01.02.01.07.02.01.05.02.08 FILEDOOB Document
01.02.01.07.02.01.05.02.09 FILEDOOS Document
01.02.01.07.02.01.05.02.10 FILEDO10 Document
01.02.01.07.02.01.05.02.11 FILEOO11 Document
01.02.01.07.02.01.05.02.12 FILEOD12 Document
01.02.01.07.02.01.05.02.13 FILEOD13 Document
01.02.01.07.02.01.05.02.14 FILEOD14 Document
01.02.01.07.02.01.05.02.15 FILECO1S Dacument
01.02.01.07.02.01.05.02.16 FILEOO16 Document
01.02.01.07.02.01.05.02.17 FILEDO17 Document
01,02.01.07.03 Hazmat Report Folder

01.02.01.07.03.01 55219 194 Miller Street HazMat 18072016 Document
01.02.01.07.04 Survey Plan Folder

01.02.01.07.04.01 2016 06 17_Survey Plans_154 Miller Street Document
01.02.01.07.05 Hazardous Materials & Asbestos Register Folder

01.02.01.07.05.01 194 Miller St - Hazmat Predemo Survey Report Document
01.02.01.07.05.02 194 Miller St - Hazmat Predemo Survey Report Rev 2.0 Document
01.02.01.08 22-28 Edinburgh Road Marrickville Folder

01.02.01.08.01 RealServe Plans of Factory Document
01.02.01.09 30 Edinburgh Rd, 34 Murray St & 38-46 Murray St, Marrickville Folder

01.02.01.09.01 Building Plans Folder

01.02.01.09.01.01 Plans Folder

01.02.01.09.01.01.01 2016 04 29 _Floor plan_Rev A_30 Edinburgh Rd Document
01.02.01.09.01,01.02 2016 04 29 _Floor plan_Rev A_58997_30 Edinburgh Rd Document
01.02.01.09.01.01.03 2016 04 29_Floor plan_Rev B_30 Edinburgh Rd Document
01.02.01.059.01.01.04 Marrickville - 30 EDINBURGH ROAD_34 MURRAY STREET _39-46 MURRAY STREET Document
01.02.01.10 302 Pitt Street, Sydney Folder

01.02.01.10.01 HAZMAT Reports Folder

01.02.01.10.01.01 2016 04 07_Letter & Part 1 of Douglas Partners Report on Preliminary Site Investigation for Contamination_Mar 14_302 Pitt St Document
01.02.01.10.01.02 2016 04 07_Memo from Luke Salem_Summarises Preliminary Site Investigation Report_Contamination Issues_302 Pitt St_2 Document
01.02.01.10.01.03 2016 04 07_Part 2 of Douglas Partners Report on Preliminary Site Investigation for Contamination_Feb 16_302 Pitt 5t Document
01.02.01.11 40 Park Street, Sydney Folder
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01.02.01.11.01 Building Structural Plans Folder
01.02.01.11.01.01 2016 06 17_Air Conditioning Platform_40 Park St Document
01.02.01.11.01.02 2016 06 17_Air Conditioning Roof Platform plan_40 Park St Document
01.02.01.11.01.03 2016 06 17_Beam Sections & Elevations 01_40 Park 5t Document
01.02.01.11.01.04 2016 06 17_Beam Sections & Elevations_40 Park St Document
01.02.01.11.01.05 2016 06 17_Building Structural plans_40 Park S5t Document
01.02.01.11.01.06 2016 06 17_Ceiling Level Plan & Section 01_40 Park St Document
01.02.01.11.01.07 2016 06 17_Ceiling Level Plan & Sections 02_40 Park St Document
01.02.01.11.01.08 2016 06 17_Ceiling Level Plan & Sections_40 Park St Document
01.02.01.11.01.09 2016 06 17_Column Detail & Sections_40 Park St Document
01.02.01.11.01.10 2016 06 17_Column Detail 01_40 Park St Document
01.02.01.11.01.11 2016 06 17_Elevation Plans 01_40 Park St Document
01.02.01.11.01.12 2016 06 17_Elevation Plans 02_40 Park St Document
01.02.01.11.01.13 2016 06 17_Elevation Survey Plan_40 Park St Document
01.02.01.11.01.14 2016 06 17_First Floor Slab Plan & Details_40 Park St Document
01.02.01,11.01.15 2016 06 17_First Floor Slab Plans_40 Park St Document
01.02.01.11.01.16 2016 06 17_Infil Slab Plan & Details 01_40 Park St Document
01.02.01.11.01.17 2016 06 17_Infil Slab Plan & Details_40 Park St Document
01.02.01.11.01.18 2016 06 17_Mechanical Plans 01_40 Park St Document
01.02.01.11.01.19 2016 06 17_Mechanical Plans 02_40 Park St Document
01.02.01.11.01.20 2016 06 17_Mechanical Plans 03_40 Park St Document
01.02.01.11.01.21 2016 06 17_Mechanical Plans 04_40 Park 5t Document
01.02.01.11.01.22 2016 06 17_Mechanical Plans 05_40 Park St Document
01,02.01.11.01.23 2016 06 17_Mechanical Plans 06_40 Park 5t Document
01,02.01.11.01.24 2016 06 17_Mechanical Plans_40 Park 5t Document
01.02.01.11.01.25 2016 06 17_Mechanical Ventilation_40 Park St Document
01.02.01.11.01.26 2016 06 17_Steel Details 01_40 Park St Document
01.02.01.11.01.27 2016 06 17_Steel Details 02_40 Park St Document
01.02.01.11.01.28 2016 06 17_Steel Details 03_40 Park St Document
01.02.01.11.01.29 2016 06 17_Steel Details_40 Park St Document
01.02.01.11.01.30 2016 06 17_Survey Plan 01_40 Park 5t Document
01.02.01.12 479 Pacific Hwy, Crows Nest Folder
01.02.01.12.01 2016 06 22_Visual Inspection & Report for Clearance_ESP_479 Pacific Hwy, Crows Nest Document
01.02.01.13 55 Hunter Street, Sydney Folder
01.02.01.13.01 55 Hunter_Plans Falder
01.02.01.13.01.01 Council Approved Drawings Archi al Folder
01,02,01.13,01.01.01 6247-GA-001 Document
01.02.01.13.01.01.02 6247-GA-101 Document
01.02.01.13.01.01.03 6247-GA-102 Document
01.02.01.13.01.01.04 65247-GA-103 Document
01.02,01.13.01.01.05 6247-GA-104 Document
01.02.01.13.01.01.06 6247-GA-105 Document
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01.02.01.13.01.01.07 6247-GA-106 Document
01.02.01.13.01.01.08 6247-GA-107 Document
01.02.01.13.01.01.09 6247-GA-108 Document
01.02.01.13.01.01.10 6247-GA-109 Document
01.02.01.13.01.01.11 6247-GA-110 Document
01.02.01.13.01.01.12 6247-GA-111 Document
01.02.01.13.01.01.13 6247-GA-112 Document
01.02.01.13.01.01.14 6247-GA-113 Document
01.02.01.13.01.01.15 6247-GA-114 Document
01.02.01.13.01.01.16 6247-GA-115 Document
01.02,01.13.01.01.17 6247-GA-117 Document
01.02.01.13.01.01.18 734106-GA-101 Document
01.02.01.13.01.01.19 734106-GA-102 Document
01.02.01.13.01.01.20 734106-GA-103 Document
01.02.01.13.01.01.21 734106-GA-104 Document
01.02.01.13.01.01.22 734106-GA-110 Document
01.02.01.13.01.01.23 734106-GA-111 Document
01.02.01.13.01.01.24 734106-GA-112 Document
01.02.01.13.01.01.25 GD 340 Document
01.02.01,13.01.02 Council Approved Drawings Archi al Folder

01.02.01.13.01.02.01 734106_GA_101 Document
01.02.01.13.01.02.02 734106_GA_102 Document
01.02.01.13.01.02.03 734106_GA_103 Document
01.02.01.13.01.02.04 734106_GA_104 Document
01.02.01.13.01.02.05 734106_GA_105 Document
01.02.01.13.01.02.06 734106_GA_106 Document
01.02.01.13.01.02.07 734106_GA_107 Document
01.02.01.13.01.02.08 734106_GA_109 Document
01.02.01.13.01.02.09 734106_GA_111 Document
01.02.01.13.01.02.10 734106_GA_112 Document
01.02.01.13.01.02.11 734106_GA_114 Document
01.02.01.13.01.02.12 734106_GA_115 Document
01.02.01.13.01.02.13 734106_GA_203 Document
01.02.01.13.01.02.14 734106_GA_204 Document
01.02.01.13.01.02.15 734106_GA_204 Document
01.02.01.13.01.02.16 734106_GA_205 b Document
01.02.01.13.01.02.17 734106_GA_206 Document
01.02.01.13.01.02.18 734106_GA_206 b Document
01.02.01,13.01.02.19 734106_GA_207 Document
01.02.01.13.01.02.20 734106_GA_207 b Document
01.02.01.13.01.02.21 734106_GD_108 Document
01.02.01.13.01.02.22 734106 _GD_211 Document
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01.02.01.13.01.02.23 734106_GD_212 Document
01.02.01.13.01.02.24 734106_GD_324 Document
01.02.01.13.01.02.25 734106_GD_325 Document
01.02.01.13.01.02.26 734106_GD_326 Dacument
01.02.01.13.01.02.27 734106_GD_350 Document
01.02.01.13.01.02.28 734106_GD_351 Document
01.02.01.13.01.02.29 734106_GD_369 Document
01.02.01.13.01.02.30 734106_GD_401 Document
01.02.01.13.01.02.31 734106_GD_402 Document
01.02.01.13.01.02.32 734106_GD_402 8 Document
01.02.01.13.01.02.33 734106_GD_403 Document
01.02.01.13.01.02.34 734106_GD_404 Document
01.02.01.13.01.02.35 734106_GD_405 Document
01.02.01.13.01.02.36 734106_GD_423 Document
01.02.01.13.01.02.37 734106_GD_424 Document
01.02.01.13.01.02.38 734106_GD_505 Document
01.02,01.13.01.02,39 734106_GD_506 Document
01.02,01.13.01.02.40 734106_GD_508 Document
01.02.01.13.01.02.41 734106_GD_607 Document
01.02.01.13.01.03 Council Approved Drawings Mechanical Folder

01.02.01.13.01.03.01 1232-3 Document
01.02.01.13.01.03.02 1232-3-8 Document
01.02.01.13.01.03.03 1232-3-89 Document
01.02.01.13.01.03.04 5854 4M-C Document
01.02.01.13.01.03.05 5854-4M Document
01.02.01.13.01.03.06 5854-4M B Document
01.02.01.13.01.03.07 5854-4M-M10 Document
01.02.01.13.01.03.08 58544M-M9 Document
01.02.01.13.01.03.09 P1418-M-22-M Document
01.02.01.13.01.03.10 P1418-5M-0 Document
01.02.01.13.01.03.11 P1418-5M-1 Document
01.02.01.13.01.03.12 P1418-SM-16-B Document
01.02.01.13.01.03.13 P1418-5M-17-A Document
01.02.01.13.01.03.14 P1418-SM-2-D Document
01.02.01.13.01.03.15 P1418-SM-20-E Document
01.02.01.13.01.03.16 P1418-SM-23 Document
01.02.01.13.01.03.17 P1418-5M-25-C Document
01.02.01.13.01.03.18 P1418-SM-3-F Document
01.02.01.13.01.03.19 P1418-5M-31 Document
01.02.01.13.01.03.20 P1418-5M-4-C Document
01.02.01.13.01.03.21 P1418-5M21-C Document
01.02.01.13.01.03.22 P1418-SM24-H Document
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01.02.01.13.01.03.23 P1418-5M26-8 Document
01.02.01.13.01.03.24 P1418-5SM27-A Document
01.02.01.13.01.03.25 P1418-5M27-C Document
01.02.01.13.01.03.26 P1418-5M28-D Document
01.02.01.13.01.03.27 P1418-5M29-E Document
01.02.01.13.01.03.28 P1418-SM30 Document
01.02.01.13.01.03.29 P1418-5M5-G Document
01.02.01.13.01.03.30 P148-5SM24-D Document
01.02.01.13.01.04 Council Approved Drawings Other Folder

01.02.01.13.01.04.01 50939-01 Document
01.02.01.13.01.04.02 5099-02 Document
01.02.01.13.01.04.03 5095-03 Document
01.02.01.13.01.04.04 5099-04 Document
01.02.01.13.01.04.05 5099-05 Document
01.02.01.13.01.04.06 5099-06 Document
01.02.01.13.01.04.07 5099-07 Document
01.02,01.13.01.04.08 5099-08 Document
01.02.01.13.01.04.09 5089-09 Document
01.02.01.13.01.04.10 5089-10 Document
01.02.01.13.01.04.11 5089-15 Document
01.02.01.13.01.04.12 5089-16 Document
01.02.01.13.01.04.13 5099-17 Document
01.02.01.13.01.04.14 5099-18 Document
01.02.01.13.01.04.15 5099-19 Document
01.02.01.13.01.04.16 5099-22 Document
01.02.01.13.01.04.17 5099-29 Document
01.02.01.13.01.04.18 5099-30 Document
01.02.01.13.01.04.19 5089-31 Document
01.02.01.13.01.04.20 5099-32 Document
01.02.01.13.01.04.21 5099-33 Document
01.02.01.13.01.04.22 5099-35 Document
01.02.01,13.01.04.23 5099-36 Document
01.02.01.13.01.04.24 5099-37 Document
01.02.01.13.01.04.25 5099-38 Document
01.02.01.13.01.04.26 5099-39 Document
01.02.01.13.01.04.27 5099-50 Document
01.02.01,13.01.04.28 B1701-1 Document
01.02.01.13.01.04.29 B1701-10 Document
01.02.01.13.01.04.30 B1701-11 Document
01.02.01.13.01.04.31 B1701-12 Document
01.02.01.13.01.04.32 B1701-13 Document
01.02.01.13.01,04.33 B1701-14 Document
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01.02.01.13.01.04.34 B1701-15 Document
01.02.01.13.01.04.35 B1701-16a Document
01.02.01.13.01.04.36 B1701-17 Document
01.02.01.13.01.04.37 B1701-18 Document
01.02.01.13.01.04.38 B1701-19 Document
01.02.01.13.01.04.39 81701-2 Document
01.02.01.13.01.04.40 81701-20 Document
01.02.01.13.01.04.41 B81701-21 Document
01.02.01.13.01.04.42 B1701-3 Document
01.02.01.13.01.04.43 B1701-5 Document
01.02.01.13.01.04.44 B1701-6 Document
01.02.01.13.01.04.45 B1701-7 Document
01.02.01.13.01.05 Council Approved Drawings Structural Folder

01.02.01,13.01,05.01 734106-D1 Document
01.02.01.13.01.05.02 734106-D1G Document
01.02.01.13.01.05.03 734106-D2 Document
01.02.01.13.01.05.04 734106-D2K Document
01.02.01.13.01.05.05 734106-D3 Document
01.02.01.13.01.05.06 734106-D3M Daocument
01.02.01.13.01.05.07 734106-D4 Document
01.02.01.13.01.05.08 734106-D4L Document
01.02,01.13.01.05.09 734106-D5 Document
01.02.01.13.01.05.10 734106-D5L Document
01.02.01.13.01.05.11 734106-D6 Document
01.02.01.13.01.05.12 734106-D6K Document
01.02.01.13.01.05.13 734106-D7 Document
01.02.01.13.01.05.14 734106-D8 Document
01.02.01.13.01.05.15 734106-5T0 Document
01.02.01.13.01.05.16 734106-STOE Document
01.02.01.13.01.05.17 734106-5T1 Document
01.02,01.13.01.05.18 734106-5T10 Document
01.02.01.13.01.05.19 734106-5T10E Document
01.02.01.13.01.05.20 734106-5T11 Document
01.02.01.13.01.05.21 734106-ST11E Document
01.02.01.13.01.05.22 734106-5T12 Document
01.02.01.13.01.05.23 734106-5T12D Document
01.02.01.13.01.05.24 734106-5T13 Document
01.02.01.13.01.05.25 734106-5T13D Document
01.02.01.13.01.05.26 734106-5T14 Document
01.02.01.13.01.05.27 734106-5T14A Document
01.02.01.13.01.05.28 734106-5T15 Document
01.02.01.13.01.05.29 734106-5T15A Document
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01.02.01.13.01.05.30 734106-5T16 Document
01.02.01.13.01.05.31 734106-5T16A Document
01.02.01.13.01.05.32 734106-5T17 Document
01.02.01.13.01.05.33 734106-5T18 Document
01.02.01.13.01.05.34 734106-5T19 Document
01.02.01.13.01.05.35 734106-ST1E Document
01.02.01.13.01,05.36 734106-5T2 Document
01.02.01.13.01,05.37 734106-5T20 Document
01.02.01.13.01,05.38 734106-5T21 Document
01.02.01.13.01.05.39 734106-5T21A Document
01.02.01.13.01.05.40 734106-5T22 Document
01.02.01.13.01.05.41 734106-5T22A Document
01.02.01.13.01.05.42 734106-5T23 Document
01.02.01.13.01.05.43 734106-5T23A Document
01.02.01.13.01.05.44 734106-5T24 Document
01.02.01.13.01.05.45 734106-5T24A Document
01.02.01.13.01.05.46 734106-5T25 Document
01.02.01.13.01.05.47 734106-ST25A Document
01.02.01.13.01.05.48 734106-5T2A Document
01.02.01.13.01.05.49 734106-5T3 Document
01.02.01.13.01.05.50 734106-5T3E Document
01.02.01.13.01.05.51 734106-5T4 Document
01.02.01.13.01.05.52 734106-5T4A Document
01.02.01.13.01.05.53 734106-5T5 Document
01.02.01.13.01.05.54 734106-5TSF Document
01.02.01.13.01.05.55 734106-5T6 Document
01.02.01.13.01,05.56 734106-ST6D Document
01,02.01.13.01,05.57 734106-5T7 Document
01.02.01.13.01.05.58 734106-5T8 Document
01.02.01.13.01.05.59 734106-5T8E Document
01.02.01.13.01.05.60 734106-5T9 Document
01.02.01.13.01.05.61 734106-5T9A Document
01.02.01.13.01.06 Council Approved Drawings Structural 2 Folder

01.02.01,13.01.06.01 734106 510 Document
01.02.01.13.01.06.02 734106 STOF Document
01.02.01.13.01.06.03 734106 STO G Document
01.02.01.13.01.06.04 734106 5T1 Document
01.02.01.13.01.06.05 734106 ST1L Document
01.02.01.13.01.06.06 734106 5T1M Document
01.02.01.13.01.06.07 734106 5T10 Document
01.02.01.13.01.06.08 734106 ST10B Document
01.02.01.13.01.06.09 734106 5T10T Document
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01.02.01.13.01.06.10 734106 ST1I0U Document
01.02.01.13.01.06.11 7341065T10V Document
01.02.01.13.01.06.12 734106 5T11 Document
01.02.01.13.01.06.13 73410657118 Document
01.02.01.13.01.06.14 7341065711 T Document
01.02.01.13.01.06.15 734106 5T11U Document
01.02.01.13.01.06.16 734106 5T12 Document
01.02.01.13.01.06.17 734106 5T121L Document
01.02.01.13.01.06.18 7341065713 Document
01.02.01.13.01.06.19 734106 5T13 L Document
01.02.01.13.01.06.20 7341065714 Document
01.02.01.13.01.06.21 734106 5T15 Document
01.02.01.13.01.06.22 734106 ST1S B Document
01.02.01.13.01.06.23 734106 5T151) Document
01.02.01.13.01.06.24 734106 ST15 K Docurment
01.02.01.13.01.06.25 734106 5T15 L Document
01.02.01.13.01.06.26 734106 ST16 Document
01.02.01.13.01.06.27 734106 ST16 F Document
01.02.01.13.01.06.28 734106 ST17 Document
01.02.01.13.01.06.29 734106 ST18 Document
01.02.01.13.01.06.30 734106 ST19 Document
01.02.01.13.01.06.31 734106 5T2 Document
01.02.01.13.01.06.32 734106572 G Document
01.02.01.13.01.06.33 734106 5T2 H Document
01.02.01.13.01.06.34 734106 5T20 Document
01.02.01.13.01.06.35 734106 ST21 Document
01.02.01.13.01.06.36 734106 5722 Document
01.02.01.13.01.06.37 734106 5722 Document
01.02.01.13.01.06.38 734106 ST22 K Document
01.02.01.13.01.06.39 734106 5723 Document
01.02.01.13.01.06.40 734106 5T23 M Document
01.02.01.13.01,06.41 734106 ST23 N Document
01.02.01.13.01.06.42 734106 ST24 F Document
01.02.01.13.01.06.43 734106 ST25 Document
01.02.01.13.01.06.44 734106 5T26 Document
01.02.01.13.01.06.45 734106 5T26 B Document
01.02.01.13.01.06.46 734106 5T27 Document
01.02.01.13.01.06.47 734106 5727 B Document
01.02.01.13.01.06.48 734106 ST28 C Document
01.02.01.13.01.06.49 734106 5T3 Document
01.02.01.13.01.06.50 734106 ST3 P Document
01.02.01.13,01.06.51 734106573 Q Document
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01.02.01.13.01.06.52 734106 5T4 Document
01.02.01.13.01.06.53 734106 STAG Document
01.02.01.13.01.06.54 734106 ST4 H Document
01.02.01.13.01.06.55 734106 5T5 Document
01.02.01.13.01.06.56 734106 STS R Document
01.02.01.13.01.06.57 734106 STS U Document
01.02.01.13.01.06.58 734106 ST6 Document
01.02.01.13.01.06.59 734106 5T6 B Document
01.02.01.13.01.06,60 734106 ST7 Document
01.02.01.13.01.06.61 734106 5T8 Document
01.02.01.13.01.06.62 734106 5T8 L Document
01.02.01.13.01.06.63 734106 5T9 Document
01.02.01.13.01.06.64 734106 519G Document
01.02.01.13.01.07 WAE Drawings Architectural GA 001-GD 235 (Sepias) 1 Folder
01.02.01.13.01.07.01 734106-GA-001 Document
01.02.01.13.01.07.02 734106-GA-002 Document
01.02.01.13.01.07.03 734106-GA-003 Document
01.02.01.13.01.07.04 734106-GA-004 Document
01.02.01.13.01.07.05 734106-GA-005 Document
01.02.01.13.01.07.06 734106-GA-006 Document
01.02.01.13.01.07.07 734106-GA-007 Document
01.02.01.13.01.07.08 734106-GA-008 Document
01.02.01.13.01.07.09 734106-GA-009 Document
01.02.01.13.01.07.10 734106-GA-010 Document
01.02.01.13.01.07.11 734106-GA-011 Document
01.02.01.13.01.07.12 734106-GA-012 Document
01.02.01,13.01.07.13 734106-GA-100 Document
01.02.01.13.01.07.14 734106-GA-100.1 Document
01.02.01.13.01.07.15 734106-GA-101 Document
01.02.01.13.01.07.16 734106-GA-102 Document
01.02.01.13.01.07.17 734106-GA-103 Document
01.02.01.13.01.07.18 734106-GA-104 Document
01.02,01,13.01.07.19 734106-GA-105 Document
01.02.01.13.01.07.20 734106-GA-106 Document
01.02.01.13.01.07.21 734106-GA-107 Document
01.02.01.13.01.07.22 734106-GA-108 Document
01.02.01.13.01.07.23 734106-GA-109 Document
01.02.01,13.01.07.24 734106-GA-110 Document
01.02.01.13.01.07.25 734106-GA-111 Document
01.02.01.13.01.07.26 734106-GA-112 Document
01.02.01.13.01.07.27 734106-GA-113 Document
01.02.01.13.01.07.28 734106-GA-114 Document
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01.02.01.13.01.07.29 734106-GA-115 Document
01.02.01.13.01.07.30 734106-GA-116 Document
01.02.01.13.01.07.31 734106-GA-117 Document
01.02.01.13.01.07.32 734106-GA-118 Document
01.02.01.13.01.07.33 734106-GA-119 Document
01.02.01.13.01.07.34 734106-GA-130 Document
01.02.01.13.01.07.35 734106-GA-131 Document
01.02.01.13.01.07.36 734106-GA-132 Document
01.02.01.13.01.07.37 734106-GA-133 Document
01.02.01.13.01.07.38 734106-GA-201 Document
01.02.01.13.01,07.39 734106-GA-202 Document
01.02.01.13.01.07.40 734106-GA-203 Dacument
01.02.01.13.01.07.41 734106-GA-204 Document
01.02.01.13.01.07.42 734106-GA-205 Document
01.02.01.13.01.07.43 734106-GA-206 Document
01.02.01.13.01.07.44 734106-GA-207 Document
01.02.01.13.01.07.45 734106-GA-208 Document
01.02.01.13.01.07.46 734106-GD-210 Document
01.02.01.13.01.07.47 734106-GD-212 Document
01.02.01.13.01.07.48 734106-GD-213 Document
01.02.01.13.01.07.49 734106-GD-214 Document
01.02.01.13.01.07.50 734106-GD-215 Document
01.02.01.13.01.07.51 734106-GD-221 Document
01.02.01.13.01.07.52 734106-GD-222 Document
01.02.01.13.01.07.53 734106-GD-223 Document
01.02.01.13.01.07.54 734106-GD-231 Document
01.02.01.13.01.07.55 734106-GD-232 Document
01.02.01.13.01.07.56 734106-GD-234 Document
01.02.01.13.01.07.57 734106-GD-235 Document
01.02.01.13.01.07.58 743106-GD-211 Daocument
01.02.01.13.01.07.59 Copy of 734106-GA-100.1 Document
01.02.01.13.01.07.60 Copy of 734106-GA-101 Document
01.02.01.13.01.08 WAE Drawings Architectural GD 310-GD 432-Sepias Folder

01.02.01,13.01.08.01 734106-GD-310 Document
01.02.01.13.01.08.02 734106-GD-311 Document
01.02.01.13.01.08.03 734106-GD-312 Document
01.02.01.13.01.08.04 734106-GD-320 Document
01.02.01.13.01.08.05 734106-GD-321 Document
01.02.01,13.01.08.06 734106-GD-322 Document
01.02.01.13.01.08.07 734106-GD-323 Document
01.02.01.13.01.08.08 734106-GD-324 Document
01.02.01.13.01.08.09 734106-GD-325 Document
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01.02.01.13.01.08.10

734106-GD-326

Document

01.02.01.13.01.08.11

734106-GD-330

Document

01.02.01.13.01.08.12

734106-GD-331

Document

01.02.01.13.01.08.13

734106-GD-332

Document

01.02.01.13.01.08.14

734106-GD-333

Document

01.02.01.13.01.08.15

734106-GD-334

Document

01.02.01.13.01.08.16

734106-GD-340

Document

01.02.01.13.01.08.17

734106-GD-350

Document

01.02.01.13.01.08.18

734106-GD-351

Document

01.02.01.13.01.08.19

734106-GD-360

Document

01.02.01.13.01.08.20

734106-GD-361

Document

01.02.01.13.01.08.21

734106-GD-362

Document

01.02.01.13.01.08.22

734106-GD-363

Document

01,02.01.13.01.08.23

734106-GD-364

Document

01.02.01.13.01.08.24

734106-GD-365

Document

01.02.01.13.01.08.25

734106-GD-366

Document

01.02.01.13.01.08.26

734106-GD-367

Document

01.02.01.13.01.08.27

734106-GD-369

Document

01.02.01.13.01.08.28

734106-GD-401

Document

01.02.01.13.01.08.29

734106-GD-402

Document

01.02.01.13.01.08.30

734106-GD-403

Document

01.02.01.13.01.08.31

734106-GD-404

Document

01.02.01.13.01.08.32

734106-GD-405

Document

01.02.01,13.01.08.33

734106-GD-406

Document

01.02.01,13.01.08.34

734106-GD-407

Document

01.02.01.13.01.08.35

734106-GD-410

Document

01.02.01.13.01.08.36

734106-GD-411

Document

01.02.01.13.01.08.37

734106-GD-412

Document

01.02.01.13.01.08.38

734106-GD-413

Document

01.02.01.13.01.08.39

734106-GD-414

Document

01,02.01,13.01.08.40

734106-GD-415

Document

01.02.01.13.01.08.41

734106-GD-416

Document

01.02.01.13.01.08.42

734106-GD-417

Document

01.02.01.13.01.08.43

734106-GD-418

Document

01.02.01.13.01.08.44

734106-GD-419

Document

01.02.01.13.01.08.45

734106-GD-423

Document

01.02.01.13.01.08.46

734106-GD-424

Document

01.02.01.13.01.08.47

734106-GD-426

Document

01.02.01.13.01.08.48

734106-GD-431

Document

01.02,01.13.01.08.49

734106-GD-432

Document

01.02.01.13.01.09

WAE Drawings Architectural GD 501 GD 711

Folder

01.02.01.13.01.09.01

734106-GD-501

Document
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01.02.01.13.01.08.02 734106-GD-505 Document
01,02,01.13.01.09.03 734106-GD-506 Document
01.02.01.13.01.09.04 734106-GD-507 Document
01.02.01.13.01.09.05 734106-GD-508 Document
01.02.01.13.01.09.06 734106-GD-510 Document
01.02.01.13.01.08.07 734106-GD-511 Document
01.02.01.13.01.05.08 734106-GD-512 Dacument
01.02.01.13.01.09.09 734106-GD-513 Document
01.02.01.13.01.09.10 734106-GD-515 Document
01.02.01.13.01.09.11 734106-GD-516 Document
01.02.01.13.01.09.12 734106-GD-520 Document
01.02.01.13.01.09.13 734106-GD-521 Document
01.02.01.13.01.09.14 734106-GD-522 Document
01.02.01.13.01.08.15 734106-GD-530 Document
01.02.01.13.01.09.16 734106-GD-531 Document
01.02.01.13.01.09.17 734106-GD-532 Document
01.02.01.13.01.09.18 734106-GD-533 Document
01.02.01.13.01.09.19 734106-GD-534 Document
01.02.01.13.01.09.20 734106-GD-535 Document
01.02.01.13.01.09.21 734106-GD-536 Document
01.02.01.13.01.09.22 734106-GD-540 Document
01.02.01.13.01.09.23 734106-GD-601 Document
01.02.01.13.01.09.24 734106-GD-602 Document
01.02.01.13.01.09.25 734106-GD-603 Document
01.02.01.13.01.09.26 734106-GD-604 Document
01.02.01.13.01.09.27 734106-GD-605 Document
01.02.01.13.01.09.28 734106-GD-606 Doacument
01.02.01.13.01.09.29 734106-GD-607 Document
01.02.01.13.01.09.30 734106-GD-608 Document
01.02.01.13.01.09.31 734106-GD-622 Document
01.02.01.13.01.09.32 734106-GD-624 Document
01.02.01.13.01.09.33 734106-GD-650 Document
01.02.01.13.01.09.34 734106-GD-651 Document
01.02,01.13.01.09.35 734106-GD-652 Document
01.02.01.13.01.09.36 734106-GD-653 Document
01.02.01.13.01.09.37 734106-GD-654 Document
01.02.01.13.01.09.38 734106-GD-660 Document
01.02.01.13.01.09.39 734106-GD-661 Document
01.02.01.13.01.09.40 734106-GD-662 Document
01.02.01.13.01.09.41 734106-GD-663 Document
01.02.01.13.01.09.42 734106-GD-701 Document
01.02.01.13.01.09.43 734106-GD-702 Document
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01.02.01.13.01.09.44 734106-GD-703 Document
01.02.01.13.01.09.45 734106-GD-704 Document
01.02.01.13.01.09.46 734106-GD-705 Dacument
01.02.01.13.01.09.47 734106-GD-706 Document
01.02.01.13.01.09.48 734106-GD-707 Dacument
01.02.01.13.01.09.49 734106-GD-710 Document
01.02.01.13.01.09.50 734106-GD-711 Document
01.02.01.13.01.10 WAE DRawings Architectural GD 501 GD 711-Sepias Folder

01.02.01.13.01.10.01 734106-GD-501 Document
01.02.01.13.01.10.02 734106-GD-505 Document
01.02.01.13.01.10.03 734106-GD-506 Document
01.02.01.13.01.10.04 734106-GD-507 Document
01.02.01.13.01.10.05 734106-GD-508 Document
01.02.01.13.01.10.06 734106-GD-510 Document
01.02.01.13.01.10.07 734106-GD-511 Document
01.02.01.13.01.10.08 734106-GD-512 Document
01.02.01.13.01,10.09 734106-GD-513 Document
01.02.01.13.01.10.10 734106-GD-515 Document
01.02.01.13.01,10.11 734106-GD-516 Document
01.02.01.13.01.10.12 734106-GD-520 Document
01.02.01.13.01.10.13 734106-GD-521 Document
01.02.01.13.01.10.14 734106-GD-522 Document
01.02.01.13.01.10.15 734106-GD-530 Document
01.02.01.13.01.10.16 734106-GD-531 Document
01.02.01.13.01.10.17 734106-GD-532 Document
01.02.01.13.01.10.18 734106-GD-533 Document
01.02.01.13.01.10.19 734106-GD-534 Document
01.02.01.13.01.10.20 734106-GD-535 Document
01.02.01.13.01.10.21 734106-GD-536 Document
01.02.01.13.01.10.22 734106-GD-540 Document
01.02.01.13.01.10.23 734106-GD-601 Document
01.02.01.13.01.10.24 734106-GD-602 Document
01.02.01.13.01.10.25 734106-GD-603 Document
01.02.01.13.01.10.26 734106-GD-604 Document
01.02.01.13.01.10.27 734106-GD-605 Document
01.02.01.13.01.10.28 734106-GD-606 Document
01.02,01.13.01.10.29 734106-GD-607 Document
01.02.01.13,01.10.30 734106-GD-608 Document
01.02.01.13.01.10.31 734106-GD-622 Document
01.02.01.13.01.10.32 734106-GD-623 Document
01.02.01.13.01.10.33 734106-GD-624 Document
01.02.01.13.01.10.34 734106-GD-650 Document
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01.02.01.13.01.10.35 734106-GD-651 Document
01.02.01.13.01.10.36 734106-GD-652 Document
01.02.01.13.01.10.37 734106-GD-653 Document
01.02.01.13.01.10.38 734106-GD-654 Document
01.02.01.13.01.10.38 734106-GD-660 Document
01.02.01.13.01.10.40 734106-GD-661 Document
01.02.01.13.01.10.41 734106-GD-663 Document
01.02.01.13.01.10.42 734106-GD-664 Document
01.02.01.13.01.10.43 734106-GD-701 Document
01.02.01.13.01.10.44 734106-GD-703 Document
01.02.01.13.01.10.45 734106-GD-704 Document
01.02.01.13.01.10.46 734106-GD-705 Document
01.02.01.13.01.10.47 734106-GD-706 Document
01.02.01.13.01.10.48 734106-GD-707 Document
01.02.01.13.01.10.49 734106-GD-710 Dacument
01.02.01.13.01.10.50 734106-GD-711 Document
01,02.01.13.01.10.51 734106-GD-720 Document
01.02.01.13.01.11 WAE Drawings Architecturals GA 001-GD 235 Folder

01.02.01.13.01.11.01 734106-GA-001 Document
01.02.01.13.01.11.02 734106-GA-002 Document
01.02.01.13.01.11.03 734106-GA-003 Document
01.02.01.13.01.11.04 734106-GA-004 Document
01.02.01.13.01.11.05 734106-GA-005 Document
01.02.01.13.01.11.06 734106-GA-006 Document
01.02.01.13.01.11.07 734106-GA-007 Document
01.02.01.13.01.11.08 734106-GA-008 Document
01.02.01.13.01.11.09 734106-GA-009 Document
01.02.01.13.01.11.10 734106-GA-010 Document
01.02.01.13.01.11.11 734106-GA-011 Document
01.02.01,13.01.11.12 734106-GA-012 Document
01.02.01.13.01.11.13 734106-GA-100 Document
01.02,01.13.01.11.14 734106-GA-100.1 Document
01.02.01.13.01.11.15 734106-GA-1015 Document
01.02.01.13.01.11,16 734106-GA-101T Document
01.02.01.13.01.11.17 734106-GA-102Y Document
01.02.01.13.01.11.18 734106-GA-1027 Document
01.02.01.13.01.11.19 734106-GA-103 Document
01.02.01.13.01.11.20 734106-GA-104 Document
01.02.01.13.01.11.21 734106-GA-105 Document
01.02.01.13.01.11.22 734106-GA-106 Document
01.02.01.13.01.11.23 734106-GA-107 Document
01.02.01.13.01.11.24 734106-GA-108 Document
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01.02.01.13.01.11.25 734106-GA-109 Document
01.02.01.13.01.11.26 734106-GA-110 Document
01.02.01.13.01.11.27 734106-GA-111 Document
01.02.01.13.01.11.28 734106-GA-112 Document
01.02.01.13.01.11.29 734106-GA-113 Document
01.02.01.13.01.11.30 734106-GA-114 Document
01.02.01.13.01.11.31 734106-GA-115 Document
01.02.01.13.01.11.32 734106-GA-116 Document
01.02.01.13.01.11.33 734106-GA-117 Document
01.02.01.13.01.11.34 734106-GA-118 Document
01.02.01.13.01.11.35 734106-GA-119 Document
01.02.01.13.01.11.36 734106-GA-130 Document
01.02.01.13.01.11.37 734106-GA-131 Document
01.02.01.13.01.11.38 734106-GA-132 Document
01.02.01.13.01.11.39 734106-GA-133 Document
01.02.01.13.01.11.40 734106-GA-201 Document
01.02.01.13.01.11.41 734106-GA-202 Document
01.02.01.13.01.11.42 734106-GA-203 Document
01.02,01.13.01.11.43 734106-GA-204 Document
01.02.01.13.01.11.44 734106-GA-205 Document
01.02.01.13.01.11.45 734106-GA-206 Document
01.02.01.13.01.11.46 734106-GA-207 Document
01.02.01.13.01.11.47 734106-GA-208 Document
01.02.01.13.01.11.48 734106-GD-210 Document
01.02.01.13.01.11.49 734106-GD-212 Document
01.02.01.13.01.11.50 734106-GD-213 Document
01.02.01.13.01.11.51 734106-GD-214 Document
01.02.01.13.01.11.52 734106-GD-215 Document
01.02.01.13.01.11.53 734106-GD-221 Document
01.02.01.13.01.11.54 734106-GD-222 Document
01.02.01.13.01.11.55 734106-GD-223 Document
01.02.01.13.01.11.56 734106-GD-231 Document
01.02.01.13.01.11.57 734106-GD-232 Document
01.02.01.13.01.11.58 734106-GD-234 Document
01.02.01.13.01.11.59 734106-GD-235 Document
01.02.01.13.01.11.60 743106-GD-211 Document
01.02.01.13.01.12 WAE Drawings Architecturals GD 310-GD 432 Folder

01.02.01.13.01.12.01 734106-GD310 Document
01.02.01.13.01.12.02 734106-GD311 Document
01.02.01.13.01.12.03 734106-GD312 Document
01.02.01.13.01.12.04 734106-GD320 Document
01.02.01.13.01.12.05 734106-GD321 Document
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01.02.01.13.01.12.06 734106-GD322 Document
01.02.01.13.01.12.07 734106-GD323 Dacument
01.02.01.13.01.12.08 734106-GD324 Document
01.02.01.13.01.12.09 734106-GD325 Document
01.02.01.13.01.12.10 734106-GD326 Document
01.02.01.13.01.12.11 734106-GD330 Document
01.02.01.13.01.12.12 734106-GD331 Document
01.02.01.13.01.12.13 734106-GD332 Document
01.02.01.13.01.12.14 734106-GD333 Document
01.02.01.13.01.12.15 734106-GD334 Document
01.02.01.13.01.12.16 734106-GD340 Document
01.02.01.13.01.12.17 734106-GD350 Document
01.02.01.13.01.12.18 734106-GD351 Document
01.02.01.13.01.12.19 734106-GD360 Document
01.02.01.13.01.12.20 734106-GD362 Document
01.02.01.13.01.12.21 734106-GD363 Document
01.02.01.13.01.12,22 734106-GD364 Document
01.02.01.13.01.12,23 734106-GD365 Document
01.02.01.13.01.12,24 734106-GD366 Document
01.02.01.13.01.12.25 734106-GD367 Document
01.02.01.13.01.12.26 734106-GD369 Document
01.02.01.13.01.12.27 734106-GD401 Document
01.02.01.13.01.12.28 734106-GD402 Document
01.02.01.13.01.12.29 734106-GD403 Document
01.02.01.13.01.12.30 734106-GD404 Document
01.02.01.13.01.12.31 734106-GD405 Document
01.02.01.13.01.12.32 734106-GD406 Document
01.02.01.13.01.12.33 734106-GD407 Document
01.02.01.13.01.12.34 734106-GD410 Document
01.02.01.13.01.12.35 734106-GD411 Document
01.02.01.13.01.12.36 734106-GD412 Document
01.02.01,13.01.12.37 734106-GD413 Document
01.02.01,13.01,12.38 734106-GD414 Document
01.02.01.13.01.12.39 734106-GD415 Document
01.02.01.13.01.12.40 734106-GD416 Document
01.02.01.13.01.12.41 734106-GD417 Document
01.02.01.13.01.12.42 734106-GD418 Document
01.02.01.13.01.12.43 734106-GD419 Document
01.02.01.13.01.12.44 734106-GD423 Document
01.02.01.13.01.12.45 734106-GD424 Document
01.02.01.13.01.12.46 734106-GD426 Document
01.02.01.13.01.12.47 734106-GD431 Document
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01.02.01.13.01.12.48 734106-GD432 Document
01.02.01.13.01.12.49 736104-GD361 Document
01.02.01.13.01.13 WAE Drawings Electrical Security Folder
01,02.01.13.01,13.01 1500-C-9886-B Document
01.02.01.13.01,13.02 1500-C-9887-B Document
01.02.01.13.01.13.03 1500-C-9888-C Document
01.02.01.13.01.13.04 1663-1B Document
01.02.01.13.01.13.05 1663-2B Document
01.02.01.13.01.13.06 2868-2 Document
01.02.01.13.01.13.07 734106-E-01 Document
01.02.01.13.01.13.08 734106-E-010 Document
01.02.01.13.01.13.09 734106-E-012 Document
01.02.01,13.01.13.10 734106-E-013 Document
01.02.01.13.01.13.11 734106-E-014 Document
01.02.01.13.01.13.12 734106-E-015 Document
01.02.01.13.01.13.13 734106-E-016 Document
01.02.01.13.01.13.14 734106-E-017 Document
01.02.01.13.01.13.15 734106-E-018-B Document
01.02.01.13.01.13.16 734106-E-02 Document
01.02.01.13.01.13.17 734106-E-03 Document
01.02.01.13.01.13.18 734106-E-04 Document
01.02.01.13.01.13.19 734106-E-05 Document
01.02.01.13.01.13.20 734106-E-06 Document
01.02.01.13.01.13.21 734106-E-07 Document
01.02.01.13.01.13.22 734106-E-08 Document
01.02.01.13.01.13.23 734106-E-09 Document
01.02.01.13.01.13.24 734106-5A5-001 Document
01.02.01.13.01.13.25 734106-5A5-002 Document
01.02.01.13.01.13.26 734106-5A5-004 Document
01.02.01.13.01.13.27 734106-SAS-005 Document
01.02.01.13.01.13.28 734106-5A5-006 Document
01.02.01.13.01.13.29 734106-SA5-007 Document
01.02.01.13.01.13.30 734106-5A5-008 Document
01.02.01.13.01.13.31 734106-5A5-009 Document
01.02.01.13.01.13.32 734106-5A5-010 Document
01.02.01.13.01.13.33 734106-SA5-011 Document
01.02.01.13.01.13.34 CD-003C Document
01.02.01.13.01.13.35 CD-004-B Document
01.02.01.13.01.13.36 CD-E001B Document
01.02.01.13.01.13.37 £19-8 Document
01.02.01.13.01.13.38 E20-C Document
01.02.01.13,01.13.39 SAS-003 C Document
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GOVERNMENT for NSW

Sydney Request for Tender

Sydney Metro City & Southwest
METRO P Bemoltion Works

Number

Document

Type

01.02.01.13.01.14 WAE Drawings Electrical Security (Sepias) Folder

01.02.01.13.01.14.01 1500-C-9886-B Document
01.02.01.13.01.14.02 1500-C-9887-8 Document
01.02.01.13.01.14.03 1500-C-9888-C Document
01.02.01.13.01.14.04 1663-1B. Document
01.02.01.13.01.14.05 2868-2G Document
01.02.01.13.01.14.06 734106-E-01 Document
01.02.01.13.01.14.07 734106-E-02 Document
01.02.01.13.01.14.08 734106-E-06 Document
01.02.01.13.01.14.09 734106-E-18-B Document
01.02.01.13.01.14.10 734106-5A5-001 Document
01.02,01.13.01.14.11 734106-5A5-002 Document
01.02,01.13.01.14.12 734106-5A5-004 Document
01.02.01.13.01.14.13 734106-5A5-005 Document
01.02.01.13.01.14.14 734106-5AS-006 Document
01.02.01.13.01.14.15 734106-5A5-007 Document
01.02.01.13.01.14.16 734106-5A5-008 Document
01.02.01.13.01.14.17 734106-5A5-009 Document
01.02.01.13.01.14.18 734106-5A5-010 Document
01.02.01,13.01.14.19 734106-5A5-011 Document
01,02.01.13.01.14.20 734160-E-03 Document
01.02.01.13.01.14.21 734160-E-04 Document
01.02.01.13.01.14.22 734160-E-05 Document
01.02.01.13.01.14.23 734160-E-07 Document
01.02.01.13.01.14.24 734160-E-08 Document
01.02.01.13.01.14.25 734160-E-09 Document
01.02.01.13.01.14.26 734160-E-10 Document
01.02.01.13.01.14.27 734160-E-12 Document
01.02.01.13.01.14.28 734160-E-13 Document
01.02.01.13.01.14.29 734160-E-14 Document
01.02.01.13.01.14.30 734160-E-15 Document
01.02.01.13.01.14.31 734160-E-16 Document
01.02.01.13.01.14.32 734160-E-17 Document
01.02.01.13.01.14.33 €D 004C Document
01.02.01.13.01.14.34 €D-£001B Document
01.02.01.13.01.14.35 CDo3C Document
01.02.01.13.01.14.36 E19B Document
01.02.01.13.01.14.37 E20C Document
01.02.01.13.01.14.38 SAS 003 C Document
01.02.01.13.01.14.39 scan220 Document
01.02.01.13.01.15 'WAE Drawings FACADE Folder

01.02.01.13.01.15.01 B1701-10D Document
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)| ." [ 4
RI%% Transport
GOVERNMENT for NSW

sydney
METRO

Request for Tender
Sydney Metro City & Southwest
Demolition Works

Number Document Type
01.02.01.13.01.15.02 B1701-11E Document
01.02.01.13.01.15.03 B1701-12D Document
01.02.01.13.01.15.04 B1701-14C Document
01.02.01.13.01.15.05 B1701-15C Document
01.02.01.13.01.15.06 B1701-16C Document
01.02.01.13.01.15.07 B1701-17B Document
01.02.01.13.01.15.08 B1701-188 Document
01.02.01.13.01.15.09 B1701-19B Document
01.02.01.13.01.15.10 B1701-1D Document
01.02.01.13.01.15.11 B1701-208 Document
01.02.01.13.01.15.12 B1701-21D Document
01.02.01.13.01.15.13 B1701-220 Document
01.02.01.13.01.15.14 B1701-27C Document
01.02.01.13.01.15.15 B1701-28C Document
01.02.01.13.01.15.16 B1701-29C Document
01.02,01.13.01.15.17 B1701-2D Document
01.02.01.13.01.15.18 B1701-30C Document
01.02.01.13.01.15.19 B1701-3C Document
01.02.01.13.01.15.20 B1701-5C Document
01.02.01.13.01.15.21 B1701-6E Document
01.02.01.13.01.15.22 B1701-7E Document
01.02.01.13.01.16 WAE Drawings Facade (Sepias) F1 Folder
01.02.01.13.01.16.01 B1701-10E Document
01.02.01.13.01.16.02 B1701-11E Document
01.02.01.13.01.16.03 B1701-14C Document
01.02.01.13.01.16.04 B1701-15C Document
01.02.01.13.01.16.05 B1701-16C Document
01.02.01.13.01.16.06 B1701-17B Document
01.02.01.13.01.16.07 B1701-188B Document
01.02.01.13.01.16.08 B1701-1D Document
01.02.01.13.01.16.09 B1701-20B Document
01.02.01.13.01.16.10 B1701-2D Document
01.02.01.13.01.16.11 B1701-3C Document
01.02.01.13.01.16.12 B1701-5C Document
01.02.01.13.01.16.13 B1701-6E Document
01.02.01.13.01.16.14 B1701-7E Document
01.02.01.13.01.17 WAE Drawings Glazing Systems {Sepias) G51 Folder
01.02.01.13.01.17.01 5099-01 Document
01.02.01.13.01.17.02 5099-02 Document
01.02.01.13.01.17.03 5099-03 Document
01.02.01.13.01.17.04 5099-04 Docurnent
01.02.01.13.01.17.05 5099-05 Document

Objective Reference: A5394793

© TINSW 2016

66

Returnable Schedule 6 — Deed of Disclaimer




| | .“ [ d
RIL.S‘-\%I Transport
GOVERNMENT for NSW
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METRO

Request for Tender
Sydney Metro City & Southwest
Demolition Works

Number Document Type
01.02.01.13.01.17.06 5099-06 Document
01.02.01.13.01.17.07 5099-07 Document
01.02.01.13,01.17.08 5099-08 Document
01.02,01.13.01.17.09 5099-09 Document
01.02.01.13.01.17.10 5099-10 Document
01.02.01.13.01.17.11 5099-11 Document
01.02.01.13.01.17.12 5099-12 Document
01.02.01.13.01.17.13 5099-13 Document
01.02.01.13.01.17.14 5099-14 Document
01.02.01.13.01.17.15 5099-15 Document
01.02.01.13.01.17.16 5099-16 Document
01.02.01.13.01.17.17 5099-17 Document
01.02.01.13.01.17.18 5099-18 Document
01.02.01.13.01.17.19 5099-19 Document
01.02.01.13.01.17.20 5099-20 Document
01.02.01.13.01.17.21 5099-22 Document
01.02.01.13.01.17.22 5099-23 Document
01.02.01.13.01,17.23 5099-24 Document
01.02.01.13.01.17.24 5099-25 Document
01.02.01.13.01.17.25 5099-26 Document
01.02.01.13.01.17.26 5099-27 Document
01.02.01.13.01.17.27 5099-28 Document
01.02.01.13.01.17.28 5099-29 Document
01.02.01.13.01.17.29 5099-30 Document
01.02.01.13.01.17.30 5099-31 Document
01.02.01.13.01.17.31 5099-32 Document
01.02.01.13.01.17.32 5099-33 Document
01.02.01.13.01.17.33 5099-35 Document
01.02.01,13.01.17.34 5099-36 Document
01.02.01.13.01.17.35 5099-37 Document
01.02.01.13.01.17.36 5099-38 Document
01.02.01.13.01.17.37 5099-39 Document
01.02.01.13.01.17.38 5099-40 Document
01,02.01.13.01.17.39 5099-41 Document
01.02.01.13.01.17.40 5099-42 Document
01.02.01.13.01.17.41 5099-43 Document
01.02.01.13.01.17.42 5098-44 Document
01.02.01.13.01.17.43 5099-45 Document
01.02.01.13.01,17.44 5099-46 Document
01.02.01.13.01.17.45 5099-47 Document
01.02.01.13.01.17.46 5093-48 Document
01.02.01.13.01.17.47 5099-49 Document
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METRO

Request for Tender
Sydney Metro City & Southwest
Demolition Works

Number Document Type
01.02.01.13.01.17.48 5099-50 Document
01.02.01.13.01.17.49 5099-51 Document
01.02.01.13.01.17.50 5099-52 Document
01.02.01.13.01.17.51 5099-54 Document
01.02.01.13.01.18 WAE DRAWINGS GLAZING SYSTEMS GS1 Folder
01.02.01.13.01.18.01 5099-01 Document
01.02,01.13.01.18.02 5099-02 Document
01.02.01.13.01.18.03 5099-03 Document
01.02.01.13.01.18.04 5099-04 Document
01.02.01.13.01.18.05 5099-05 Document
01.02.01.13.01.18.06 5099-06 Document
01.02.01.13.01.18.07 5099-07 Document
01.02.01.13.01.18.08 5099-08 Document
01.02.01.13.01.18.09 5099-09 Document
01.02.01,13.01.18.10 5099-10 Document
01.02.01.13.01.18.11 5099-11 Document
01.02.01.13.01.18.12 5099-12 Document
01.02.01.13.01.18.13 5099-13 Document
01.02.01.13.01.18.14 5099-14 Document
01.02.01.13.01.18.15 50989-15 Document
01.02.01.13.01.18.16 5099-16 Document
01.02.01.13.01.18.17 5099-17 Document
01.02.01.13.01.18.18 5099-18 Document
01.02.01.13.01.18.19 5099-19 Document
01.02.01,13.01.18.20 5099-20 Document
01.02.01.13.01.18.21 5099-22 Document
01.02.01.13.01.18.22 5099-23 Document
01.02.01.13.01.18.23 5098-24 Document
01.02.01.13.01.18.24 5099-25 Document
01.02.01.13.01.18.25 5099-26 Document
01.02.01.13.01.18.26 5099-27 Document
01.02.01.13.01.18.27 5099-28 Document
01.02.01.13.01.18.28 5099-29 Document
01,02.01.13.01.18.29 5098-30 Document
01.02.01.13.01.18.30 5099-31 Document
01,02.01.13.01.18.31 5099-32 Document
01,02.01.13.01.18.32 5099-33 Document
01.02.01.13.01.18.33 5098-35 Document
01.02.01.13.01.18.34 5099-36 Document
01.02.01.13.01.18.35 5099-37 Document
01.02.01.13.01.18.36 5099-38 Document
01.02.01.13.01.18.37 5099-39 Document
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for NSW

Request for Tender
Sydney Metro City & Southwest
Demolition Works

sydney
METRO

GOVERNMENT
Number Document Type

01.02.01.13.01.18.38 5099-40 Document
01.02.01.13.01.18.39 5099-41 Document
01.02.01.13.01.18.40 5099-42 Document
01.02.01,13.01.18.41 5099-43 Document
01.02.01.13.01.18.42 5089-44 Document
01.02.01.13.01.18.43 5089-45 Document
01.02.01.13.01.18.44 5089-46 Document
01.02.01.13.01.18.45 5099-47 Document
01.02.01.13.01.18.46 5089-48 Document
01.02.01.13.01.18.47 5089-49 Document
01.02.01.13.01.18.48 5099-50 Document
01.02.01.13.01.18.49 5089-51 Document
01.02.01.13.01.18.50 5089-52 Document
01.02.01.13.01.18.51 5099-54 Document
01.02.01.13.01.19 WAE Drawings Handset Granite - Sepias Folder

01.02.01.13.01.19.01 217-1 Document
01.02.01.13.01.19.02 217-10 Document
01.02.01.13.01.19.03 217-11 Document
01.02.01.13.01.19.04 217-12 Document
01.02.01.13.01.19.05 217-13 Document
01.02,01.13.01.19.06 217-14 Document
01.02.01.13.01.19.07 217-15 Document
01.02.01.13.01.19.08 217-16 Document
01.02.01.13.01.19.09 217-17 Document
01,02.01.13.01.19.10 217-18 Document
01.02.01.13.01.19.11 217-19 Document
01.02.01.13.01.19.12 217-2 Document
01.02.01.13.01.19.13 217-20 Document
01.02.01.13.01.19.14 217-21 Document
01.02.01.13.01.19.15 217-22 Document
01.02.01.13.01.19.16 217-23 Document
01.02.01.13.01.19.17 217-24 Document
01.02.01.13.01.19.18 217-25 Document
01.02.01.13.01.19.19 217-26 Document
01.02.01.13.01.19.20 217-27 Document
01.02.01.13.01.19.21 217-28 Document
01.02.01.13.01.19.22 217-29 Document
01.02.01.13.01.19.23 217-3 Document
01.02.01.13.01.19.24 217-30 Document
01.02.01.13.01.19.25 217-31 Document
01.02.01.13.01.19.26 217-32 Document
01.02.01.13.01.19.27 217-34 Document
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sydney
METRO

Request for Tender
Sydney Metro City & Southwest
Demolition Works

Number Document Type
01.02.01.13.01,19.28 217-35 Document
01.02.01.13.01.19.29 217-37 Document
01.02.01.13.01.19.30 217-38 Document
01.02.01.13.01.19.31 217-4 Document
01.02.01.13.01.19.32 217-40 Document
01.02.01.13.01.19.33 217-41 Document
01.02.01.13.01.19.34 217-42 Document
01.02.01.13.01.19.35 217-43 Document
01.02.01.13.01.19.36 217-44 Document
01.02.01.13.01.19.37 217-45 Document
01.02.01.13.01.19.38 217-46 Document
01.02.01.13.01.19.39 217-47 Document
01.02.01.13.01.19.40 217-48 Document
01.02.01.13.01.19.41 217-49 Document
01.02.01.13.01.19.42 217-5 Document
01.02.01.13.01.19.43 217-50 Document
01.02.01.13.01.19.44 217-51 Document
01.02.01.13.01.19.45 217-53 Document
01.02.01.13.01.19.46 217-54 Document
01.02.01.13.01.19.47 217-55 Document
01.02.01.13.01.19.48 217-56 Document
01.02.01.13.01.19.49 217-6 Document
01.02.01.13,01.19.50 217-7 Document
01.02.01.13.01.19.51 217-9 Document
01.02.01.13.01.19.52 GN1 Document
01.02.01.13.01.19.53 gn2 Document
01.02.01.13.01.20 WAE Drawings Lift Services BLDG Maint. Unit Sepias Folder
01.02.01.13.01.20.01 1928-10-C Document
01.02.01.13.01.20.02 1928-105-B Document
01.02.01.13.01.20.03 192B-106-B Document
01.02.01.13.01.20.04 1928-11-C Document
01.02.01.13.01.20.05 1928-110-F Document
01.02.01.13.01.20.06 1928-111-C Document
01.02.01.13.01.20.07 192B8-12-C Document
01.02.01.13.01,20.08 1928-120-B Document
01.02.01.13.01.20.09 192B8-125-F Document
01.02.01.13.01.20.10 192B-13-C Document
01.02.01.13.01.20.11 192B-137-F Document
01.02.01.13.01.20.12 192B-140-B Document
01.02.01.13.01.20,13 192B-143-B Document
01.02.01.13.01.20.14 192B-15-B Document
01.02.01.13.01.20.15 192B-150-C Document
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for NSW

sydney
METRO

Request for Tender
Sydney Metro City & Southwest
Demolition Works

GOVERNMENT
Number Document Type
01.02.01.13.01.20.16 192B-151-B Document
01.02.01.13.01.20.17 192B-152-A Document
01.02.01.13.01.20.18 192B-153-A Document
01.02.01.13.01.20.19 192B-154-A Document
01.02.01.13.01.20.20 192B-156-A Document
01.02.01.13.01.20.21 192B-16-C Document
01,02,01.13.01.20.22 192B-169-B Document
01.02.01.13.01.20.23 192B-17-C Document
01.02.01.13.01.20.24 192B-170-C Document
01.02.01.13.01.20.25 192B-172-8 Document
01.02.01.13.01.20.26 192B-175-C Dacument
01.02.01.13.01.20.27 192B-20-A Document
01.02.01.13.01.20.28 192B-30-A Document
01.02.01.13.01.20.29 1928-31-D Document
01.02.01.13.01.20.30 1928-34-8 Document
01.02.01.13.01.20.31 192B-35-8 Document
01.02.01.13.01.20.32 1928-36-B Document
01.02.01.13.01.20.33 192B-37-B Document
01.02.01.13.01.20.34 1928-40-D Document
01.02.01.13.01.20.35 192B-5-F Document
01.02.01.13.01.20.36 1928-50-D Document
01.02.01.13.01.20.37 1928-55-D Document
01.02.01.13.01.20.38 192B-65-B Document
01.02.01.13.01.20.39 1928-7-B Document
01.02.01.13,01.20.40 1928-71-B Document
01.02.01.13.01.20.41 1928-8-C Document
01.02.01.13.01,20.42 1928-80-B Document
01.02.01.13.01.20.43 1928-81-B Document
01.02.01.13.01.20.44 1928-85-B Document
01.02.01.13.01.20.45 1928-88-B Document
01.02.01.13.01.20.46 1928-90-B Document
01.02.01.13.01.20.47 1928-91-B Document
01.02.01.13.01.20.48 192B-95-C Document
01.02.01.13.01.20.49 280287-522 Document
01.02.01.13.01.20.50 280287-522 B Document
01.02.01.13.01.20.51 280287-522B 2 Document
01.02.01.13.01.20.52 280287-522B3 Document
01.02.01.13.01.20.53 280287-522 C Document
01.02.01.13.01.20.54 280287-522¢2 Document
01.02.01.13.01.20.55 280287-522¢3 Document
01.02.01.13.01.20.56 280287-522 C4 Document
01.02.01.13.01.20.57 280287-522 C5 Document
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Transport

sydney

NSW | for NSW METRO

Request for Tender
Sydney Metro City & Southwest
Demolition Works

Number

Document

Type

01.02.01.13.01.20.58 L-280287-1C Document
01.02.01.13.01.20.59 L-280287-1D Document
01.02.01.13.01.20.60 L-280287-2G Document
01.02.01.13.01.20.61 L-280287-3D Document
01.02.01.13.01.20.62 L-280287-48 Document
01.02.01.13.01.20.63 L-280287-58 Document
01.02.01.13.01.20.64 WAE Drawings Handset Granite Folder

01.02.01.13.01.20.64.01 217-1 Document
01.02.01.13.01.20.64.02 217-10 Document
01.02.01.13.01.20.64.03 217-11 Document
01.02.01.13.01.20.64.04 217-12 Dacument
01.02.01.13.01.20.64.05 217-13 Document
01.02.01.13.01.20.64.06 217-14 Document
01.02,01.13.01.20.64.07 217-15 Document
01.02.01.13.01.20.64.08 217-16 Document
01.02.01.13.01.20.64.09 217-17 Document
01.02.01.13.01.20.64.10 217-18 Document
01.02.01.13.01.20.64.11 217-19 Document
01.02.01.13.01.20.64.12 217-2 Document
01.02.01.13.01.20.64.13 217-20 Document
01.02.01.13.01.20.64.14 217-21 Document
01.02.01.13.01.20.64.15 217-22 Document
01.02.01,13.01.20.64.16 217-23 Document
01.02.01.13.01.20.64.17 217-24 Document
01.02.01.13.01.20.64.18 217-25 Document
01.02.01.13.01.20.64.19 217-26 Document
01.02.01.13.01.20.64.20 217-27 Document
01.02.01.13.01.20.64.21 217-28 Document
01,02.01.13.01.20.64.22 217-29 Document
01,02.01,13.01.20.64.23 217-3 Document
01,02.01.13.01.20,64.24 217-30 Document
01.02.01.13.01.20.64.25 217-31 Document
01.02.01.13.01.20.64.26 217-32 Document
01.02.01.13.01.20.64.27 217-34 Document
01.02.01.13.01.20.64.28 217-35 Document
01.02.01.13.01.20.64.29 217-37 Document
01.02.01.13.01.20.64.30 217-38 Document
01.02.01.13.01.20.64.31 217-4 Document
01.02.01.13.01.20.64.32 217-40 Document
01.02.01.13.01.20.64.33 217-41 Document
01.02.01.13.01.20.64.34 217-42 Document
01.02.01.13.01.20.64.35 217-43 Document
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01,02.01.13.01.20.64.36 217-44 Document
01.02.01.13.01.20.64.37 217-45 Document
01.02.01.13.01.20.64.38 217-46 Document
01.02.01.13.01.20.64.39 217-47 Document
01.02.01.13.01.20.64.40 217-48 Document
01.02.01.13.01.20.64.41 217-49 Document
01.02.01.13.01.20.64.42 217-5 Document
01.02.01.13.01.20.64.43 217-50 Document
01.02.01.13.01.20.64.44 217-51 Document
01.02.01.13.01.20.64.45 217-53 Document
01.02.01.13.01.20.64.46 217-54 Document
01.02.01.13.01.20.64.47 217-55 Document
01.02.01.13.01.20.64.48 217-56 Document
01.02.01.13.01.20.64.49 217-6 Document
01.02.01.13.01.20.64.50 217-7 Document
01.02.01.13.01.20.64.51 2179 Document
01.02.01.13.01.20.64.52 217-GN 1 Document
01,02.01.13.01.20.64.53 217-GN 2 Document
01.02.01.13.01.21 WAE Orawings Lift Services BLDG. MAINT. UNIT Folder
01.02.01.13.01.21.01 192B-10-C Document
01.02.01.13.01.21.02 192B-105-B Document
01.02.01.13.01.21.03 192B-106-B Document
01.02.01.13.01.21.04 1928-11-C Document
01.02.01.13.01.21.05 192B-110-F Document
01.02.01.13.01.21.06 192B-111-B Document
01.02.01.13.01.21.07 192B-12-C Document
01.02.01.13.01.21.08 192B-120-B Document
01.02.01.13.01.21.09 192B-125-F Document
01.02.01.13.01.21.10 192B-13-C Document
01.02.01.13.01.21.11 192B-137-0 Document
01.02.01.13.01.21.12 192B-140-8 Document
01,02.01,13.01.21.13 192B-143-B Document
01,02.01,13.01.21.14 192B-15-8 Document
01.02.01.13.01.21.15 192B-150-C Document
01.02.01.13.01.21.16 192B-151-B Document
01.02.01.13.01.21.17 192B-152-A Document
01.02.01.13.01.21.18 192B-153-A Document
01.02.01.13.01.21.19 192B-154-A Document
01.02.01.13.01.21.20 192B-156-A Document
01.02.01.13.01.21.21 1928-16-C Document
01.02.01.13.01.21.22 192B-169-B Document
01.02,01,13.01.21.23 1928-17-C Document
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01.02.01.13.01.21.24 192B-170-C Document
01.02.01.13.01.21.25 192B-172-B Document
01.02.01.13.01.21.26 192B-175-C Document
01.02.01.13.01.21.27 192B-20-B Document
01.02.01.13.01.21.28 192B-30-A Document
01.02.01.13.01,21.29 192B-31-D Document
01.02.01.13.01.21.30 192B-34-8 Document
01.02.01.13.01.21.31 192B-35-B Document
01.02.01.13.01.21.32 192B-36-B Document
01.02.01.13.01.21.33 192B-37-B Document
01.02.01.13.01.21.34 192B-40-D Document
01.02.01.13.01.21.35 192B-5-F Document
01.02.01.13.01.21.36 192B-50-D Document
01.02.01.13.01.21.37 192B-55-D Document
01.02.01.13.01.2138 192B-65-8 Document
01,02.01.13.01.21.39 192B-7-0 Document
01.02.01.13.01.21.40 192B-71-B Document
01.02.01.13.01.21.41 192B-8-C Document
01.02.01.13.01.21.42 1928-80-B Document
01.02.01.13.01.21.43 192B-81-B Document
01.02.01.13.01.21.44 192B-85-8 Document
01.02.01.13.01.21.45 192B-88-B Document
01.02.01.13.01.21.46 192B-90-B Document
01.02.01.13.01.21.47 192B-91-B Document
01.02.01.13,01.21.48 1928-95-C Document
01.02.01.13.01.21.49 280287-522B-SHEET 1 Document
01.02.01.13.01.21.50 280287-522B-SHEET 2 Document
01.02.01.13.01.21.51 280287-522B-SHEET 4 Document
01.02.01.13.01.21.52 280287-522B-SHEET § Document
01.02.01.13.01.21.53 280287-522C-SHEET 3 Document
01.02.01.13.01.21.54 280287-522C-SHEET 6 Document
01.02.01.13.01.21.55 280287-522C-SHEET 7 Document
01.02.01.13.01.21.56 280287-522C-SHEET 8 Document
01.02.01.13.01.21.57 280287-522C-SHEET 9 Document
01.02.01.13.01.21.58 Cover Sheet Document
01.02,01.13.01.21.59 L-280287-1D Document
01.02.01.13.01.21.60 L-280287-2G Document
01.02.01.13.01.21.61 L-280287-3D Document
01.02.01.13.01.21.62 L-280287-4B Document
01.02.01.13.01.21.63 L-280287-521C Document
01.02.01.13.01.21.64 L-280287-58 Document
01.02.01.13.01.22 WAE DRAWINGS MECHANICAL SERVICES (SEPIAS) M1 Folder
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01.02.01.13.01.22.01 P1418-M-22-0 Document
01.02.01.13.01.22.02 P1418-5M 29-H Document
01.02.01.13.01.22.03 P1418-5M 30-H Document
01.02.01.13.01.22.04 P1418-5M 31-H Document
01.02.01.13.01.22.05 P1418-5M 32-F Document
01.02.01.13.01.22.06 P1418-5M 33-H Document
01.02.01.13.01.22.07 P1418-5M-19-C Document
01.02.01.13.01.22.08 P1418-5M-20-G Document
01.02.01.13.01.22.09 P1418-5M-21 Dacument
01.02.01.13.01.22.10 P1418-5M-23-K Document
01,02.01,13.01.22.11 P1418-5SM-24-K Document
01.02.01.13.01.22.12 P1418-5M-25-C Document
01.02.01.13.01.22.13 P1418-5M-26-B Document
01.02.01.13.01.22.14 P1418-5M-27-C Document
01.02.01.13.01.22.15 P1418-5M-48-C Document
01.02.01.13.01.22.16 P1418-SME 34 Document
01.02.01.13.01.22.17 P1418-SME 35 Document
01.02.01.13.01.22.18 P1418-SME 36 Document
01.02.01.13.01.22.19 P1418-SME 37 Document
01.02.01.13.01.22,20 P1418-SME 38 Document
01.02.01.13.01.22,.21 P1418-SME 39 Document
01.02.01.13.01.22.22 P1418-SME 40 Document
01.02.01.13.01.22.23 P1418-SME 41 Document
01.02.01.13.01.22.24 P1418-SME 42 Document
01.02.01.13.01.22.25 P1418-SME 46 Document
01.02.01.13.01.22.26 P1418-SME 47 Document
01.02.01.13.01.22.27 P1418-SME 49 Document
01,02.01.13.01.22.28 P1418-SME 50 Document
01.02.01.13.01.22.29 P1418-SMEG6 | Document
01.02.01.13.01.22.30 P1418-SME-1 Document
01.02.01.13.01.22.31 P1418-SME-10-D Document
01.02.01.13.01.22.32 P1418-SME-11-C Document
01.02.01.13.01.22.33 P1418-SME-12-C Document
01.02.01.13.01,22.34 P1418-SME-13-C Document
01.02.01.13.01.22.35 P1418-SME-14-C Document
01.02.01.13.01.22.36 P1418-SME-15-C Document
01.02.01.13.01.22.37 P1418-SME-16-D Document
01.02.01.13.01.22.38 P1418-SME-17-C Document
01.02.01.13.01.22.39 P1418-SME-18-C Document
01.02.01.13.01.22.40 P1418-SME-2-F Document
01.02.01.13.01.22.41 P1418-SME-3-H Document
01.02.01.13.01.22.42 P1418-5ME-4-F Document
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01.02.01.13.01.22.43 P1418-SME-7-F Document
01.02.01.13.01,22,44 P1418-SME-8-D Document
01.02.01.13.01.22.45 P1418-SME-9-C Document
01,02,01,13,01.23 WAE Drawings Mechanical Services M1 Folder

01.02.01.13.01.23.01 P1418-5M-1 Document
01.02.01.13.01.23.02 P1418-5M-10 Document
01.02.01.13.01.23.03 P1418-5M-11 Document
01.02.01.13.01.23.04 P1418-SM-12 Document
01.02.01.13.01.23.05 P1418-SM-13 Document
01.02.01.13.01.23.06 P1418-5M-14 Document
01.02.01.13.01.23.07 P1418-5M-15 Document
01.02.01.13.01.23.08 P1418-5M-16 Document
01.02.01.13.01.23.09 P1418-5M-17 Document
01.02.01.13.01.23.10 P1418-SM-18 Document
01.02.01.13.01.23.11 P1418-5M-13 Document
01.02.01.13.01.23.12 P1418-5M-2 Document
01.02.01.13.01.23.13 P1418-5M-20 Document
01.02.01.13.01.23.14 P1418-5M-21 Document
01.02.01.13.01.23.15 P1418-5M-22 Document
01.02.01.13.01.23.16 P1418-5M-23 Document
01.02.01.13.01.23.17 P1418-5M-24 Document
01.02.01.13.01.23.18 P1418-5M-25 Document
01.02.01.13.01.23.19 P1418-5M-26 Document
01.02.01.13.01.23.20 P1418-SM-27 Document
01.02.01.13.01.23.21 P1418-SM-28 Document
01.02.01.13.01.23.22 P1418-5M-29 Document
01.02.01.13.01.23.23 P1418-5M-3 Document
01.02.01.13.01.23.24 P1418-SM-30 Document
01.02.01.13.01.23.25 P1418-5M-31 Document
01.02.01.13.01.23.26 P1418-5M-32 Document
01.02.01.13.01.23.27 P1418-5M-33 Document
01.02.01.13.01.23.28 P1418-5M-4 Document
01.02.01.13.01.23.29 P1418-5M-5 Document
01.02.01.13.01.23.30 P1418-5M-6 Document
01.02.01.13.01.23.31 P1418-5M-7 Document
01.02.01.13.01,23.32 P1418-5M-8 Document
01.02.01.13.01.23.33 P1418-5M-9 Document
01.02.01.13.01.23.34 P1418-SMC-46 Document
01.02.01.13.01.23.35 P1418-5MC-47 Document
01.02.01.13.01.23.36 P1418-SMC-48 Document
01.02.01.13.01.23.37 P1418-SMC-49 Document
01.02.01.13.01.23.38 P1418-SMC-50 Document
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01.02.01.13.01.23.39 P1418-5ME-34 Document
01.02.01.13.01.23.40 P1418-SME-35 Dacument
01.02.01.13.01.23.41 P1418-SME-36 Document
01.02.01.13.01.23.42 P1418-SME-37 Document
01.02.01.13.01.23.43 P1418-SME-38 Document
01.02.01.13.01.23.44 P1418-SME-39 Document
01.02.01.13.01.23.45 P1418-SME-40 Document
01.02.01.13.01.23.46 P1418-SME-41 Document
01.02.01.13.01.23.47 P1418-SME-42 Document
01.02.01.13.01.24 WAE Drawings Structural Comm's Folder

01.02.01.13.01.24.01 734106-CSD-01 Document
01.02.01.13.01.24.02 734106-CSD-02 Document
01.02.01.13.01.24.03 734106-CSD-03 Document
01.02.01.13.01.24.04 734106-CSD-04 Document
01.02.01.13.01,24.05 734106-C5D-05 Document
01.02.01.13.01.24.06 734106-C5D-06 Document
01.02.01.13.01.24.07 734106-CSD-07 Document
01.02.01.13.01.24.08 734106-CSD-08 Document
01.02.01.13.01.24.09 734106-CSD-09 Document
01.02.01.13.01.24.10 734106-C5D-10 Document
01.02.01.13.01.24.11 734106-C5D-11 Document
01.02.01.13.01.24.12 734106-5T0 Document
01.02.01.13.01.24.13 734106-5T1 Document
01.02.01.13.01.24.14 734106-5T10 Document
01.02.01.13.01.24.15 734106-5T11 Document
01.02.01.13.01.24.16 734106-5T12 Document
01.02.01.13.01.24.17 734106-5713 Document
01.02.01.13.01.24.18 734106-5T14 Document
01.02.01.13.01.24.19 734106-5T15 Document
01.02.01.13.01.24.20 734106-5T16 Document
01.02.01.13.01.24.21 734106-5T17 Document
01.02.01.13.01.24.22 734106-5T18 Document
01.02.01.13.01.24.23 734106-5T19 Document
01.02.01.13.01.24.24 734106-5T2 Document
01.02.01.13.01.24.25 734106-5T20 Document
01.02.01.13.01.24.26 734106-5T721 Document
01.02,01.13.01.24.27 734106-5T22 Document
01.02.01.13.01.24.28 734106-5T723 Document
01.02.01.13.01.24.29 734106-5T24 Document
01.02.01.13.01.24.30 734106-5T25 Document
01.02.01.13.01.24.31 734106-5T26 Document
01.02.01,13.01.24.32 734106-5T27 Document
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01.02.01.13.01.24.33 734106-5T728 Document
01.02.01.13.01.24.34 734106-5T3 Document
01.02.01.13.01.24.35 734106-5T4 Document
01.02.01.13.01,24.36 734106-5T5 Document
01.02.01.13.01.24.37 734106-5T6 Document
01.02.01.13.01.24.38 734106-5T7 Document
01.02.01.13.01.24.39 734106-5T8 Document
01.02.01.13.01.24.40 734106-5T9 Document
01.02.01.13.01.25 WAE Drawings Structural Comm's (Sepias) Folder

01.02.01.13.01.25.01 734106-C5D-01 Document
01.02.01.13.01.25.02 734106-C5D-02 Document
01.02.01.13.01.25.03 734106-C5D-03 Document
01.02.01.13.01.25.04 734106-C5D-04 Document
01.02.01.13.01.25.05 734106-C5D-05 Document
01.02.01.13.01.25.06 734106-C5D-06 Document
01.02.01.13.01.25.07 734106-C5D-07 Document
01.02.01.13.01.25.08 734106-CSD-08 Document
01.02.01.13.01.25.09 734106-CSD-09 Document
01.02.01.13.01.25.10 734106-CSD-10 Document
01,02.01.13.01,25.11 734106-CSD-11 Document
01,02,01.13.01.25.12 734106-ST0 Document
01.02.01.13.01.25.13 734106-5T1 Document
01.02.01.13.01.25.14 734106-5T10 Document
01.02.01.13.01.25.15 734106-5T11 Document
01.02.01.13.01.25.16 734106-5T12 Document
01.02.01.13.01.25.17 734106-5T13 Document
01.02.01.13.01.25.18 734106-5T14 Document
01.02,01.13.01.25.19 734106-5T15 Document
01.02.01.13.01.25.20 734106-5T16 Document
01.02.01.13.01.25.21 734106-5T17 Document
01.02.01.13.01.25.22 734106-5T18 Document
01.02.01.13.01.25.23 734106-5T19 Document
01.02.01.13.01.25.24 734106-5T2 Document
01.02,01.13.01.25.25 734106-5T20 Document
01.02.01.13.01.25.26 734106-5T21 Document
01.02.01.13.01.25.27 734106-5T22 Document
01.02.01.13.01.25.28 734106-5T23 Document
01.02.01.13.01.25.29 734106-5T24 Document
01.02.01,13.01.25.30 734106-5T25 Document
01.02.01.13.01.25.31 734106-5T26 Document
01.02.01.13.01.25.32 734106-5T27 Document
01.02.01.13.01.25.33 734106-5T28 Document
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01.02.01.13.01.25.34 734106-5T3 Document
01.02.01.13.01.25.35 734106-5T4 Document
01.02.01.13.01.25.36 734106-5T5 Document
01.02.01.13.01.25.37 734106-5T6 Document
01.02.01.13.01.25.38 734106-5T7 Document
01.02.01.13.01.25.39 734106-5T8 Document
01.02.01.13.01.25.40 734106-5T79 Document
01.02.01.13.02 Anual fire statement Folder

01.02.01.13.02.01 Annual fire statement. Document
01.02.01.13.02.02 DOC020712-02072012110117 Document
01.02.01.13.02.03 Section 149 certificate Document
01.02.01.13.03 City freeholds plans and documents Folder

01.02.01.13.03.01 2014 Floor 3 refurbishment Folder

01.02.01.13.03.01.01 200- TENANCY PARTITION PLAN- ISSUE A Document
01.02.01.13.03.01.02 201- ENTRY DOOR ELEVATION- ISSUE A Document
01.02.01.13.03.01.03 Drawings suite 3.3 Folder

01.02.01.13.03.01.03.01 200 PARTITION PLAN ISSUE A- SUITE 3.3 Document
01.02.01.13.03,01.03.02 300 FURNITURE PLAN ISSUE A- SUITE 3.3 Document
01.02.01.13.03.01,03.03 301)01 & J02 JOINERY ISSUE A- SUITE 3.3 Document
01.02.01.13.03.01.03.04 302 J03 KITCHEN JOINERY ISSUE A- SUITE 3.3 Document
01.02.01.13.03.01.03.05 400 FINISHES PLAN ISSUE A- SUITE 3.3 Document
01.02.01.13.03.01.03.06 SUITE 3.3 FF&E SCHEDULE - ISSUE A Document
01.02.01.13.03.01.03.07 SUITE 3.3 FINISHES SCHEDULE - ISSUE A Document
01.02.01.13.03.01.03.08 SUITE 3.3 FURNITURE SCHEDULE - ISSUE A Document
01.02.01.13.03.01.04 Drawings Suite 3.4 Folder

01,02.01.13.03.01.04.01 April 2014 Plans Folder

01.02.01.13.03.01.04.01.01 Suite 3.4- Finishes Plan 400- Issue A Document
01.02.01.13.03.01.04.01.02 Suite 3.4- Furniture Plan 300- Issue A Document
01.02.01.13.03.01.04.01.03 Suite 3.4- Joinery J1 301- Issue A Document
01.02.01.13.03.01.04.01.04 Suite 3.4- Joinery J2 302- Issue A Document
01.02.01.13.03.01.04.01.05 Suite 3.4- Joinery J3 303- Issue A Document
01.02.01.13.03.01.04.01.06 Suite 3.4- Joinery J4 304- Issue A Document
01.02.01.13.03.01.04.01.07 Suite 3.4- Partition Plan 200- Issue A Document
01.02.01.13.03.01.04.01.08 Suite 3.4_FFRE Schedule_lssue A Document
01.02.01.13.03.01.04.01.09 Suite 3.4_Finishes Schedule_Issue A Document
01.02.01.13.03.01.04.02 Superceeded Folder

01.02.01.13.03.01.04.02.01 200 PARTITION PLAN ISSUE A- SUITE 3.4 Document
01.02.01.13.03.01.04.02.02 300 FURNITURE PLAN ISSUE A- SUITE 3.04 Document
01.02.01.13.03.01.04.02.03 3011 UTILITY JOINERY ISSUE A- SUITE 3.04 Document
01.02.01.13.03.01.04.02.04 302 J2 KITCHEN JOINERY ISSUE A- SUITE 3.04 Document
01.02.01.13.03.01.04.02.05 303 J3 KITCHEN JOINERY ISSUE A- SUITE 3.04 Document
01.02.01.13.03.01.04.02.06 400 FINISHES PLAN ISSUE A- SUITE 3.04 Document
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01.02.01.13.03.01.04.02.07 FF&E SCHEDULE ISSUE A- SUITE 3.04 Document
01.02.01.13.03.01.04.02.08 FINISHES SCHEDULE ISSUE A- SUITE 3.04 Document
01.02.01.13.03.01.04.02.09 FURNITURE SCHEDULE ISSUE A- SUITE 3.04 Daocument
01.02.01.13.03.01.05 Superceeded Folder

01.02.01.13.03.01.05.01 212015 522 - L3 subdivision 130916 Document
01.02.01.13.03.02 2015 Floors 8 Folder

01.02.01.13.03.02.01 Floor 8 Folder

01.02.01.13.03.02.01.01 215008 Doc Reg 150218 Document
01.02.01.13.03.02.01.02 215008 501(D) 150217 Document
01.02.01.13.03.02.01.03 215008 S02(E) 150217 Document
01.02.01.13.03.02.01.04 215008 S03(D) 150217 Document
01.02.01.13.03.03 Arup chiller and BMS upgrade 2015 Folder

01.02.01.13.03.03.01 Arup Letter Falder

01.02.01.13.03.03.01.01 FW 55 Hunter Street - Letter for NSW Government Document
01.02.01.13.03.03.02 Report_55 Hunter_lssue 1 Document
01.02.01.13.03.03.03 Ten Floor Condition Survey Document
01.02.01.13.03.03.04 Tender documents Folder

01.02.01.13.03.03.04.01 2014.08.29 5P-M-002 Mechanical Specification Document
01.02.01.13.03.03.04.02 55 Hunter BMCS Specification Issue Document
01.02.01.13.03.03.04.03 55 Hunter Street Lighting Specification Issue Document
01.02.01.13.03.03.04.04 734106-E-010 Document
01.02.01.13.03.03.04.05 734106-E-03 Arup Tender Issue Document
01.02,01.13.03.03.04.06 734106-E-09 Document
01.02.01.13.03.03.04.07 E-00 Document
01.02.01.13.03.03.04.08 E-01 Document
01.02.01.13.03.03.04.09 M-000 - Mechanical Services Legend and Drawing List Document
01.02.01.13.03.03.04.10 M-100 - Mechanical Services Chilled, Condenser Water Schematic Document
01.02.01.13.03.03.04.11 M-200 - Mechanical Services Stage 2 Replace chiller 2 Level 20 Works Document
01.02.01.13.03.03.04.12 M-300 - Mechanical Services Stage 2 Replace chiller 2 Level 19 Works Document
01.02.01.13.03.03.04.13 M-400 - Mechanical Services Stage 3 Replace chiller 1 Level 20 Works Document
01.02.01.13.03.03.04.14 M-500 - Mechanical Services Stage 3 Replace chiller 1 Level 19 Works Document
01.02.01.13.03.03.05 Tenders received Folder

01.02.01.13.03.03.05.01 RE 55 Hunter Street - Tender Document
01.02.01.13.03.03.06 Velocity as builts and I Folder

01.02.01.13.03.03.06.01 55 Hunter St - RFI 5505 - BMCS Functional Description & Wiring Dia Document
01.02.01.13.03.03.06.02 Draft manuals Folder

01.02.01.13.03.03.06.02.01 As Built Folder

01.02.01.13.03.03.06.02.01.01 MO1 55 Hunter St Rev_C Legend As Built Document
01.02.01.13.03.03.06.02.01.02 MO02 55 Hunter 5t Rev_C Level 20 As Built Document
01.02.01.13.03.03.06.02.01.03 MO03 55 Hunter S5t Rev C Level 19 As Built Document
01.02.01,13,03.03.06,02.01.04 M04 55 Hunter St Rev_C Schematic As Built (1) Document
01.02.01.13.03.03.06.02.02 BMCS Alerton 0&M Folder
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01.02.01.13.03.03.06.02.02.01 P1712 - O&M Manual Rev AB1 [As Built] Document
01.02.01.13.03.03.06.02.03 C ission ITR Folder

01.02.01.13.03.03.06.02.03.01 55 Hunter Pump Per ITR 10 Document
01.02.01.13.03.03.06.02.03.02 VSD ITR 15 55 Hunter S5t Document
01.02.01.13.03.03.06.02.04 O&M Manual 55 Hunter Street Rev_A Document
01.02.01.13.03.03.06.03 Equipment selection Document
01.02.01.13.03.03.06.04 latest Plans Folder

01.02.01.13.03.03.06.04.01 MO2 55 Hunter St Rev_B_Colour L20 Document
01.02.01.13.03.03.06.04.02 MO3 55 Hunter St Rev_B_Level 19 Document
01.02.01.13.03.03.06.04.03 M04 55 Hunter St Rev_B_Schematic Docurment
01.02.01.13.03.03.06.05 Rev 1. Submit - 55 Hunter Equipment Sut Document
01.02.01.13.03.04 Building report 2009 Folder

01.02.01.13.03.04.01 91526 - 55 Hunter St Sydney TDD 2009-12-02 Draft 1 Document
01.02.01.13.03.05 Foyer upgrade 2015 Folder

01.02.01.13.03.05.01 Batessmart Architectuals Folder

01.02.01.13,03.05.01.01 A02.001[A] Document
01.02.01.13.03.05.01.02 AD2.002[A] Document
01.02,01.13.03.05.01.03 AD2.003[A] Document
01.02.01.13.03.05.01.04 A03.001(B] Document
01.02.01.13.03.05.01.05 AD3.002[A] Daocument
01.02.01.13.03.05.01.06 AD6.001[A] Document
01.02.01.13.03.05.01.07 ADB6.002[A] Document
01.02.01.13.03.05.01.08 AD7.001[A] Document
01.02.01.13.03.05.01.09 AD07.002[A] Document
01.02,01.13.03.05.01.10 A07.003[A] Document
01.02.01.13.03.05.01.11 A11.001[A] Document
01.02.01.13.03.05.01.12 Al11.101(A) Document
01.02.01.13.03.05.01.13 Al11.102(A] Document
01.02.01.13.03.05.01.14 A11.103[A] Document
01.02.01.13.03.05.01.15 A11.104[A] Document
01.02.01.13.03.05.01.16 A11.105[A) Document
01.02.01.13.03.05.01.17 A11.106[A] Document
01.02.01.13.03.05.01.18 Al11.107[A] Document
01.02.01.13.03.05.01.19 A18.001(B] Document
01.02.01.13.03.05.01.20 A18.002[B] Document
01.02.01,13.03.05.01.21 A18.003[A] Document
01.02.01,13.03,05,01.22 A18.004[A] Document
01.02.01.13.03.05.01.23 A18.005[A] Document
01.02.01.13.03.05.01.24 A23.001 55 HunterSt_Finishes Schedule[3] Document
01.02.01.13.03.05.01.25 A23.002_55 HunterSt_FF&E Schedule (4] Document
01.02,01.13.03.05.01.26 CAD PLANS Folder

01.02.01.13.03.05.01.26.01 AD2.001[A] Document
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01.02.01.13.03.05.01.26.02 AD2.002[A] Document
01.02.01.13.03.05.01.26.03 AD2.003(A] Document
01.02.01.13.03.05.01.26.04 AD3.001[A] Document
01.02.01.13.03.05.01.26.05 A03.002[A) Document
01.02.01.13.03.05.01.26.06 AD6.001[A] Document
01.02.01.13.03.05.01.26.07 AD6.002(A] Document
01.02.01.13.03.05.01.26.08 AD7.001(A] Document
01.02.01.13.03.05.01.26.09 A07.002[A] Document
01.02.01.13.03.05.01.26.10 A07.003[A] Document
01.02.01.13.03.05.01.26.11 A11.001[A] Dacument
01.02.01.13,03.05.01.26.12 A11.101[A] Document
01.02.01.13.03.05.01.26.13 Al11.102[A] Document
01.02.01.13.03.05.01.26.14 Al11.103[A] Document
01.02.01.13.03.05.01.26.15 Al11.104(A] Document
01.02.01.13.03.05.01.26.16 A11.105[A] Document
01.02.01.13.03.05.01.26.17 A11.106[A] Document
01.02.01.13.03.05.01.26.18 A11.107[A) Document
01.02.01.13.03.05.01.26.19 A18.001[B] Document
01.02.01.13.03.05.01.26.20 A18.002[B] Document
01.02.01.13.03.05.01.26.21 A18.003[A] Document
01.02.01.13.03.05.01.26.22 A18.004[A] Document
01.02.01.13.03.05.01.26.23 A18.005[A] Document
01.02.01.13.03.05.02 [or] o Folder
01.02.01.13.03.05.02.01 55 Hunter St Sydney Document
01.02.01.13.03.05.03 Foyer directory Folder
01,02.01.13.03.05.03.01 55 inch Screen Document
01.02.01.13,03.05.03.02 CityFreeholds_JDS_Quote_629 V3 Document
01.02.01.13,03.05.03.03 Samsung DBD Series Document
01.02.01.13.03.05.03.04 Superceeded Folder
01.02.01.13.03.05.03.04.01 QUOTE FOR A DIGITAL DIRECTORY BOARD AT 55 HUNTER ST SYDNEY - Document
01.02.01.13.03.05.04 Germax Shopdrawings Folder
01.02.01.13.03.05.04.01 Latest Plans Folder
01,02.01.13.03.05.04.01.01 55 Hunter street - Timber Screen Document
01.02.01.13.03.05.04.01.02 Steel job (Rev. D) Document
01.02.01.13.03.05.04.01.03 Timber screen 9230107_8_9_10 (Rev.E) Document
01.02.01.13.03.05.04.02 Mirrars for columns 9230301_2_3_4 5 (Rev.A) Decument
01.02.01.13.03.05.04.03 Reception Desk 9230201_2_3 (Rev.B) Document
01,02.01.13.03.05.04.04 Steel job Templates (Rev, A) Document
01.02.01.13.03.05.04.05 Superceeded Folder
01.02.01.13.03.05.04.05.01 Steel job (Rev. B) Document
01.02.01.13.03.05.04.05.02 Timber screen 9230101_2_3 (Rev A}_BS Review Document
01.02.01.13.03.05.04.05.03 Timber screen 9230104_5_6 (Rev. B) Document
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01.02.01.13.03.05.04.05.04 Timber screen 9230107 _8_9_10 (Rev.D) Document
01.02.01.13.03.05.04.06 Timber screen 9230107_8_9_10 (Rev.F) Document
01.02.01.13.03.05.05 Lighting design Folder

01.02.01.13.03.05.05.01 Construction Plans Folder

01.02.01.13.03.05.05.01.01 J2911- transmittal- 150624 Docurment
01.02.01.13.03.05.05.01.02 J2911-5L-1000-C1 Document
01.02.01.13.03.05.05.01.03 J2911-5L-1001-C1 Document
01.02.01.13.03.05.05.01.04 J2911-5L-1200-C1 Document
01.02.01.13.03.05.05.01.05 J2911-5L-1201-C1 Document
01.02.01.13.03.05.05.01.06 J2911-5L-1400-C1 Document
01.02.01.13.03.05.05.01.07 J2911-5L-1401-C1 Document
01.02.01.13.03.05.05.01.08 J2911-5L-1402-C1 Document
01.02.01.13.03.05.05.01.09 J2911-5L-1800-C1 Document
01.02.01.13.03.05.05.01.10 J2911-5L-1801-C1 Document
01.02.01.13,03,05.05.01.11 12911-5L-2100-C2 Document
01.02.01.13,03.05.05.01.12 12911-5L-3000-C1 Document
01.02.01.13.03.05.05.01.13 12911-5L-3400-C1 Document
01,02.01,13.03.05,05.01.14 Superceeded Folder

01.02.01.13.03.05.05.01.14.01 12911-5L-2100-C1 Document
01.02.01.13.03.05.05.02 DOC170715-17072015171106 Document
01.02.01.13.03.05.05.03 Feature light Folder

01.02.01.13.03.05.05.03.01 20150624 PoV ¢ on Aglo shop drawings Document
01.02.01.13.03.05.05.03.02 20150724_134825 Document
01.02.01.13.03.05.05.03.03 20150724 _144602 Document
01.02.01.13.03.05.05.03.04 FW 55 Hunter Street Sydney - Feature Light Fitting Document
01.02,01.13.03.05.05.03.05 Light Feature Fixing Detail Document
01.02.01.13.03.05.05.03.06 MF11982 Hunter Street - Drawings 150625 Document
01.02.01.13.03.05.05.03.07 RE 55 Hunter Street Sydney - Feature Light Fitting Document
01.02.01.13.03.05.05.03.08 Superlights Stylish High End Residential Lighting Document
01.02.01.13.03.05.05.04 OFD-FLY Document
01.02.01.13.03.05.05.05 Superceeded Folder

01.02.01.13.03.05.05.05.01 12911-5L-1000 Document
01.02.01.13.03.05.05.05.02 12911-5L-1001 Document
01.02.01.13.03.05.05.05.03 12911-5L-1200 Document
01.02.01.13.03.05.05.05.04 J2911-5L-1201 Document
01.02.01.13.03.05.05.05.05 J2911-5L-1400 Document
01.02.01.13,03.05.05.05.06 12911-SL-1401 Document
01.02.01.13.03.05.05.05.07 J2911-5L-1801 Document
01.02.01.13.03.05.05.05.08 J2911-5L-2100-T1 Document
01.02.01.13.03.05.05.05.09 J2911-5L-3000-T1 Document
01.02.01.13.03.05.06 MPN Strucrural Folder

01.02.01.13.03.05.06.01 Emails Folder
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01.02.01.13.03.05.06,01.01 RE 55 Hunter street Document
01.02.01.13.03.05.06.01.02 RE 55 Hunter Street Sydney - Feature Light Fitting Document
01.02.01.13.03.05.06.02 MPN-501[P2] Document
01.02.01.13.03.05.06.03 ST-SK20150717 - Cantilever timber blade connections Document
01.02.01.13.03.05.06.04 Superceeded Folder
01.02.01.13.03.05.06.04.01 MPN-S01[P1] Document
01.02.01.13.03.06 Ground Floor cafe Folder
01.02.01.13.03.06.01 Existing plans Folder
01.02.01.13.03.06.01.01 734106-GA-103 Document
01.02.01.13.03.06.01.02 734106-GA-203 Document
01.02.01.13.03.06.01.03 734106-ST6 Document
01.02.01.13.03.06.01.04 734106-5T7 Document
01.02.01.13.03.06.01.05 P1418-SM-4 Document
01.02.01.13.03.06.01.06 Structuals Folder
01.02.01.13.03.06.01.06.01 734106-5T6 Document
01.02.01.13.03.06.01.06.02 734106-5T7 Document
01.02.01.13,03.06.02 Mech | Folder
01.02.01,13,03.06.02.01 Cafe 55 Hunter Document
01.02.01.13,03.06.02.02 Kitchen exhaust option. Document
01.02.01.13.03.06.02.03 SSAOEDD420010112416530 Document
01.02.01.13.03.06.03 Tenant Plans 2010 Folder
01.02.01.13.03.06.03.01 GGH-CD02 100910 Document
01.02.01.13.03.06.03.02 GGH-CD03 100910 Document
01.02.01.13.03.06.03.03 GGH-CD04 100909 Document
01.02.01.13.03.07 Hazardous materials Folder
01.02,01,13,03,07.01 EMS13 1589 55 Hunter St Sydney HazMat Register 300413 Document
01.02.01.13.03.07.02 EMS13 1596 55 Hunter St Sydney HazMat Management Plan 020513 Document
01.02.01.13.03.08 Spec Savers 2015 Folder
01.02.01.13.03.08.01 Hunter ST NSW WD Issue H.1CS 25.8.15 Document
01.02.01.13.03.08.02 Lightbox graphics SPEC121-129-1 (2) Document
01.02.01.13.03.08.03 Mechanical plans Arup Folder
01.02,01,13.03.08.03.01 M-000 - Mechanical Services Legend and Drawing List Document
01.02.01.13.03.08.03.02 M-100 - Mechanical Services Layout Document
01.02.01.13.03.08.04 Owners consent520-5 Document
01.02.01.13.03.08.05 Specsavers Finishes Board_07.10.13 0Z Document
01.02.01.13.03.09 Survey Folder
01,02.01.13.03.09.01 DOC121110 Document
01.02.01,13.03.09.02 latest floor Survey 2011 Folder
01.02.01.13.03.08.02.01 DE79-111-001 Document
01.02.01.13.03.09.02.02 DE79-111-002 Document
01.02.01.13.03.09.02.03 DE79-113-001 Document
01.02.01.13.03.09.02.04 D679-114-001 Documnent
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01.02.01.13.03.09.02.05 DE79-L14-002 Document
01.02.01.13.03.09.02.06 DE79-L14-003 Document
01.02.01.13.03.09.02.07 DE79-L15-001 Document
01.02.01.13.03.09.02.08 DE79-L15-002 Document
01.02.01.13.03.09.02.09 D679-L15-003 Document
01.02.01.13.03.09.02,10 D679-115-003 Document
01.02.01,13.03.09.02.11 D679-116-001 Document
01.02.01.13.03.09.02.12 D679-L16-002 Document
01.02.01.13.03.09.02.13 D679-L16-002 Document
01.02.01.13.03.09.02.14 D679-L17-001 Document
01.02.01.13.03.09.02.15 D679-15-001 Document
01.02.01.13.03.09.02.16 D679-L5-002 Document
01.02.01.13.03.09.02.17 D679-15-002 Document
01.02.01.13.03,09.03 Survey - P W Rygate & West [Dated 30.6.92) Document
01.02.01.13.03.09.04 Survey 2014 Folder

01.02.01.13.03.09.04.01 55 Hunter Detail Document
01.02.01.13.03.09.04.02 55 Hunter Detail ISSUE A 14-09-10 Document
01.02.01.13.03.10 Tenancy Plans Folder

01.02.01.13.03.10.01 2011- 2012 refurbist Folder

01.02.01.13.03.10.01.01 arup services plans Folder

01.02.01.13.03.10.01.01.01 DWG files Folder

01.02.01.13.03.10.01.01.01.01 2012.03.22 Dwg format Folder

01.02.01.13.03.10.01.01.01.01.01 CS-00-000 Document
01.02.01.13.03.10.01.01.01.01.02 £5-00-000 Document
01.02.01.13,03.10.01.01.01.01.03 £5-02-000 Document
01.02.01.13.03.10.01.01.01.01.04 (C5-02-000 Document
01.02.01.13.02.10.01.01.01.01.05 C€S-02-001 Document
01.02.01.13.03.10.01.01.01.01.06 €5-02-001 Document
01.02.01.13.03.10.01.01.01.01.07 C5-05-001 Document
01,02.01.13.03.10.01.01.01.01.08 C5-05-001 Document
01.02.01.13.03,10.01.01.01.01.09 C5-13-001 Document
01.02.01.13.03.10.01.01.01.01.10 C5-13-001 Document
01.02.01.13.03.10.01.01.01.01.11 E-02-001 Document
01.02.01.13.03.10.01.01.01.01.12 E-02-001 Document
01.02.01.13.03.10.01.01.01.01.13 E-05-001 Document
01.02.01.13.03.10.01.01.01.01.14 £-05-001 Document
01.02.01.13.03.10.01.01.01.01.15 £-13-001 Document
01.02.01.13.03.10.01.01.01.01.16 E-13-001 Document
01.02.01.13.03.10.01.01.01.01.17 M-02-001 Document
01.02.01.13.03.10.01.01.01.01.18 M-02-001 Document
01.02.01.13.03.10.01.01.01.01.19 M-05-001 Document
01.02.01.13.03.10.01.01.01.01.20 M-05-001 Document
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01.02.01.13.03.10.01.01.01.01.21 M-13-001 Document
01.02.01.13.03.10.01.01.01.01.22 M-13-001 Document
01.02.01.13.03.10.01.01.01.02 C5-00-000 Document
01.02.01.13.03.10.01.01.01.03 C5-00-000 Document
01.02.01.13.03.10.01.01.01.04 CS-02-000 Document
01.02.01.13.03.10.01.01.01.05 C5-02-000 Document
01.02.01.13.03.10.01.01.01.06 C5-02-001 Document
01.02.01.13.03.10.01.01.01.07 C€5-02-001 Document
01.02.01.13.03.10.01.01.01.08 C5-05-001 Document
01.02.01.13.03.10.01.01.01.09 C5-05-001 Document
01.02.01.13.03.10.01.01.01.10 C5-13-001 Document
01.02.01.13.03.10.01.01.01.11 C5-13-001 Document
01.02.01.13.03.10.01.01.01.12 E-02-001 Document
01.02.01.13.03.10.01.01.01.13 E-02-001 Document
01.02.01.13.03,10.01.01.01.14 E-05-001 Document
01.02.01.13.03.10.01.01.01,15 E-05-001 Document
01.02.01.13.03.10.01.01.01.16 E-13-001 Document
01.02.01.13.03.10.01.01.01.17 E-13-001 Document
01.02.01.13.03.10.01.01.01.18 M-02-001 Document
01.02.01.13.03.10.01.01.01.19 M-02-001 Document
01.02.01.13.03.10.01.01.01.20 M-05-001 Document
01.02.01.13.03.10.01.01.01.21 M-05-001 Document
01.02.01.13.03.10.01.01.01.22 M-13-001 Document
01.02.01,13.03.10.01.01.01.23 M-13-001 Document
01.02.01.13.03.10.01.01.02 Floor 13 -17 plans Folder

01.02.01.13.03.10.01.01.02.01 2012-01-24 Grilles Schedule Document
01.02.01.13.03.10.01.01.02.02 CS-02-000 [IN1] Dacument
01.02.01.13.03.10.01.01.02.03 CS-13-001 [IN1] Document
01.02.01.13.02.10.01.01.02.04 E-13-001 [IN1] Document
01.02.01.13.03.10.01.01.02.05 M-13-001 [IN1] Document
01.02.01.13.03.10.01.01.03 Floors 2 - 12 plans Folder

01.02.01.13.03,10.01.01,03.01 £5-00-000 [P2] Document
01.02.01.13.03.10.01.01.03.02 €5-05-001 Level 5 RCP [P4] Document
01,02.01.13.03.10.01.01.03.03 E-05-001[P2] Document
01.02.01.13.03.10.01.01.03.04 M-05-001[P2] Document
01.02.01.13.03.10.01.01.04 Superceeded files Folder

01.02,01.13.03.10.01.01.04.01 CS-05-001 [P2] Document
01,02.01,13.03.10.01.02 Basement amenities plans Folder

01.02.01.13.03.10.01.02.01 211069 A401 (P1) 111026 Document
01.02.01.13.03.10.01.02.02 211069 A402 (P1} 111026 Document
01.02.01.13.03.10.01.02.03 211069 d register 111026 Document
01.02,01.13.03.10.01.02.04 211069 Schedule 1 - Finishes (P1) 111026 Document
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01,02.01.13.03.10.01.02.05 211069 Schedule 2 - Fixtures & Fittings (P1) 111026 Document
01.02.01.13.03.10.01.03 Floor 15 tenancy plans Folder

01.02.01.13.03.10.01.03.01 air con Document
01.02.01.13.03.10.01.03.02 MFS Australia_Electrical Layout Dacument
01.02.01.13.03.10.01.03.03 MFS SYDNEY-Detail Drawing Document
01.02.01.13.03.10.01.04 Floor 2 Refurbishment plans Folder

01.02.01.13.03.10.01.04.01 Costings Folder

01.02.01.13.03.10.01.04.01.01 Hunter Street Quote Summary Document
01.02.01.13.03.10.01.04.02 DS_L2, 55 Hunter St, Sydney- Light fittings Document
01.02.01.13.03.10.01.04.03 Latest Plans Folder

01.02.01.13.03.10.01.04.03.01 AD1.001 - Al Document
01.02.01.13.03.10.01.04.03.02 A01.002 - Al Document
01.02.01.13.03.10.01.04.03.03 A01.003_5 Document
01.02.01.13.03.10.01.04.03.04 A0L.004_4 Document
01.02.01.13.03.10.01.04.03.05 AC_002_5 Document
01.02.01.13.03.10.01.04.03.06 Materials and Products Schedule[4] Document
01.02.01.13.03.10.01.04.04 superceeded plans Folder

01.02.01.13.03.10.01.04.04.01 A01.001 - A1 Document
01.02.01.13.03.10.01.04.04.02 A01.001[1] Document
01.02.01.13.03.10.01.04.04.03 A01.002 - Al Document
01.02.01.13.03.10.01.04.04.04 AD1.002[1] Document
01.02.01.13.03.10.01.04.04.05 AD1.003 - Al Document
01.02.01.13.03.10.01.04.04.06 AD1.003[1] Document
01.02.01.13.03.10.01.04.04.07 AD1.004 - A1 Document
01.02.01.13.03.10.01.04.04.08 AC_002_3 Document
01.02.01.13.03.10.01.04.04.09 Materials and Products Schedule[1] Document
01.02.01.13.03.10.01.05 Floor 5 Phato,s Folder

01.02.01.13.03.10.01.05.01 IMAG0194 Document
01.02.01.13.03.10.01.05.02 IMAGO195 Document
01.02.01.13.03.10.01.05.03 IMAG0196 Document
01.02.01.13.03.10.01.05.04 IMAG0197 Document
01.02.01.13.03.10.01.05.05 IMAG0199 Document
01.02.01.13.03.10.01.05.06 IMAG0200 Document
01.02.01.13.03.10.01.05.07 IMAGD201 Document
01.02.01.13.03.10.01.05.08 IMAGD202 Document
01.02.01.13.03.10.01.06 Floor 5 Tenancy 5.1 Folder

01.02.01.13.03.10.01.06.01 214101 A10 140704 Document
01.02.01.13.03.10.01.06.02 214101 A20 (P2) 140708 Document
01.02.01.13.03.10.01.06.03 214101 A30 (P2) 140708 Document
01.02.01.13.03.10.01.06.04 214101 documentregister 140708 Document
01.02.01.13.03.10.01.07 Floor 5 tenancy Plans Folder

01,02.01.13.03.10.01.07.01 East Tenancy Folder
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01.02.01.13,03.10.01.07.01.01 STW Group Scope of Works Document
01.02.01.13.03.10.01.07.01.02 STW Group Time Schedule 20-04-2012 Document
01.02.01.13.03.10.01.07.01.03 STW GROUP_ACD03_INTERNTENANCY WALL PLAN Document
01.02.01.13.03.10.01.07.01.04 STW GROUP_ACD4_PROPOSED FLOOR PLAN Document
01.02.01.13.03.10.01.07.01.05 STW GROUP_A005_PROPOSED FLOOR PLAN WITH KEYS Document
01.02.01.13.03.10.01.07.01.06 STW GROUP_AOD6_FLOCRING PLAN Document
01.02.01.13.03.10.01.07.01.07 STW GROUP_AO08_PROPOSED ELEC & DATA Document
01.02.01.13.03.10.01.07.01.08 STW GROUP_A011_PROPOSED JOINERY DETAILS Document
01.02.01.13.03.10.01.07.01.09 STW GROUP_A012_PROPOSED JOINERY DETAILS Document
01.02.01.13.03.10.01.07.01.10 STW GROUP_A013_PROPOSED KITCHEN DETAILS Document
01.02.01.13.03.10.01.07.02 West Tenancy Folder

01.02.01.13.03.10.01.07.02.01 213108 S04 130614 Document
01.02.01.13.03.10.01.08 Germax Shopdrawings Folder

01.02.01.13.03.10.01.08.01 55 Hunter Lift shop drawings 120312 Document
01.02.01.13.03.10.01.09 Graypuksand Doc Folder

01.02.01.13.03.10.01.09.01 As built Floor Plans Folder

01.02.01.13.03,10.01,09.01.01 As built Plans Floor 5 Folder

01.02.01.13.03.10.01.09.01.01.01 211043 X101 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.02 211043 X103 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.03 211043 X104 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.04 211043 X110 (A} 120130 Document
01.02.01.13.03.10.01.09.01.01.05 211043 X202 (A} 120130 Document
01.02.01.13.03.10.01.09.01.01.06 211043 -X111 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.07 211043 doc reg 120130 Document
01.02.01.13.03.10.01.09.01.01.08 211043 X102 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.09 211043 X201 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.10 211043 X202 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.11 211043 X301 (A) 120130 Document
01.02.01.13.03.10.01.09.01.01.12 211043 X401 (A) 120130 Document
01.02.01.13.03.10.01.09.01.02 DWG Files Folder

01.02.01.13.03.10.01.09.01.02.01 211043 BP101-BP201 120206 Document
01.02.01.13.03.10.01.09.01.02.02 212015 BP115-BP215 120217 Document
01.02.01.13.03.10.01.09.01.03 Floor 11 Folder

01.02.01.13.03.10.01.09.01.03.01 212015 BP111 120217 Document
01.02.01.13.03.10.01.09.01.03.02 212015 BP111-BP211 120217 Document
01.02.01.13.03.10.01.09.01.04 Floor 13 Folder

01.02.01,13,03.10.01.09.01.04,01 212015 BP113 120306 Document
01.02.01.13.03.10.01.09.01.04.02 212015 BP113-BP213 120306 Document
01.02.01.13.03.10.01.09.01.04.03 212015 BP213 120306 Document
01.02.01.13.03.10.01.09.01.04.04 212015 Document Register 120306 Document
01.02.01,13.03.10,01,09.01.04,05 edatatermsandconditians Document
01.02.01.13.03.10.01.09.01.05 Floor 14 Falder
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01.02.01.13.03.10.01,09.01.05.01 212015 BP114 120306 Document
01.02.01.13.03.10.01.09.01.05.02 212015 BP114-BP214 120306 Document
01.02.01.13.03.10.01.09.01.05.03 212015 BP214 120306 Document
01.02.01.13.03.10.01.09.01.06 Floor 15 Falder

01.02.01.13.03.10.01.09.01.06.01 212015 BP115 120217 Document
01.02.01.13.03.10.01.09.01.06.02 212015 BP115-BP215 120217 Document
01.02.01.13.03.10.01.09.01.06.03 212015 BP215 120217 Document
01.02.01.13.03.10.01.09.01.07 floor 3 Folder

01.02.01.13.03.10.01.09.01.07.01 212015 BP103 120217 Document
01.02.01.13.03.10.01.09.01.07.02 212015 BP103-BP203 120217 Document
01.02.01.13.03.10.01.09.01.08 Floor 5 Folder

01.02,01.13.03.10.01.09.01.08.01 212015 BP105 120301 Document
01.02,01.13.03.10.01.09.01.08.02 212015 BP105-BP205 120301 Document
01.02.01.13.03.10.01.09.01.08.03 212015 BP205 120301 Document
01.02.01.13.03.10.01.09.01.08.04 212015 Document Register 120301 Document
01.02.01.13.03.10.01.09.01.08.05 edatatermsandconditions Document
01.02.01.13.03.10.01.09.01.09 Floors 2to 12 Folder

01.02.01,13.03.10.01,09.01.09.01 211043 BP101 (P1) 120206 Document
01.02.01.13.03.10.01,09.01.09.02 211043 BP201 (P1) 120206 Document
01.02.01.13.03.10.01.09.01.09.03 211043 document register 120206 Document
01.02.01.13.03.10.01.09.01.09.04 edatatermsandconditions Document
01.02.01.13.03.10.01.08.01.09.05 Floor 2 partition plan. Document
01.02.01.13.03.10.01.09.02 Documents Febuary 2012 Folder

01.02.01.13.03.10.01.09.02.01 211043 A001 (A) 120203 Document
01.02.01.13.03.10.01.09.02.02 211043 A002 (A) 120203 Document
01.02,01.13.03.10.01.09.02.03 211043 AD11 (A) 120203 Document
01.02.01.13.03.10.01.09.02.04 211043 AD12 (A) 120203 Document
01.02.01.13.03.10.01.09.02.05 211043 AD13 (A} 120203 Document
01.02.01.13.03.10.01.09.02.06 211043 AD21 (A) 120203 Document
01.02.01.13.03.10.01.09.02.07 211043 AD10 (A) 120203 Document
01.02.01.13.03.10.01.09.02.08 211043 AD20 (A) 120203 Document
01.02.01.13.03.10.01.09.02.09 211043 A030 (A) 120203 Document
01.02.01.13.03.10,01.09.02,10 211043 document register 120203 Document
01.02.01.13.03.10.01.09.02.11 211043 Schedule 1 - Finishes (A) 120203 Document
01.02.01.13.03.10.01.09.03 DWG Files Folder

01.02.01.13.03.10.01.09.03.01 Latest Set Folder

01.02.01,13.03.10.01.09.03.01.01 211043 A101-A111 Document
01.02.01.13.03.10.01.09.03.01.02 211043 document register 110728 Document
01.02.01.13.03.10.01.09.03.01.03 edatatermsandconditions Document
01.02.01.13.03.10.01.09.03.02 Superceded Folder

01.02.01.13.03.10.01.09.03.02.01 211043 A101-A111 Document
01.02.01.13.03.10.01.09.04 Floor 11 fittout Plans Folder
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01.02.01.13.03.10.01.09.04.01 DWG furniture plan Folder

01.02.01.13.03.10.01.09.04.01.01 211145 A10 Document
01.02.01.13.03.10.01.09.04.01.02 211145 A10 Document
01.02.01.13.03.10.01.09.04.01.03 211145 A10 - 130305 Document
01.02.01.13.03.10.01.09.04.01.04 55 Hunter Xref Basebuilding - Level 11 Document
01.02.01.13.03.10.01.09.04.01.05 PlotCfgs Folder

01.02.01.13.03.10.01.09.04.01.05.01 GP_Al Document
01.02.01.13.03.10.01.09.04.01.06 xr 211145 Legends Document
01.02.01.13.03.10.01.09.04.02 Latest documents July 30 2012 Folder

01.02.01.13.03.10.01.09.04.02.01 211145 A10(1) 120730 Document
01.02.01.13.03.10.01.09.04.02.02 211145 A1l (B) 120606 Document
01.02.01.13.03.10.01.09.04.02.03 211145 A12 (A) 120507 Document
01.02.01.13.03.10.01.09.04.02.04 211145 A13 (B) 120606 Document
01.02.01.13.03,10.01.09.04.02.05 211145 A20(1) 120730 Document
01.02.01.13.03.10.01.09.04.02.06 211145 A30 (A) 120507 Document
01.02.01.13.03.10.01.09.04.02.07 211145 A31 (A) 120507 Document
01.02.01.13.03.10.01.05.04.02.08 211145 A32 (A) 120507 Document
01.02.01.13.03.10.01.09.04.02.09 211145 A33 (1) 120730 Document
01.02.01.13.03.10.01.05.04.02.10 211145 A40 (A) 120507 Document
01.02.01.13.03.10.01.09.04.02.11 211145 A41 (A) 120507 Document
01.02.01.13.03.10.01.09.04.02.12 211145 A42 120730b Document
01.02.01.13.03.10.01.09.04.02.13 211145 A43 (A) 120507 Document
01.02.01.13.03.10.01.09.04.02.14 211145 doc reg 120507 Document
01.02,01,13.03.10.01.09.04.02.15 211145 doc reg 120606 Document
01.02.01.13.03.10.01.09.04.02.16 2111455ch 1-Fin Document
01.02.01.13.03.10.01.09.04.02.17 211145 5ch 2 - F&F Document
01.02.01.13.03.10.01.09.04.02.18 211145 Sch 3 - Door Document
01.02.01.13.03.10.01.09.04.02.19 211145 5ch 4 - Furn Document
01.02.01.13.03.10.01.09.04.02.20 5§ Folder

01.02.01.13.03.10.01.09.04.02.20.01 211145 A10 120507 Document
01.02.01.13.03.10.01.09.04,02.20.02 211145 A11 120507 Document
01.02.01.13.03.10.01.09.04.02.20.03 211145 A13 120507 Document
01.02.01.13.03.10.01.09.04.02.20.04 211145 A20 120507 Document
01.02.01.13.03.10.01.09.04.02.20.05 211145 A33 120507 Document
01.02.01.13.03.10.01.09.04.02.20.06 211145 A42 120507 Document
01.02.01.13.03.10.01.08.04.02.20.07 211145 5ch 1 -Fin Document
01.02.01.13.03.10.01,09.04.03 Services Folder

01.02.01.13.02.10.01.09.04.03.01 7414_EO1-Fl Plan + Leg Layout (3) Document
01.02.01.13.03.10.01.09.04.03.02 SKMBT_C35212033017060 Document
01,02.01.13.03.10.01.09,04.03.03 SKMBT_(35212040317000 Document
01.02.01.13.03.10.01.09.04.03.04 SKMBT_C35212041010440 Document
01.02.01.13.03.10.01.09.04.03.05 Superceeded Folder
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01.02.01,13.03,10.01.09.04,03,05.01 7414_EO1-Fl Plan + Leg (2) Document
01.02.01.13.03.10.01.09.04.03.05.02 ESK1 Document
01.02.01.13.03.10.01.09.04.04 Superceeded Folder

01.02.01.13.03.10.01.09.04.04.01 211145 A10 (P3) 120402a Document
01.02.01.13.03.10.01.09.04.04.02 211145 A1l (P3) 120402 Document
01.02.01.13.03.10.01.09.04.04.03 211145 A12 (P3) 120402 Document
01.02.01.13.03.10.01.09.04.04.04 211145 A13 (P3) 120402 Document
01.02.01.13.03.10.01.09.04.04.05 211145 A20 (P2) 120402 Document
01.02.01.13.03.10.01.09.04.04.06 211145 A30 (P1) 120402 Document
01.02.01.13.03.10.01.09.04.04.07 211145 A31(P1) 120402 Document
01.02.01.13.03.10.01.09.04.04.08 211145 A32 (P1) 120402 Document
01.02.01.13.03.10.01.09.04.04.09 211145 A33 (P1) 120402 Document
01.02.01.13.03.10.01.09.04.04.10 211145 A40 (P2) 120402 Document
01.02.01.13.03.10.01.09.04.04.11 211145 A41 (P1) 120330 Document
01.02.01.13.03.10.01.09.04.04.12 211145 A42 (P2) 120402 Document
01.02.01,13.03.10.01.09.04.04.13 211145 A43 (P2) 120402 Document
01.02.01,13.03.10.01.09.04.04.14 211145 Document Register 120430 Document
01.02.01.13,03.10.01.09.04.04.15 DWG files Folder

01.02.01.13.03.10.01.09.04.04.15.01 211145 Level 11120301 Document
01.02.01.13.03.10.01.09.04.04.16 Sch Folder

01.02.01.13.03.10.01.08.04.04.16.01 211145 Sch 1-Fin (P2) 120321 Document
01.02.01.13.03.10.01.09.04.04.16.02 211145 Sch 1-Fin (P3) 120403 Document
01.02.01.13.03.10.01.09.04.04.16.03 211145 Sch 2 - F & F(P2) 120330 Document
01.02.01.13.03.10.01.09.04.04.16.04 211145 Sch 4 - Fur (P2) 120330 Document
01.02.01.13.03.10.01.09.04.04.16.05 211145 Sch 4 - Fur (P3) 120430 Document
01.02.01.13.03.10.01.09.04.04.17 Superceeded Folder

01.02.01.13.03.10.01.09.04.04.17.01 211145 A13 (P1) 120301 Document
01.02.01.13.03.10.01.09.04.04.17.02 211145 Doc Reg 120301 Document
01.02.01.13.03.10.01.09.04.04.17.03 211145 S05 120207 Document
01.02.01.13.03.10.01.09.04.05 Superceeded Design layout schemes Folder

01.02.01.13.03.10.01.09.04.05.01 211145 Dwg Reg 1 Document
01.02,01.13.03.10.01.09.04.05.02 211145 Dwg Reg 2 Document
01.02.01.13.03.10.01.09.04.05.03 211145 501 120201 Document
01.02.01.13.03.10.01.08.04.05.04 211145 502 120201 Document
01.02.01.13.03.10.01.09.04.05.05 211145 503 120201 Document
01.02.01.13.03.10.01.09.04.05.06 211145 504 120202 Document
01.02.01.13.03.10.01.09.05 Floor 15 subdevision Folder

01.02.01.13.03.10.01.09.05.01 212015 5010 - L15 subdivision 120321 Document
01.02.01.13.03.10.01.09.05.02 Superceeded Folder

01.02.01.13.03.10.01.09.05.02.01 212015 SO7A - L15 subdivision 120307 Document
01.02.01.13.03.10.01.09.06 Floor 2 subdivisi Folder

01.02.01,13.03.10.01,09.06.01 212042 502 120703 Document
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01.02.01.13.03.10.01.09.07 Floor 3 subdivision Folder
01.02.01.13.03.10.01.09.07.01 212015 522 - L3 subdivision 130916 Document
01.02.01.13.03.10.01.09.08 Floor 5 subdevision Folder
01.02.01.13.03.10.01.09.08.01 212015 SO8 (B) - LS subdivision 120308 Document
01.02.01.13.03.10.01.09.09 Floor 5.1 tenancy Folder
01.02.01.13,03.10.01.09.09.01 214101 A10 140704 Document
01.02.01,13.03.10.01.09.09.02 214101 A20 (P2) 140708 Document
01.02.01.13.03.10.01.09.08.03 214101 A30 (P2) 140708 Document
01.02.01.13.03.10.01.05.08.04 214101 documentregister 140708 Document
01.02.01.13.03.10.01.09.10 Latest liftfront specs Folder
01.02.01,13.03.10.01.09.10.01 FW 211043 _Level 2-4-6-17 Tender Doc- ISSUE A Document
01.02.01.13.03.10.01.09.11 Latest plans Dec 2011 Folder
01.02.01.13.03.10.01.09.11.01 211043 A101 (A) 110727 Document
01.02.01.13.03,10.01.09.11.02 211043 A102 (A) 110727 Document
01.02.01,13.03.10.01.09.11.03 211043 A103 (C) 111124 Document
01.02.01.13.03.10.01.09.11.04 211043 A104 (C) 111124 Document
01.02.01.13.03.10.01.09.11.05 211043 A110 (A) 110727 Document
01.02.01.13.03.10.01.09.11.06 211043 A111 (B) 110824 Document
01.02.01.13.03.10.01.09.11.07 211043 A113 (P3) 111124 Document
01.02.01.13.03.10.01.09.11.08 211043 A114 (P3) 111124 Document
01.02.01.13.03.10.01.09.11.09 211043 A201 (B) 110803 Document
01.02.01.13.03.10.01.09.11.10 211043 A301 (A) 110727 Document
01.02.01.13.03.10.01.09.11.11 211043 document register 110727 Document
01.02,01.13.03.10.01.09.11.12 211043 Schedule 1 - Finishes 110727 Document
01.02.01.13,03,10.01,09.11.13 211043 Schedule 2 - Fixtures & Fittings 110727 Document
01.02.01.13.03.10.01.09.11.14 CAD PLans Folder
01.02.01.13.03.10.01.09.11.14.01 211043 A101-A111 Document
01.02.01.13.03.10.01.09.11.14.02 211043 A101-A111 Document
01.02.01.13.03.10.01.09.11.14.03 211043 A101-Al111 Document
01.02.01.13.03.10.01.09.11.14.04 211043 A113 Document
01.02.01.13.03.10.01.09.11.14.05 211043 A113 Document
01.02.01.13.03.10.01.09.11.14.06 211043 A113 Document
01.02.01.13.03.10.01.09.11.14.07 211043 Xref building Document
01.02.01.13.03.10.01.09.11.14.08 211043 Xref Basebuilding L13-L16 Document
01.02.01.13.03.10.01.08.11.14.09 211043 Xref Legends Document
01.02.01.13.03.10.01.09.11.15 Portfaliol Document
01,02,01,13.03.10.01.09.12 Shopfront details Folder
01.02.01.13.03.10.01.08.12.01 212015513 120614 Document
01.02.01.13.03.10.01.09.12.02 212015514 120614 Document
01.02.01.13.03.10.01.09.13 Showers Floor 5 Folder
01.02,01.13,03.10.01.09.13.01 211043 A401 (A) 110809 Document
01.02.01.13.03.10.01.05.13.02 211043 document register 110809 Document
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01.02.01.13.03.10.01.09.13.03 211043 Schedule 1 - Finishes (8) Document
01.02.01,13.03.10.01.09.13.04 211043 Schedule 2 - Fixtures & Fittings (8) Document
01.02,01.13.03.10.01.09.14 Superceded plans Folder

01.02.01.13.03.10.01.09.14.01 211043 A101 (P1) 110630 Document
01.02.01.13.03.10.01.09.14.02 211043 A102 (P1) 110630 Document
01.02.01.13.03.10.01.09.14.03 211043 A103 (P1) 110630 Document
01.02.01.13.03.10.01.09.14.04 211043 A104 (P1) 110630 Document
01.02.01.13.03.10.01.09.14.05 211043 A104 (P2) 110705 Dacument
01.02.01.13.03.10,01.09.14.06 211043 A110 (P1) 110630 Document
01.02.01.13.03.10,01.09.14.07 211043 A111 (A) 110727 Dacument
01.02.01.13.03.10.01.09.14.08 211043 A111 (P1) 110630 Document
01.02.01.13.03.10.01.05.14.09 211043 A201 (A) 110727 Document
01.02.01.13.03.10.01.09.14.10 211043 A201 (P1) 110630 Document
01.02.01.13.03.10.01.05.14.11 211043 A301 (P1) 110630 Document
01.02.01.13.03.10.01.09.14.12 211043 document register 110630 Document
01,02.01.13.03.10.01.09.14.13 211043 document register 110705 Document
01.02.01.13.03.10.01.09.14.14 211043 Schedule 1 - Finishes 110630 Document
01.02.01.13.03.10.01.09.14.15 211043 Schedule 2 - Fixtures & Fittings 110630 Document
01.02.01.13.03.10.01.09.14.16 Superceeded Folder

01.02.01.13.03.10.01.09.14.16.01 211043 A103 (A) 110727 Document
01.02.01.13.03.10.01.09.14.16.02 211043 A104 (A) 110727 Document
01.02.01.13.03.10.01.10 0Old tenancy plan- floor 5 Folder

01.02.01.13.03.10.01.10.01 aclt Document
01.02.01.13.03.10.01.10.02 acltstk Document
01.02.01.13.03.10.01.10.03 DE79-L5-002 Document
01.02.01.13.03.10.01.10.04 D679-L5-002 Document
01.02,01.13.03.10.01.10.05 D679-15-002_recover Document
01.02,01.13.03.10.01.10.06 D679-15-002_recover_recover Document
01.02.01.13.03.10.01.11 Slgnage Elans Folder

01.02.01.13.03.10.01.11.01 211043 A110 (B) 111014 Document
01.02.01.13.03.10.01.11.02 211043 A201(C) 111014 Document
01.02.01.13.03.10.01.11.03 211043 A202 (A) 111014 Document
01.02.01.13.03.10.01.11.04 211043 document register 111014 Document
01.02.01.13.03,10.01.11.05 Tennant signage Folder

01.02.01.13.03.10.01.11.05.01 211043 A302 (P1) 111026 Document
01.02.01.13.03.10.01.11.05.02 211043 G01 111021 Document
01.02.01.13.03.10.01.11.05.03 211043 GO2 111021 Document
01.02.01.13.03.10.02 Arup typ tenant services plans Folder

01.02.01.13.03.10.02.01 DWG files Folder

01.02.01.13.03.10.02.01.01 2012.03.22 Dwg format Folder

01.02.01.13.03.10.02.01.01.01 €S-00-000 Document
01.02.01.13.03.10.02.01.01.02 CS-00-000 Document
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01.02.01.13.03.10.02.01.01.03 €5-02-000 Document
01,02.01,13.03.10.02.01.01.04 Cs-02-000 Document
01.02.01.13.03.10.02.01.01.05 €5-02-001 Document
01.02.01.13.03.10.02.01.01.06 €s5-02-001 Document
01.02.01.13.03.10.02.01.01.07 C5-05-001 Document
01.02.01.13.03.10.02.01.01.08 €5-05-001 Document
01.02.01.13.03.10.02.01.01.09 C5-13-001 Document
01.02.01.13.03,10.02.01.01.10 €5-13-001 Document
01.02,01.13.03.10,02.01.01.11 E-02-001 Document
01.02.01.13.03.10.02.01.01.12 E-02-001 Document
01.02.01.13.03.10.02.01.01.13 E-05-001 Document
01.02.01.13.03.10.02.01.01.14 E-05-001 Document
01.02.01.13.03.10.02.01.01.15 E-13-001 Document
01.02.01.13.03.10.02.01.01.16 E-13-001 Document
01.02.01.13.03.10.02.01.01.17 M-02-001 Document
01.02.01.13.03.10.02.01.01.18 M-02-001 Document
01.02.01.13.03.10.02,01.01.19 M-05-001 Document
01.02.01.13.03.10.02.01.01.20 M-05-001 Document
01.02,01.13.03.10.02,01.01.21 M-13-001 Document
01.02.01.13.03.10.02.01.01.22 M-13-001 Document
01.02.01.13.03.10.02.01.02 CS-00-000 Document
01.02.01.13.03.10.02.01.03 CS5-00-000 Document
01.02.01.13.03.10.02.01.04 C5-02-000 Document
01.02.01.13.03.10.02.01.05 C€5-02-000 Document
01.02.01.13.03.10.02.01.06 C5-02-001 Document
01.02.01.13.03.10.02.01.07 C€5-02-001 Document
01.02.01.13.03.10.02.01.08 CS-05-001 Document
01.02.01.13.03.10.02.01.09 C5-05-001 Document
01.02.01.13.03.10.02.01.10 C5-12-001 Document
01.02.01.13.03.10.02.01.11 €5-13-001 Document
01.02.01.13.03.10.02.01.12 E-02-001 Document
01.02.01,13.03.10.02.01.13 E-02-001 Document
01.02.01,13.03.10.02.01.14 E-05-001 Document
01.02.01.13.03.10.02.01.15 E-05-001 Document
01.02.01.13.03.10.02.01.16 E-13-001 Document
01.02.01.13.03.10.02.01.17 E-13-001 Document
01.02.01.13.03.10.02.01.18 M-02-001 Document
01.02.01,13.03.10.02.01.19 M-02-001 Document
01.02.01.13.03.10.02.01.20 M-05-001 Document
01.02.01.13.03.10.02.01.21 M-05-001 Document
01.02.01.13.03.10.02.01.22 M-13-001 Document
01.02.01.13.03.10.02.01.23 M-13-001 Document
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01.02.01.13.03.10.02.02 Floor 13 -17 plans Folder

01.02.01.13.03.10.02.02.01 2012-01-24 Grilles Schedule Document
01.02.01.13.03.10.02.02.02 CS-02-000 [IN1] Document
01.02.01.13.03.10.02.02.03 C5-13-001 [IN1] Document
01.02.01.13.03.10.02.02.04 E-13-001 [IN1] Document
01.02.01.13,03.10.02.02.05 M-13-001 [IN1] Document
01.02.01.13.03.10.02.03 Floors 2 - 12 plans Folder

01.02.01.13.03.10.02.03.01 CS-00-000 [P2] Document
01.02.01.13.03.10.02.03.02 CS5-05-001 Level 5 RCP [P4] Document
01.02.01.13.03.10.02.03.03 E-05-001[P2] Document
01.02.01.13.03.10.02.03.04 M-05-001[P2] Document
01.02.01.13.04 Floor plans Folder

01.02.01.13.04.01 Building Plans A3 Document
01.02.01.13.04.02 Floor plan Document
01.02.01.13.05 Scanned old fire & hydraulics Folder

01.02.01.13.05.01 Original Fire services Plan Folder

01.02.01.13.05.01.01 CarparkL1& 12 Document
01.02.01.13.05.01.02 Early basement Plans Document
01.02.01.13.05.01.03 Fire Indicator 1 Document
01.02.01.13.05.01.04 Fire indicator Panel Document
01.02.01.13.05.01.05 Ground and L1 PLAN Document
01.02.01.13.05.01.06 Level 17 to 20 plan Document
01.02.01.13.05.01.07 Panel Plan Document
01,02.01.13.05.01.08 Scematic diagram Document
01,02,01,13,05,02 Original Hydraulics PLans Folder

01.02.01.13.05.02.01 HS 10A level 19 Docurment
01.02.01.13.05.02.02 HS 11B Level 20 & Roof Document
01.02.01.13.05.02.03 HS 12 C typical floor Document
01.02.01.13.05.02.04 HS 13A Water tank Document
01.02.01.13.05.02.05 HS 14B Flusherette tank Document
01,02.01.13.05.02.06 HS 158 Water Tank Document
01.02.01.13.05.02.07 HS 16 B Ameneties details Document
01.02.01.13.05.02.08 HS 1C Carpark 2 Drainage. Document
01.02.01.13.05.02.09 HS 2C Carpark 2 Document
01.02.01.13.05.02.10 HS 3C Carpark 1 plan Document
01.02.01.13.05.02.11 HS 4B Ground Floor Document
01.02.01.13.05.02.12 HS 5D Floor 1 Document
01.02.01.13.05.02.13 HS 6C Floors 2 to 16 Document
01.02.01.13.05.02.14 HS 7A Level 16 Document
01.02.01.13.05.02.15 HS 8¢ Level 17 Document
01.02.01.13.06 Hazmat Audits Folder

01.02.01.13.06.01 55 Hunter 5t Sydney_Hazardous Materials Management Plan_EMS_9 May 2013 Document
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01.02.01.13.06.02 55 Hunter 5t Sydney_Hazardous Materials Survey report and Register EMS_9 May 2013 Document
01.02.01.13.07 il Plans Folder

01.02.01.13.07.01 1989 1232-01 Document
01.02.01.13.07.02 1989_1232-02 Document
01.02.01.13.07.03 1989_1232-03 Document
01.02.01.13.07.04 1989_1232-04 Document
01.02.01.13.07.05 1989_1232-05 Document
01.02.01.13.07.06 1989 _1232-06 Document
01.02.01.13.07.07 1989_1232-07 Document
01.02.01.13.07.08 1989_1232-08 Document
01.02.01.13.07.09 1989_1232-09 Document
01.02.01.13.07.10 1989_1232-10 Document
01.02.01.13.07.11 1989_1232-11 Document
01.02.01.13.08 Hazardous Materials & Ashestos Register Folder

01.02.01.13.08,01 55 Hunter St - Hazmat Predemo Survey Report Document
01.02.01,13.08,02 55 Hunter St - Hazmat Predemo Survey Report Rev 2 Document
01.02.01.13.09 Mural Information Folder

01.02.01.13.09.01 6247-GA-103 Document
01.02.01.13.09.02 6247-GA-104 Document
01.02.01.13.09.03 734106 _GA_103 Document
01.02.01.13.09.04 734106_GD_403 Document
01.02.01.13.09.05 734106-GA-004 Document
01.02.01.13.09.06 AD2.003[A] Document
01.02.01.13.09.07 IGA_12 8 _2016_8_46_2_445 Document
01.02,01.13.09.08 Steel job (Rev. D) Document
01.02.01.13.09.09 6e357fc0-d092-11ed-ac3a-5de78177ec19 Document
01.02.01.14 569 & 575-589 Pacific Highway, Chatswood Folder

01.02.01.14.01 569 Pacific Highway, Chatswood Folder

01.02.01.14.01.01 Building Plans Folder

01.02.01.14.01.01.01 Certificate of Title Lot 1 in DP 204133 Document
01.02.01.14.01.01.02 Deposited Plan 204133 Document
01.02.01.14.01.01.03 Floor Plans_569 Pacific Highway Chatswood Document
01.02.01.14.01.01.04 s66W certificate for 569 Pacific Highway Document
01.02.01.14.01.02 Hazardous Materials & Asbestos Register Folder

01.02.01.14.01.02.01 569 Pacific Hwy - Hazmat Predemolition Survey Report Document
01.02.01.14.01.02.02 569 Pacific Hwy - Hazmat Predemolition Survey Report Rev3 Document
01.02.01,14.02 575-589 Pacific Highway, Ch d Folder

01.02.01.14.02.01 2. Stacking Plan - 589 Pacific Highway Chatswood Document
01.02.01.14.02.02 Annual Fire Safety Statement (AFSS) - 575 Pacific Highway Document
01.02.01.14.02.03 Deposited Plan 216408 Document
01.02.01.14.02.04 Deposited Plan 508715 Document
01.02.01.14.02.05 Deposited Plan 58646 Document
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01.02.01.14.02.06 Title search - 1216408 Document
01.02.01.14.02.07 Title search - 1 508715 Document
01.02.01.14.02.08 Title search - 3 58646 Document
01.02.01.14.02.09 Workplace Inspection Checklist - Nick Scali Ltd Document
01.02.01.14.02.10 I Materials & Asbestos Register Folder
01.02.01.14.02.10.01 573-589 Pacific Hwy - Hazmat Predemolition Survey Report Document
01.02.01.14.02.10.02 573-589 Pacific Hwy - Hazmat Pred lition Survey Report Rev 2 Document
01.02.01.15 8-12 Castlereagh Street, Sydney Folder
01.02.01.15.01 51557-001 8-12 Castlereagh Street Sydney Hazmat Document
01.02.01.15.02 Building Plans Folder
01.02.01.15.02.01 D-2012-366 Folder
01.02.01.15.02.01.01 Plan - STAMPED PLANS - D2012366 - 1742012 Document
01.02.01.15.02.02 P-2011-1819 Folder
01.02.01.15.02.02.01 Plan - McKenzie Group Consulting - Compl~rtificate No 114589-2 - $943950 - Level 7 8 9 & 10 12 Castlereagh Street Sydney Document
01.02.01.15.03 H dous M, ials & Asb Register Folder
01.02.01.15.03.01 12 Castlereagh St - Hazmat Predemolition Survey Report Document
01.02.01.15.03.02 12 Castlereagh St - Hazmat Predemolition Survey Report Rev3 Document
01.02.01.15.04 B1998-00356 Document
01.02.01.15.05 D1998-00184 Document
01.02.01.15.06 D2000-00203 Document
01.02.01.16 170 Cope 5t WT Folder
01.02.01.16.01 V-98-05300 Folder
01.02.01.16.01.01 Plan Document
01.02.01.17 252 Pitt St SYD Folder
01.02.01.17.01 D-2011-1813 Folder
01.02.01.17.01.01 PLAN - STAMPED PLANS - D20111813 - 141111 Document
01.02.01.17.02 D-2011-1813A Folder
01.02.01.17.02.01 PLAN - STAMPED PLANS - D20111813A - 2332012 Document
01.02.01.17.03 P-2012-85 Folder
01.02.01.17.03.01 Incoming Correspondence - D M Ball & Associates - Construction Certificate No 21711 - 252 - 254 Pitt Street Sydney Document
01.02.01.17.03.02 Incoming Correspondence - DM Ball & Associates - Amended CC 21711 - 252 - 254 Pitt Street Sydney Document
01.02.01.18 256 Pitt St SYD Folder
01,02.01.18.01 1992_1006 Document
01.02.01.18.02 P-2004-781 Folder
01.02.01.18.02.01 Pitt St (256-256A) Alterations and additions to McDaonalds restaurant Document
01.02.01.19 42 Park 5t SYD Folder
01.02.01.19.01 1975_1091 Document
01.02.01,19.02 X93-01003 Document
01.02.01.20 44 Park StSYD Folder
01.02.01.20.01 1975_0473 Document
01.02.01.20.02 1976_0777 Document
01.02.01.20.03 1977_0573 Document
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01.02.01.21 48 Park 5t5YD Folder
01.02.01.21.01 B-1973-789 Folder
01.02.01.21.01.01 1973_0789 Document
01.02.01.21.02 B-1977-385 Folder
01.02.01.21.02.01 1977_0385 Document
01.02.01.21.03 D-2007-1667 Folder
01.02.01.21.03.01 DA101 BASEMENT 2 - LEVEL 1 Document
01.02.01.21.03.02 DA701 DEMOLITION PLAN Document
01.02.01.21.03.03 Park Street Sydney (48) - Castlereagh St~f a 15 level mixed use retail hotel and commercial building - Approved drawings Document
01.02.01.22 49-57 Botany Rd WT Folder
01.02.01.22.01 P-2010-1558 Folder
01.02.01.22,01.01 Incoming Correspondence - Hunter PCA - A~nstruction Certificate - 000052 - Suite 3 Level 2 49 - 57 Botany Road Waterloo Document
01.02.01.23 59-63 Botany Rd WT Folder
01.02.01.23.01 D-2004-232 Folder
APPLICATIONS - DEVELOPMENT APPLICATION -~STORAGE BUSINESS TO INCLUDE PROCESSING OF LAUNDRY - GORDON LINDSAY - 20 04
01.02.01.23.01.01 2004 Document
01.02.01.23.02 D-2015-1915 Folder
01.02.01.23.02.01 Stamped Plans - D20151915 Dacument
01.02.01.24 65 Botany Rd WT Folder
01.02.01.24.01 D-2005-1170 Folder
01.02.01.24.01.01 Plans Document
01.02.01.24.01.02 site plan Document
01.02.01.24.01.03 subdivision Document
01.02.01.25 69-83 Botany Rd WT Folder
01.02.01.25.01 D-2015-660 Folder
01.02.01.25.01.01 Stamped Plans - Unit 8 - 69 Botany Rd Waterloo D2015660 Document
01.02.01.26 7 Elizabeth St SYD Folder
01.02.01.26.01 1985_0557 Document
01.02.01.26.02 1990_1171 Document
01.02.01.26.03 BC-2007-7 Folder
01.02.01.26.03.01 Approval - Building Approvals - 31 01 2007 Document
01.02.01.26.03.02 Letter - O K McDermott - Submission of v~titlements & copy of council order dated 08 10 1997 - 7 Elizabeth Street Sydney Document
01.02.01.26.03.03 sp0013171p Site plan of strata subdivision at 7 Elizabeth Street , SYDNEY Document
01.02.01.26.04 H dous Materials & Asb Register Folder
01.02.01.26.04.01 7 Elizabeth St - Hazmat Predemolition Survey Report Document
01.02.01.26.04.02 7 Elizabeth St - Hazmat Predemolition Survey Report Rev3.0 Document
01.02.01.27 87 Botany Rd WT Folder
01.02.01.27.01 B-1998-345 Folder
01.02,01.27.01.01 BA 0345-98 - Plans Document
01.02.01.27.02 D-2001-923 Folder
01.02.01.27.02.01 CONTAMINATION ISSUE Document
01.02.01.28 93-101 Botany Rd WT Folder
01.02.01.28.01 B-2005-876 Folder
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01.02.01.28.01.01 Cope 5t Waterloo (156-160) Erect new warehouse and office building Document
01.02.01.28.02 D-2005-1126 Folder
01.02.01.28.02.01 B Plan - 18072005 Document
01.02.01.28.02.02 Elevations and Section - 18072005 Document
01.02.01.28.02.03 Environmental Impact Statement - 18072005 Document
01.02.01.28.02.04 First Floor Plan - 18072005 Document
01.02.01,28.02.05 Floor Plan - 18072005 Document
01.02.01.28.02.06 Ground Floor Plan - 18072005 Document
01.02.01.28.03 P-2006-757 Folder
01.02.01.28.03.01 Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document
01.02.01.29 Elizabeth St SYD Folder
01.02.01.29.01 Roof Space - Existing equipment & proposed generator location Document
01.02.01.30 46 Park Street Folder
01.02.01.30.01 46 Park St_Hazardous Buildings Material Survey Report_SLR_12 AUG 16 Document
01.02.01.30.02 Hazardous Materials & Asb Register Folder
01.02.01.30.02.01 46 Park St - Hazmat Predemolition Survey Report Document
01.02.01.30.02.02 46 Park St - Hazmat Predemolition Survey Report R04 Document
01.02.01.30.03 45-81-0434 Document
01.02.01.31 Chatswood Ausgrid (Mowbray Road) Folder
01.02.01.31.01 337-355 Mowbray Road Chatswood_Manifest of Hazardous Chemicals_Ausgrid_25 July 2011 Document
01.02.01.31.02 337-355 Mowbray Road, Chatswood_Dangerous Goods and Hazardous Substances Register_Ausgrid_12 Jan 2011 Document
01.02.01.31.03 338 Mowbray Rd Chatswood_Asbestos Materials Re-insepction Report_NA_4 May 2012 Document
01.02.01.31.04 Hazardous Materials & Asbestos Register Folder
01.02.01.31.04.01 Ausgrid Ch d - Hazmat Predemolition Survey Report Document
01.02.01.31.04.02 Ausgrid Chatswood - Hazmat Predemolition Survey Report Rev02 Document
01.02.01.32 8 bryson street, chatswood Folder
01.02.01.32.01 Hazardous Materials & Asbestos Register Folder
01.02.01.32.01.01 8 Bryson St - Hazmat Predemolition Survey Report Document
01.02.01.32.01.02 8 Bryson St - Hazmat Predemolition Survey Report Rev4 Document
01.02.01.32.02 lebedc_20160914_0004 Document
01.02.01.32.03 lebedc_20160914_0005 Document
01.02.01.32.04 |lebedc_20160914 0006 Document
01.02.01.32.05 lebedc_20160914_0007 Document
01.02.01.32.06 lebede_20160914_0008 Document
01.02.01.32.07 lebedc_20160914_0009 Document
01.02.01.32.08 lebedc_20160914_0010 Document
01.02.01.32.09 lebedc_20160914_0011 Document
01.02.01.32.10 lebedc_20160914_0012 Document
01.02.01.32.11 lebedc_20160914_0013 Document
01.02.01.32.12 lebedc_20160914_0016 Document
01.02.01.32.13 lebedc_20160915_0032 Document
01.02.01.33 5 elizabeth street Folder
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01.02.01.33.01 Hazardous Materials & Ashestos Register Folder

01.02.01.33.01.01 5 Elizabeth St - Hazmat Predemalition Survey Report Document
01.02.01.33.01.02 5 Elizabeth St - Hazmat Pred lition Survey Report Rev 3 Document
01.02.01.34 5-15 murray street Folder

01.02.01.34.01 Hazardous Materials & Asbestos Register Folder

01.02.01.34.01.01 5-15 Murray St - Hazmat Predemolition Survey Report Document
01.02.01.34.01.02 5-15 Murray St - Hazmat Predemolition Survey Report Rev4 Document
01.02.01.35 1A Sydney Steel Rd Marrickville Folder

01.02.01.35.01 1A Sydney Steel Rd_DA201500536_Redacted Document
01.02.01.36 67 Botany Rd WT Folder

01.02.01.36.01 1048_1964 Document
01.02.01.36.02 126_1955 Document
01.02.02 Public Art Information Folder

01.02.02.01 Artwork Register 20160630 Document
01,02.02,02 Diugkas Annand gargoyles (1) Document
01,02.02.03 Diugkas Annand gargoyles (2) Document
01.02.02.04 P&O Architect drawings (1) Document
01.02.02.05 P&O Architect drawings (2) Document
01.02.02.06 P&O Architect drawings (3) Document
01.02.02.07 PO Architect drawings (4) Document
01.02.02.08 P&0 Architect drawings (5) Document
01.02.02.09 P&Q Castlereagh St Drawing Document
01.02.02.10 P&O0 Castlereagh St wall Document
01.02.02,11 P&O Castlereagh St wall form inside foyer Document
01.02.02.12 P&0 Correspondence (1) Document
01.02.02.13 P&O Correspondence (2) Document
01.02.02.14 P&O Carrespondence (3) Document
01.02.02.15 P&Q Correspendence (4) Document
01.02.02.16 P&0 Correspondence (5) Document
01.02.02.17 P&O Corr dence (6) Document
01.02.02.18 P&O Fountain Drawing TWP_2966 Document
01.02.02.19 P&0 Fountain Drawing TWP_2972 Document
01.02.02.20 P&0 Fountain Drawing TWP_2975 Document
01.02.02.21 P&OQ Fountain Drawing TWP_2979 Document
01.02.02.22 P&O0 Fountain Drawing TWP_2982 Document
01.02,02.23 P&O SMH unveilign article (1) Document
01.02.02.24 P&Q SMH unveilign article (2) Document
01.02.02.25 P&O SMH unveilign article (3) Document
01.02.02.26 P&O Unveiling brochure (1) Document
01.02.02.27 P&O Unveiling brochure (2) Document
01.02.03 Building Plans from Council Folder

01.02.03.01 City of Marrickville Folder
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Type

01.02.03.01.01 Plans Folder

01.02.03.01.01.01 DA200700512 Document
01.02.03.01.01.02 DA201100189 Document
01.02.03.01.01.03 DA201400166 Document
01.02.03.01.01.04 DA201400396 Document
01.02.03.01.01.05 DA201400445 Document
01.02.03.01.01.06 DA201500536 Document
01.02.03.02 City of Sydney Folder

01.02.03.02.01 2016-07-18 Basement Plans - USB 4 Folder

01.02.03.02.01.01 00. (161 Kent 5t) Folder

01.02.03.02.01.01.01 161 Kent Street Document
01.02.03.02.01.01.02 Private Certification Plans - P20061117-~59 - 165 KENT ST MILLERS POINT ( AKA 161 KENT ST Document
01.02.03.02.01.02 36. (5 Elizabeth St) Folder

01,02.03.02.01.02.01 5 Elizabeth St Sydney Document
01.02.03.02.01.03 38. (39 Martin PI) Folder

01.02.03.02.01.03.01 1966_2531-01 Document
01.02.03.02.01.03.02 1966_2531-02 Document
01.02.03.02.01.03.03 1966_2531-03 Document
01.02.03.02.01.03.04 1966_2531-04 Dacument
01.02.03.02.01.03.05 1966_2531-05 Document
01.02.03.02.01.03.06 1966_2531-06 Document
01.02.03.02.01.03.07 39 Martin Place Document
01.02.03.02.01.04 40. {55 Hunter St) Folder

01.02.03.02.01.04.01 1961_2539-01 ) Document
01.02.03.02.01.04.02 1961 _2539-02 Document
01.02.03.02.01.04.03 1961 2539-03 Document
01.02.03.02.01.04.04 1961_2539-04 Document
01.02.03.02.01.04.05 1961_2539-05 Document
01.02.03.02.01.04.06 1961_2539-06 Document
01.02.03.02.01.04.07 55 Hunter Street Document
01.02.03.02.01.05 42. (7 Elizabeth St) Folder

01.02.03.02.01.05.01 1938 1004-01 Document
01.02.03.02.01.05.02 1938_1004-02 Document
01.02.03.02.01.05.03 7 Elizabeth Street Document
01.02.03.02.01.06 46. (8-12 Castlereagh St) Folder

01.02.03.02.01.06.01 12 Castlereagh st Document
01.02.03.02.01.06.02 1974_0733-01 Document
01.02.03.02.01.06.03 1974_0733-02 Document
01.02.03.02.01.06.04 1974_0733-03 Document
01.02.03.02.01.06.05 1974_0733-04 Document
01.02.03.02.01.06.06 1974_0733-05 Document
01.02.03.02.01.06.07 1974 _0733-06 Document
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01.02.03.02.01.07 52. (Martin Place Shopping) Folder
01.02.03.02.01.07.01 D-2004-00165 Folder
01.02.03.02.01.07.01.01 Martin Place Sydney Document
01.02.03.02.01.07.02 Martin Place Shopping Dekho Document
01.02.03.02.01.07.03 Martin Place Shopping plans Document
01.02.03.02.01,08 53. (1 O'Connell St) Folder
01.02.03.02.01.08.01 10'Connell Street Document
01.02.03.02.01.08.02 1988 0580 Document
01.02.03.02.01.08.03 1988 _1370-01 Document
01.02.03.02.01.08.04 1988 _1370-02 Document
01.02.03.02.01.08.05 1988_1370-03 Document
01.02.03.02.01.08.06 1988_1370-04 Document
01.02.03.02.01.08.07 1988_1370-05 Document
01.02.03,02.01,08.08 1988_1370-06 Document
01.02.03.02.01.08.09 1988_1370-07 Document
01.02.03.02.01.08.10 1988_1370-08 Document
01.02.03.02.01.08.11 1988_1370-09 Document
01.02.03.02.01.08.12 1988 _1370-10 Document
01.02.03.02.01.08.13 1988_1370-11 Document
01.02.03.02.01.08.14 1988 _1370-12 Document
01.02.03.02.01.08.15 1988_1370-13 Document
01.02.03.02,01.08.16 1988_1370-14 Document
01.02,03.02,01.08.17 1988_1370-15 Document
01.02.03.02.01.08.18 1988_1370-16 Document
01.02.03.02.01.08.19 1988_1370-17 Document
01.02.03.02.01.08.20 1588_1370-18 Document
01.02.03.02.01.08.21 1988 _1370-19 Document
01.02.03.02.01.08.22 1988_1370-20 Document
01.02.03.02.01.08.23 1938 _1370-21 Document
01.02.03.02.01.09 54, (125-129 Bathurst 5t) Folder
01.02.03.02.01.09.01 125-129 Bathurst plans Document
01.02.03.02.01.09.02 125-129 Bathurst Street Document
01.02.03.02.01.09.03 1984 1584 Document
01.02.03.02.01.10 55. (131-135 Bathurst 5t) Folder
01.02.03.02.01.10.01 131-135 Bathurst plans Document
01.02.03.02.01.10.02 131-135 Bathurst Street Document
01.02.03.02.01.11 56. {175 Castireagh St) Folder
01.02.03.02.01.11.01 175 Castlereagh Street Document
01.02.03.02.01.12 57. (252-254 Pitt St) Folder
01.02.03.02.01.12.01 252 Pitt St plans Document
01.02.03.02.01.12.02 252-254 Pitt Street Document
01.02.03.02.01.12.03 254 Pitt 5t plans Document
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01.02.03.02.01.13 58. (256 Pitt St) Folder
01.02.03.02.01.13.01 256 Pitt Street Document
01.02.03.02.01.14 60. (300 Pitt 5t) Folder
01.02,03.02.01.14.01 1928_1199 Document
01.02.03.02.01.14.02 300 Pitt Street Document
01.02.03.02.01.15 61. (302 Pitt St) Folder
01.02.03.02.01.15.01 1909_0003 Document
01.02.03.02.01.15.02 1927_1126 Document
01.02.03.02.01.15.03 1982_0616-01 Document
01.02.03.02.01.15.04 1982_0616-02 Document
01.02.03.02.01.15.05 1982_0616-03 Document
01.02.03.02.01.15.06 302 Pitt Street Document
01.02.03.02.01.16 64. (40 Park St) Folder
01.02.03.02.01.16.01 1925_0989 Document
01.02.03.02.01.16.02 1990_0214-01 Document
01.02.03.02.01.16.03 1990_0214-02 Document
01.02.03.02.01.16.04 40 Park Street Daocument
01.02.03.02.01.17 65. (42 Park St) Folder
01.02.03.02.01.17.01 42 Park Street Document
01.02.03.02.01.18 66. (44 Park 5t) Folder
01.02.03.02.01.18.01 44 Park Street Document
01.02.03.02.01.19 67. (46 Park 5t) Folder
01.02.03.02.01.15.01 46 Park Street Document
01.02.03.02.01.20 68. (200 George 5t) Folder
01,02.03.02.01.20.01 200 George Street Document
01.02.03.02.01.20.02 D-2012-893 Folder
01.02.03.02,01.20.02.01 Plan Basement 1_DA1012_11102012 Document
01.02.03.02,01.20.02.02 Plan Basement 2_DA1011_11102012 Document
01.02.03.02.01.20.02.03 Plan Basement 3_DA1010_11102012 Document
01.02.03.02.01.20.02.04 Plan Basement 4_DA1009_11102012 Document
01.02.03.02.01.20.02.05 Plan George Street_DA1014 11102012 Document
01.02.03.02.01.21 69. (48 Park St) Folder
01.02.03.02.01.21.01 1995_1324-01 Document
01.02.03.02.01.21.02 1995_1324-02 Document
01.02.03.02.01.21.03 48 Park Street Document
01.02.03.02.01.22 70. to 74. (56-64 Regent St Chippendale) Folder
01.02.03.02.01.22.01 56-64 Regent Street Document
01.02.03.02.01.23 Files on USB Part 4 Document
01.02.03.02.02 2016-07-18 Basement Plans - USB 5 Folder
01.02.03.02.02.01 100. (59-63 Botany Rd Waterloo) Folder
01.02.03.02.02.01.01 1960_1609 Document
01.02.03.02.02.02 101. {65 Botany Rd Waterloo) Folder
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01.02.03.02.02.02.01 1983 5514 Document
01.02.03.02.02.03 102. (69-83 Botany Rd Waterloo) Folder
01.02.03.02.02.03.01 V04-00199-01 Folder
01.02.03.02,02.03.01.01 Botany Rd Waterloo ( 69 - 83 } Commercial and residential development Document
01.02.03.02.02.04 103, (85 Botany Rd Waterloo) Folder
01.02.03.02.02.04.01 Q98-00345 Folder
01.02.03.02.02.04.01.01 BA 0345-98 - Plans Document
01.02.03.02.02.04.02 V03-00593 Folder
01.02.03.02.02.04.02.01 Plan Document
01.02.03.02.02.05 89. (49-57 Botany Rd Waterloo) Folder
01.02.03.02.02.05.01 1967_2688 Document
01.02.03.02,02.06 90. to 91, (107-117A Botany Rd Waterloo) Folder
01.02.03.02.02.06.01 1987_0362 Document
01.02.03.02.02.07 96. 98. (93-101 Botany Rd, 150-160 Cope 5t) Folder
01.02.03.02.02.07.01 B-2005-876 Folder
01.02.03.02.02.07.01.01 Cope St Waterloo (156-160) Document
01.02.03.02.02.08 97. (67 Botany Rd Waterloo) Folder
01.02.03.02.02.08.01 1955_0511 Document
01.02.03.02.02.09 99. (170-174 Cope S5t Waterloo) Folder
01.02.03.02.02.09.01 V98-05300 Folder
01.02.03.02.02.09.01.01 Plan Document
01,02.03.02.02,10 Copy - Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document
01.02.03.02.02.11 Dekho Waterloo properties Document
01.02.03.02.02.12 Files on USB Part 5 Document
01.02.03.02.02.13 Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document
01.02.03.02.03 20160718 Plans - Disc 1 Folder
01.02.03.02.03.01 Private Certification Plans - P2006757 - 156 - 160 COPE STREET WATERLOO Document
01.02.03.02.04 Reparts Folder
01.02.03.02.04.01 00. 161 Kent Street Document
01,02,03.02.04.02 36. 5 Elizabeth St Sydney Document
01.02.03.02.04.03 38. 39 Martin Place Document
01.02.03.02.04.04 40. 55 Hunter Street Document
01.02.03.02.04.05 42. 7 Elizabeth Street Document
01.02.03.02.04.06 46. 12 Castlereagh 5t Document
01.02.03.02.04.07 52, Martin Place Shopping Dekho (1) Document
01.02.03.02.04.08 52. Martin Place Shopping plans Document
01.02.03.02.04.09 53. 10'Connell Street Document
01.02.03.02.04.10 54. 125-129 Bathurst plans Document
01.02.03.02.04.11 54. 125-129 Bathurst Street Document
01.02.03.02.04.12 55. 131-135 Bathurst plans Document
01.02.03.02.04.13 55. 131-135 Bathurst Street Document
01.02.03.02.04.14 56. 175 Castlereagh Street Document
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Number Document Type
01.02.03.02.04.15 57.252 Pitt StE!ys Document
01.02.03.02.04.16 57.252-254 Pitt Street Document
01.02.03.02.04.17 57. 254 Pitt St plans Document
01.02.03.02.04.18 58. 256 Pitt Street Document
01.02.03.02.04.19 60. 300 Pitt Street Document
01.02.03.02.04.20 61. 302 Pitt Street Document
01.02.03.02.04,21 64, 40 Park Street Dacument
01.02.03.02.04.22 65. 42 Park Street Document
01.02.03.02.04.23 66. 44 Park Street Document
01.02.03.02.04.24 67. 46 Park Street Document
01.02.03.02.04.25 68. 200 George Street Document
01.02.03.02.04.26 69. 48 Park Street Document
01.02.03.02.04.27 70 - 74. 56-64 Regent Street Document
01.02.03.02.04.28 Dekho Waterloo properties Document
01.02.03.02.04.29 Files on USB Part 4 Document
01.02.03.02.04.30 Files on USB Part 5 Document
01.02.03.03 City of Willoughby Folder
01.02.03,03.01 Reports Folder
01.02.03.03.01.01 Willoughby Council List Document
01.02.03.04 Council Buildings Request Document
01.02.04 General Folder
01.02.04.01 0001-mass_management_accrediation_guide Document
01.02.04.02 0003-mair gmt-accrediation-guid Document
01.02.04.03 201402-0002-basic-fatigue-management-accreditation-guide Document
01.02.04.04 20160802 Buildings to be Demolished but Excluded from Demolition Works Scope Document
01.02.04.05 Sydney Metro City & Southwest Workforce and Industry Participation Strategy Document
01.02.04.06 Sydney Metro Environment and Sustainability Policy Document
01.02.04.07 Sydney Metro Safety Strategic Plan Document
01.02.04.08 Traffic Management Plan Flowchart Document
01.02.04.09 Workforce Development Contractor Personnel Requirements Document
01.02.04.10 20160824 - SM_Demoalition RFT tender briefing_FINAL Document
01.02.04.11 Demolition Program [All Sites) Document
01.02.05 Interactive Process Guide Folder
01.02.05.01 Sydney Metro - Demolition - Interactive Pracess Guide Document
01.02.06 sketches of requirements for adjoining owner agreement Folder
01.02.06.01 Ashington Place 248A_250 Pitt St 1 of 2 Document
01.02.06.02 Ashington Place 248A_250 Pitt St 2 of 2 Document
01.02.06.03 Charter Hall 65_69 Berry St Document
01.02.06.04 Investa Property, 105_153 Miller St Document
01.02.06.05 Loduku PL 473 Pacific Highway Document
01.02.06.06 Macquarie Bank 50 Martin Place Document
01,02.06.07 Macquarie Bank 9_19 Elizabeth St Document
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01.02.06.08 NSW Masonic Club 173 Castlereagh St 1 of 2 Document
01.02.06.09 NSW Masonic Club 173 Castlereagh St 2 of 2 Document
01.02.06.10 Rusheens PL 196 Miller St Document
01.02.06.11 Strata Plus 14 Clarke St Document
01.02.06.12 Trustees of the Sisters of Mercy College 128 Miller St & 33 McLaren St Document
01.02.06,13 Waterloo Congregational Church 103 - 105 Botany Road Document
01.02.07 Information Documents List Folder
01.02.07.01 Information Documents list Document
01.03 Reference Documents Folder
01.03.01 7TP-5T-035 CERT Reporting tool Guideline Document
01.03.02 9TP-FT-439 air-emission-data-callection-workbook Document
01.03.03 Draft Community Communication Strategy. Document
01.03.04 SM ES FT -421 SM&SE Reporting Template Document
01.03.05 SM ES FT-422 Sydney Metro City & Southwest Workforce Reporting Template Document
01.03.06 SM ES FT-425 Workforce Development & Industry Participation Output Summary & Delivery Profile Template Document
01.03.07 SM ES FT-425 Workforce Profile Gap Plan Template Document
01.03.08 SM ES FT-426 Aboriginal participation_plan_template Document
01.03.09 SM ES FT-427 Aboriginal participation_report_template Document
01.03.10 SM ES PW309-water-discharge-and-reuse-procedure Document
01.03.11 SM ES ST-210-csw-construction-noise-vibration-strategy Document
01.03.12 SM ES-FT-420 Sydney Metro City and Southwest Sustainability Reporting Template Document
01.03.13 SM ES-FT-428 SMIC Guidance Document Document
01.03.14 SM ES-FT-460 Road Occupancy Licence Application Document
01.03,15 SM ES-PW-314 Sydney Metro Planning Approval Consistency Assessment Procedure Document
01.03.16 SM ES-ST-204 Construction Environmental Management Framework (CEMF) Document
01.03.17 SM ES-ST-214 Principals General Specifications G10 - Traffic and Transport Management Document
01.03.18 SM QM ST-202 -standard-audit-compliance-standard Document
01.03.19 SM RM-5T-201.3.0 Risk Management Standard Document
01.03.20 SM-ES-MM-102-sydney-metro-environment-and-sustainability-policy Document
01.03.21 SM-ES-PW-303-environmental-incident-classification-procedure Document
01.03.22 SM-PS-5T-221-sydney-metro-pc-health-and-safety-standard Document
01.03.23 Sydney Metro 2016 Brand Style Guidelines_\4.0 July 2016 Document
01.03.24 TFNSW CERT tool Document
01.03.25 TINSW WCAG 2 Guidelines V1.1 January 2016 Document
01.03.26 Framework Construction Traffic Management Plan Rev 1 (November 2016) Document
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Wil
NSW

GOVERNMENT

Schedule A23. Deed of Novation (TSE Contractor)
(Clause 2.14)

FORM OF DEED OF NOVATION
DATE:
PARTIES:
(1) [Name of Novatee] [ABN/ACN] (the Novatee)

(2) Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, MACQUARIE PARK
NSW 2113 ("Principal™)

(3) [insertf] [ABN/ACN] of [insert] (the Contractor)

(4) [insertf] [ABN/ACN] of [insert] (the Guarantor)

RECITALS:

(A) The Contractor and the Principal are parties to a contract for the demolition of certain
buildings and structures for Sydney Metro City & Southwest dated [Insert Date] (the

Demolition Contract).

(B) The Principal and the Guarantor are parties to a deed of guarantee and indemnity dated
[Insert Date] (the Guarantee).

(C)  The parties have agreed to novate and amend the Demolition Contract and novate the
Guarantee on the terms of this deed.

THE PARTIES AGREE AS FOLLOWS:
1. INTERPRETATION

In this deed:
(a) headings are for convenience only and do not affect interpretation;

and unless the context indicates a contrary intention:

(b)  an obligation or a liability assumed by, or a right conferred on, 2 or more persons

binds or benefits them jointly and severally;

(c) person includes an individual, the estate of an individual, a corporation, an
authority, an association or a joint venture (whether incorporated or unincorporated),

a partnership and a trust;

(d) a reference to a party includes that party's executors, administrators, successors
and permitted assigns, including persons taking by way of novation and, in the case

of a trustee, includes a substituted or an additional trustee;
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(e)

(i)

)
(k)
(1)

a reference to a document (including this deed) is to that document as varied,
novated, ratified or replaced from time to time;

a reference to a statute includes its delegated legislation and a reference to a statute
or delegated legislation or a provision of either includes consolidations,
amendments, re-enactments and replacements;

a word importing the singular includes the plural (and vice versa), and a word
indicating a gender includes every other gender;

a reference to a party, clause, schedule, exhibit, attachment or annexure is a
reference to a party, clause, schedule, exhibit, attachment or annexure to or of this
deed, and a reference to this deed includes all schedules, exhibits, attachments and
annexures to it;

if a word or phrase is given a defined meaning, any other part of speech or
grammatical form of that word or phrase has a corresponding meaning;

includes in any form is not a word of limitation;
a reference to $ or dollar is to Australian currency; and

except as otherwise defined in this deed, terms used in this deed that are defined in
the Demolition Contract have the same meanings in this Deed.

2. NOVATION

2.1 Novation

The parties agree to novate the Demolition Contract, such that on and from the date of
execution of this deed (the Effective Date):

(a)

(b)

the Novatee is substituted for the Principal under the Demolition Contract as if the
Novatee had originally been a party to the Demolition Contract instead of the
Principal; and

each reference in the Demolition Contract to the Principal is to be read as if it were a
reference to the Novatee.

2.2 Assumption of rights and obligations

On and from the Effective Date:

(a)

the Novatee:
(i) will be bound by, and must comply with the terms of, the Demolition Contract ;

(i)  will enjoy all the rights and benefits conferred on the Principal under or in
respect of the Demolition Contract whether arising before or after the Effective
Date; and
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(i)  will assume all the obligations and liabilities of the Principal under or in
respect of the Demolition Contract arising or accruing before or after the
Effective Date; and

(b) the Contractor will comply with the Demolition Contract on the basis that the
Novatee has replaced the Principal under it in accordance with the terms of this

deed.
3. RELEASE
31 Release by Contractor
The Contractor releases the Principal from:
(a) its obligations and liabilities under or in respect of the Demolition Contract; and
(b) all claims, actions, demands, proceedings and liability that the Contractor may have
or claim to have, or but for this release might have had, against the Principal in
connection with the Demolition Contract.
4, INDEMNITY
41 Indemnity by Principal
The Principal indemnifies the Novatee against each claim, action, proceeding, judgment,
damage, loss, expense or liability incurred or suffered by or brought or made or recovered
against the Novatee by the Contractor or any other person in connection with any matter
relating to, or any act or omission of the Principal with respect to, the Demolition Contract
before the Effective Date.
4.2 Indemnity by Novatee
The Novatee indemnifies the Principal against each claim, action, proceeding, judgment,
damage, loss, expense or liability incurred or suffered by or brought or made or recovered
against the Principal by the Contractor or any other person in connection with any matter
relating to, or any act or omission of the Novatee with respect to, the Demolition Contract
on or after the Effective Date.
5. AMENDMENTS
5.1 Amendments to the Demolition Contract
The Demolition Contract is amended on and from the Effective Date so as to make the
additions, changes and deletions set out in Schedule 1 to this deed.
5.2 Rights and obligations
Clause 5.1 does not affect any right or obligation that arises before the date of this deed.
6. NOVATION OF GUARANTEE
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On and from the Effective Date:
(a) the Novatee:

(i) is substituted for the Principal under the Guarantee as if the Novatee had
originally been a beneficiary under the Guarantee instead of the Principal; and

(i)  will enjoy all the rights and benefits conferred on the Principal under or in
respect of the Guarantee (whether arising before or after the Effective Date);
and

(b)  the Guarantor:

(i) will be bound by, and must comply with, the Guarantee as it relates to the
Novatee;

(i) will continue to bear, for the benefit of the Novatee, all its obligations and
liabilities under or in respect of the Guarantee arising or accruing on or after
the Effective Date; and

(iii)  will continue to bear, for the benefit of the Principal, any obligation or liability
of the Guarantor under or in respect of Guarantee arising or accruing before
the Effective Date.

(c) Each reference in the Guarantee to the Principal is to be read as if it were a
reference to the Novatee.

7 OTHER OBLIGATIONS ON NOVATION
ik | Confidentiality undertaking

The Contractor must ensure that each Subcontractor (and their Subcontractors) that has
previously executed a Confidentiality Undertaking in favour of the Principal in the form of
Schedule B7, executes a new Confidentiality Undertaking in the form of Schedule B7 and
provides it to the Novatee within 5 Business Days of the Effective Date.

7.2 Form of Subcontractor Deed

The Contractor must ensure that each Subcontractor that has previously executed a Form
of Subcontractor Deed in favour of the Principal in the form of Schedule A9, executes a
new Form of Subcontractor Deed in the form of Schedule A9 and provides it to the
Novatee within 5 Business Days of the Effective Date.

7.3 Consultant Deed of Covenant

The Contractor must ensure that each Subcontractor that has previously executed a
Consultant Deed of Covenant in favour of the Principal in the form of Schedule A13,
executes a new Consultant Deed of Covenant in favour of the Novatee the form of
Schedule A13 and provides it to the Novatee within 5 Business Days of the Effective Date.

7.4 Return of unconditional undertakings

DOC ID: 243333959_4 Page 48 of 226
OBJECTIVE NO: A5417502

© TINSW 2016




Wik
NSW

GOVERNMENT

T o Sydney SYDNEY METRO CITY & SOUTHWEST
ranspo METRO DEMOLITION CONTRACT SCHEDULES
for NSW Contract Number:SMCSW-131

The Principal will on the date of the Deed of Novation release to the Contractor so much of
the unconditional undertakings provided by the Contractor under clause 2.7(b) as may then
be held by the Principal.

8. INSURANCE AND UNCONDITIONAL UNDERTAKINGS

The Contractor will:

(a) take all steps necessary to ensure that the Novatee will enjoy all of the rights,
benefits and entitlements on and from the Effective Date that the Principal enjoyed
prior to the Effective Date under the policies of insurance that are required to be
taken out pursuant to clauses 13.4, 13.5, 13.6 and 13.7 of the Demolition Contract;

(b) if the Novatee is unable to enjoy all of the rights, benefits and entitlements that the
Principal enjoyed under those policies of insurance, take out replacement policies of
insurance with effect on and from the Effective Date that will provide such rights,
benefits and entitlements to the Novatee and will otherwise comply with the
requirements of clauses 13.4, 13.5, 13.6 and 13.7 of the Demolition Contract in all
respects;

(c) take all steps necessary to ensure that the Novatee will enjoy all of the rights,
benefits and entitlements on and from the Effective Date that the Principal enjoyed
prior to the Effective Date under the unconditional undertakings that must be
provided pursuant to clause 2.7 of the Demolition Contract; and

(d) if the Novatee is unable to enjoy all of the rights, benefits and entitlements that the
Principal enjoyed under those unconditional undertakings, provide replacement
unconditional undertakings (for the undrawn amounts) with effect on and from the
Effective Date that will provide such rights, benefits and entitlements to the Novatee
and will otherwise comply with the requirements of clause 2.7 of the Demolition
Contract in all respects.

9. NOTICES UNDER THE DEMOLITION CONTRACT AND THE GUARANTEE

For the purposes of all provisions in the Demolition Contract and the Guarantee regarding

service of notices, the address for the Novatee is the address set out at the start of this

deed.
10. REPRESENTATIONS AND WARRANTIES

Each party represents and warrants to each other party that:

(a) it has full power and authority to enter into and perform its obligations under this
deed,;

(b) it has taken all necessary action to authorise the execution, delivery and
performance of this deed in accordance with its terms; and

(c) this deed constitutes its legal, valid and binding obligations and is enforceable in
accordance with its terms.
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Each of the Contractor and the Principal represents and warrants to the Novatee that, as at
the Effective Date, neither the Contractor nor the Principal is in default under any provision
of the Demolition Contract.

. DELIVERY OF DOCUMENTS
The Principal will deliver to the Novatee on request a copy of all documents in its
possession, custody or control connected with, or evidencing its rights under, the
Demolition Contract.

12. GENERAL

12.1  Governing Law and Jurisdiction
This deed is governed by the laws of New South Wales. In relation to it and related non
contractual matters each party irrevocably submits to the non-exclusive jurisdiction of
courts with jurisdiction there.

12.2  Assignment
A party cannot assign, charge, encumber or otherwise deal with any of its rights or
obligations under this deed, or attempt or purport to do so, without the prior written consent
of each other party, which may not be unreasonably withheld.

12.3 Amendment
This deed may be amended only by another deed executed by all the parties.

12.4  Further Assurances
At the reasonable request of another party, each party must do anything necessary or
desirable (including executing agreements and documents) to give full effect to this deed
and the transactions contemplated by it.

12.5 Costs and Duty
Each party must pay its own costs and expenses incurred in negotiating and executing this
deed.

12.6 Counterparts
This deed may be executed in any number of counterparts and by the parties on separate
counterparts. Each counterpart constitutes the deed of each party who has executed and
delivered that counterpart.

12.7 Severance
If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any
respect under the law of any jurisdiction, that will not affect or impair:
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(a)

(b)

the legality, validity or enforceability in that jurisdiction of any other provision of this
deed; or

the legality, validity or enforceability under the law of any other jurisdiction of that or
any other provision of this deed.

12.8  Waiver

(a)

Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial
exercise or enforcement of, a right, power or remedy provided by law or under this
deed by a party does not preclude, or operate as a waiver of, the exercise or
enforcement, or further exercise or enforcement, of that or any other right, power or
remedy provided by law or under this deed.

A waiver or consent given by a party under this deed is only effective and binding on
that party if it is given or confirmed in writing by that party.

No waiver of a breach of a term of this deed operates as a waiver of any other
breach of that term or of a breach of any other term of this deed.
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Schedule 1

Amendments to the Demolition Contract
1. The definition of "Adjoining Property Easement" in clause 1.1 is amended as follows:

"Adjoining Property Easement" means an easement referred to in clause 2.12 in respect
of an Adjoining Property that TINSW-thePrincipal acquires by compulsory process under
the Land Acquisition (Just Terms Compensation) Act 1991 (NSW).

2. Insert a new definition of "Common Disputes" in clause 1.1 as follows:
"Common Dispute™ means a dispute described in clause 15A(a)(i).
3. Insert a new definition of "Environmental Notice" in clause 1.1 as follows:

"Environmental Notice" means any notice (including any notice of an intention to issue an
order under the EP&A Act), order or request for information issued by an Authority in
respect of a matter concerning the Environment.

4. Insert a new definition of "Good Industry Practice" in clause 1.1 as follows:

"Good Industry Practice" means that degree of skill, care, prudence, foresight and
practice which would reasonably be expected from time to time of a skilled and experienced
person, engaged in the same or similar type of undertaking as that of the Contractor or its
Subcontractors in the demolition industry in Australia, as the case may be, under the same
or similar circumstances as the performance of the Contractor's Activities and which
includes compliance with all Laws relating to the Environment and all guidelines made or
approved by the EPA.

5. Insert a new definition of "Novation Deed" in clause 1.1 as follows:

"Novation Deed" means the deed entitled Deed of Novation between the Principal, the
Contractor and the TSE Contractor.

6. The definition of "Other Contractor" in clause 1.1 is amended as follows:

"Other Contractor” means any contractor, consultant, artist, tradesperson or other person
engaged by the Principal erethers-to do work, other than the Contractor and its
Subcontractors.

7. The definition of "Project Health and Safety Management Plan" in clause 1.1 is amended as
follows:

"Project Health and Safety Management Plan" means the plan which forms part of the
Management Plans which is required to be provided and implemented by the Contractor
pursuant to the SMRs and which must:

a. set out in adequate detail the policies and procedures the Contractor will implement to
manage the Contractor's Activities and the performance of the Contractor's Activities
from a work health and safety perspective;
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b. describe how the Contractor proposes to ensure the Contractor's Activities and
Contractor's Activities are performed consistently with Law in relation to work health and
safety the WHS Legislation, applicable Codes of Practice and Australian Standards and
any other Law (such as the Heavy Vehicle National Law);

c. address the matters specified in the WHS Legislation, applicable Codes of Practice and
Australian Standards and any other Law (such as the Heavy Vehicle National Law); and

ed. comply with the requirements applicable to a "Project WHS Management Plan" set out
in the WHS Guidelines.

8. The definition of "Third Party Agreement " in clause 1.1 is amended as follows:

"Third Party Agreement"” means an agreement referred to in Schedule E4 to be entered
into by TINSW-the Principal-with a Third Party.

9. The definition of "TSE Contract" in clause 1.1 is amended as follows:

"TSE Contract"” means the contract between TfNSW-the Principal and the Principal - FSE
Centraster for the carrying out of the TSE Works.

10. Clause 1.6 is amended as follows:

1.6 Not Used-Authorities

11. Clause 2.2(e)(vi)A. is amended as follows:
A.  comply with all of the Contractor's obligations in clauses 4.11(n), 4.12 and 9.7,

12. Insert a new clause 2.2(i) as follows:

(i)  The Contractor must, if requested by the Principal, promptly (and within 10 Business
Days) enter into a side deed with TINSW containing such terms as the Principal may
reasonably require.

13. Insert a new clause 2.2(j) as follows:

().  The Contractor acknowledges and agrees that if the TSE Contract is terminated for any
reason or if TINSW takes over the TSE Contractor's work, the Contractor must, after
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TfNSW or the Principal (as applicable) has given the Contractor written direction to do
so, promptly (and within 5 Business Days) execute a deed of novation in the form of
Schedule A25.

14. Clause 2.3(b) is amended as follows:
(b)  Where there is a Change in Codes and Standards:

(i) the Contractor must give a written notice to the Principal's Representative within
1620 Business Days of the Change in Codes and Standards containing:

A. details of the Change in Codes and Standards; and

B. an estimate of the Contractor's increased or decreased costs of complying
with the Change in Codes and Standards including sufficient information to
support the estimate; and

(ii) if a notice is given by the Contractor which complies with clause 2.3(b)(i), then
within 848 Business Days of the notice being given, the Principal's Representative
will either:

15. Clause 2.4 is amended as follows:

(a) If there is a legal challengeproceedings-er-astion in relation to the assessment or

determination of Svdnev Metro Clty & Southwest anaaphea#@q—fer—an—p&u%henw

(i)  the EP&A Act;
) the POEO Ast

(i) the EPBC Act; or

(i) any other Law,

the Contractor must continue to perform its obligations under this Contract unless, as a
result of that legal challenge-preceedings-er-action; it is otherwise:

. I ; iy

(vi) ordered by a court or tribunal; or

(vit) directed by the Principal or the Principal's Representative.
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(c) Subject to clause 2.4(d), the Principal must pay the Contractor the additional Direct
Costs reasonably incurred by the Contractor arising directly as a result of a court or
tribunal order referred to in clause 2.4(a)(v) or direction by the Principal's
Representative referred to in clause 2.4(a)(vi) but only to the extent that such court or
tribunal or direction by the Principal's Representatlve delays the Contractor in
achlevmg Completlon :

(ca) The Contractor's entitlement under clause 2.4(c) will be its only right to payment arising
out of or in any way in connection with an-Autherity-erdera court order or direction by
the Principal in accordance with clause 2.4(a)(v); or 2.4(a)(vi)-er24{a)vib).

(d) Clause 2.4(cb) does not apply to the extent that a legal challengeproceedingsor
asction-of the kind referred to in clause 2.4(a) is initiated breught or upheld due to the

Contractor's non- comphance w;th |ts obligations under this Contract—any—Authentv

16. Clause 2.7(b) is amended as follows:

(b) The Contractor must on the date of the Novation Deed give the Principal—within10-days
of the date this Coniract is novated to the TSE Contractor of this Conlract, two
unconditional undertakings:

17. Clause 2.7(f) is amended as follows:

(f)

18. Clause 2.9(c) is amended as follows:

(c) Upon receipt of the Contractor's notice under clause 2.9(b), the Principal's
Representative must (to the extent practicable):

19. Clause 2.11(a) is amended as follows:
(a) The parties acknowledge and agree that:

(i) TINSW the-Prineipal will enter into the Third Party Agreements;

(i) the Contractor will comply with its obligations in respect of any Third Party
Agreement entered into by TINSW the-Prineipal in accordance with Schedule E4;

(iii) as at the date of this Contract:
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A. the terms of the Third Party Agreements identified in Schedule E4 have not
been finalised between TfNSW thePrineipal and the relevant Third Party;
and

B. there may be additional Third Party Agreements which TINSW the Principal
may, in its absolute discretion, enter into (each an Additional Third Party
Agreement);

(iv)  the Contractor has reviewed the Draft Adjoining Owner Deed and has included in
the Original Contract Price all of its costs (including the cost of all physical works
and allowance for any delay or disruption) in complying with its obligations under
clause 2.11(a) and Schedule E4;

20. Clause 2.12 is amended as follows:
(a) The Contractor:

(i) acknowledges that TfNSW-the Principal may, after the date of this Contract,
acquire Adjoining Property Easements by compulsory process under the Land
Acquisition (Just Terms Compensation) Act 1991 (NSW); and

(i) acknowledges that if TINSW-thePrincipal acquires Adjoining Property Easements
after the date of this Contract, the Principal will give the Contractor copies of the
Adjoining Property Easements.

(b) The Contractor must:

(i) in carrying out the Contractor's Activities, not cause TfNSW or the Principal to
breach any term of any Adjoining Property Easement;

(i) provide all documents, assistance and co-operation reasonably requested by
TfNSW or the Principal's Representative (and in the time requested by TINSW or
the Principal's Representative) in relation to any Adjoining Property Easement,
including in relation to any dispute that may arise between TfNSW-the Principal
and the owner of the "burdened land" under any Adjoining Property Easement; and

(i) comply with any reasonable direction of TINSW and the Principal's Representative
in relation to any Adjoining Property Easements.

21. Clause 2.14 is amended as follows:

2.14 Not Used-Novatiento TSE Contractor
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22. Clause 3.1(c)(i) is amended as follows:

(c) The Contractor acknowledges and agrees that:

(i)

access to the Site or any part thereof will only confer on the Contractor a right to
such management and control as is necessary to enable the Contractor to execute
the Contractor's Activities in accordance with this Contract and to discharge its
responsibilities under the WHS Legislation—including—to—discharge—its
responsibilities-as principal contractor;

23. Clause 3.3(a)(i) is amended as follows:
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(a) Atall times after being given access to the Site or a part of the Site under clause 3.1
and before the Date of Completion of the Contractor's Activities or the last Portion to
reach Completion, the Contractor:

(i) Not used—wi it ' inci incipal’

24. Clause 3.4(b)(iii) is amended as follows:

(iii) as a condition precedent to Completion of the Contractor's Activities or any
Portion:

A. rehabilitate any Remote Sites and Extra Land of the kind referred to in clause
3.4(a) in accordance with the requirements of all relevant Authorities and other
relevant persons; and

B. unless not required by TNSW and the Principal's Representative, provide to
TfNSW and the Principal's Representative a properly executed certificate in
the form of Schedule B6 or a release on terms otherwise satisfactory to
TINSW_and the Principal's Representative from all claims or demands
(whether for damages or otherwise howsoever arising) from the owner or
occupier of, and from other persons having an interest in, such Remote Sites
and Extra Land; and

25. Clause 3.14 is amended as follows:

3.14 Not Used-Principal netin Control

26. Clause 3.15 is amended as follows:

(a) The Contractor acknowledges that TINSW thePrincipal will enter into one or more
agreements with relevant Authorities in respect of work that forms part of Sydney
Metro City & Southwest which may be carried out on, under or adjacent to roads that
are owned, operated or controlled by an Authority.

(b)  TINSW The Principal will, under the agreements contemplated in clause 3.15(a),
procure for the Contractor the right to install Rock Anchors under roads which are
necessary for the Contractor to carry out the Contractor's Activities.
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(c)

The Contractor must;

(i) comply with all Authority requirements for the installation of Rock Anchors
under roads; and

(i)  not cause TINSW-the-Principal to be in breach of clause 3.15(a).

The Contractor acknowledges and agrees that:

(i) it will not be entitled to make any Claim against TINSW-the-Principal arising
out of, or in any way in connection with any act or omission of an Authority;
and

(i) no act or omission of an Authority will in any way lessen or otherwise affect:

A. the Contractor's obligations under this Contract or otherwise according
to Law; or

B. TINSW-thePrineipal's rights against the Contractor whether under this
Contract or otherwise according to Law.

27. Clause 4.3 is amended as follows:

The Contractor must;

(a)
(b)

(c)

not used;

as part of the Management Plans, document, implement and maintain a contract
specific Construction Environmental Management Plan for the management of
environmental matters in accordance with the Sydney Metro Construction
Environmental Management Framework;

carry out the Contractor's Activities in accordance with the Construction Environmental
Management Plan;

supervise Subcontractor's activities and ensure that they are complying with all
relevant Law, Authority Approvals and the Sydney Metro Construction Environmental
Management Framework in relation to environmental management on the Site, Remote
Sites and Extra Land;

use, and be able to demonstrate the use of, ecologically sustainable development
principles (including any TINSW sustainability initiatives under the Sustainability
Management Plan) in the design and carrying out of the Temporary Works and the
performance of all other Contractor's Activities on Site;-and

(f) comply with all environmental laws, Environmental Notices and requirements in order
to lawfully carry out the Contractor's Activities (including obtaining any licences
required under the POEQ Act), and-
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28.

29.

30.

(9) the Contractor must at all times carry out, and ensure that its Subcontractors carry out,
the Contractor's Activities in an environmentally responsible manner, in accordance
with Good Industry Practice, and so as to protect the Environment.

Clause 4.7(e) is amended as follows:

(e) Not used.—A4

Insert a new clause 4.14(c) as follows:

(c) The Contractor acknowledges that it has received, read, understood and will comply
with TINSW’s Statement of Business Ethics.

Insert a new clause 5.10 as follows:
5.10 Designer's Deed of Covenant

Where the Contractor is to carry out design work the Contractor must, within 4
Business Days of the date of the Novation Deed, provide the Principal with a deed of
covenant (duly stamped) executed by the Contractor in the form of Schedule A24
(completed with all relevant particulars).

31. Clause 6.1(b) is amended as follows:

(b)  Within 840 Business Days of the receipt of a Change Proposal Request, or at such other
time as is approved by the Principal's Representative, the Contractor must provide the
Principal's Representative with a written notice in which the Contractor sets out such
details as may be reasonably required by the Principal's Representative, including:

32. Clause 7.4 is amended as follows:

Without limiting or being limited by clause 2.9, the Contractor must:

(a) permit Other Contractors to carry out their work;

(b) fully co-operate with Other Contractors;

(c) carefully coordinate and interface the Contractor's Activities with the work carried out or
to be carried out by Other Contractors; and

(d) carry out the Contractor's Activities so as to minimise any interfering with, disrupting or
delaying the work of Other Contractors.
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33. Insert a new clause 9.4(f) as follows:

(f)

The Contractor must ensure that its personnel (including those referred to in clause
9.4(b)) as a team carry out the Contractor's Activities in a manner that is courteous and
co-operative and recognises the interests and needs of the local community.

34. Clause 9.6(a) is amended as follows:

The Contractor acknowledges and agrees that:

(a)

(b)

(d)

thePrineipal- TINSW will appoint an Environmental Representative as required by an
Authority Approval;

the Environmental Representative:
(i) will be independent of the parties;

(i) will oversee the implementation of all environmental management plans and
monitoring programs required under the Planning Approval, and shall advise
the Principal upon achievement of the outcomes contemplated in the Planning
Approval,

(iiiy  will advise the Principal and the Principal's Representative on the Contractor's
compliance with the Planning Approval; and

(iv) will have the authority and independence to:

A. direct the Principal-Centracter as to; or

B. advise the Principal’s Representative to direct the Contractor as to,
reasonable steps the Contractor must take to avoid or minimise
unintended or adverse environmental impacts; and

it must comply with the directions of the—Environmental Representative—or—the
Principal's Representative as contemplated by clause 9.6(b)(iv); and

it bears the full risk of complying with any directions given by the Environmental
Representativeor-the Principal's Representative as contemplated by clause 9.6(c)

and none of the Principal, the Principal's Representative or the Environmental
Representative will be liable upon any Claim arising out or in any way in connection
with such directions.

35. Clause 9.10 is amended as follows:

The Contractor authorises the Principal, its employees and agents to make information
concerning the Contractor (including any information provided under clause 9.11) available to
TTNSW and NSW government departments or agencies. Such information may include, but
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36.

37.

38.

need not be limited to, any information provided by the Contractor to the Principal and any
information relating to the Contractor's performance under this Contract.

The Contractor acknowledges that any information about the Contractor from any source,
including but not limited to substantiated reports of unsatisfactory performance, may be taken
into account by TINSW-thePrineipal and NSW government departments and agencies in
considering whether to offer the Contractor future opportunities for NSW government work.

The Contractor also acknowledges that the Principal has in place processes for assessing the
performance of its contractors, that these processes will apply to the Contractor’s performance
under this Contract and that it will participate in the Principal’s "Contractor Performance
Reporting" process.

Clause 9.18(b) is amended as follows:

(b) If the Principal requires the Contractor to attend and participate in any meeting
contemplated by clause 9.18(a), the Principal's Representative must provide the
Contractor with at least 810 Business Days prior written notice of any such meeting.

Clause 10.2(b)(i) is amended as follows:

(b) submit the Contractor’s Program to the Principal's Representative for its review in
accordance with clause 9.8 within the earlier of:

(i) 20 Business Days of the date ef-this Centraet-this Contract is novated to the TSE
Contractor; or

Clause 10.6(a) is amended as follows:

(a) If the Contractor is, or will be, delayed on or prior to the Date for Completion of the Contractor's
Activities or a Portion, by reason of:

(i) an act or omission of the Principal or the Principal's Representative that is not
permitted by the Contract or caused or contributed to by the Contractor
(including any breach of Contract);

(i)  Changes directed by the Principal (but not including Contractor initiated
Changes);

(iil) a_court or tribunal order, or a direction by the Principal or the Principal's
Representative to the Contractor, to suspend or cease performing its
obligations under this deed as a result of a legal challenge as described in
clause 2.4, except to the extent the legal challenge is initiated or upheld due
to the Contractor's negligent act or omission or non-compliance with its
obligations under this deed-alegal-challenge—to-an-Authority-Approval-as—a

- = o = o = = -
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(iv) Force Majeure Events;
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(vii)

(viii)

(ix)

(%)

(i)

(xii)

a Change in Law;

the discovery of an Artefact to the extent that the discovery of that Artefact
results in the Contractor being directed, ordered or required by the Principal's
Representative, an Authority, a court or tribunal or by Law to suspend or
cease to perform the Contractor's Activities for more than 10 days in
aggregate (for each discovery of an Artefact);

not used;

a strike that is industry-wide and not specific to the Contractor, the Site or the
Contractor's Activities;

the Contractor is directed by the Principal to suspend its activities unless the
direction to suspend is a result of the Contractor's failure to perform its
obligations in accordance with this Contract or required for safety reasons;

finalisation of a Third Party Agreement or execution of an Additional Third
Party Agreement in accordance with clause 2.11(e);

the Contractor failing to obtain access to an Adjoining Property (provided the
Contractor is not in breach of its obligations in clauses 2.11 and 2.12); or

the Existing Operations of the Nominated Interface Contractor on the Site
extend beyond the date for completion specified in Schedule EB6,

in a manner that will prevent it from achieving Completion of the Contractor's
Activities or the Portion by the relevant Date for Completion, the Contractor may
claim an extension of time to the relevant Date for Completion.

39. Clause 10.7 is amended as follows:

To claim an extension of time the Contractor must:

(a) within 8 Business Days of first becoming aware of (or when it ought reasonably to

have first become aware of) within14-days-of the commencement of the occurrence

causing the delay, submit a written claim to the Principal's Representative for an
extension of time to the relevant Date for Completion, which:

(i)

gives detailed particulars of the:
A. delay and the occurrence causing the delay; and

B. activities that are critical to the maintenance of progress in the
execution of the Contractor's Activities; and

states the number of days for which the extension of time is claimed together
with the basis of calculating that period, including evidence that the:

A. conditions precedent to an extension of time in clause 10.8 have been
met; and
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B. occurrence will delay it in achieving Completion in the manner
described in clause 10.6; and

(b) if the effects of the delay continue beyond the period of 10 Business Days-14-days
after the commencement of the occurrence causing the delay and the Contractor
wishes to claim an extension of time in respect of the further delay, submit a further
written claim to the Principal's Representative:

(i) every 8 Business Days—14-days after the first written claim, or such other
period as may be approved by the Principal’'s Representative in writing, until
after the end of the effects of the delay; and

(i)  containing the information required by clause 10.7(a).

The Principal's Representative may, within 20 Business Days—44-days of receiving the
Contractor's claim or further claim for an extension of time for Completion, by written
notice to the Contractor, request additional information in relation to the claim or further
claim. The Contractor must, within 8 Business Days-14-days of receiving such request,
provide the Principal's Representative with the information requested.

40. Clause 10.9 is amended as follows:

Subject to clause 10.10, if the conditions precedent in clause 10.8 have been satisfied, the
relevant Date for Completion will be extended by a reasonable period determined by the
Principal's Representative, and notified to TINSW-the Principal-and the Contractor within
25 Business Days 28-days-after the latest of the:

(a) Contractor's written claim under clause 10.7; and

(b) provision by the Contractor of any additional information regarding the claim required
under clause 10.7.

A failure of the Principal's Representative to grant a reasonable extension of time to any Date
for Completion or to grant an extension of time to any Date for Completion within the relevant
25 Business Days-28-day period will not cause an affected Date for Completion to be set at
large, but nothing in this clause will prejudice any right of the Contractor to damages.

41. Clause 11.4(a) is amended as follows:
(a) Where, pursuant to clause 11.3(d), the Principal's Representative sets out in a
payment statement an amount payable by the Principal to the Contractor, subject to
clauses 11.1, 11.2, 11.6, 11.8, 14.3, 14.7(a) and 17.2, the Principal must, within 3015
Business Days of receipt of the payment claim to which the payment statement relates
pay the Contractor the amount set out in the payment statement referred to in clause
1.8,
42. Clause 13.1(a) is amended as follows:
Except where it arises from an Excepted Risk, and without limiting the generality of the
Contractor's obligations, the Contractor:
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(a) from and including the earlier of the date of commencement of the Contractor's
Activities and the date on which the Contractor is given access to the Site, or a part of
the Site, until the date this Contract is novated to the TSE Contractor W||| 4:00pm-on

43. Insert a new clause 15A as follows:
15A. Common Disputes
(a) The parties acknowledge and agree that:
(i) adispute under:

(A) this Contract may be concerned with issues that are the same or similar to
issues that arise between the Principal and TINSW under the TSE
Contract; and

(B) the TSE Contract may be concerned with issues that are the same or
similar to issues that arise between the parties to this Contract,

(either of which is a Common Dispute); and

(i) all Common Disputes must be conclusively resolved or determined in accordance
with the dispute resolution process contained in the TSE Contract.

(b) If the Principal considers that a Common Dispute has arisen, the Principal may issue
written notice to the Contractor.

(c) Where the Principal issues a notice under clause 15A(b):

(i) clauses 15.1 to 15.11 will not apply in relation to the Common Dispute that is the
subject of the Principal's notice;

(i)  the Common Dispute must not be progressed under the dispute resolution
process contained in this Contract;

(iii) the Common Dispute must be conclusively resolved or determined in accordance
with the dispute resolution process contained in the TSE Contract; and

(iv) the Principal must diligently pursue the Common Dispute under the TSE
Contract.

(d) In respect of any Common Dispute:

(i)  the Principal and the Contractor will be bound by the resolution or determination
of the Common Dispute under the TSE Contract to the extent that the resolution
or determination affects the Contractor's rights and obligations under this
Contract without the need for a separate determination under this Contract;
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(i)  the Contractor's entitlement to receive compensation from the Principal (whether
monetary or in any other form), and the Principal's liability to provide
compensation to the Contractor (whether monetary or in any other form), will only
arise at the time the relevant Common Dispute is resolved or determined under
the TSE Contract;

(iii)  the Principal and the Contractor must act in good faith and cooperate with each
other in relation to the resolution of the Common Dispute in accordance with the
dispute resolution process contained in the TSE Contract to the extent that such
cooperation is reasonably required to enable the Common Dispute to be diligently
pursued by the Principal and resolved promptly in accordance with the dispute
resolution process contained in the TSE Contract;

(iv) the Principal must consult with the Contractor and provide the Contractor:
(A) updates on the status of the Common Dispute;

(B)  with copies of all relevant documents and information relevant to the
dispute resolution procedure under the TSE Contract; and

(C) an opportunity to attend, make written submissions, observe and
participate (via the Principal or otherwise) in the dispute resolution
procedure under the TSE Contract;

(v) the Contractor must provide the Principal with all information, documents and
access to and assistance by employees of the Contractor and its subcontractors
as reasonably requested by the Principal for the conduct of the dispute resolution
process under the TSE Contract; and

(vi) the Principal must not agree to a resolution or settlement of any Common Dispute
under the TSE Contract in circumstances where the Contractor's rights or
obligations under this Contract are affected without the prior written consent of
the Contractor (which consent must not be unreasonably withheld or delayed).

44. Clause 18.4(a) and (b) are amended as follows:

(a) Within 105 Business Days after receipt of a written notice referred to in clause
18.3(a), the Principal's Representative may notify the Contractor in writing that the
Principal wishes to temporarily waive the requirements of clause 18.1(b) or 18.3(c)
in relation to the proposed Claim that is the subject of the Contractor's notice.

(b) If the Principal's Representative issues a notice under clause 18.4(a), the parties
must within 52 Business Days (or such longer period agreed between the parties)
meet to discuss the proposed Claim and seek to agree:

45, Schedule A1. Contract Particulars are amended as follows:

(a) Principal's Representative: _[insert details]
(Clause 1.1) SeniorProect Manager
Sydney Metro-City & Southwest
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(b) The principal contractor under Principal-Centractor
the WHS legislation is:
(Clause 4.7)

(c) Time for written Claims: 1520 Business Days
(Clauses 18.1(b) and 18.3(c))

46. Schedule A9. Form of Subcontractor Deed is amended as follows:

Schedule A9. Form of Subcontractor Deed
(Clause 2.2(e)(iv))
THIS DEED POLL iS MAAE ON ..uvveeeie oo eeeeveeeeeaaanan , 20...... by

RECITALS:

A. Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park
NSW 2113 (the—"TFfNSWPrincipal") has—entered into a contract ("Demolition
Contract") with [ ] ("Contractor") on [insert date] to undertake
[ ] ("Contractor's Activities™).

B. On Jinsert date], TINSW, the Contractor and | | ("Principal™) entered into a
Novation Deed.

C. The Subcontractor has an agreement (the "Subcontract") with the Contractor for the
execution and completion of the [ ] (the "Subcontract

Works") for the Contractor's Activities.

D. It is a condition of the Subcontract that the Subcontractor executes this Deed Poll.

THIS DEED WITNESSES THAT THE SUBCONTRACTOR HEREBY COVENANTS, WARRANTS

AND AGREES with and for the benefit of the persons named in the Schedule as follows:

1. The Subcontractor will comply with its obligations under the Subcontract and upon
completion of the Works, the Subcontract Works will satisfy the requirements of the
Subcontract.

2 The persons named in the Schedule may assign or charge the benefits and rights

accrued under this Deed Poll.

3. The Subcontractor:

(a) must if required by a written notice by the Principal to sign a deed in the form of
the attached Deed of Novation (Attachment 1) with such substitute contractor

as the Principal may nominate; and
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(b) for this purpose irrevocably appoints the Principal to be its attorney with full
power and authority to complete the particulars in and sign the attached Deed
of Novation.
4, This Deed Poll is governed by the laws of the State of New South Wales.
5 This Deed Poll may not be revoked or otherwise modified without the prior written
consent of the Principal.
6. The Subcontractor's liability in respect of a breach of a particular obligation under this

Deed Poll will be reduced to the extent to which the Subcontractor has already paid
money to or performed work for the Contractor in respect of that breach.

PERSONS NAMED IN THE SCHEDULE TO THE DEED POLL
[insert TSE Contractor details] ("Principal") Transportfor NSW(ABN-18 804 239 602)

EXECUTED AS A DEED POLL.

Executed by [insert name] (ABN [insert
ABN)]) by or in the presence of:

Signature of Director Signature of Secretary/other Director
Name of Director in full Name of Secretary/other Director in full
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Attachment 1 (to Schedule A9)

THIS DEED OF NOVATION is made on | ] 20[ ] between the following parties:

1
2.
3.
RECITAL
A.

D.

[ ] ("Substitute Contractor")

[ ] ("Original Contractor")

[ ] ("Subcontractor™).

S:

By deed dated [ ] (the "Deed") between:

(i) [insert TSE Contractor details| Transportfor NSW-(ABN 18 804 239-602) of 22
Giffresk-AvendeMacquarie Park- NSW-2113 (the "Principal"); and

(ii) Original Contractor,

the Principal engaged the Original Contractor to undertake the Contractor's Activities (as
defined in the Deed).

The Original Contractor has entered into an agreement ("Subcontract") with the
Subcontractor for the execution and completion of the [ ] ("Subcontract
Works") as part of the Contractor's Activities.

The Principal has terminated the Deed and has engaged Substitute Contractor to
complete the Contractor's Activities.

The Principal and Substitute Contractor wish to effect a novation of the Subcontract.

THIS DEED WITNESSES that in consideration, among other things, of the mutual promises

contained

1.

in this deed, the parties agree:

Substitute Contractor must perform all of the obligations of the Original Contractor under
the Subcontract which are not performed at the date of this deed. Substitute Contractor
is bound by the Subcontract as if it had originally been named in the Subcontract in place
of Original Contractor.

The Subcontractor must perform its obligations under, and be bound by, the Subcontract
as if Substitute Contractor was originally named in the Subcontract in place of Original
Contractor.

This deed is governed by the laws of New South Wales and the parties agree to submit
to the non-exclusive jurisdiction of the courts of that state.

EXECUTED by the parties as a deed:

[insert appropriate execution clauses]
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47. Schedule A12. Form of Other Contractor Deed Poll is amended as follows:

Schedule A12. Not Used
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48. Schedule A13. Consultant Deed of Covenant is amended as follows:

Schedule A13. Consultant Deed of Covenant

(Clause 2.2(e)(ii))

This deed poll is made the day of 20

To:

By:

[insert TSE Contractor details]Transportfor NSW (ABN-18 804 239 602} of 22
Giffneck-Avenue Macquarie Park NSW 2113 (the "Principal")

[ 1 ("Consultant")

Recitals

A.

The Principal has engaged [ ] ("Contractor") to carry out certain
activities for the Principal by a contract dated | ] ("Contract").

The Contractor has engaged the Consultant by agreement dated [ ]
("Subcontract") to carry out the professional services to be performed under the
Subcontract ("Professional Services") for the purposes of the performance of the
Contractor's obligations under the Contract as they relate those design services.

Under the Contract, the Contractor is required to procure the Consultant to execute this
deed poll in favour of the Principal.

Operative

1.

Duty of Care
(a) The Consultant:
(i) warrants to the Principal that:

1) in performing the Professional Services, it will exercise the standard of
skill, care and diligence that would be expected of a consultant
experienced in and expert in the provision of the type of professional
services required by the Principal;

2) the Professional Services will be fit for the intended purposes disclosed
in or reasonably able to be inferred from the SWTC, which is an
annexure to the Contract; and

3) the Professional Services do not and will not infringe any patent,
registered design, trademark or name, copyright or other protected
right;

(i)  acknowledges that:

1) in performing the Professional Services it will owe a duty of care to the
Principal; and
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2) it is aware that the Principal will be relying upon the skill and judgment
of the Consultant in performing the Professional Services and the
warranties given by the Consultant in this deed poll; and

(iii)  must act in good faith and in the best interests of the Principal and promptly
advise the Principal about any matter in which the Consultant has been
instructed by the Contractor to provide the Professional Services in a
manner which is, or may result in an outcome which is, not in accordance
with the requirements of the Contract, including without limitation:

1)  where the Contractor's instructions in relation to design are not
consistent with the Contract or may result in the Works not being fit for
their intended purpose; or

2) where the Contractor's instructions require the Consultant to issue a
certificate where the conditions for the issue of that certificate under the
Contract have not been satisfied.

(b)  The Consultant must:

(i) fully cooperate with each other consultant and contractor engaged by the
Principal ("Other Contractor");

(i)  carefully coordinate and integrate the Professional Services with the
services and work carried out by each Other Contractor;

(iii)  carry out the Professional Services so as to minimise any interfering with,
disrupting or delaying, the services and work carried out by each Other
Contractor;

(iv)  without limitation, provide whatever advice, support and cooperation is
reasonable to facilitate the due carrying out of the services and work being
provided by each Other Contractor;

(v)  ensure title to and intellectual property (including any patent, registered
design, trademark or name, copyright or other protected right) in or in
relation to the Professional Services will vest upon its creation for the
purposes of the Contract in the Principal;

(vi) obtain an assignment to the Principal from any third party who owns any
intellectual property right in the Professional Services;

(vii) if any intellectual property rights in or in relation to documents, designs and
computer programs created for the purposes of the Contract is not capable
of being vested in the Principal because the Consultant itself does not own,
and is unable at a reasonable cost to obtain ownership of, those rights,
provide to the Principal an irrevocable licence to use that Intellectual
Property, by sub-licence from the Consultant or direct licence from a third
party; and
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(viii) ensure that the intellectual property created for the purposes of the Contract
is not used, adapted or reproduced other than for the purposes of the
Contract without the prior written approval of the Principal (which will not be
unreasonably withheld, but may be given subject to terms and conditions).

(c)  The Consultant must indemnify the Principal from and against:
(i any liability to or claim by any other person; and
(i)  all claims against, and costs, expenses, losses and damages,
suffered or incurred by the Principal arising out of, or in any way in connection with:
(i)  the Consultant's breach of a term of, or warranty under, this deed poll; or

(iv) any actual or alleged infringement of any patent, registered design,
trademark or name, copyright or other protected right.

2 Notices

(a) Any notices contemplated by, or arising out of or in any way in connection with, this
deed poll must be in writing and delivered to the relevant address or sent to the
facsimile number shown below (or to a party's new address or facsimile number
which that party notifies to the others):

(i) to the Principal: [Insert details]elo22 Giffnock-Avenue
MACQUARIE PARK-NSW 2113

(i) to the Consultant: [Insert details]

(b) A notice sent by post will be taken to have been received at the time when, in due
course of the post, it would have been delivered at the address to which it is sent.

(c) A notice sent by facsimile will be taken to have been received on the next day after
the day shown on the transmission slip showing the facsimile number of the party to
whom it is addressed in accordance with clause 2.1, which is not a Saturday,
Sunday or public holiday in New South Wales.

(d) If the Consultant is a foreign company (as defined in the Corporations Act), the
Consultant must within 14 days of the date of this deed poll:

(i) appoint a local process agent acceptable to the Principal as its agent to
accept service of process under or in any way in connection with this deed
poll; and

(i)  obtain the process agent's consent to the appointment.

The appointment must be in a form acceptable to the Principal and may not be
revoked without the Principal's consent.
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3. Miscellaneous

(a) This deed poll will be construed in accordance with the law of the State of New
South Wales and the Consultant irrevocably submits to the jurisdiction of the Courts
of that State.

(b)  This deed poll may not be revoked or otherwise modified without the prior written
consent of the Principal.
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Schedule

[INSERT DESCRIPTION OF PROFESSIONAL SERVICES] as more particularly described in the
Subcontract.

Executed as a deed poll.

Signed Sealed and Delivered )
by the Consultant B e R R
[ ] by or in the presence of: ) (Signature)

(Name of Witness in Full)
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49. Insert a new Schedule A24. Designer's Deed of Covenant as follows:
Schedule A24. Designer's Deed of Covenant
(Clause 5.10)

TO: Transport for NSW (ABN 18 804 239 602) of Level 6, 18 Lee St, Chippendale NSW 2008
(Beneficiary)

BACKGROUND

A. Transport for NSW (ABN 18 804 239 602) of Level 6, 18 Lee St, Chippendale NSW 2008
has engaged [ ] (ABN [ ) of [ ] (TSE Contractor) to carry out certain works
on its behalf by a deed dated | ] (Deed).

B. The TSE Contractor has engaged [ ] (Designer) under a deed dated [ ]

(Design Work Deed) to carry out the design work specified in the Schedule for the
purposes of its obligations under the Deed (Design Work).

C. Under the Deed the TSE Contractor is required to procure the Designer to execute this
deed poll in favour of the Beneficiary.

OPERATIVE
1. DUTY OF CARE

The Designer warrants to the Beneficiary that in performing the Design Work and in
providing any certificate under clause 12.3(h) of the Deed:

(a) it will owe a duty of care to the Beneficiary;
(b) it will exercise reasonable skill and care; and

(c) it is aware that the Beneficiary will be relying upon the skill and judgement of the
Designer in performing the Design Work.

2 GOVERNING LAW AND JURISDICTION

This deed poll will be governed by and construed in accordance with the laws of the State
of New South Wales and the Designer hereby submits to the non-exclusive jurisdiction of
the courts of that State and any courts that may hear appeals from any of those courts, for
any proceedings in connection with this deed poll, and waives any right it might have to
claim that those courts are an inconvenient forum.

3. LIMITATION OF LIABILITY

(a)  Subject to paragraph (b), the aggregate of the Designer's liability to the Beneficiary
under this deed poll and the Designer's liability to the TSE Contractor under the
Design Work Deed will not exceed the liability that the Designer would have had
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under the Design Work Deed if the Design Work Deed had of named, in place of the
TSE Contractor, the Beneficiary and the TSE Contractor jointly and severally.

(b)  Paragraph (a) does not limit the Designer's liability:
(i) in respect of any liability that:
(A) cannot be limited at Law; or
(B) is due to the Designer's fraud, wilful misconduct or criminal conduct; or

(i)  to the extent that (ignoring the application of paragraph (a)), the Designer is
entitled to be indemnified for that liability under a policy of insurance or would
have been entitled to be indemnified for that liability under a policy of
insurance but for any act or omission of the Designer.

SCHEDULE

Design of Temporary Works as set out in the Demolition Contract dated [insert date of execution]

EXECUTED as a deed poll.
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50. Insert a new Schedule A25. Deed of Novation — Subcontractors as follows:
Schedule A25. Deed of Novation — Subcontracts

(Clause 2.2(j))

Date:

Parties: [ ] ABN [ ]of [ ]
(Retiring Party)
[ 1 ABN [ ] of [ ]
(Continuing Party)
[ 1 ABN [ Jof [ ]
(Substitute Party)

Recitals

(A) The Retiring Party and the Continuing Party are parties to the Contract.

(B) The Retiring Party and the Substitute Party have asked the Continuing Party to agree to

the novation of the Contract on the terms and conditions of this deed.

(C) The Continuing Party has agreed to the novation of the Contract on the terms and

conditions of this deed.
THIS DEED PROVIDES
1. Definitions and interpretation

1.1 Definitions

Defined terms in the Contract have the same meanings in this deed, unless the contrary

intention appears.

In this deed:

Claim means any claim, notice, demand, action, proceeding, litigation, investigation or

judgment whether based in contract, tort, statute or otherwise.

Contract means the agreement between the Retiring Party and the Continuing Party

[described in the Schedule or insert description here).
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Contract Guarantees means the guarantees issued or required to be issued under the
Contract in respect of the performance by a party to the Contract, by a bank or insurer
and/or, where required by the Contract, by a Related Entity of that party.

Effective Date means [the date of this deed or the date agreed by the parties from
which the novation will be effective].

GST means the Goods and Services Tax as defined in the A New Tax System (Goods and
Services) Act 1999 (Cth.).

Liability means all liabilities, losses, Claims, damages, outgoings, costs and expenses of
whatever description.

Related Entity has the meaning ascribed to that term in section 9 of the Corporations Act
2001 (Cth).

2. Interpretation
In this deed:
(a) headings are for convenience only and do not affect interpretation;
(b)  and unless the context indicates a contrary intention:

(c) an obligation or a liability assumed by, or a right conferred on, 2 or more persons
binds or benefits them jointly and severally;

(d) "person" includes an individual, the estate of an individual, a corporation, an
authority, an association or a joint venture (whether incorporated or unincorporated),
a partnership and a frust;

(e) a reference to a party includes that party's executors, administrators, successors
and permitted assigns, including persons taking by way of novation and, in the case
of a trustee, includes a substituted or an additional trustee;

(f) a reference to a document (including this deed) is to that document as varied,
novated, ratified or replaced from time to time;

(g) areference to a statute includes its delegated legislation and a reference to a statute
or delegated legislation or a provision of either includes consolidations,
amendments, re-enactments and replacements;

(h) a word importing the singular includes the plural (and vice versa), and a word
indicating a gender includes every other gender;

(i) a reference to a party, clause, schedule, exhibit, attachment or annexure is a
reference to a party, clause, schedule, exhibit, attachment or annexure to or of this
deed, and a reference to this deed includes all schedules, exhibits, attachments and
annexures to if;
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(i) if a word or phrase is given a defined meaning, any other part of speech or
grammatical form of that word or phrase has a corresponding meaning;
(k)  "includes" in any form is not a word of limitation; and
(h a reference to "$" or "dollar" is to Australian currency.
3. NOVATION
31 Novation

From the Effective Date:

(a)

(b)

the parties novate the Contract so that the Substitute Party and the Continuing
Party are parties to a new agreement on the same terms as the Contract; and

any reference in the Contract to the Retiring Party will be read as a reference to
the Substitute Party.

3.2 Assumptions of rights and obligations

(a)

(b)

From the Effective Date the Substitute Party:

(i) will be bound by and will comply with the terms of the Contract as amended
by this deed, and will enjoy the rights and benefits conferred on the Retiring
Party under the terms of the Contract; and

(i)  will assume the obligations and Liability of the Retiring Party under the terms
of the Contract,

in all respects as if the Substitute Party had originally been named in the Contract as
a party instead of the Retiring Party.

From the Effective Date the Continuing Party will comply with the terms of the
Contract on the basis that the Substitute Party has replaced the Retiring Party under
the Contract in accordance with this deed.

3.3 Release by Continuing Party

From the Effective Date:

(a)

the Continuing Party releases the Retiring Party from:
(i) any obligation or Liability under or in respect of the Contract; and

(i) (any action, claim and demand it has against the Retiring Party under or in
respect of the Contract; and

(b)  this release does not affect any rights the Continuing Party may have against the
Substitute Party as a result of the assumption by the Substitute Party under the
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terms of this deed of the obligations and Liability of the Retiring Party under the
terms of the Contract.

3.4 Release by Retiring Party
From the Effective Date the Retiring Party releases the Continuing Party from:
(a) any obligation or Liability under or in respect of the Contract; and
(b)  any action, Claim and demand it has, or but for this clause would have had against
the Continuing Party under or in respect of the Contract,
except that nothing in this clause affects the obligations of the Continuing Party to the
Substitute Party under the Contract.
3.5 Insurance
From the Effective Date:
(a) the Substitute Party must have in place insurances which replace the insurances
required to be effected and maintained by the Retiring Party under the terms of the
Contract; and
(b)  the Continuing Party must take the necessary steps to ensure that, for all insurances
required to be effected by the Continuing Party under the terms of the Contract, the
Substitute Party is named in place of the Retiring Party as required by the Contract.
3.6 Replacement of Guarantees
From the Effective Date the Substitute Party must have in place guarantees which replace
the Contract Guarantees on similar terms in favour of the Continuing Party.
4 Overriding effect
The parties agree that the execution and operation of this deed will for all purposes be
regarded as due and complete compliance with the terms of the Contract relating to any
requirement for consent to assignment of the Contract so far as any such provisions would
apply with respect to the novation of the Contract to the Substitute Party.
B. Representations and warranties
5.1 Authority
Each party represents and warrants to each other party that it has full power and authority
to enter into and perform its obligations under this deed.
5.2 Authorisations
Each party represents and warrants to each other party that it has taken all necessary
action to authorise the execution, delivery and performance of this deed in accordance with
its terms.
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H3 Binding obligations

6.1

6.2

6.3

7.1

T2

Each party represents and warrants to each other party that this deed constitutes its legal,
valid and binding obligations and is enforceable in accordance with its terms.

Duties, Costs and Expenses

Stamp Duty

The Substitute Party must pay all stamp duty, duties or other taxes of a similar nature
(including but not limited to any fines, penalties and interest) in connection with this deed
or any transaction contemplated by this deed (except to the extent the terms of the
Contract provide otherwise).

Costs

Except as otherwise provided in this deed, each party must pay its own costs and
expenses in connection with negotiating, preparing, executing and performing this deed.

GST

(a) Any payment or reimbursement required to be made under this deed that is
calculated by reference to a cost, expense or other amount paid or incurred will be
limited to the total cost, expense or amount less the amount of any input tax credit to
which an entity is entitled for the acquisition to which the cost, expense or amount
relates.

(b) If GST is payable on a supply made under this deed by an entity (Supplier), the
party providing the consideration for that supply must, in addition to any other
amounts payable under any provision of this deed, pay an additional amount equal
to the GST payable by the Supplier on that supply. The additional amount must be
paid, and the Supplier must provide a tax invoice, at the same time as the other
consideration for that supply is to be provided under this deed. Terms used in this
clause 6.3 have the meanings given to those terms by the A New Tax System
(Goods and Services Tax) Act 1999.

General
Governing Law

This deed is governed by and must be construed according to the laws of New South
Wales.

Jurisdiction
Each party irrevocably:

(a) submits to the non-exclusive jurisdiction of the courts of New South Wales, and the
courts competent to determine appeals from those courts, with respect to any
proceedings which may be brought at any time relating to this deed; and
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(b)  waives any objection it may now or in the future have to the venue of any
proceedings, and any claim it may now or in the future have that any proceedings
have been brought in an inconvenient forum, if that venue falls within clause 7.2(a).

7.3 Amendments
This deed may only be varied by a document signed by or on behalf of each party.
7.4 Waiver

(a) Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial
exercise or enforcement of, a right, power or remedy provided by law or under this
deed by a party does not preclude, or operate as a waiver of, the exercise or
enforcement, or further exercise or enforcement, of that or any other right, power or
remedy provided by law or under this deed.

(b) A waiver or consent given by a party under this deed is only effective and binding on
that party if it is given or confirmed in writing by that party.

(c)  No waiver of a breach of a term of this deed operates as a waiver of any other
breach of that term or of a breach of any other term of this deed.

7.5 Counterparts

This deed may be executed in any number of counterparts and by the parties on separate
counterparts. Each counterpart constitutes the deed of each party who has executed and
delivered that counterpart.

7.6 Severance

If at any time a provision of this deed is or becomes illegal, invalid or unenforceable in any
respect under the law of any jurisdiction, that will not affect or impair:

(a) the legality, validity or enforceability in that jurisdiction of any other provision of this
deed; or

(b)  the legality, validity or enforceability under the law of any other jurisdiction of that or
any other provision of this deed.

T.7 Further acts and documents

Each party must promptly do all further acts and execute and deliver all further documents
(in form and content reasonably satisfactory to that party) required by law or reasonably
requested by another party to give effect to this deed.

7.8 Assignment

A party cannot assign, novate or otherwise transfer any of its rights or obligations under this
deed without the prior consent of each other party.
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Schedule [if needed]

Contract
ol 1R L I T
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Executed as a deed.

Executed by [Retiring Party and ABN] by or
in the presence of:

Signature of Director

Name of Director in full

Executed by [Continuing Party and ABN] by
or in the presence of:

Signature of Director

Name of Director in full

Signature of Secretary/other Director

Name of Secretary/other Director in full

Signature of Secretary/other Director

Name of Secretary/other Director in full
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Executed by [Substitute Party and ABN] by
or in the presence of:

Signature of Director Signature of Secretary/other Director
Name of Director in full Name of Secretary/other Director in full
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51. Schedule B6. Property Owner's Certificate is amended as follows:

Schedule B6. Property Owner's Certificate

(Clause 3.4(b)(iii)B)
This deed poll is made the day of 20

To:  Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park
NSW 2113 ("TfNSW-Prineipal");, and

[insert] ("Principal") [Note: TSE Contractor details to be included prior to execution]

By: [ ]
Property AdAresSs s e s fs s ot
Ts I/We confirm that the following works has been carried out and completed on my/our

property to my/our satisfaction:

[Insert description of works on property and property]

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it
repaired.
3. I/We release TINSW and the Principal from all claims and actions which l/we may

have arising out of or in connection with the works referred to in paragraph 1.

4. This deed poll may not be revoked or otherwise modified without the prior written
consent of TINSW and the Principal.

Executed as a deed poll.
Signed sealed and delivered

by in the presence
of:

Signature

Signature of Witness

Name of Witness in full
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52.Schedule E3.  Project Planning Approval and Conditions is amended as follows:
Schedule E3. Project Planning Approval and Conditions

(Clauses 1.1 and 2.3(c)(i))

The Planning Approval has been obtained by TINSW-the-Principal.

Insofar as they are applicable to the Contractor's Activities, the Contractor acknowledges
that under the TSE Contract the Principal must fulfil all the conditions and requirements of
the Planning Approval and Mitigation Measures, as if it were TINSW-the Principal, except to
the extent that the following tables identify TINSW-the-Principal will retain these obligations.
Nothing specified as being a responsibility of TINSW-the Principal will relieve the Principal
Centraster from complying with any obligation set out elsewhere in the TSE Contract. The
Contractor must:

(a) provide all reasonable assistance to the Principal in order for the Principal to satisfy
these obligations under the TSE Contract, to the extent that the such obligations
relate to the Contractor's Activities: and

(b) ensure that no act or omission of the Contractor constitutes, causes or contributes to
any breach of the Principal of its obligations under the TSE Contract.—Fhe-Contractor

Part A Planning Approval (based upon Conditions of Approval dated 9 January 2017)

The Conditions of Approval are set out in Attachment 1 to this Schedule E3. Table 1 below
sets out the allocation of obligations in respect of the Conditions of Approval. A capitalised
term in the table below has the meaning attributed to that term in the Conditions of Approval
set out in Attachment 1 to Schedule E3. All references to the Principal in this Part A should
be read as TINSW.

The parties acknowledge and agree that in Planning Approval condition number A39 the
references to condition numbers A35 and A36 should be read as references to condition
numbers A37 and A38 respectively.

Table 1 Allocation of obligations for Conditions of Approval

Planning

Approval s L : ey

oA Obligation of the Conditions of Approval retained by the Principal

Number

A1 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.

A2 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.

Ad The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.
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Planning

Approval S o : e

Condition Obligation of the Conditions of Approval retained by the Principal

Number
Contractor’s Activities.
The Principal will comply with this condition, relying on information in respect of

A5 the Contractor’'s Activities provided by the Contractor to the Principal. The
Contractor must provide adequate information in a timely manner to enable the
Principal to comply with this condition.

A7 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.

A8 The Principal will comply with this condition with respect to all works except the

Contractor’s Activities.

The Contractor must undertake all activities necessary to comply with this
condition (except submission to the Secretary) and provide the information to
A9 the Principal.

The Principal will submit the information provided by the Contractor, to the
Secretary.

A10 The Principal will comply with this condition

The Principal will prepare and submit to the Secretary a Staging Report. The
Contractor will be provided this report, notified of the date of the submission to

1z the Secretary, and notified whether or not their works commence the first stage
as detailed in the report.

A13 The Principal will comply with this condition.

A14 The Principal will comply with this condition.

A15 The Principal will comply with this condition.

A21 The Principal will comply with this condition.
The Principal will engage, nominate, and seek approval from the Secretary of a
suitably qualified and experienced ER. The Principal will be the single point of

A22 contact with the Secretary and provide the Contractor with the date the
submission for approval is made, or any other timeframe relevant to this
condition.

A23 The Principal will seek the approval of the ER with respect to the Demolition
works and notify the Contractor of the approval date.
The Principal and the Contractor will facilitate any actions necessary for the ER

A24 : v . .
to carry out its obligations under this condition.
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Planning
Approval Ll i : AL
Condition Obligation of the Conditions of Approval retained by the Principal
Number

The Principal will engage, nominate, and seek approval from the Secretary of a
suitably qualified and experienced Acoustic Advisor. The Principal will be the
A25 single point of contact with the Secretary and provide the Contractor with the
date the submission for approval is made, or any other timeframe relevant to
this condition.

AD7 The Principal and the Contractor will facilitate any actions necessary for the
Acoustics Advisor to carry out its obligations under this condition.

A28 The Principal will comply with this condition.

The Principal will prepare and submit the Compliance Tracking Program to the
A29 Secretary and provide the Contractor with the date of this submission, or any
other timeframe relevant to this condition.

The Principal will lead the implementation of the Compliance Tracking Program
A30 (except where the program specifies the Contractor is responsible for internal
surveillance activities) and be the single point of contact with the Secretary.

The Principal will co-ordinate with the Contractor on the preparation of the Pre-
Construction Compliance Report and be the single point of contact with the
A3 Secretary. The Principal will provide the Contractor with the date the report is
submitted to the Secretary, or any other timeframe relevant to this condition.
The contractor will provide any information required under the CTP and
participate in any of the activities necessary under the CTP.

A32 The Principal will comply with this condition.

A33 The Principal will notify the Contractor of the Pre-Construction Compliance
Report Approval once it is received from the Secretary.

The Principal will co-ordinate with the Contractor on the preparation of the Pre-

A34 Construction Compliance Report and be the single point of contact with the
Secretary.

A35 The Principal will comply with this condition.

A36 The Principal will comply with this condition.
The Principal will provide the Contractor with the date the Environmental Audit

A37 Program is submitted to the Secretary, or any other timeframe relevant to this
condition.

The Principal will participate with the Contractor in any independent

A39 environmental audits on the Contractors activities.
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Planning
Approval
Condition
Number

Obligation of the Conditions of Approval retained by the Principal

The Principal will comply with this condition, relying on information in respect of
A40 the Contractor’s Activities provided by the Contractor to the Principal. The
Contractor must provide adequate information in a timely manner to enable the
Principal to comply with this condition.

The Principal will comply with this condition, relying on information in respect of
the Contractor’s Activities provided by the Contractor to the Principal. The

Ad1 . ) o :

Contractor must provide adequate information in a timely manner to enable the

Principal to comply with this condition.

The Principal will comply with this condition, only in relation to the provision of
information to the Secretary, relying on information in respect of the

Ad4 Contractor’s Activities provided by the Contractor to the Principal. The
Contractor must provide adequate information in a timely manner to enable the
Principal to comply with this condition.

B1 The Principal will comply with this condition.
B2 The Principal will comply with this condition.
B3 To the extent that the Contractor must not commence construction until the

relevant timeframe has elapsed.

B6 The Principal will comply with this condition.
B7 The Principal will comply with this condition.
B8 The Principal will comply with this condition.
B9 The Principal will comply with this condition.
B10 The Principal will comply with this condition.
B11 The Principal will comply with this condition.
B12 The Principal will comply with this condition.
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Planning
Approval il o : A
Condition Obligation of the Conditions of Approval retained by the Principal
Number

The Contractor must undertake any actions required by SMDO to satisfactorily
B13 address complaints, resolve disputes or mitigate against the occurrence of
future complaints or disputes.

B14 The Principal will comply with this condition.
B15 The Principal will comply with this condition in relation to B15 (a), (b) and (c).
c3 The Principal will comply with this condition in relation to any sub plans not

identified as applicable in the SMR E.

The Principal will comply with this condition, relying on information in respect of
the Contractor’s Activities provided by the Contractor to the Principal. The

Ccé : : ey .

Contractor must provide adequate information in a timely manner to enable the

Principal to comply with this condition.

Cc7 The Principal will submit the CEMP for approval to the Secretary..
C9 The Principal will comply with this condition in relation to C9 (b), (c) and (d).
C11 The Principal will comply with this condition in relation to the Blasting

Monitoring Plan.

The Principal will submit the Construction Monitoring Programs for approval to

e the Secretary.

c14 The Principal will notify the Contractor of the Construction Monitoring Programs
approvals once they are received from the Secretary.

C16 The Principal will submit the Construction Monitoring Programs for approval to
the Secretary.

D1 The Principal will comply with this condition.

D2 The Principal will comply with this condition.

D3 The Principal will comply with this condition.
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ézﬁ:ﬁt‘;g:_' Obligation of the Conditions of Approval retained by the Principal

Number

D4 The Principal will comply with this condition.

D5 The Principal will comply with this condition.

D6 The Principal will comply with this condition.

D7 The Principal will comply with this condition.

D8 The Principal will comply with this condition.

D9 The Principal will comply with this condition.

D10 The Principal will comply with this condition.

D11 The Principal will comply with this condition.

D12 The Principal will comply with this condition.

D13 The Principal will comply with this condition.

D14 The Principal will comply with this condition.

E1 The Principal will comply with this condition.

E6 The Principal will submit the Tree Report to the Secretary.

E7 The Principal will comply with this condition.

E8 The Principal will comply with this condition.
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Planning

Approval S s Y SR

Condition Obligation of the Conditions of Approval retained by the Principal

Number

E9 The Principal will comply with this condition.

E11 The Principal will comply with this condition.

E12 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.

E13 The Principal will comply with this condition. The Contractor must provide safe
access reasonably required to enable compliance with this condition.

E14 The Principal will comply with this condition. The Contractor must provide safe

access reasonably required to enable compliance with this condition.

The Principal will, in conjunction with the Heritage Council of NSW and local
councils, identify which items are to be salvaged and suitable repository
locations. The Principal will advise the Contractor of items to be salvaged, by
E15 the Contractor and the location where salvaged items are to be delivered by
the Contractor.

The Principal will submit the written advice from the Heritage Council of NSW
to the Secretary.

The Principal will comply with this condition. The Contractor must provide safe
E16 4 . . ) o
access reasonably required to enable compliance with this condition.

E17 The Principal will comply with this condition.
E18 The Principal will comply with this condition.
E19 The Principal will comply with this condition.

The Contractor must notify the Principal immediately that an unexpected

£20 heritage find is discovered and must cease work in the affected area until the
Principal notifies the Contractor that work may recommence. The Principal will
comply with this condition in all other respects.

E21 The Principal will comply with this condition.
E2Z The Principal will comply with this condition.
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Planning
Apprt?\{al Obligation of the Conditions of Approval retained by the Principal
Condition
Number
E23 The Principal will comply with this condition.
E24 The Principal will comply with this condition.
E25 The Principal will comply with this condition.
E26 The Principal will comply with this condition.
E27 The Principal will comply with this condition.
E28 The Principal will comply with this condition with respect to all works except the

Contractor’s Activities.

The Principal will comply with this condition in relation to any notifications,
relying on information in respect of the Works and the Contractor’'s Activities
E29 provided by the Contractor to the Principal. The Contractor must provide
adequate information in a timely manner to enable the Principal to comply with
this condition.

Ed2 The Principal will comply with this condition.

The Principal will comply with this condition with respect to all works except the
E33 : g
Contractor’s Activities.

E35 The Principal will comply with this condition.

£36 The Principal will comply with this condition with respect to all works except the
Contractor’'s Activities.

E40 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.

The Principal will comply with this condition with respect to all works except the
E41 , L
Contractor’s Activities.

E42 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.
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Planning
Approval LRl o - SIS
Condition Obligation of the Conditions of Approval retained by the Principal
Number
The Principal will comply with this condition with respect to all works except the
E43 ; R
Contractor’'s Activities.
The Principal will comply with this condition with respect to all works except the
E44 , i
Contractor’'s Activities.
The Principal will comply with this condition with respect to all works except the
E45 : i
Contractor’'s Activities.
E47 The Principal will submit an out of hours work (OOHW) protocol for approval to
the Secretary.
The Principal will comply with this condition with respect to all works except the
E48 ; I
Contractor’s Activities.
E49 The Principal will comply with this condition.
ES0 The Principal will comply with this condition
E51 The Principal will comply with this condition.
ESZ The Principal will comply with this condition.
E53 The Principal will comply with this condition.
E54 The Principal will comply with this condition.
E55 The Principal will comply with this condition.
E56 The Principal will comply with this condition.
E57 The Principal will comply with this condition.
The Principal will comply with this condition with respect to all works except the
E58 ; o) 5
Contractor’s Activities.
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Planning

Approval L e ; i

Condition Obligation of the Conditions of Approval retained by the Principal

Number
The Principal will comply with this condition with respect to all works except the

E59 . o
Contractor’s Activities..

E60 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities..

E61 The Principal will comply with this condition.

£62 The Principal will comply with this condition except for referring unresolved
disputes in relation to property impacts caused by the Contractor’s Activities.

EG3 The Principal will comply with this condition.
The Principal will comply with this condition, relying on information in respect of
the Contractor’s Activities provided by the Contractor to the Principal. The

E64 ; ! iy -
Contractor must provide adequate information in a timely manner to enable the
Principal to comply with this condition.

E66 The Principal will comply with this condition.

E67 The Principal will comply with this condition.

E68 The Principal will comply with this condition.

E69 The Principal will comply with this condition.

E70 The Principal will comply with this condition.

E71 The Principal will comply with this condition.

E72 The Principal will comply with this condition.

E73 The Principal will comply with this condition.
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Planning
Approval O il s e
Coidtion Obligation of the Conditions of Approval retained by the Principal
Number
E74 The Principal will comply with this condition.

The Principal will comply with this condition in relation to design and operation
E75 of the CSSI, and with respect to facilitating an improved level of service in
relation to permanent and operational changes.

E76 The Principal will comply with this condition.

EF7 The Principal will comply with this condition.

The Principal will comply with this condition in respect to analysis and
E78 modelling of operational traffic and in relation to any incorporation into
Interchange Access Plan(s).

E81 The Principal will prepare and submit the FCTMP. The contractor must comply
with any relevant requirements of the FCTMP.

E82 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities..

The Principal will comply with this condition with respect to all works except the
E83 : i
Contractor’s Activities..

E84 The Principal will comply with this condition.

The Principal will comply with this condition with respect to all works except the
E85 5 s
Contractor’s Activities

The Principal will comply with this condition with respect to all works except the
E86 5 ks
Contractor’s Activities.

E87 The Principal will comply with this condition.

ES8 The Principal will comply with this condition with respect to all works except the
Contractor’s Activities.

The Principal will comply with this condition with respect to all works except the
E89 ; I
Contractor’s Activities.
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Planning
Approval A ek : G
Condition Obligation of the Conditions of Approval retained by the Principal
Number
EQO The Principal will comply with this condition.
The Principal will comply with this condition with respect to all works except the
E91 : =
Contractor’s Activities.
E92 The Principal will comply with this condition.
E93 The Principal will comply with this condition.
E94 The Principal will comply with this condition.
E95 The Principal will comply with this condition.
E96 The Principal will comply with this condition.
E97 The Principal will comply with this condition.
E98 The Principal will comply with this condition.
The Principal will comply with this condition with respect to all works except the
E99 ’ o
Contractor’s Activities.
E100 The Principal will comply with this condition.
E101 The Principal will comply with this condition.
E102 The Principal will comply with this condition.
E103 The Principal will comply with this condition.
E104 The Principal will comply with this condition.
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Planning
Approval R e 5 et
Condition Obligation of the Conditions of Approval retained by the Principal
Number
E105 The Principal will comply with this condition.
The Principal will comply with this condition with respect to all works except the
E106 : ;o
Contractor’s Activities
E107 The Principal will comply with this condition.
E108 The Principal will comply with this condition.
E109 The Principal will comply with this condition.

Part B - Mitigation Measures

The Mitigation Measures are set out in Attachment 2 to this Schedule E3. Table 2 below
sets out the allocation of obligations in respect of the Mitigation Measures. All references to
the Principal in this Part B should be read as TINSW.

Table 2 Allocation of obligations of Mitigation Measures

Mitigation

Measure Extent of Principal’s responsibility for the Mitigation Measures
Number

T5 The Principal will comply with this condition.

T7 The Principal will retain obligations in relation ltem 2 of this condition.
T16 The Principal will comply with this condition.

T17 The Principal will comply with this condition.

T18 The Principal will comply with this condition.

T20 The Principal will comply with this condition.

OpT1 The Principal will comply with this condition.

OpT2 The Principal will comply with this condition.
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Mitigation
Measure Extent of Principal's responsibility for the Mitigation Measures
Number
OpT3 The Principal will comply with this condition.
OpT4 The Principal will comply with this condition.
OpT5 The Principal will comply with this condition.
NV1 The Principal will retain obligations in relation to ltem 2 of this condition
NV5 The Principal will comply with this condition.
NV The Principal and the Contractor will facilitate any actions necessary for the
6 Acoustics Advisor to carry out its obligations under this condition.
OpNV1 The Principal will comply with this condition.
OpNV2 The Principal will comply with this condition.
OpNV3 The Principal will comply with this condition.
BI1 The Principal will comply with this condition.
BI2 The Principal will comply with this condition.
The Principal will comply with this condition except where the physical removal and
NAH1 : . I )
transportation of heritage fabric is required.
The Principal will comply with this condition except where mitigation measures are
NAH2 , .
required to be implemented.
NAH3 The Principal will comply with this condition.
The Principal will comply with this condition for all other sites except Central
NAH4 .
Station.
The Principal will retain obligations in relation to the provision of storage for
NAH5 . .
salvaged heritage fabric for reuse by future Contractors.
NAH6 The Principal will comply with this condition.
NAH7 The Principal will comply with this condition.
NAHS8 The Principal will comply with this condition.
NAH9 The Principal will comply with this condition.
NAH10 The Principal will comply with this condition.

DOC ID: 243333959_4

Page 103 of 226

OBJECTIVE NO: A5417502

© TINSW 2016




5[““’; T Sydney SYDNEY METRO CITY & SOUTHWEST
NSW | for NSW | METRO e ambas Susebe
Gov T :
Mitigation
Measure Extent of Principal's responsibility for the Mitigation Measures
Number
NAH12 The Principal will comply with this condition.
NAH13 The Principal will comply with this condition.
NAH14 The Principal will comply with this condition.
NAH15 The Principal will comply with this condition.
NAH16 The Principal will comply with this condition.
NAH17 The Principal will comply with this condition.
NAH18 The Principal will comply with this condition.
AH1 The Principal will comply with this condition.
AH2 The Principal will comply with this condition.
AH3 The Principal will comply with this condition.
AH4 The Principal will comply with this condition.
AH5 The Principal will comply with this condition.
AHB6 The Principal will comply with this condition.
LV7 The Principal will comply with this condition.
*LV8 The Principal will comply with this condition.
LV9 The Principal will comply with this condition.
LV10 The Principal will comply with this condition.
LV11 The Principal will comply with this condition.
LV12 The Principal will comply with this condition.
LV13 The Principal will comply with this condition.
L\V14 The Principal will retain opligations in relation to the provision of storage for
salvaged sculptures for reinstatement by future Contractors.
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Mitigation

Measure Extent of Principal's responsibility for the Mitigation Measures

Number

LV15 The Prinpipal will retain the ob|i_gation to lead consultation with City of Sydney and

the provision of a storage location.

LV16 The Principal will comply with this condition.

LV17 The Principal will comply with this condition.

LV19 The Principal will comply with this condition.

GWG1 The Principal will comply with this condition.

GWG2 The Principal will comply with this condition.

SCW1 The Principal will comply with this condition.

SCw4 The Principal will comply with this condition.

SCW5 The Principal will comply with this condition.

SCW6 The Principal will comply with this condition.

SCW7 The Principal will comply with this condition.

SO1 The Principal will comply with this condition.

S02 The Principal will comply with this condition.

B2 The Principal will comply with this condition.

B4 The Principal will comply with this condition.

FH1 The Principal will comply with this condition.

FH2 The Principal will comply with this condition.

FH3 The Principal will comply with this condition.

FH4 The Principal will comply with this condition.

EH5 The Principal will comply with this condition.

EH6 The Principal will comply with this condition.
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Mitigation
Measure Extent of Principal's responsibility for the Mitigation Measures
Number
FH7 The Principal will comply with this condition.
FHS The Principal will comply with this condition.
FH9 The Principal will comply with this condition.
FH10 The Principal will comply with this condition.
AQ9 The Principal will comply with this condition.
HRA4 The Principal will comply with this condition.

The Principal will comply with this condition.

HR5
WM5 The Principal will comply with this condition
WR5 The Principal will comply with this condition.
SUS1 The Principal will comply with this condition.
sSuUs?2 The Principal will comply with this condition.
suUS4 The Principal will comply with this condition.
SUS5 The Principal will comply with this condition.
SUS7? The Principal will comply with this condition.
SUS8 The Principal will comply with this condition.
SUSO The Principal will comply with this condition.
SUS10 The Principal will comply with this condition.
cu1 The Principal will comply with this condition.
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53.Schedule E4. Requirements of Third Party Agreements is amended as follows:
Schedule E4. Requirements of Third Party Agreements

(Clauses 1.1 and 2.11)

Schedule E4 Part 1

No limitation on Contract

Nothing in this Schedule E4 limits the Principal's rights or affects the Contractor's obligations
under any clause of this Contract.

Schedule E4 Part 2
Third Party Agreements

(a) The Contractor acknowledges that TINSW the-Prineipal will enter into Third Party
Agreements:

(iy  inrespect of Adjoining Properties set out in Schedule E7;

(i) on terms similar to those set out in the Draft Adjoining Owner Deed in
Schedule E5; and

(iiiy  containing the rights specified in Schedule E7.

(b) The Contractor acknowledges that under the TSE Contract the Principal:

(i) must, in performing its obligations under the TSE Contract-the Coniractor's
Activities, unless otherwise directed by the Principal, comply with, satisfy,
carry out and fulfil all of the obligations, conditions and requirements of the
Third Party Agreements as if it were named as TINSW-the Principal in the
Third Party Agreements and so as to ensure that TINSW-the Principal is
able to fully meet its obligations under the Third Party Agreements or
otherwise at Law except to the extent that the tables below, for each Third
Party Agreement or Draft Third Party Agreement:

A. provide that TINSW-the Principal will comply with, satisfy, carry out
and fulfil an obligation, condition or requirement; or

B. limits the Principal's Centractor's-obligation in respect of that
obligation, condition or requirement; and

(ii) must comply with and fulfil any conditions, obligations or requirements
allocated to the Contractor in this Schedule E4 that are additional to or more
stringent or onerous than the conditions and requirements described in
paragraph (b)(i) of this Schedule E4;

DOC ID: 243333959_4 Page 107 of 226
OBJECTIVE NO: A5417502
© TINSW 2018



vAS
‘(L.“!; Transport sydney SYDNEY METRO CITY & SOUTHWEST
DEMOLITION CONTRACT SCHEDULES
shovlmsnﬂ for NSW METRO Contract Number:SMCSW-131

(i)  must assist TINSWthePrinsipal in any way that TINSWthe Principal
reasonably requires to enable TINSWthe-Prinsipal-to perform the obligations
identified for TINSWihePrineipal to perform in Table 1 below;

(iv)  may only exercise TfNSW's the Prineipal's-discretions or rights under any
Third Party Agreement:

A. in accordance with this Part 2 of Schedule E4; or

B. otherwise with the Principal's prior written consent (which must not
be unreasonably withheld or delayed).

(v) may exercise TINSW's-the-Prineipal's rights to obtain access to an Adjoining
Property under a Third Party Agreement for the purpose of carrying out its
obligations under the TSE Contract-the-Centrastors-Activities.

(ba) The Contractor:

(i) must provide all reasonable assistance to the Principal in order for the
Principal to satisfy these obligations under the TSE Contract, to the extent
that the such obligations relate to the Contractor's Activities; and

(i) may exercise TINSW's rights to obtain access to an Adjoining Property under
a Third Party Agreement for the purposes of undertaking the Contractor's
Activities, as directed by the TSE Contractor.

(c) Where a Third Party Agreement provides for TINSW-the-Principal to provide a
document, notice or information to a Third Party, the Contractor:

(i) must not provide any such document, notice or information directly to the
Third Party; and

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to TINSW for provision to the
Third Party within the time period required by the Third Party Agreement.

(d) The Contractor must, in carrying out the Contractor's Activities:

(i) comply with any reasconable directions of the Principal's Representative in
relation to compliance with the conditions and requirements of the Third
Party Agreement or other requirements of the Third Party;

(ii) ensure that no act or omission of the Contractor constitutes, causes or
contributes to any breach by:

A. TINSW-the-Prinsipal of its obligations to a Third Party under a Third
Party Agreement or otherwise at law; or

B. the Principal under the TSE Contract; and

(iii) otherwise act consistently with the terms of the Third Party Agreement.
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(e) Whenever, pursuant to the terms of a Third Party Agreement, TEINSW the Principal
makes an acknowledgment or gives a release or warranty, indemnity, or covenant to
a Third Party then, subject to what is provided in this Schedule E4 and the other
terms of this Contract, the Contractor is deemed to make the same
acknowledgement or give the same release or warranty, indemnity, or covenant to
the Principal on the same terms and conditions as the acknowledgement, release or
warranty, indemnity, or covenant made or given by TINSW thePrincipal-under each
Third Party Agreement in the same way as if the relevant terms of the
acknowledgement, release or warranty, indemnity or covenant were set out in full in
this Contract.

() The Contractor acknowledges that to the extent that a Third Party Agreement
contains a provision pursuant to which the relevant Third Party is stated to make no
representation as to a state of affairs, the Contractor agrees that TINSW and the
Principal similarly makes no representation to the Contractor in respect of that state
of affairs in the same way as if the relevant terms of the Third Party Agreement were
set out fully in this Contract.

(9) Nothing in the Third Party Agreements or this Schedule E4 limits TINSW's rights or
the Principal's rights or the Contractor's obligations in relation to Completion of any
relevant Portion or the rectification of Defects under this Contract.

(h) The Contractor must indemnify the Principal from and against any claim by any Third
Party or third party or any liability of TINSW or the Principal to any Third Party or third
party arising out of or in any way in connection with any Third Party Agreement to the
extent that the liability or claim is caused by, or arises out of, or in any way in
connection with, the Contractor's Activities:

(i) provided that the Contractor's responsibility to indemnify the Principal will be
reduced to the extent that a negligent act or omission of the Principal or an
agent of the Principal contributed to the liability or claim; and

(ii) except to the extent it is limited in this Schedule E4.

(i) The Contractor will only be liable to the Principal for any liability arising out of clauses
19, 21.4 and 23 of a Third Party Agreement:

(i) to the extent that the Principal incurs a liability to a Third Party arising out of
or in connection with a breach of contract by, a negligent act or omission of,
or injury, death or damage caused by, the Contractor or its Subcontractors;
or

(i) where the Contractor would otherwise be liable to the Principal pursuant to a
provision of this Contract in respect of the matter.

() The Contractor:
(i) bears the full risk of:

A. it complying with the obligations under this Schedule E4; and
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B.

any acts or omissions of any Third Party or its employees, agents,
contractors, officers or persons legally entitled and authorised to
occupy any part of any Adjoining Property; and

(i) will not be entitled to make, and the Principal will not be liable upon, any
Claim arising out of or in any way in connection with:

A.
B.

the risks referred to in clause (j)(i) of this Schedule E4; or

any acts or omissions of any Third Party or its employees, agents,
contractors, officers or persons legally entitled and authorised to
occupy any part of any Adjoining Property.

Table 1 — Extent of TINSW'sPrincipal's Responsibilities for Third Party Agreements

All references to the Principal in this Table 1 should be read as TINSW.

Clause

Extent of the Principal's Responsibilities for the clause specified

1.1 — Definition of
"TINSW's

The Principal will be responsible for appointing the TINSW
Representative.

Representative"

3:3(x) All, however, the Principal must not grant its consent to any works
contemplated by this clause unless the Principal first obtains the
Contractor's prior written consent (which must not be unreasonably
withheld or delayed).

7.1(a) The Principal's obligations under this clause are limited to obtaining
the Planning Approval.

7.3 All

7.4 All, but the Contractor must notify the Principal in writing if it wishes to
request an extension to the Licence Period.

7.5 All, except to the extent that:
(a) the Licence Period is extended; and
(b) an Additional Licence Fee becomes payable,
due to delay for which the Contractor has not been granted an
extension of time or due to a breach of contract by, a negligent act or
omission of, or injury, death or damage caused by, the Contractor or
its Subcontractors.

9.2(b) The Principal retains responsibility for structural repairs and

remediation under this clause except to the extent:

(a) any structural repairs or remediation is required due to a
breach of contract or negligent act or omission of the
Contractor; or

(b) the Contractor is directed to perform structural repairs or
remediation as a Change.
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Clause : Extent of the Principal's Responsibilities for the clause specified
10 All, however, the Principal must not grant its consent to any works

contemplated by this clause unless the Principal first obtains the
Contractor's prior written consent (which must not be unreasonably
withheld or delayed).

13 All
15 All
16 The Principal will be responsible for complying with all of the

obligations under this clause, except to the extent that the Contractor
must provide all documents, assistance and cooperation reasonably
requested by the Principal (and in the time requested by the Principal)
in connection with a dispute under this clause.

19 All, except to the extent clause (i) of Part 2 of this Schedule E4
applies.

21.1 All

21.2 All

21.3 All

21.4 All, except to the extent clause (i) of Part 2 of this Schedule E4
applies.

215 All

22 Al

231 All, except to the extent that interest becomes due and payable on an

amount for which the Contractor is liable under clause (i) of Part 2 in
this Schedule E4.

24.4 All
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Executed and delivered as a Deed.

Executed as a deed by [inserf] in
accordance with section 127 of the
Corporations Act 20017:

Director Signature

Director/Secretary Signature

Print Name

Executed as a deed by [insert] in
accordance with section 127 of the
Corporations Act 2001:

Print Name

Director Signature

Director/Secretary Signature

Print Name

Executed as a deed by [insert] in
accordance with section 127 of the
Corporations Act 2001

Print Name

Director Signature

Director/Secretary Signature

Print Name
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PART B - ADMINISTRATIVE

Schedule B1. Contractor's Certificate of Design Compliance

(Clauses 5.3(b) and 11.6(a)iii)B.))

CONTRACTOR'S CERTIFICATE OF
DESIGN COMPLIANCE

CONTRACTOR:

DESIGN PACKAGE DESCRIPTION

(Attach schedule of work packages if insufficient space)

| certify that the design for the packages or part thereof described above has been completed to the extent indicated
above in accordance with the requirements of the Contract between the Principal and
, and complies with the requirements of the Contract, subject to
the register of outstanding minor design non-conformances and unresolved issues attached.

| further certify that the attached compliance records as required by the Contract reflect the true status of the design
packages.

SIGNATURE: SIGNATURE:
(Contractor’s Representative) (Contractor’s Structural Engineer)
SIGNATURE:
(Independent Temporary Works Checker)
DATE: DATE:
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Schedule B2. Certificate of Compliance
(Clauses 7.1(c) and 11.6(a)(iii)B.)

CONTRACTOR'S CERTIFICATE OF COMPLIANCE

CONTRACTOR:

CONTRACTOR'S ACTIVITIES DESCRIPTION

(Attach schedule of work packages if insufficient space)
| certify that the procurement/carrying out of the Contractor's Activities or part thereof described above have been
completed to the extent indicated above in accordance with the requirements of the Contract between the Principal

and , and comply with the requirements of the Contract, subject to the
register of outstanding minor non-conformance and unresolved issues attached.

| further certify that the attached compliance records as required by the Contract reflect the true status of the work
packages.

NAME: SIGNATURE: DATE: [ [/
(Contractor’s Representative)
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Schedule B3. Contractor's Certificate of Completion

(Clause 1.1 and Clause 12.3(c))

CONTRACTOR'S CERTIFICATE OF
COMPLETION

CONTRACTOR:

Description of Portion or Contractor's Activities:

| certify that the Completion of the above Portion/the Contractor's Activities has/have been achieved in accordance
with the requirements of the Contract between the Principal and
, complies with the requirements of the Contract,

subject to the register of unresolved issues attached.

| further certify that:

(a) All Change Orders (including concessions) are listed in the attached compliance register.

(b) All identified Defects (including any non-conformities but excluding Defects accepted as minor by the
Principal) have been satisfactorily rectified and their documentation closed out.

(c) All required documentation has been submitted.

(d) All notices regarding system deficiencies have been satisfactorily closed out.

| further certify that the attached compliance records as required by the Contract reflect the true status of the
Portion/the Contractor's Activities.

SIGNATURE: SIGNATURE:
(Contractor’s Representative) (Contractor's Subcontractor/Designer)
DATE: DATE:
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Schedule B4. Contractor's Certificate of Final Completion

(Clause 12.8(d))

CONTRACTOR'S CERTIFICATE OF
FINAL COMPLETION

CONTRACTOR:

| hereby certify that Final Completion has been achieved by[ the Contractor] in accordance with the requirements of
the Deed (including all Change Orders detailed in (a) below) between the Principal and the Contractor.

| further certify that:

(a) All Change Orders (including concessions) are listed in the attached compliance register.

(b) All identified Defects (including any non-conformities have been satisfactorily rectified and their
documentation closed out.

(c) All required documentation has been submitted.

(d) All notices regarding system deficiencies have been satisfactorily closed out.

| further certify that the attached compliance records as required by the Deed reflect the true status of the Portion/the
Works.

SIGNATURE: DATE: [/ |
(Contractor’s Representative)
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Schedule B5. Statutory Declaration

(Clause 1

1.6(a)(iii)A.)

Statutory Declaration

Qaths Act (NSW) Ninth Schedule

Dy

do solemnly and sincerely declare that:

5A.

7. The provisions of the Conlract relating fo the payment of employees, subcontractors and suppliers of

the Contractor have been complied with by the Contractor.

I am the representative of:

("the Contractor")
in the Office Bearer capacity of:

("the Contract”)
I personally know the facts which | have set out in this declaration.

All employees who have at any time been engaged by the Contractor for work done under the
Contract:

a) have been paid all remuneration and benefits to the date of this declaration payable
to them by the Contractor in respect of their employment on work under the
Contract, and

b) have otherwise had accrued to their account all benefits to which they are entitled
from the Contractor as at the date of this declaration in respect of their employment
on work under the Contract pursuant to any award, enterprise agreement, act or
regulation,

with the exception of the employees and respective amounts unpaid or not accrued for each
employee listed below:

Employee: Amount unpaid or not accrued:

Attached to and forming part of this declaration, as Annexure A, is a supporting statement for
the purposes of section 13(7) of the Building and Construction Industry Security of Payment
Act 1999 (NSW).

Where the Contractor holds any retention money from a Subcontractor, the Contractor has
complied with all requirements under the Building and Construction Industry Security of
Payment Amendment (Retention Money Trust Account) Regulation 2015 (NSW), with the
exception of the items listed below:

In all cases where a subcontractor or supplier to the Contractor has provided services and/or
materials in respect of the Contract and has submitted a claim to the Contractor for these
services or materials which as at the date of this statutory declaration would have been due
and payable but which the Contractor disputes, the reasons for such dispute have been
notified in writing to the subcontractor or supplier by the Contractor prior to the date of this
statutory declaration. Where such dispute relates to part only of the subcontractor or supplier’s
claim, that part of the claim not in dispute has been paid by the Contractor to the subcontractor
or supplier as at the date of this statutory declaration except for the amounts listed in 5 above.
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8. The Contractor has been informed by each subcontractor to the Contractor (except for
subcontracts nof exceeding $25,000 at their commencement) by statutory declaration in
equivalent terms fo this declaration (made no earlier than the date 14 days before the date of
this declaration):
(a) that their subcontracts with their subcontractors and suppliers comply with the
requirements of the Contract relating fo payment of employees and subcontractors,
and
(b) that all their employees and subcontractors, as at the date of the making of such a
declaration:
i) have been paid all remuneration and benefits due and payable to them
by; or
if) had accrued to their account all benefits to which they are entitled from;
the subcontractor of the Contractor or from any other subcontractor (except for subcontracts
not exceeding $25,000 at their commencement) in respect of any work under the Contract,
and insert names and addresses
; ;
(c) of det._ain's of any amounts dge and payable or bepeﬁts dye to be received or accrued gubcongimrs le’?;rac;g;z
described in 8(b) above which have not been paid, received or accrued, not submitted a declaration,
except for the following subcontractors to the Contractor who have failed fo provide such a and unpaid amounts due or
Hedlaration otherwise due to each of
' them by the Contractor in
Subconftractor: Due amount unpaid: respect of this claim
insert names of the
9. Where a subcontractor to the Contractor has provided a declaration as in 8 above, and it subcontractors, the name
includes unpaid amounts or benefits either not received or not accrued, details of the and addresses of the unpaid
subcontractor, details of the affected employees, suppliers and subcontractors of the employees, subcontractors

NOTES: Employee, subcontractor or supplier:

10.

1.

12.

13.

14.

subcontractor, and the respective amounts or benefits either unpaid or not accrued are as
follows:

Amount unpaid or not accrued:

In relation fo the statutory declaration provided by each subcontractor to the Contractor, | am
not aware of anything to the contrary of what is contained therein, and on the basis of the
contents of those statutory declarations, | believe that information to be true.

Attached to and forming part of this declaration, as Annexure B, is a "Subcontractor's
Statement"” given by the Contractor in its capacity as 'subcontractor' (as that term is defined in
the Workers Compensation Act 1987, Pay-Roll Tax Act 1971 and Indusirial Relations Act
1996) which is a written statement:

(a) under section 1758 of the Workers Compensation Act 1987 in the form and
providing the detail required by that legislation;

(b) under section 18(6) of schedule 2 of part 5 of the Pay-Roll Tax Act 2007 in the form
and providing the detail required by that legislation; and

(c) under section 127 of the Industrial Relations Act 1996 in the form and providing the

detail required by that legislation.

I personally know the truth of the matters which are contained in this declaration and the
attached Subcontractor's Statement.

All statutory declarations and Subcontractor's Statements received by the Contractor from

subcontractors were:

(a) given to the Contractor in its capacity as ‘principal contractor' as defined in the
Workers Compensation Act 1987, the Pay-Roll Tax Act 2007 and the Industrial
Relations Act 1996 ("Acts"); and

(b) given by the subcontractors in their capacity as 'subcontractors’ as defined in the
Acts.

I am not aware of anything which would contradict the statements made in the statutory

declarations or written statements provided to the Contractor by its subcontractors, as referred

to in this declaration.

| make this solemn declaration conscientiously believing the same to be true and by virtue of the Oaths
Act 1900 (NSW). | am aware that | may be subject to punishment by law if | wilfully make a false
statement in this declaration.

Baclatad 8tuaamrenmmivoassnas OF) wsesiisss s s s s s s i s e

(place) (day) (month) (vear)
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(Signature of Declarant)
Before me:

(Title* of the person before whom the declaration is made)
And as a witness, | certify the following matters concerning the person who made this declaration
(declarant):
[*strike out the text that does not apply]
1. *| saw the face of the declarant.
OR
*| did not see the face of the declarant because the declarant was wearing a face covering,
but | am satisfied that the declarant had a special justification for not removing the
covering.
2. *I have known the declarant for at least 12 months.
OR
*I confirmed the declarant's identity using the following identification document:

Identification document relied on
(may be original or certified copy)

Signature of person before whom the declaration is made

Before me:

(Title* of the person before whom the declaration is made)

* The declaration must be made before one of the following persons:
- where the declaration is sworn within the State of New South Wales:

(i) a justice of the peace of the State of New South Wales;
(i) a solicitor of the Supreme Court of New South Wales with a current practising certificate; or
(iii) a notary public.
- where the declaration is sworn in a place outside the State of New South Wales:
(i) a notary public; or
(ii) any person having authority to administer an oath in that place.
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Annexure A

Supporting statement by head contractor regarding payment to subcontractors

This statement must accompany any payment claim served on a principal to a construction
contract by a head contractor.

For the purposes of this statement, the terms “principal”, “head contractor”, “subcontractor”, and
“construction contract” have the meanings given in section 4 of the Building and Construction
Industry Security of Payment Act 1999.

Head contractor: [business name of head contractor]
ABN: [ABN]

* 1. has entered into a contract with: [business name of subcontractor]

ABN: [ABN]

Contract number/identifier: [contract number/identifier]

OR

* 2. has entered into a contract with the subcontractors listed in the attachment to this statement.
* [Delete whichever of the above does not apply]

This statement applies for work between [start date] and [end date] inclusive (the construction work
concerned), subject of the payment claim dated [date].

I, [full name], being the head contractor, a director of the head contractor or a person authorised by
the head contractor on whose behalf this declaration is made, hereby declare that | am in a
position to know the truth of the matters that are contained in this supporting statement and declare
that, to the best of my knowledge and belief, all amounts due and payable to subcontractors have
been paid (not including any amount identified in the attachment as an amount in dispute).

Signature: Dater oo

Full name: cvesemmmmmameam s ey s Position/Title: ..o,
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Attachment

Schedule of subcontractors paid all amounts due and payable

Subcontractor ABN Contract Date of works Date of
number / (period) payment claim
identifier (head

contractor
claim)

Schedule of subcontractors for which an amount is in dispute and has not been paid

Subcontractor | ABN Contract Date of works | Date of payment claim
puml?efrf (peviod) (head contractor
identifier .
claim)
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Annexure B

SUBCONTRACTOR’S STATEMENT

REGARDING WORKERS COMPENSATION, PAYROLL TAX AND REMUNERATION
(Note 1 - see back of form)

For the purposes of this Statement a “subcontractor” is a person (or other legal entity) that has entered into a
contract with a “principal contractor” to carry out work.

This Statement must be signed by a “subcontractor” (or by a person who is authorised, or held out as being
authorised, to sign the statement by the subcontractor) referred to in any of s175B Workers Compensation Act
1987, Schedule 2 Part 5 Payroll Tax Act 2007, and s127 Industrial Relations Act 1996 where the “subcontractor”
has employed or engaged workers or subcontractors during the period of the contract to which the form applies
under the relevant Act(s). The signed Statement is to be submitted to the relevant principal contractor.

SUBCONTRACTOR’S STATEMENT (Refer to the back of this form for Notes, period of Statement retention,
and Offences under various Acts.

STU ] o eloT 0] (r=To1 (o] o ABN: o,
(Business name)

of

.............................................. (Addressofsubcontracror)

has entered into a contract with ... ABN:...
(Business name of principal contractor) (Note 2)

Contract NUMber/IdentifIOr . omwsimm v s s s s s L s eEs i s Vs ST S (Note 3)

This Statement applies for work between: ....... fossmand Vi and ....... Lesen o inclusive, (Note 4)

subject of the payment claim dated: ....... [ oo (Note 5)

[y s s s s s A R A TR S TS a Director or a person authorised by the
Subcontractor on whose behalf this declaration is made, hereby declare that | am in a position to know the
truth of the matters which are contained in this Subcontractor's Statement and declare the following to the best
of my knowledge and belief:

(a) The abovementioned Subcontractor has either employed or engaged workers or subcontractors during
the above period of this contract. Tick [ ] if true and comply with (b) to (g) below, as applicable. If it is
not the case that workers or subcontractors are involved or you are an exempt employer for workers
compensation purposes tick [ ] and only complete (f) and (g) below. You must tick one box. (Note 6)

(b)  All workers compensation insurance premiums payable by the Subcontractor in respect of the work
done under the contract have been paid. The Certificate of Currency for that insurance is attached and
is dated ...... fornmnd Fo (Note 7)

(c)  All remuneration payable to relevant employees for work under the contract for the above period has
been paid. (Note 8)

(d) Where the Subcontractor is required to be registered as an employer under the Payroll Tax Act 2007, the
Subcontractor has paid all payroll tax due in respect of employees who performed work under the
contract, as required at the date of this Subcontractor's Statement. (Note 9)

(e) Where the Subcontractor is also a principal contractor in connection with the work, the Subcontractor has
in its capacity of principal contractor been given a written Subcontractor’s Statement by its
subcontractor(s) in connection with that work for the period stated above. (Note 10)

(f) SINANE soovmmrnss s s T s Full name. ...
(9)  POSHION T oo e Date ....... /L — foiii.

NOTE: Where required ahove, this Statement must be accompanied by the relevant Certificate of Currency to comply with
section 175B of the Workers Compensation Act 1987.
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Notes

1. This form is prepared for the purpose of section 175B of the Workers Compensation Act 1987, Schedule 2

part 5 Payroll Tax Act 2007 and section 127 of the Industrial Relation Act 1996. If this form is completed in
accordance with these provisions, a principal contractor is relieved of liability for workers compensation
premiums, payroll tax and remuneration payable by the subcontractor.
A principal contractor can be generally defined to include any person who has entered into a contract for
the carrying out of work by another person (or other legal entity called the subcontractor) and where
employees of the subcontractor are engaged in carrying out the work which is in connection with the
principal contractor’s business.

2. For the purpose of this Subcontractor's Statement, a principal contractor is a person (or other legal
entity), who has entered into a contract with another person (or other legal entity) referred to as the
subcontractor, and employees/workers of that subcontractor will perform the work under contract. The
work must be connected to the business undertaking of the principal contractor.

3. Provide the unique contract number, title, or other information that identifies the contract.

4. In order to meet the requirements of s127 Industrial Relations Act 1996, a statement in relation to

remuneration must state the period to which the statement relates. For sequential Statements ensure that

the dates provide continuous coverage.

Section 127(6) of the Industrial Relations Act 1996 defines remuneration ‘as remuneration or other amounts

payable fo relevant employees by legislation, or under an industrial instrument, in connection with work done

by the employees.’

Section 127(11) of the Industrial Refations Act 1996 states ‘to avoid doubt, this section extends to a principal

contractor who is the owner or occupier of a building for the carrying out of work in connection with the building

so long as the building is owned or occupied by the principal contractor in connection with a business
undertaking of the principal contractor.'

Provide the date of the most recent payment claim.

6. For Workers Compensation purposes an exempt employer is an employer who pays less than $7500
annually, who does not employ an apprentice or trainee and is not a member of a group.

7. In completing the Subcontractor’s Statement, a subcontractor declares that workers compensation
insurance premiums payable up to and including the date(s) on the Statement have been paid, and all
premiums owing during the term of the contract will be paid.

8. In completing the Subcontractor's Statement, a subcontractor declares that all remuneration payable to
relevant employees for work under the contract has been paid.

9. In completing the Subcontractor's Statement, a subcontractor declares that all payroll tax payable relating
to the work undertaken has been paid.

10. It is important to note that a business could be both a subcontractor and a principal contractor, if a
business ‘in turn’ engages subcontractors to carry out the work. If your business engages a subcontractor
you are to also obtain Subcontractor’s Statements from your subcontractors.

Statement Retention

The principal contractor receiving a Subcontractor's Statement must keep a copy of the Statement for the
periods stated in the respective legislation. This is currently up to seven years.

o

Offences in respect of a false Statement

In terms of s127(8) of the Industrial Relations Act 1996, a person who gives the principal contractor a written statement knowing it to

be false is guilty of an offence if:

(a) the person is the subcontractor;

(b) the person is authorised by the subcontractor to give the statement on behalf of the subcontractor; or

(c) the person holds out or represents that the person is authorised by the subcontractor to give the statement on behalf of the
subcontractor.

In terms of s175B of the Workers Compensation Act and clause 18 of Schedule 2 of the Payroll Tax Act 2007 a person who gives the

principal contractor a written statement knowing it to be false is guilty of an offence.

Further Information

For more information, visit the WorkCover website www.workcover.nsw.gov.au, Office of State Revenue website www.osr.nsw.gov.au,
or Office of Industrial Relations, Department of Commerce website www.commerce.nsw.gov.au. Copies of the Workers Compensation
Act 1987, the Payroll Tax Act 2007 and the Industrial Relations Act 1996 can be found at www.legislation.nsw.gov.au.
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Schedule B6. Property Owner's Certificate

(Clause 3.4(b)(iii)B)
This deed poll is made the day of 20

To: Transport for NSW (ABN 18 804 239 602) of 22 Giffnock Avenue, Macquarie Park
NSW 2113 ("Principal”)

By: [ 1

Propeity AddPess: .....comovnoemommmmrmmsmsss e i s 5o S s s e i s

i I/We confirm that the following works has been carried out and completed on my/our

property to my/our satisfaction:

[Insert description of works on property and property]

2. I/We confirm that our land has been rehabilitated and all damage and degradation on it
repaired.
< I/We release the Principal from all claims and actions which I/we may have arising out of

or in connection with the works referred to in paragraph 1.

4, This deed poll may not be revoked or otherwise modified without the prior written

consent of the Principal.
Executed as a deed poll.

Signed sealed and delivered
by in the presence

of:
Signature

Signature of Witness

Name of Witness in full
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Schedule B7. Form of Confidentiality Undertaking

(Clauses 2.2(e)(iii) and 17.11(c)(i))

To: [ ]

We the
engaged Consultant/Supplier/Contractor/Subcontractor body, undertake to treat as confidential all
information received/generated from the (Principal) in

respect of work performed for the Principal.

The Consultant/Supplier/Contractor/Subcontractor hereby undertakes:

(a) To disclose information to its employees only on a need-to-know basis;

(b) Not to disclose information to any other person without first obtaining the written consent
of the Principal;

(c) To ensure that its employees to whom information is disclosed will comply with (a) and
(b) above.

This undertaking will not apply to information about the Principal which is in the public domain
(except where the availability of the information in the public domain is due to any unauthorised
disclosure by the Consultant/Supplier/Contractor/Subcontractor, its employees or agents) or which
was already known to the Consultant/Supplier/Contractor/Subcontractor.

Any breach of this undertaking by the Consultant/Supplier/Contractor/Subcontractor's employee or
agent will constitute a breach of this undertaking by the
Consultant/Supplier/Contractor/Subcontractor and at the direction of the Principal the
Consultant/Supplier/Contractor/Subcontractor must institute proceedings or do whatever the
Principal regards as reasonable to prevent or contain the breach.

The Consultant/Supplier/Contractor/Subcontractor undertakes that on request from the Principal it
will forthwith return to the Principal all originals and copies of the confidential information, however
embodied, supplied by the Principal and destroy all documents containing or prepared using any
confidential information however embodied.

The Consultant/Supplier/Contractor/Subcontractor also undertakes to declare to the Principal any
conflict of interests that exists or arises during the course of its engagement which may impinge on
the objectivity or probity of the work performed. Such declarations are to be made as soon as the
conflict of interests issues arises.
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This undertaking will remain in force until each part of the confidential information is released by
the Principal into the public domain.

Dated: ..o

SIGNED for and on behalf of:

(Print Company Name)

By s e
(Print Name) (Signature)

in the presence of:

(Print Name) (Signature)
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Schedule BS. Expert Determination Agreement

(Clauses 15.8(b) and 15.9)
Expert Determination Agreement made at on

Parties [ 1 (Principal)

[Insert name and address of Contractor] (Contractor)

[Insert name and address of Expert agreed between the Parties or appointed

pursuant to clause [to be inserted] of the Contract] (Expert)
Background

A. The Principal and the Contractor (together "the Parties™ and each "a Party") are parties

to a contract (Contract) for [to be inserted].

B. By written notice dated [to be inserted], the [insert the Principal or Contractor as
applicable] has required that the matter described in Schedule 1, being a matter that the
Contract requires or permits to be referred to an Expert for determination, be determined

by an Expert appointed under clause 15.7 of the Contract (Matter).

C. Pursuant to clause 15.7 of the Contract, the Expert has been appointed to determine the

Matter in accordance with the process set out in this Agreement.

Operative part

1. Appointment of Expert

(a) The Parties appoint the Expert to determine the Matter in the manner and
within the times set out in this Agreement and the Expert accepts the
appointment on the basis set out in this Agreement.

(b) The Parties agree that:
(i) the Expert will act as an expert and not as an arbitrator;
(i) neither the determination of the Matter, nor the process required by

this Agreement is an arbitration and any conference conducted
during the determination is not a hearing conducted under any
legislation or rules relating to any form of arbitration;

(iii) the rules of evidence and natural justice do not apply to the
determination; and
(iv) the Expert must conduct the determination of the Matter in
accordance with the Rules for Expert Determination Process set out
in Schedule 2;
(c) If, at any time during the determination, the Expert becomes aware of

circumstances that might reasonably be considered to adversely affect the
Expert's capacity to act independently or impartially, the Expert must inform

the Parties immediately and, unless the Parties agree otherwise, terminate this

Agreement.
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2. Confidentiality

All proceedings and submissions relating to the determination (including the fact that any
step in the determination is occurring), and all documents prepared for the purposes of
the determination (including the Expert's determination), must be kept confidential
between the Parties and the Expert. No such proceedings, submissions or documents,
nor any other information relating to or arising out of the determination, may be divulged
to any other person, except with the prior written consent of both Parties or as may be
required by law or to the extent necessary to give effect to or enforce the Expert's
determination.

3. Costs and Fees

(a)

(b)

As between the Parties and the Expert, the Parties are jointly and severally
liable for the payment of the Expert's fees and disbursements, calculated in
accordance with the Schedule of Fees and Disbursements set out in Schedule
3. The Parties agree to comply with any direction from the Expert as to the
provision of security deposits in respect of his or her fees and disbursements.

The Parties agree as between themselves that:

(i) they will each pay one half of the Expert’s fees and disbursements,
calculated in accordance with the Schedule of Fees and
Disbursements set out in Schedule 3: and

(ii) they will each bear their own costs of and incidental to the
preparation of this Agreement and their participation in the
determination.

4. GST
(a)

(c)

(d)

(e)
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Unless stated otherwise, all consideration and amounts payable under this
Agreement are exclusive of GST.

Subject to clause 4(c), if GST is payable in respect of any supply made by a
supplier under this Agreement, the recipient will pay to the supplier an amount
equal to the GST payable on the supply at the same time that the
consideration for the supply is to be provided.

The supplier must provide a tax invoice to the recipient before the supplier is
entitled to payment of the GST amount under clause 4(b).

If an adjustment event occurs in relation to a taxable supply made under this
Agreement:

(i) the supplier must provide an adjustment note to the recipient within 7
days of becoming aware of the adjustment; and

(ii) any payment necessary to give effect to the adjustment must be
made by the applicable party within 7 days after the date of receipt of
the adjustment note.

Costs actually or estimated to be incurred or revenue actually or estimated to
be earned or lost by a party that is required to be reimbursed or indemnified by
another party or used as the basis for calculation of consideration for a supply
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under this Agreement must exclude the amount of GST referrable to the cost
to the extent to which an entitlement arises or would arise to claim an input tax
credit and in relation to revenue must exclude any amount in respect of GST
referable to the revenue.

Exclusion of Liability and Indemnity

Except in the case of fraud, the Expert will not be liable to either Party for any act or
omission by the Expert in the performance or purported performance of this Agreement.
The Parties jointly and severally indemnify the Expert against all claims arising out of or
in any way referable to any act or omission by the Expert (except fraud) in the
performance or purported performance by the Expert of the terms of this Agreement.

Co-operation of the Parties

Each Party agrees to take part in the determination in good faith and to comply with the
reasonable requests and directions of the Expert in relation to the conduct of the
determination.

Governing Law

This Agreement is governed by and is to be construed in accordance with the laws in
force in the State of New South Wales.

Jurisdiction

(a) The Parties and the Expert irrevocably submit to the non-exclusive jurisdiction
of the courts of the State of New South Wales and the New South Wales
courts to which the appeals from those courts may be made.

(b) The Parties and the Expert irrevocably waive any objection they may now or in
the future have to the venue of any proceedings, and any claim they may now
or in the future have that any proceeding has been brought in an inconvenient
forum, where that venue falls within clause 8(a).

Schedule 1 Matter

[Note: to

be inserted]

Schedule 2 Rules for Expert Determination Process

[Note: to

be inserted]

Schedule 3 Fees and Disbursements

[Note: to

be inserted]
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Executed as an agreement.

Executed by [Principal and ABN] in
accordance with section 127 of the
Corporations Act 2001 (Cth):

Signature of Director

Name of Director in full

Executed by [Contractor and ABN] in
accordance with section 127 of the
Corporations Act 2001 (Cth):

Signature of Director

Name of Director in full

Signature of Secretary/other Director

Name of Secretary/other Director in
full

Signature of Secretary/other Director

Name of Secretary/other Director in
full

Executed by [Expert and ABN] in
accordance with section 127 of the
Corporations Act 2001 (Cth):
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Signature of Director

Name of Director in full

Signature of Secretary/other Director

Name of Secretary/other Director in
full
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PART C - SCOPE OF WORK AND TECHNICAL CRITERIA
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1.2

Introduction & Purpose

The demolition work associated with Sydney Metro City & Sauthwest requires the
demolition of approximately 60 buildings both within and cutside the Sydney CBD.
The successful and timely completion of the Contractor’s Activities is required to
facilitate the works by the Tunnels and Stations Excavation Contractor (TSE
Contractor) at the Martin Place Station Northern Site shown in section 3 of this
Scope of Works and Technical Criteria (SWTC).

The types of buildings to be demelished include some significant high-rise
commercial buildings.

Introduction

This SWTC sets out the scope and technical criteria associated with the demaolition
works associated with the Martin Place Station Northern Site of Sydney Metro City
& Southwest.

This SWTC consists of five sections:

') Section 1: Introduction and Purpose — this section outlines the structure of
the Scope of Work and Technical Criteria, its purpose and interpretation;

{ii) Section 2: Objectives — this section outlines the objectives of the
Contractor's Activities;

{iii) Section 3: Scope of Work ~ this section outlines the physical scope of the
demolition work and utility services work associated with the Martin Place
Station Northern Site of Sydney Metro City & Southwest;

{iv) Section 4: Interface Works by TINSW — this section outlines the Interface
Works to be undertaken by the Interface Contractors on the Demolition
Site; and

{v) Section 5: Technical Management of Temporary Works — this section
details the requirements for Temporary Works design, review and
approval.

Together the requirements identified in sections 1 to § of this SWTC form part of the
Contractor's Activities.

Purpose and Interpretation of the Scope of Works and
Technical Criteria

Unless the context otherwise requires:

(a)

(b)

terms which have a defined meaning in the General Conditions and the SMRs have
the same meaning where used in this Scope of Works and Technical Criteria;

any reference to:

(i) “section” is a reference to a section of this SWTC;

Schedule C1
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(i}
(i)

“paragraph” is a reference to a paragraph of this SWTC;

“Demolition Site" is a reference to the Demolition Site MP identified in
Schedule E1 of the Contract;

“Information Documents” is a reference to the Information Documents and
Material defined in the General Conditions;

“Portion” is a reference o a Portion described in the General Conditions;

“Site” is a reference to the site, or part of the site, as identified in Schedule
E1 of the Contract;

"SMR" is a reference to a Sydney Metro Requirement included in Schedule
D1 of the Coniract;

‘SWTC" is a reference to this Scope of Works and Technical Criteria;

“Temporary Works” means any works designed and constructed by the
Contractor for the purposes of carrying out the dernolition work or utility
service works;

“Work Package” is a reference to Work Package B (section 3.4);
“Hold Points” has the meaning given to that term in the SMRs;
“Witness Points” has the meaning as given to that term in the SMRs; and

“ITP”" has the same meaning given to that term in the SMRs.

Schedule G1
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2

Objectives

The objectives of the Contractor's Activities include:

{a) ensuring no harm comes to those working on the demolition work, or the public
during the works;

{b) expediting the project program by demclishing buildings prier to the commencement
of the TSE Contracter;

(c) preventing damage to third party property;

(d) minimising disruption to the public, including businesses and key stakeholders;

(&) minimising environmental impacts, particularly in relation to traffic, transport,
access, neise, vibration, dust and heritage;

) providing value for money through the demolition process for TINSW;

() maximising reuse and recycling of the demolished materials and minimising waste
to fand fill; and

(h) promoting innovation.

Schedule C1
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3

3.1
(a)

(b)

3.2

Scope of Work

General

This section describes the scope of the demolition work and utility services work
included in the Contractor's Activities.

Section 3.2 sets out general requirements that apply to Work Package B, and
section 3.4 describes requirements that are specific to Work Package B .

General Requirements included in Contractor’s Activities

Subject to any specific requirements identified in section 3.4, as part of its work associated
with Portion MP, the Contractor must:

()

prepare the Management Plans as required by the General Conditions and SMRs
and submit them for review by the Principal’'s Representative in accordance with
clause 9.8 of the General Conditions;

comply with all requirements of the SMRs;

demolish and remove all building elements and infrastructure including basement
levels, excluding:

6)] concrete slabs on ground;

(i) sections of walls (and associated columns & beams in line with the walls)
that are acting as retaining structures to the surrounding ground - refer to
section 3.2 (w) for temporary shoring measures required;

comply with the SafeWork NSW Demgilition Work Code of Practice September 2016
and AS 2601 — 2001 The demolition of structures;

remove and dispose of all Contamination in accordance with the applicable
Australian Standards and Codes of Practice.

adopt a risk-based approach to the Contractor's Activities as required by the SMRs,
the SafeWork NSW Demolition Work Code of Practice September 2016, and
AS2601-2001 The demolition of structures,;

disconnect all utility services at the relevant property boundaries within roads and
footpaths, or at lowest ground slab level, in accordance with the requirements of all
Authorities with jurisdiction over those utilities;

demolish and remove all utility services above the lowest ground slab {at ground
level, or the lowest basement level, whichever is lower};

Not used;

remove all water meters and return them to Sydney Water. The incoming water
supply must be capped at the water meter location supply point;

Schedule G
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(k)

(m)

(n)

(w)

cap all hydrant services at the location of the incoming supply feed to the
requirements of Sydney Water. The water main will be disconnected by the TSE
Contractor;

disconnect all gas supply services at the supply meter (with the autherised supply
authority). The TSE Contractor will disconnect to the main;

disconnect all Telstra services {with an authorised Telstra technician) at the supply
location (footpath supply pit);

disconnect and remove all broadband telecommunication feeds (with the supply
authority) to the supply location {aerial or footpath pit);

cap all stormwater pipes exposed by the Contractor’s Activities at ground level
using sealed caps and plugs in accordance with AS/NZS 3500 (i.e. downpipe
connections points, above ground stormwater pipes etc.). All stormwater services
below ground, and at ground surface levels must be retained at Completion (kerb
inlet pits, carpark/roadway pits, grated drains etc.). Stormwater services below
ground, and at ground surface levels will be disconnected and removed by the TSE
Contractor;

cap all sewer pipes including floor wastes, waste stacks, vents, basin, pan and sink
connection points exposed by the Contractor's Activities at ground level using
sealed caps and plugs in accordance with AS/NZS 3500. All sewer services below
ground and at ground surface levels, must be retained at Completion. Sewer
services below ground and at ground surface levels will be disconnected and
removed by the TSE Contractor,

disconnect all electrical supply services to buildings, structures, lighting structures,
ete. within the Demolition Site including low and high voltage supply feeds. The
Contractor must engage Ausgrid or an Ausgrid authorised contractor to disconnect
all overhead and inground supply feeds, including removal and return of all
electrical meters.

coordinate the Contractor's Activities with the Interface Works as required by the
General Conditions;

provide all required traffic management and contro! to ensure the safe flow of
pedestrians and general traffic;

obtain all approvals and implement all measures for traffic management, including
any requirement of the CBD Coordination Office and local authorised traffic
authorities to mitigate impacts on traffic flow in the vicinity of the Site;

undertake its site establishment in accordance with all required Authority Approvals,
including as required for hoardings, pedestrian/traffic protection, temporary
footpath/road crossovers, utility protection and scaffolding;

design, install and construct all Temporary Works to ensure safe demolition. The
designs for any Temporary Works must be submitted in accordance with clause 9.8
of the General Conditions, and section 5.3 of the SWTC.

undertake all structural design, certification and installation of temporary shoring

measures to enable safe demolition below ground levels. Temporary shoring must
be non-intrusive and designed to provide unencumbered access to the Demolition
Site (i.e. without struts/braces intruding into the Demolition Site). The design of the
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temporary shoring systems are defined as Temporary Works and are to be
submitted in accordance with clause 9.8 of the General Conditions, and section 5.3
of the SWTC.

engage an appropriately qualified independent structural engineer, to certify
Demolition Methodologies, Temporary Works designs, and inspect the Contractor's
Activities to ensure the certified designs and methodologies are being implemented
in a safe manner;

remove and reinstate all Temporary Works, except for those Temporary Works:

{i) required to safely support the ground;
{ii) required to safely support any structure that remains at Completion; or
i) identified as “Works to Remain at Completion” in section 3.4;

The design life of all Temporary Works identified in this subparagraph must be no
less than 15 years;

design and install metal framed colorbond wall cladding to neighbouring/boundary
walls exposed to weather by the Contractor’s Activities. The designs of the metal
framed wall cladding must be submitted in accordance with clause 9.8 of the
General Conditions and as required by Third Party Agreements;

prepare and submit a Survey Plan for each Demolition Site in accordance with
clause 7.6 of the General Conditions detailing the final surface levels, and locations
of all disconnected/isolated utility services. The Survey Plan must include:

(i) a topographical survey that identifies the final surface levels of each
Demolition Sie;

(ii) certification from a licensed electrician, plumber and gas fitter (or supply
provider) that all utility services have been disconnected/isolated in
accordance with the relevant Australian Standards and the Supply
Authority Guidelines;

(iii) video evidence that all retained main sewer and stormwater pipework is
clear of debris and rubble created by the Contractors Activities; and

{iv) photographic evidence of the isolation method for each utility service.

prepare and submit condition surveys in accordance with the General Conditions
and SMRs;

prepare a Construction Noise Impact Statement (CNIS) for the Demolition Site, that
assesses the impact of noise and vibration at surrounding sensitive receivers and
adjoining properties and includes detailed noise and vibration management and
mitigation measures. The Contractor is to appoint a competent and experienced
acoustic and vibration consultant {o develop, implement and monitor all
management and mitigation measures including detailing proposed monitoring
locations, menitoring equipment, duration and frequency of monitoring and whether
attended or unattended monitoring. The CNIS and accompanying noise and
vibration management and mitigation plans are to be prepared in accordance with
the SMR E and in particular the Sydney Metro City & Southwest Construction Noise
and Vibration Strategy { CNVS );
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(dd)

(i)

(i

co-operate with, inform and adopt recommendations from an Independent Acoustic
Adviser (appointed by TINSW} including submitting CNIS and Noise & Vibration
Management and Mitigation Plans for review, providing access to monitoring
activities including all results, providing monitoring reports and support any
application by TINSW to work outside standard construction hours;

prepare Demalition Methodologies as required by the SMRs with endorsement from
an appropriately gualified structural engineer. The demolition methodologies must
be submitted to the Principal’'s Representative for review in accordance with clause
9.8 of the General Conditions;

minimise environmental impacts, including noise, vibration and dust impacts on
adjacent and nearby properties including implementing methodologies that produce
the lowest environmental impacts;

establish and maintain a positive relationship with stakeholders and the community;

implement a totally integrated approach to the managerment of the Contractor's
Activities under an effective and robust quality system which addresses
performance, stakeholder, community, safety, sustainability and environmental
requirements; and

work cooperatively with TINSW, the TSE Contractor, the Interface Contractor{s) and
stakeholders, to ensure the impacts of the Contractor's Activities are minimised.

subject o a direction by the Principal under clause 7.3 of the General Conditions,
carefully remove (without damage) any building materials identified as having
heritage significance (e.g. skirting boards, ceiling roses, etc.), all in accordance with
the Planning Approval. The Contractor must transport and deliver the items to a
location advised by the Principal’s Representative (within the Sydney metropolitan
area). The methods used for removal must be submitted in accordance with clause
9.8 of the General Conditions;

the Contractor may in consultation with, and with the prior written approval of, the
Principal's Representative engage additional consuliants to support the
development of the Management Plans. The Contractor will be reimbursed the
direct costs of the engagement of such consultants up to the limit of the capped
Provisicnal Sum for Additional Management Plan Consultants set out in Contract
Schedule F1;
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3.3 Not used;

3.4 Scope of Work Package B

(a) The work included in Package B will be undertaken as one Portion, on Demolition
Site MP.
(b) In addition to the general requirements described in Section 3.2, the specific

requirements to be undertaken for Work Package B are identified in section 3.4.2.

3.4.1 Location of Works Associated with Work Package B

(a) The Demolition Site associated with Work Package B (Portion MP) is Demolition
Site MP.

(b) Figure 3-A identifies the indicative location of Demolition Site MP.

Figure 3-A Indicative location of Demolition Site MP

3.4.2 Portion MP Scope
3.4.21 General

(a) As part of Portion MP, the Contractor must undertake the work described in section
3.2, together with the work described in sections 3.4.2.2, 3.4.2.3 and 3.4.2.5.

(b) The work described in section 3.4.2.4 is Provisional Sum Work, and is subject to a
direction by the Principal.

3.4.2.2 Demolition Works
As part of its work associated with Portion MP, the Contractor must:

(a) fully strip out and dispose of all building interiors, including existing fixtures, fittings
and equipment, partitions, floor, wall and ceiling finishes, electrical, mechanical, lift
and hydraulic services, including all Contamination excluding Provisional Sum Work
in section 3.4.2.4 (c);

Schedule C1
Scope of Works and Technical Criteria
8of18



Sydney Metro City & Southwest - Contract Schedules
Demolition Works

)] demeolish all buildings, structures, sheds, internal fencing, awnings, walkways,
carports, service poles, light poles, wheel stops, boltards, posts, gates etc. to the
top of the slab on ground and top of lift pits;

(€ remove all applied finishes on the retained slab on ground including carpet, vinyl,
linoleum, ceramic tiles, timber parquetry, timber flooring etc.;

(d) make good all exposed surfaces where the Contractor has removed or disturbed
the ground level slab/surface. The exposed surface must be sealed using
compacted roadbase to cap the ground below the slab;

(2) Not used;
() Not used;

{h) provide a demountable office shed (4.8 metres x 2.4 metres) with power, air
conditioning, two desks with chairs and filing cabinets for the exclusive use of the
Principal during the Contractar's Activities; and

Schedule C1
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(i) carefully remove (without damage) the two Artefacts/artworks located within the
facade of 55 Hunter Street, Sydney (refer to Figure 3-B (fagade sculpture) and
Figure 3-C (four modern gargoyles)). The Contractor must transport and deliver the
artworks to a location advised by the Principal’'s Representative (within the Sydney
metropolitan area). The methods used for removal must be submitted in
accordance with clause 9.8 of the General Conditions;

Figure 3-B Facade sculpture to be removed and stored — 55 Hunter Street, Sydney
T I\ A

oo

Figure 3-C Fagade sculptures to be removed and stored (four modern gargoyles behind tree) —
55 Hunter St, Sydney

B
(oA
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3.4.2.3 Not Used

3424 Provisional Sum Work

(a)

(b)

Subject to a written direction by the Principal under clause 7.3 of the General
Conditions, the Contractor must undertake all work required to decommission and
remove Ausgrid Substation S1664.

The detailed design for the Provisional Sum Wark in paragraph {a) above will be
undertaken by others, and provided to the Contractor with any direction under
clause 7.3 of the General Conditions.

The design will be based on the document titled “Ausgrid, Design Information, Site
Specific Reguirements, Project Number: 8C08725, Decommission 5.1664 P&0
Castlereagh St” dated 06/07/2016 (This document is contained in Appendix 1 of this
SWTC).

Subject to a written direction by the Principal under clause 7.3 of the General
Conditions, the Contractor must undertake the removal of ali polychlorine biphenyls
and asbestos containing materials for the following Address listed in Contract
Schedule E1 Part 3, for Demalition Site MP:

(i) 7 Elizabeth St, Sydney

This Provisional Sum Work shall include:
1. Allinspections required by the Contractor.

2, Any testing of suspected polychlorine biphenyls and asbestos containing
materials.

3. Al development and implementation of specific Management Plans, SWMSs,
insurances and other procedures to satisfy all applicable Australian Standards
and Codes of Practice.

4. Al Occupational Hygienists services including but not limited to review of
Management Plans, undertake site inspections, undertake air monitoring and
clearance certificates, before during and post the removal works.

5. All safe removal of polychlorine biphenyls and asbestos containing materials and
audited disposal.

6. Access and scaffold costs only where required.

Subject to a direction by the Principal under clause 7.3 of the General Conditions,
the Contractor must carefully remove (without damage) the Mural located behind an
existing plasterboard wall within the foyer of 55 Hunter Street, Sydney (refer to
Figure 3-D}. The Contractor must transport and deliver the artworks to a location
advised by the Principal's Representative (within the Sydney metropolitan area).
The methods used for removal must be submitted in accordance with clause 9.8 of
the General Conditions;
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Figure 3-D Mural located behind an existing plasterboard wall within the foyer — 55 Hunter St,
Sydney

3.4.2.5 Works to Remain at Completion

As part of Portion MP the Contractor must ensure the following infrastructure is installed, or
retained (where it already exists), at Completion, at Demolition Site MP:

(a) a 2.1 metre high, A-Class hoarding around the perimeter of the Demolition Site with
integrated concrete vehicular crash barriers; and

(b) waterproof metal cladding to the fagade of the neighbouring properties exposed by
demolition that are not watertight (i.e. installed on 9 Elizabeth Street and 48 Martin
Place, Sydney), as required by Third Party Agreements.

Schedule C1
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3.5 Notused;
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4 Interface Works by TINSW

(a) Table 1 suramarises the Interface Work and Interface Contractors at the Demolition Site.

Table 1 Interface Works and Interface Contractors

Demolition Site

Interface Contractor

Interface Work

Demolition Site
MP

A contractor appointed by
Optus

Removal of Optus telecommunications infrastructure at 5 Elizabeth Street, Sydney

A contractor appointed by
Telstra

Removal of Telstra telecommunications infrastructure at 55 Hunter Street, Sydney

Heritage consultant
engaged by the Principal

Investigative work from time to time on the Demolition site.

Contamination consultant
engaged by the Principal

Investigative work from time to time on the Demolition site.

Schedule C1
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5

5.1
(a)

Technical Management of Temporary
Works

Temporary Works Requirements

This section describes requirements in relation to Temporary Works engineering
that forms part of the Contractor's Activities.

To control risks to personnel, public and works associated with Temporary Works,
this section describes minimum checks to be performed for the design and
implementation of the Temporary Works, including responsibilities for perfarming
these checks, and how they should be performed and documented.

The Contractor must engage Structural Engineers to design Temporary Works in
accordance with the SafeWork NSW Demolition Work Code of Practice September
2016, AS 2601 — 2001 The demolition of structures, AS/NZS 1170.0:2002, AS/NZS
1170.1:2002 and AS/NZS 1170.2:2011.

Structural Engineer

The Contractor must engage a Structural Engineer to undertake designs of the
following Temporary Works:

i) General demolition Temporary Works designs for activities including
back propping of slabs; modification of structures to allow materials
handling and vehicle access through buildings; support of heavy
equipment; designs required by Third Party Agreements, etc
{Category A);

i) Temporary shoring designs where basements are demolished and
required shoring and anchoring, if required, below footpaths/
surrounding ground levels (Category B);

iii) Hoarding (Category C); and
iv) Scaffold (Category D).

The Contractor's Structural Engineers for Categories A and B designs must be a
member of the Australian Institute of Engineers with a minimum 15 years’
experience in this type of work. For Category C and D designs, the Structural
Engineer is required to be suitably qualified with a minimum 5 years relevant
experience.

The Contractor's Structural Engineer must:
3] design Temporary Works;
(fi) certify Demolition Methodologies; and

(i) inspect the demolition work to ensure the designs and methodologies are
being implemented safely.
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(d)

5.3
(@)

()

(e)

Certification, in accordance with Schedule B1 of the Contract, for all designs by the
Structural Engineer (Categories A — D) must be submitted for review to the
Principal's Representative under clause 9.8 of the General Conditions.

Independent Temporary Works Checker

The Contractor must engage an Independent Temporary Works Checker to review
all Category A and B designs by the Contractor's Structural Engineer.

The Independent Temporary Works Checker must be a member of the Australian
Institute of Engineers with relevant experience in reviewing/ checking of Temporary
Works in the demolition and structural engineering industry.

Certification, in accordance with Schedule B1 of the Contract, must be submitted to
the Principal’s Representative under clause 9.8 of the General Conditions.

Temporary Works Desigh Management and Review

The Contractor must develop and maintain a Temporary Works List and submit this
to the Principal’s Representative on a monthly basis (as a minimum).

The Temporary Works List must include the following information:
0] a description of the works;

(i) the identity of the designer and the checker for each item of Temporary
Works; and

i) design status.

The Contractor must keep the Temporary Works List up-to-date, and submit it to the
Principal’s Representative for review with each monthly report.

Following the Principal's Representative's review of the Temporary Works List, the
Principal’s Representative may advise the Contractor which of the Temporary
Works designs must be submitted by the Contractor for review by the Principal
under clause 9.8 of the General Conditions.

For those Temporary Works designs the Principal’s Representative determines
must be reviewed by the Principal, the design submissions for the Temporary
Works must include:

0] Temporary Works assumptions that the designer has made in developing
the design, including any assumptions relating to the load capacity of any
existing infrastructure that is required to support the Temporary Works;

{ii) identification of potential effects on adjacent permanent works;

(i) a description of mitigation measures to ensure/demonstrate that the design
is adequate in both the short and long term;

{iv) any key site data that must be confirmed prior fo construction of the
Temporary Works;

(v) methods for reinstatement of any permanent infrastructure affected by the
Temporary Works;

(i) details of the staging and sequencing of the Temporary Works;
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5.5

(©

(vil)

(vili)

(ix)

inspection and test requirements; including requirements for ITPs, Hold
Points and Witness Points, together with the criteria for
acceptance/release;

all ITPs are to be endorsed by the relevant Structural Engineer; and

settlement monitoring criteria (if settlement of either the Temporary Works
or existing infrastructure is a possibility).

Construction Compliance with Temporary Works Design

The Contractor must manage the construction process such that:

(iv)

the Contractor's Activities comply with the Design Documentation;

any proposed change to a design solution during the construction is
reviewed and approved by the Structural Engineer;

any proposed change to a design solution that affects the safety regime
during demolition and is referred to the Principal's Representative for
review; and

ITPs are developed in accordance with SMR PA.

The Structural Engineer must be engaged during the implementation of Temporary
Works to ensure that the design, and the intention of the design, is implemented.

The Contractor must arrange for the structural engineer to:

(i)
(ii)
(i)

undertake regular inspections of the Contractor's Activities;
release relevant Hold Points; and

attend relevant Witness Points.
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Appendix 1 — Ausgrid Design Information Packages

This Appendix contains the documents identified in the table below.

Document Title

Document Date

Sydney

SC08725, Decommission S,1664 P&QO Castlereagh St, 55 Hunter St,

6 July 2016
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